

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geotechnical Investigation (Subsurface Exploration) for Construction of Road Slope Protection Structure, Barangay Bonbon, Cebu City, Cebu	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	15,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Concrete Bridge, Sitio Campo, Barangay Bonbon, Cebu City, Cebu	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	5,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Concrete Bridge, Sitio Biasong, Barangay Bonbon, Cebu City, Cebu	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	5,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Concrete Bridge, Barangay Buhisan, Cebu City, Cebu	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	5,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Concrete Bridge, Barangay Tagba-o, Cebu City, Cebu	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	5,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Rehabilitation of Bridge along J. Alcantara St., Brgy. Sambag I, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	5,000,000.00			Geotechnical Investigation (Subsurface Exploration)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Bulacao, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Labangon, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Sudlon I, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Basak San Nicolas, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building, Barangay Kinasang-an Pardo, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)
	Geotechnical Investigation (Subsurface Exploration) for Construction of Multi-Purpose Building (Evacuation Center), Brgy. Basak San Nicolas, Cebu City	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	9,000,000.00			Geotechnical Investigation (Subsurface Exploration)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Property Appraisal Services of Various Affected Lots of Road Right of Way (RROW) Acquisition	Planning and Design Section	NO	Competitive Bidding	10/1/2024	10/22/2024	10/29/2024	11/7/2024	GoP	500,000.00			Property Appraisal Services


Prepared by:


 SHARINAH A. BATOCAPALA
 BAC Secretariat

Recommended by Approval:


 MANOLO B. MADRONIO JR.
 BAC Chairman

Approved by:


 RAMON P. DEVANADERA
 Head of Procuring Entity