



Republic of the Philippines  
**Department of Public Works and Highways**  
**Samar 2nd District Engineering Office**  
**Catbalogan City, Samar**



**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signning		Total	MOOE	CO	
24IK0001	San Juanico - Basey - Sohoton Rd - K0916 + 000 - K0916 + 1009, K0914 + 000 - K0914 + 066	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	31-Jan-24		GAA	34,299,999.44		34,299,999.44	Rehab/Recons/Upgrading of Damaged Paved Road- Tertiary Road
24IK0005	Basey-Marabut-Panamitinan Rd - K0922 + 000 - K0923 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	31-Jan-24		GAA	39,199,991.30		39,199,991.30	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0006	Basey-Marabut-Panamitinan Rd - K0920 + 1420 - K0920 + 1550, K0920 + 1800 - K0920 + 1927, K0921 + 200 - K0922 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	31-Jan-24		GAA	39,199,987.15		39,199,987.15	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0007	Basey-Marabut-Panamitinan Rd - K0909 + (-748) - K0909 + 000, K0909 + (-779) - K0909 + (-748), K0909 + (-784.2) - K0909 + (-779), K0918 + 000 - K0918 + 400, K0920 + 1195 - K0920 + 1360	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	31-Jan-24		GAA	44,072,540.66		44,072,540.66	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0008	Basey-Marabut-Panamitinan Rd - K0923 + 000 - K0923 + 211, K0925 + 196 - K0925 + 961.66 - K0926 + 428	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	31-Jan-24		GAA	38,100,420.55		38,100,420.55	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0009	Basey-Marabut-Panamitinan Rd - K0942 + 000 - K0943 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/6/23	10/26/23	31-Jan-24		GAA	39,199,952.48		39,199,952.48	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0010	Basey-Marabut-Panamitinan Rd - K0941 + 000 - K0941 + 400, K0941 + 560 - K0942 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	31-Jan-24		GAA	34,299,640.19		34,299,640.19	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0011	Basey-Marabut-Panamitinan Rd - K0930 + 000 - K0930 + 150, K0930 + 176 - K0930 + 800, K0931 + 052 - K0931 + 822	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	31-Jan-24		GAA	46,059,987.72		46,059,987.72	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0013	Basey-Marabut-Panamitinan Rd - K0944 + 000 - K0945 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	31-Jan-24		GAA	37,729,989.84		37,729,989.84	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0014	Basey-Marabut-Pinamitinan Rd - K0943 + 000 - K0944 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	31-Jan-24		GAA	37,239,994.49		37,239,994.49	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0015	Dolongan - Basey Rd - K0889 + (-617) - K0889 + 530 - K890 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	31-Jan-24		GAA	25,472,154.57		25,472,154.57	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0016	San Juanico - Basey - Sohoton Rd - K0896 + (-1125) - K0896 + (-723), K0897 + 000 - K0898 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	31-Jan-24		GAA	36,259,990.86		36,259,990.86	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0017	San Juanico - Basey - Sohoton Rd - K0900 + 590 - K0900 + 880, K0902 + 523 - K0903 + 200	Samar 2nd DEO	yes	Competitive Bidding	10/7/23	10/27/23	31-Jan-24		GAA	33,319,991.85		33,319,991.85	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0018	San Juanico - Basey - Sohoton Rd - K0905 + 400 - K0906 + 000, K0907 + 193 - K0908 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/11/23	11/7/23	31-Jan-24		GAA	44,099,999.63		44,099,999.63	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0019	San Juanico - Basey - Sohoton Rd - K0909 + (-255) - K0909 + 000, K0909 + (-277) - K0909 + (-255), K0909 + (-419) - K0909 + (-277), K0909 + 422 - K0910 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/11/23	11/7/23	31-Jan-24		GAA	29,399,999.94		29,399,999.94	Rehab/Recons/Upgrading of Damaged Paved Road- Tertiary Road
24IK0020	Basey-Marabut-Pinamitinan Rd - K0926 + 428 - K0927 + 700, K0928 + 524 - K0930 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/25/23	11/15/23			GAA	53,074,999.23		53,074,999.23	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0021	Basey-Marabut-Pinamitinan Rd - K0945 + 000 - K0946 + 000	Samar 2nd DEO	yes	Competitive Bidding	10/25/23	11/15/23	31-Jan-24		GAA	38,219,993.92		38,219,993.92	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0022	Basey-Marabut-Pinamitinan Rd - K0948 + 000 - K0948 + 210, K0949 + 000 - K0950 + 000, K0951 + 000 - K0951 + 112	Samar 2nd DEO	yes	Competitive Bidding	10/27/23	11/16/23			GAA	55,004,999.40		55,004,999.40	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0023	Dolongan - Basey Rd - K0892 + 000 - K0893 + 000, K0894 + 000 - K0894 + 870	Samar 2nd DEO	yes	Competitive Bidding	10/27/23	11/16/23			GAA	53,074,999.96		53,074,999.96	Rehab/Recons/Upgrading of Damaged Paved Road- Secondary Road
24IK0024	Daram Circumferential Road leading to Agutay and Candiwata Rock Islet, Daram, Samar	Samar 2nd DEO	yes	Competitive Bidding	10/27/23	11/16/23	31-Jan-24		GAA	4,899,999.65		4,899,999.65	Const./ Improvement Access Roads(TRIP)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0025	Access Road from Sitio Wespal, Brgy. Guirang to Brgy. San Fernando leading to Sohoton Cave and Balantak Falls, Brgy. San Fernando (Nouvelas Oriental), Basey, Samar	Samar 2nd DEO	yes	Competitive Bidding	10/27/23	11/16/23	31-Jan-24		GAA	4,900,000.00		4,900,000.00	Const./ Improvement Access Roads(TRIP)
24IK0026	Construction of Calbiga Flood Control, Along Calbiga River, Calbiga Samar	Samar 2nd DEO	yes	Competitive Bidding	11/15/23	12/5/23			GAA	96,748,970.00		96,748,970.00	Const./ Rehab of Flood Mitigation Facilities within Major river basins and Pricipal Diversion
24IK0027	Construction of Road, Barangay Lagundi to Barangay Pangdan, Catbalogan City Samar	Samar 2nd DEO	yes	Competitive Bidding	11/15/23	12/5/23			GAA	48,100,150.70		48,100,150.70	Rehab/Recons/Upgrading of Damaged Paved Road- Tertiary Road
24IK0028	Wright-Taft-Borongan Rd - K0852 + 100 - K0852 + 121	Samar 2nd DEO	yes	Competitive Bidding	11/23/23	12/13/2023	31-Jan-24		GAA	49,000,000.00		49,000,000.00	Coonstruction of Road
24IK0029	Hinabangan Diversion Rd - K0837 + (-075) - K0837 + (-010), K0837 + 120 - K0837 + 244	Samar 2nd DEO	yes	Competitive Bidding	11/23/23	12/13/2023	31-Jan-24		GAA	6,413,943.67		6,413,943.67	Coonstruction of Road
24IK0030	Construction of Road, Barangay Dolores - Barangay Hitaasan, San Sebastian, Samar	Samar 2nd DEO	yes	Competitive Bidding	11/23/23	12/13/2023	31-Jan-24		GAA	29,699,834.83		29,699,834.83	Coonstruction of Road
24IK0031	Construction of Road, Basey National High School, Barangay Buscada, Basey Samar	Samar 2nd DEO	yes	Competitive Bidding	11/30/23	12/20/23			GAA	5,939,900.52		5,939,900.52	Coonstruction of Road
24IK0033	Construction of Flood Control, Bucalan Bridge, Barangay Canduyocan, San Sebastian Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23			GAA	96,499,999.51		96,499,999.51	Construction of Flood Control
24IK0034	Construction of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Nino - Maylobe - Sarao Canvais - Caranas Road Paranas - Motiong Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23			GAA	86,849,884.30		86,849,884.30	Coonstruction of Road
24IK0035	Rehabilitation/Major Repair - Silaga Br. (B00397SM) along Daang Maharlika (SM) (Sn Isidro- Sn Juanico Br) K0871+459-K0871+515, Brgy. Tulay, Sta. Rita, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23			GAA	47,039,995.13		47,039,995.13	Rehabilitation/Major Repair
24IK0036	Construction (Completion) of Multi-Purpose Building (Municipal Legislative Building) Brgy. 1, Calbiga, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	4,949,999.67		4,949,999.67	Construction (Completion) Multi-Purpose Building
24IK0037	Construction (Completion) of Multi-Purpose Building Brgy. Pasigay, Calbiga, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	2,970,000.00		2,970,000.00	Construction (Completion) Multi-Purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0038	Construction (Completion) Multi- Purpose Building Brgy. Canticum, Calbiga, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	2,969,992.06		2,969,992.06	Construction (Completion) Multi-Purpose Building
24IK0039	Construction of Multi- Purpose Building, Villareal National High School, Brgy. Tayud, Villareal, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building
24IK0040	Construction (Completion) of Multi-Purpose Building, Brgy. Polangi, Calbiga, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	2,969,997.62		2,969,997.62	Construction (Completion) Multi-Purpose Building
24IK0041	Construction of Catbalogan City Drainage System, Catbalogan City Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23			GAA	96,499,999.25		96,499,999.25	Construction of Drainage System
24IK0042	Construction of Flood Control Antaio Bridge IV, (Catbalogan Diversion Bridge), San Andres, Catbalogan Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23			GAA	144,749,999.55		144,749,999.55	Construction of Flood Control
24IK0043	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0829 + 200 - K0830 + 300, Paranas Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	5,266,517.90		5,266,517.90	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders
24IK0044	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) K0833+150-K0834+150, Paranas, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	5,964,277.90		5,964,277.90	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders
24IK0045	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0876 + 000 - K0877 + 000, Sta. Rita, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	6,154,397.90		6,154,397.90	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders
24IK0046	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0884 + 000 - K0885 + 000, Sta. Rita, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	7,704,757.90		7,704,757.90	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders
24IK0047	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Section) -K0885+500-K0886+500, Sta.	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	7,029,537.90		7,029,537.90	Installation/ Application/ Construction of Signage, Pavement Markings and Paved Shoulders

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24IK0048	Installation/ Application/ Construction of Signage, Pavement Markings, Pedestrian Fencing, and Sidewalk along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0825 + 000 - K0826 +	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	1,037,817.90		1,037,817.90	Installation/ Application/ Construction of Signage, Pavement Markings and Paved
24IK0049	Construction (Completion) Multi- Purpose Building, Sta. Rita Central School Brgy. Bougainville Poblacion, Sta. Rita, Samar	Samar 2nd DEO	yes	Competitive Bidding	12/8/23	12/28/23	31-Jan-24		GAA	2,969,992.68		2,969,992.68	Construction (Completion) Multi-Purpose Building
24IK0051	Construction of Sta. Rita SRIP Protection Works, Sta. Rita Samar	Samar 2nd DEO	yes	Competitive Bidding	12/29/23	1/19/24	31-Jan-24		GAA	47,366,088.29		47,366,088.29	Construction of Sta. Rita SRIP Protection Works
	Catbalogan Diversion Rd-K0801+(-166) - K0801 + (-075)	Samar 2nd DEO		Competitive Bidding					GAA	39,629,000.00		39,629,000.00	Construction of Road
	Construction of By-Pass and Diversion Roads Basey-Maydolong Road Basey Section, Samar	Samar 2nd DEO		Competitive Bidding					GAA	283,172,000.00		283,172,000.00	Construction of By-Pass and Diversion Roads
	Buri Circumferencial at Buri, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	50,000,000.00		50,000,000.00	Buri Circumferencial
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0810 +134 -K0812 + 000, K0812 + 839 - K0813 + 120, K0813 + 600 -K0815 + 550, K0817 +500 -K0817 +648	Samar 2nd DEO		Competitive Bidding					GAA	344,708,000.00		344,708,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0840+000-K0840+200,K0846+081-K0846+808	Samar 2nd DEO		Competitive Bidding					GAA	50,179,000.00		50,179,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
	Improvement of Intersection - Daang Maharlika (S00095SM) - K0800 +180 and Catbalogan Diversion Road (S00132SM)	Samar 2nd DEO		Competitive Bidding					GAA	10,000,000.00		10,000,000.00	Improvement of Intersection - Daang Maharlika
	Construction of Road, Brgy. Lagundi to Brgy. San Andres, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	100,000,000.00		100,000,000.00	Construction of Road

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road, Brgy. Timinamos to Brgy. Maligaya, Sta. Rita, Samar	Samar 2nd DEO		Competitive Bidding					GAA	25,000,000.00		25,000,000.00	Construction of Road
	Construction of Road, Problacion to Brgy. Soong, Daram, Samar	Samar 2nd DEO		Competitive Bidding					GAA	50,000,000.00		50,000,000.00	Construction of Road
	Construction of Road, Brgy. Astorga to Brgy. San Vicente, Daram, Samar	Samar 2nd DEO		Competitive Bidding					GAA	50,000,000.00		50,000,000.00	Construction of Road
	Construction of Road Brgy. Guimbanga to Brgy. Antol Calbiga, Samar	Samar 2nd DEO		Competitive Bidding					GAA	50,000,000.00		50,000,000.00	Construction of Road
	Concreting of Road, Brgy. San Andres to Bangon Falls, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	33,000,000.00		33,000,000.00	Concreting of Road
	Rehabilitation of Road Brgy. Ferreras, Marabut, Samar	Samar 2nd DEO		Competitive Bidding					GAA	10,000,000.00		10,000,000.00	Rehabilitation of Road
	Construction of New Bridge including Approach along Buri Access Road, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	60,000,000.00		60,000,000.00	Construction of New Bridge
	Construction of Road -Brgy. Tinago, Calbiga, Samar to Brgy. Calampong, Pinabacdao, Samar	Samar 2nd DEO		Competitive Bidding					GAA	5,000,000.00		5,000,000.00	Construction of Road
	Construction of Road, Brgy. Placer - Brgy. Tatabunan, Talalora, Samar	Samar 2nd DEO		Competitive Bidding					GAA	10,000,000.00		10,000,000.00	Construction of Road
	Construction of Flood Control Structure, Brgy. Cagutsan, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Brgy. Tinabanan, Marabut, Samar	Samar 2nd DEO		Competitive Bidding					GAA	15,000,000.00		15,000,000.00	Construction of Flood Control Structure
	Construction of Multi-Purpose Building, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Jiabong, Samar	Samar 2nd DEO		Competitive Bidding					GAA	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, (Municipal Fire Station) Basey, Samar	Samar 2nd DEO		Competitive Bidding					GAA	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, (Municipal Police Station) Basey, Samar	Samar 2nd DEO		Competitive Bidding					GAA	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Covered Court) Brgy. Ferreras, Marabut, Samar	Samar 2nd DEO		Competitive Bidding					GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pinabacdao, Samar	Samar 2nd DEO		Competitive Bidding					GAA	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Catbalogan City Community (CCC) Building Brgy. Lagundi Catbalogan, Samar	Samar 2nd DEO		Competitive Bidding					GAA	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Paranas, Samar	Samar 2nd DEO		Competitive Bidding					GAA	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Himyangan Compound Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	Construction of Phase III of the New Samar Provincial Hospital Project, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	70,000,000.00		70,000,000.00	Construction of Phase III of the New Samar Provincial Hospital
	Construction of DPWH Samar DEO New Building, Catbalogan City, Samar	Samar 2nd DEO		Competitive Bidding					GAA	80,000,000.00		80,000,000.00	Construction of DPWH Samar DEO New Building,
<b>GOODS AND SERVICES</b>													
	Purchase/Delivery of Common Office Supplies and Janitorial Supplies for use in the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jan. 10-14, 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	1,320,363.00		1,320,363.00	Office Supplies

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Common Office Supplies for use in the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Apr. 4 - 8, 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	1,128,839.00		1,128,839.00	Office Supplies
	Purchase/Delivery of Common Office Supplies for use in the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jul. 4-11, 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	1,145,866.00		1,145,866.00	Office Supplies
	Purchase/Delivery of Common Office Supplies for use in the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Oct. 3-7, 2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	EAO	1,100,890.00		1,100,890.00	Office Supplies
	Purchase/Delivery of Common Office Printing & Plotting Materials (Planning) for the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated Procurement	Jan. 10-14, 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	114,440.00		114,440.00	Printing & Plotting Material
	Purchase/Delivery of Common Office Printing & Plotting Materials (Planning) for the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Shopping	Apr. 4 - 8, 2024	Apr.25,2024	May.06,2024	May.16,2024	EAO	40,500.00		40,500.00	Printing & Plotting Material
	Purchase/Delivery of Common Office Printing & Plotting Materials (Planning) for the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated Procurement	Jul. 4 - 8, 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	114,440.00		114,440.00	Printing & Plotting Material
	Purchase/Delivery of Common Office Printing & Plotting Materials (Planning) for the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Shopping					EAO	40,500.00		40,500.00	Printing & Plotting Material



Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Reproduction Materials and parts for use in the 1st quarter at the Supply Unit of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated	Oct. 3 - 7, 2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	EAO	371,500.00		371,500.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 3rd quarter at the Supply Unit of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated	Jan. 10 - 14, 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	371,500.00		371,500.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 1st quarter at the Planning section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	309,450.00		309,450.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 2nd quarter at the Planning section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated					EAO	99,250.00		99,250.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 3rd quarter at the Planning section section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	224,850.00		224,850.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 4th quarter at the Planning sectionsection of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated					EAO	99,250.00		99,250.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 1st quarter at the PIO/RECORDS UNIT of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Smart Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	612,000.00		612,000.00	Reproduction Materials

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Reproduction Materials and parts for use in the 2nd quarter at the PIO/RECORDS UNIT of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					EAO	612,000.00		612,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 3rd quarter at the PIO/RECORDS UNIT of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	612,000.00		612,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 4th quarter at the PIO/RECORDS UNIT of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					EAO	204,000.00		204,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 1st quarter in the maintenance & COA Section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	1,217,000.00		1,217,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 2nd quarter at the maintenance & COA Section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					Maint. Fund	784,000.00		784,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 3rd quarter at the maintenance & COA Section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Apr. 4 -8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	1,217,000.00		1,217,000.00	Reproduction Materials
	Purchase/Delivery of Reproduction Materials and parts for use in the 4th quarter at the maintenance & COA Section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated					EAO	369,000.00		369,000.00	Reproduction Materials
	Purchase/Delivery of Common Office Equipments for use in the 1st quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jan.10-14 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	984,471.00		984,471.00	Office Equipment

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Common Office Equipments for use in the 2nd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr. 4-8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	115,050.00		115,050.00	Office Equipment
	Purchase/Delivery of Common Office Equipments for use in the 3rd quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	118,300.00		118,300.00	Office Equipment
	Purchase/Delivery of Common Office Equipments for use in the 4th quarter at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Oct. 3-7 2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	EAO	189,700.00		189,700.00	Office Equipment
	Purchase/Delivery of Common Computer Supplies in the 1st quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jan. 10-14. 2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	6,530,150.00		6,530,150.00	Fuel & Lubricants
	Purchase/Delivery of Common Computer Supplies in the 2nd quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO			Apr. 4-8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO				Fuel & Lubricants
	Purchase/Delivery of Common Computer Supplies in the 3rd quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO			Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO				Computer Supplies
	Purchase/Delivery of Common Computer Supplies in the 4th quarter assigned at the different section of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO							EAO				Computer Supplies
	Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jan. 10-14 2024	Jan.31,2024	Feb.09,20	Feb.19,20	EAO	887,050.00		887,050.00	Battery and Tire

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Apr.4-8 2024	Apr.25,2024	May 06,2024	May.16,2024	EAO	685,390.00		685,390.00	Battery and Tire
	Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jul, 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	688,280.00		688,280.00	Battery and Tire
	Purchase/Delivery of Battery and Tire for various vehicle and equipment assigned to the district in the 4th quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Oct.3-7 2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	EAO	579,060.00		579,060.00	Battery and Tire
	Purchase/Delivery of DPWH EQUIPMENT for the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO							EAO				
	Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Mar. 1-7 2024	Mar.22,2024	Apr.01,2024	Apr.11,2024	Maint. Fund	2,540,030.00		2,540,030.00	DPWH Equipment
	Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jun. 20-27 2024	Jul.11,2024	Jul.22,2024	Jul.12,2024	Maint. Fund	2,450,030.00		2,450,030.00	Fuel and Lubricants
	Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	2,294,030.00		2,294,030.00	Fuel and Lubricants
	Purchase/Delivery of Fuel and Lubricants for various vehicle and equipment assigned to the district in the 4th quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Oct.3-7,2024	Oct.24,2024	Nov.03,2024	Nov.13,2024	Maint. Fund	2,294,030.00		2,294,030.00	Fuel and Lubricants

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Installation of Glass wall/partition including aluminum swing door and cashiering window removal of exiting glass wall	Samar 2nd DEO		Small Value Procurement - Negotiated	Jan.10-14,2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	EAO	80,000.00		80,000.00	Installation of Glass wall
	Purchase/Delivery of TEMPORARY PATCHING/RESURFACING MATERIALS assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jan.10-14,2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	Maint. Fund	1,096,000.00		1,096,000.00	TEMPORARY PATCHING/RESURFACING MATERIALS
	Purchase/Delivery of TEMPORARY PATCHING/RESURFACING MATERIALS assigned in the Maint. For the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	1,096,000.00		1,096,000.00	TEMPORARY PATCHING/RESURFACING MATERIALS
	Purchase/Delivery of POTHOLES PATCHING assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding					Maint. Fund	1,210,000.00		1,210,000.00	POTHOLES PATCHING
	Purchase/Delivery of POTHOLES PATCHING assigned in the Maint. For the 2nd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Mar. 1-7 2024	Mar.22,2024	Apr.01,2024	Apr.11,2024	Maint. Fund	2,900,000.00		2,900,000.00	POTHOLES PATCHING
	Purchase/Delivery of POTHOLES PATCHING assigned in the Maint. For the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	2,728,000.00		2,728,000.00	POTHOLES PATCHING
	Purchase/Delivery of POTHOLES PATCHING assigned in the Maint. For the 4th quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Oct.3-7,2024	Oct.25,2024	Nov.03,2024	Nov.13,2024	Maint. Fund	2,728,000.00		2,728,000.00	POTHOLES PATCHING
	Purchase/Delivery of Personal Protective Equipment and Hnd tools assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Public Bidding	Jan.10-14,2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	Maint. Fund	1,044,000.00		1,044,000.00	Maintenance Equipment

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Purchase/Delivery of Personal Protective Equipment and Hnd tools assigned in the Maint. For the 3rd quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	465,000.00		465,000.00	
	Purchase/Delivery of Maintenance Equipments parts and accessories assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jan.10-14,2024	Jan.31,2024	Feb.09,2024	Feb.19,2024	Maint. Fund	489,369.00		489,369.00	Maintenance Equipment
	Purchase/Delivery of Plate Compactor assigned in the Maint. For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Small Value Procurement - Negotiated	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	Maint. Fund	195,000.00		195,000.00	Plate Compactor
	Purchase/Delivery of Construction materials for the use in the Administrative Section For the 1st quarter of DPWH Samar 2nd DEO, Catbalogan City, Samar	Samar 2nd DEO		Shopping					EAO	48,053.00		48,053.00	Construction Material
	Provision for 15% Contingencies	Samar 2nd DEO		Public Bidding	Jul. 4-8 2024	Jul.25,2024	Aug.05,2024	Aug.15,2024	EAO	6,568,479.45		6,568,479.45	Provision for 15% Contingencies

Prepared by:

**EMMANUEL G. JUMAGDAO**  
Head, Procurement Unit  
Date: \_\_\_\_\_

Recommended by:

**NORBERTO T. GERENTE, ASEAN ENG.**  
BAC, Chairman  
Date: \_\_\_\_\_

**HERMINIO V. GULMATICO**  
District Engineer  
Date: \_\_\_\_\_

Website: [www.dpw.gov.ph](http://www.dpw.gov.ph)  
Tel No(s): (037)543-5123

