



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ISABELA 4TH DISTRICT ENGINEERING OFFICE  
Quezon, San Isidro, Isabela



Final Annual Procurement Plan for Civil Works FY2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0001	24BH0001 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction of Flood Control Structure, Masaya Norte, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	08/11/2023	29/01/2024	02/02/2024	GoP	42,147,840.00	-	41,158,620.03	Flood Control Structure
24BH0002	24BH0002 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage System – Construction of Aguinaldo Flood Control, Section 3, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	08/11/2023	29/01/2024	02/02/2024	GoP	9,800,000.00	-	9,686,956.62	Flood Control Structure
24BH0003	24BH0003 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction Barangay Dingading to Barangay Rizal Road, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	08/11/2023	29/01/2024	02/02/2024	GoP	19,800,000.00	-	19,599,079.01	Road Construction
24BH0004	24BH0004 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Barangay Dietban to Barangay Burgos Road, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	20/10/2023	08/11/2023	29/01/2024	02/02/2024	GoP	9,900,000.00	-	9,799,973.46	Road Construction
24BH0005	24BH0005 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Barangay Caniguio to Barangay San Carlos Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	28/10/2023	20/11/2023	29/01/2024	02/02/2024	GoP	24,750,000.00	-	24,377,293.95	Road Construction
24BH0006	24BH0006 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Payac, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	28/10/2023	20/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,950,676.30	Building Construction
24BH0007	24BH0007 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dibulan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	28/10/2023	20/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,946,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0008	24BH0008 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Fugu, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	28/10/2023	20/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,950,085.76	Building Construction
24BH0009	23BH0009 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Wigan, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	28/10/2023	20/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,940,870.75	Building Construction
24BH0010	24BH0010 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Nemmatan, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	28/10/2023	20/11/2023	29/01/2024	02/02/2024	GoP	4,950,000.00	-	4,870,787.16	Building Construction
24BH0011	24BH0011 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Salay, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	28/10/2023	20/11/2023	29/01/2024	02/02/2024	GoP	4,950,000.00	-	4,872,097.99	Building Construction
24BH0012	24BH0012 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Antonio, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	28/10/2023	20/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,950,000.00	Building Construction
24BH0013	24BH0013 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program- Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Barangay Palacian Flood Control Structure, Section 1, Barangay Palacian, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	28/10/2023	20/11/2023	29/01/2024	02/02/2024	GoP	62,725,000.00	-	61,546,742.74	Flood Control Structure
24BH0014	24BH0014 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Rizal East, San Isidro, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	31/10/2023	21/11/2023	29/01/2024	02/02/2024	GoP	4,950,000.00	-	4,603,392.00	Road Construction
24BH0015	24BH0015 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building (Land Transportation Office), Barangay Cabaruan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	31/10/2023	21/11/2023	29/01/2024	02/02/2024	GoP	3,960,000.00	-	3,899,376.79	Building Construction
24BH0016	24BH0016 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Quimalabasa Sur, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	31/10/2023	21/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,945,350.00	Building Construction
24BH0017	24BH0017 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Sebastian, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	31/10/2023	21/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,945,944.00	Building Construction
24BH0018	24BH0018 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Diarao, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	31/10/2023	21/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,946,717.70	Building Construction



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0019	24BH0019 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Villa Victoria, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	31/10/2023	21/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,949,188.38	Building Construction
24BH0020	24BH0020 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Disimpit, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	31/10/2023	21/11/2023	29/01/2024	02/02/2024	GoP	1,980,000.00	-	1,948,580.27	Building Construction
24BH0021	24BH0021 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Santiago City By-pass Road, Package 1, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	31/10/2023	21/11/2023	29/01/2024	02/02/2024	GoP	57,900,000.00	-	57,026,739.57	Road Construction
24BH0022	24BH0022 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Barangay Mabbayad to Barangay Benguet Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/11/2023	28/11/2023	29/01/2024	02/02/2024	GoP	12,375,000.00	-	12,189,562.51	Road Construction
24BH0023	24BH0023 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay San Fabian, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/11/2023	28/11/2023	29/01/2024	02/02/2024	GoP	4,950,000.00	-	4,875,420.36	Building Construction
24BH0024	24BH0024 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Rehabilitation of Multi-Purpose Building, Barangay Soyung, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/11/2023	28/11/2023	29/01/2024	02/02/2024	GoP	2,970,000.00	-	2,923,572.79	Building Construction
24BH0025	24BH0025 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Daligan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/11/2023	28/11/2023	29/01/2024	02/02/2024	GoP	2,970,000.00	-	2,934,360.00	Building Construction
24BH0026	24BH0026 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Linamanan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/11/2023	28/11/2023	30/01/2024	05/02/2024	GoP	1,980,000.00	-	1,960,227.46	Building Construction
24BH0027	24BH0027 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage System – Construction of Barangay Fugu Flood Control Structure, Section 1, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/11/2023	28/11/2023	30/01/2024	05/02/2024	GoP	39,200,000.00	-	39,099,819.45	Flood Control Structure
24BH0028	24BH0028 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Santiago City By-pass Road, Package 2, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/11/2023	29/11/2023	30/01/2024	05/02/2024	GoP	56,124,400.00	-	55,565,321.87	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0029	24BH0029 - Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL IT) – Villa Gonzaga – Nabbuan Road Leading to Santiago - Saguday Road in Support of Peanut Industry, Barangay Villa Gonzaga – Nabbuan, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/11/2023	29/11/2023	30/01/2024	05/02/2024	GoP	17,109,820.00	-	16,709,690.77	Road Construction
24BH0030	24BH0030 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi – Purpose Building, Barangay Dumawing, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/11/2023	29/11/2023	30/01/2024	05/02/2024	GoP	1,980,000.00	-	1,949,892.50	Building Construction
24BH0031	24BH0031 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Quezon (Centro Norte Este), Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/11/2023	29/11/2023	30/01/2024	05/02/2024	GoP	1,980,000.00	-	1,958,425.13	Building Construction
24BH0032	24BH0032 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Dicamay II, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/11/2023	29/11/2023	30/01/2024	05/02/2024	GoP	4,950,000.00	-	4,898,310.19	Building Construction
24BH0033	24BH0033 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Sinaoangan Sur, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/11/2023	29/11/2023	30/01/2024	05/02/2024	GoP	2,970,000.00	-	2,924,127.00	Building Construction
24BH0034	23BH0034 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dappig, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/11/2023	29/11/2023	30/01/2024	05/02/2024	GoP	2,970,000.00	-	2,925,304.87	Building Construction
24BH0036	23BH0036 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Manaoag, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	10/11/2023	29/11/2023	30/01/2024	05/02/2024	GoP	1,980,000.00	-	1,948,813.30	Building Construction
24BH0037	24BH0037 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Baringin Norte Flood Control Project, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	15/11/2023	04/12/2023	30/01/2024	05/02/2024	GoP	70,829.07	-	-	Flood Control Structure
24BH0038	24BH0038 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi – Purpose Building, Barangay Aromin, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	15/11/2023	04/12/2023	30/01/2024	05/02/2024	GoP	2,970,000.00	-	2,940,089.14	Building Construction
24BH0039	24BH0039 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Barangay San Carlos to Sitio Germitan Road, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	16/11/2023	05/12/2023	30/01/2024	05/02/2024	GoP	12,375,000.00	-	12,187,505.92	Road Construction



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0040	24BH0040 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Abulan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	16/11/2023	05/12/2023	30/01/2024	05/02/2024	GoP	3,960,000.00	-	3,917,226.44	Building Construction
24BH0041	24BH0041 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Road, Barangay Maligaya, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/11/2023	06/12/2023	30/01/2024	05/02/2024	GoP	19,800,000.00	-	19,769,999.82	Road Construction
24BH0042	24BH0042 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Villa Rose, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	17/11/2023	06/12/2023	30/01/2024	05/02/2024	GoP	4,950,000.00	-	4,874,767.94	Building Construction
24BH0043	24BH0043 - Convergence and Special Support Program: Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL IT) – Rizal-Salvador-Disoria Road Leading to Maharlika Highway in Support of Mungbean Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	22/11/2023	11/12/2023	30/01/2024	05/02/2024	GoP	14,700,000.00	-	14,483,018.68	Road Construction
24BH0044	24BH0044 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road Connecting to Indigenous People (IP) Communities – Construction of Road, Barangay Villa Miemban, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	22/11/2023	11/12/2023	30/01/2024	05/02/2024	GoP	4,950,000.00	-	4,901,879.53	Road Construction
24BH0045	24BH0045 - Organizational Outcome 1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-pass and Diversion Roads – Cauayan City- Cabatuan Diversion Road, Package 2, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	22/11/2023	11/12/2023	30/01/2024	05/02/2024	GoP	77,200,000.00	-	77,149,518.13	Road Construction
24BH0046	24BH0046 - Organizational Outcome 2: Protecting Lives and Properties Against Major Floods – Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Carabatan Chica Flood Control Project, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	22/11/2023	11/12/2023	30/01/2024	05/02/2024	GoP	70,829,070.00	-	69,758,052.55	Flood Control Construction
24BH0047	24BH0047 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Barangay Buyon to Barangay Maligaya Road, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	22/11/2023	11/12/2023	30/01/2024	05/02/2024	GoP	19,800,000.00	-	19,498,158.76	Road Construction
24BH0048	24BH0048 - Basic Infrastructure Program (BIP) – Access Roads and/or Bridges from the National Road/s Leading to Major/Strategic Public Buildings/Facilities – Construction of Barangay Manaoag to Barangay Dianao Road, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/11/2023	12/12/2023	30/01/2024	05/02/2024	GoP	19,800,000.00	-	19,597,367.18	Road Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0049	24BH0049 -Basic Infrastructure Program (BIP) –Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Malapat, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/11/2023	12/12/2023	30/01/2024	05/02/2024	GoP	1,980,000.00	-	1,946,340.00	Building Construction
24BH0050	24BH0050 - Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL IT) – Balintocatoc -Bannawag Norte Road leading to Santiago – Saguday Road in Support of Sugar Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/11/2023	12/12/2023	30/01/2024	05/02/2024	GoP	14,700,000.00	-	14,590,739.24	Road Construction
24BH0051	24BH0051 -Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Dipangit, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	23/11/2023	12/12/2023	31/01/2024	06/02/2024	GoP	1,980,000.00	-	1,954,527.80	Building Construction
24BH0052	24BH0052 - Basic Infrastructure Program (BIP) – Multi-Purpose Building Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building Barangay Centro 1, San Guillermo, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	24/11/2023	13/12/2023	31/01/2024	06/02/2024	GoP	3,960,000.00	-	3,940,391.44	Building Construction
24BH0053	24BH0053 - OO1: Ensure Safe and Reliable National Road System – Asset Preservation Program– Preventive Maintenance – Secondary Roads – Cordon – Diffun Rd – K0318 + 309 – K0320 + 000	Isabela 4th DEO	Yes	Competitive Bidding	24/11/2023	13/12/2023	31/01/2024	06/02/2024	GoP	38,997,140.00	-	38,940,575.63	Asphalt Overlay
24BH0054	24BH0054 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Amobocan, Flood Control Project, Amobocan, Cauayan City, Isabela (Package 1)	Isabela 4th DEO	Yes	Competitive Bidding	24/11/2023	13/12/2023	31/01/2024	06/02/2024	GoP	70,830,035.00	-	69,752,920.42	Flood Control Structure
24BH0055	24BH0055 - Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Trades Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL – IT) – Victory Norte – Sinili Road Leading to Maharlika Highway in Support of Mango Industry, Santiago City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	24/11/2023	13/12/2023	31/01/2024	06/02/2024	GoP	14,700,000.00	-	14,596,831.10	Road Construction
24BH0056	24BH0056 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal River Basins and Principal Rivers – Construction of Slope Protection Works for Cagayan River Basin, Cagayan River, Aliciaocao, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	29/11/2023	18/12/2023	31/01/2024	06/02/2024	GoP	144,750,000.00	-	142,576,141.51	Flood Control Structure
24BH0057	24BH0057 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Manuel, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	29/11/2023	18/12/2023	31/01/2024	06/02/2024	GoP	2,970,000.00	-	2,924,960.62	Building Construction



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0058	24BH0058 -Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Virgoneza, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	29/11/2023	18/12/2023	31/01/2024	06/02/2024	GoP	2,970,000.00	-	2,937,331.54	Building Construction
24BH0059	24BH0059 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Tanggal, Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	29/11/2023	18/12/2023	31/01/2024	06/02/2024	GoP	1,980,000.00	-	1,950,305.29	Building Construction
24BH0060	24BH0060 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Dinapigue National High School, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	30/11/2023	19/12/2023	31/01/2024	06/02/2024	GoP	4,950,000.00	-	4,885,650.00	Building Construction
24BH0061	24BH0061 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building in Barangay Bantay, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	30/11/2023	19/12/2023	31/01/2024	06/02/2024	GoP	4,950,000.00	-	4,900,728.59	Building Construction
24BH0062	24BH0062 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Sinaoangan Norte, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	30/11/2023	19/12/2023	31/01/2024	06/02/2024	GoP	1,980,000.00	-	1,959,851.84	Building Construction
24BH0063	24BH0063 - Convergence and Special Support Program. Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Construction of Access Road Leading to Dibulo Falls, Dinapigue, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	30/11/2023	19/12/2023	31/01/2024	06/02/2024	GoP	19,300,000.00	-	19,099,817.29	Road Construction
24BH0064	24BH0064 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Roque, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	30/11/2023	19/12/2023	31/01/2024	06/02/2024	GoP	2,970,000.00	-	2,924,954.66	Building Construction
24BH0065	24BH0065 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Laoag, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	30/11/2023	19/12/2023	31/01/2024	06/02/2024	GoP	2,970,000.00	-	2,925,232.94	Building Construction
24BH0066	24BH0066 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Antonio, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	30/11/2023	19/12/2023	31/01/2024	06/02/2024	GoP	4,950,000.00	-	4,875,861.96	Building Construction
24BH0067	24BH0067 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Cabaruan, Cauayan City, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	30/11/2023	19/12/2023	31/01/2024	06/02/2024	GoP	5,940,000.00	-	5,850,431.80	Building Construction
24BH0068	24BH0068 - Convergence and Special Support Program. Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Construction of Access Road leading to Sitio Dipaminasan Falls, Brgy. San Miguel, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/12/2023	27/12/2023	31/01/2024	06/02/2024	GoP	28,950,000.00	-	28,939,991.72	Road Construction



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0069	24BH0069 - Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Construction of Access Road leading to Blue Lagoon, Brgy. San Miguel, Echague, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/12/2023	27/12/2023	31/01/2024	06/02/2024	GoP	28,950,000.00	-	28,939,999.96	Road Construction
24BH0070	24BH0070 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Barangcuag, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/12/2023	27/12/2023	31/01/2024	06/02/2024	GoP	1,980,000.00	-	1,949,935.51	Building Construction
24BH0071	24BH0071 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Roxas Pob. (Centro Sur), Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/12/2023	27/12/2023	31/01/2024	06/02/2024	GoP	1,980,000.00	-	1,958,425.13	Building Construction
24BH0072	24BH0072 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Villa Bello, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/12/2023	27/12/2023	31/01/2024	06/02/2024	GoP	1,980,000.00	-	1,950,094.27	Building Construction
24BH0073	24BH0073 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay 1 (Poblacion Centro), Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/12/2023	27/12/2023	31/01/2024	06/02/2024	GoP	1,980,000.00	-	1,949,797.20	Building Construction
24BH0074	24BH0074 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Osmeña (Centro Sur Este), Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/12/2023	27/12/2023	31/01/2024	06/02/2024	GoP	1,980,000.00	-	1,950,214.71	Building Construction
24BH0075	24BH0075 - Basic Infrastructure Programs (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay Magsaysay (Centro Sur Oeste), Cordon, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	07/12/2023	27/12/2023	31/01/2024	06/02/2024	GoP	1,980,000.00	-	1,951,571.25	Building Construction
24BH0076	24BH0076 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Isabela State University – Jones Campus, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	08/12/2023	28/12/2023	01/02/2024	07/02/2024	GoP	1,980,000.00	-	2,944,698.36	Building Completion
24BH0077	24BH0077 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	08/12/2023	28/12/2023	01/02/2024	07/02/2024	GoP	4,950,000.00	-	4,885,650.00	Building Completion
24BH0078	24BH0078 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Santo Domingo, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	08/12/2023	28/12/2023	01/02/2024	07/02/2024	GoP	4,950,000.00	-	4,875,580.80	Building Completion
24BH0079	24BH0079 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Santo Nino, San Agustin, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	08/12/2023	28/12/2023	01/02/2024	07/02/2024	GoP	4,950,000.00	-	4,874,773.57	Building Construction



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0080	24BH0080 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction of Multi – Purpose Building, Barangay Namnama, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	08/12/2023	28/12/2023	01/02/2024	07/02/2024	GoP	4,950,000.00	-	4,902,238.92	Building Construction
24BH0081	24BH0081 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi – Purpose Building, Barangay Divinan, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	08/12/2023	28/12/2023	01/02/2024	07/02/2024	GoP	1,980,000.00	-	1,954,260.00	Building Construction
24BH0082	24BH0082 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Multi – Purpose Building, Barangay Malannit, Jones, Isabela	Isabela 4th DEO	Yes	Competitive Bidding	08/12/2023	28/12/2023	01/02/2024	07/02/2024	GoP	1,980,000.00	-	1,949,926.97	Building Construction
24BH0083	24BH0083 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Completion of San Jose Integrated School Multi-Purpose Building, Brgy. San Jose, Santiago City	Isabela 4th DEO	No	Competitive Bidding	17/01/2024	06/02/2024	19/02/2024	23/02/2024	GoP	1,980,000.00	-	1,980,000.00	Building Construction
24BH0084	24BH0084 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Brgy. Nabbuan Multi-Purpose Building, Brgy. Nabbuan, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	17/01/2024	06/02/2024	19/02/2024	23/02/2024	GoP	2,970,000.00	-	2,970,000.00	Building Construction
24BH0085	24BH0085 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Sinili Elementary School Multi-Purpose Building, Brgy. Sinili, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	17/01/2024	06/02/2024	19/02/2024	23/02/2024	GoP	1,980,000.00	-	1,980,000.00	Building Construction
24BH0086	24BH0086 - Organizational Outcome 2: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Santos Flood Control Structures, Santos, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	17/01/2024	06/02/2024	19/02/2024	23/02/2024	GoP	115,800,000.00	-	115,800,000.00	Flood Control Structure
24BH0087	24BH0087 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Rosario National High School Multi-Purpose Building, Rosario, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	23/01/2024	13/02/2024	19/02/2024	23/02/2024	GoP	1,980,000.00	-	1,980,000.00	Building Construction
24BH0088	24BH0088 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of TESDA Multi-Purpose Building – Santiago City, Brgy. Calaacan, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	23/01/2024	13/02/2024	19/02/2024	23/02/2024	GoP	2,970,000.00	-	2,970,000.00	Building Construction
24BH0089	24BH0089 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Sagana National High School Multi-Purpose Building, Sagana, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	23/01/2024	13/02/2024	19/02/2024	23/02/2024	GoP	2,475,000.00	-	2,475,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0090	24BH0090 - Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/Facilities to Support Social Services – Construction (Completion) of Patul National High School, Multi-Purpose Building, Patul, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	23/01/2024	13/02/2024	19/02/2024	23/02/2024	GoP	2,475,000.00	-	2,475,000.00	Building Construction
24BH0091	24BH0091 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Preventive Maintenance - Primary Roads - Santiago - Tuguegarao Rd - K0329 + 164 - K0331 + 000	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	51,632,000.00	-	51,632,000.00	Road Construction
24BH0092	24BH0092 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Preventive Maintenance - Secondary Roads - Cordon Diffun Rd - K0317 + (-714) - K0318 + 309, K0320 + 000 - K0320 +353	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	51,576,000.00	-	51,576,000.00	Road Construction
24BH0093	24BH0093 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Preventive Maintenance - Secondary Roads - Santiago Bypass Rd	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	50,000,000.00	-	50,000,000.00	Road Construction
24BH0094	24BH0094 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads - Jct Ipil - Quirino Bdry Rd - K0363 + 833 - K0365 + 974	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	43,384,000.00	-	43,384,000.00	Road Construction
24BH0095	24BH0095 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads - Jct Ipil - Quirino Bdry Rd - K0365 + 500 - K0376 + 500 - K0376 + 211	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	100,000,000.00	-	100,000,000.00	Road Construction
24BH0096	24BH0096 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Preventive Maintenance - Tertiary Roads - Santiago - Baluarte - Quirino Bdry - K0326 + 500 - K0335 + 640	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	100,000,000.00	-	100,000,000.00	Road Construction
24BH0097	24BH0097 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Ipil - Quirino Bdry Rd - K0352 + 501 - K0352 + 901	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	100,000,000.00	-	100,000,000.00	Road Construction
24BH0098	24BH0098 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Jct Ipil - Quirino Bdry Rd - K0358 + 600 - K0359 + 333, K0372 + 627 - K0372 + 672	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	46,200,000.00	-	46,200,000.00	Road Construction



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0099	24BH0099 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Jct Ipil - Quirino Bdry Rd - K0350 + 1106 - K0352 + 250	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	29,445,000.00	-	29,445,000.00	Road Construction
24BH0100	24BH0100 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Jct Ipil - Quirino Bdry Rd - K0371 + 911 - K0371 + 931	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	5,000,000.00	-	5,000,000.00	Road Construction
24BH0101	24BH0101 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Asset Preservation Program- Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Santiago - Baluarte - Quirino Bdry - K0332 + 759 - K0333 +420	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	15,429,000.00	-	15,429,000.00	Road Construction
24BH0102	24BH0102 - ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable - National Road System- Network Development Program- Road Widening - Tertiary Roads - Jct Ipil-Quirino Bdry Rd - K0360 + 000 - K0360 + 750	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	30,000,000.00	-	30,000,000.00	Road Construction
24BH0103	24BH0103 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Laoag Flood Control Structures, Sta. 0+000-Sta. 0+790, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
24BH0104	24BH0104 - ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mapalad Flood Control Structures, Sta. 0+000-Sta. 0+790, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
24BH0105	24BH0105 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Construction/Installation/Application of Signage, Pavement Markings, and Sidewalk along Jct. Ipil-Quirino Boundary Road - K0364 + 493 - K0365 + 425, Barangay Masaya, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	30/01/2024	19/02/2024	05/03/2024	08/03/2024	GoP	5,390,000.00	-	5,390,000.00	Installation of Signages
24BH0106	24BH0106 -CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Construction/Installation/Application of Signage, Pavement Markings, and Sidewalk along Santiago-Baluarte- Quirino Boundary Road - K0327 + 543 - K0328 + 543, Barangay Baluarte, Santiago, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	5,560,000.00	-	5,560,000.00	Installation of Signages

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0107	24BH0107 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage and Pavement Markings along Santiago- Baluarte-Quirino Boundary Road - K0326 + 200 - K0327 + 223, Barangay Calaacan, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	2,110,000.00	-	2,110,000.00	Installation of Signages
24BH0108	24BH0108 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Santiago- Tuguegarao Rd - K0328 + (-687) - K0328 + 313, Santiago, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	1,710,000.00	-	1,710,000.00	Installation of Signages
24BH0109	24BH0109 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bgry. Plaridel Multi-Purpose Building, Brgy. Plaridel, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	10,000,000.00	-	10,000,000.00	Building Construction
24BH0110	24BH0110 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Santiago North Central School Multi-Purpose Building, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	2,500,000.00	-	2,500,000.00	Building Construction
24BH0111	24BH0111 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of San Jose Integrated School Multi-Purpose Building, San Jose, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	2,500,000.00	-	2,500,000.00	Building Construction
24BH0112	24BH0112 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Dinapigue Rural Health Unit (RHU) Multi-Purpose Building, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	3,000,000.00	-	3,000,000.00	Building Construction
24BH0113	24BH0113 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Calaacan Elementary School Multi-Purpose Building, Brgy. Calaacan, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0114	24BH0114 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Abra Elementary School Multi-Purpose Building, Brgy. Abra, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0115	24BH0115 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Papan Este Multi-Purpose Building, Brgy. Papan Este, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	3,000,000.00	-	3,000,000.00	Building Construction
24BH0116	24BH0116 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bannawag-Bautista Bridge, Jones and San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	30,000,000.00	-	30,000,000.00	Bridge Construction
24BH0117	24BH0117 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Dallao School Multi-Purpose Building, Brgy. Dallao, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0118	24BH0118 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Palacian Multi-Purpose Building, Brgy. Palacian, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0119	24BH0119 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Panang Multi-Purpose Building, Brgy. Panang, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0120	24BH0120 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Divisoria Elementary School Multi-Purpose Building, Brgy. Divisoria, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	31/01/2024	20/02/2024	06/03/2024	11/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0121	24BH0121 -CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Ayod Multi-Purpose Building, Brgy. Ayod, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0122	24BH0122 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Bucal Sur Multi-Purpose Building, Brgy. Bucal Sur, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0123	24BH0123 -CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Bucal Norte Multi-Purpose Building, Brgy. Bucal Norte, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0124	24BH0124 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Digumased Multi-Purpose Building, Brgy. Digumased, Dinapigue, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0125	24BH0125 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Turod Sur Multi-Purpose Building, Brgy. Turod Sur, Cordon	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0126	24BH0126 -CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of ISU-Rizal Campus Multi-Purpose Building, Brgy. Rizal,Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	30,000,000.00	-	30,000,000.00	Building Construction



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0127	24BH0127 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of 2-Storey ISU-Jones Campus Multi Purpose Building, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	7,500,000.00	-	7,500,000.00	Building Construction
24BH0128	24BH0128 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Bannawag Norte Multi-Purpose Building, Brgy. Bannawag Norte, Santiago City	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	9,000,000.00	-	9,000,000.00	Building Construction
24BH0129	24BH0129 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of 3-Storey ISU-Jones Campus Multi Purpose Building, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	3,500,000.00	-	3,500,000.00	Building Construction
24BH0130	24BH0130 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Sinili Bridge, Santiago City, Isabela (Phase II)	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	25,000,000.00	-	25,000,000.00	Bridge Construction
24BH0131	24BH0131 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Masaya Sur Bridge, Masaya Sur, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	10,000,000.00	-	10,000,000.00	Bridge Rehabilitation
24BH0132	24BH0132 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of PNP Ambalatungan Station Multi-Purpose Building, Brgy. Ambalatungan, Santiago City	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	10,000,000.00	-	10,000,000.00	Building Construction
24BH0133	24BH0133 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Palacian Elementary School Multi-Purpose Building, Brgy. Palacian, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0134	24BH0134 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Capirpiriwan Multi-Purpose Building, Brgy. Capirpiriwan, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0135	24BH0135 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Rizal National High School Multi-Purpose Building, Rizal, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	01/02/2024	21/02/2024	07/03/2024	12/03/2024	GoP	3,000,000.00	-	3,000,000.00	Building Construction
24BH0136	24BH0136 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Gayong Multi-Purpose Building, Brgy. Gayong, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0137	24BH0137 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Rizaluna Multi-Purpose Building, Brgy. Rizaluna, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0138	24BH0138 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Taliktik Multi-Purpose Building, Brgy. Taliktik, Cordon, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	2,000,000.00	-	2,000,000.00	Building Construction
24BH0139	24BH0139 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction (Completion) of Brgy. Batal Multi-Purpose Building, Brgy. Batal, Santiago City, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	4,000,000.00	-	4,000,000.00	Building Construction
24BH0140	24BH0140 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Sinaoangan Norte Bridge, Sinaoangan Norte, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	25,000,000.00	-	25,000,000.00	Bridge Rehabilitation



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24BH0141	24BH0141 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Fugu, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	5,000,000.00	-	5,000,000.00	Road Construction
24BH0142	24BH0142 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Addalam Flood Control Structure, Purok 4, barangay Addalam, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
24BH0143	24BH0143 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Palacian Flood Control Structure, Section 1, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
24BH0144	24BH0144 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Masaya Norte Flood Control Structure, Section 1, San Agustin, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
24BH0145	24BH0145 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Dipangit Flood Control Structure, Section 4, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
24BH0146	24BH0146 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Payac Flood Control Structure, Section 3, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
24BH0147	24BH0147 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Napaliong Flood control Structure, Section 2, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure
24BH0148	24BH0148 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Napaliong Flood control Structure, Section 3, Jones, Isabela	Isabela 4th DEO	No	Competitive Bidding	02/02/2024	22/02/2024	08/03/2024	13/03/2024	GoP	100,000,000.00	-	100,000,000.00	Flood Control Structure