



**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of IBUREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A) CIVIL WORKS													
24PD0001	Preventive Maintenance – Secondary Roads: Western Link Circumferential Rd, K0246+(-026) - K0247+098, K0247+870 - K0249+371, K0249+1002 - K0250+000, K0249+371 - K0249+503, K0249+996 - K0249+1002, K0250+000 - K0250+501	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	19-Mar-24	18-Apr-24	26-Apr-24	GAA FY 2024	64,000,000.00	-	64,000,000.00	Preventive Maintenance
24PD0001	Preventive Maintenance – Secondary Roads: Leonard Wood Rd – K0250+403 – K0251+416	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	19-Mar-24	18-Apr-24	26-Apr-24	GAA FY 2024	25,000,000.00	-	25,000,000.00	Preventive Maintenance
24PD0001	Preventive Maintenance – Secondary Roads: Pacdal Rd (S00461LZ) – K0252+883 – K0253+601	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	19-Mar-24	18-Apr-24	26-Apr-24	GAA FY 2024	19,500,000.00	-	19,500,000.00	Preventive Maintenance
24PD0001	Preventive Maintenance – Tertiary Roads: Chanum St (S00447LZ), Chainage 0 – Chainage 255	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	19-Mar-24	18-Apr-24	26-Apr-24	GAA FY 2024	6,300,000.00	-	6,300,000.00	Preventive Maintenance
24PD0001	Preventive Maintenance – Tertiary Roads: South Drive (S04703LZ), K0251+888 – K0252+618	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	19-Mar-24	18-Apr-24	26-Apr-24	GAA FY 2024	15,500,000.00	-	15,500,000.00	Preventive Maintenance
24PD0003	Preventive Maintenance – Secondary Roads: A. Magsaysay Ave. (Trinidad Rd.) East Service Rd. (S00523LZ), Chainage 0 - Chainage 92	DPWH-BCDEO	YES	Public Bidding	12-Oct-23	06-Dec-23	05-Jan-24	15-Jan-24	GAA FY 2024	1,300,000.00	-	1,300,000.00	Preventive Maintenance
24PD0003	Preventive Maintenance – Secondary Roads: B. Magsaysay Ave. (Trinidad Rd.) East Service Rd. (S00540LZ), Chainage 0 - Chainage 120	DPWH-BCDEO	YES	Public Bidding	12-Oct-23	06-Dec-23	05-Jan-24	15-Jan-24	GAA FY 2024	1,800,000.00	-	1,800,000.00	Preventive Maintenance

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PD0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Harrison Rd No 1 - (S047141Z) Chainage 545 - Chainage 781	DPWH-BCDEO	YES	Public Bidding	23-Oct-23	15-Dec-23	12-Jan-24	22-Jan-24	GAA FY 2024	6,400,000.00	-	6,400,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24PD0009	Preventive Maintenance - Secondary Roads - Marcos Hi-way K0280+(-379) - K0280+(-313), K0280+(-383) - K0280+(-379), K0280+(-397) - K0280+(-383), K0280+(-475) - K0280+(-397), K0280+(-526) - K0280+(-475), K0280+(-581) - K0280+(-814) - K0280+(-581), K0280+(-855) - K0280+(-814), K0280+000 - K0280+152, K0281+052 - K0281+394, K0281+460 - K0281+775, K0282+539 - K0282+870	DPWH-BCDEO	No	Public Bidding	14-Nov-23	08-Jan-24	07-Feb-24	16-Feb-24	GAA FY 2024	19,200,000.00	-	19,200,000.00	Preventive Maintenance
24PD0010	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Kennon Rd - K0241 + 328 - K0241 + 529, K0242 + 850 - K0242 + 890	DPWH-BCDEO	YES	Public Bidding	25-Jan-24	20-Mar-24	19-Apr-24	29-Apr-24	GAA FY 2024	44,376,000.00	-	44,376,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24PD0011	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Kisd Rd - K0249+047 - K0249+203	DPWH-BCDEO	YES	Public Bidding	17-Nov-23	11-Jan-24	09-Feb-24	19-Feb-24	GAA FY 2024	32,100,000.00	-	32,100,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24PD0012	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Outlook Drive - K0253 + 731 - K0253 + 956	DPWH-BCDEO	YES	Public Bidding	22-Jan-24	13-Mar-24	12-Apr-24	22-Apr-24	GAA FY 2024	14,500,000.00	-	14,500,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24PD0013	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - PMA Cut Off Rd 3 - (S050541Z) Chainage 1600 - Chainage 1700	DPWH-BCDEO	NO	Public Bidding	12-Feb-24	03-Apr-24	03-May-24	13-May-24	GAA FY 2024	36,700,000.00	-	36,700,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24PD0014	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Eastern Link Circumferential Rd - K0247+930 - K0247+980	DPWH-BCDEO	NO	Public Bidding	05-Feb-24	27-Mar-24	26-Apr-24	06-May-24	GAA FY 2024	60,500,000.00	-	60,500,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24PD0015	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Quirino Hi-Way - (Baguio-Bauang) -K0303+958 - K0304+312	DPWH-BCDEO	YES	Public Bidding	22-Nov-23	10-Jan-24	09-Feb-24	19-Feb-24	GAA FY 2024	13,000,000.00	-	13,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PD0016	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide - Secondary Roads - PMA Rd. - K0249+480 - K0249+598	DPWH-BCDEO	No	Public Bidding	15-Feb-24	10-Apr-24	10-May-24	20-May-24	GAA FY 2024	30,000,000.00	-	30,000,000.00	Rehabilitation/ Reconstruction of Roads with Slopes, Slope Collapse, and Landslide
24PD0017	Road Widening - Secondary Roads: Marcos Hi-Way - (S00423LZ) Chainage 000 - Chainage 140	DPWH-BCDEO	No	Public Bidding	09-Feb-24	30-Mar-24	29-Apr-24	09-May-24	GAA FY 2024	6,500,000.00	-	6,500,000.00	Road Widening
24PD0018	Construction of By-Pass and Diversion Roads: Major Mane to Kennon Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Nov-23	24-Jan-24	23-Feb-24	04-Mar-24	GAA FY 2024	95,947,000.00	-	95,947,000.00	Construction of By-Pass and Diversion Roads
24PD0019	Network Development Program - Construction of By-Pass and Diversion Roads - Kennon Road to Military Cut-off Road and Lookan Road Bypass Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	05-Dec-23	24-Jan-24	23-Feb-24	04-Mar-24	GAA FY 2024	25,000,000.00	-	25,000,000.00	Construction of By-Pass and Diversion Roads
24PD0020	Network Development Program - Construction of By-Pass and Diversion Roads - Marcos Hi-Way to Kennon Rd Diversion Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	25-Jan-24	20-Mar-24	19-Apr-24	29-Apr-24	GAA FY 2024	20,000,000.00	-	20,000,000.00	Construction of By-Pass and Diversion Roads
24PD0022	Network Development Program - Construction of By-Pass and Diversion Roads - Quirino H-way (Baguio-Bauang Road) to Quezon Hill Road 1 Bypass, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Jan-24	13-Mar-24	12-Apr-24	22-Apr-24	GAA FY 2024	25,000,000.00	-	25,000,000.00	Construction of By-Pass and Diversion Roads
24PD0027	Construction/ Rehabilitation/ Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Balili River (Tributaries) (Sta 0+620 - Sta 0+793), Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Jan-24	13-Mar-24	12-Apr-24	22-Apr-24	GAA FY 2024	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
24PD0024	Construction/ Rehabilitation/ Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Asin-Gallano River, Sta 0+000 - Sta 0+400, Sta 2+810 - Sta 3+000, Baguio City	DPWH-BCDEO	YES	Public Bidding	14-Nov-23	03-Jan-24	02-Feb-24	12-Feb-24	GAA FY 2024	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMOI End-User	Is this an early Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PD0025	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Asin-Gallano River, Sta. 3+750 - Sta. 4+024, Baguio City	DPWH-BCDEO	No	Public Bidding	05-Feb-24	30-Mar-24	29-Apr-24	09-May-24	GAA FY 2024	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
24PD0021	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along Govt Cir Cut-Off Rd - K0249 + (-260) - K0249 + 100, Lealan Rd - K0246 + 323 - K0246 + 940, K0249 + 875 - K0250 + 066, K0250 + 380 - K0250 + 842, Magsaysay Ave. (Trinidad Rd) - K0251 + (-120) - K0251 + 180, (SIN4851.2) Chalmage 0 - Chalmage 195, Magsaysay Ave (Trinidad Rd) West Service Rd (SIN4861.2) - Chalmage 0 - Chalmage 34, Lt Tracy Rd - K0308 + 000 - K0308 + 400, South Drive - K0251 + 120 - K0251 + 860, Harrison Rd No 1 (SIN47131.2) - Chalmage 360 - Chalmage 780, (SIN47141.2) Chalmage 0 - Chalmage 780, Legarda Rd - K0251 + (-160) - K0251 + 880	DPWH-BCDEO	No	Public Bidding	15-Feb-24	10-Apr-24	10-May-24	20-May-24	GAA FY 2024	45,000,000.00	-	45,000,000.00	Installation of Road Safety Devices
24PD0026	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System: Construction of PMA Rainwater Harvesting Facilities Phase III, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	03-Oct-23	22-Nov-23	22-Dec-23	01-Jan-24	GAA FY 2024	100,000,000.00	-	100,000,000.00	Construction of Rainwater Harvesting Facilities
24PD0023	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of By-pass and Diversion Roads of Outlook Drive To Baguio-Itoyan Road Diversion Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Jan-24	13-Mar-24	12-Apr-24	22-Apr-24	GAA FY 2024	10,000,000.00	-	10,000,000.00	Construction of By-pass and Diversion Roads
24PD0057	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastrukturang para sa Kapatayan at Seguridad Program - TIKAS) Completion of Historical Learning Facility, Philippine Military Academy, Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	16-Mar-24	15-Apr-24	25-Apr-24	GAA FY 2024	10,000,000.00	-	10,000,000.00	Construction of Bldg.
24PD0067	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastrukturang para sa Kapatayan at Seguridad Program - TIKAS): A. Completion of PMA Access Road (Training Ground from Globe Tower to SAO Area, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	15-Mar-24	14-Apr-24	24-Apr-24	GAA FY 2024	15,000,000.00	-	15,000,000.00	Construction of Bldg.
24PD0068	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastrukturang para sa Kapatayan at Seguridad Program - TIKAS): B. Completion of PMA Security Road (Training Ground), Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	13-Mar-24	12-Apr-24	22-Apr-24	GAA FY 2024	10,000,000.00	-	10,000,000.00	Construction of Bldg.

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMOI End-User	Is this an Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of BIREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PD0028	Basic Infrastructure Program - Construction (Completion) of Bridge connecting Purok Tiptop to Purok Liteng, access to Rizal Elementary School at Pacdal and Kalapati Street, Barangay Dizon Manzanillo, Baguio City	DPWH-BCDEO	YES	Public Bidding	07-Dec-23	31-Jan-24	01-Mar-24	11-Mar-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction (Completion) of Bridge
24PD0029	Basic Infrastructure Program - Construction of Bengao Road at Purok 9, Bakakeng Central, Baguio City	DPWH-BCDEO	YES	Public Bidding	15-Nov-23	04-Jan-24	03-Feb-24	13-Feb-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction of Road
24PD0030	Basic Infrastructure Program - Construction of Circumferential Road of Barangay Outlook Drive to Lucnab, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Nov-23	17-Jan-24	16-Feb-24	26-Feb-24	GAA FY 2024	8,000,000.00	-	8,000,000.00	Construction of Road
24PD0031	Basic Infrastructure Program - Construction of Road at Lower Bengao, Bakakeng Central, Baguio City	DPWH-BCDEO	YES	Public Bidding	27-Oct-23	20-Dec-23	19-Jan-24	29-Jan-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction of Road
24PD0032	Basic Infrastructure Program - Construction of Road at Purok 1, 2 and 3 Barangay Phil-Am, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Nov-23	10-Jan-24	09-Feb-24	19-Feb-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction of Road
24PD0033	Basic Infrastructure Program - Construction of Road at Purok 2 and Balenben, Purok 8, Barangay Irisan, Baguio City	DPWH-BCDEO	YES	Public Bidding	22-Nov-23	10-Jan-24	09-Feb-24	19-Feb-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction of Road
24PD0034	Basic Infrastructure Program - Construction of Road at Purok 24 Proper, Barangay Irisan, Baguio City	DPWH-BCDEO	YES	Public Bidding	03-Jan-24	26-Feb-24	26-Mar-24	05-Apr-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction of Road
24PD0035	Basic Infrastructure Program - Construction of Road at Purok 6 connecting Cypress Main Road, Purok 14, Barangay Irisan, Baguio City	DPWH-BCDEO	YES	Public Bidding	23-Nov-23	17-Jan-24	16-Feb-24	26-Feb-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction of Road

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMOI End-User	Is this an entry Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PBP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/Posting of BIRFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PD0036	Basic Infrastructure Program - Construction of Road Connecting Barangay Pinget, Barangay Pinsao Proper Purok 8 and Barangay Upper Pinget Purok 3, Barangay Padre Zamora, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	13-Mar-24	12-Apr-24	22-Apr-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction of Road
24PD0037	Basic Infrastructure Program – Construction of Road from Purok 1 to Purok 4, Barangay Greenwater Village and Barangay Holy Ghost Extension, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	23-Nov-23	17-Jan-24	16-Feb-24	26-Feb-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction of Road
24PD0038	Basic Infrastructure Program - Construction of Road with Slope Protection at Springhills, Barangay Apugan-Loakan, Baguio City	DPWH-BCDEO	YES	Public Bidding	07-Dec-23	31-Jan-24	01-Mar-24	11-Mar-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction of Road
24PD0039	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Quezon Hill Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	30-Nov-23	24-Jan-24	23-Feb-24	04-Mar-24	GAA FY 2024	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0040	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay SLU SVP, Baguio City	DPWH-BCDEO	YES	Public Bidding	31-Oct-23	20-Dec-23	19-Jan-24	29-Jan-24	GAA FY 2024	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0041	Basic Infrastructure Program – Rehabilitation and Ground Improvement of Existing Multi-Purpose Building at Lower Quirino Hill, Baguio City	DPWH-BCDEO	YES	Public Bidding	03-Jan-24	26-Feb-24	26-Mar-24	05-Apr-24	GAA FY 2024	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0042	Basic Infrastructure Program - Construction of Two-Storey Multi-Purpose Building at Purok 7, Barangay Pinsao Pilot Project, Baguio City	DPWH-BCDEO	YES	Public Bidding	20-Oct-23	13-Dec-23	12-Jan-24	22-Jan-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0043	Basic Infrastructure Program: A. Construction (Completion) of Multi-Purpose Building (Covered Court) at Lindawan Elementary School, Barangay Lucnab, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Oct-23	13-Dec-23	12-Jan-24	22-Jan-24	GAA FY 2024	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMOI End-User	Is this an early Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PIP)			Remarks (Brief Description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PD0043	Basic Infrastructure Program: B. Construction of Multi-Purpose Building (Covered Court), Barangay Lucnab, Baguio City	DPWH-BCDEO	YES	Public Bidding	26-Oct-23	20-Dec-23	19-Jan-24	29-Jan-24	GAA FY 2024	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0044	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court) at Mabini Elementary School, Barangay Salud Mitra, Baguio City	DPWH-BCDEO	YES	Public Bidding	26-Oct-23	20-Dec-23	19-Jan-24	29-Jan-24	GAA FY 2024	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0045	Basic Infrastructure Program – Rehabilitation of Multi-Purpose Building (Covered Court) at South Sanitary Camp, Baguio City	DPWH-BCDEO	YES	Public Bidding	01-Dec-23	24-Jan-24	23-Feb-24	04-Mar-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0046	Basic Infrastructure Program -- Construction (Completion) of Multi-Purpose Building at Leonilla Hill, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Jan-24	13-Mar-24	12-Apr-24	22-Apr-24	GAA FY 2024	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0047	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building with Slab Roofing at Barangay Saint Joseph, Baguio City	DPWH-BCDEO	YES	Public Bidding	26-Oct-23	20-Dec-23	19-Jan-24	29-Jan-24	GAA FY 2024	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0048	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building, Burnham Legarda, Baguio City	DPWH-BCDEO	YES	Public Bidding	10-Nov-23	03-Jan-24	02-Feb-24	12-Feb-24	GAA FY 2024	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0049	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building (Covered Court) at Gulsad Valley National High School at Barangay Cresencia Village, Baguio City	DPWH-BCDEO	YES	Public Bidding	20-Dec-23	07-Feb-24	08-Mar-24	18-Mar-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0050	Basic Infrastructure Program – Construction of Multi-Purpose Building (Covered Court) in Pinget National High School, Barangay Pinget, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Nov-23	17-Jan-24	16-Feb-24	26-Feb-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PD0051	Basic Infrastructure Program – Construction of Multi-Purpose Building Doña Nicasia Puyat Elementary School, East Modernsite, Baguio City	DPWH-BCDEO	YES	Public Bidding	31-Oct-23	20-Dec-23	19-Jan-24	29-Jan-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0052	Basic Infrastructure Program – Construction of Multi-Purpose Building at Pacday Quinio Elementary School, Asin, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Nov-23	17-Jan-24	16-Feb-24	26-Feb-24	GAA FY 2024	10,000,000.00	-	10,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0053	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building (Basketball Court) in Pinsao Pilot Elementary School, Barangay Pinsao Pilot, Baguio City	DPWH-BCDEO	YES	Public Bidding	03-Jan-24	21-Feb-24	22-Mar-24	01-Apr-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0054	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building and Evacuation Center, Barangay Lourdes Proper, Baguio City	DPWH-BCDEO	No	Public Bidding	12-Feb-24	05-Apr-24	03-May-24	13-May-24	GAA FY 2024	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0059	Basic Infrastructure Program – Construction of Multi Purpose Building at Barangay Salud Mitra, Baguio City	DPWH-BCDEO	No	Public Bidding	12-Feb-24	03-Apr-24	03-May-24	13-May-24	GAA FY 2024	10,000,000.00	-	10,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0060	Basic Infrastructure Program – Construction (Completion) of Multi Purpose Building at Kias Elementary School, Barangay Kias, Baguio City	DPWH-BCDEO	No	Public Bidding	13-Feb-24	03-Apr-24	03-May-24	13-May-24	GAA FY 2024	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0061	Basic Infrastructure Program –Construction (Rehabilitation) of Multi Purpose Building at Barangay Military Cut Off, Baguio City	DPWH-BCDEO	No	Public Bidding	13-Feb-24	03-Apr-24	03-May-24	13-May-24	GAA FY 2024	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0062	Basic Infrastructure Program – Construction (Completion) of Multi Purpose Building at Crystal Cave Elementary School at Barangay Bakakeng Central, Baguio City	DPWH-BCDEO	No	Public Bidding	13-Feb-24	03-Apr-24	03-May-24	13-May-24	GAA FY 2024	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMOI End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PD0063	Basic Infrastructure Program -- Construction (Completion) of Multipurpose Building at Barangay Lopez Jaena, Baguio City	DPWH-BCDEO	No	Public Bidding	14-Feb-24	03-Apr-24	03-May-24	13-May-24	GAA FY 2024	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0064	Basic Infrastructure Program --Construction (Completion) of Multi-purpose building at Barangay Fairview, Baguio City	DPWH-BCDEO	No	Public Bidding	14-Feb-24	03-Apr-24	03-May-24	13-May-24	GAA FY 2024	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0065	Basic Infrastructure Program --Construction (Completion) of Multi Purpose Building at Purok 7, Barangay Dominican Mirador, Baguio City	DPWH-BCDEO	No	Public Bidding	16-Feb-24	10-Apr-24	10-May-24	20-May-24	GAA FY 2024	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0066	Basic Infrastructure Program --Completion (Rehabilitation) of Multi Purpose Building at Barangay Sto. Nino Slaughter, Baguio City	DPWH-BCDEO	No	Public Bidding	16-Feb-24	10-Apr-24	10-May-24	20-May-24	GAA FY 2024	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
24PD0055	National Building Program- Rehabilitation of Justice Hall Building, Department of Justice (DOJ), Baguio City	DPWH-BCDEO	YES	Public Bidding	26-Jan-24	20-Mar-24	19-Apr-24	29-Apr-24	GAA FY 2024	50,000,000.00	-	50,000,000.00	Construction of Building
24PD0056	National Building Program- Construction of DPWH-Baguio City DEO Main Building, Field Office and Motorpool Area	DPWH-BCDEO	YES	Public Bidding	19-Feb-24	10-Apr-24	10-May-24	20-May-24	GAA FY 2024	30,000,000.00	-	30,000,000.00	Construction of Building
24PD0069	Construction/ Improvement of Various Infrastructure in Support of National Security (Tala ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Military Barracks Building Type 1, PMA, FDP, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	19-Feb-24	10-Apr-24	10-May-24	20-May-24	GAA FY 2024	23,000,000.00	-	23,000,000.00	Construction of Building
24PD0070	Construction/ Improvement of Various Infrastructure in Support of National Security (Tala ng Imprastrukturang para sa Kapayapaan at Seguridad Program - TIKAS)- Construction of Military Barracks Building Type 2, PMA, FDP, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	19-Feb-24	10-Apr-24	10-May-24	20-May-24	GAA FY 2024	20,000,000.00	-	20,000,000.00	Construction of Building

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Procurement Activity/ Project)
					Advertisement/Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24PD0071	Construction/ Improvement of Various Infrastructure in Support of National Security (Talag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)- Construction of Military Quarters Building Type 3, PMA, FDP, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	19-Feb-24	10-Apr-24	10-May-24	20-May-24	GAA FY 2024	25,000,000.00	-	25,000,000.00	Construction of Building
24PD0072	National Building Program- Construction of RDC-CAR Multi-Purpose Building, NEBA-CAR Compound, Botanical Garden, Leonard Wood, Baguio City	DPWH-BCDEO	YES	Public Bidding	19-Feb-24	10-Apr-24	10-May-24	20-May-24	GAA FY 2024	10,000,000.00	-	10,000,000.00	Construction of Building
B) CONSULTANCY													
24CSPD01	Geotechnical Investigation of FY 2024 Regular Infrastructure Projects	DPWH-BCDEO	NO	Negotiated Procurement: Small Value	05-Mar-24	26-Apr-24	24-May-24	04-Jun-24	FY 2024 EAO	1,550,000.00	1,550,000.00	-	Soil Exploration
C) GOODS													
	Procurement of Materials for the Repair/ Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-BCDEO	NO	Shopping	05-Sep-24	02-Oct-24	01-Nov-24	11-Nov-24	AMWP 2024	353,718.00	353,718.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-BCDEO	NO	Shopping	09-Aug-24	04-Sep-24	04-Oct-24	14-Oct-24	AMWP 2024	227,400.00	227,400.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO	NO	Shopping	19-Sep-24	16-Oct-24	15-Nov-24	25-Nov-24	AMWP 2024	168,912.00	168,912.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Replacement of Bituminous Pavement)	DPWH-BCDEO	NO	Shopping	18-Aug-24	17-Sep-24	15-Oct-24	25-Oct-24	AMWP 2024	179,202.00	179,202.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-BCDEO	NO	Shopping	10-Aug-24	11-Sep-24	11-Oct-24	21-Oct-24	AMWP 2024	352,215.00	352,215.00	-	Repair/Maintenance along various National Roads

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program Activity/ Project)
					Advertisement/Posting of IB/B/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Materials for the Repair/ Maintenance of various national roads (Initial Response to Emergencies-Roadways)	DPWH-BCDEO	NO	Shopping	08-Sep-24	10-Oct-24	09-Nov-24	19-Nov-24	AMWP 2024	22,168.00	22,168.00	-	Repair/Maintenance along various National Roads
	Procurement of Maintenance Personal Protective Equipment	DPWH-BCDEO	NO	Shopping	24-Oct-24	25-Nov-24	26-Dec-24	05-Jan-25	AMWP 2024	114,000.00	114,000.00	-	Personal Protective Equipment of Maintenance Personal
	Procurement of Hand Tools and Specialized Equipment	DPWH-BCDEO	NO	Shopping	24-Oct-24	20-Nov-24	20-Dec-24	30-Dec-24	AMWP 2024	127,456.00	127,456.00	-	Procurement of Hand Tools and Specialized Equipment
	Repair/Maintenance along Various National Roads	DPWH-BCDEO	NO	Public Bidding	24-Oct-24	20-Nov-24	20-Dec-24	30-Dec-24	AMWP 2024	3,144,289.45	3,144,289.45	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of Various National Road (Repairs to Steel and Concrete Bridges)	DPWH-BCDEO	NO	Shopping	25-Oct-24	22-Nov-24	20-Dec-24	30-Dec-24	AMWP 2024	51,612.00	51,612.00	-	Repair/Maintenance of various Bridges
	Procurement of Materials for the Repair/ Maintenance of various national roads (Initial Response to Emergencies-Bridges)	DPWH-BCDEO	NO	Shopping	08-Sep-24	08-Oct-24	05-Nov-24	15-Nov-24	AMWP 2024	273,152.00	273,152.00	-	Repair/Maintenance of various Bridges
	Repair/Maintenance of various National Roads (71x:Special Maintenance under Bridge and Structure Maintenance)	DPWH-BCDEO	NO	Public Bidding	22-Sep-24	22-Oct-24	19-Nov-24	29-Nov-24	AMWP 2024	1,092,292.00	1,092,292.00	-	Repair/Maintenance of various Bridges
	Repair/Maintenance of various National Roads (41x: Emergency Projects)	DPWH-BCDEO	NO	Shopping	22-Sep-24	22-Oct-24	19-Nov-24	29-Nov-24	AMWP 2024	137,100.00	137,100.00	-	Repair/Maintenance of various Bridges
	Procurement of Materials for the Repair/Maintenance of various National Roads (Repair on Roadside Structures)	DPWH-BCDEO	NO	Shopping	19-Sep-24	16-Oct-24	15-Nov-24	25-Nov-24	AMWP 2024	86,528.00	86,528.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/Maintenance of various National Roads (Erosion Repair on Roadside Structures)	DPWH-BCDEO	NO	Shopping	25-Aug-24	21-Sep-24	21-Oct-24	31-Oct-24	AMWP 2024	63,468.00	63,468.00	-	Repair/Maintenance along various National Roads

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 30, 2024 (FINAL)**

Code (FAP)	Procurement Program/Project	FAP/CI End-User	Is this an early Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PMP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of BNT/ET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Materials for the Repair/ Maintenance of various national roads (Sign Maintenance)	DPWH-BCDEO	NO	Shopping	11-Sep-24	09-Oct-24	08-Nov-24	18-Nov-24	AMWP 2024	63,855.00	63,855.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Repair/ Maintenance of various national roads (Center Line and Lane Line Repainting)	DPWH-BCDEO	NO	Shopping	11-Sep-24	09-Oct-24	08-Nov-24	18-Nov-24	AMWP 2024	610,200.00	610,200.00	-	Repair/Maintenance along various National Roads
	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	Public Bidding	10-Aug-24	09-Sep-24	07-Oct-24	17-Oct-24	AMWP 2024	1,410,000.00	1,410,000.00	-	Repair/Maintenance along various National Roads

Prepared by:

TED R. H. DEPAYNOS, JR.
Engineer III
Procurement Officer

Recommended by:

GLAN N. NUDES
Engineer III
BAC Chairperson

Approved by:

RENE F. YARATE
District Engineer
HEAD Procuring Entity