

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Year/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/EI	Submission of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
25A003/ 310101101605000	Mamla North Rd-K0201-1000-K0202-010, K0204+681-K0205+000, K0205-412-K0206+000	Pang 3rd DEO	NO	Competitive Bidding	10/15/2024 to 10/21/2024	11/04/2024	02/10/2025	02/14/2025		GoP	71,313,500.00	-	71,313,500.00	Preventive Maintenance
25A004/ 3100101101867000	Preventive Maintenance Primary Roads- Mamla North Rd- K0206+000-K0206+413, K0207+063-K0207+357, K0207+731-K0208+000, K0209+816-K0210+000	Pang 3rd DEO	YES	Competitive Bidding	10/22/2024 to 10/28/2024	11/11/2024	02/10/2025	02/14/2025		GoP	40,278,000.00	-	40,278,000.00	Preventive Maintenance
310102101975000	Preventive Maintenance Pangasinan-Nueva Ecija Rd, Phase A, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/10/2025 to 2/16/2025	03/03/2025	03/10/2025	03/17/2025		GoP	2,500,000.00	-	2,500,000.00	Preventive Maintenance
310102101976000	Preventive Maintenance Pangasinan- Nueva Vizcaya Rd, Phase A, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/10/2025 to 2/16/2025	03/03/2025	03/10/2025	03/17/2025		GoP	2,500,000.00	-	2,500,000.00	Preventive Maintenance
310103101737000	Preventive Maintenance- San Nicolas- Natividad San Quintin- Umingan-Guinta Rd, Phase A, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/10/2025 to 2/16/2025	03/03/2025	03/10/2025	03/17/2025		GoP	2,500,000.00	-	2,500,000.00	Preventive Maintenance
25A003/ 310202101903000	Road Widening, Secondary Roads- Carmen Jct. Manat Rd-K0172+(-693)-K0172+(-503), K0173+668-K0173+702	Pang 3rd DEO	YES	Competitive Bidding	10/4/2024 to 10/10/2024	10/24/2024	02/10/2025	02/14/2025		GoP	9,825,480.00	-	9,825,480.00	Road Widening
25A003/ 310202101804000	Road Widening, Secondary Roads- Carmen Jct. Manat Rd-K0177 + 633 -K0177 + 640, K0179 + 028-K0179 + 210	Pang 3rd DEO	YES	Competitive Bidding	10/10/2024 to 10/16/2024	10/24/2024	01/21/25	01/31/25		GoP	9,800,000.00	-	9,800,000.00	Road Widening
310204103269000	Construction of Binalonan Diversion Road, Binalonan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/10/2025 to 2/16/2025	03/03/2025	03/10/2025	03/17/2025		GoP	19,800,000.00	-	19,800,000.00	Construction of Road
310205101347000	Construction San Manuel(Pangasinan)-Nogon(Benguet)Road, Pangasinan *Package 7)	Pang 3rd DEO	NO	Competitive Bidding	2/10/2025 to 2/16/2025	03/03/2025	03/10/2025	03/17/2025		GoP	2,000,000.00	-	2,000,000.00	Construction of Road
25A005/ 310208100662000	Off- Carriaway Improvement- secondary Roads - Mangalagan- Manaoag- Binalonan Rd- K0193+904-K0194+020, K0194+662, K0194-668, K0197+299-K0197+525, K0197+538-K0197+762	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/03/2024	01/27/25	01/31/25		GoP	15,088,080.00	-	15,088,080.00	Off-carriageway
310208100663000	Off- Carriaway Improvement- secondary Roads - Villasis- Malasquin San Carlos Rd- K0174+(-152)-K0174+629, K0180+653, K0180+943, K0181+530-K0181+719	Pang 3rd DEO	NO	Competitive Bidding	2/10/2025 to 2/16/2025	03/03/2025	03/10/2025	03/17/2025		GoP	11,492,480.00	-	11,492,480.00	Off-carriageway
310302100598000	Replacement of Permanent Weak Bridges- Angayan Br., B008012) along Baki, Baki Jct- Umingan Rd	Pang 3rd DEO	NO	Competitive Bidding	2/10/2025 to 2/16/2025	03/03/2025	03/10/2025	03/17/2025		GoP	18,620,000.00	-	18,620,000.00	Replacement of Bridge
25A003/ 320101112464000	Construction of Flood Control Structure along Baniha River, Balungao- Umingan, Pangasinan (Package 1)	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	11/19/2024	02/10/2025	02/14/2025		GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A003/ 310101112465000	Construction of Flood Control Structure along Baniha River, Balungao- Umingan, Pangasinan (Package 2)	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	11/28/2024	02/10/2025	02/14/2025		GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A003/ 320101112466000	Construction of Flood Control Structure along Baniha River, Balungao- Umingan, Pangasinan (Package 3)	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	11/28/2024	02/10/2025	02/14/2025		GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A008/ 320101112467000	Construction of River Embankment and Slope Protection Structure along Vray River, Package A, Vray, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/8/2025 to 1/14/2025	01/27/2025	02/10/2025	02/14/2025		GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A009/ 320101112468000	Construction of River Embankment and Slope Protection Structure along Vray River, Package B, Vray, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/8/2025 to 1/14/2025	01/27/2025	02/10/2025	02/14/2025		GoP	22,661,360.00	-	22,661,360.00	Construction of River Embankment
25A004/ 320101112516000	Construction of River Slope /Bank Protection Structure, Sabangan River, San Nicolas, Pangasinan (Package B)	Pang 3rd DEO	YES	Competitive Bidding	10/15/2024 to 10/21/2024	11/27/2024	02/10/2025	02/14/2025		GoP	96,500,000.00	-	96,500,000.00	Construction of River Slope /Bank Protection Structure

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A0025/ 320101112517000	Construction of Flood Control Structure along Marabang River, Balungao, Pangasinan (Package 2)	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	11/14/2024	02/11/2025	02/17/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A0026/ 320101112518000	Construction of Flood Control Structure along Marabang River, Balungao, Pangasinan (Package 3)	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	11/26/2024	02/11/2025	02/17/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A0027/ 320101112519000	Construction of Flood Control Structure along Marabang River, Balungao, Pangasinan (Package 4)	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	11/26/2024	02/11/2025	02/17/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A0028/ 320101112520000	Construction of Flood Control Structure along Cabulandayan River, Natwidad, Pangasinan (Package 1)	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/09/2024	02/11/2025	02/17/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A0029/ 320101112521000	Construction of Flood Control Structure along Dupalo River, San Quintin, Pangasinan (Package 1)	Pang 3rd DEO	NO	Competitive Bidding	21/0/2025 to 21/6/2025	03/03/2025	03/10/2025	03/17/2025	GoP	2,000,000.00	-	2,000,000.00	Construction of Flood Control Structure
320101112522000	Construction of Flood Control Structure along Dupalo River, San Quintin, Pangasinan (Package 2)	Pang 3rd DEO	NO	Competitive Bidding	21/0/2025 to 21/6/2025	03/03/2025	03/10/2025	03/17/2025	GoP	2,000,000.00	-	2,000,000.00	Construction of Flood Control Structure
25A0037/ 320101125280000	Construction of Flood Control Structure along Lagast Rivers, Balungao-Santa Maria, Pangasinan (Package 1)	Pang 3rd DEO	YES	Competitive Bidding	10/8/2024 to 10/14/2024	11/18/2024	02/11/2025	02/17/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A0038/ 320101112527000	Construction of Flood Control Structure along Lagast Rivers, Balungao-Santa Maria, Pangasinan (Package 2)	Pang 3rd DEO	YES	Competitive Bidding	10/8/2024 to 10/14/2024	11/18/2024	02/11/2025	02/17/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A0039/ 320101112528000	Construction of Flood Control Structure along Lagast Rivers, Balungao-Santa Maria, Pangasinan (Package 3)	Pang 3rd DEO	YES	Competitive Bidding	10/8/2024 to 10/14/2024	11/18/2024	02/11/2025	02/17/2025	GoP	48,250,000.00	-	48,250,000.00	Construction of Flood Control Structure
25A0040/ 320101112529000	Construction of Flood Control Structure along Lagast Rivers, Balungao-Santa Maria, Pangasinan (Package 4)	Pang 3rd DEO	YES	Competitive Bidding	10/8/2024 to 10/14/2024	11/18/2024	02/11/2025	02/17/2025	GoP	48,250,000.00	-	48,250,000.00	Construction of Flood Control Structure
25A0041/ 320101112530000	Construction of Flood Control Structure along Lagast Rivers, Balungao-Santa Maria, Pangasinan (Package 5)	Pang 3rd DEO	YES	Competitive Bidding	10/8/2024 to 10/14/2024	11/18/2024	02/11/2025	02/17/2025	GoP	48,250,000.00	-	48,250,000.00	Construction of Flood Control Structure
25A0047/ 32010112531000	Construction of Flood Control Structure along Mifura River, Asingan, Pangasinan (Package 1)	Pang 3rd DEO	YES	Competitive Bidding	10/22/2024 to 10/28/2024	11/27/2024	02/12/2025	02/18/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A0048/ 32010112532000	Construction of Flood Control Structure along Mifura River, Asingan, Pangasinan (Package 2)	Pang 3rd DEO	YES	Competitive Bidding	10/22/2024 to 10/28/2024	11/27/2024	02/12/2025	02/18/2025	GoP	48,250,000.00	-	48,250,000.00	Construction of Flood Control Structure
25A0049/ 320101112533000	Construction of Flood Control Structure along Cabulandayan River, San Nicolas, Pangasinan (Package 1)	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/09/2024	02/12/2025	02/18/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A0049/ 32010112533000	Construction of Flood Control Structure along Cabulandayan River, San Nicolas, Pangasinan (Package 1)	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/09/2024	02/12/2025	02/18/2025	GoP	96,500,000.00	-	96,500,000.00	Construction of Flood Control Structure
25A0088/ 32010112534000	Construction of Flood Control Structure along Cabulandayan River, San Nicolas, Pangasinan (Package 2)	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/11/2024	02/12/2025	02/18/2025	GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
320101113718000	Construction of Embankment Protection at Agno Rts, Asingan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	21/0/2025 to 21/6/2025	03/03/2025	03/10/2025	03/17/2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Embankment Protection
25A0088/ 320101113719000	Construction of Embankment Protection at Agno Rts, Urdaneta, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/27/2024 to 12/3/2024	12/18/2024	02/12/2025	02/18/2025	GoP	14,700,000.00	-	14,700,000.00	Construction of Embankment Protection

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IBR/IB	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
32010113720000	Construction of Saso Dam/Check Dam & Embankment Protection at Dapilo RIS, San Quintin, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/12/2025 to 2/18/2025	03/04/2025	03/12/2025	03/16/2025	Gap	14,700,000.00	-	-	14,700,000.00	Embankment Protection
25A00085/	Construction of Embankment Protection at Pinalagl C/S, Sison, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/27/2024 to 12/3/2024	12/18/2024	01/27/25	01/31/25	Gap	14,700,000.00	-	-	14,700,000.00	Construction of Embankment Protection
32010113722000	Construction of Slope Protection Structure along Bantia River and Allied River, Package 3, Balungao, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/12/2025 to 2/18/2025	03/04/2025	03/12/2025	03/16/2025	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Slope Protection Structure
32010113723000	Construction of Slope Protection Structure along Bantia River and Allied River, Package 4, Balungao, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/12/2025 to 2/18/2025	03/04/2025	03/12/2025	03/16/2025	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Slope Protection Structure
25A00089/	Construction of Concrete Slope Protection Structure, Tagamusing River and Allied Rivers, Package 13, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	08/18/2024 to 9/24/2024	10/07/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
32010113725000	Construction of Concrete Slope Protection Structure, Tagamusing River and Allied Rivers, Package 14, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	08/18/2024 to 9/24/2024	10/07/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
25A0010/	Construction of Concrete Slope Protection Structure, Tagamusing River and Allied Rivers, Package 15, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	08/18/2024 to 9/24/2024	10/07/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
32010113727000	Construction of Concrete Slope Protection Structure, Tagamusing River and Allied Rivers, Package 16, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	08/18/2024 to 9/24/2024	10/08/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
25A0012/	Construction of Concrete Slope Protection Structure, Tagamusing River and Allied Rivers, Package 17, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	08/18/2024 to 9/24/2024	10/08/2024	01/27/25	01/31/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
32010113728000	Construction of Concrete Slope Protection Structure, Tagamusing River and Allied Rivers, Package 18, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	08/18/2024 to 9/24/2024	10/08/2024	01/27/25	01/31/25	Gap	4,900,000.00	-	-	4,900,000.00	Construction of Concrete Slope Protection Structure
25A00029/	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 1, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	09/30/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
25A0004/	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 2, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	09/30/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
32010113731000	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 3, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	09/30/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
25A0005/	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 4, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	10/04/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
25A0006/	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 5, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	10/04/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
32010113732000	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 6, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	10/04/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
25A0008/	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 7, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	10/04/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
32010113734000	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 8, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	10/04/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
25A0009/	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 9, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	10/04/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
32010113735000	Construction of Concrete Slope Protection Structure, Aloragat River and Allied Rivers, Package 10, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/11/2024 to 9/17/2024	10/04/2024	01/27/25	01/30/25	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Concrete Slope Protection Structure
25A00051/	Construction of Flood Control Structure along Aloragat River, Package 2, Binabunan, Looac, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/02/2024	02/12/2025	02/16/2025	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Flood Control Structure
32010113736000	Construction of Flood Control Structure along Aloragat River, Package 3, Binabunan, Looac, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/02/2024	02/12/2025	02/16/2025	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Flood Control Structure
25A00052/	Construction of Flood Control Structure along Aloragat River, Package 4, Binabunan, Looac, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/03/2024	02/12/2025	02/16/2025	Gap	49,000,000.00	-	-	49,000,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
25A0055U	Construction of Flood Control Structure along Abrogat River, Package 5, Binabunan, Locat, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/03/2024	02/12/2025	02/19/2025		GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
25A0065U	Construction/Improvement of Agno River Slope Bank Protection Works along Agno and Allied Rivers, Rosales, Pangasinan (Package A)	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/10/2024	01/20/25	02/03/25		GoP	49,000,000.00	-	49,000,000.00	Construction/Improvement of Agno River Slope Bank Protection
25A0066U	Construction/Improvement of Agno River Slope Bank Protection Works along Agno and Allied Rivers, Rosales, Pangasinan (Package B)	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/10/2024	01/20/25	02/03/25		GoP	49,000,000.00	-	49,000,000.00	Construction/Improvement of Agno River Slope Bank Protection
25A0069U	Construction of Cabanatuan River and Allied Rivers Flood Mitigation Structure, Rosales, Pangasinan (Package A)	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/05/2024	01/20/25	02/03/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
25A0081U	Construction of Cabanatuan River and Allied Rivers Flood Mitigation Structure, Rosales, Pangasinan (Package B)	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/05/2024	01/20/25	02/03/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
25A0087U	Construction of Cabanatuan River and Allied Rivers Flood Mitigation Structure, Rosales, Pangasinan (Package C)	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/10/2024	01/20/25	02/03/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Control Structure
32010113744000	Construction of Riverbank Slope Protection Structure, Bantia River, Package 1, Balungao, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/12/2025 to 2/18/2025	03/04/2025	03/12/2025	03/19/2025		GoP	49,000,000.00	-	49,000,000.00	Construction of Riverbank Slope Protection Structure
32010113745000	Construction of Riverbank Slope Protection Structure, Bantia River, Package 2, Balungao, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/12/2025 to 2/18/2025	03/04/2025	03/12/2025	03/19/2025		GoP	49,000,000.00	-	49,000,000.00	Construction of Riverbank Slope Protection Structure
25A0070U	Construction of Riverbank Slope Protection Structure, Lagait River, Package 1, Balungao, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/11/2024	02/13/2025	02/19/2025		GoP	49,000,000.00	-	49,000,000.00	Construction of Riverbank Slope Protection Structure
32010113749000	Construction of Slope Protection Structure, Tagamusing River and Allied River, Package 10, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	10/21/2024	01/21/25	01/31/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Slope Protection Structure
25A0028U	Construction of Slope Protection Structure, Tagamusing River and Allied River, Package 11, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	10/22/2024	01/21/25	01/31/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Slope Protection Structure
25A0028U	Construction of Slope Protection Structure, Tagamusing River and Allied River, Package 12, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	10/22/2024	01/21/25	01/31/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Slope Protection Structure
32010113749000	Construction of Slope Protection Structure, Aloragat River and Allied River, Package 5, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	09/11/2024 to 9/17/2024	10/04/2024	01/21/25	01/30/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Slope Protection Structure
25A0007U	Construction of Slope Protection Structure, Aloragat River and Allied River, Package 6, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	10/21/2024	01/21/25	01/31/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Slope Protection Structure
25A0023U	Construction of Slope Protection Structure, Aloragat River and Allied River, Package 6, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	10/1/2024 to 10/7/2024	10/21/2024	01/21/25	01/31/25		GoP	31,145,390.00	-	31,145,390.00	Construction of Slope Protection Structure
25A0007U	Construction of Flood Mitigation Structure, Agno River and Allied Rivers, Package 1, Rosales, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/5/2024 to 9/11/2024	09/24/2024	01/27/25	01/30/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
320102107769000	Construction of Flood Mitigation Structure, Agno River and Allied Rivers, Package 2, Rosales, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	9/5/2024 to 9/11/2024	09/24/2024	01/27/25	01/30/25		GoP	49,000,000.00	-	49,000,000.00	Construction of Flood Mitigation Structure
25A0008U	Construction of Agno River and Allied Rivers Flood Mitigation Structure, Rosales, Pangasinan (Package 3)	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/11/2024	02/13/2025	02/19/2025		GoP	49,000,000.00	-	49,000,000.00	Construction of Slope Protection Structure

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IBRD	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
25A0071/ 300210210771000	Construction of Agro River and Allied Rivers Flood Mitigation Structure, Rosales, Pangasinan (Package 4)	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/11/2024	02/13/2025	02/19/2025		GoP	49,000,000.00	-	49,000,000.00	Construction of Slope Protection Structure
25A0071/ 300203102801000	Access Road along Coffee Plantation Convergence Project, Balungao, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/13/2025 to 1/19/2025	02/04/2025	02/13/2025	02/19/2025		GoP	4,900,000.00	-	4,900,000.00	Construction of Road
25A0100/ 300203102802000	Access Road Leading to Diabet Eco- Tourism and Diabet Falls, Umingan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/13/2025 to 1/19/2025	02/04/2025	02/13/2025	02/19/2025		GoP	4,900,000.00	-	4,900,000.00	Construction of Road
300205101381000	Construction of Level III Water Supply Project in Barangay Albene, Sison, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/12/2025 to 2/18/2025	03/04/2025	03/12/2025	03/19/2025		GoP	9,800,000.00	-	9,800,000.00	water supply
300214101818000	Installation/ Application of Road Safety Facilities (Pavement Markings, Road Signs) along Pangasinan- Nueva Vizcaya Rd- K073+865- K074+868	Pang 3rd DEO	NO	Competitive Bidding	2/12/2025 to 2/18/2025	03/04/2025	03/12/2025	03/19/2025		GoP	882,400.00	-	882,400.00	Road safety facilities
25A0106/ 300214101820000	Installation of Road Safety Devices along Carmen East-West Diversion Road, Rosales, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/22/2025 to 1/28/2025	02/12/2025	02/13/2025	02/19/2025		GoP	49,000,000.00	-	49,000,000.00	Road safety facilities
300215105219000	Rehabilitation of Road, Phase I, Umingan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/12/2025 to 2/18/2025	03/04/2025	03/12/2025	03/19/2025		GoP	1,250,000.00	-	1,250,000.00	Rehabilitation of Road
300215105220000	Rehabilitation of Road, Phase 2, Umingan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/12/2025 to 2/18/2025	03/04/2025	03/12/2025	03/19/2025		GoP	1,250,000.00	-	1,250,000.00	Rehabilitation of Road
300215105248000	Construction of Road, Binalonan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/14/2025 to 2/20/2025	03/05/2025	03/14/2025	03/24/2025		GoP	550,000.00	-	550,000.00	Construction of Road
25A0065/ 300215108688000	Construction of Road, Pozorrubio, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/13/2025 to 1/19/2025	02/03/2025	02/13/2025	02/19/2025		GoP	33,320,000.00	-	33,320,000.00	Construction of Road
25A0066/ 300215108689000	Construction of Road, Lison, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/13/2025 to 1/19/2025	02/03/2025	02/13/2025	02/19/2025		GoP	33,320,000.00	-	33,320,000.00	Construction of Road
25A0072/ 300215108691000	Construction of Road, Villasis, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/12/2024	02/13/2025	02/19/2025		GoP	33,320,000.00	-	33,320,000.00	Construction of Road
25A0080/ 300215108692000	Construction of Road, Sison, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/25/2024 to 12/1/2024	12/16/2024	02/13/2025	02/19/2025		GoP	33,848,280.00	-	33,848,280.00	Construction of Road
25A0058/ 300215108693000	Construction of Road, Alcala, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/04/2024	02/14/2025	02/20/2025		GoP	31,360,000.00	-	31,360,000.00	Construction of Road
25A0087/ 300215108694000	Construction of Road, Urdaneta City, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/13/2025 to 1/19/2025	02/03/2025	02/14/2025	02/20/2025		GoP	49,000,000.00	-	49,000,000.00	Construction of Road
25A0055/ 300215108695000	Construction of Road, Sta. Tomas, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/03/2024	01/27/25	01/31/25		GoP	9,800,000.00	-	9,800,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					AdVERTISEMENT/Posting of Bids (R/NE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A10703/ 300215106989000	Construction of Road at Poblacion, Urdaneta City, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/15/2025 to 12/1/2025	02/05/2025	02/14/2025	02/20/2025	Gap	24,500,000.00	-	24,500,000.00	Construction of Road
25A10083/ 300215106867000	Construction of Road, Barangay Balabangbong, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/10/2025 to 1/18/2025	01/28/2025	02/14/2025	02/20/2025	Gap	9,800,000.00	-	9,800,000.00	Construction of Road
25A10094/ 300215106989000	Construction of Road, Barangay Bued, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/10/2025 to 1/16/2025	01/28/2025	02/14/2025	02/20/2025	Gap	9,800,000.00	-	9,800,000.00	Construction of Road
25A10086/ 300215106989000	Construction of Road, Zone 1- Zone 4, Barangay Cili, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/13/2025 to 1/19/2025	02/03/2025	02/14/2025	02/20/2025	Gap	9,800,000.00	-	9,800,000.00	Construction of Road
25A10099/ 300215106700000	Construction of Road, Barangay Limasangan, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/13/2025 to 1/19/2025	02/03/2025	02/14/2025	02/20/2025	Gap	9,800,000.00	-	9,800,000.00	Construction of Road
25A10089/ 300215106701000	Construction of Road, Barangay Paslang Norte, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	12/19/2024 to 12/26/2024	01/06/2025	02/14/2025	02/20/2025	Gap	9,800,000.00	-	9,800,000.00	Construction of Road
25A10082/ 300215106702000	Construction of Road, Barangay Tabucoc, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/10/2025 to 1/16/2025	01/28/2025	02/14/2025	02/20/2025	Gap	9,800,000.00	-	9,800,000.00	Construction of Road
25A10034/ 300215106703000	Construction of Road, Barangay Astahan, Aclita, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	10/4/2024 to 10/10/2024	10/23/2024	02/14/2025	02/20/2025	Gap	9,800,000.00	-	9,800,000.00	Construction of Road
25A10033/ 300215106704000	Construction of Road, Barangay Barangbong, Villasis, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	10/4/2024 to 10/10/2024	10/23/2024	02/17/2025	02/26/2025	Gap	9,800,000.00	-	9,800,000.00	Construction of Road
25A10702/ 300221107598000	Construction of Road, San Manuel, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	1/15/2025 to 12/1/2025	02/05/2025	02/17/2025	02/25/2025	Gap	14,850,000.00	-	14,850,000.00	Construction of Road
300221107598000	Construction/ Rehabilitation of Roads, Asingan, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	2/14/2025 to 2/20/2025	03/05/2025	03/14/2025	03/24/2025	Gap	8,910,000.00	-	8,910,000.00	Construction of Road
300221107590000	Construction/ Rehabilitation of Roads, Sta. Maria, Pangasinan, Phase 3	Pang 3rd DEO	NO	Competitive Bidding	2/14/2025 to 2/20/2025	03/05/2025	03/14/2025	03/24/2025	Gap	14,850,000.00	-	14,850,000.00	Construction of Road
300221107591000	Construction/ Rehabilitation of Roads, Umilingan, Pangasinan, Phase 3	Pang 3rd DEO	NO	Competitive Bidding	2/14/2025 to 2/20/2025	03/05/2025	03/14/2025	03/24/2025	Gap	16,830,000.00	-	16,830,000.00	Construction of Road
25A10076/ 300221107592000	Rehabilitation/ Improvement of Roads along Sison, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/13/2024	02/17/2025	02/25/2025	Gap	18,800,000.00	-	18,800,000.00	Construction of Road
25A10071/ 300221107593000	Rehabilitation/ Improvement of Roads along Pocomrubio, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/13/2024	02/17/2025	02/25/2025	Gap	19,800,000.00	-	19,800,000.00	Construction of Road
25A10073/ 300221107594000	Rehabilitation/ Improvement of Roads along Laoac, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/12/2024	02/17/2025	02/25/2025	Gap	19,800,000.00	-	18,800,000.00	Construction of Road
25A10078/ 300221107595000	Rehabilitation/ Improvement of Roads along Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/13/2024	02/17/2025	02/25/2025	Gap	19,800,000.00	-	18,800,000.00	Construction of Road
25A10079/ 300221107596000	Rehabilitation/ Improvement of Roads along Urdaneta, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/13/2024	02/17/2025	02/25/2025	Gap	28,700,000.00	-	28,700,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25A10074/	Rehabilitation/Improvement of Roads along Villasis, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/12/2024	02/17/2025	02/25/2025	GoP	19,800,000.00	-	19,800,000.00	Construction of Road
25A10075/	Rehabilitation/Improvement of Roads along Alcala, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/18/2024 to 11/24/2024	12/12/2024	02/17/2025	02/25/2025	GoP	19,800,000.00	-	19,800,000.00	Construction of Road
300221107598000	Construction of Road, Santa Maria, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	2/14/2025 to 2/20/2025	03/05/2025	03/14/2025	03/24/2025	GoP	39,800,000.00	-	39,800,000.00	Construction of Road
300221107600000	Construction of Road, Natividad, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	2/14/2025 to 2/20/2025	03/05/2025	03/14/2025	03/24/2025	GoP	20,790,000.00	-	20,790,000.00	Construction of Road
300221105144000	Construction of Road, Rosales, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/14/2025 to 2/20/2025	03/05/2025	03/14/2025	03/24/2025	GoP	46,530,000.00	-	46,530,000.00	Construction of Road
300221107801000	Construction of Road, Brgy. Casampagan, Laoac, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/14/2025 to 2/20/2025	03/05/2025	03/14/2025	03/24/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
300221107802000	Construction of Road, Brgy. Aris, Laoac, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/14/2025 to 2/20/2025	03/05/2025	03/14/2025	03/24/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
300221107803000	Construction of Road, Brgy. Domingo Alarco, Laoac, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
300221107804000	Construction of Road, Sitio San Jose- Casandongan, Natividad, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Road
300221107805000	Construction of Road with Slope Protection at Brgy. Sto. Tomas, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
300221107806000	Construction of Road with Slope Protection, Brgy. Balinganway, Rosales, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
25A10110/	Construction of Road, Brgy. Lagasi- Bolinaguera, Cabalaoagan, San Quintin, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/22/2025 to 1/28/2025	02/12/2025	02/17/2025	02/25/2025	GoP	29,700,000.00	-	29,700,000.00	Construction of Road
300221107808000	Construction of Road at Sitio Bimontom, Barangay Sta. Catalina, Binalonan, Pangasinan (Package B)	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	24,750,000.00	-	24,750,000.00	Construction of Road
300221107809000	Construction of Road at Barangay Asan Norte, Sison, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Road
300221107810000	Construction of Road Site Bimontom, Brgy. Sta. Catalina, Binalonan, Pangasinan (Package A)	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	29,700,000.00	-	29,700,000.00	Construction of Road
300221107811000	Construction of Road at Brgy. Guabli, Alcala, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	9,800,000.00	-	9,800,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IBRNEI	Submission/opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
30022107812000	Construction of Road at Brgy. Maambal, Paoornbio, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	9,900,000.00	-	9,900,000.00	Construction of Road
30022107813000	Construction of Road at Brgy. San Pablo, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
30022107814000	Construction of Road at Brgy. Pasiling Sur, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
30022107815000	Construction of Brgy. Unzad to Brgy. La Paz, Brgy. Unzad and Brgy. La Paz, Villasis, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	44,550,000.00	-	44,550,000.00	Construction of Road
30022107818000	Construction of Road, San Quintin, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	4,950,000.00	-	4,950,000.00	Construction of Road
300237100449000	Construction of Slope Protection Structure along Agro and Allied Rivers, Sta. Maria, Pangasinan (Package 1)	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100450000	Construction of Slope Protection Structure along Agro and Allied Rivers, Sta. Maria, Pangasinan (Package 2)	Pang 3rd DEO	NO	NP-33.7 Highly Technical Consultants	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100451000	Construction of Slope Protection Structure along Agro and Allied Rivers, Sta. Maria, Pangasinan (Package 3)	Pang 3rd DEO	NO	NP-33.7 Highly Technical Consultants	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100452000	Construction of Slope Protection Structure along Banila and Allied Rivers, Umingan, Pangasinan (Package 3)	Pang 3rd DEO	NO	NP-33.7 Highly Technical Consultants	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100453000	Construction of Slope Protection Structure along Banila and Allied Rivers, Umingan, Pangasinan (Package 4)	Pang 3rd DEO	NO	NP-33.7 Highly Technical Consultants	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100454000	Construction of Slope Protection Structure along Banila and Allied Rivers, Umingan, Pangasinan (Package 5)	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100455000	Construction of Slope Protection Structure along Banila and Allied Rivers, Umingan, Pangasinan (Package 6)	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100456000	Construction of Slope Protection Structure along Lagait and Allied Rivers, Sta. Maria, Pangasinan (Package 2)	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100457000	Construction of Slope Protection Structure along Lagait and Allied Rivers, Sta. Maria, Pangasinan (Package 3)	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100458000	Construction of Slope Protection Structure along Lagait and Allied Rivers, Sta. Maria, Pangasinan (Package 4)	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	49,500,000.00	-	49,500,000.00	Construction of Slope Protection Structure
300237100459000	Construction of River Wall, Balungao, Pangasinan (Matlabang Section)	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	29,700,000.00	-	29,700,000.00	Construction of Slope Protection Structure

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids (ABR)	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300226116373000	Construction of Multi-Purpose Building, Brgy. Pobococ, Santo Tomas, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	150,000.00	-	150,000.00	Construction of River wall
300226116372000	Construction of Multi-Purpose Building (Civic Center), Phase II, Barangay Santa Maria Norte, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	48,500,000.00	-	48,500,000.00	Construction of MPB
25A010713/ 300226116373000	Construction/Rehabilitation of Multi-Purpose Building, Ailingan, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	1/23/2025 to 1/29/2025	02/13/2025	02/19/2025	02/27/2025	Gap	18,810,000.00	-	18,810,000.00	Construction of MPB
300226116374000	Construction/Rehabilitation of Multi-Purpose Building, Balungao, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	34,650,000.00	-	34,650,000.00	Construction of MPB
25A01071/ 300226116375000	Construction/Rehabilitation of Multi-Purpose Building, San Manuel, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	1/20/2025 to 1/26/2025	02/10/2025	02/16/2025	02/27/2025	Gap	9,900,000.00	-	9,900,000.00	Construction of MPB
25A0104/ 300226116376000	Construction/Rehabilitation of Multi-Purpose Building, San Nicolas, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	1/20/2025 to 1/26/2025	02/10/2025	02/16/2025	02/27/2025	Gap	11,880,000.00	-	11,880,000.00	Construction of MPB
25A0108/ 300226116377000	Construction/Rehabilitation of Multi-Purpose Building, San Quintin, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	1/20/2025 to 1/26/2025	02/10/2025	02/16/2025	02/27/2025	Gap	13,860,000.00	-	13,860,000.00	Construction of MPB
25A0112/ 300226116378000	Construction/Rehabilitation of Multi-Purpose Building, Umlingan, Pangasinan, Phase 2	Pang 3rd DEO	NO	Competitive Bidding	1/23/2025 to 1/29/2025	02/13/2025	02/19/2025	02/27/2025	Gap	18,810,000.00	-	18,810,000.00	Construction of MPB
300226116379000	Rehabilitation of Multi-Purpose Building (Jose Magno Sports & Civic Center), Pozorubio, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	19,800,000.00	-	19,800,000.00	Construction of MPB
25A0056/ 300226116390000	Construction of Multi-Purpose Building (Covered Court), Bataman National High School, Barangay Balingoong, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/04/2024	02/19/2025	02/27/2025	Gap	7,425,000.00	-	7,425,000.00	Construction of MPB
25A0064/ 300226116381000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Buluyong, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/29/2024 to 12/1/2024	12/16/2024	02/19/2025	02/27/2025	Gap	7,425,000.00	-	7,425,000.00	Construction of MPB
25A0057/ 300226116382000	Construction of Multi-Purpose Building (Covered Court), Santa Maria National High School, Barangay Santa Maria Norte, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/04/2024	02/19/2025	02/27/2025	Gap	7,425,000.00	-	7,425,000.00	Construction of MPB
25A0061/ 300226116383000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Cili, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/25/2024 to 12/1/2024	12/16/2024	02/19/2025	02/27/2025	Gap	7,425,000.00	-	7,425,000.00	Construction of MPB
25A0063/ 300226116384000	Construction of Multi-Purpose Building (Barangay Hall), Barangay Sto. Nino, Binabunan, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/25/2024 to 12/1/2024	12/16/2024	02/19/2025	02/27/2025	Gap	7,425,000.00	-	7,425,000.00	Construction of MPB
300226116385000	Construction of Multi-Purpose Building (Senior Citizen Office), Barangay Sunatani, Binabunan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	7,425,000.00	-	7,425,000.00	Construction of MPB
25A0114/ 300226116386000	Construction of Multi-Purpose Building ,Barangay Rosario, Pozorubio, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/23/2025 to 1/29/2025	02/14/2025	02/19/2025	02/27/2025	Gap	5,940,000.00	-	5,940,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of Activity (BRRI)	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
25A0121/ 300226118387000	Construction of Multi-Purpose Building, Barangay Sugcong, Pozorubuk, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/27/2025 to 2/2/2025	02/18/2025	02/19/2025	02/27/2025	Gap	5,940,000.00	-	5,940,000.00	Construction of MPB
25A0044/ 300226118388000	Construction of Multi-Purpose Building, Barangay Alalanan, Alcalá, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	10/22/2024 to 10/28/2024	11/18/2024	02/19/2025	02/26/2025	Gap	5,940,000.00	-	5,940,000.00	Construction of MPB
25A0045/ 300226118389000	Construction of Multi-Purpose Building, Barangay San Juan, Alcalá, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	10/22/2024 to 10/28/2024	11/18/2024	02/19/2025	02/26/2025	Gap	5,940,000.00	-	5,940,000.00	Construction of MPB
25A0082/ 300226118390000	Construction of Multi-Purpose Building, Barangay Tombod, Villasis, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/26/2024 to 12/1/2024	12/18/2024	02/19/2025	02/26/2025	Gap	5,940,000.00	-	5,940,000.00	Construction of MPB
300226118391000	Construction of Multi-Purpose Building, Barangay San Vicente, Urdaneta City, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	5,940,000.00	-	5,940,000.00	Construction of MPB
25A0088/ 300226118392000	Construction of Multi-Purpose Building, Barangay Tulung, Urdaneta City, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	12/12/2024 to 12/18/2024	01/08/2025	02/19/2025	02/26/2025	Gap	5,940,000.00	-	5,940,000.00	Construction of MPB
25A0058/ 300226118393000	Construction of Multi-Purpose Building, Barangay Labit West, Urdaneta City, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/11/2024 to 11/17/2024	12/04/2024	02/19/2025	02/26/2025	Gap	5,940,000.00	-	5,940,000.00	Construction of MPB
25A0087/ 300226118394000	Construction of Multi-Purpose Building, Barangay Labit Proper, Urdaneta City, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	11/29/2024 to 12/5/2024	12/19/2024	02/19/2025	02/26/2025	Gap	6,890,000.00	-	6,890,000.00	Construction of MPB
25A0108/ 300226118395000	Construction of Multi-Purpose Building (Crisis Management Building), Tumana West, Rosales, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/20/2025 to 1/26/2025	02/10/2025	02/19/2025	02/26/2025	Gap	44,550,000.00	-	44,550,000.00	Construction of MPB
300226118396000	Construction of Multi-Purpose Building in Protection Area, barangay Zone V, Rosales, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/19/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	19,800,000.00	-	19,800,000.00	Construction of MPB
25A0120/ 300226118397000	Construction (Completion) of Multi-Purpose Building (Labor Productivity Center) at Barangay Camay East, Rosales, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/27/2025 to 2/2/2025	02/19/2025	02/19/2025	02/26/2025	Gap	39,800,000.00	-	39,800,000.00	Construction of MPB
300226118398000	Construction (Completion) of Multi-Purpose Building (Crisis management Center) at Barangay Camay East, Rosales, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	29,700,000.00	-	29,700,000.00	Construction of MPB
300226118399000	Construction of Multi-Purpose Building at Barangay Anuld, Alcalá, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	7,425,000.00	-	7,425,000.00	Construction of MPB
300226118400000	Construction of Multi-Purpose Building at Barangay Becog, Villasis, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	7,920,000.00	-	7,920,000.00	Construction of MPB
300226118401000	Construction of Multi-Purpose Building at Barangay Pinitupit, Sison, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	Gap	6,830,000.00	-	6,830,000.00	Construction of MPB
25A0122/ 300226118402000	Construction of Multi-Purpose Building at Barangay San Nicolas, Villasis, Pangasinan	Pang 3rd DEO	YES	Competitive Bidding	1/27/2025 to 2/2/2025	02/19/2025	02/19/2025	02/26/2025	Gap	7,425,000.00	-	7,425,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Final Annual Procurement Plan For FY 2025

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
300226118403000	Construction of Multi-Purpose Building at Barangay Nanhagatan, Laoac, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	7,425,000.00	-	7,425,000.00	Construction of MPB
300226118404000	Construction of Multi-Purpose Building at Barangay Casampagaan, Laoac, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	2/18/2025 to 2/24/2025	03/10/2025	03/17/2025	03/25/2025	GoP	7,425,000.00	-	7,425,000.00	Construction of MPB
25A0119/ 300230100260000	Construction of Water Supply System, Asingan, Pangasinan	Pang 3rd DEO	NO	Competitive Bidding	1/27/2025 to 2/2/2025	02/17/2025	02/24/2025	03/04/2025	GoP	20,097,000.00	-	20,097,000.00	Construction of Water Supply

Prepared by:

MANUEL C. NOVENCIJO, JR.
Head, BAC Secretariat

Recommending Approval:

RAYMUND L. PALAGANAS
BAC, Chairperson

Approved:

MARIA VENUS S. TORIO, DPA
District Engineer

ANDRES M. TORIO
Asst. District Engineer