



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Nueva Vizcaya 1st District Engineering Office
REGIONAL OFFICE II
Bayombong, Nueva Vizcaya

APPROVED ANNUAL PROCUREMENT PLAN (APP) for Civil Works 2nd Semester FY 2022

Programs/Activities/Projects (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Salinas, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 9.00 m. x 11.00 m. Multi-Purpose Building Stage to include bleachers with roofing sheet and paintings
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Concepcion, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 6.00 m. x 11.00 m. 2-Storey Multi-Purpose Building Stage to include Fire Exit
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Nagbitin, Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of 8.00 m. x 12.00 m. 2-Storey Multi-Purpose Building w/ Fire Exit & Airconditioning Unit
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Bambang National High School, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 14.55 m. x 6.65 m. Multi-Purpose Building to include Airconditioning Units
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Aggub, Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	October 19-26, 2021	November 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 2-Storey Multi-Purpose Building Stage to include Airconditioning Units and Water Pumping Station
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Construction/Improvement of Access Roads Leading to Declared Tourism Destination (Tourism Road Infrastructure Program-TRIP)-Jct. Daang Maharlika-Masoc-Ambaguio Road Leading to Mt. Pulag National Park Ambaguio, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	9,800,000.00	-	9,800,000.00	Concreting of 0.3335 Km. x 6.70 m. x 280 mm THK PCCP carriageway, Construction of CHB Lined Canal, Construction of Catch Basin on Left Side to include 910 mm Ø RCPC and Provision of Concrete Retaining Wall Slope Protection Works.
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/Leading to Major/Strategic Public Building/Facilities-Improvement of Road Dike in Cabarroguis Street Brgy. District IV, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	14,504,000.00	-	14,504,000.00	Concreting of 0.30 Km. x 5.00 m. x 200 mm thick PCCP carriageway, 300 lin.m x 0.50 m x 150 mm thick PCCP Shoulder on Right Side, 300 lin.m curb and gutter on left side and construction of 197.00 lin. M Rubble Concrete Slope Protection works with 128.20 lin.m Metal Guardrail.

Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP): Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Poblacion Bacias Road Connecting Brgy. Bacias and Provincial Road in Support of Coffee Industry Ambaguio, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	22,034,320.00	-	22,034,320.00	Concreting of 0.6615 km. x 6.70 m. x 280 mm thick PCCP carriageway, Concreting of 1.50 m. x 150 mm thick PCCP Shoulder on both sides, construction of concrete catch basin with rubble concrete headwalls and grouted riprap aprons, and provision of rubble concrete slope protection works.
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge-Widening of Permanent Bridges-Tapaya Br. (B04448LZ) along Daang Maharlika (LZ) Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	23,520,000.00	-	23,520,000.00	Construction of Concrete Bridge One (1) Span @ 21.64 lin.m. RCDG including Slope Protection Work.
Organizational Outcome 2	002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Buenavista River Control along Magat River, Buenavista Section, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 4-10, 2021	November 23, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	44,100,000.00	-	44,100,000.00	Construction of 135.00 lin.m Rubble Concrete Revetment with Toe Protection (Gabions) and 4-Units Gabion Spurdikes.
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay District IV, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 10.00 m x 24.00 m Multi Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Nagsabaran Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 6.00 m. x 11.00 m. Two-Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program -Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Cabuaan, Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building with 14.00 m. x x 6.60 m. Stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Arwas Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of 8.00 m. x 12.00 m. 2-Storey Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP) Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Bugnay, Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 8-15, 2021	December 2, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of 10.00 m. x 24.00 m. Multi-Purpose Building
Convergence and Special Support Program (CSSP)	(CSSP): Basic Infrastructure Program (BIP) Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	March 1, 2022	March 11, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 22.00 m. x 24.00 m. Multi-Purpose Building
Organizational Outcome 2	Organizational Outcome 2 : Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Magapuy Section (Sta. 0+000-Sta. 0+484) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	44,100,000.00	-	44,100,000.00	Installation of 385 lin.m PVC Sheet piles (U-Type) with pile cap and reinforced concrete slope protection with embankment at the back, construction of rubble concrete anchorage (at end section 2) and to include channel and training dam

Organizational Outcome 2	002: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Abian Flood Control Structure along Magat River Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Construction of 428 In.m Rubble Concrete Retement with Gabions and Mattresses
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Rehabilitation of Flood Control/Drainage Structure along Matuno River, San Leonardo Section, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	24,500,000.00	-	24,500,000.00	Replacement of damaged gabion revetment into rubble concrete revetment with gabion spurdike scour protection
Organizational Outcome 1	001: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slip, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd. K0312+065-K0312+130 Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	March 21, 2022	March 23, 2022	GAA FY 2022	24,500,000.00	-	24,500,000.00	Provisions of 34 In.m Rockfall Netting with Erosion Control Mat & Hydroseeding and 31 In.m Rubble Concrete Slope Protection
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Road-Daang Maharlika (LZ)-K0255+021-K0255+041, K0255+660-K0255+675, K0295+150-K0295+210 Bambang and Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 15-23, 2021	December 7, 2021	March 24, 2022	March 30, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	K0255+021-K0255+041-Construction of 2.61 Sq.m. Rubble Concrete Slope Protection K0255+660-K0255+675- Provision of 354.80 sq.m. Rockfall Netting K0295+150-K0295+210- Rockfall Netting with Hydroseeding
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Special Road Fund-Motor Vehicle Users Charge (MVUC) as per R.A 11239-Rehabilitation/Upgrading along Nueva Vizcaya-Ifigao Road-K0283+(-959)-K0283+(-463), K0283+073-K0284+934 Bagabag, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	34,384,280.00	-	34,384,280.00	Removal and Replacement of Existing 11,629.65 sq.m. Asphalt Overlay with Concrete Treated Base (CTB) into 300 mm Thick PCCP
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Construction of New Bridges-Namamparan Br. Along Daang Maharlika (LZ) Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	55,005,000.00	-	55,005,000.00	Construction of Concrete Bridge with two (2) Span @ 20 li.m. DRCDG, one (1) 15 lin.m. RCDG
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Magat River Control, Paitan Section (Sta. 0+000-Sta. 0+580) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	40,826,800.00	-	40,826,800.00	Construction of 357 lin.m Rubble Concrete revetment with embankment, gabions, mattresses, anchorage at both ends and to include channel and training dam
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Runruno National High School Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building with 4.90 m. x 12.90 m. Stage
Convergence and Special Support Program (CSSP)	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Road and/or Bridges from the Natural Road/s Leading to Major/strategic Public Buildings/Facilities-Construction of Jacinto Esquivel Road, Barangay Baresbes Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2022	December 9, 2022	January 31, 2022	February 2, 2022	GAA FY 2022	9,800,000.00	-	9,800,000.00	Concreting of 0.538 km. x 5.0 m. x 200 mm thick PCCP carriageway, concreting of 0.50 m. x 150 mm thick PCCP shoulder, provision of curb and gutter, rubble concrete slope protection and grouted riprap aprons

Convergence and Special Support Program (CSSP)	CSSP: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Road and/or Bridges from the Natural Road/s Leading to Major/strategic Public Buildings/Facilities-Construction of Jacinto Esquivel Road, Barangay Baresbes Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 18-25, 2021	December 9, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	9,800,000.00	-	9,800,000.00	Concreting of 0.335 Km. x 6.10 m x 280 mm thick PCCP carriageway, provision of 667.00 lin.m. concrete curb and gutter on both sides, installation of 176.50 lin.m metal guardrail and construction of 242.00 lin.m concrete retaining wall slope protection works
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Balete Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building with 14.50 m. x 7.15 m. Stage and Construction of Bleachers
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Diadi National High School Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of 39.00 m. x 15.00 m. Multi-Purpose Building with Bleachers
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building, Barangay Ampakling Diadi, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building with 14.40 m. x 6.60 m. stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities-Construction of Busilac-Magsaysay Flood Control (Busilac Section) at Barangay Busilac Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	March 21, 2022	March 29, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Construction of 428 lin.m Rubble Concrete Retention with Gabions and Mattresses and series of Spurdikes
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Homestead Flood Control Structure along Sta. Fe River Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	November 23, 2021-December 1, 2021	December 14, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Installation of 428 lin.m PVC Sheet piles (U-Type) with pile cap and reinforced concrete slope protection with embankment at the back, construction of rubble concrete anchorage and to include channel and training dam
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Barangay Bangar Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building with 11.00 m. x 10.00 m. Stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Barangay Homestead, Bambang, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	2,970,000.00	-	2,970,000.00	Completion of 18.00 m. x 6.46 m. Two Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction (Completion) of Multi-Purpose Building Ambaguio, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	5,940,000.00	-	5,940,000.00	Completion of 20.50 m. x 17.00 m. Two Storey Legislative Building

Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Solano, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	'December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	14,850,000.00	-	14,850,000.00	Construction of Health Facility
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building (Phase III) Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	'December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Completion of 8.60 m. x 70 m. Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building Villaverde, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	'December 1-8, 2021	December 21, 2021	January 31, 2022	February 2, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Construction of Legislative Building (Phase 1)
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+300-K0313+380, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 3-23, 2021	December 23, 2021	March 30, 2021	March 31, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,972.45 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+300-K0313+380, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 3-23, 2021	December 23, 2021	March 30, 2021	March 31, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,947.45 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Road-Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0314+720-K0314+756, K0316+120-K0316+156, Runruno, Quezon, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 3-23, 2021	December 23, 2021	March 30, 2021	March 31, 2022	GAA FY 2022	48,250,000.00	-	48,250,000.00	Provision of 1,390.70 Sq.m Rockfall Netting with Erosion Mat and Hydroseeding
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers-Rehabilitation of Flood Control and Drainage Structure along Magat River, Vista Alegre Section (Phase 5) Sta. 0+363.85 - Sta. 0+413.85, Sta. 0+593.85 - Sta. 0+893.85 Bayombong, Nueva Vizcaya	Construction Section	Yes	Competitive Bidding	December 9-17, 2021	December 29, 2021	March 30, 2021	March 31, 2022	GAA FY 2022	28,950,000.00	-	28,950,000.00	Construction of 350.00 Ln.m. Rubble Concrete Revetment with Toe Protection (Gabions)
Organizational Outcome 2	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0313+300-K0313+380, Runruno, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 19-28, 2021	January 28, 2022	March 30, 2021	March 31, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Additional 2,983.50 Sq.M. Rockfall Netting with Erosion Mat and Hydroseeding
Organizational Outcome 2	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0315+450-K0315+520, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 19-28, 2021	January 28, 2022	March 24, 2022	March 30, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,846.90 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Completion of Multi-Purpose Building, Central School, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	2,475,000.00	-	2,475,000.00	Completion of 18.00 m. x 20.00 m. Multi-Purpose Building and Construction of 11.80 m. x 9.05 m. Stage

Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Barangay Lurad, Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	April 11, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of 16.00 m. x 25.00 m. Covered Court with 11.80 m. x 8.0 m. Stage
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to support Social Services-Construction of Multi-Purpose Building, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	9,900,000.00	-	9,900,000.00	Completion of 48.00 m. x 8.60 m. Two-Storey Public Market
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Noli Fili Road, Barangay Paniki Bagabag Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 31, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Concreting of 0.1755 km. x 5.00 m. x 200 mm thick PCCP carriageway, concreting of 0.50 m. x 150 mm thick PCCP shoulder on both sides, provision of CHB covered lined canal and curb and gutter at section 1 and concreting of 0.538 km. x 5.00 m. x 200 mm thick PCCP carriageway, concreting of 0.50 m. x 150 mm thick PCCP shoulder on both sides, rubble concrete headwalls and rubble concrete slope protection works at section 2
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Road, Purok 5, Barangay Poblacion, Diadi Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 31, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Concreting of 0.702 km. x 6.10 m. x 280 mm thick PCCP carriageway and concreting of 0.113 lin.m. x 150 mm thick PCCP shoulder on both sides, 19.00 lin.m x 150 mm thick PCCP slab approaches at existing spillway, provision of concrete curb and gutter and 1-line 910 mm Ø x 9.0 lin.m RCPC with rubble concrete headwalls on both sides and rubble concrete slope protection works
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Construction of Sitio Ordonez Barangay Road, Sto. Domingo Proper Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 31, 2022	GAA FY 2022	14,700,000.00	-	14,700,000.00	Concreting of 1.26 km. x 5.00 m. x 200 mm thick PCCP carriageway with gravel shoulder, and rubble concrete slope protection works
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Sto. Domingo Flood Control Sto. Domingo Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	May 10, 2022	May 16, 2022	GAA FY 2022	44,100,000.00	-	44,100,000.00	Construction of 600 lin.m Rubble Concrete Revetment with embankments, gabions, mattresses, anchorage at end of project and to include channel and training dam
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Construction of Sta. Fe River Control Structure, Almaguer South Section, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	January 27, 2022-February 3, 2022	February 17, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Construction of 668 lin.m Rubble Concrete Revetment with embankments, gabions, mattresses, anchorage at end of project and to include channel and training dam

Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Sawmil, Villaverde, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 8-2, 2022	March 1, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of Two (2) Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Almaguer South, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 8-2, 2022	March 1, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	2,475,000.00	-	2,475,000.00	Completion of Two (2) Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building in Busilac, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 11-21, 2022	March 3, 2022	March 24, 2022	March 30, 2022	GAA FY 2022	1,960,000.00	-	1,960,000.00	Completion of Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Completion of Multi-Purpose Building Barat, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 11-21, 2022	March 3, 2022	March 21, 2022	March 30, 2022	GAA FY 2022	2,475,000.00	-	2,475,000.00	Completion of Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Brgy. Poblacion, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 11-21, 2022	March 3, 2022	-	-	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of Tywo (2) Storey Multi-purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building in Barangay Poblacion, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	February 11-21, 2022	March 3, 2022	March 24, 2022	April 11, 2022	GAA FY 2022	29,700,000.00	-	29,700,000.00	Construction of Tywo (2) Storey Multi-purpose Building
Local Program	Concreting of Sitio Dinili, Brgy. Calaocan FMR, Brgy. Calaocan, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 1-8, 2022	March 21, 2022	March 24, 2022	March 30, 2022	GAA FY 2022	11,940,000.00	-	11,940,000.00	Concreting of 0.477km. X 5.00 m. x 200 mm thick PCCP carriageway, provision of CHB lined canal, 910 mm Ø RCPC with rubble concrete and retaining wall
Local Program	Concreting of Farm-to-Market Road, Brgy. Magapuy, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 1-8, 2022	March 21, 2022	March 24, 2022	April 1, 2022	GAA FY 2022	9,950,000.00	-	9,950,000.00	Concreting of 0.8805 km. x 5.00 m. x 200 mm thick PCCP carriageway, provision of 910 mm Ø with rubble concrete headwalls, and rubble concrete slope protection works
Local Program	Concreting of Brgy. San Fernando to Brgy. Abanganan FMR, Brgy. San Fernando and Brgy. Abanganan, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 1-8, 2022	March 21, 2022	March 24, 2022	March 24, 2022	GAA FY 2022	11,940,000.00	-	11,940,000.00	Concreting of 5.00 m. x 200 mm thick PCCP carriageway 0.50 m. with gravel shoulder, provision of rubble concrete slope protection walls
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0295+100-K0295+150 Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,866.85 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding

Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0254+950-K0255+015 Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding		April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,842.20 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0295+860-K0295+925 Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,844.50 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0284+930-K0284+995 Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 2,845. 15 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Primary Roads-Daang Maharlika (LZ)-K0307+350-K0307+400 Diadi, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 26, 2022	June 3, 2022	GAA FY 2022	9,650,000.00	-	9,650,000.00	Provisions of 2,843. 40 Sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Quezon Municipal Compound, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	49,000,000.00	-	49,000,000.00	Construction of Three (3) Storey Multi-Purpose Building
Convergence and Special Support Program (CSSP)	Convergence and Special Support Program (CSSP)-Basic Infrastructure Program (BIP)-Multi-Purpose Buildings/Facilities to Support Social Services-Construction of Multi-Purpose Building, Poclacion South, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	March 22, 2022-April 1, 2022	April 13, 2022	May 10, 2022	May 20, 2022	GAA FY 2022	4,950,000.00	-	4,950,000.00	Construction of Two (2)-Storey with Roof Deck Multi-Purpose Building
Local Program	Concreting of Farm-to-Market Road, Brgy. Sto. Domingo West, Bambang, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 13-22,2022	May 5, 2022	May 18, 2022	May 27, 2022	GAA FY 2022	9,950,000.00	-	9,950,000.00	Concreting of 0.7185 km. x 5.00 m. x 200 mm thick PCCP carriageway, 1.00 m. width gravel shoulder on both sides, provision of 1-lined 910 mm Ø RCPC, construction of concrete catch basin with rubble concrete headwalls and grouted riprap aprons. Provision of rubble concrete slope protection works.
Local Program	Concreting of Brgy. Communal FMR, Brgy. Communal, Solano, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 13-22,2022	May 5, 2022	May 18, 2022	May 27, 2022	GAA FY 2022	11,940,000.00	-	11,940,000.00	Concreting of 0.603 k.m x 5.00 m. x 200 mm thick PCCP carriageway, concreting of 0.603 k.m. x 3.00 m. x 150 mm thick PCCP shoulder on both sides, provision of curb and gutter, 910 mm Ø RCPC, concrete catch basin with rubble concrete headwalls, grouted riprap aprons and rubble concrete slope protection works.

Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0324+000-K0324+044, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	June 1, 2022	June 10, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,996.90 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0320+560-K0420+645, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	June 1, 2022	June 10, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,990.55 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0320+265-K0320+315, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	June 1, 2022	June 10, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,997.55 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0319+900-K0319+950, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	May 26, 2022	June 3, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,999.75 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Organizational Outcome 1	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Road with Slips, Slope Collapse and Landslide-Tertiary Roads, Bambang-Kasibu Solano Road, K0255+000-K0255+065, Quezon, Nueva Vizcaya	Construction Section	No	Competitive Bidding	April 19-29, 2022	May 10, 2022	May 26, 2022	June 3, 2022	GAA FY 2022	96,500,000.00	-	96,500,000.00	Provisions of 3,990.70 sq.m. Rockfall Netting with Erosion Control Mat and Hydroseeding
Convergence and Special Support Program	Convergence and Special Support Program-Construction/Rehabilitation of Water Supply/septage and Sewerage/Rain Water Collector System-Rain Water Collector in Public Facilities, Bambang, Bayombong, Solano, Quezon, Bagabag, Nueva Vizcaya	Construction Section	No	Competitive Bidding	June 22-29, 2022	July 19, 2022	July 29, 2022	August 8, 2022	GAA FY 2021	2,872,482.69	-	2,872,482.69	Installation of 12-units Rain Water Collector System with accessories to include pedestal, gutter and fittings, concrete floor slab and concrete masonry backsplash.
Repair/Maintenance	Repair/Maintenance of Flood Control and Drainage Structures (FCDS) along Matuno River, San Leonardo Section, Bambang, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	July 4-10, 2022	July 26, 2022	August 19, 2022	August 26, 2022	MOOE FY 2022	8,000,000.00	8,000,000.00	-	Replacement of Damaged 100.00 In.m Rubble Concrete
Repair/Maintenance	Repair/Maintenance of Flood Control and Drainage Structures (FCDS) along Matuno River, Sto Domingo Section, Bambang, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	July 4-10, 2022	July 26, 2022	August 19, 2022	August 26, 2022	MOOE FY 2022	5,000,000.00	5,000,000.00	-	Replacement of damaged 75.00 In.m Gabion Revetment with Rubble Concrete Revetment
Repair/Maintenance of OPB	Repair/ Maintenance of DoTR Building, LTO Building, Bayombong District Office, Bayombong, Nueva Vizcaya (Phase 2), Bayombong, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	July 4-10, 2022	July 26, 2022	August 19, 2022	August 26, 2022	MOOE FY 2022	400,000.00	400,000.00	-	Repair of ceiling including painting

Repair/Maintenance of OPB	Repair/ Maintenance of DPWH Building AES, EMB, AES II-1, Administrative Building, Bayombong, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	July 4-10, 2022	July 26, 2022	August 19, 2022	August 26, 2022	MOOE FY 2022	400,000.00	400,000.00	-	Repair of Electrical Layout including Removal of Floor Tiles
Repair/Maintenance of OPB	Repair/Maintenance of DPWH Building, Administrative Building, Bayombong, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	July 4-10, 2022	July 26, 2022	August 19, 2022	August 26, 2022	MOOE FY 2022	400,000.00	400,000.00	-	Extension of the Administrative Building (4.9 m. x 2.9 M.)
71-X - Repair/Maintenance of Road Safety Facilities	71-X-Repair/Maintenance of Road Safety Facilities along Daang Maharlika (LZ) (S00857LZ), K0287+450-K0306+210, Bagabag-Diadi Section, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	July 4-10, 2022	August 16, 2022	September 22, 2022	September 28, 2022	MOOE FY 2022	1,391,000.00	1,391,000.00	-	Installation of additional 80 pieces of Road Safety Signages (Chevron)
Repair/Maintenance	Repair/Maintenance of DPWH Building, Administrative Building, Phase 2, Bayombong, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	September 28, 2022-October 5, 2022	November 3, 2022	November 9, 2022	November 10, 2022	MOOE FY 2022	900,000.00	900,000.00	-	Extension of Administrative Building (12.15 m. x 3.50 m.)
Rain Water Collectors	Construction/Rehabilitation of Water/Supply/Sdeptage and Sewerage/Rain Water Collectors	Construction Section	No	Competitive Bidding	August 23, 2022-August 2, 2022	September 13, 2022	October 18, 2022	October 19, 2022	GAA FY 2022	4,439,000.00	-	4,439,000.00	Installation of 15 units Rain Water Collector System with accessories to include pedestal, gutter, pipes and fittings, concrete floor slab and concrete masonry backsplash
Improvement/Repair	Improvement/Repair of DPWH Planning and Design Section Office, Bayombong, Nueva Vizcaya	Construction Section	No	Competitive Bidding	November 3-8, 2022	November 22, 2022	December 1, 2022	December 5, 2022	GAA FY 2022	250,000.00	-	250,000.00	Improvement of Planning & Design Office
Construction of School Building	Construction of 1STY2CL (with CR) Bagingey Elementary School, Ambaguio, Nueva Vizcaya	Construction Section	No	Competitive Bidding	November 17-23, 2022	December 6, 2022	December 12, 2022	December 13, 2022	GAA FY 2022	6,000,000.00	-	6,000,000.00	Construction of 1STY2CL (with CR) School Buildings
Construction of School Building	Construction of 1STY2CL (with CR) Ernesto "Lapan" Pale ES, Villaverde, Nueva Vizcaya	Construction Section	No	Competitive Bidding	November 17-23, 2022	December 6, 2022	December 12, 2022	December 13, 2022	GAA FY 2022	5,500,000.00	-	5,500,000.00	Construction of 1STY2CL (with CR) School Buildings

Organizational Outcome 2	Organizational Outcome 2: Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Improvement of Manamtam River Control along Matuno River, Manamtam section, Sta. 0+360-Sta. 0+885, Bambang, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	November 28, 2022-December 5, 2022	December 20, 2022	December 23, 2022	December 27, 2022	GAA FY 2022	73,500,000.00	-	73,500,000.00	Installation of additional 1-line gabion at 4th layer of existing revetment and construction of 375.00 lin.m rubble concrete revetment with mattress and gabions
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of Buenavista River Control along Magat River, Buenavista Section, Bayombong, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	December 7-13, 2022	December 27, 2022	-	-	GAA FY 2021	49,000,000.00	-	49,000,000.00	Provision of Gabion Spurdike and Gabion Revetment on existing Rubble Concrete
Construction of Flood Control	Construction of Magat River Control (Phase 2), Baretbet, Bagabag, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	December 7-13, 2022	December 27, 2022	-	-	GAA FY 2021	73,500,000.00	-	73,500,000.00	Additional 396.00 lin.m Rubble Concrete revetment with Gabions and Spurdikes along existing and Proposed Revetment
Organizational Outcome 2	Organizational Outcome 2: Protect Lives and Properties against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage System-Construction of River Flood Control Structures, Indiana Section, Phase II, Sta. 0+948-Sta. 1+1440, Bambang, Nueva Vizcaya	Maintenance Section	No	Competitive Bidding	December 7-13, 2022	December 27, 2022	-	-	GAA FY 2021	73,500,000.00	-	73,500,000.00	Additional 380.00 lin.m. Rubble Concrete Revetment with Gabions and Spurdikes along Existing and Proposed Revetment

BRYAN NEIL G. AUGUSTO
Head, Procurement Unit
BAC- Secretariat

DANILO A. BERNABE
Chief, Quality Assurance Section
BAC- Chairman

MARIFEL T. ANDES YSEE
District Engineer

**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS****OFFICE OF THE DISTRICT ENGINEER**

Nueva Vizcaya 1st District Engineering Office

Bayombong, Nueva Vizcaya

APPROVED ANNUAL PROCUREMENT PLAN (APP) for Consulting Services 2nd Semester FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? Yes/No	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
Soil Exploration	Consulting Services for the Conduct of Soil Testing/Exploration of Projects under NEP FY 2023 FLOOD CONTROL: 1. Rehabilitation of Flood Control along Cupas River, San Leonardo Section, Bambang, Nueva Vizcaya 2. Rehabilitation of Flood Control along Sta. Cruz River, Aliaga Section, Bambang, Nueva Vizcaya 3. Rehabilitation of Flood Control along Magat River, Sta. Rosa Section, Bayombong, Nueva Vizcaya 4. Rehabilitation of Flood Control along Sta. Fe River, Indiana Section, Bambang, Nueva Vizcaya ROAD SLIP: 1. Daang Maharlika (LZ)- K0287+760-K0287+850 2. Bambang-Kasibu-Solano Rd. K0324+044-K02324+090 3. Bambang-Kasibu-Solano Rd. K0322+800-K0322+900 4. Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road, K0317+260-K0317+320 BUILDING: 1. Construction of Multi-Purpose Building (Provincial Senior Citizen Building) Bayombong, Nueva Vizcaya BRIDGE: 1. Construction of Camandag Bridge 2. Replacement of Permanent Bridge, Runruno Br. 1 (B02802LZ)	Planning and Design Section	No	Public Bidding	September 8, 2022	September 27, 2022	October 25, 2022	November 3, 2022	PDE 2022	2,028,000.00	-	2,028,000.00	Soil Testing Exploration

**BRYAN NEIL G. AUGUSTO**

Head, Procurement Unit

BAC- Secretariat

**DANILO A. BERNABE**

Chief, Quality Assurance Section

BAC- Chairman

**MARIFEL T. ANDES, CSEE**

District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	Is this an early Procurement Activity?(Yes/No)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advertise ment/Posting of IB/REI	Submissi on/ Opening of Bids	Notice of Awards	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project	
022-06-030	Procurement of -1- unit DTR Output Application for use of the district	No	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	85,000.00		85,000.00		
022-06-031	Procurement of -1- unit Biometric Machine for use of the district	NO	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	15,000.00		15,000.00		
022-06-032	Procurement of -25- tanks Fire Extinguisher, Dry Chemical @ 1 Lb (including content), for use of various service vehicles and equipment of DPWH- NV1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	45,000.00		45,000.00		
022-06-033	Procurement of -4- ream Bond Paper, A4 etc. for COA use for the 2nd Quarter of CY 2022	NO	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	11,789.00		11,789.00		
022-06-034	Procurement of 5 units ITB External HDD etc., for use of Procurement and ICT unit.	No	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	35,600.00		35,600.00		
022-06-035	Procurement of -100- pad DPWH Equipment Log Sheet for use of various vehicles equipments and vehicles of the district	NO	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	29,000.00		29,000.00		
022-06-036	Procurement of -2- pc Tire, 265/60 R18 tubeless etc. for use of HI-7442 Nissan Navara service vehicle of Planning and Design Section	No	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	38,250.00		38,250.00		
022-06-037	Procurement of -10- box Rubber Band, Big etc. for use of DPWH NV1st DEO	NO	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	49,169.00		49,169.00		
022-06-038	Procurement of -of 2 rolls Reflectorized Sticker, White (24 inches x 50 yards) etc., for use in the Maintenance Section.	No	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	248,800.00	248,800.00			
022-06-039	Procurement of -5- cart Ink, Epson T05A1 Black etc. for Epson 878R Printer of Maintenance Section	NO	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	128,350.00	128,350.00			
022-06-040	Procurement of -108- pcs Longsleeves etc. for use of Maintenance Section	No	Nueva Vizcaya 1st DEO	Small Value Procurement	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	994,680.00	994,680.00			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

022-06-041	Procurement of -1- pc Oil Filter Kit etc. for use of H3-6729/UOL-019 Dumptruck	No	Nueva Vizcaya 1st DEO	Shopping	July 5, 2022	July 12, 2022	July 18, 2022	N/A	GAA 2022	23,130.00	23,130.00		
022-07-042	Procurement of -30- Emulsified Asphalt etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	Shopping	July 12, 2022	July 19, 2022	July 22, 2022	N/A	GAA 2022	999,000.00	999,000.00		
022-07-043	Procurement of -390- bag Thermopowder White etc. for use in the maintenance of National Roads and Bridges	NO	Nueva Vizcaya 1st DEO	Shopping	July 12, 2022	July 19, 2022	July 22, 2022	N/A	GAA 2022	994,500.00	994,500.00		
022-07-044	Procurement of 2 pcs. Tire, 265/65 R17 tubeless, etc., for use of various vehicle of DPWH NV 1st DEO.	No	Nueva Vizcaya 1st DEO	Shopping	July 18, 2022	July 26, 2022	July 29, 2022	N/A	GAA 2022	71,910.00	71,910.00		
022-07-045	Procurement of -72- ltr Motor Oil #40 Special etc. for use of various vehicle of DPWH NV 1st DEO	NO	Nueva Vizcaya 1st DEO	Shopping	Aug. 2, 2022	Aug. 5, 2022	Aug. 9, 2022	N/A	GAA 2022	65,880.00	65,880.00		
022-07-046	Procurement of -3300 LTR Gasoline Fuel, etc., for use of various vehicle and equipment of Maintenance Section.	No	Nueva Vizcaya 1st DEO	Shopping	July 18, 2022	July 26, 2022	July 29, 2022	N/A	GAA 2022	984,270.00	984,270.00		
022-07-047	Procurement of -1- unit Laptop Computer (Application Software use) for use in the preparation of Reports for National Road and Survey Traffic Program	NO	Nueva Vizcaya 1st DEO	Shopping	July 19, 2022	July 26, 2022	July 29, 2022	N/A	GAA 2022	170,000.00		170,000.00	
022-07-048	Procurement of -10- pair Rubber Boots etc. for use of survey team in the Planning and Design Section	No	Nueva Vizcaya 1st DEO	Shopping	Aug. 2, 2022	Aug. 5, 2022	Aug. 9, 2022	N/A	GAA 2022	21,000.00		21,000.00	
022-07-049	Procurement of -1- unit Print Head etc. for use of Epson Printer, WFC869R in the Planning and Design Section	NO	Nueva Vizcaya 1st DEO	Shopping	July 19, 2022	July 26, 2022	July 29, 2022	N/A	GAA 2022	22,800.00		22,800.00	
022-07-050	Procurement of -300- ream Bond A4 etc. for use of DPWH NV 1st DEO	NO	Nueva Vizcaya 1st DEO	Shopping	Aug. 2, 2022	Aug. 5, 2022	Aug. 9, 2022	N/A	GAA 2022	214,352.00		214,352.00	
022-07-051	Procurement of -3563- ltrs. Diesel Fuel for use of various vehicle of Quality Assurance Section	No	Nueva Vizcaya 1st DEO	Shopping	Aug. 8, 2022	Aug. 16, 2022	Aug. 19, 2022	N/A	GAA 2022	300,360.90		300,360.90	
022-07-052	Procurement of -1077- ltrs. Gasoline Fuel for use of various vehicle of Quality Assurance Section	No	Nueva Vizcaya 1st DEO	Shopping	Aug. 8, 2022	Aug. 16, 2022	Aug. 19, 2022	N/A	GAA 2022	90,037.20		90,037.20	
022-07-053	Procurement of -1542- Diesel Fuel for use of various vehicle of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Aug. 8, 2022	Aug. 16, 2022	Aug. 19, 2022	N/A	GAA 2022	129,990.60		129,990.60	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

022-08-054	Furnishing and Delivery of Materials and Equipment for use in the Maintenance of Nationala Roads and Bridges of DPWH-NV 1st DEO.	No	Nueva Vizcaya 1st DEO	Bidding	Aug. 12-19, 2022	Aug 23, 2022	Aug. 30, 2022	Sept. 6, 2022	GAA 2022	4,996,390.00	4,996,390.00		
022-08-055	Procurement of -280- bag Blown Asphalt for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	Shopping	CANCELLED				GAA 2022				CANCELLED
022-08-056	Procurement of -285- Thermopowder White etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	Shopping	CANCELLED				GAA 2022				CANCELLED
022-08-057	Procurement of -50- Orange Plastic Barrier etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	Small Value Procurement	CANCELLED				GAA 2022				CANCELLED
022-08-058	Procurement of -5- pc Jack Hammer etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	Small Value Procurement	CANCELLED				GAA 2022				CANCELLED
022-08-059	Procurement of -196- gal ReflectORIZED Paint White etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	Shopping	Aug. 23,2022	Sept. 2, 2022	Sept. 12, 2022	-	GAA 2022	994,600.00	994,600.00		
022-08-060	Procurement of -2- pc Tire, 13x24 tubeless for use of NI-11212 Road Grader	No	Nueva Vizcaya 1st DEO	Shopping	Aug. 23,2022	Sept. 2, 2022	Sept. 12, 2022	-	GAA 2022	86,000.00	86,000.00		
022-08-061	Procurement of -1- set Brake Shoe etc. for use of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Small Value Procurement	Aug. 23,2022	Sept. 2, 2022	Sept. 12, 2022	-	GAA 2022	33,090.00		33,090.00	
022-08-062	Procurement of -1- unit Ottawa Sand etc. for use of Quality assurance Section	No	Nueva Vizcaya 1st DEO	Small Value Procurement	Aug. 30,2022	Sept. 2, 2022	Sept. 12, 2022	-	GAA 2022	976,000.00		976,000.00	
022-08-063	Procurement of -1- unit Whatman Filter 40x42 etc. for use of Quality assurance Section	No	Nueva Vizcaya 1st DEO	Small Value Procurement	Aug. 30,2022	Sept. 2, 2022	Sept. 12, 2022	-	GAA 2022	58,000.00		58,000.00	
022-08-064	Procurement of -1000- pc ISO Folder size 13 3/4 x 11x3 for use of DPWH NV1st DEO	No	Nueva Vizcaya 1st DEO	shopping	Aug. 24,2022	Sept. 2, 2022	Sept. 12, 2022	-	GAA 2022	255,000.00		255,000.00	
022-08-065	Procurement of -1000- ltr Gasoline Fuel etc. for use of various vehicle of Construction Section	No	Nueva Vizcaya 1st DEO	shopping	Aug. 24,2022	Sept. 2, 2022	Sept. 12, 2022	-	GAA 2022	300,422.00		300,422.00	
022-08-066	Procurement of -6- unit Motorcycle, Four (4) Stroke, Single Cyclinder for use of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Small Value Procurement	Aug. 23-Sept. 2, 2022	Oct. 11, 2022	Oct. 18, 2022	-	GAA 2022	480,000.00	480,000.00		
022-08-067	Procurement of -1- unit unit Pick Up, Four (4) Stroke In-Line Engine w/ turbo intercooler for use of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Bidding	Aug. 23-Sept. 2, 2022	Sept. 13, 2022	Sept. 27, 2022	Sept. 29, 2022	GAA 2022	1,900,000.00	1,900,000.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

022-08-068	Procurement of -1- unit Motor Grader, Four (4) Strok, atleast 6 cyclinder for use of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Bidding	Aug. 23- Sept. 2, 2022	Sept. 13, 2022	Sept. 27, 2022	Sept. 29, 2022	GAA 2022	7,100,000.00	7,100,000.00		
022-08-069	Procurement of -1- unit Telescope laser distance meter, range finder LCD display digital Monocular Rangefinder, Speed angle measuring tool, 1500m range limit, Model-SW 1500B etc. For use in the inventory, validation and other related activities of Road Slope Management	No	Nueva Vizcaya 1st DEO	Small Value Procurement	Sept. 14, 2022	Sept. 27, 2022	Oct. 3, 2022	-	GAA 2022	29,000.00		29,000.00	
022-08-070	Procurement of -1- pc Shock Absorber front etc. for use of various vehicle of Maintenance Section	No	Nueva Vizcaya 1st DEO	shopping	Sept. 14, 2022	Sept. 27, 2022	Oct. 3, 2022	-	GAA 2022	54,650.00	54,650.00		
022-08-071	Procurement of 290 pcs. Guardrails Metal Flex Beam Gaurdrail, Class "B" 3.34 mm thick, Type 1-zinc coated @ 3.60 ounces/sq. ft. x 3.65 meter etc., for use in the Maintenance of National Roads and Bridges.	No	Nueva Vizcaya 1st DEO	bidding	Sept. 14, 2022	Sept. 27, 2022	Oct. 3, 2022	October 10, 2022	GAA 2022	4,999,180.00	4,999,180.00		
022-08-072	Procurement of -215- bag Thermo Powder White etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	shopping	Sept. 30, 2022	Sept. 27, 2022	Oct. 3, 2022	-	GAA 2022	878,000.00	878,000.00		
022-09-073	Procurement of -50- gal Paint Thinner etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	shopping	Sept. 30, 2022	Sept. 27, 2022	Oct. 3, 2022	-	GAA 2022	157,500.00	157,500.00		
022-09-074	Procurement of -5- pc Brother BT5000 (black) etc. for COA use for the 3rd Quarter of CY 2022	No	Nueva Vizcaya 1st DEO	shopping	Sept. 14, 2022	Sept. 27, 2022	Oct. 3, 2022	-	GAA 2022	22,675.00		22,675.00	
022-09-075	Procurement of 4100 ltr.. Gasoline Fuel, etc., for use of various vehicles and equipment of Maintenance Section	No	Nueva Vizcaya 1st DEO	shopping	Sept. 14, 2022	Sept. 27, 2022	Oct. 3, 2022	-	GAA 2022	996,222.50	996,222.50		
022-08-076	Procurement of -48- ltr Motor Oil #40 etc. for use of various vehicle and equipment of DPWH NV1st DEO	No	Nueva Vizcaya 1st DEO	shopping	Sept. 14, 2022	Sept. 27, 2022	Oct. 3, 2022	-	GAA 2022	73,920.00		73,920.00	
022-09-077	Procurement of -1- pc Oil Filter etc. for use of various vehicle and equipment of DPWH NV1st DEO	No	Nueva Vizcaya 1st DEO	shopping	Oct. 3, 2022	Oct. 11, 2022	Oct. 14, 2022	-	GAA 2022	51,820.00		51,820.00	



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

022-09-078	Procurement of -2- pc Tire, 12.5/80 R-18 tubeless for use of LX-21 Backhoe Loader	No	Nueva Vizcaya 1st DEO	shopping	Oct. 3, 2022	Oct. 11, 2022	Oct. 14, 2022	-	GAA 2022	65,000.00	65,000.00		
022-09-081	Procurement of -1- pc Alternator Belt etc. For use of HI-7442 Navarra, service vehicle assigned in the Planning and Design Section	No	Nueva Vizcaya 1st DEO	shopping	Oct. 12, 2022	Oct. 18, 2022	Oct. 21, 2022	-	GAA 2022	22,600.00		22,600.00	
022-09-082	Procurement of -20- pcs. Steel ISO Filing Cabinet with Sliding Door and -14- pcs. Industrial Modular Steel Rack, Heavy Duty, for various offices and facilities of DPWH-NV1st DEO	No	Nueva Vizcaya 1st DEO	Small Value Procurement	Oct. 3, 2022	Oct. 11, 2022	Oct. 14, 2022	-	GAA 2022	376,400.00		376,400.00	
022-09-083	Procurement of -1 ltr. Motor Oil #40, etc., for use of various vehicle of DPWH NV 1st DEO.	No	Nueva Vizcaya 1st DEO	Small Value Procurement	Oct. 12, 2022	Oct. 18, 2022	Oct. 21, 2022	-	GAA 2022	112,100.00		112,100.00	
022-10-084	Procurement of -3647- ltr Diesel Fuel for use of various vehicle of Planning and Design Section	No	Nueva Vizcaya 1st DEO	shopping	Oct. 12, 2022	Oct. 18, 2022	Oct. 21, 2022	-	GAA 2022	313,642.00		313,642.00	
022-10-085	Procurement of -120- mton Asphalt Plant Mix (Hot Laid) etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	Bidding	Oct. 18-25, 2022	Oct. 18, 2022	Nov. 15, 2022	Nov. 18, 2022	GAA 2022	9,960,003.00	9,960,003.00		
022-10-086	Procurement of -1- unit Mini TRS Machine with Solar Panel for use in the conduct of National Road Traffic Survey Program	No	Nueva Vizcaya 1st DEO	small value procurement	Oct. 24, 2022	Oct. 28, 2022	Nov. 4, 2022	-	GAA 2022	150,000.00	150,000.00		
022-10-087	Procurement of -270- pc Guardrails Metal Flex Beam Guardrail Class "B" 3.34 mm thick Type 1-Zinc Coated @ 3.60 ounces/sq.ft x 3.65m etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	bidding	Oct. 25-Nov. 3, 2022	Nov. 15, 2022	Nov. 21, 2022	-	GAA 2022	9,953,300.00	9,953,300.00		
022-10-088	Procurement of -1- unit Desktop Computer (Specialized Application Use) etc. for use of the Construction Section in preparing plans and Monitoring Reports, Procurement Unit in accessing PhilGEPS and PPMPA and Administrative Section in printing DTR and Reports	No	Nueva Vizcaya 1st DEO	small value procurement	Nov. 7, 2022	Nov. 15, 2022	Nov. 25, 2022	-	GAA 2022	373,000.00			
022-10-089	Procurement of -2- sets Desktop Computer (Specialized Application Use) etc. for use of the Maintenance Section and printing maintenance reports	No	Nueva Vizcaya 1st DEO	small value procurement	Nov. 7, 2022	Nov. 15, 2022	Nov. 25, 2022	-	GAA 2022	399,000.00		9,960,003.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

022-10-090	Procurement of -1- pc Fusing Unit BH215/206 etc. for use of Xerox Machine Konica Minolta of DPWH NV1st DEO	No	Nueva Vizcaya 1st DEO	shopping	Nov. 7, 2022	Nov. 15, 2022	Nov. 21, 2022	-	GAA 2022	116,200.00		150,000.00		
022-10-091	Procurement of -1000- ltr Diesel Fuel etc. for use of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	shopping	Nov. 7, 2022	Nov. 15, 2022	Nov. 21, 2022	-	GAA 2022	100,552.00		9,953,300.00		
022-10-092	Procurement of -5- cart Ink, T05A1 Black etc. for Epson 878R Printer of Construction Section	No	Nueva Vizcaya 1st DEO	shopping	Nov. 9, 2022	Nov. 15, 2022	Nov. 21, 2022	-	GAA 2022	61,150.00		61,150.00		
022-11-093	procurement of 5214 cu.m. Item 300(1) Gravel Surface Course (Uncrushed) etc., for use in the Maintenance of National Roads and Bridges.		Nueva Vizcaya 1st DEO	bidding	Nov. 17, 2022	Dec. 6, 2022	Dec. 14, 2022	Dec.16, 2022	GAA 2022	4,999,482.80	4,999,482.80			
022-11-094	Procurement of -400- gal. ReflectORIZED Paint White etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	shopping	Nov. 7, 2022	Nov. 15, 2022	Nov. 24, 2022	-	GAA 2022	998,000.00	998,000.00			
022-11-095	Procurement of -7500- ltr Diesel Fuel etc. for use of various vehicle and equipment of Maintenance Section	No	Nueva Vizcaya 1st DEO	shopping	Nov. 9, 2022	Nov. 15, 2022	Nov. 21, 2022	-	GAA 2022	999,240.00	999,240.00			
022-11-096	Procurement of Refills of Fire Extinguishers for use of various offices and facilities of DPWH-NV 1st DEO.	No	Nueva Vizcaya 1st DEO	shopping	Nov. 15, 2022	Nov. 22, 2022	Nov. 29, 2022	-	GAA 2022	35,700.00		35,700.00		
022-11-097	Termite Control Service for use in the Main Building of DPWH NV1st DEO	No	Nueva Vizcaya 1st DEO	small value procurement	Nov. 15, 2022	Nov. 22, 2022	Nov. 29, 2022	-	GAA 2022	108,500.00		108,500.00		
022-11-098	Procurement of -10- pcs Customer Feedback Box, Transparent, and Air Purifier Filters for use of various offices and facilities of DPWH NV1st DEO	No	Nueva Vizcaya 1st DEO	small value procurement	Nov. 15, 2022	Nov. 22, 2022	Nov. 29, 2022	-	GAA 2022	176,890.00		176,890.00		
022-11-099	Procurement of -2- pc Tire 255/60 R-18 tubeless etc. for use of various vehicle of DPWH NV1st DEO	No	Nueva Vizcaya 1st DEO	shopping	Nov. 15, 2022	Nov. 22, 2022	Nov. 29, 2022	-	GAA 2022	84,756.00		84,756.00		
022-11-0100	Procurement of 240, ballpen, black etc., for use of DPWH NV 1st DEO.	No	Nueva Vizcaya 1st DEO	shopping	Nov. 15, 2022	Nov. 22, 2022	Nov. 29, 2022	-	GAA 2022	290,114.00		290,114.00		
022-11-0101	Procurement of 2897 ltr. Diesel Fuel for use of various vehicle in the Construction Section	No	Nueva Vizcaya 1st DEO	shopping	Nov. 16, 2022	Nov. 22, 2022	Nov. 29, 2022	-	GAA 2022	246,824.40		246,824.40		
022-11-0102	Procurement of -2- Lower Ball Joint etc. for use of various vehicle of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 2, 2022	Dec. 8, 2022	Dec. 15, 2022	-	GAA 2022	58,000.00		58,000.00		



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

022-11-0103	Procurement of -1- unit Drone Camera for use in the Planning and Design Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 2, 2022	Dec. 9, 2022	Dec. 15, 2022	-	GAA 2022	185,500.00		185,500.00		
022-11-0104	Procurement of -4- pail Motor Oil #68 etc. for use of various vehicles and equipments of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 2, 2022			-	GAA 2022	77,200.00		77,200.00		
022-11-0105	Procurement of -270- bags Thermo Powder (white) etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 2, 2022	Dec. 9, 2022	Dec. 15, 2022	-	GAA 2022	996,500.00	996,500.00			
022-11-0106	Procurement of -222- pail Asphalt Cold Mix (40kg/pail) etc. for use in the maintenance of National Roads and Bridges	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 2, 2022	Dec. 9, 2022	Dec. 15, 2022	-	GAA 2022	999,000.00	999,000.00			
022-11-0107	Procurement of -1- unit High Speed Photocopying, inkjet colored, wide format for use in the Maintenance Section	No	Nueva Vizcaya 1st DEO	Bidding	Nov. 29- Dec. 5, 2022	Dec. 20, 2022	Dec. 23, 2022	-	GAA 2022	1,390,000.00	1,390,000.00			
022-11-0110	Procurement of Tools, Equipment, etc. for use of DPWH-NV 1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 2, 2022	Dec. 9, 2022	Dec. 15, 2022	-	GAA 2023	128,720.00	128,720.00			
022-11-0111	Procurement of -1- pc Brake Fluid etc. for use of DPWH-NV 1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 15, 2022	Dec. 19, 2022	-	GAA 2024	24,846.00		24,846.00		
022-11-0112	Procurement of -3- unit Multi Function Ink Jet Printer (A3) etc. for use in the Planning and Design Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	343,000.00		343,000.00		
022-11-0113	Procurement of -2- unit Desktop Computer (For Specialized Specifications) etc. for use in the Planning and Design Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	374,000.00		374,000.00		
022-11-0114	Procurement of -70- set Solar/Flood Light 200watts HD for use of DPWH-NV 1st DEO	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 15, 2022	Dec. 19, 2022	-	GAA 2022	311,500.00		311,500.00		
022-11-0115	Procurement of -3- unit Wheelmeter, 12"Ø (Heavy Duty) etc. for use in the conduct of survey of various infrastructure project of the district	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 15, 2022	Dec. 19, 2022	-	GAA 2022	140,000.00		140,000.00		
022-11-0116	Procurement of -2- cart T05A1 Black etc. for use of Printer in the Maintenance Section	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 15, 2022	Dec. 19, 2022	-	GAA 2022	116,460.00	116,460.00			
022-12-0117	Procurement of -10690- ltr Diesel for use of various vehicle and equipment of Maintenance Section	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 15, 2022	Dec. 19, 2022	-	GAA 2022	802,284.50	802,284.50			
022-12-0118	Procurement of -6665- ltr Gasoline Fuel for use of various vehicle and equipment of Maintenance Section	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	499,541.75	499,541.75			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

022-12-0119	Procurement of -3- pc Pii Filter C-115 etc. for use of various vehicle of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 15, 2022	Dec. 19, 2022	-	GAA 2022	245,490.00		245,490.00		
022-12-0120	Procurement of -7- cart T05A1 Black etc. for use of Printer in the Construction Section	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 15, 2022	Dec. 19, 2022	-	GAA 2022	111,990.00		111,990.00		
022-12-0121	Procurement of -2- battery and installation etc. For use of Survey and Equipment (Hi-Target GNSS RTK V90 Plus) of Planning and Design Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 15, 2022	Dec. 16, 2022	-	GAA 2022	104,250.00		104,250.00		
022-12-0122	Procurement of -15- pc Fiber Cement Board 45mm x 1.2m x 2.4m etc. for use in the Administrative Building	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 15, 2022	Dec. 16, 2022	-	GAA 2022	610,478.30		610,478.30		
022-12-0123	Procurement of -150- ream Bond, A4 etc. for use of DPWH NV 1ST DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 15, 2022	Dec. 16, 2022	-	GAA 2022	80,270.00		80,270.00		
022-12-0124	Procurement of -1000- pc ISO Folder size: 13 3/4 x 11x3 for use of DPWH NV 1ST DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 15, 2022	Dec. 16, 2022	-	GAA 2022	255,000.00		255,000.00		
022-12-0125	Procurement of -6- pcs 1/4 x 1' Flat Bar etc. for use in the fabrication of sidocar (kolongkolong)	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	181,218.00	181,218.00			
022-12-0126	Procurement of -3- pc Concrete Cutter for use in the Maintenance Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	276,000.00	276,000.00			
022-12-0127	Procurement of -2- pc Tire, 265/60 R-18, tubeless for use of various vehicle of DPWH NV1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	47,000.00	47,000.00			
022-12-0128	Procurement of -1- unit Laptop Computer (Specialized Software use) etc. for use in the Planning and Design Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	235,000.00		235,000.00		
022-12-0129	Procurement of -2- pc Tire, 265/60 R-18 (FIB-543) etc. for use of various service vehicle assigned in the Planning and Design Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	76,000.00		76,000.00		
022-12-0130	Procurement of -85- roll A2 Mylar paper Matte Film -594mm x 20m, 75 micron etc. for use in the preparation of plans of FY2023 Infrastructure Projects	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	400,000.00		400,000.00		
022-12-0131	Procurement of -2- unit Desktop Computer (Specialized Software use) etc. for use in the Maintenance Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	576,900.00	576,900.00			



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

022-12-0132	Procurement of -1- unit Colored Photocopier for use in the Maintenance Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	282,000.00	282,000.00			
022-12-0133	Procurement of -2- unit Laptop Computer (Application Use) etc. for use in the Financial Management Section and Quality Assurance Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 9, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	495,000.00				
022-12-0134	Procurement of -5479- ltr Diesel Fuel for use of various vehicle in the Planning and Design Section	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	399,967.00		399,967.00		
022-12-0135	Procurement of -1- pc Oil Filter etc. for use of various vehicle	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	45,670.00		45,670.00		
022-12-0136	Procurement of -3- pc Brother -BTD60BK (black) etc. for COA Use for the 4th Quarter of CY 2022	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	18,000.00		18,000.00		
022-12-0137	Procurement of -3500- ltr Diesel Fuel etc. For use of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	299,962.75		299,962.75		
022-12-0138	Procurement of -96- ltrs Motor Oil #40 Special etc. For use of various vehicle of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	57,210.00		57,210.00		
022-12-0139	Procurement of -1- unit Laptop Computer (Application Use) etc. for use in the Financial Management Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	145,000.00		145,000.00		
022-12-0140	Procurement of -1- pc Sand Cone with Plate and Jug, etc. for use in the Quality Assurance Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	503,400.00		503,400.00		
022-12-0141	Procurement of -4- unit Uninterrupted Power Supply, 650VA, etc. for use in the Quality Assurance Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	32,500.00		32,500.00		
022-12-0142	Procurement of -4- PC Cylinder Capping, 6"Ø etc. for use in the Quality Assurance Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	189,000.00		189,000.00		
022-12-0143	Procurement of -1- Set Roller Lid etc. for use of HI-7442 Nissan Navarra service vehicle of Planning and Design Section	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	53,100.00		53,100.00		
022-12-0144	Procurement of -482- pc Post Bolt, 1/2 x 10" etc. for use in the maintenance of National Roads and Bridges, Re: Installation of Guardrails	No	Nueva Vizcaya 1st DEO	small value procurement	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	119,010.00	119,010.00			
022-12-0145	Procurement of -2- pc Tire 265/65 R-17 etc. for use of various vehicle of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	50,200.00		50,200.00		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Bayombong, Nueva Vizcaya

ANNUAL PROCUREMENT PLAN (APP) 2nd SEMESTER FY 2022 (GOODS AND SERVICES)

022-12-0146	Procurement of 25 Cart Ink, 003 black, etc. for use of DPWH NV1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	112,510.00		112,510.00		
022-12-0147	Procurement of -200- ream Bond, A4 etc. for use of DPWH NV 1st DEO	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	102,594.00		102,594.00		
022-12-0148	Purchase and Delivery of One (1) unit Wheel Excavator for use in the DPWH Nueva Vizcaya First District Engineering Office, Bayombong, Nueva Vizcaya	No	Nueva Vizcaya 1st DEO	Bidding	Nov. 29-Dec. 5, 2022	Dec. 20, 2022	Dec. 23, 2022	Dec. 28, 2022	GAA 2022	8,000,000.00	8,000,000.00			
022-12-0149	Procurement of (one) 1 unit Pick-Up, 4x4 for use in the Quality Assurance Section.	No	Nueva Vizcaya 1st DEO	Bidding	Nov. 29-Dec. 5, 2022	Dec. 20, 2022	Dec. 23, 2022	Dec. 28, 2022	GAA 2022	1,200,000.00		1,200,000.00		
022-12-0150	Procurement of 8 pc UPS, 650 VA for use in the Planning and Design Section	No	Nueva Vizcaya 1st DEO	Small Value Procurement	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	40,800.00		40,800.00		
022-12-0151	Procurement of 30 rolls A2 Mylar Paper, Matte Film- 594mm x 20m, 75 micron, etc. for use in the preparation of Plans of FY 2023 Infrastructure Projects	No	Nueva Vizcaya 1st DEO	Shopping	Dec. 12, 2022	Dec. 20, 2022	Dec. 22, 2022	-	GAA 2022	175,600.00		175,600.00		

Prepared by:

BRYAN NEIL G. AUGUSTO
Head, Procurement Unit

Recommended for Approval by:

DANILO A. BERNABE
BAC-Chairman

Approved:

MARIFEL T. ANDES, SSE
District Engineer