

Department of Public Works and Highways - Camarines Sur 1st DEO Annual Procurement Plan for FY 2023 (Final) as of January, 2023

CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/P osting of IB/REI	Submission/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	P00712028LZ - CW1												
23FD0003	23FD0003 Road Widening - Primary Roads, Daang Maharlika (LZ) - K0388 + 391 - K0388 + 990	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	November 17, 2022	Short of Award		GoP	23,960,000.00		23,960,000.00	Road Widening
	P00712029LZ - CW1												
23FD0004	23FD0004 Road Widening - Primary Roads, Daang Maharlika (LZ) - K0389 + 876 - K0391 + 000	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	November 17, 2022	Short of Award		GoP	44,960,000.00		44,960,000.00	Road Widening
	P00712030LZ - CW1												
23FD0005	23FD0005 Road Widening - Tertiary Roads, Sipocot-Cabusao Rd - K0402 + 000 - K0403 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	November 17, 2022	Short of Award		GoP	39,240,000.00		39,240,000.00	Road Widening
	P00755296LZ - CW1											-	
23FD0038	23FD0038 Rehabilitation of Camarines Sur 1st DEO Building, Baras, Canaman, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	November 17, 2022	Short of Award		GoP	1,448,000.00		1,448,000.00	Rehabilitation of Multi-Purpose Building
	P00738775LZ - CW1											-	
23FD0033	23FD0033 Construction of Multi-Purpose Building at Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2022	November 29, 2022	Short of Award		GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
	P00736075LZ - CW1												
23FD0012	23FD0012 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Buenasuerte Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736077LZ - CW1												
23FD0014	23FD0014 Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Isidro Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736095LZ - CW1												
23FD0016	23FD0016 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Haluban Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736081LZ - CW1												

23FD0018	23FD0018- Construction of Riverbank Protection Structure along Libmanan River, Brgy. Manangle Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736080LZ - CW1												
23FD0019	23FD0019 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Malaguico Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736084LZ - CW1												
23FD0020	23FD0020 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Awayan Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736078LZ - CW1												
23FD0029	23FD0029 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Taisan Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	Short of Award		GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	P00736072LZ - CW1											-	
23FD0031	23FD0031 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Cristo Rey Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736079LZ - CW1											-	
23FD0032	23FD0032 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Tara Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2022	December 6, 2022	Short of Award		GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	P00736082LZ - CW1												
23FD0009	23FD0009 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Azucena Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 13, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736085LZ - CW1												
23FD0013	23FD0013- Construction of Riverbank Protection Structure along Kilbay River , Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 13, 2022	Short of Award		GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	P00736086LZ - CW1												
23FD0022	23FD0022 Construction of Riverbank Protection Structure along Kilbay River , Brgy. Comadaycaday to Brgy. San Juan , Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 13, 2022	Short of Award		GoP	75,000,000.00		75,000,000.00	Construction of Riverbank Protection Structure
	P00738773LZ - CW1												
23FD0034	23FD0034 Construction of Multi-Purpose Building at Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 13, 2022	Short of Award		GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building

												-	
	P00738774LZ - CW1												
23FD0035	23FD0035 Construction of Multi-Purpose Building Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 25 - December 1, 2022	December 15, 2022	Short of Award		GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
	P00713332LZ - CW1												
23FD0001	23FD0001 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Rolando A Andaya Highway - K0312 + 837 - K0313 + 000	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	December 20, 2022	Short of Award		GoP	12,000,000.00		12,000,000.00	Rehabilitation/ Reconstruction of Roads - K0312 + 837 - K0312 + 960
	P00713333LZ - CW1												
23FD0002	23FD0002 Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Rolando A Andaya Highway - K0339 + 145 - K0339 + 262	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Oct. 28 - Nov. 3, 2022	December 20, 2022	Short of Award		GoP	13,000,000.00		13,000,000.00	Rehabilitation/ Reconstruction of Roads K0339 + 145 - K0339 + 240
	P00726291LZ - CW1												
23FD0007	23FD0007 Construction of Revetment, Barangay Poblacion, Sta. 49+820.00 - Sta. 50+020.00, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2022	December 20, 2022	Short of Award		GoP	50,000,000.00		50,000,000.00	Construction of Revetment Sta. 49+820.00 - Sta. 49+925.00
	P007266061LZ - CW1											-	
23FD0008	23FD0008 Construction of Sipocot River Flood Mitigation Structure (Barangay North Centro to Barangay Azucena), Sta. 38+060.00 - Sta. 38+193.00 , Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Nov. 24 - 30, 2022	December 20, 2022	Short of Award		GoP	60,000,000.00		60,000,000.00	Construction of River Flood Mitigation Structure
	P00736074LZ - CW1												
23FD0011	23FD0011 (Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Belwang Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736092LZ - CW1	J											
23FD0024	23FD0024 (Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Polantuna Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736093LZ - CW1												
23FD0025	23FD0025 (Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Jose Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736091LZ - CW1											-	

23FD0030	23FD0030 (Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Tapi Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736087LZ - CW1												
23FD0010	23FD0010 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Bagangan Sr. Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736083LZ - CW1												
23FD0015	23FD0015(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Gaongan Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Maintenance Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736088LZ - CW1												
23FD0017	23FD0017(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. South Centro Section, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736094LZ - CW1												
23FD0021	23FD0021 Construction of Riverbank Protection Structure along Libmanan River, Brgy. Napolidan Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736090LZ - CW1	J											
23FD0023	23FD0023(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Poblacion Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736089LZ - CW1												
23FD0026	23FD0026(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Pedro Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736073LZ - CW1											-	
23FD0027	23FD0027(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. Barrera Jr. Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P00736076LZ - CW1											-	
23FD0028	23FD0028(Rebid) Construction of Riverbank Protection Structure along Libmanan River, Brgy. San Ramon Section, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	Yes	Competitive Bidding	Dec. 3 - 9, 2022	December 22, 2022	Short of Award		GoP	85,000,000.00		85,000,000.00	Construction of Riverbank Protection Structure
	P0071301LZ - CW1												
23FD0006	23FD0006 Widening of Permanent Bridge, Bigaan Br. (B00429LZ) along Sipocot-Cabusao Road, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	Short of Award		GoP	17,000,000.00		17,000,000.00	Widening of Permanent Bridge

23FD0043	23FD0043 Construction of Solar Water System, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	Short of Award		GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
23FD0044	23FD0044 Construction of Solar Water System, Cabusao, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	Short of Award		GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
												-	
23FD0045	23FD0045 Construction of Solar Water System, Lupi, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	Short of Award		GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
23FD0046	23FD0046 Construction of Solar Water System, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	Short of Award		GoP	10,000,000.00		10,000,000.00	Construction of Solar Water System
23FD0047	23FD0047 Construction of Solar Water System, Godofredo Reyes Sr. National High School, Ragay, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	Short of Award		GoP	5,000,000.00		5,000,000.00	Construction of Solar Water System
23FD0048	23FD0048 Construction of Multi-Purpose Building (Municipal Agricultural Office) at Del Gallego, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 18 - 24, 2023	February 7, 2023	Short of Award		GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	P00738772LZ - CW1												
23FD0036	23FD0036 Construction of Multi-Purpose Building at Ragay, Camarines Sur,	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	Short of Award		GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	P00737608LZ - CW1												
23FD0037	23FD0037 Construction of Multi-Purpose Building at Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	Short of Award		GoP	70,000,000.00		70,000,000.00	Construction of Multi-Purpose Building
23FD0039	23FD0039 Construction of Coastal Road along Brgy. Anib, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	Short of Award		GoP	125,000,000.00		125,000,000.00	Construction of Coastal Road
												-	
23FD0040	23FD0040 Construction of Coastal Road along Brgy. Calampinay, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	Short of Award		GoP	125,000,000.00		125,000,000.00	Construction of Coastal Road

23FD0041	23FD0041 Construction of Coastal Road along Brgy. Mangga, Sipocot, Camarines Sur	Cam. Sur 1st DEO/ Construction Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	Short of Award		GoP	125,000,000.00		125,000,000.00	Construction of Coastal Road
23FD0042	23FD0042 Construction of Coastal Road along Brgy. San Vicente, Sipocot, Camarines Sur – Brgy. Barcelonita, Cabusao, Camarines Sur,	Cam. Sur 1st DEO/ Maintenance Section	No	Competitive Bidding	Jan. 20 - 26, 2023	February 9, 2023	Short of Award		GoP	125,000,000.00		125,000,000.00	Construction of Coastal Road
TOTAL	2,966,608,000.00										2,966,608,000.00		

GOODS

Code (PAP)	Procurement Program/Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisemen t/ Posting of IB/REI	Submission/ Opening Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	PROCUREMENT OF PESTICIDES OR PEST REPELLANTS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA	57,114.00			
	PROCUREMENT OF SOLVENTS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	60,114.00 117,228.00			
	PROCUREMENT OF COLOR COMPOUNDS & DISPERSIONS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	73,420.00 5,800.00 72,420.00 151,640.00			
	PROCUREMENT OF FILMS • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	50.00 3,726.00 148.50 3,776.00 7,700.50			
	PROCUREMENT OF PAPER MATERIALS AND PRODUCTS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	2,280.00 8,545.00 10,825.00			

	• 1st Quarter									2,700.00			
	• 2nd Quarter									451,355.47			
	• 3rd Quarter									85,839.36			
	• 4th Quarter									978,928.47			
	PROCUREMENT OF BATTERIES AND CELLS AND ACCESSORIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	1,518,823.30			
									GAA				
	• 1st Quarter									30,448.00			
	• 2nd Quarter									30,976.00			
	• 3rd Quarter									61,424.00			
	• 4th Quarter												
	PROCUREMENT OF MANUFACTURING COMPONENTS AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....				
									GAA				
	• 1st Quarter									34,202.82			
	• 2nd Quarter									2,580.10			
	• 3rd Quarter									36,016.82			
	• 4th Quarter									72,799.74			
	PROCUREMENT OF HEATING AND VENTILATION AND AIR CIRCULATION	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....				
									GAA				
	• 1st Quarter									368,398.96			
	• 2nd Quarter									298,006.96			
	• 3rd Quarter									666,405.92			
	• 4th Quarter												
	PROCUREMENT OF LIGHTING AND FIXTURES AND TESTING EQUIPMENT	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....				
									GAA				
	• 1st Quarter									60,642.80			
	• 2nd Quarter									49,202.80			
	• 3rd Quarter									109,845.60			
	• 4th Quarter												
	PROCUREMENT OF MEASURING AND OBSERVING AND TESTING EQUIPMENT	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....				
									GAA				
	• 1st Quarter									2,310.00			
	• 2nd Quarter									2,310.00			
	• 3rd Quarter									4,620.00			
	• 4th Quarter												
	PROCUREMENT OF CLEANING EQUIPMENT AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....				
									GAA				
	• 1st Quarter									303,815.66			
	• 2nd Quarter									11,890.20			
	• 3rd Quarter									297,172.82			
	• 4th Quarter									612,878.68			
	PROCUREMENT OF INFORMATION AND COMMUNICATION TECHNOLOGY (ICT) EQUIPMENT AND DEVICES AND ACCESSORIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....				
									GAA				

<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									1,790,000.00			
									6,827,353.00			
									3,007,800.00			
									5,840,108.00			
PROCUREMENT OF OFFICE EQUIPMENT AND ACCESSORIES AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	17,465,261.00			
								GAA				
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									483,660.17			
									13,095.72			
									465,193.91			
PROCUREMENT OF PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	961,949.80			
								GAA				
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									1,412,964.20			
									477,605.00			
									1,283,945.20			
PROCUREMENT OF AUDIO AND VISUAL EQUIPMENT AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	3,174,514.40			
								GAA				
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									393,860.00			
								Sub-Total.....	393,860.00			
PROCUREMENT OF FLAG OR ACCESSORIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	GAA				
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									3,600.00			
PROCUREMENT OF PRINTED PUBLICATIONS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	3,600.00			
								GAA				
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									1,277.12			
PROCUREMENT OF FIRE FIGHTING EQUIPMENT	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	1,277.12			
								GAA				
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									6,136.00			
									213,136.00			
PROCUREMENT OF MEDICAL SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total.....	219,272.00			
								GAA				
<ul style="list-style-type: none"> • 1st Quarter • 2nd Quarter • 3rd Quarter • 4th Quarter 									95,010.00			
									94,030.00			

PROCUREMENT OF FURNITURE AND FURNISHING	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	189,040.00		
• 1st Quarter											
• 2nd Quarter									1,153,660.00		
• 3rd Quarter											
• 4th Quarter									830,460.00		
PROCUREMENT OF ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	1,984,120.00		
• 1st Quarter											
• 2nd Quarter									72,789.62		
• 3rd Quarter									3,286.80		
• 4th Quarter									68,895.62		
PROCUREMENT OF TOOLS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	144,972.04		
• 1st Quarter											
• 2nd Quarter									4,200.00		
• 3rd Quarter											
• 4th Quarter									4,200.00		
PROCUREMENT OF OTHER SUPPLIES (INCLUDING OIL/FUEL/LUBRICANTS)	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA			
• 1st Quarter - • 4th Quarter									15,432,831.79		
PROCUREMENT OF OTHER SUPPLIES (PERSONAL PROTECTIVE EQUIPMENT)	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	15,432,831.79		
• 1st Quarter											
• 2nd Quarter											
• 3rd Quarter											
• 4th Quarter											
PROCUREMENT OF CONSTRUCTION MATERIALS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	0.00		
• 1st Quarter									2,000,880.00		
• 2nd Quarter									2,599,360.00		
• 3rd Quarter									2,288,750.00		
• 4th Quarter									2,891,270.00		
PROCUREMENT OF MOTORVEHICLE	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	9,780,260.00		
• 1st Quarter - • 4th Quarter									3,800,000.00		
PROCUREMENT OF SERVICES AND REPAIRS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	3,800,000.00		
• 1st Quarter - • 4th Quarter									1,567,800.00		
PROCUREMENT OF INDUSTRIAL AND SCIENTIFIC EQUIPMENT AND ACCESSORIES/SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation	Sub-Total..... GAA	1,567,800.00		

	<ul style="list-style-type: none">• 1st Quarter• 2nd Quarter• 3rd Quarter• 4th Quarter									1,814,191.00				
										Sub-Total.....	2,244,070.00			
											4,058,261.00			
	PROCUREMENT OF SPARE PARTS (VARIOUS)	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation		GAA				
	<ul style="list-style-type: none">• 1st Quarter• 2nd Quarter• 3rd Quarter• 4th Quarter										56,196.00			
										Sub-Total.....	56,196.00			
	PROCUREMENT OF ELECTRICAL EQUIPMENT AND COMPONENTS SUPPLIES	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation		GAA		112,392.00		
	<ul style="list-style-type: none">• 1st Quarter• 2nd Quarter• 3rd Quarter• 4th Quarter										1,430.00			
											1,430.00			
	PROCUREMENT OF CHEMICALS	DPWH CS1 DEO	No	Competitive Bidding	for consolidation	for consolidation	for consolidation	for consolidation		Sub-Total.....	2,860.00			
	<ul style="list-style-type: none">• 1st Quarter• 2nd Quarter• 3rd Quarter• 4th Quarter									GAA	6,400.00			
											6,400.00			
										Sub-Total.....	12,800.00			
										Total Amount	58,843,461.89			

Submitted by:

MARIA LUCIA R. REQUEJO
Engineer III
Head, Procurement Staff

Recommending Approval:

MAXIMO C. ELEDA
OIC-Assistant District Engineer
BAC Chairperson

Approved by:

RUBEN S. SANTOS JR.
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur

CERTIFICATION

This is to certify that as of this date, this Office , does not have the identified projects procured in Consulting Services for FY 2023

Issued this 26th day of January, 2023 at DPWH, Camarines Sur 1st District Engineering Office, Baras, Canaman, Camarines Sur.


RUBEN S. SANTOS, JR.
District Engineer