

EASTERN SAMAR DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan (APP)(Non-CSE) (Changes within the 2nd Semester of 2023)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	23IB0001 - Preventive Maintenance Secondary Roads Jct. Buenavista - Lawaan - Marabut Road k0992+354 - k0996+174	Maintenance Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	11,760,000.00		11,760,000.00	Road 0.9340 Lane Km. Concrete Reblocking =207.57 Blocks
2	23IB0002 - Construction (Completion) of Multi-purpose Building Barangay San Roque and Barangay Dao, Oras, Eastern Samar	Construction Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	3,960,540.83		3,960,540.83	Completion of Multi-purpose Building, Concrete Flooring, MPB stage and other scope of work indicated
3	23IB0003 - Rehabilitation/ Major Repair of Permanent Bridges Taft Br. (B00457SM) Along Wright- Taft - Borongan Road	Construction Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	24,009,997.95		24,009,997.95	Rehabilitation of 3-Span, 2-Lane (L=137.00m) PCDG Bridge (Reconstruction of deck slab including repair of approaches and application of protective coating and repainting of railings and wing-wall) per scope of works indicated
4	23IB0004 - Rehabilitation/ Major Repair of Permanent Bridges Sulat Br. (B00463SM) along Wright-Taft- Borongan Road	Construction Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	24,009,997.95		24,009,997.95	Rehabilitation of 3-span, 2-Lane (L=138.00m) PCDG Bridge (Reconstruction of deck slab including repair of approaches and application of protective coating and repainting of railings and wing-wall) per scope of works indicated
5	23IB0005 - Rehabilitation/Major Repair of Permanent Bridges Can-obing Br (b00478SM) along Borongan - Guiuan Road	Construction Section	YES	Competitive Bidding	October 31, 2022	Nov. 21, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	10,289,994.44		10,289,994.44	Rehabilitation of 4-span, 2-lane (L=60.00m) RCDG Bridge (Reconstruction of deck slab including repair of approaches and application of repainting of railings and wing-wall and special anticorrosion paint) per scope of works indicated

6	22IB0010 - Rehabilitation/ Major Repair of Permanent Bridges Pagbabangnan Br. (B00471SM) along Wright - Taft - Borongan Road	Construction Section	YES	Competitive Bidding	Nov 15, 2022	Dec. 9, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	8,329,999.86		8,329,999.86	Rehabilitation of 3-Span, 2-Lane (L=45.00 m) RCDG Bridge (Reconstruction of deck slab including repair of approaches and application of repainting of railings and wing-wall and special anti-corrosion paint) per scope of works indicated
7	22IB0012 - Construction (Completion) of Multi-purpose Building (Barangay Hall) Barangay 3, Poblacion Taft, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov 15, 2022	Dec. 9, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	3,959,948.52		3,959,948.52	construction (completion) of multi-purpose building (barangay hall), with firewall, CHB fence and other works indicated
8	22IB0013 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Secondary Roads Jct. Buenavista - Lawaan - Marabut Road, k0991+556 - k0991+674, k0991+683 - k0991+717, k0991+791 - k0992+354	Construction Section	YES	Competitive Bidding	Nov 15, 2022	Dec. 9, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	17,640,000.00		17,640,000.00	Concrete Rehabilitation: L=1.462 lane km., W=3.05m, T=0.28m; Installation of Safety Devices: Metal Guardrails = 38.00m RROW Signs +8.00 each
9	23IB0015 - Preventive Maintenance/ Secondary roads Jct. Taft - Oras - San Policarpo - Artech Rd, K0931+544 - k0933+057	Maintenance Section	YES	Competitive Bidding	Nov. 20, 2022	Dec. 12, 2022	13-Apr-23	4/13 - 21/2023	GoP	44,688,000.00		44,688,000.00	Asphalt Overlay of shoulders A=9,150.00sq.m. L=3,050m, w=1.50m, t=100m
10	23IB0017 - Preventive Maintenance Secondary Roads Jct Buenavista-Lawaan-Marabut Rd - K0955+591 - K0958+989, K0962+000 - K0965+000	Maintenance Section	YES	Competitive Bidding	Nov. 20, 2022	Dec. 12, 2022	13-Apr-23	4/13 - 21/2023	GoP	46,060,000.00		46,060,000.00	Road 2.5250 lane km., Concrete Reblocking L=2.525 lane km., asphalt overlay L=369m, T=50mm, w=9.10m
11	23IB0020 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads Jct Taft-Oras-Sn Policarpo-Artech Rd - K0921+896 - k0922+490, k0922+966 - K0922+989, K0923+016 - k0923+076, k0923+093 - k0923+101, k0923+117 - k0923+121, k0923+149 - k0923+158, K0923+233 - K0923+277, k0923+289 - k0923+334, k0923+338 - k0923+346, K0923+352 - K0923+374, K0923+398 - K0923+628, k0923+709 - K0923+718, K0923+727 - K0923+754, K0923+768 - K0923+772, K0923+776 - k0923+781, K0923+799 - K0923+803, K0923+812 - K0923+916	Construction Section	YES	Competitive Bidding	Nov. 20, 2022	Dec. 12, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	21,560,000.00		21,560,000.00	Road 1.4350 lane km. Installation of Metal Guardrails, L=100m Hazard maker, 600x800mm chevron sign, 15 each, Reblocking of Shoulders, L=200.00m, w=1.50m, t=0.20m

12	23IB0021 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Jct Taft-Oras-Sn Policarpo Artech Rd - K0901+040, K0926+810 - K0927+064, K0929+669 - K0932+111, K0944+864 - K0944+1034, K0958+959 - K0959+325	Construction Section	YES	Competitive Bidding	Nov. 20, 2022	Dec. 12, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	25,480,000.00		25,480,000.00	Road 3,199.00 metres line canal without coverm L=3,199.00m Construction of 1 barrel 3.00m x 3.00m RCBC
13	23IB0025 - Construction of Multi-purpose Building Barangay Tan-awan, Dolores, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 23 , 2022	Dec. 13, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	4,949,559.95		4,949,559.95	Const. of Multi-purpose Building with CHB fence, steel gate, carpentry works, water pumping system
14	23IB0027 - Rehabilitation/ Major Repair of Permanent Bridges Limlim Br. (B00571SM) along Wright - Taft - Borongan Road	Construction Section	YES	Competitive Bidding	Nov. 23 , 2022	Dec. 13, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	4,899,999.95		4,899,999.95	Rehab. Of 2-span, 2-lane (L=54.00m) PCDG Bridge (Repair of Bridge approaches; Reinforced PCCP L=20m W=7.4m, T=0.30m; Unreinforced PCCP L=72m, w=6.7m, T=0.28m; PCCP shoulder both sides: L=106m, w=2m, T=0.20m)
15	23IB0028 - Construction of Multi-purpose Building Barangay Kalaw, Oras, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 23 , 2022	Dec. 13, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	6,929,491.92		6,929,491.92	Construction of Multi-purpose Building (14 x 23m covered court)
16	23IB0030 - Construction of Multi-purpose Building Barangay BOCO, Can-avid, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 26 - Dec. 2, 2022	Dec. 19, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	4,949,196.67		4,949,196.67	Construction of Multi-purpose Building with CHB fence, carpentry works
17	23IB0031 - Construction of Flood Control Structure, Barangay 1 Poblacion Llorente, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 26 - Dec. 2, 2022	Dec. 19, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	19,799,998.84		19,799,998.84	Flood Control = 176 m
18	23IB0032 - Construction of Missing links/ New Roads, Artech, Brgy. Catumsan - Jipapad - Las Navas - Catubig, Rawis Road, Eastern Samar	Construction Section	YES	Competitive Bidding	Nov. 26 - Dec. 2, 2022	Dec. 19, 2022	02-Feb-23	2/3/ - 10/2023	GoP	96,500,000.00		96,500,000.00	Road = 2.6 lane km.
19	23IB0033 - Rehabilitation/ Major Repair of Permanent Bridges, Malobago Br. (B00568SM) along Wright - Taft - Borongan Rd.	Construction Section	YES	Competitive Bidding	Nov. 26 - Dec. 2, 2022	Dec. 19, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	4,899,999.80		4,899,999.80	Rehabilitaton of 2-span, 2-lane (L=27.00m) PCDG Bridge (Repair of Bridge approaches; Reinforced PCCP L=20m W=7.4m, T=0.30m; Unreinforced PCCP L=72m, w=6.7m, T=0.28m, PCCP Shoulder both sides; L=114m, w=2m, T=0.20m)
20	23IB0035 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Wright Taft-Borongan Rd - K0886+665 - K0886+931, K0889+680 - K0889+880	Construction Section	YES	Competitive Bidding	Dec. 3 , 2022	Dec. 27, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	4,998,000.00		4,998,000.00	Road 466.00m, line canal with cover L=466

21	23IB0037 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Wright- Taft-Borongan Rd - K0891+(-423) - K0891+013, K0891+600 - K0891+860, K0893+100 - K0893+300, K0901+626 - K0901+863, K0905+840 - K0905+946, K0908+000 - K0908+312, K09122+337 - K0912+559	Construction Section	YES	Competitive Bidding	Dec. 3 , 2022	Dec. 27, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	22,344,000.00		22,344,000.00	Road 1,773 m, concrete Line Canal with Cover, L=1,773.00m, Installation of metal beam guardrails, 230.00 l.m.
22	23IB0038 - Construction (Completion) of DPWH Building, Eastern Samar DEO, Borongan City, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 7, 2022	Dec. 27, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	15,839,998.48		15,839,998.48	Construction (Completion) of DPWH Building
23	23IB0040 - Off-Carriageway Improvement - Secondary Roads Wright-Taft-Borongan Rd - K0870 + 1001 - K0871 + 136, K0870 + 150 - K0870 + 195, K0870 + 435 - K0870 + 527, K0870 + 757 - K0870 + 911, K0871 + 691 - K0871 + 752, K0873 + 434 - K0873 + 799, K0873 + 929 - K0873 + 957, K0874 + 044 - K0874 + 849, K0874 + 874 - K0874 + 951, K0874 + 992 -K0875 + 063, K0875 + 650 - K0875 + 845, K0876 + 296 - K0876 + 527, K0877 + 937 - K0877 + 991, K0878 + 063 - K0878 + 071, K0879 + 415 - K0879 + 717, K0879 + 737 - K0870 + 834	Construction Section	YES	Competitive Bidding	Dec. 8, 2022	Dec. 28, 2022	30-Jan-23	1/31 - 2/8/2023	GoP	23,392,600.00		23,392,600.00	Road 8,800 sq.m., Concreting of Shoulder, L=4,400.00m, W=2.00m, T=0.20m
24	23IB0043 - Construction of Road along Coastal Area, Barangay Biga and Barangay Gigoso. Giporlos, Eastern Samar	Construction Section	YES	Competitive Bidding	Dec. 21, 2022	January 10, 2023	March 13, 2023	March 14 - 20, 2023	GoP	11,760,000.00		11,760,000.00	Road 0.866 lane km.
25	23IB0046 - Construction of Multi-Purpose Building (Senior Citizens Center), Phase 2 Municipality of Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	January 03, 2023	Jan. 30, 2023	Feb. 9, 2023	Feb. 10- 17, 2023	GoP	4,949,862.47		4,949,862.47	Construction of Multi-purpose Building (Senior Citizen Center), Phase 2, Municipality of Dolores, Eastern Samar
26	23IB0047 - Rehabilitation/Major Repair of Permanent Bridges Binacalan BR. (B00512SM) Along Jct. Buenavista – Lawaan – Marabut RD	Construction Section	NO	Competitive Bidding	January 03, 2023	Jan. 30, 2023	08-Feb-23	2/9 - 17/2023	GoP	4,899,999.86		4,899,999.86	Rehab. Of 1-span, 2-lane (L=28.00m) PCDG Bridge (Repair of Bridge Approaches: Reinforced PCCP L=10m, W=7.5m, T=0.30m;) and application of Carbon Fiber sheet along deck slab and repainting of railings, post and wing-wall

27	23IB0048 - Rehabilitation/Major Repair of Permanent Bridges Macabut BR. (B00492SM) along Borongan – Guiuan RD	Construction Section	NO	Competitive Bidding	January 03, 2023	Jan. 23, 2023	01-Feb-23	2/2 - 10/2023	GoP	4,899,999.25		4,899,999.25	Rehabilitation of 1-span, 2-lane (L=20.00m) RCDG Bridge (Repair of Bridge approaches: Reinforced PCCP L=5m, w=7.5m, T=0.30m) Unreinforced PCCP L=18m, W=6.1m, T=0.28m;) (Reconstruction of Deck Slab including repair application of repainting of railings and wingwall)
28	23IB0050 - Rehabilitation/ Major Repair of Permanent Bridges (Installation of Caron Fiber) Suribao Br. (B00479SM) long Borongan - Guiuan Road	Construction Section	NO	Competitive Bidding	January 25 - 31, 2023	Feb. 14, 2023	08-Mar-23	3/9-13/2023	GoP	72,374,974.90		72,374,974.90	Rehabilitation of 8-span, 2-lane (L=244.00m) PCDG Bridge (application of carbon fiber sheet along deck slab 2 laers and along girder, 4-span, 1 layer, Installation of Roadway Lighting and repainting of railings, post, sidewalk and wing-wall)
29	23IB0051 - Rehabilitation/Major Repair of Permanent Bridges (Installation of Carbon Fiber) Oras Br. (B00522SM) Jct. Taft - Oras San Policarpo - Arteche Rd	Construction Section	NO	Competitive Bidding	January 25 - 31, 2023	Feb. 14, 2023	08-Mar-23	3/9 - 13/2023	GoP	72,374,982.68		72,374,982.68	Rehabilitation of 18-span, 2-lane (L=541.00m) PCDG Bridge (application of Carbon Fiber Sheet along deck slab 2 2 layers from span 7 - 11 and along span 13-18 1 layer: (span 12 with a combination of 1 layer and 2 layers) and Installation of Roadway lighting
30	23IB0052 - Improvement of National Road along Jct. Taft - Oras - San Policarpo - Arteche Rd Installation of Solar Studs (edge lines) k0904+761 - k0921+354, k0943+190 - k0969+79 (S00167SM)	Construction Section	NO	Competitive Bidding	January 25 - 31, 2023	Feb. 14, 2023	03-Apr-23	4/4-11, 2023	GoP	67,550,000.00		67,550,000.00	Installation of Solar Studs, 4,160 each Installation of RROW signs 230each
31	23IB0053 - Construction of Multi-purpose Building Balangkayan Central School Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	January 25 - 31, 2023	Feb. 14, 2023	23-Feb-23	02/24 - 3/3/2023	GoP	4,949,653.17		4,949,653.17	Construction of Multi-purpose Building (15.00 x 3.00m covered court)
32	23IB0054 - Rehabilitation/ Major Repair of Permanent Bridges BAYO Br. (B00578SM) along Wright - Taft - Borongan Road	Construction Section	NO	Competitive Bidding	Feb. 1 - 7, 2023	Feb. 21, 2023	March 1, 2023	March 2 - 8, 2023	GoP	4,899,999.17		4,899,999.17	Rehabilitation of 1-span, 2-lane (L=12.80m) Flat Slab Bridge (Repair of Bridge Approaches and application of Carbon Fiber Sheet along Deck Slab and repainting of railings, post and wing-wall)

33	23IB0055 - Rehabilitation/ Major Repair of Permanent Bridges Llorente Br. (B00482SM) along Borongan - Guiuan Road	Construction Section	NO	Competitive Bidding	Feb. 3 - 9, 2023	Feb. 23, 2023	March 3, 2023	March 6 - 13, 2023	GoP	5,879,995.65		5,879,995.65	Rehabilitation of 6-span, 2-lane (L=184.00m) PCDG Bridge (Repair of Bridge approaches: Reinforced PCCP L=10m, W=7.5m, T=0.30m (Bothsides) Unreinfrd PCCP L=9m, W=6.10m, T=0.28m (Bothsides), Unreinforced PCCP: L=19m, W=2m, T=0.20m (bothsides); Repair of Slope Protection Bothsides); and repainting of railings; post and wing-wall
34	23IB0057 - Construction of Road, Barangay Cambante - Barangay Busay Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 8 -14, 2023	Feb. 28, 2023	March 7, 2023	March 8 - 14, 2023	GoP	9,800,000.00		9,800,000.00	Road = 0.628 lane km.
35	23IB0058 - Construction of Road, Relocation Area, Barangay Poblacion Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 10 - 16, 2023	March 2, 2023	March 13, 2023	March 14 - 20, 2023	GoP	9,800,000.00		9,800,000.00	Road = 0.388 lane km.
36	23IB0059 - Construction of Road, Brgy. Tawagan Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Feb. 17 - 23, 2023	March 14, 2023	March 23, 2023	March 24-31, 2023	GoP	9,800,000.00		9,800,000.00	Road = 0.292 lane km.
37	23IB0060 - Construction of Drainage System Barangay Poblacion, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	feb. 22 - 28, 2023	March 14, 2023	March 23, 2023	March 24-31, 2023	GoP	9,899,999.97		9,899,999.97	Road: 1,296.00 meters; drainage canal with 75m = 1.8m x 1.25m single box culvert
38	23IB0061 - Construction of Road, Sitio Hilaparan, Barangay Mabuhay to Barangay Baruk Can-avid, Eastern Samar	Construction Section	NO	Competitive Bidding	feb. 22 - 28, 2023	March 14, 2023	March 23, 2023	March 24-31, 2023	GoP	19,600,000.00		19,600,000.00	Road: 0.814 lane km.
39	23IB0062 - Construction of Road, Brgy. Bugas, Borongan, Eastern Samar	Construction Section	NO	Competitive Bidding	March 01 - 7, 2023	March 21, 2023	March 29, 2023	March 30 - April 5, 2023	GoP	5,880,000.00		5,880,000.00	Road: 0.256 lane km.
40	23IB0063 - Construction of flood Control at Brgy. Dampigan Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	March 05 - 11, 2023	March 27, 2023	March 31, 2023	April 3 - 10, 2023	GoP	14,849,992.73		14,849,992.73	Flood Control = 68m

41	23IB0064 - Access Road Leading to Tourist Destination from Borongan Airport to Hilangagan Beach Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	March 05 - 11, 2023	March 27, 2023	March 31, 2023	April 3 - 10, 2023	GoP	28,175,000.00		28,175,000.00	Road: 0.20 Lane Km. Construction of road 0.20 lane km. W=6.70m T=0.23m
42	23IB0065 - Access Road Leading to Bacayawan Beach Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	March 05 - 11, 2023	March 27, 2023	March 31, 2023	April 3 - 10, 2023	GoP	16,905,000.00		16,905,000.00	Road: 0.792 Lane Km
43	23IB0066 - Construction of Access Road and Bridge Approaches, Leading to Panihian Beach, Poblacion Sulat Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	March 05 - 11, 2023	March 27, 2023	March 31, 2023	April 3 - 10, 2023	GoP	9,800,000.00		9,800,000.00	Road: 0.190 Lane Km
44	23IB0067 - Construction of Road Barangay Babanikhon to Barangay Makaanga Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	March 10 - 16, 2023	March 30, 2023	April 11, 2023	April 12 - 18, 2023	GoP	22,540,000.00		22,540,000.00	Road: 1.192 Lane Km.
45	23IB0068 - Construction of Road Barangay Poblacion Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	March 10 - 16, 2023	March 30, 2023	April 11, 2023	April 12 - 18, 2023	GoP	9,800,000.00		9,800,000.00	Road: 0.430 Lane Km.
46	23IB0069 - Installation of Solar Street Lights along Wright-Taft-Borongan RD K0913+628 – K0919+309	Construction Section	NO	Competitive Bidding	March 10 - 16, 2023	11-Apr-23	April 20, 2023	April 21 - 26, 2023	GoP	49,000,000.00		49,000,000.00	Installation of Solar Street Lights, 379 ea. Net Length =11.416 Lane Km.
47	23IB0070 - Construction of Academic Building Eastern Samar State University – Maydolong Campus Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	March 11 - 17, 2023	April 03, 2023	April 12, 2023	April 13 - 19, 2023	GoP	24,749,444.95		24,749,444.95	Construction of Academic Building with parking ground and other works indicated
48	23IB0071 - Construction of Road with Canal of National Highway Along Barangay Paypayon – Barangay Riverside, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 11, 2023	April 20, 2023	April 21 - 26, 2023	GoP	14,699,999.58		14,699,999.58	Road 1,528.05 sq.m. PCCP, 495.00 m. drainage canal 3 sets – 3.00mx2.75m double box culvert

49	23IB0072 - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System 1. Can-abong, Daycare Center, Brgy. Can-abong, Borongan City, Eastern Samar 2.DapDap Brgy. Hall, Brgy. Dapdap, Dolores, Eastern Samar 3.ESSU MAIN Campus, Brgy. Maypangdan, Borongan City, Eastern Samar 4.Oras, Public Terminal, Oras, Eastern Samar 5.Philippine National Police (PNP) Station, San Policarpo, Eastern Samar 6.Sulat Elementary School, Sulat, Eastern Samar 7. Taft National High School, Taft, Eastern Samar 8.Barangay A, Daycare Center, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 11, 2023	April 20, 2023	April 21 - 26, 2023	GoP	2,373,246.08		2,373,246.08	Construction/Rehabilitation of water supply/septage and sewerage/rainwater collector with gutter installation, partial roof replacement and other works indicated herein
50	23IB0073 - Construction of Multi-Purpose Building Cagpile Integrated School, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 17, 2023	26-Apr-23	4/27 - 5/3/2023	GoP	4,950,509.49		4,950,509.49	Construction of Multi-purpose Building (15m x 30m – Covered Court) and other scope of work
51	23IB0074 Off-Carriageway Improvement Secondary Roads wright-Taft-Borongan RD, K0891+686 – 0892+000, K0892+000 - K0892+134, K0892+155 – K0892+442, K0892+475 – K0893+115, K0893+122 – K0893+299, K0893+712 – K0894+002, K0894+105 – K0894+400, K0894+601 – K0894+863, K0896+009 – K0896+427, K0896+519 – K0896+793, K0897+648 – K0897+978, K0898+168 – K0898+497, K0898+587 – K0898+959, K0900+706 – K0901+156, K0901+201 – K0901+436, K0901+1001 – K0902+331, K0903+316 – K0903+450,	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 17, 2023	26-Apr-23	4/27 - 5/3/2023	GoP	47,582,920.00		47,582,920.00	Road 16,320.00 sq.m. Concreting of Shoulders: L=8,160.00m W=2.00m T=0.20m, Installation of Metal Guardrails: L=90.00 l.m.

52	23IB0075 - Construction of Road Barangay San Isidro to Barangay Santa Cruz Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	March 18 - 24, 2023	April 11, 2023	April 20, 2023	April 21 - 26, 2023	GoP	7,840,000.00		7,840,000.00	Road 0.550 Lane Km
53	23IB0076 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads Borongan-Guiuan RD K0984+445 – K0984+567	Construction Section	NO	Competitive Bidding	March 29 - April 04, 2023	24-Apr-23	April 28, 2023	April 29 - May 8, 2023	GoP	2,940,000.00		2,940,000.00	Road 0.2440 Lane Km.
54	23IB0077 - Construction of Multi-Purpose Building (Amphitheater) Eastern Samar State University, Guiuan Campus, Eastern Samar	Construction Section	NO	Competitive Bidding	March 29 - April 04, 2023	April 18, 2023	April 27, 2023	April 28 - May 5, 2023	GoP	29,699,940.83		29,699,940.83	Construction of Multi-Purpose Building (Amphitheater); and other scope of works indicated herein
55	23IB0078 - Construction of DPWH Building DPWH – ESDEO, Brgy. Alang-Alang, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	March 29 - April 04, 2023	April 18, 2023	April 27, 2023	April 28 - May 5, 2023	GoP	39,600,629.09		39,600,629.09	Construction of DPWH building; concrete works, carpentry, ceiling works, curtain wall (stick type system), Office glass wall partitions, doors, tile works, railings, waterproofing, electrical works and others scope of works indicated herein
56	23IB0080 - Construction of road, Barangay Banaag – Barangay San Jose, Manicani Island Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	March 30- April 05, 2023	24-Apr-23	April 28, 2023	April 29 - May 8, 2023	GoP	9,800,000.00		9,800,000.00	Road 0.220 Lane Km
57	23IB0081- (Re-Advertised) - Concreting of Brgy. Poblacion to Brgy. Malbog FMR Brgy. Malbog and Brgy. Poblacion, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	April 04 - 10, 2023	May 30, 2023	June 7, 2023	June 8 - 14, 2023	GoP	9,950,000.00		9,950,000.00	Road 0.436 Lane Km.
58	23IB0082 (re-ad) - Concreting of Brgy. Bagte – Brgy. Cambilla FMR Phase III Brgy. Bagte and Brgy. Cambilla, Quinapondan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 04 - 10, 2023	April 24, 2023	April 28, 2023	April 29 - May 8, 2023	GoP	14,925,000.00		14,925,000.00	Road 0.808 Lane Km.
59	23IB0083 - Concreting of Brgy. San Isidro to Brgy. Sta. Cruz FMR Brgy. San Isidro and Brgy. Sta. Cruz, Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	April 05 - 11, 2023	April 25, 2023	April 28, 2023	April 29 - May 8, 2023	GoP	14,925,000.00		14,925,000.00	Road 0.628 Lane Km.

60	23IB0084 - Concreting of Brgy. Abejao to Brgy. Naparaan FMR Brgy. Abejao and Brgy. Naparaan, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	April 05 - 11, 2023	April 25, 2023	April 28, 2023	April 29 - May 8, 2023	GoP	23,880,000.00		23,880,000.00	Road: 1.51 lane Km.
61	23IB0085 - Concreting/Improvement of Brgy. Naparaan to Brgy. Seguinon FMR Brgy. Naparaan and Brgy. Seguinon, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	April 05 - 11, 2023	April 25, 2023	April 28, 2023	April 29 - May 8, 2023	GoP	9,950,000.00		9,950,000.00	Road 0.674 Lane Km.
62	23IB0086 - Concreting of Sitio Kapatagan, Brgy. Antipolo FMR Brgy. Antipolo, Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	April 05 - 11, 2023	April 25, 2023	April 28, 2023	April 29 - May 8, 2023	GoP	12,935,000.00		12,935,000.00	Road 0.798 Lane Km.
63	23IB0087 - Concreting of Sitio Canlahi, Brgy. San Miguel FMR Brgy. San Miguel, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 31, 2023	June 1 - 7, 2023	GoP	20,895,000.00		20,895,000.00	Road 1.03 Lane Km
64	23IB0088 - Construction of Multi-Purpose Building, Pedro Candido Memorial National High School (PECMNHS) Brgy. Nagaja, Hernani, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11, 2023	May 12 - 19, 2023	GoP	9,900,833.11		9,900,833.11	Construction of Multi-Purpose Building (15m x 30m) with attached school stage and other scope of work indicated
65	23IB0089 - Construction of Multi-Purpose Building (Legislative Building) Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	April 12 - 18, 2023	May 02, 2023	May 11, 2023	May 12 - 19, 2023	GoP	14,849,816.80		14,849,816.80	Construction of Multi-purpose Building (Legislative Building) and other works indicated
66	23IB0090 - Concreting of Brgy. Timala to Brgy. Mayana FMR Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 15 - 21, 2023	May 29, 2023	20-Jul-23	July 26, 2023	GoP	9,950,000.00		9,950,000.00	Road 0.588 Lane Km.
67	23IB0091 - Construction of Parking Ground and DPWH-ESDEO Compound Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	April 15 - 21, 2023	May 08, 2023	May 17, 2023	May 18-24, 2023	GoP	5,880,000.00		5,880,000.00	Reblocking of 389.30 sq.m. PCCP, W=3.35m, T=0.28m, Construction of Drainage, Construction of Parking Area and other Scope of Works indicated herein
68	23IB0092 - Construction / Improvement of Access Roads Leading to Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP), Access Road from National Highway Leading to Amanjuray-Amandaraga, Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 11, 2023	June 2, 2023	June 3-12, 2023	GoP	40,914,962.97		40,914,962.97	Construction of 40 l.m., 3-span, 2-lane RCDG Standard bridge including approaches per scope of works indicated

69	23IB0093 - (Re-ad) - Construction of Road, Brgy. Vigan, Sitio Palanas to Brgy. Limbujan, Gen. MacArthur Gen. MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	May 31, 2023 - June 06, 2023	June 26, 2023	June 30, 2023	July 3 - 10, 2023	GoP	59,475,000.00		59,475,000.00	Road 1.920 Lane Km.
70	23IB0094 - Opening/Concreting of Sitio Casapa, Brgy. 4 – Brgy. Mabuhay – Brgy. Agsaman FMR (Phase II) Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 11, 2023	May 22, 2023	May 23 - 30, 2023	GoP	14,925,000.00		14,925,000.00	Road – 0.380 Lane Km
71	23IB0095 - Concreting of Brgy. Sung-an to Brgy. Busay to Poblacion 1 FMR Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 29, 2023	20-Jul-23	July 26, 2023	GoP	19,900,000.00		19,900,000.00	Road – 1.010 Lane Km
72	23IB0096 - Concreting of Brgy. Dao to Brgy. Japay FMR Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 29, 2023	20-Jul-23	July 26, 2023	GoP	10,945,000.00		10,945,000.00	Road – 0.520 Lane Km
73	23IB0097 - Construction of Multi-purpose Building (Agri Center & Demo Farm) Brgy. San Mateo, Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	April 20 - 26, 2023	May 11, 2023	May 22, 2023	May 23 - 30, 2023	GoP	14,849,308.40		14,849,308.40	Road – 1.010 Lane Km
74	23IB0098 - Concreting of Barangay Bonghon to Barangay Sto. Nino FMR (Phase III) Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	April 21 - 27, 2023	May 29, 2023	20-Jul-23	July 26, 2023	GoP	19,900,000.00		19,900,000.00	Road – 0.820 Lane Km
75	23IB0099 - Construction of Road, Barangay Garawon to Barangay Cacatmonan Hernani, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GoP	9,800,000.00		9,800,000.00	Road – 0.376 Lane Km
76	23IB0100 - Construction of Road, Barangay Surok, Hagna, and Barangay Gahoy Access Road Barangay Surok, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GoP	9,900,000.00		9,900,000.00	Road – 0.630 Lane Km
77	23IB0101 - Construction of Access Road and Bridge Approaches, Barangay Del Remedio Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GoP	9,900,000.00		9,900,000.00	Road – 0.180 Lane Km
78	23IB0102 - Construction of Road, Casoroy - Layog San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GoP	9,800,000.00		9,800,000.00	Road – 0.500 Lane Km
79	23IB0103 - Construction of Road, Barangay Bulusao-Sitio Sunduan Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GoP	16,660,000.00		16,660,000.00	Road – 0.760 Lane Km
80	23IB0104 - Construction of Access Road, Barangay Putong to Barangay Libas, Sitio Macaarongon Barangay Libas, San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GoP	9,900,000.00		9,900,000.00	Road – 0.444 Lane Km

81	23IB0105 - Construction (Concreting) of Road, from Poblacion 01 to Brgy. Tugas, Maslog, Eastern Samar	Construction Section	NO	Competitive Bidding	April 28 - May 04, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GoP	4,950,000.00		4,950,000.00	Road – 0.200 Lane Km
82	23IB0106 - Access Road Leading to Divinubo Island ECO Park Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	May 01 - 07, 2023	May 22, 2023	May 30, 2023	May 31 - June 6, 2023	GoP	16,905,000.00		16,905,000.00	Concreting of Access Road L=250m, W=6.10m, T=0.23m with concrete slope protection
83	23IB0107 - Rehabilitation of Senior High School Access Road Brgy. 2, Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	May 05 - 11, 2023	May 29, 2023	June 7, 2023	June 8 - 14, 2023	GoP	9,900,000.00		9,900,000.00	Road: 0.480 Lane Km.
84	23IB0108 - Repair/Maintenance of Oras River Revetment 9, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	May 12 - 18, 2023	June 01, 2023	June 9, 2023	June 10 - 19, 2023	GoP	2,282,203.09		2,282,203.09	Repair of Revetment Flood Control 68 ln.m other scope of work
85	23IB0109 - Construction of Multi-Purpose Facility (Slaughter House) Including Access Road Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	May 12 - 18, 2023	June 01, 2023	June 9, 2023	June 10 - 19, 2023	GoP	7,920,461.57		7,920,461.57	Construction of Slaughter House Building, Access Road to Site, and other scope of work indicated herein.
86	23IB0110 - Construction (Completion) of Multi-Purpose Building, Medical Science Laboratory Building Eastern Samar State University – Main Campus, Borongan City, Eastern Samar	Construction Section	NO	Competitive Bidding	May 12 - 18, 2023	June 01, 2023	June 9, 2023	June 10 - 19, 2023	GoP	29,699,958.06		29,699,958.06	Construction (Completion) of Multi-Purpose Building, Medical Science Laboratory Building including Pavement, and other scope of works indicated herein
87	23IB0111 - Repair/Maintenance of DPWH Building Eastern Samar District Engineering Office Main Building Brgy. Alang-Alang, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	May 17 - 23, 2023	June 06, 2023	June 14, 2023	June 15-21, 2023	GoP	538,790.16		538,790.16	Repair of Roofing, Ceiling, Gutter, Waterproofing
88	23IB0112 - Repair/Maintenance of DPWH Building Eastern Samar District Engineering Office Area EquipmentServices Main Repair Shop Building 1 Brgy. Bato, Borongan City, Eastern Samar	Maintenance Section	NO	Competitive Bidding	May 17 - 23, 2023	June 06, 2023	June 14, 2023	June 15-21, 2023	GoP	349,611.69		349,611.69	Repair of Roofing, Doors, Ceiling, Painting, Electrical and other scope of work

89	23IB0116 - Construction of Solar Water System Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	June 20, 2023	July 11, 2023	7/20/2023	July 21 - 26, 2023	GoP	9,899,958.34		9,899,958.34	Complete construction of Solar Water system, including well drilling (20m), 20cu.m. overhead Water Tank and solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet system or standpos, (.25mx.25m column for fence) and other scope of works indicated herein.
90	23IB0117 - Construction of Solar Water System Brgy. San Eduardo, Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	June 20, 2023	July 11, 2023	7/20/2023	July 21 - 26, 2023	GoP	9,899,907.36		9,899,907.36	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. Overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet of Standpos, (.25mx.25m Column for Fence) and other scope of works indicated herein.
91	23IB0118 - Construction of Solar Water System Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	June 20, 2023	July 11, 2023	7/20/2023	July 21 - 26, 2023	GoP	9,899,915.44		9,899,915.44	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. Overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet of Standpos, (.25mx.25m Column for Fence) and other scope of works indicated herein.

92	23IB0119 - Construction of Solar Water System Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	June 22, 2023	July 13, 2023	7/20/2023	July 21 - 26, 2023	GoP	9,899,908.00		9,899,908.00	Complete construction of Solar Water system, including well drilling (20m), 20cu.m. overhead Water Tank and solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or standpos, (.25mx.25m column for perimeter fence) and other scope of works indicated herein.
93	23IB0120 - Construction of Solar Water System San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	June 22, 2023	July 13, 2023	7/20/2023	July 21 - 26, 2023	GoP	9,899,963.17		9,899,963.17	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. Overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or Standpos, (.25mx.25m Column for Fence) and other scope of works indicated herein
94	23IB0121 - Construction of Solar Water System Municipality of Guiuan, Eastern Samar Province	Construction Section	NO	Competitive Bidding	June 22, 2023	July 13, 2023	7/20/2023	July 21 - 26, 2023	GoP	9,899,901.03		9,899,901.03	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. Overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System of Standpos, (.25mx.25m Column for perimeter Fence) and other scope of works indicated herein.

95	23IB0122 - Construction of 1STY2CL, Pagbabangnan Elementary School San Julian, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	GoP	4,999,997.00		4,999,997.00	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
96	23IB0123 - Construction of 1STY2CL, Can-Avid National High School Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	GoP	4,999,996.48		4,999,996.48	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
97	23IB0124 - Construction of 1STY2CL, Guinpoliran Elementary School Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	GoP	4,999,998.28		4,999,998.28	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein

98	23IB0125 - Construction of 1STY2CL, Balangiga Central Elementary School Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	GoP	4,999,993.03		4,999,993.03	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, with handrails, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
99	23IB0126 - Construction of 1 – Unit 2 CL School Building, Buenavista Elementary School Artech, Eastern Samar	Construction Section	NO	Competitive Bidding	June 30, 2023	July 20, 2023	July 26, 2023	July 27 - Aug. 2, 2023	GoP	4,999,995.90		4,999,995.90	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
100	23IB0127 - Construction of 1-Unit 2CL School Building Dapdap Central Elementary School Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	GoP	4,999,997.21		4,999,997.21	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
101	23IB0128 - Construction of 1STY2CL, Llorente Central Elementary School Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	GoP	4,999,990.55		4,999,990.55	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein

102	23IB0129 - Construction of 1STY2CL, Caybane Primary School Brgy. Hilabaan, Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	GoP	4,999,994.59		4,999,994.59	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein. (as budgeted)
103	23IB0130 - Construction of 1STY2CL, Maydolong National High School Maydolong, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	GoP	4,999,999.05		4,999,999.05	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
104	23IB0131 - Construction of 1STY2CL, Calutan Primary School General MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	July 04, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	GoP	4,999,997.72		4,999,997.72	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, Doors and Windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
105	23IB0132 - Construction of 1STY2CL, Salvacion Elementary School Giporlos, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	GoP	5,885,000.00		5,885,000.00	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, with Handrails Window grills at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein

106	23IB0133 - Construction of 1STY2CL, Bolusao National High School Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	GoP	5,759,995.68		5,759,995.68	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp, with handrails, Window grilles at front and rear windows, parapet wall, toilet at each classroom, concrete pathwalk and other scope of works indicated herein
107	23IB0134 - Construction of 1STY2CL, Cantahay Elementary School Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 25, 2023	July 31, 2023	Aug. 1 - 7, 2023	GoP	5,799,995.44		5,799,995.44	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, handwashing area at other side, PWD ramp with handrails, Window grilles at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
108	23IB0135 - Construction of 1STY2CL, Saurong Elementary School Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 26, 2023	Aug. 2, 2023	Aug. 3 - 9, 2023	GoP	5,799,994.77		5,799,994.77	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp, with handrails, Window grills at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein

109	23IB0136 - Construction of 1STY2CL, Padang Elementary School Hernani, Eastern Samar	Construction Section	NO	Competitive Bidding	July 06, 2023	July 26, 2023	Aug. 2, 2023	Aug. 3 - 9, 2023	GoP	5,799,993.20		5,799,993.20	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector and handwashing area, PWD ramp, with handrails, Window grills at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
110	23IB0137 re-ad - Construction of 1STY2CL, San Isidro Primary School Lawaan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 29, 2023	Aug. 22, 2023	Aug. 30, 2023	Aug. 31- Sept. 6, 2023	GoP	5,569,000.00		5,569,000.00	Construction of Modified Standard DPWH-DepEd 1- Storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp, with handrails, Window grills at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein
111	23IB0138 - Construction of Municipal Building Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	July 10, 2023	July 31, 2023	August 25, 2023	August 10-16, 2023	GoP	29,700,521.66		29,700,521.66	Construction of Taft Municipal Building; Foundation Works from 1st Floor up to 4th Flr (Concrete Works, Steel Works, Electric Roughing-ins, Plumbing Roughing-ins) and other scope of works indicated herein. (as budgeted)
112	23IB0139 - Construction of Municipal Building Can-Avid, Eastern Samar	Construction Section	NO	Competitive Bidding	July 13, 2023	Aug. 03, 2023	Aug. 16, 2023	August 17 - 23, 2023	GoP	29,699,283.34		29,699,283.34	Construction of Municipal Building with ground floor slab, 2nd floor slab, stairs, electrical and other works indicated herein. (as budgeted)

113	23IB0140 - Construction of 1STY2CL, Taft National High School Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	July 13, 2023	Aug. 03, 2023	Aug. 11, 2023	August 12 - 18, 2023	GoP	5,799,999.54		5,799,999.54	Construction of Modified Standard DPWH-DepEd 1-storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, toilet at each classroom, and other scope of works indicated herein.
114	23IB0141 - Construction of 1STY2CL, Cagmanaba Elementary School Brgy. Cagmanaba, Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	July 13, 2023	Aug. 03, 2023	Aug. 11, 2023	August 12 - 18, 2023	GoP	6,656,000.00		6,656,000.00	Construction of Modified Standard DPWH-DepEd 1-storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, toilet at each classroom, Solar System Installation, and other scope of works indicated herein.
115	23IB0142 - Construction of Solar Water System Brgy. Habag, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	GoP	9,899,886.16		9,899,886.16	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or standpos, and other scope of works indicated herein.

116	23IB0143 - Construction of 1STY2CL, Darahoway Elementary School Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	GoP	6,800,001.81		6,800,001.81	Construction of Modified Standard DPWH-DepEd 1-storey, 2-classroom school bldg. with reinforced concrete gutter, Rainwater Collector with handwashing area, PWD ramp with handrails, window grilles at front and rear windows, parapet wall, toilet at each classroom, Solar System Installation, and other scope of works indicated herein.
117	23IB0144 - Construction of Solar Water System Brgy. Maliwaliw, Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	GoP	9,899,601.28		9,899,601.28	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or standpos, and other scope of works indicated herein.
118	23IB0145 - Construction of Solar Water System Brgy. Victory Island, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	GoP	9,899,445.43		9,899,445.43	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or Standpos, and other scope of works indicated herein.

119	23IB0146 - Construction of Solar Water System Project Brgy. Trinidad, Tubabao Island, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 20, 2023	Aug. 10, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	GoP	9,899,145.16		9,899,145.16	Complete construction of Solar Water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or Standpos, (.25mx.25m column for Fence) and other scope of works indicated herein.
120	23IB0147 - Construction of Solar Water System Project Brgy. Victory Island, Guiuan, Eastern Samar	Construction Section	NO	Competitive Bidding	July 21, 2023	Aug. 10, 2023	Aug. 18, 2023	Aug. 19 - 28, 2023 (21-25)	GoP	9,899,948.15		9,899,948.15	Complete construction of Solar water System, including well drilling (20m), 20cu.m. overhead Water Tank and Solar System with provisional sum for 10KVA generator set and manual transfer switch, installation of HDPE Pipes and Communal Faucet System or Standpos, and
121	23IB0148 - Construction of 1-Unit 2STY8CL School Building Dolores National High School Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	July 27, 2023	Aug. 17, 2023	Aug. 25, 2023	Aug. 26 - Sept. 5, 2023	GoP	22,999,997.97		22,999,997.97	Construction of 1-unit 2styscl school building (270 kph wind velocity exposure) with reinforced concrete gutter, handwashing area, tiles on every room, PWD ramp with handrails, window grills, water tank and other works indicated herein

122	23IB0149 - Construction of 1-Unit 2STY8CL Vigan National High School General MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	July 27, 2023	Aug. 17, 2023	Aug. 25, 2023	Aug. 26 - Sept. 5, 2023	GoP	23,792,999.99		23,792,999.99	Construction of 1-unit 2sty8cl school building (270 kph wind velocity exposure) with reinforced concrete gutter, handwashing area, tiles on every room, PWD ramp with handrails, window grills, water tank and other works indicated herein
123	23IB0150 - Construction of Farm-to-Market Road (FMR) at Brgy. Caisawan Balangkayan, Eastern Samar	Construction Section	NO	Competitive Bidding	Aug. 04 - 10, 2023	Sept. 19, 2023	Aug. 31, 2023	Sept. 1 - 8, 2023	GoP	19,900,000.00		19,900,000.00	Road: 0.820 Lane Km
124	23IB0151 - Rehabilitation of Municipal Building Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Aug. 11 - 17, 2023	Sept. 19, 2023	Sept. 27, 2023	Sept. 27 - Oct. 7, 2023	GoP	14,849,121.10		14,849,121.10	Rehabilitation of Municipal Building, with column and ledge retrofitting, ceiling replacement, floor tiles replacement, wooden floor replacement, glasswall partition installation, doors and windows replacement, painting works and other works indicated herein
125	23IB0152 - Construction of Multipurpose Building (Gen. MacArthur Municipal Hospital) General MacArthur, Eastern Samar	Construction Section	NO	Competitive Bidding	Sept. 09 - 15, 2023	Oct. 03, 2023	Oct. 12, 2023	Oct. 13 - 22, 2023	GoP	19,799,690.69		19,799,690.69	Construction of Multi-Purpose Building (Gen. MacArthur Municipal Hospital) with 2nd Floor slab, ramp, railings, painting works, floor tiles, doors and windows, septic tank, catch basin, ground floor ceiling with paint and building 2 super structure and other works indicated herein. (as budgeted)
126	23IB0153 - Repair/Maintenance of DPWH Building Eastern Samar District Engineering Office Maydolong Training Center, Brgy. Menasnge, Maydolong, Eastern Samar, Maydolong, Eastern Samar	Maintenance Section	NO	Competitive Bidding	Sept. 09 - 15, 2023	Oct. 03, 2023	Oct. 12, 2023	Oct. 13 - 22, 2023	GoP	1,959,710.99		1,959,710.99	Repair of Roofing, Ridge Roll, Windows, Doors, Ceiling, Painting, electrical, Tiles and other scope of work.
127	23IB0154 - Repair/Maintenance of DPWH Building Eastern Samar District Engineering Office Maydolong Training Center-Rest House II, Brgy. Menasnge, Maydolong, Eastern Samar, Maydolong, Eastern Samar	Maintenance Section	NO	Competitive Bidding	Sept. 09 - 15, 2023	Oct. 03, 2023	Oct. 12, 2023	Oct. 13 - 22, 2023	GoP	1,070,945.18		1,070,945.18	Repair of Roofing, Ridge Roll, Windows, Doors, Ceiling, Painting, Electrical, Tiles, Roof Truss and other scope of work

128	23IB0155 - Construction of Oras District Hospital (ODH) Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	Sept. 22 - 28, 2023	Oct. 12, 2023	Oct. 20, 2023	Oct. 21 - 29, 2023	GoP	19,799,978.69		19,799,978.69	Construction of Oras District Hospital (ODH) and other scope of works indicated herein. (as budgeted)
129	23IB0156 - Construction of Taft District Hospital, Taft, Eastern Samar (Phase 1) Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	Sept. 22 - 28, 2023	Oct. 12, 2023	Oct. 20, 2023	Oct. 21 - 29, 2023	GoP	19,799,026.77		19,799,026.77	Construction of Taft District Hospital (Phase 1); Concrete works, Rebar Works, Masonry Works, Doors and Windows, Ceiling, Painting, Railing of main Stair, Plumbing, electrical Works and other scope of Works indicated herein. (as budgeted)
130	23IB0157 - Repair of Classrooms, San Jose Elementary School Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	1,273,740.61		1,273,740.61	Repair of classrooms (2-rooms), with ceiling works including paint, repainting of walls, electrical works, doors and windows replacement including jambs, roof replacement (truss and purlins not included), facia board installation, wood preservative application on trusses and purlins and other wooden structure, and other works indicated herein
131	23IB0158 - Repair of Classrooms, Sta. Cruz Elementary School Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	1,262,559.26		1,262,559.26	Repair of classrooms (3-rooms) with ceiling works with paint, repainting of walls, window grills installation, electrical works, doors and windows replacement including jambs, facia board installation and other works indicated herein
132	23IB0159 - Repair of Classrooms, Sta. Cruz Elementary School San Policarpo, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	1,726,787.99		1,726,787.99	Repair of classrooms; (Bldg-1: 1unit-2cl - Roofing works, Ceiling works, wood Preservative, Electrical works, Painting works, doors and windows, Tile works, and Building 2: 1unit-1cl -, Painting, Blackboard Replacement) and other scope of works indicated herein

133	23IB0160 - Repair of Classrooms, Bahay Elementary School San Policarpo, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	2,770,466.79		2,770,466.79	Repair of classrooms; (Bldg-1: 1unit-3cl – and Building 2: Roofing works, Ceiling works, wood Preservative, Electrical works, Painting works, Doors and Frames, window Grills, Corridor and side Slab, Tile Works and other scope of works indicated herein
134	23IB0161 - Repair of Classrooms, Banuyo Elementary School Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024.	GoP	1,248,396.47		1,248,396.47	Repair of classrooms; (2 rooms), with Ceiling works, Paint (Paint not included), repainting of walls, electrical works, doors and windows replacement including jamb roof replacement, fascia board installation, wood preservative application on trusses and purlins and other wooden structure, and other works indicated herein
135	23IB0162 - Repair of Classrooms, Bobon Elementary School Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	1,258,721.87		1,258,721.87	Repair of classrooms; (1unit-2cl – Roofing works, Ceiling, Painting, and Electrical works; and 1unit 1cl – latrine, Plumbing and Masonry Paint) and Other scope of works indicated herein
136	23IB0163 - Repair of Classrooms, San Isidro Elementary School Sulat, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	2,788,994.87		2,788,994.87	Repair of classrooms; (1unit-3cl); Roofing works, Ceiling works, Wood Preservative, Electrical works, Painting works, Windows, Doors and Frames, Window Grills, Tile Works and other scope of works indicated herein
137	23IB0164 - Repair of Classrooms, Natividad Elementary School San Policarpo, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 20 - 26, 2023	Nov. 10, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	1,719,442.87		1,719,442.87	Repair of classrooms; (1unit-3cl); Roofing works, Ceiling works, Wood Preservative, Electrical works, Painting works, Windows, Doors and Frames, Window Grills, and other scope of works indicated herein

138	23IB0165 - Repair of Classrooms, Alugan Elementary School San Policarpo, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 24 - 30, 2023	Nov. 14, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	4,461,728.04		4,461,728.04	Repair of classrooms (Building-1: Unit – 3cl, Building-2: 1unit – 2cl, Building-3: 1unit – 2cl); roofing works with Insulation, Ceiling works, Wood Presentative, Electrical works, Painting works, doors and Frames window Grills, Ceiling Fan, corridor and tile works and other scope of works indicated herein
139	23IB0166 - Repair of Classrooms, Pangpang Elementary School San Policarpo, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 24 - 30, 2023	Nov. 14, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	4,144,021.25		4,144,021.25	Repair of classrooms (Building-1: 1unit-3cl, Building-2: 1unit-2cl, Building-3: 1unit-1cl, Building-4: 1unit-2cl); Roofing works with Insulation, Ceiling works, wood Presentative, Electrical works, Painting Works, Doors and Frames, window Grills, Corridor, tile Works, Ceiling Fan and 2000L Water Tank with 1Hp Water Pump including Accessories and other scope of works indicated herein
140	23IB0167 - Repair of Classrooms, San Miguel Elementary School Maslog, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 24 - 30, 2023	Nov. 14, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	1,996,181.85		1,996,181.85	Repair of classrooms; Bldg-1: - 2cl (Roofing works, Ceiling works, wood Preservative, Electrical works, Painting works, doors and Frames, Tile works) and Building 2: - 1cl (Roofing works, Ceiling works, wood Preservative, Electrical, tile Works) and other scope of works indicated herein
141	23IB0168 - Repair of Classrooms, Bulawan Elementary School Maslog, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 24 - 30, 2023	Nov. 14, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	2,458,173.87		2,458,173.87	Repair of classrooms 1unit-3cl – (Roofing Works, wood Preservative, Painting Works, Doors and Frames, window Grills, Tile works); and 1unit 1cl (Painting works, doors and Frames, window Grills, tile works) and other scope of works indicated herein
142	23IB0169 - Repair of Classrooms, Recare Elementary School Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	Oct. 24 - 30, 2023	Nov. 14, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	1,725,015.74		1,725,015.74	Repair of classrooms; (1unit-2cl); Roofing Works, Ceiling Works, Wood Preservative, Electrical works, Painting Works, Tile Works and other scope of works indicated herein

143	23IB0170 - Repair of Classrooms, Asgad Elementary School Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	10/28/2023 - NOV. 03 2023	Nov. 21, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	3,170,955.27		3,170,955.27	Repair of classrooms; (5-rooms), with ceiling replacement & wooden partition including paint, repainting of wall, electrical works doors and windows replacement including jambs on building 1 (2-classrooms), building 2 (1-classroom), building 3(1-room 5x5m) tile works all buildings, roof replacement (2-cl, 1-cl, and 5x5m building trusses and purlins, facia board installation, wood preservative application on trusses and purlins and other wooden structure, and other works indicated herein
144	23IB0171 - Repair of Classrooms, Roxas Elementary School Jipapad, Eastern Samar	Construction Section	NO	Competitive Bidding	10/28/2023 - NOV. 03 2023	Nov. 21, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	1,728,010.66		1,728,010.66	Repair of classrooms, 3-unit 1cl; roofing works, Ceiling works, Wood Preservative, electrical Works, Painting works (wood), tiles works, and other scope of works indicated herein
145	23IB0172 - Repair of Classrooms, Lusod Elementary School Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	10/28/2023 - NOV. 03 2023	Nov. 21, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	3,493,714.03		3,493,714.03	Repair of classrooms; (5-rooms), with ceiling replacement & wooden partition including paint, repainting of wall, electrical works doors and windows replacement including jambs on building 1 (2-classrooms), building 2 (1-classroom), building 3(1-room 5x5m) tile works all buildings, roof replacement (2-cl, 1-cl, and 5x5m building trusses and purlins, facia board installation, wood preservative application on trusses and purlins and other wooden structure, and other works indicated herein
146	23IB0173 - Repair of Classrooms, Burak Elementary School Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	10/28/2023 - NOV. 03 2023	Nov. 21, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	4,797,026.93		4,797,026.93	Repair of classrooms (Building-1: 1 unit-3cl, Building-2: 1 unit-3cl, Building 3: 1 unit-1cl, Building 4: 1 unit-1cl; Roofing works with Insulation, Wood Truss (partially), Wood Preservative works, electrical Works, Painting Works, Doors, Ceiling, and Frames, Window Grills, Corridor, Tile works, Ceiling Fan and other Scope of Works indicated herein

147	23IB0174 - Repair of Classrooms, Sung-An Elementary School Mercedes, Eastern Samar	Construction Section	NO	Competitive Bidding	10/28/2023 - NOV. 03 2023	Nov. 21, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	3,170,955.27		3,170,955.27	Repair of classrooms; 1 storey 3-cl & 1 storey 2-cl, with Ceiling works & wooden partition, repainting of walls, electrical works, Doors and Windows replacement including jambs on Building (1-storey 2-classrooms), jalousie window replacement on building 1-storey 3-cl (jambs not included), roof replacement both building including trusses and purlins, facia board installation, wood preservative application on trusses and purlins and other wooden structures, and other works indicated herein.
148	23IB0175 - Repair of Classrooms, Iberan Elementary School Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	11/08 - 14/2023	Nov. 28, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	2,726,997.38		2,726,997.38	Repair of classrooms 1 unit-2cl and 1-unit 1cl (Roofing works, Ceiling works, Wood Preservative, electrical works, Painting works, Windows, doors and frames, corridor and side slab, tile works) and other scope of works indicated herein
149	23IB0176 - Repair of Classrooms, Hinolaso National High School Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	11/09 - 15, 2023	Nov. 29, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	4,736,961.85		4,736,961.85	Repair of classrooms (2units-2cl and 1-unit-1cl); Roofing works, Ceiling works, Wood Preservative, Electrical Works, Painting works, Doors and Windows, Frames, window Grills, tile works and other scope of works indicated herein
150	23IB0177 - Repair of Classrooms, Cagaut Elementary School Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	11/22-28,2023	Dec. 12, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	4,754,689.65		4,754,689.65	Repair of classrooms (Building-1: 1 unit-3cl, Building-2: 1unit-1cl, Building 3: 1unit-1cl); Roofing works, with Insulation, Wood Truss (partially), Wood Preservative works, Electrical Works, Painting Works, Doors, Ceiling and Frames, Window Grills, Tile works, Ceiling Fan and 2000L Water Tank with 1-hp Water Pump including Accessories Concreting of Pavement, and other scope of works indicated herein

151	23IB0178 - Repair of Classrooms, Alog, Elementary School Salcedo, Eastern Samar	Construction Section	NO	Competitive Bidding	11/23-29, 2023	Dec. 14, 2023	Dec. 29, 2023	Dec. 30, 2023 - Jan. 8, 2024	GoP	1,990,467.12		1,990,467.12	2cl, Building-2: 1unit-1cl,) Roofing works, with Insulation, Wood Truss (partially), Wood Preservative works, Electrical Works, Painting Works, Doors, Ceiling and Frames, Window Grills, Tile works, Ceiling Fan Concreting of Pavement, and other scope of works indicated herein
152	23IB0180 - Road Concreting, Brgy. Sta. Monica Oras, Eastern Samar	Construction Section	NO	Competitive Bidding	11/28 - Dec. 04, 2023	Dec. 18, 2023	Dec. 27, 2023	Dec. 28, 2023 - Jan. 5, 2024	GoP	28,950,000.00		28,950,000.00	Road: 1.200 Lane Km
153	23IB0181 - Road Concreting, Brgy. Barobo to Makaanga Llorente, Eastern Samar	Construction Section	NO	Competitive Bidding	11/28 - Dec. 04, 2023	Dec. 18, 2023	Dec. 27, 2023	Dec. 28, 2023 - Jan. 5, 2024	GoP	38,600,000.00		38,600,000.00	Road: 2.42 Lane Km.
154	23IB0182 - Retrofitting/Strengthening of Permanent Bridges (Installation of Carbon Fiber) Can-Avid BR. (B00514SM) Along Jct. Taft-Oras-San Policarpo-Arteche RD	Construction Section	NO	Competitive Bidding	Dec. 03 - 09, 2023	January 9, 2024	Jan. 18, 2024	Jan. 19 - 28, 2024	GoP	96,499,981.46		96,499,981.46	Retrofitting/Strengthening of 10-Span, 2-Lane (L=310.00m) PCDG Bridge (Application of Carbon Fiber Sheet along Deck slab 1 layer (Span 2-Span-10) and along 4 Girders: span 1- span – 10 (1 layer) per scope of works indicated herein
155	23IB0183 - Construction of Multi-Purpose Building, Dapdap National Technical Vocational High School Dolores, Eastern Samar	Construction Section	NO	Competitive Bidding	Dec. 29, 2023 - Jan. 04, 2024	Jan. 18, 2024	Jan. 29, 2024	Jan. 30 - Feb. 7, 2024	GoP	6,930,684.62		6,930,684.62	Construction of Multi-Purpose Building (15 x 30m) and other scope of work indicated herein
156	23IB0184 - Construction of Multi-Purpose Building, Brgy. Dacul, Taft, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 30, 2024 - Feb. 05, 2024	Feb. 20, 2024	4-Mar-24	March 05, 2024 - March 14, 2024	GoP	4,949,607.08		4,949,607.08	Construction of Multi-Purpose Building with roof deck, Tile works, Ceiling works Painting works (2nd Floor outside painting not included), Electrical works and other works indicated herein
157	23IB0185 - Construction of Admin Building, Eastern Samar State University - Balangiga Campus, Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 30, 2024 - Feb. 05, 2024	Feb. 20, 2024	4-Mar-24	March 05, 2024 - March 14, 2024	GoP	39,200,000.00		39,200,000.00	Construction of Admin Building, Eastern Samar State University - Balangiga Campus, Balangiga, Eastern Samar
158	23IB0186 - Construction of Academic Building, Eastern Samar State University - Balangiga, Eastern Samar	Construction Section	NO	Competitive Bidding	Jan. 30, 2024 - Feb. 05, 2024	Feb. 20, 2024	4-Mar-24	March 05, 2024 - March 14, 2024	GoP	49,000,000.00		49,000,000.00	Construction of Academic Building, Eastern Samar State University - Balangiga, Eastern Samar
										2,313,006,499.83		2,313,006,499.83	


GOODS AND SERVICES													
1	23GIB0001 - Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edge lines along Eastern Samar Road Network.	Maintenance Section	YES	Competitive Bidding	November 20 - 27, 2022	Dec. 12, 2022	June 23, 2023	June 29, 2023	GoP	7,508,500.00		7,508,500.00	Purchase/delivery of Thermoplastic Paints for use in the Repainting of Centerlines and Edge lines along Eastern Samar Road Network.
2	23GIB0002 - Purchase/delivery of Guardrails and Bolts for use in the maintenance activities along Eastern Samar Road Network.	Maintenance Section	YES	Competitive Bidding	November 20 - 27, 2022	Dec. 12, 2022	June 23, 2023	June 29, 2023	GoP	2,639,640.00		2,639,640.00	Purchase/delivery of Guardrails and Bolts for use in the maintenance activities along Eastern Samar Road Network.
3	23GIB0005 - Purchase/delivery of Asphalt for use in the crack and joint sealing along Eastern Samar Road Network.0	Maintenance Section	YES	Competitive Bidding	November 24 - 31, 2022	Dec. 15, 2022	2/15/2023	2/24/2023	GoP	4,000,000.00		4,000,000.00	Purchase/delivery of Asphalt for use in the crack and joint sealing along Eastern Samar Road Network.0
4	23GIB0006 - Purchase of Diesel for use of various DPWH Service Vehicles.	Construction Section	YES	Competitive Bidding	December 2 - 8, 2022	Dec. 22, 2022	April 12, 2023	April 18, 2023	GoP	4,998,875.00		4,998,875.00	Purchase of Diesel for use of various DPWH Service Vehicles.
5	23GIB0007 - Purchase/delivery of spare parts of various DPWH service vehicles and equipment	Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2022	Dec. 27, 2022	2/15/2023	2/24/2023	GoP	1,769,200.00		1,769,200.00	Purchase/delivery of spare parts of various DPWH service vehicles and equipment
6	23GIB0008 - Purchase/delivery of Lubricants for use of various DPWH Vehicles and Heavy Equipment	Maintenance Section	YES	Competitive Bidding	December 7 - 13, 2022	Dec. 27, 2022	2/15/2023	2/24/2023	GoP	680,840.00		680,840.00	Purchase/delivery of Lubricants for use of various DPWH Vehicles and Heavy Equipment
7	23GIB0009. - Purchase/delivery of Office Supplies.	Administrative Section	YES	Competitive Bidding	December 7 - 13, 2022	Dec. 27, 2022	2/15/2023	2/24/2023	GoP	2,807,420.00		2,807,420.00	Purchase/delivery of Office Supplies.
8	23GIB0010 - Purchase/delivery of Spareparts for use of various DPWH Vehicles and Equipment	Administrative Section	NO	Competitive Bidding	June 21 - 28, 2023	7/11/2023	7/24/2023	7/28/2023	GoP	1,503,050.00		1,503,050.00	Purchase/delivery of Spareparts for use of various DPWH Vehicles and Equipment
9	23GIB0012 (Re-advertised) - Purchase/delivery of Spare Parts for various DPWH vehicles and equipment	Maintenance Section	NO	Competitive Bidding	September 22 - 28, 2023	10/12/2023	10/18/2023	10/26/2023	GoP	1,040,645.00		1,040,645.00	Purchase/delivery of Spare Parts for various DPWH vehicles and equipment
10	23GIB0013 (Re-advertised) - Purchase of Fuel for use of various DPWH service vehicles, heavy equipment and grasscutters	Maintenance Section	NO	Competitive Bidding	September 22 - 28, 2023	10/12/2023	10/18/2023	10/26/2023	GoP	2,999,971.00		2,999,971.00	Purchase of Fuel for use of various DPWH service vehicles, heavy equipment and grasscutters
11	23GIB0011 (Re-advertised) - Procurement of Security Services for Eastern Samar District Engineering Office (ESDEO) Borongan City	Administrative Section	NO	Competitive Bidding	August 26 - 31, 2023	19-Sep-23	9/25/2023	9/28/2023	GoP	2,390,400.00		2,390,400.00	Procurement of Security Services for Eastern Samar District Engineering Office (ESDEO) Borongan City
12	23GIB0014 - Purchase/delivery of Photocopier for use of Procurement Unit	Administrative Section	NO	Competitive Bidding	August 26 - 31, 2023	19-Sep-23	9/25/2023	9/28/2023	GoP	380,000.00		380,000.00	Purchase/delivery of Photocopier for use of Procurement Unit
13	23GIB0015 - Purchase/delivery of Photocopier for PIO and District Engineer's Office Use, DPWH - ESDEO, Borongan City	Administrative Section	NO	Competitive Bidding	October 28 - November 5, 2023	11/21/2023	11/30/2023	12/7/2023	GoP	1,100,000.00		1,100,000.00	Purchase/delivery of Photocopier for PIO and District Engineer's Office Use, DPWH - ESDEO, Borongan City

14	23GIB0016 - Purchase of Diesel for use of various DPWH vehicles	Planning Section	NO	Competitive Bidding	October 28 - November 5, 2023	11/21/2023	11/30/2023	12/7/2023	GoP	1,999,500.00		1,999,500.00	Purchase of Diesel for use of various DPWH vehicles
15	23GIB0017 (R-Advertised) - Purchase/delivery of Information and Technology Equipment, DPWH - ESDEO, Borongan City	Adminsitrativ e Section	NO	Competitive Bidding	December 2 - 10, 2023	12/27/2023	12/29/2023	1/8/2024	GoP	1,761,000.00		1,761,000.00	Purchase/delivery of Information and Technology Equipment, DPWH - ESDEO, Borongan City
										37,579,041.00		37,579,041.00	

CONSULTING SERVICES

1	No Projects for Consulting Services FY 2023 (with certification)												
---	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:


MARLON B. KUITZON
Head, Procurement Staff


Date: _____

Recommended by:

ARTURO C. APURA
BAC Chairman
Chief, Planning & Design Section


Date: _____

"For and in the absence of the BAC Chairman:"


NILDA A. LIMBAUAN
BAC, Vice-Chairman
Chief, Administrative Section

Date: _____

Approved by:


DOMCELIO M. NATIVIDAD
OIC - District Engineer

Date: _____