



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL SUR
1st DISTRICT ENGINEERING OFFICE
Region IX
Pagadian City

F.Y. 2023 FINAL ANNUAL PROCUREMENT PLAN UPDATED (NON -CSE)(CHANGES W/IN THE 1ST SEMESTER OF 2023)
(Civil Works)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
23JE0001	Network Development Program Construction of By-Pass and Diversion Roads NRJ Bobongan - Sapa Anding - Upper Laperian - NRJ Gapasan Circumferential Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	1/31/23	2/13/23	Regular Infra	19,580,399.76		19,580,399.76	Concreting Works
23JE0002	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads Sindangan-Siayan-Dumingag-Mahayag Rd (Mahayag-Dumingag Sect) - K1669+472 - K1670 + 160	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	1/31/23	2/8/23	Regular Infra	15,306,915.76		15,306,915.76	Concreting Works
23JE0003	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) NRJ to Brgy. Kahayagan West-Brgy. Pasingkalan in support to Virgin Coconut Oil Processing, Aurora and Ramon Magsaysay, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding		11/8/22	1/31/23	2/8/23	Regular Infra	12,237,473.69		12,237,473.69	Concreting Works
23JE0005	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road Barangay Libertad to Barangay Maralag, Dumingag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	1/31/23	2/8/23	Regular Infra	9,880,054.62		9,880,054.62	Concreting Works
23JE0006	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Dulop (Centro) to Sitio Mangilay, Barangay Dulop, Dumingag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	1/31/23	2/8/23	Regular Infra	9,880,144.80		9,880,144.80	Concreting Works
23JE0007	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Nemen to Barangay Ebarle, Josefina, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	1/31/23	2/8/23	Regular Infra	9,890,040.31		9,890,040.31	Concreting Works
23JE0008	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Dalapang, Labangan, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	10/20/22	11/8/22	1/31/23	2/8/23	Regular Infra	9,890,096.44		9,890,096.44	Concreting Works
23JE0009	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Kahayagan East to Barangay Bag-ong Mandaue, Aurora, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	1/31/23	2/8/23	Regular Infra	9,889,628.17		9,889,628.17	Concreting Works

23JE0010	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Tuboran to Barangay Balanan, Mahayag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	1/31/23	2/8/23	Regular Infra	9,890,000.00	9,890,000.00	Concreting Works
23JE0011	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Jct. Aurora-Monte Alegre-Jct. Labangan Rd - K1652+290 - K1652+508	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	2/27/23	3/3/23	Regular Infra	8,512,900.54	8,512,900.54	Concreting Works
23JE0012	Network Development Program Road Widening - Tertiary Roads Jct. Switch-Jct. Monte Alegre Rd - K1653+466 - K1655+187	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	3/28/23	3/29/23	Regular Infra	71,195,194.10	71,195,194.10	Concreting Works
23JE0013	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1633+924 - K1633+943	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	1/31/23	2/8/23	Regular Infra	3,914,258.72	3,914,258.72	Concreting Works
23JE0014	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Road Lanao-Pagadian-Zamboanga City Road K1649+220 - K1651+007 Tukuran, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	5/30/23	6/19/23	6/27/23	7/5/23	Regular Infra	48,900,326.23	48,900,326.23	Concreting Works
23JE0015	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Nemenio to Barangay Ebarle, Josefine, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	1/31/23	2/8/23	Regular Infra	9,889,859.74	9,889,859.74	Concreting Works
23JE0016	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1639+754 - K1639+765, K1640+750 - K1640+820	Construction Section	Yes	Competitive Public Bidding	11/10/22	11/29/22	1/31/23	2/8/23	Regular Infra	12,730,621.31	12,730,621.31	Concreting Works
23JE0017	Flood Management Program Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control Structure along Labangan River, Dipaya, Labangan, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	4/22/23	4/25/23	Regular Infra	19,586,538.53	19,586,538.53	Construction of Flood Control
23JE0018	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) NR3 to Bgy. Parasan in support of Village Technocraft, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	1/31/23	2/8/23	Regular Infra	9,750,946.28	9,750,946.28	Concreting Works
23JE0019	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Alicia, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	1/31/23	2/8/23	Regular Infra	9,850,390.61	9,850,390.61	Concreting Works
23JE0020	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Marangay Malagad to Barangay Cambongan, Dumingag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	1/31/23	2/8/23	Regular Infra	9,889,924.05	9,889,924.05	Concreting Works
23JE0021	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Lumpud to Barangay Datagan, Midsalip, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	1/31/23	2/8/23	Regular Infra	19,789,857.56	19,789,857.56	Concreting Works

23JE0022	Network Development Program Road Widening - Tertiary Roads Jct Switch-Jct Monte Alegre Rd - K1642+(-135) - K1642+351 Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	5/30/23	6/19/23	7/3/23	7/12/23	Regular Infra	19,290,455.17	19,290,455.17	Concreting Works
23JE0023	Network Development Program Road Widening - Tertiary Roads Jct Switch-Jct Switch- Jct. Monte Alegre Rd.- K1647+000- K1647+500	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	4/3/23	4/13/23	Regular Infra	21,075,739.51	21,075,739.51	Concreting Works
23JE0024	Network Development Program Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1651+724 - K1652+047, K1656+460 - K1657+007	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/16/23	2/21/23	Regular Infra	19,057,480.54	19,057,480.54	Concreting Works
23JE0025	Network Development Program Construction of By-Pass and Diversion Roads NRJ Panagaan - Guripan - Upper Salug Daku Bypass Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	4/22/23	4/25/23	Regular Infra	19,401,763.94	19,401,763.94	Concreting Works
23JE0027	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Tucuran Jct-Karomatan Jct Rd. K1652+920.84 - K1653+147.80 (Right Side) Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	11/29/22	12/19/22	2/16/23	2/20/23	Regular Infra	4,890,304.23	4,890,304.23	Concreting Works
23JE0028	Sustainable Infrastructure projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Majoy/Strategic Public Buildings/Facilities Construction of Salug River Irrigation System Service Road, Tambullig, Zamboanga del Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/19/22	1/31/23	2/8/23	Regular Infra	8,319,670.21	8,319,670.21	Concreting Works
23JE0029	Sustainable Infrastructure projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Road/s leading to Majoy/Strategic Public Buildings/Facilities Construction of San Isidro River Irrigation System Service Road, Labangan, Zamboanga del Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/19/22	1/31/23	2/8/23	Regular Infra	8,319,475.54	8,319,475.54	Concreting Works
23JE0030	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Tucuran Jct-Karomatan Jct. Rd - K1652+940 - K1653+050 (Left Side)	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/27/22	1/31/23	2/8/23	Regular Infra	3,909,745.76	3,909,745.76	Concreting Works
23JE0031	Zamboanga del Sur 1st District Engineering Office Operations Coverage and Special Support Program Basic Infrastructure Program Flood Mitigation Structures protecting Public Infrastructures/Facilities Construction of Drainage Canal, Barangay Sudlon, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/27/31	1/31/23	2/8/23	Regular Infra	4,939,955.66	4,939,955.66	Construction of Drainage Canal
23JE0032	Basic Infrastructure Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities Construction of Road, Barangay Bambang Diut to Barangay Kauswagan, Ramon Magsaysay, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/8/22	12/27/22	1/31/23	2/8/23	Regular Infra	9,894,956.42	9,894,956.42	Concreting Works
23JE0033	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Eden Park Panoramic View/Zipline and Shrine Brgy. Bayabas to Brgy. Acad, Aurora, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/29/22	1/17/23	1/31/23	2/8/23	Regular Infra	29,370,531.66	29,370,531.66	Concreting Works

23JE0034	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) NRJ to Brgy. Upper Timonan-Marangan-Kahayagan-Paili-Timbaboy in support of Abaca Handicraft Processing, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/29/22	1/17/23	2/8/23	2/15/23	Regular Infra	9,780,000.00	9,780,000.00	Concreting Works
23JE0035	Network Development Program Construction of By-Pass and Diversion Roads NRJ Camanga-Tabuan-Manlayag-Navalan Bypass Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/29/22	1/17/23	1/31/23	2/8/23	Regular Infra	19,580,045.64	19,580,045.64	Concreting Works
23JE0036	Network Development Program Construction of By-Pass and Diversion Roads NRJ Alang-alang - Lower Tiparak - Tungawan By-Pass Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	12/29/22	1/17/23	1/31/23	2/8/23	Regular Infra	18,989,990.67	18,989,990.67	Concreting Works
23JE0037	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Josefinia Masapak Waterfalls, Brgy. Ebarle, Josefinia, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/14/23	2/21/23	Regular Infra	29,389,859.57	29,389,859.57	Concreting Works
23JE0038	Network Development Program Construction of By-Pass and Diversion Roads Langapod-Bagalupa - Gubang Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/27/23	3/3/23	Regular Infra	19,180,747.18	19,180,747.18	Concreting Works
23JE0039	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Jct. Blanca-Molave-Josefinia Rd - K1684+(-50) - K1684+(-020), K1684+(-210) - K1684+(-120), K1686+160 - K1686 + 308	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/16/23	2/21/23	Regular Infra	19,549,780.06	19,549,780.06	Concreting Works
23JE0040	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Simata Adventure Park, Brgy. Simata, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/14/23	2/21/23	Regular Infra	39,174,836.24	39,174,836.24	Concreting Works
23JE0041	Asset Preservation Program Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Eastern Bobongan-Somnot-Midlalip-Dumungag Rd - Chainage 1115 - Chainage 2110, Chainage 510 - Chainage 1115	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	4/3/23	4/13/23	Regular Infra	35,538,718.67	35,538,718.67	Concreting Works
23JE0042	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Balas River Cruise, Brgy. Balas, Aurora, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/12/23	1/31/23	2/14/23	2/21/23	Regular Infra	39,099,989.32	39,099,989.32	Concreting Works
23JE0043	Network Development Program Road Widening - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1627+200 - K1629+320	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/16/23	2/21/23	Regular Infra	79,989,717.84	79,989,717.84	Concreting Works
23JE0044	Network Development Program Construction of By-Pass and Diversion Roads NRJ Molave - Tambulig - Don Victoriano Diversion Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/16/23	2/21/23	Regular Infra	19,389,980.22	19,389,980.22	Concreting Works
23JE0045	Network Development Program Construction of By-Pass and Diversion Roads NRJ Lantlan - San Isidro - Balimbing Bypass Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/27/23	3/3/23	Regular Infra	19,171,581.33	19,171,581.33	Concreting Works

23JE0046	Construction of Bypass and Diversion NRJ Poblacon Tambulig- Tungawan- Kausawagan Road, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/27/23	3/3/23	Regular Infra	19,180,666.31	19,180,666.31	Concreting Works
23JE0047	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads Sindangan-Siayan-Dumungag-Mahayag Rd (Mahayag-Dumungag Sect) - K1680+780 - K1680+940	Construction Section	Yes	Competitive Public Bidding	1/19/23	2/7/23	2/16/23	2/20/23	Regular Infra	5,379,630.89	5,379,630.89	Concreting Works
23JE0048	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Bugwak Spring, Brgy. Lower Dimalliao, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/27/23	2/15/23	2/17/23	2/22/23	Regular Infra	36,739,914.51	36,739,914.51	Concreting Works
23JE0049	Replacement of Permanent Weak Bridge Salug Diut Bridge Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	3/1/23	3/20/23	3/30/23	4/5/23	Regular Infra	48,910,086.97	48,910,086.97	Construction of Bridge
23JE0050	Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads Sindangan- Siayan- Dumungag- Mahayag Rd. (Mahayag- Dumungag Sect.)- K1661+(-699.00)-K1661+(-516.46), K1661+(-043.00)-K1661+300.00, K1670+521.00 - K1670+763.37, K1670+898.00-K1671+823.80	Construction Section	Yes	Competitive Public Bidding	1/27/23	2/27/23	2/28/23	3/3/23	Regular Infra	44,049,864.97	44,049,864.97	Concreting Works
23JE0051	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) NRJ leading to Sunop Cave and Water Falls, Brgy. Sunop, Dumungag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/27/23	2/15/23	2/17/23	2/22/23	Regular Infra	39,176,981.43	39,176,981.43	Concreting Works
23JE0052	Protect Lives and Properties Against Major Floods Const/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Purok Nannama Brgy. Tawagan Norte, Labangan, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	1/27/23	2/15/23	2/27/23	3/3/23	Regular Infra	14,684,995.71	14,684,995.71	Concreting Works
23JE0053	Local Program National Building Program Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Multipurpose Building DPWH Zamboanga del Sur 1st DEO, Dao, Pagadian City	Construction Section	Yes	Competitive Public Bidding	2/7/23	2/27/23	2/28/23	3/3/23	Regular Infra	3,916,042.84	3,916,042.84	Construction (Completion) of Multi-Purpose Building
23JE0054	Local Program National Building Program Buildings and Other Structures Multipurpose/Facilities Construction of DPWH 1st DEO Office Building, Barangay Dao, Pagadian City	Construction Section	Yes	Competitive Public Bidding	2/10/23	3/1/23	3/16/23	3/23/23	Regular Infra	48,975,021.71	48,975,021.71	Construction of Building
23JE0055	Basic Infrastructure Program (BIP) Construction of Road, Brgy Libertad, Sominot, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	2/14/23	3/6/23	3/16/23	3/23/23	Regular Infra	9,894,951.12	9,894,951.12	Concreting Works
23JE0056	BIP-Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purpose Building Brgy, Dao, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	2/14/23	3/9/23	3/27/23	3/29/23	Regular Infra	49,474,771.86	49,474,771.86	Construction (Completion) of Multi-Purpose Building

23JE0058	Basic Infrastructure Program (BIP) Construction (Completion) of Road, Purok 5, Brgy. Fabian, Tambulig, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	2/14/23	3/6/23	3/16/23	3/23/23	Regular Infra	14,839,966.96	14,839,966.96	Concreting Works
23JE0059	Basic Infrastructure Program (BIP) Construction of Road (Angeles Road) Brgy. Angeles, Tambulig, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	3/21/23	3/20/23	4/22/23	4/25/23	Regular Infra	9,890,432.85	9,890,432.85	Concreting Works
23JE0064	Replacement of Permanent Weak Bridge, Dipolo Daku Bridge, Molave, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	3/18/23	4/11/23	4/22/23	4/25/23	Regular Infra	49,618,505.58	49,618,505.58	Construction of Bridge
23JE0065	BIP Multi-Purpose Buildings/Facilities to Support Social Services Construction of Multi-Purposes Building Josefin, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	3/18/23	4/11/23	4/22/23	4/25/23	Regular Infra	9,890,226.66	9,890,226.66	Construction of Multi-Purpose Building
23JE0066	Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control along Brgy. Katipunan, Ramon Magsaysay, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	3/18/23	4/11/23	4/22/23	4/25/23	Regular Infra	53,849,885.62	53,849,885.62	Construction of Flood Control
23JE0067	Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control Brgy. Lower Pulacan, Labangan, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	3/18/23	4/11/23	4/22/23	4/25/23	Regular Infra	53,851,405.11	53,851,405.11	Construction of Flood Control
23JE0069	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads Jct. Aurora-Ozamis City Rd K1651+385.00 - K1652+569.00	Construction Section	Yes	Competitive Public Bidding	4/1/23	4/24/23	4/26/23	4/27/23	Regular Infra	26,052,676.74	26,052,676.74	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
23JE0073	Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control, Brgy. Calolot, Tambulig, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	4/20/23	5/9/23	5/17/23	5/22/23	Regular Infra	9,779,316.20	9,779,316.20	Construction of Flood Control
23JE0074	Repair/Maintenance of Buenavista Creek Revetment 1 Brgy. Buena Vista, Pagadian City, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	4/20/23	5/9/23	5/17/23	5/22/23	Regular Infra	1,954,984.04	1,954,984.04	Repair/Maintenance Creek Revetment
23JE0075	Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of River Control Structure with Access Road along Lenienza Creek	Construction Section	Yes	Competitive Public Bidding	4/25/23	5/15/23	5/22/23	5/25/23	Regular Infra	78,322,063.11	78,322,063.11	Construction of Flood Control
23JE0076	National Building Program: Building and Other Structures Multipurpose/Facilities Construction of Multi-purpose Building Brgy. Poblacion, Durningag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	5/17/23	6/6/23	5/22/23	6/26/23	Regular Infra	4,939,403.57	4,939,403.57	Construction of Multi-Purpose Building
23JE0077	Basic Infrastructure Projects- Public Water Supply System (Level II or III) Construction of Potable Water System Level III in Mahayag, Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	5/30/23	6/19/23	6/27/23	7/5/23	Regular Infra	9,875,000.00	9,875,000.00	Water Supply System
23JE0078	Construction / Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector's Water Supply System Construction of Solar Water System, Municipality of Mahayag, Province of Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	6/7/23	6/26/23	7/6/23	7/17/23	Regular Infra	9,775,000.00	9,775,000.00	Water Supply System

23JE0079	Construction / Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector's Water Supply System Construction of Solar Water System, Municipality of Molave, Province of Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	6/7/23	6/26/23	7/6/23	7/17/23	Regular Infra	9,779,930.65		9,779,930.65	Water Supply System
23JE0080	Construction / Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector's Water Supply System Construction of Solar Water System, Municipality of Labangan, Province of Zamboanga del Sur	Construction Section	Yes	Competitive Public Bidding	6/7/23	6/26/23	7/6/23	7/17/23	Regular Infra	19,580,316.63		19,580,316.63	Water Supply System

Prepared by:


MARIA U. FLOREN
 Head, Procurement Unit

Recommended by:


MIGUEL C. BAYA
 Asst. District Engineer

Approved by:


REYNERIO P. ALCACHUPAS
 District Engineer