



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2025 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	25LE0001 ASSET PRESERVATION - PREVENTIVE MAINTENANCE - SECONDARY ROADS - ASPHALT OVERLAY - ALONG DAVAO- SARANGANI COASTAL RD. (MALALAG- MALITA-JAS-G), K1628+269 - K1630+800, MALITA, DAVAO OCCIDENTAL	Construction Section	Yes	Public Bidding	10/15/2024 to 10/21/2024	11/5/2024	4/2/2025	4/9/2025	GAA 2025	93,647,000.00		93,647,000.00	Preventive Maintenance - Secondary Roads
	25LE0002 Davao-Sarangani Coastal Rd (Malalag- Malita-JAS-G) - K1612 + 651 - K1613 + 000, K1615 + 000 - K1616 + 000, K1634 + 434 - K1634 + 596, K1671 + 000 - K1671 + 130	Construction Section	No	Public Bidding	2/3/2025 to 2/9/2025	2/24/2025	4/2/2025	4/9/2025	GAA 2025	60,347,000.00		60,347,000.00	Preventive Maintenance - Tertiary Roads
	25LE0003 ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS - ASPHALT OVERLAY- ALONG DAVAO- SARANGANI COASTAL RD. (MALALAG- MALITA-JAS-G), K1600+936 - K1601+695, STA. MARIA, DAVAO OCCIDENTAL	Construction Section	Yes	Public Bidding	10/15/2024 to 10/21/2024	11/5/2024	4/2/2025	4/9/2025	GAA 2025	50,000,000.00		50,000,000.00	Preventive Maintenance - Secondary Roads
	25LE0004 ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS - DAVAO-SARANGANI COASTAL RD. (MALALAG-MALITA-JAS-G), K1613+000 - K1614+455, STA. MARIA, DAVAO OCCIDENTAL	Construction Section	Yes	Public Bidding	11/15/2024 to 11/21/2024	12/5/2024	4/2/2025	4/9/2025	GAA 2025	50,000,000.00		50,000,000.00	Preventive Maintenance - Secondary Roads
	25LE0005 ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS - ASPHALT OVERLAY- ALONG DAVAO- SARANGANI COASTAL RD. (MALALAG- MALITA-JAS-G), K1626+000 - K1626+733, MALITA, DAVAO OCCIDENTAL	Construction Section	Yes	Public Bidding	10/15/2024 to 10/21/2024	11/5/2024	4/2/2025	4/9/2025	GAA 2025	50,000,000.00		50,000,000.00	Preventive Maintenance - Secondary Roads
	25LE0014 H-way Jct Mana-Ticulon-Lagumit-Little Baguio Rd - K1669 + 757 - K1669 + 844	Construction Section	No	Public Bidding	2/3/2025 to 2/9/2025	2/24/2025	3/3/2025	3/10/2025	GAA 2025	16,006,000.00		16,006,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2025 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	25LE0031 CONSTRUCTION /IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED DESTINATION, BALUT ISLAND CIRCUMFERENTIAL ROAD, SARANGANI, DAVAO OCCIDENTAL	Construction Section	Yes	Public Bidding	11/21/2024 to 11/27/2024	12/12/2024	2/17/2025	2/24/2025	GAA 2025	30,000,000.00		30,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
	25LE0032 Construction of Concrete Bridge, Barangay Manuel Peralta, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/3/2025 to 2/9/2025	2/24/2025	3/3/2025	3/10/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	25LE0033 Construction of Concrete Bridge, Barangay San Roque, Santa Maria, Davao Occidental	Construction Section	No	Public Bidding	2/3/2025 to 2/9/2025	2/24/2025	3/3/2025	3/10/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	25LE0034 Construction of Flood Control Structure, Barangay Tubalan, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/3/2025 to 2/9/2025	2/24/2025	3/3/2025	3/10/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	25LE0035 Construction of Flood Control Structure, Barangay Kinangan, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	11/21/2024 to 11/27/2024	12/12/2024	2/17/2025	2/24/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2025 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	25LE0036 Construction of Flood Control Structure, Barangay Little Baguio, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	11/15/2024 to 11/21/2024	12/5/2024	2/17/2025	2/24/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	25LE0037 Construction of Seawall, Barangay Lais, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/3/2025 to 2/9/2025	2/24/2025	3/3/2025	3/10/2025	GAA 2025	10,000,000.00		10,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	25LE0038 Construction of Seawall, Barangay Ogpao, Santa Maria, Davao Occidental	Construction Section	No	Public Bidding	2/3/2025 to 2/9/2025	2/24/2025	3/3/2025	3/10/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	25LE0039 Construction of Flood Control Structure, Barangay Datu Intan, Santa Maria, Davao Occidental	Construction Section	Yes	Public Bidding	11/15/2024 to 11/21/2024	12/5/2024	2/17/2025	2/24/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	25LE0040 Construction of Multi-Purpose Building (Evacuation Center), Barangay Lagumit, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/3/2025 to 2/9/2025	2/24/2025	3/3/2025	3/10/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
	25LE0041 Construction of Multi-Purpose Building (Evacuation Center), Barangay Kiblatong, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/3/2025 to 2/9/2025	2/24/2025	3/3/2025	3/10/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2025 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
25LE0042	Construction of Multi-Purpose Building (Gym), Barangay Caburan Small, Jose Abad Santos, Davao Occidental	Construction Section	Yes	Public Bidding	12/3/2024 to 12/9/2024	12/23/2024	2/17/2025	2/24/2025	GAA 2025	10,000,000.00		10,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0043	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Mabila, Sarangani, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	10,000,000.00		10,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0044	Construction of Multi-Purpose Building (Parole and Probation Office), Barangay Buhangin, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0045	Construction of Multi-Purpose Building (Provincial DOH Office), Barangay Lais, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0046	Construction of Multi-Purpose Building (Barangay Hall), Barangay Culaman, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	20,000,000.00		20,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0047	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Buhangin, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0048	Construction of Multi-Purpose Building (Gymnasium), Barangay New Argao, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	10/1/2024 to 10/7/2024	10/22/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2025 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	25LE0049 Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Pinalpala, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0050 Construction of Multi-Purpose Building (Covered Court), Barangay Kidalapong, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	10/15/2024 to 10/21/2024	11/5/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0051 Construction of Multi-Purpose Building (Training Center), Barangay Ticulon, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	10/1/2024 to 10/7/2024	10/22/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0052 Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Demoloc, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0053 Construction of Multi-Purpose Building, Barangay Bito, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	10/1/2024 to 10/7/2024	10/22/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0054 Construction of Multi-Purpose Building (Covered Court), Barangay Fishing Village, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	10/15/2024 to 10/21/2024	11/5/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0055 Construction of Multi-Purpose Building, Barangay Pangian, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	10/25/2024 to 10/31/2024	11/21/2024	2/17/2025	2/24/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2025 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	25LE0056 Construction of Multi-Purpose Building, Barangay Tingolo, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	10/1/2024 to 10/7/2024	10/22/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0057 Construction of Multi-Purpose Building (Gymnasium), Barangay Poblacion, Malita, Davao Occidental	Construction Section	Yes	Public Bidding	11/28/2024 to 12/4/2024	12/17/2024	2/17/2025	2/24/2025	GAA 2025	10,000,000.00		10,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0058 Construction of Multi-Purpose Building (Gymnasium), Barangay San Isidro, Santa Maria, Davao Occidental	Construction Section	Yes	Public Bidding	9/26/2024 to 10/2/2024	10/17/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0059 Construction of Multi-Purpose Building (Gym), Barangay Kisulad, Santa Maria, Davao Occidental	Construction Section	Yes	Public Bidding	9/26/2024 to 10/2/2024	10/17/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0060 Construction of Multi-Purpose Building (Post Harvest Facilities), Barangay Kidadan, Santa Maria, Davao Occidental	Construction Section	Yes	Public Bidding	11/7/2024 to 11/13/2024	11/28/2024	2/17/2025	2/24/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0061 Construction of Multi-Purpose Building (Gym), Barangay Basiawan, Santa Maria, Davao Occidental	Construction Section	Yes	Public Bidding	9/26/2024 to 10/2/2024	10/17/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0062 Construction of Multi-Purpose Building (Barangay Hall), Barangay San Juan, Santa Maria, Davao Occidental	Construction Section	Yes	Public Bidding	10/1/2024 to 10/7/2024	10/22/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2025 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	25LE0063 Construction of Multi-Purpose Building (Gym), Barangay Mamacao, Santa Maria, Davao Occidental	Construction Section	Yes	Public Bidding	9/26/2024 to 10/2/2024	10/17/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0064 Construction of Multi-Purpose Building (Barangay Hall), Barangay Tanglad, Santa Maria, Davao Occidental	Construction Section	Yes	Public Bidding	10/1/2024 to 10/7/2024	10/22/2024	2/10/2025	2/18/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi- Purpose Buildings/ Facilities to support Social Services
	25LE0065 Construction of Davao Occidental DEO Quality Assurance Section (QAS) Building, Malita, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	30,000,000.00		30,000,000.00	Multipurpose / Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2025 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	25LE0066 Construction of Road, Brgy. Tanglad, Sta. Maria, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	10,000,000.00		10,000,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	25LE0067 Construction of Road in Brgy. Mamacao, Sta. Maria, Davao Occidental	Construction Section	No	Public Bidding	2/17/2025 to 2/23/2025	3/10/2025	3/24/2025	3/31/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	25LE0068 Construction of Road, Sitio Ticatig, Brgy. Kinangan, Malita, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	25LE0069 Construction of Road-Macol-Kitastas-Pinalpala Datu Danwata Road, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	100,000,000.00		100,000,000.00	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
	25LE0070 Construction of Flood Control (Concrete Revetment) at Sta. Maria, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	20,000,000.00		20,000,000.00	BIP - Flood Mitigation Structures protecting Public Infrastructures/ Facilities
	25LE0071 Construction of Multi-Purpose Building (Health Center), Brgy. Mana, Malita, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO OCCIDENTAL
DISTRICT ENGINEERING OFFICE
 Buhangin, Malita, Davao Occidental



Annual Procurement Plan (APP) for FY 2025 Regular Infrastructure Project
(FINAL)

REF CODE	Procurement Program / Project	PMO / End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS (Brief description of Program / Project)
					Advertisement / Post of ITB	Submission / Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
25LE0072	Construction of Multi-Purpose Building in Barangay Pangian, Malita, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	5,000,000.00		5,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0073	Construction of Multi-Purpose Building (Gym), Basiawan National High School, Basiawan, Sta. Maria, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	10,000,000.00		10,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0074	Completion of LTO Building, Brgy. Felis, Malita, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	10,000,000.00		10,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0075	Construction (Completion) of Multi-Purpose Building (Indoor Sports Building) in Brgy. Lais, Municipality of Malita, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	100,000,000.00		100,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
25LE0076	Construction of Water System in Brgy. Little Baguio, Malita, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	20,000,000.00		20,000,000.00	BIP - Public Water Supply System
25LE0077	Construction of Water System in Sitio Solo to Sitio Bagsak, Brgy. Little Baguio, Malita, Davao Occidental	Construction Section	No	Public Bidding	3/3/2025 to 3/9/2025	3/24/2025	4/2/2025	4/9/2025	GAA 2025	20,000,000.00		20,000,000.00	BIP - Public Water Supply System

Prepared by:

EMMA LINDA I. ARANO
 Head, BAC Secretariat

Recommended by:

RANULFO A. FLORES
 BAC Chairman

Approved by:

RODRIGO C. LABETE
 District Engineer

Website: www.dpw.gov.ph
 Local No(s). : 77823



Final Annual Procurement Plan (FAPP) CY 2025
(GOODS & RELATED SERVICES)

Page 7

Final Annual Procurement Plan (FAPP) CY 2025
(GOODS & RELATED SERVICES)

Page 7

Final Annual Procurement Plan (FAPP) CY 2025
(GOODS & RELATED SERVICES)

Page 7

Final Annual Procurement Plan (FAPP) CY 2025
(GOODS & RELATED SERVICES)

Page 1

Final Annual Procurement Plan (FAPP) CY 2025
(GOODS & RELATED SERVICES)

Page 2

Final Annual Procurement Plan (FAPP) CY 2025
(GOODS & RELATED SERVICES)

[illegible]

Final Annual Procurement Plan (FAPP) CY 2025
(GOODS & RELATED SERVICES)

Page 4

Final Annual Procurement Plan (FAPP) CY 2025
(GOODS & RELATED SERVICES)

Page 5

Final Annual Procurement Plan (FAPP) CY 2025
(GOODS & RELATED SERVICES)

Page 6



Republic of the Philippines
Department of Public Works and Highways
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Brgy. Buhangin, Malita, Davao Occidental, Region XI



CERTIFICATION

This is to certify that this office has no proposed Consulting Services Projects for FY 2025.

This certification is being issued to support the Final Annual Procurement Plan (APP) report for the said calendar year.

Done this 27th day of January, 2025 at Brgy. Buhangin, Malita, Davao Occidental.


RODRIGO C. LARETE
District Engineer

R11.16 ELIA/RAF/RCL





Republic of the Philippines
Department of Public Works and Highways
DAVAO OCCIDENTAL DISTRICT ENGINEERING OFFICE
Brgy. Buhangin, Malita, Davao Occidental, Region XI



January 27, 2025

ATTY. ELMIRA S. CRUZ – CAISIDO

Deputy Executive Director
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
1605 Pasig City

Ma'am:

In compliance with the Memorandum of Ardeliza R. Medenilla, MNSA, CESO II – Undersecretary for Support Services, pursuant to Government Procurement Policy Board (GPBB) – Circular No. 11-2020, submitted are the Final Annual Procurement Plan (APP) for Civil Works, Consulting Services, and Goods and other related Services for FY 2025 APP using the prescribed form.

For your perusal and ready reference.

Very truly yours,


RODRIGO C. LARETE
District Engineer

CC: - DPWH Region XI, Davao City
Procurement Service - Manila

R11.16 ELIA/AVLJ