

DPWH - Davao City District Engineering Office Annual Procurement Plan for FY 2023 (Consulting Services)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	23CSLB0001 - Consultancy Services for the Geotechnical Investigation of Construction of Multi-Storey Building of PRC Regional Office XI at Indangan, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	10/06/2022-10/13/2022	10/13/2022	10/25/2022	10/26/2022-10/27/2022	EAO-PDS SHARE	230,400.00		230,400.00	Consulting Services for the Geotechnical Investigation
	23CSLB0002 - Consultancy Services for the Geotechnical Investigation for the Construction of Tibungol Bridge at Barangay Pandaitan, Paquibato District, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	10/06/2022-10/13/2022	10/13/2022	10/25/2022	10/26/2022-10/27/2022	EAO-PDS SHARE	468,000.00		468,000.00	Consulting Services for the Geotechnical Investigation
	23CSLB0003 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Matina River, Asico Bridge Upstream Section, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	10/06/2022-10/13/2022	10/13/2022	10/25/2022	10/26/2022-10/27/2022	EAO-PDS SHARE	998,400.00		998,400.00	Consulting Services for the Geotechnical Investigation
	23CSLB0004 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Matina River, Matina Pangi Road Section, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	10/06/2022-10/13/2022	10/13/2022	10/25/2022	10/26/2022-10/27/2022	EAO-PDS SHARE	921,600.00		921,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0005 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Talomo River, Puan Bypass Road Bridge Downstream Section, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	10/06/2022-10/13/2022	10/13/2022	10/25/2022	10/26/2022-10/27/2022	EAO-PDS SHARE	537,600.00		537,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0006 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Bunawan River, East Side, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	10/06/2022-10/13/2022	10/13/2022	10/25/2022	10/26/2022-10/27/2022	EAO-PDS SHARE	921,600.00		921,600.00	Consulting Services for the Geotechnical Investigation
	23CSLB0007 - Consultancy Services for the Geotechnical Investigation for the Construction of Revetment Along Bunawan River, West Side, Davao City	Davao City District Engineering Office	Yes	NP-53.9 - Small Value Procurement	10/06/2022-10/13/2022	10/13/2022	10/25/2022	10/26/2022-10/27/2022	EAO-PDS SHARE	921,600.00		921,600.00	Consulting Services for the Geotechnical Investigation

Prepared by:

MA. GLORIA G. SORRERA
Head, Procurement Unit
BAC Secretariat

Recommending Approval:

LILIBETH M. SARMIENTO
Assitant District Engineer
BAC Chairman

Approved by:

RICHARD A. RAGASA
District Engineer