



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 1st District Engineering Office
West Bank Road, Manggahan Floodway, Rosario, Pasig City

July 31, 2023


ATTY. ROWENA CANDICE M. RUIZ

Executive Director V
Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Annual Procurement Plan (APP) Changes within the 1st Semester for Consulting Services FY 2023**, attached herewith is the hard copy of the report needed.

For your information and ready reference.



MEDEL F. CHUA
District Engineer

cc : **MA. VICTORIA S. GREGORIO**
OIC Director
Procurement Service
Department of Public Works and Highways

LORETA M. MALALUAN, CESO IV
The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: PASIG, SAN JUAN, MANDALUYONG, TAGUIG, MARIKINA

Standard Conding (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an early procurement?	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSOB0001	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) BANK IMPROVEMENT OF SLOPE PROTECTION ALONG MARIKINA RIVER (PACKAGE 6), PASIG CITY B.) BANK IMPROVEMENT OF SLOPE PROTECTION ALONG MARIKINA RIVER (PACKAGE 7), PASIG CITY C.) REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG EASTBANK ROAD, MANGGAHAN FLOODWAY (PACKAGE 4), PASIG CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	618,912.00		618,912.00	Sub-surface Soil Exploration
23CSOB0002	SUB-SURFACE SOIL EXPLORATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER) AT BARANGAY BAMBANG, PASIG CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	293,706.00		293,706.00	Sub-surface Soil Exploration
23CSOB0003	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF FOUR (4) STOREY TWENTY-SEVEN (27) CLASSROOM WITH ROOF DECK AT EUSEBIO HIGH SCHOOL, BRGY. ROSARIO, PASIG CITY B.) CONSTRUCTION OF FOUR (4) STOREY TWENTY-EIGHT (28) CLASSROOM AT RIZAL HIGH SCHOOL, BRGY. CANIOGAN, PASIG CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	762,216.00		762,216.00	Sub-surface Soil Exploration
23CSOB0004	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) REHABILITATION OF DRAINAGE SYSTEM ALONG F. MANALO EXTENSION, SAN JUAN CITY B.) CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT ERMITAÑO CREEK, BRGY. LITTLE BAGUIO, SAN JUAN CITY C.) CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT ERMITAÑO CREEK, BRGY. ADDITION HILLS, SAN JUAN CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	818,118.00		818,118.00	Sub-surface Soil Exploration
23CSOB0005	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BLOCK 38-B WELFAREVILLE COMPOUND, BARANGAY ADDITION HILLS, MANDALUYONG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BLOCK 39-B WELFAREVILLE COMPOUND, BARANGAY ADDITION HILLS, MANDALUYONG CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	328,608.00		328,608.00	Sub-surface Soil Exploration
23CSOB0006	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF SLOPE PROTECTION ALONG BALANTI CREEK AT KATIPUNAN EXTENSION, MARIKINA CITY B.) CONSTRUCTION OF SLOPE PROTECTION ALONG BALANTI CREEK, BARANGAY SAN ROQUE, MARIKINA CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	412,608.00		412,608.00	Sub-surface Soil Exploration
23CSOB0007	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG BULI CREEK, PASIG CITY PHASE II B.) REHABILITATION OF FLOOD MITIGATION STRUCTURE, BULI CREEK AT BARANGAY SAN MIGUEL AND PINAGBUHATAN, PASIG CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	412,608.00		412,608.00	Sub-surface Soil Exploration
23CSOB0008	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF SLOPE PROTECTION AT CONGA CREEK, TAGUIG CITY B.) CONSTRUCTION OF FLOOD CONTROL STRUCTURE (PUMPING STATION) AT BAGUMBAYAN RIVER INCLUDING UPGRADING OF DRAINAGE OUTFALL/LATERALS (PHASE 2), BARANGAY BAGUMBAYAN, TAGUIG CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	412,608.00		412,608.00	Sub-surface Soil Exploration
23CSOB0009	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKESHORE (PACKAGE 6), TAGUIG CITY B.) CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKESHORE (PACKAGE 7), TAGUIG CITY C.) CONSTRUCTION OF SLOPE PROTECTION ALONG LAGUNA LAKESHORE (PACKAGE 8), TAGUIG CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	618,912.00		618,912.00	Sub-surface Soil Exploration
23CSOB0010	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF DRAINAGE OUTFALL INCLUDING LATERALS AT BARANGAY USUSAN, TAGUIG CITY B.) CONSTRUCTION OF DRAINAGE SYSTEM AND SLOPE PROTECTION STRUCTURE ALONG USUSAN RIVER, TAGUIG CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	412,608.00		412,608.00	Sub-surface Soil Exploration
23CSOB0011	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF BARANGAY CONCEPCION UNO FIRE STATION, BARANGAY CONCEPCION UNO, MARIKINA CITY B.) REHABILITATION OF MULTI-PURPOSE BUILDING INCLUDING SITE DEVELOPMENT, SECOND DISTRICT, MARIKINA CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	328,608.00		328,608.00	Sub-surface Soil Exploration
23CSOB0012	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF SLOPE PROTECTION ALONG TUMANAN CREEK, MARIKINA CITY B.) CONSTRUCTION OF SLOPE PROTECTION, BARANGAY FORTUNE, MARIKINA CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	412,608.00		412,608.00	Sub-surface Soil Exploration
23CSOB0013	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) REHABILITATION OF DRAINAGE SYSTEM ALONG INTERIOR ROADS SUAREZ VILLE, BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY B.) REHABILITATION OF DRAINAGE SYSTEM ALONG INTERIOR ROADS VILLA ALEGRE, BARANGAY PINAGBUHATAN AND VICINITY, PASIG CITY C.) REHABILITATION OF DRAINAGE SYSTEM ALONG PILAPIL ST., BARANGAY KAPASIGAN AND VICINITY, PASIG CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	429,912.00		429,912.00	Sub-surface Soil Exploration



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: PASIG, SAN JUAN, MANDALUYONG, TAGUIG, MARIKINA

Standard Condng (Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an early procurement?	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks Brief Description of Program/ Project
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23CSOB0014	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF BOX CULVERT ALONG SUMMER HOMES, BARANGAY CONCEPCION UNO, MARIKINA CITY B.) CONSTRUCTION OF BOX CULVERT ALONG ZENAIDA SUBDIVISION, BARANGAY CONCEPCION UNO, MARIKINA CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	286,608.00		286,608.00	Sub-surface Soil Exploration
23CSOB0015	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT CENTRAL DAY CARE CENTER, BARANGAY ADDITION HILLS, MANDALUYONG CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY BAGONG SILANG, MANDALUYONG CITY, PHASE 1	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	500,010.00		500,010.00	Sub-surface Soil Exploration
23CSOB0016	SUB-SURFACE SOIL EXPLORATION FOR THE: A.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. TIBAGAN, SAN JUAN CITY B.) CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. PEDRO CRUZ, SAN JUAN CITY	MM1DEO	Negotiated Procurement Consultancy	Yes	Thu, 08-Dec-22	Wed, 14-Dec-22	Tue, 20-Dec-22	Fri, 23-Dec-22	Preliminary Detailed Engineering	587,412.00		587,412.00	Sub-surface Soil Exploration


Prepared by:


RODEL A. SANTOS
Head, BAC Secretariat

Recommended By:


REYNALDO F. ACIDO
BAC Chairman

Approved By:


MEHEL F. CHUA
District Engineer