



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Metro Manila 1st District Engineering Office
West Bank Road, Manggahan Floodway, Rosario, Pasig City

January 31, 2023

ATTY. ROWENA CANDICE M. RUIZ

Executive Director V
Government Procurement Policy Board-Technical Support Office (GPPB-TSO)
Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Ma'am:

In compliance with the **Submission of Final Annual Procurement Plan (APP) for Civil Works FY 2023**, attached herewith is the hard copy of the report needed.

For your information and ready reference.


MELEEN F. CHUA
District Engineer

CC : **MA. VICTORIA S. GREGORIO**
OIC Director
Procurement Service
Department of Public Works and Highways

LORETA M. MALALUAN, CESO IV
The Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/Posting of REQI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0013	Improvement of Road of Pantaleon Street (Conorodo Street to EDSA), Mandaluyong City	MM1DEO	Public Bidding	Yes	Wed, 23-Nov-22	Thu, 15-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	95,470,000.00		95,470,000.00	Improvement of Road
23OB0014	Construction (Completion) of Multi Purpose Building at Mandaluyong High School, Mandaluyong City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi Purpose
23OB0015	Construction (Completion) of Multi-Purpose Building at Barangay Wack-wack, Package 3, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	100,000,000.00		100,000,000.00	Construction (Completion) of Multi Purpose
23OB0018	Construction of Multi-Purpose Building (Covered Court), Block 38-B Welfareville Compound, Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
23OB0019	Construction of Multi-Purpose Building (Covered Court), Block 39-B Welfareville Compound, Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building (Covered Court)
23OB0147	Construction (Completion) of Multi-Purpose Building at Barangay Plainview, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0148	Construction (Completion) of Multi-Purpose Building (STP) at Barangay Plainview, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 11-Jan-23	Thu, 02-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	35,000,000.00		35,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0149	Construction (Completion) of Multi-Purpose Building (Covered Court) at DOH-NCR at Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 11-Jan-23	Thu, 02-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0150	Construction of Multi-Purpose Building, Senate President Neptali A. Gonzales Integrated School, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 11-Jan-23	Thu, 02-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
23OB0151	Construction (Completion) of Multi-Purpose Building (Alternative Learning Systems), Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	5,956,000.00		5,956,000.00	Construction (Completion) of Multi-Purpose Building
23OB0152	Construction of Multi Purpose Building (Cistern) including site development at Senate President Neptali A. Gonzales Integrated School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
23OB0154	Construction (Completion) of Multi-Purpose Building at Mandaluyong City College, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	30,000,000.00		30,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0155	Rehabilitation of Multi-Purpose Building (Senior Citizen Center) at Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0156	Construction (Completion) of Multi-Purpose Building (Warehouse), DOH-NCR at Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0157	Construction of Multi-Purpose Building (Cistern), Mandaluyong Elementary School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
23OB0159	Construction of Multi-Purpose Building (Cistern), Eulogio Rodriguez Integrated School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
23OB0161	Construction of Multi-Purpose Building (Cistern), Mandaluyong High School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
23OB0162	Construction of Multi-Purpose Building (Cistern), Mataas na Paaralang Neptali A. Gonzales, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	16,044,000.00		16,044,000.00	Construction of Multi-Purpose Building
23OB0163	Construction of Multi Purpose Building at Central Day Care Center, Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
23OB0164	Construction/Completion of Multi Purpose Building at Barangay Barangka Ilaya, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	10,000,000.00		10,000,000.00	Construction/Completion of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0165	Construction/Completion of Multi Purpose Building at Highway Hills Integrated School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	20,000,000.00		20,000,000.00	Construction/Completion of Multi Purpose Building
23OB0166	Construction of Multi Purpose Building including Ground Improvement at Mataas na Paaralang Neptali A. Gonzales, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
23OB0167	Rehabilitation (Extension) of Multi Purpose Building at Molave Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	6,000,000.00		6,000,000.00	Rehabilitation (Extension) of Multi Purpose Building
23OB0168	Rehabilitation of Multi Purpose Building at Justice Hall Barangay Plainview, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi Purpose Building
23OB0169	Rehabilitation/Completion of Multipurpose Building (Titus compound) at Brgy. Barangka Ihaba, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	3,000,000.00		3,000,000.00	Rehabilitation/Completion of Multipurpose Building
23OB0170	Rehabilitation/Completion of Multipurpose Building (Covered Court) at Barangay Burol, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	3,000,000.00		3,000,000.00	Rehabilitation/Completion of Multipurpose Building
23OB0171	Rehabilitation of Multi Purpose Building (Mortuary) at Block 27 Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Multi Purpose Building
23OB0172	Rehabilitation/Completion of Multipurpose Building at Plainview Elementary School	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	3,000,000.00		3,000,000.00	Rehabilitation/Completion of Multipurpose Building
23OB0173	Rehabilitation of Multipurpose Building in Highway Hills Elementary School Phase I, Calbayog Street, Barangay Highway Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	21,500,000.00		21,500,000.00	Rehabilitation of Multi Purpose Building
23OB0174	Construction (Completion) of Multi-Purpose Building (Covered Court) at Mandaluyong High School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0175	Construction (Completion) of Multi-Purpose Building at Mandaluyong High School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0176	Construction (Completion) of Multi-Purpose Building at Barangay Plainview, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0177	Construction (Completion) of Multi-Purpose Building (Research and Development) including Ground Improvement at Barangay Mauway, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0178	Construction of Multi-Purpose Building (Mortuary) at Barangay Mauway, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
23OB0179	Construction of Multi-Purpose Building (Covered Court) at Block 5, Barangay Mauway, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
23OB0180	Rehabilitation of Multi-Purpose Building (Fire substation) at Barangay Mauway, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0181	Construction (Completion) of Multi-Purpose Building at Barangay Barangka Ilaya, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	25,000,000.00		25,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0182	Construction (Completion) of Multi-Purpose Building at Mandaluyong City College, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0187	Construction of Multi Purpose Building including site development at Senate President Neptali A. Gonzales Integrated School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
23OB0188	Construction (Completion) of Multi Purpose Building including Site development at Barangay Namayan, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0189	Construction (Completion) of Multi Purpose Building (Cottage near ALS Building) including site development at National Center for Mental Health, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	3,000,000.00		3,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0190	Construction of Multi Purpose Facility (Covered Court/Sports Center), National Center for Mental Health Compound, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	50,000,000.00		50,000,000.00	Construction of Multi Purpose Facility
23OB0191	Construction of Multi-Purpose Building (Extension), including Rehabilitation of Existing Facilities at the Fabella Memorial High School, Brgy. Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building (Extension)
23OB0192	Construction of Four (4) Storey Multi-Purpose Building intended for Mandaluyong City Medical Center (MCMC) located at Martinez Street, C3 Road, Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	40,000,000.00		40,000,000.00	Construction of Four (4) Storey Multi-Purpose Building
23OB0193	Construction of Emergency Room Complex, National Center for Mental Health, Brgy. Mauway, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 06-Feb-23	Tue, 28-Feb-23	Fri, 10-Mar-23	Thu, 16-Mar-23	50,000,000.00		50,000,000.00	Construction of Emergency Room Complex, National Center
23OB0387	Construction of Multi-Purpose Building at the National Center for Mental Health (Package 3) designated as the Senate President Neptali A. Gonzales General Hospital, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Building
23OB0388	Construction of Multi-Purpose Building at the National Center for Mental Health (Package 4) designated as the Senate President Neptali A. Gonzales General Hospital, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Building
23OB0389	Construction (Completion) of Multi-Purpose Building at Ayala Housing, Barangay Barangka Drive, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0390	Construction (Completion) of Philippine National Police Building at Barangay Plainview, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	50,000,000.00		50,000,000.00	Construction (Completion) of Philippine National Police Building
23OB0391	Construction/Completion of Multi-Purpose Building (Philippine National Police and Bureau of Fire Department) Phase 3, Barangay Plainview, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	100,000,000.00		100,000,000.00	Construction/Completion of Multi-Purpose Building
23OB0392	Construction (Completion) of Multi-Purpose Building at Barangay Wack Wack Package 4, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	100,000,000.00		100,000,000.00	Construction/Completion of Multi-Purpose Building
23OB0393	Construction of Multi Purpose Building at Barangay Bagong Silang, Mandaluyong City, Phase 1	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	100,000,000.00		100,000,000.00	Construction of Multi Purpose Building
23OB0394	Construction of Multi Purpose Building at Barangay Plainview, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	70,000,000.00		70,000,000.00	Construction of Multi Purpose Building
23OB0395	Construction of Multi-Purpose Bldg. (Various Offices) in Barangay Mauway, Mandaluyong City (Phase 1)	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Bldg.
23OB0396	Construction of Multi-Purpose Building, Brgy. Mauway, Mandaluyong City (Phase 2)	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Building
23OB0397	Construction of Multi Purpose Building (Covered Court) at Barangay Hulo, Package 1, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	85,000,000.00		85,000,000.00	Construction of Multi Purpose Building
23OB0398	Construction of Multi Purpose Building (Covered Court) at Barangay Hulo, Package 2, Mandaluyong City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	85,000,000.00		85,000,000.00	Construction of Multi Purpose Building
23OB0399	Construction of Multi-Purpose Building at Barangay Bagong Silang, Mandaluyong City, Phase 2	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	100,000,000.00		100,000,000.00	Construction of Multi Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/P ostina of REOI	Submission/ Openina of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0021	Gil Fernando Ave. - K0018 + 315 - K0018 + 515	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,200,000.00		10,200,000.00	Asset Preservation Program – Preventive Maintenance – Tertiary Roads
23OB0022	Construction of Box Culvert along Sapang Baho Creek, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Construction of Box Culvert
23OB0023	Construction of Slope Protection along Balanti Creek at Katipunan Extension, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	70,000,000.00		70,000,000.00	Construction of Slope Protection
23OB0024	Construction of Slope Protection along Balanti Creek, Barangay San Roque, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	89,800,000.00		89,800,000.00	Construction of Slope Protection
23OB0025	Rehabilitation of Road Network at Barangay Sto. Niño, Marikina City	MM1DEO	Public Bidding	Yes	Wed, 23-Nov-22	Thu, 15-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Rehabilitation of Road Network
23OB0026	Construction of Multi-Purpose Building, Barangay Tañong, Marikina City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
23OB0027	Construction of Multi-Purpose Building, Leodegario Victorino Elementary School, Barangay Jesus Dela Peña, Marikina City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
23OB0028	Rehabilitation of Multi-Purpose Building, Sto. Niño National High School, Barangay Sto. Niño, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	20,000,000.00		20,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0029	Construction of Marikina City Parking Complex, Brgy. Sta. Elena, Marikina City	MM1DEO	Public Bidding	Yes	Wed, 11-Jan-23	Thu, 02-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Construction of Marikina City Parking Complex
23OB0030	Construction of Multi-Purpose Building, Barangay Santo Niño, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23OB0194	Rehabilitation of Road at Barangay Barangka & Tañong, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	47,750,000.00		47,750,000.00	Rehabilitation of Road
23OB0195	Rehabilitation of Road at Barangay Sta Elena & San Roque, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	47,729,000.00		47,729,000.00	Rehabilitation of Road
23OB0196	Rehabilitation of Multi-Purpose Building, IVC National High School, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	40,000,000.00		40,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0197	Rehabilitation of Multi-Purpose Building, Kalumpang Elementary School, Barangay Kalumpang, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0198	Rehabilitation of Multi-Purpose Building, Malanday National High School, Barangay Malanday, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	15,000,000.00		15,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0199	Rehabilitation of Multi-Purpose Building, Malanday Elementary School, Barangay Malanday, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0200	Rehabilitation of Multi-Purpose Building, Barangka Elementary School, Barangay Barangka, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0201	Rehabilitation of Multi-Purpose Building, Sta Elena High School, Barangay Sta Elena, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0202	Drainage Improvement in Brgy. Malanday, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	16,750,000.00		16,750,000.00	Drainage Improvement
23OB0203	Construction of Multipurpose Building Phase 2 at Barangay Tañong, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	25,000,000.00		25,000,000.00	Construction of Multipurpose Building
23OB0204	Completion of Amang Rodriguez Memorial Medical Center Molecular Lab, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	10,000,000.00		10,000,000.00	Completion
23OB0205	Rehabilitation/Upgrading of Marikina Polytechnic College (Electrical Power System), Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	50,000,000.00		50,000,000.00	Rehabilitation/Upgrading
23OB0206	Construction/Rehabilitation of Marikina Polytechnic College Academic Building Including Site Development, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	10,000,000.00		10,000,000.00	Construction/Rehabilitation
23OB0207	Completion of Marikina Polytechnic College Multi-Purpose Building, Marikina City	MM1DEO	Public Bidding	No	Wed, 25-Jan-23	Thu, 16-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	30,000,000.00		30,000,000.00	Completion
23OB0208	Construction of Marikina Polytechnic College Academic Building 3 Phase 4, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	15,000,000.00		15,000,000.00	Construction
23OB0400	Construction of Marikina Polytechnic College Auditorium phase 2, Marikina City	MM1DEO	Public Bidding	No	Wed, 08-Feb-23	Thu, 02-Mar-23	Mon, 13-Mar-23	Mon, 20-Mar-23	70,000,000.00		70,000,000.00	Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0401	Construction of Drainage System along Sumulong Highway including Laterals, Marikina City (Phase III)	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	110,000,000.00		110,000,000.00	Construction of Drainage System
23OB0031	Marikina-Sn Mateo Rd - K0017 + 627 - K0020 + 000	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	17,892,000.00		17,892,000.00	Asset Preservation Program – Preventive Maintenance – Tertiary Roads
23OB0032	Marikina-Sn Mateo Rd - K0020 + 000 - K0020 + 390	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	6,896,000.00		6,896,000.00	Asset Preservation Program – Preventive Maintenance – Tertiary Roads
23OB0033	Nangka Br. (B01341LZ) along Marikina-Sn Mateo Rd	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridge
23OB0034	Construction of Box Culvert along Summer Homes, Barangay Concepcion Uno, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Construction of Box Culvert
23OB0035	Construction of Box Culvert along Zenaida Subdivision, Barangay Concepcion Uno, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	38,000,000.00		38,000,000.00	Construction of Box Culvert
23OB0036	Construction of Box Culvert Rainbow Street, Barangay Concepcion Dos, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	45,000,000.00		45,000,000.00	Construction of Box Culvert
23OB0039	Rehabilitation of Road Network at Barangay Concepcion Dos, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	20,000,000.00		20,000,000.00	Rehabilitation of Road Network
23OB0041	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0042	Rehabilitation of Road Network, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	7,000,000.00		7,000,000.00	Rehabilitation of Road Network
23OB0043	Rehabilitation of Road Network, Barangay Parang, Marikina City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0044	Construction of La Consolacion Multi-Purpose Building including site development, Barangay Parang, Marikina City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	16,000,000.00		16,000,000.00	Construction of Multi-Purpose Building
23OB0045	Construction of Parang Multi-Purpose Building, Including Site Development, Barangay Parang, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
23OB0046	Construction of Tumana Multi-Purpose Building, Including Site Development, Barangay Tumana, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
23OB0047	Rehabilitation of Multi Purpose Building including site development, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
23OB0048	Rehabilitation of Multi-Purpose Building Including Site Development, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	6,000,000.00		6,000,000.00	Rehabilitation of Multi Purpose Building
23OB0049	Rehabilitation of Multi-Purpose Building including site development, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	8,000,000.00		8,000,000.00	Rehabilitation of Multi Purpose Building
23OB0050	Rehabilitation of Multi-Purpose Building Including Site Development, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Rehabilitation of Multi Purpose Building
23OB0051	Rehabilitation of Multi-Purpose Building, Barangay Parang, Marikina City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi Purpose Building
23OB0209	Rehabilitation of Road, La Colina Subdivision, Second District, Marikina City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Rehabilitation of Road
23OB0210	Improvement of Parang Road Network including Laterals, Barangay Parang, Marikina City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Improvement of Road Network
23OB0211	Improvement of Road network, Barangay Parang, Marikina City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Improvement of Road Network
23OB0212	Construction of Slope Protection, Brgy. Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	45,000,000.00		45,000,000.00	Construction of Slope Protection
23OB0213	Improvement of Road Network, Second District, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	20,000,000.00		20,000,000.00	Improvement of Road Network
23OB0214	Rehabilitation of Road, Ateneoville Subdivision, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	No	Wed, 25-Jan-23	Thu, 16-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	15,000,000.00		15,000,000.00	Rehabilitation of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0215	Improvement of Road, Twinriver Subdivision, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	15,000,000.00		15,000,000.00	Improvement of Road
23OB0216	Improvement of Road, Barangay Parang, Marikina City, Phase I	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Improvement of Road
23OB0217	Improvement of Road, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Improvement of Road
23OB0218	Improvement of Road, Barangay Parang, Marikina City, Phase II	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Improvement of Road
23OB0219	Construction of Multi-Purpose Building, Second District, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
23OB0220	Construction of Multi-Purpose Building (Clubhouse), Barangay Nangka, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
23OB0221	Construction of Multi-Purpose Building, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
23OB0222	Construction of Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
23OB0223	Rehabilitation of Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0224	Rehabilitation of Apitong Street Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0225	Rehabilitation of Balite Drive Road Network, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	15,000,000.00		15,000,000.00	Rehabilitation of Road Network
23OB0226	Rehabilitation of Tangerine Road Network, Barangay Concepcion Dos, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	20,000,000.00		20,000,000.00	Rehabilitation of Road Network
23OB0227	Improvement of Twinville Subdivision Road Network, Second District, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0228	Rehabilitation of San Miguel Phase 2 Road Network, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0229	Rehabilitation of Road Network, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Wed, 25-Jan-23	Thu, 16-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	15,000,000.00		15,000,000.00	Rehabilitation of Road Network
23OB0230	Rehabilitation of Tanguile Street Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0231	Rehabilitation of La Colina Subdivision Road Network, Second District, Marikina City	MM1DEO	Public Bidding	No	Wed, 25-Jan-23	Thu, 16-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0232	Improvement of Twinriver Subdivision Road Network, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	15,000,000.00		15,000,000.00	Improvement of Road Network
23OB0233	Improvement of Road network, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Improvement of Road Network
23OB0234	Rehabilitation of Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	15,000,000.00		15,000,000.00	Rehabilitation of Road Network
23OB0235	Rehabilitation of Road Network, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	15,000,000.00		15,000,000.00	Rehabilitation of Road Network
23OB0236	Rehabilitation of Road Network, Barangay Concepcion Dos, Phase 2, Marikina City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	8,000,000.00		8,000,000.00	Rehabilitation of Road Network
23OB0237	River Improvement along Nangka River Phase 1, Nangka River, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	50,000,000.00		50,000,000.00	River Improvement
23OB0238	River Improvement along Nangka River Phase 2, Nangka River, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	50,000,000.00		50,000,000.00	River Improvement
23OB0239	Construction of RCBC Drainage System, Barangay Tumana, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	50,000,000.00		50,000,000.00	Construction of Drainage System
23OB0240	Construction of Drainage Outfall, Second District, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	50,000,000.00		50,000,000.00	Construction of Drainage Outfall
23OB0241	Repair/Rehabilitation of Multi-Purpose Building, Second District, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Repair/Rehabilitation of Multi-Purpose Building
23OB0242	Construction of Concepcion Elementary School Multi-Purpose Building including Site Development, Barangay Concepcion Uno, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0243	Construction/Rehabilitation of Summerhomes Multi-Purpose Building including Site Development, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
23OB0244	Construction/Rehabilitation of Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
23OB0245	Rehabilitation of Santan Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 13-Feb-23	Tue, 07-Mar-23	Fri, 17-Mar-23	Thu, 23-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0246	Rehabilitation of Fortune Multi-Purpose Building, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0247	Rehabilitation of Pacheco Compound Multi-Purpose Building including Site Development, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building including Site Development
23OB0248	Rehabilitation of Kuibi Multi-Purpose Building including Site Development, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building including Site Development
23OB0249	Construction of Lot 2B Multi-Purpose Building including Site Development, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building including Site Development
23OB0250	Rehabilitation of Mejia Compound Multi-Purpose Building, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0251	Rehabilitation of Fortune Village 2 Multi-Purpose Building including Site Development, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building including Site Development
23OB0252	Balubad NHA Phase 3 Multi-Purpose Building, Barangay Nanoka, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Multi-Purpose Building
23OB0253	Completion of Marist Village Multi-Purpose Building including site development, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Completion of Multi-Purpose Building including Site Development
23OB0402	Construction/Rehabilitation of Multi-Purpose Building including site development, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	60,000,000.00		60,000,000.00	Construction/Rehabilitation of Multi-Purpose Building including Site Development
23OB0403	Construction of Drainage System, Brgy. Tumana, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	50,212,000.00		50,212,000.00	Construction of Drainage System
23OB0254	Rehabilitation of Barangay Nanoka Road Network, Barangay Nanoka, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0255	Rehabilitation of Barangay Fortune Road Network, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0256	Rehabilitation of Marikina Heights Road Network, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0257	Rehabilitation of Barangay Concepcion Uno Road Network, Barangay Concepcion Uno, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0258	Rehabilitation of Barangay Tumana Road Network, Second District, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	15,000,000.00		15,000,000.00	Rehabilitation of Road Network
23OB0259	Rehabilitation of road network including drainage, Barangay Nanoka, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	20,000,000.00		20,000,000.00	Rehabilitation of Road Network including drainage
23OB0260	Rehabilitation of Greenland Phase 1 Road Network including laterals, Barangay Nanoka, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	15,000,000.00		15,000,000.00	Rehabilitation of Road Network including laterals
23OB0261	Rehabilitation of Balubad Street Road Network, Barangay Nanoka, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0262	Rehabilitation of Road Network including laterals at Barangay Concepcion Dos, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network including laterals
23OB0263	Rehabilitation of Twinriver Subdivision Road Network including laterals, Barangay Parang, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	15,000,000.00		15,000,000.00	Rehabilitation of Road Network including laterals
23OB0264	Improvement of Fortune Bridge, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	10,000,000.00		10,000,000.00	Improvement of Bridge
23OB0265	Rehabilitation of Road Network at Barangay Tumana, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Road Network



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0266	Repair/Rehabilitation of Road Network Phase 1, Marikina City, Second District	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	12,000,000.00		12,000,000.00	Repair/Rehabilitation of Road Network
23OB0267	Repair/Rehabilitation of Road Network Phase 2, Marikina City, Second District	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	15,000,000.00		15,000,000.00	Repair/Rehabilitation of Road Network
23OB0268	Construction of Barangay Concepcion Dos Multi-Purpose Building (Nacida Incubator Facility) Phase 2, Barangay, Concepcion Dos, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
23OB0269	Construction of Barangay Concepcion Dos Multi-Purpose Building (Nacida Incubator Facility) Phase 3, Barangay, Concepcion Dos, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
23OB0270	Construction of Fortune Multi-Purpose Buildings including Site Development, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building including Site Development
23OB0271	Construction/Rehabilitation of Multi-Purpose Building including site development, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	15,000,000.00		15,000,000.00	Construction/Rehabilitation of Multi-Purpose Building including site development
23OB0272	Construction of Marikina Polytechnic College Auditorium, Phase 3, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	50,000,000.00		50,000,000.00	Construction of College Auditorium
23OB0273	Repair/Rehabilitation of Multi-Purpose Building including site development, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	No	Wed, 15-Feb-23	Thu, 09-Mar-23	Mon, 20-Mar-23	Mon, 27-Mar-23	7,076,000.00		7,076,000.00	Repair/Rehabilitation of Multi-Purpose Building including site development
23OB0274	Completion of Multi-Purpose Building including site development, Barangay Parang, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	10,000,000.00		10,000,000.00	Completion of Multi-Purpose Building including site development
23OB0275	Construction/Rehabilitation of Marikina Heights Multi-Purpose Building, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
23OB0276	Construction/Rehabilitation of Multi-Purpose Building including site development at Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	15,000,000.00		15,000,000.00	Construction/Rehabilitation of Multi-Purpose Building including site development
23OB0277	Construction/Rehabilitation of Multi-Purpose Building including site development at Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building including site development
23OB0278	Construction/Rehabilitation of Multi-Purpose Building including site development at Barangay Tumana, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Multi-Purpose Building including site development
23OB0279	Construction/Rehabilitation of Tumana Multi-Purpose Building, Barangay Tumana, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	14,000,000.00		14,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
23OB0280	Rehabilitation of Q Student Center, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of Q Student Center
23OB0281	Rehabilitation of St. Mary Elementary School, Barangay Nangka, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	5,000,000.00		5,000,000.00	Rehabilitation of St. Mary Elementary School
23OB0282	Construction of Monterey Phase 1 Homeowners Association Multi-Purpose Building including site development, Barangay Fortune, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	18,000,000.00		18,000,000.00	Construction of Multi-Purpose Building including site development
23OB0283	Construction of Multipurpose Building at National Center for Mental Health Barangay Mauway, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
23OB0284	Construction (Completion) of Multi Purpose Building including Upgrading of Electrical Facilities at Andres Bonifacio Integrated School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi Purpose Building including Upgrading of Electrical Facilities
23OB0285	Construction (Completion) of Multi Purpose Building including Upgrading of Electrical Facilities at Sanctuary DSWD NCR Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi Purpose Building including Upgrading of Electrical Facilities
23OB0286	Repair/Rehabilitation of Multipurpose Building at Mandaluyong Science High School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	3,000,000.00		3,000,000.00	Repair/Rehabilitation of Multipurpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0287	Construction (Completion) of Multi Purpose Building at Block 37 Barangay Addition Hills, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	3,000,000.00		3,000,000.00	Construction (Completion) of Multi Purpose Building
23OB0288	Construction of Multi Purpose Building (Health Center) at Barangay Namayan, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	35,000,000.00		35,000,000.00	Construction of Multi Purpose Building
23OB0289	Construction of Multi Purpose Building (Cistern) at Ilaya Barangka Integrated School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
23OB0290	Construction of Multi Purpose Building (Cistern) at Addition Hills Integrated School, Mandaluyong City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	19,280,000.00		19,280,000.00	Construction of Multi Purpose Building
23OB0291	Construction of Multi-Purpose Building at Purok 10, Barangay South Daang Hari, Taguig City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
23OB0292	Construction of Multi-Purpose Building (Covered Court) at Purok 11, Barangay South Daang Hari, Taguig City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
23OB0293	Construction (Completion) of Multi-Purpose Building at Taguig-Pateros District Hospital, Barangay Western Bicutan, Taguig City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	30,000,000.00		30,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0294	Rehabilitation of Alleys and Drainages at Purok 13 and 14, Barangay South Daang Hari, Taguig City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	30,000,000.00		30,000,000.00	Rehabilitation of Alleys and Drainages
23OB0295	Rehabilitation of Road Network, Second District, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0296	Rehabilitation of Barangay Tumana Road Network, Barangay Tumana, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	10,000,000.00		10,000,000.00	Rehabilitation of Road Network
23OB0297	Improvement of Road Network, Barangay Tumana, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	5,000,000.00		5,000,000.00	Improvement of Road Network
23OB0298	Repair/Rehabilitation of Road Network, Marikina City, Second District	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	15,000,000.00		15,000,000.00	Repair/Rehabilitation of Road Network
23OB0299	Rehabilitation of Road, New Marikina, Brgy. San Roque, Marikina	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	20,000,000.00		20,000,000.00	Rehabilitation of Road
23OB0300	Construction of Malanday Access Road along Marikina River, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	10,000,000.00		10,000,000.00	Construction of Access Road
23OB0301	Repair/Rehabilitation of Drainage in Provident Villages in Brgy. Tañong and Jesus Dela Peña, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	30,000,000.00		30,000,000.00	Repair/Rehabilitation of Drainage
23OB0302	Construction of Multipurpose Building at Sto. Niño National High School Phase 3, Barangay Sto. Niño, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	30,000,000.00		30,000,000.00	Construction of Multipurpose Building
23OB0303	Construction of Multipurpose Building at Leodegario Victorino Elementary School Phase 2, Barangay Jesus Dela Peña, Marikina City	MM1DEO	Public Bidding	No	Mon, 20-Feb-23	Tue, 14-Mar-23	Fri, 24-Mar-23	Thu, 30-Mar-23	12,000,000.00		12,000,000.00	Construction of Multipurpose Building
23OB0304	Construction of Multi-Purpose Building, (City Environment and Management Office (CEMO) Complex), Brgy. Sto. Nino Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	40,000,000.00		40,000,000.00	Construction of Multipurpose Building
23OB0305	Construction of Multi-Purpose Building (Phase 2), Luwalhati ng Maynila, Boys Town Compound, Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	5,000,000.00		5,000,000.00	Construction of Multipurpose Building
23OB0306	Construction of Multi-Purpose Building (Animal Protection and Council Office), Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	20,000,000.00		20,000,000.00	Construction of Multipurpose Building
23OB0404	Construction of Multi-Purpose Building in Marikina Youth Camp, Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	100,000,000.00		100,000,000.00	Construction of Multipurpose Building
23OB0405	Construction of Multi-Purpose Building Phase 1 - National Government Offices Bldg., Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	100,000,000.00		100,000,000.00	Construction of Multipurpose Building
23OB0406	Improvement Marikina River at Sta. 15 + 450 to Sta. 16 + 470, Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	100,000,000.00		100,000,000.00	Improvement Marikina River
23OB0407	Improvement Marikina River at Sta. 16 + 470 to Sta. 17 + 490, Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	100,000,000.00		100,000,000.00	Improvement Marikina River



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/P posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0408	Improvement Marikina River at Sta. 17 + 490 to Sta. 18 + 510, Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	100,000,000.00		100,000,000.00	Improvement Marikina River
23OB0409	Improvement Works Along Upper Marikina River at Sta. 15 + 700 to Sta. 15 + 850, Right Bank, Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	100,000,000.00		100,000,000.00	Improvement Works
23OB0410	Improvement Works Along Upper Marikina River at Sta. 15 + 850 to Sta. 16 + 000, Right Bank, Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	100,000,000.00		100,000,000.00	Improvement Works
23OB0411	Structural Improvement of Public Buildings and Construction of Evacuation Center at Boystown Complex, Parang, Marikina	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	22,000,000.00		22,000,000.00	Structural Improvement of Public Buildings and Construction of Evacuation Center
23OB0412	Rehabilitation of Multi-Purpose Building, Park 23 HOA, Barangay Marikina Heights, Marikina City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0052	C-5 Road - K0015 + 665 - K0016 + 261	MM1DEO	Public Bidding	Yes	Tue, 15-Nov-22	Tue, 06-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	40,000,000.00		40,000,000.00	Asset Preservation Program – Preventive Maintenance – Primary Roads -
23OB0053	C-5 Road - K0016 + (-986) - K0016 + 076	MM1DEO	Public Bidding	Yes	Tue, 15-Nov-22	Tue, 06-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	30,726,000.00		30,726,000.00	Asset Preservation Program – Preventive Maintenance – Primary Roads -
23OB0054	C-5 Road - K0016 + 268.10 - K0014 + 675	MM1DEO	Public Bidding	No	Mon, 23-Jan-23	Tue, 14-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	100,000,000.00		100,000,000.00	C-5 Road - K0016 + 268.10 - K0014 + 675
23OB0055	Ortigas Ave - K0012 + (-277) - K0012 + 103	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	11,888,000.00		11,888,000.00	Asset Preservation Program – Preventive Maintenance – Primary Roads -
23OB0056	Ortigas Ave - K0014 + (-464) - K0014 + (-202.90)	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Asset Preservation Program – Preventive Maintenance – Primary Roads -
23OB0057	Pasig Blvd - (S04526LZ) Chainage 0 - Chainage 488, (S04527LZ) Chainage 0 - Chainage 341	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	14,367,000.00		14,367,000.00	Asset Preservation Program – Preventive Maintenance – Secondary Roads
23OB0058	Pasig Blvd - (S04526LZ) Chainage 488 - Chainage 623	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	1,186,000.00		1,186,000.00	Asset Preservation Program – Preventive Maintenance – Secondary Roads
23OB0059	Shaw Blvd - K0011 + 026 - K0012 + 086	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	14,400,000.00		14,400,000.00	Asset Preservation Program – Preventive Maintenance – Secondary Roads
23OB0060	Amang Rodriguez Rd - K0019 + 819 - K0020 + 791	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	26,700,000.00		26,700,000.00	Asset Preservation Program – Preventive Maintenance – Tertiary Roads
23OB0061	Dr Sixto Antonio - K0015 + (-240) - K0017 + 000	MM1DEO	Public Bidding	Yes	Tue, 15-Nov-22	Tue, 06-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	54,736,000.00		54,736,000.00	Asset Preservation Program – Preventive Maintenance – Tertiary Roads
23OB0062	Sn Nicolas-Sagad Rd - K0016 + (-823) - K0016 + 000	MM1DEO	Public Bidding	No	Wed, 25-Jan-23	Thu, 16-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	11,914,000.00		11,914,000.00	Sn Nicolas-Sagad Rd - K0016 + (-823) - K0016 + 000
23OB0063	Ortigas/C5 Flyover (B03321LZ) along Ortigas-C5 Flyover	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Retrofitting/Strengthening of Permanent Bridge
23OB0064	Pasig Blvd-C5 Flyover (B01876LZ) along C-5 Road	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	23,000,000.00		23,000,000.00	Rehabilitation/Major Repair of Permanent Bridge
23OB0065	Construction of Box Culvert along Eastbank Road Open Channel, Pasig City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	5,000,000.00		5,000,000.00	Construction of Box Culvert
23OB0066	Construction of Box Culvert along Tramo Road, Barangay Sta. Lucia, Pasig City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Construction of Box Culvert



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/P osting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0067	Construction of Drainage System along East Capitol Drive and Sta. Rosa St., and vicinity <u>Kanitolvo, Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	5,500,000.00		5,500,000.00	Construction of Drainage System
23OB0068	Construction of Drainage System along Soldier St. and Vicinity, Barangay Sta. Lucia and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	4,000,000.00		4,000,000.00	Construction of Drainage System
23OB0069	Construction of Drainage System along Venice St., Ciudad Grande, Barangay Rosario and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	8,000,000.00		8,000,000.00	Construction of Drainage System
23OB0070	Construction of Drainage System at Kalawaan Housing Project, Barangay Kalawaan and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Construction of Drainage System
23OB0071	Rehabilitation of Drainage System at Barangay Bagong Ilog, <u>Pasig City</u>	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	4,000,000.00		4,000,000.00	Rehabilitation of Drainage System
23OB0072	Construction of Drainage System at Paseo De Animales (Doroteo to Sgt. De Leon), <u>Barangay Santolan and vicinity, Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	14,000,000.00		14,000,000.00	Construction of Drainage System
23OB0073	Rehabilitation of Drainage System along E. Santos St., Barangay Pinagbuhatan and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	7,000,000.00		7,000,000.00	Rehabilitation of Drainage System
23OB0074	Rehabilitation of Drainage System along Esguerra St., Barangay Pinagbuhatan and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	8,500,000.00		8,500,000.00	Rehabilitation of Drainage System
23OB0075	Rehabilitation of Drainage System along Interior Roads Isla Home 1, 2 and 3, Barangay Pinagbuhatan and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	7,000,000.00		7,000,000.00	Rehabilitation of Drainage System
23OB0076	Construction of Drainage Outfall at Dilang and Vicinity, Barangay Pinagbuhatan, <u>Pasig City</u>	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	16,000,000.00		16,000,000.00	Construction of Drainage Outfall
23OB0077	Rehabilitation of Drainage System along Interior Roads Suarez Ville, Barangay Pinagbuhatan and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System
23OB0078	Rehabilitation of Drainage System along Interior Roads Villa Alegre, Barangay Pinagbuhatan and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	14,500,000.00		14,500,000.00	Rehabilitation of Drainage System
23OB0079	Rehabilitation of Drainage System along Interior Roads Villa Miguella Barangay Pinagbuhatan and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	4,500,000.00		4,500,000.00	Rehabilitation of Drainage System
23OB0080	Rehabilitation of Drainage System along Pilapil St., Barangay Kapasigan and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	12,000,000.00		12,000,000.00	Rehabilitation of Drainage System
23OB0081	Rehabilitation of Drainage System at Eusebio Avenue and Vicinity, Barangay Pinagbuhatan, <u>Pasig City</u>	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	14,500,000.00		14,500,000.00	Rehabilitation of Drainage System
23OB0082	Rehabilitation of Drainage System at Nagpayong and Vicinity, Barangay Pinagbuhatan, <u>Pasig City</u>	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	6,000,000.00		6,000,000.00	Rehabilitation of Drainage System
23OB0083	Rehabilitation of Drainage System at Ilugin and Vicinity, Barangay Pinagbuhatan, <u>Pasig City</u>	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	5,000,000.00		5,000,000.00	Rehabilitation of Drainage System
23OB0084	Rehabilitation of Drainage System at Barangay Pinagbuhatan and Vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	32,000,000.00		32,000,000.00	Rehabilitation of Drainage System
23OB0085	Rehabilitation of Drainage System at Housing Bliss and Vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	40,000,000.00		40,000,000.00	Rehabilitation of Drainage System
23OB0086	Rehabilitation of Drainage System at Karangalan and Vicinity, Barangay Manggahan, <u>Pasig City</u>	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	15,000,000.00		15,000,000.00	Rehabilitation of Drainage System
23OB0087	Rehabilitation of Drainage System including Site Development at Brgy. Manggahan and vicinity, <u>Pasig City</u>	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Rehabilitation of Drainage System
23OB0088	Rehabilitation of Flood Control Structure along Buli Creek, <u>Pasig City Phase II</u>	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/P ostina of REOI	Submission/ Openina of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0089	Rehabilitation of Flood Control Structure along Eastbank Road, Manggahan Floodway (Package 4), Pasig City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	75,000,000.00		75,000,000.00	Rehabilitation of Flood Control Structure
23OB0090	Rehabilitation of Flood Mitigation Structure, Buli Creek at Barangay San Miguel and Pinagbuhatan, Pasig City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	32,700,000.00		32,700,000.00	Rehabilitation of Flood Mitigation Structure
23OB0091	Rehabilitation of Flood Mitigation Structure, Buli Creek at Barangay Sta. Lucia, Pasig City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	33,000,000.00		33,000,000.00	Rehabilitation of Flood Mitigation Structure
23OB0092	Rehabilitation of Flood Mitigation Structure, Daang Paa Creek at Barangay San Joaquin and Kalawaan and vicinity, Pasig City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	8,000,000.00		8,000,000.00	Rehabilitation of Flood Mitigation Structure
23OB0093	Rehabilitation of Flood Mitigation Structure, Hakbangan Creek at Barangay Dela Paz, Pasig City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	5,500,000.00		5,500,000.00	Rehabilitation of Flood Mitigation Structure
23OB0094	Rehabilitation of Flood Mitigation Structure, Ilugin Creek at Barangay Pinagbuhatan, Pasig City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	9,000,000.00		9,000,000.00	Rehabilitation of Flood Mitigation Structure
23OB0095	Rehabilitation of Flood Mitigation Structure, Mahabang Ilog Creek at Barangay Maybunao, Pasig City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	5,000,000.00		5,000,000.00	Rehabilitation of Flood Mitigation Structure
23OB0096	Rehabilitation of Flood Mitigation Structure, Manmade Creek at Barangay Manggahan, Pasig City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	20,000,000.00		20,000,000.00	Rehabilitation of Flood Mitigation Structure
23OB0097	Rehabilitation of Flood Mitigation Structure, Nagcruz Creek at Barangay Rosario, Pasig City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	15,000,000.00		15,000,000.00	Rehabilitation of Flood Mitigation Structure
23OB0098	Rehabilitation of Flood Mitigation Structure, Nagcruz Creek at Barangay Rosario and vicinity, Pasig City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	4,000,000.00		4,000,000.00	Rehabilitation of Flood Mitigation Structure
23OB0099	Rehabilitation of Flood Mitigation Structure, Parian Creek at Barangay Kapasigan, Sagad, Sto. Tomas, Palatiw, San Miguel and Pinagbuhatan, Pasig City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	16,000,000.00		16,000,000.00	Rehabilitation of Flood Mitigation Structure
23OB0100	Rehabilitation of Flood Mitigation Structure, San Agustin Creek at Barangay Pinagbuhatan, Bambang, Sto. Tomas and Kalawaan, Pasig City	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	7,500,000.00		7,500,000.00	Rehabilitation of Flood Mitigation Structure
23OB0101	Rehabilitation of Flood Mitigation Structure, Sapang Liwanag Creek at Barangay San Miguel, Pasig City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	4,745,000.00		4,745,000.00	Rehabilitation of Flood Mitigation Structure
23OB0102	Bank Improvement of Slope Protection along Marikina River (Package 6), Pasig City	MM1DEO	Public Bidding	No	Tue, 31-Jan-23	Wed, 22-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	100,000,000.00		100,000,000.00	Bank Improvement of Slope Protection
23OB0103	Bank Improvement of Slope Protection along Marikina River (Package 7), Pasig City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Bank Improvement of Slope Protection
23OB0307	Construction of Multi-Purpose Building (Transport Terminal) along Eastbank Road, Pasig City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
23OB0308	Rehabilitation of Multi-Purpose Building at P. Conducto, Pasig City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
23OB0413	Construction of Multi-Purpose Building (Evacuation Center) at Barangay Bambang, Pasig City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	70,000,000.00		70,000,000.00	Construction of Multi-Purpose Building
23OB0183	Construction (Completion) of Multi-Purpose Building, Barangay Rosario, Pasig City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	25,000,000.00		25,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0309	Rehabilitation of Drainage System at Barangay Pinagbuhatan and Vicinity, Pasig City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	32,000,000.00		32,000,000.00	Rehabilitation of Drainage System
23OB0310	Construction of Multi-Purpose Building, Brgy. Manggahan, Pasig City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
23OB0414	Rosario Br. (B01873LZ) along Ortigas Ave	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	20,000,000.00		20,000,000.00	Rosario Br. (B01873LZ)
23OB0415	Rehabilitation of Flood Control Structure along Buli Creek, Pasig City Phase I	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	96,000,000.00		96,000,000.00	Rehabilitation of Flood Control Structure



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0419	Asset Preservation Program-Preventive Maintenance-Tertiary Roads-San Joaquin-Buting Road- K0018+(-274)-K0018+335	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	20,000,000.00		20,000,000.00	Asset Preservation Program- Preventive Maintenance- Tertiary Roads
23OB0420	Asset Preservation Program - Preventive Maintenance - Pasig Blvd-C5 (Bagong Ilog) BO1876LZ-Chainage 0 To Chainage 777 (Northbound And Southbound) Pasig City	MM1DEO	Public Bidding	No	Wed, 11-Jan-23	Thu, 02-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	40,000,000.00		40,000,000.00	Asset Preservation Program- Preventive Maintenance
23OB0104	Epifanio Delos Santos Ave (EDSA) - K0021 + (-659) - K0021 + (-229)	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	15,100,000.00		15,100,000.00	Asset Preservation Program - Preventive Maintenance - Primary Roads
23OB0105	Blumentritt - K0007 + (-1147) - K0007 + (-217)	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	16,337,000.00		16,337,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
23OB0106	Blumentritt - K0007 + (-217) - K0007 + 424	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	11,261,000.00		11,261,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads
23OB0107	Construction (Completion) of Flood Control, Brav, Little Baguio, San Juan City	MM1DEO	Public Bidding	Yes	Tue, 15-Nov-22	Tue, 06-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	36,000,000.00		36,000,000.00	Construction (Completion) of Flood Control
23OB0108	Rehabilitation of Slope Protection along Ermitaño Creek, San Juan City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	65,000,000.00		65,000,000.00	Rehabilitation of Slope Protection
23OB0109	Construction of San Luis Pumping Station, Barangay Ratis, San Juan City	MM1DEO	Public Bidding	Yes	Mon, 05-Dec-22	Tue, 27-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	70,000,000.00		70,000,000.00	Construction of Pumping Station
23OB0110	Construction of Slope Protection along Salapan Creek, Barangay Salapan, San Juan City	MM1DEO	Public Bidding	Yes	Tue, 15-Nov-22	Tue, 06-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Construction of Slope Protection
23OB0311	Rehabilitation of Slope Protection at Maytunas Creek, San Juan City	MM1DEO	Public Bidding	No	Wed, 11-Jan-23	Thu, 02-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	43,200,000.00		43,200,000.00	Rehabilitation of Slope Protection
23OB0312	Construction of Multi-Purpose Building (Government Center), Barangay St. Joseph, San Juan City, Package 11-A	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Building
23OB0313	Construction of Multi-Purpose Building (Phase IX-A) at Barangay St. Joseph, San Juan City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	99,000,000.00		99,000,000.00	Construction of Multi-Purpose Building
23OB0421	Rehabilitation of Drainage System along F. Manalo Street, San Juan City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	45,000,000.00		45,000,000.00	Rehabilitation of Drainage System
23OB0422	Construction of Flood Control Structure at Ermitaño Creek, Brgy. Addition Hills, San Juan City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	48,102,000.00		48,102,000.00	Construction of Flood Control Structure
23OB0423	Construction of Flood Control Structure at Ermitaño Creek, Brgy. Little Baguio, San Juan City	MM1DEO	Public Bidding	No	Wed, 22-Feb-23	Thu, 16-Mar-23	Mon, 27-Mar-23	Mon, 03-Apr-23	100,000,000.00		100,000,000.00	Construction of Flood Control Structure
23OB0424	Construction of Multi-Purpose Building (Phase VII-A) at Barangay St. Joseph, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	114,000,000.00		114,000,000.00	Construction of Multi-Purpose Building
23OB0425	Construction of Multi-Purpose Building (Phase VIII-A) at Barangay St. Joseph, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	150,000,000.00		150,000,000.00	Construction of Multi-Purpose Building
23OB0184	Construction (Completion) of Four Storey Building, Sta. Lucia Elementary School, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	10,000,000.00		10,000,000.00	Construction (Completion) of Four Storey Building
23OB0185	Construction (Completion) of Multi-Purpose Building (Covered Court) including Fire Protection and Facilities, Brgy. Salapan, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	8,000,000.00		8,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court) including Fire Protection and Facilities
23OB0186	Construction (Completion) of Four Storey Building including Fire Protection and Facilities, San Juan Elementary School, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	12,000,000.00		12,000,000.00	Construction (Completion) of Four Storey Building including Fire Protection and Facilities
23OB0314	Construction of Multi-Purpose Building, Brgy. Tibagan, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	42,000,000.00		42,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0315	Construction of Multi-Purpose Building, Brgy. Pedro Cruz, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	41,750,000.00		41,750,000.00	Construction of Multi-Purpose Building
23OB0316	Completion of Multi-Purpose Building / Wooden Basketball Court at Barangay Greenhills, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	20,000,000.00		20,000,000.00	Completion of Multi-Purpose Building / Wooden Basketball Court
23OB0317	Completion of Multi-Purpose Building / Wooden Basketball Court at Barangay Kabayanan, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	20,000,000.00		20,000,000.00	Completion of Multi-Purpose Building / Wooden Basketball Court
23OB0318	Completion of Multi-Purpose Building / Wooden Basketball Court at Barangay Sta. Lucia, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	20,000,000.00		20,000,000.00	Completion of Multi-Purpose Building / Wooden Basketball Court
23OB0319	Completion of Multi-Purpose Building / Wooden Basketball Court at Barangay West Crame, San Juan City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	20,000,000.00		20,000,000.00	Completion of Multi-Purpose Building / Wooden Basketball Court
23OB0111	Taguig Diversion Rd - K0018 + (-052) - K0018 + 665	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	6,297,000.00		6,297,000.00	Asset Preservation Program – Preventive Maintenance – Tertiary Roads
23OB0112	Taguig-Sta. Ana Road - K0020 + (-721) - K0020 + 013	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	6,446,000.00		6,446,000.00	Asset Preservation Program – Preventive Maintenance – Tertiary Roads
23OB0113	Tipas-Napindan Rd - K0023 + 000 - K0023 + 611	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,117,000.00		10,117,000.00	Asset Preservation Program – Preventive Maintenance – Tertiary Roads
23OB0114	Construction of Drainage Outfall including laterals at Barangay Ususan, Taguig City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	30,000,000.00		30,000,000.00	Construction of Drainage Outfall including laterals
23OB0115	Construction of Drainage System and Slope Protection along Ususan River, Taguig City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	30,000,000.00		30,000,000.00	Construction of Drainage System and Slope Protection
23OB0116	Construction of Flood Control Structure (Pumping Station) at Bagumbayan River including Upgrading of Drainage Outfall/Laterals (Phase 2), Barangay Bagumbayan, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	95,000,000.00		95,000,000.00	Construction of Flood Control Structure (Pumping Station)
23OB0117	Construction of Slope Protection at Conga Creek, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	95,000,000.00		95,000,000.00	Construction of Slope Protection
23OB0124	Construction of Multi-Purpose Building, Brgy. Calzada Tipas, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
23OB0125	Construction of Multi-Purpose Facility along Laguna Lake Highway (C-6 Road), Brgy. Lower Bicutan & Brgy. Hagonoy, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Facility
23OB0126	Construction of Multi-Purpose Government Center, Brgy. Lower Bicutan, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	108,065,000.00		108,065,000.00	Construction of Multi-Purpose Government Center
23OB0320	Construction (Completion) of Multi-Purpose Building at San Isidro St., Brgy. Sta. Ana, Taguig City	MM1DEO	Public Bidding	No	Wed, 11-Jan-23	Thu, 02-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	50,000,000.00		50,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0321	Construction of Multi-Purpose Building, Brgy. San Roque, Taguig City	MM1DEO	Public Bidding	No	Mon, 09-Jan-23	Tue, 31-Jan-23	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
23OB0322	Construction/Improvement of Drainage System, Brgy. Lower Bicutan, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	50,000,000.00		50,000,000.00	Construction/Improvement of Drainage System
23OB0323	Construction/Improvement of Drainage System, Brgy. New Lower Bicutan, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	50,000,000.00		50,000,000.00	Construction/Improvement of Drainage System
23OB0324	Construction (Completion) of Sto. Rosario Silangan Multi-Purpose Building at Barangay Sto. Rosario Silangan, Pateros, Metro Manila	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	50,000,000.00		50,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0325	Construction (Completion) of Five (5) Storey Hall of Justice Building (Phase 3), Pateros, Metro Manila	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	10,000,000.00		10,000,000.00	Construction (Completion) of Hall of Justice Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0326	Construction (Completion) of Five (5) Storey Disaster Risk Management Building (Phase 3), Pateros, Metro Manila	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	10,000,000.00		10,000,000.00	Construction (Completion) of Disaster Risk Management Building
23OB0327	Completion of Aguho Multi-Purpose Building, (Back of Municipal Hall), Brgy. Aguho, Pateros, Metro Manila	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
23OB0328	Construction (Completion) of Pateros Sports Complex, Brgy. San Pedro, Pateros, Metro Manila	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	15,000,000.00		15,000,000.00	Construction (Completion) of Pateros Sports Complex
23OB0329	Construction (Completion) of Multi-Purpose Building, Brgy. Aguho, Pateros	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0330	Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Brgy. Ligid Tipas, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0331	Construction of Multi-Purpose Building at Brgy. New Lower Bicutan, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
23OB0332	Construction of Multi-Purpose Building, Brgy. Tabacalera, Pateros	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
23OB0333	Construction of Multi-Purpose Building, Brgy. Sta Ana, Pateros	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	35,000,000.00		35,000,000.00	Construction of Multi-Purpose Building
23OB0334	Construction of Sto. Rosario Silangan Multi-Purpose Building at Barangay Sto. Rosario Silangan, Pateros, Metro Manila	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
23OB0335	Construction of Multi-Purpose Building, Brgy. Bagumbayan, Taguig City	MM1DEO	Public Bidding	No	Mon, 27-Feb-23	Tue, 21-Mar-23	Fri, 31-Mar-23	Thu, 06-Apr-23	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
23OB0336	Construction of PUP Multi-Purpose Building, General Santos Ave., Brgy. Lower Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
23OB0337	Rehabilitation of Drainage System (Box Culvert) at Pio Felipe St. at Barangay New Lower Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	30,000,000.00		30,000,000.00	Rehabilitation of Drainage System (Box Culvert)
23OB0338	Upgrading of Drainage System at Jacinto St., Orellana St., Llamera St., Marinduque St., Franco St. at Barangay New Lower Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	10,000,000.00		10,000,000.00	Upgrading of Drainage System
23OB0339	Construction of Multi-Purpose Building at Pamayanang Diego Silang at Barangay Ususan, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
23OB0340	Construction of Multi-Purpose Building (Health Center) at Barangay Sta. Ana, Pateros, Metro Manila	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
23OB0426	Construction of PPTA Bypass Road to Cavetano Blvd., Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Construction of Bypass Road
23OB0427	Construction of PUP 4-Storey Building, General Santos Ave., Brgy. Lower Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Construction of 4-Storey Building
23OB0428	Construction of Multi-Purpose Building A along Laguna Lake Highway (C-6 Road), Brgy. Lower Bicutan & Brgy. Hagonoy, Taguig City, Phase I	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
23OB0429	Construction of Multi-Purpose Building B along Laguna Lake Highway (C-6 Road), Brgy. Lower Bicutan & Brgy. Hagonoy, Taguig City, Phase I	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
23OB0430	Construction of Multi-Purpose Building (Baseball Stadium), Brgy. Ususan, Taguig City (Phase 2)	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	150,000,000.00		150,000,000.00	Construction of Multi-Purpose Building
23OB0431	Construction of Cayetano Sports Complex, Brgy. Bagumbayan, Taguig City (Phase 2)	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	150,000,000.00		150,000,000.00	Construction of Sports Complex
23OB0432	Construction of Multi-Purpose Building, Brgy. Lower Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
23OB0384	Bank Improvement/Protection along C-6 Open Channel (Phase 5), Taguig City	MM1DEO	Public Bidding	No	Mon, 23-Jan-23	Tue, 14-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	90,000,000.00		90,000,000.00	Bank Improvement/Protection
23OB0385	Bank Improvement/Protection along C-6 Open Channel (Phase 6), Taguig City	MM1DEO	Public Bidding	No	Mon, 23-Jan-23	Tue, 14-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	90,000,000.00		90,000,000.00	Bank Improvement/Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0386	Bank Improvement/Protection along C-6 Open Channel (Phase 7), Taguig City	MM1DEO	Public Bidding	No	Mon, 23-Jan-23	Tue, 14-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	90,000,000.00		90,000,000.00	Bank Improvement/Protection
23OB0433	Construction of Slope Protection at Taguig River Laguna Lakeshore, Taguig City, Phase I	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Construction of Slope Protection
23OB0434	Construction of Slope Protection at Taguig River Laguna Lakeshore, Taguig City, Phase II	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Construction of Slope Protection
23OB0435	Construction of Slope Protection at Taguig River Laguna Lakeshore, Taguig City, Phase III	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Construction of Slope Protection
23OB0132	C-5 Road - K0015 + (-1851) - K0015 + (-386)	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	27,000,000.00		27,000,000.00	Asset Preservation Program – Preventive Maintenance – Primary Roads
23OB0133	C-5 Road - K0015 + (-234) - K0016 + 000	MM1DEO	Public Bidding	Yes	Wed, 09-Nov-22	Thu, 01-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	20,000,000.00		20,000,000.00	Asset Preservation Program – Preventive Maintenance – Primary Roads
23OB0134	Construction of Slope Protection along Laguna Lakeshore (Package 6), Taguig City	MM1DEO	Public Bidding	No	Tue, 31-Jan-23	Wed, 22-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	78,260,000.00		78,260,000.00	Construction of Slope Protection
23OB0135	Construction of Slope Protection along Laguna Lakeshore (Package 7), Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	78,260,000.00		78,260,000.00	Construction of Slope Protection
23OB0136	Construction of Slope Protection along Laguna Lakeshore (Package 8), Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	78,201,000.00		78,201,000.00	Construction of Slope Protection
23OB0137	Construction of AGH Headquarters with Parking, Fort Bonifacio, Taguig City, Phase II	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	12,882,000.00		12,882,000.00	Construction of AGH Headquarters with Parking
23OB0138	Construction of Cyber Battalion and Network Enterprise Technology Battalion Admin Building with Parking and Outside Development, Taguig City, Phase II	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Construction of Cyber Battalion
23OB0139	Construction of Enlisted Personnel Barracks (Building 1), Fort Bonifacio, Taguig City, Phase II	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	15,000,000.00		15,000,000.00	Construction of Enlisted Personnel Barracks
23OB0140	Construction of Multi-Purpose Building HQS, AIR, Legaspi Compound, Fort Bonifacio, Taguig City, Phase II	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
23OB0141	Construction of Multi-Purpose Center HHSG, PA, Fort Bonifacio, Taguig City, Phase II	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
23OB0142	Construction of Security and Escort Battalion Administration Building, Fort Andres Bonifacio, Taguig City, Phase IV	MM1DEO	Public Bidding	Yes	Wed, 23-Nov-22	Thu, 15-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	40,000,000.00		40,000,000.00	Construction of Security and Escort Battalion Administration Building
23OB0143	Construction of Six (6) Storey Academic Building, PAICOE, AIR, Philippine Army, Legaspi Compound, Fort Bonifacio, Taguig City, Phase IV	MM1DEO	Public Bidding	Yes	Mon, 21-Nov-22	Tue, 13-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Construction of Six (6) Storey Academic Building
23OB0144	Construction of Staff Officers Quarters with Parking Area at the Basement and Ground Improvement, HPA, Fort Bonifacio, Taguig City, Phase IV	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	15,000,000.00		15,000,000.00	Construction of Staff Officers Quarters
23OB0145	Improvement of Road, Philippine Marine Corps Headquarters, Fort Bonifacio, Taguig City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	5,000,000.00		5,000,000.00	Improvement of Road
23OB0146	Improvement/ Extension of SPD Firing Range and Construction of Covered Parking, Southern Police District Phase II, Taguig City	MM1DEO	Public Bidding	Yes	Tue, 06-Dec-22	Wed, 28-Dec-22	Mon, 30-Jan-23	Thu, 02-Feb-23	10,000,000.00		10,000,000.00	Improvement/ Extension and Construction of Covered Parking
23OB0341	Construction (Completion) of Multi-Purpose Building, Phase II at Barangay Katuparan, Taguig City	MM1DEO	Public Bidding	No	Wed, 11-Jan-23	Thu, 02-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	90,000,000.00		90,000,000.00	Construction (Completion) of Multi-Purpose
23OB0342	Construction of Road with Drainage System at Quirino St., Barangay South Signal, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	15,000,000.00		15,000,000.00	Construction of Road with Drainage System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (Php)			Brief Description of Program/ Project
					Advertisement/Posting of REQI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0343	Construction of DOST North Compound perimeter road within the DOST Bicutan Compound, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	20,000,000.00		20,000,000.00	Construction of DOST North Compound
23OB0344	Rehabilitation and Asphalt Overlaying of identified Existing roads within the DOST Bicutan Compound, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	6,700,000.00		6,700,000.00	Rehabilitation and Asphalt Overlaying
23OB0345	Construction of Drainage System at Zone 1, Zone 2, Zone 7 and Zone 8, Barangay Fort Bonifacio, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	28,000,000.00		28,000,000.00	Construction of Drainage System
23OB0346	Construction of Drainage System at Sto Niño Ave From Cor. MRT Ave. to Libis Street Zone 5, Barangay Central Signal, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	15,000,000.00		15,000,000.00	Construction of Drainage System
23OB0347	Construction (Completion) of Multi-Purpose Building at Barangay Pinagsama, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	30,000,000.00		30,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0348	Construction of Multi-Purpose Building (Mortuary) at Quirino Extension, Barangay South Signal, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Building
23OB0349	Construction of Multi-Purpose Building (Health Center), Pinagsama, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
23OB0350	Construction of Multi-Purpose Building, Barangay Central Signal Village, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
23OB0351	Rehabilitation of Roads at Barangay Upper Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	15,000,000.00		15,000,000.00	Rehabilitation of Roads
23OB0436	Improvement of Lawton Avenue, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Improvement
23OB0437	Construction of Multi-Purpose Building at Pampanga Road Corner Zambales St., Barangay Pinagsama, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	70,000,000.00		70,000,000.00	Construction of Multi-Purpose Building
23OB0438	Construction (Completion) of Multi-Purpose Building at TCU Compound at Barangay Central Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 01-Mar-23	Thu, 23-Mar-23	Mon, 03-Apr-23	Mon, 10-Apr-23	100,000,000.00		100,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0439	Construction of Multi-Purpose Building at TCU Compound at Barangay Central Bicutan, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	100,000,000.00		100,000,000.00	Construction of Multi-Purpose Building
23OB0352	Construction (Completion) Multi-Purpose Building (Senior Citizen Building), Barangay Sta. Ana, Pateros	MM1DEO	Public Bidding	No	Wed, 11-Jan-23	Thu, 02-Feb-23	Mon, 30-Jan-23	Thu, 02-Feb-23	35,000,000.00		35,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0353	Construction of Laguna Lake Highway Extension, Taguig City (Phase 6 "C")	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	50,000,000.00		50,000,000.00	Construction of Laguna Lake Highway Extension
23OB0354	Rehabilitation of St. Peter St., St. John St., St. Therese St. at Perpetual Village, Barangay Baonoa Tanva, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	50,000,000.00		50,000,000.00	Rehabilitation
23OB0355	Rehabilitation of P. Herrera Street, Pateros	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	5,000,000.00		5,000,000.00	Rehabilitation
23OB0356	Rehabilitation of Roads at Maya St., Brgy. Ususan, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	10,000,000.00		10,000,000.00	Rehabilitation of Road
23OB0357	Rehabilitation or Road including Alleys and Drainages along T Sulit Street and Laterals (Pascual Area, Kalye Otso, Sarap Buhay, Aguho Boundary, and Tangco Area) Barangay Aguho Pateros	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	10,000,000.00		10,000,000.00	Rehabilitation of Road
23OB0358	Rehabilitation of Road including Alleys and Drainages along G. De Borja Street and Laterals (Tilaok, Menguito Area, Guingcanco Area, Patindig Araw and Engr. Calingo Area) Barangay Aguho Pateros	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	10,000,000.00		10,000,000.00	Rehabilitation or Road including Alleys and Drainages
23OB0359	Construction of Rotonda at Corner Cayetano Blvd. and Bagong Calzada, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	25,000,000.00		25,000,000.00	Construction of Rotonda
23OB0360	Rehabilitation of Roads at Barangay Maharlika, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	10,000,000.00		10,000,000.00	Rehabilitation of Roads
23OB0361	Rehabilitation of Roads at Barangay Western Bicutan, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	10,000,000.00		10,000,000.00	Rehabilitation of Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0362	Construction of Roads at Kabatas Compound (SPDHAI), Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	15,000,000.00		15,000,000.00	Rehabilitation of Roads
23OB0363	Rehabilitation of Roads at Barangay North Signal, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	15,000,000.00		15,000,000.00	Rehabilitation of Roads
23OB0364	Rehabilitation of Roads at Barangay Signal, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	15,000,000.00		15,000,000.00	Rehabilitation of Roads
23OB0365	Rehabilitation of Roads at Brgy. Wawa, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	15,000,000.00		15,000,000.00	Rehabilitation of Roads
23OB0366	Construction of Bridge along C-6 Open Channel Brgy. Paliguan, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	20,000,000.00		20,000,000.00	Construction of Bridge
23OB0367	Construction of Bridge along C-6 Open Channel Brgy. Napindan, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	20,000,000.00		20,000,000.00	Construction of Bridge
23OB0368	Rehabilitation of Road at Barangay Ibayo-Tipas, Taguig City (Phase II)	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	20,000,000.00		20,000,000.00	Rehabilitation of Road
23OB0369	Construction (Improvement) of Roads at Brgy. Hagonoy, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	20,000,000.00		20,000,000.00	Construction (Improvement)
23OB0370	Construction (Improvement) of Road at Brgy. San Miguel, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	25,000,000.00		25,000,000.00	Construction (Improvement)
23OB0371	Construction of Roads (2-Lane) along Laguna Lake Highway (C-6 Road), Brgy. Lower Bicutan to Brgy. Napindan, Taguig City (Phase 3)	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	50,000,000.00		50,000,000.00	Construction of Roads
23OB0372	Construction of Laguna Lake Highway in Taguig City (Phase VI)	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	50,000,000.00		50,000,000.00	Construction
23OB0373	Completion of Aguho, Multi-Purpose Building, (Back of Municipal Hall), Brgy. Aguho, Pateros	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	25,000,000.00		25,000,000.00	Completion of Multi-Purpose Building
23OB0374	Construction (Completion) of Multi-Purpose Building at Purok 2, Barangay Upper Bicutan, Taguig City	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	50,000,000.00		50,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0375	Construction (Completion) of Multi-Purpose Building at Sitio Imelda, Barangay Upper Bicutan Taguig City (Phase II)	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0376	Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Barangay Calzada, Taguig City (Phase III)	MM1DEO	Public Bidding	No	Mon, 06-Mar-23	Tue, 28-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	20,000,000.00		20,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0377	Construction (Completion) of Multi-Purpose Building at Korokan, Barangay Western Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0378	Construction (Completion) of Multi-Purpose Facility (Pateros Sports Complex), Brgy. San Pedro, Pateros	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	15,000,000.00		15,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0379	Construction of Roads (2-Lane) along Laguna Lake Highway (C-6 Road), Brgy. Lower Bicutan to Brgy. Napindan, Taguig City (Phase 2)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	50,000,000.00		50,000,000.00	Construction of Roads
23OB0380	Construction of TESDA Building, Barangay Sto. Rosario Silangan, Pateros	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	50,000,000.00		50,000,000.00	Construction of TESDA Building
23OB0381	Construction (Completion) of Multi-Purpose Building (Disaster Risk Management Building), Pateros (Phase 3)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	10,000,000.00		10,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0382	Construction of Multi-Purpose Building (Health Center), G. de Borja st. Aguho, Pateros	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
23OB0383	Construction of Multi-Purpose Building (RFU-NCR Mega Laboratory Building) (with equipment), 1st Quadrant of Camp Bagong Diwa Along Gen. Santos Ave., Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	85,000,000.00		85,000,000.00	Construction of Multi-Purpose Building
23OB0440	Construction (Completion) of Multi-Purpose Building at Korokan, Brgy. Western Bicutan, Taguig City	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	12,000,000.00		12,000,000.00	Construction (Completion) of Multi-Purpose Building
23OB0441	Construction of Multi-Purpose Building And Site Development (Headquarters Building), Camp Bagong Diwa, Taguig City (Phase 2)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Building and Site Development



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

ANNUAL PROCUREMENT PLAN 2023

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG, MARIKINA

Contract ID	Project Title	PMO/End User	Procurement Method	Is this an early procurement?	Schedule for Each Procurement Activity				Estimated Budget (PhP)			Brief Description of Program/ Project
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total	MO OE	CO	
23OB0442	Construction of Multi- Purpose Building and Site Development (SAF Headquarters Building) , Camp Bagong Diwa, Taguig City (Phase 3)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Building and Site Development
23OB0443	Construction of Taguig City Multi-Purpose Facility (Parola), Brgy. Napindan, Taguig City (Phase 2)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Facility
23OB0444	Construction of Taguig City Multi-Purpose Facility (Parola), Brgy. Napindan, Taguig City (Phase 3)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Facility
23OB0445	Construction of Multi-Purpose Facility (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 4)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Facility
23OB0446	Construction of Multi-Purpose Facility (Taguig City Parola), Brgy. Napindan, Taguig City (Phase 5)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	75,000,000.00		75,000,000.00	Construction of Multi-Purpose Facility
23OB0447	Construction of Multi-Purpose Facility (Linear Park) along Taguig River (West Bank), Taguig City	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	80,000,000.00		80,000,000.00	Construction of Multi-Purpose Facility
23OB0448	Construction of Slope Protection along Napindan River. Package 1, Taguig City	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	100,000,000.00		100,000,000.00	Construction of Slope Protection
23OB0449	Construction of Slope Protection along Napindan River. Package 2, Taguig City	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	100,000,000.00		100,000,000.00	Construction of Slope Protection
23OB0450	Construction of Laguna Lake Highway Extension, Taguig City (Phase 6) (Package A)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	75,000,000.00		75,000,000.00	Construction of Laguna Lake Highway Extension
23OB0451	Construction of Laguna Lake Highway Extension, Taguig City (Phase 6) (Package B)	MM1DEO	Public Bidding	No	Wed, 08-Mar-23	Thu, 30-Mar-23	Mon, 10-Apr-23	Mon, 17-Apr-23	75,000,000.00		75,000,000.00	Construction of Laguna Lake Highway Extension

Prepared by:

RODEL A. SANTOS
Head, BAC Secretariat

Recommended By:

REYNALDO F. ACIDO
BAC Chairman

Approved By:

MEDEL F. CHUA
District Engineer