

(DPWH Isabela First District Engineering Office) Final Annual Procurement Plan Updated (Changes within 1st semester FY 2023)- CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105563000	23BE0001 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION 2, SANTA MARIA, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022 November 1, 2022	November 15, 2022	January 31, 2023	February 6, 2023	GoP	4,950,000.00		4,950,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS, ROOFING SYSTEM (6-BAYS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS (CONDUIT WORKS, WIRES AND WIRING DEVICES, PANELBOARD, 9 SETS LIGHTINGS)
300226105564000	23BE0002 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION 3, SANTA MARIA, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022 November 1, 2022	November 15, 2022	January 31, 2023	February 6, 2023	GoP	4,950,000.00		4,950,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS, ROOFING SYSTEM (6-BAYS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS (CONDUIT WORKS)
300226105566000	23BE0003 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN RAFAEL ABAJO, SANTO TOMAS, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022 November 1, 2022	November 15, 2022	January 31, 2023	February 6, 2023	GoP	4,950,000.00		4,950,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS, ROOFING SYSTEM (6-BAYS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS (CONDUIT WORKS)
300226105565000	23BE0004 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAÑOGAN ALTO, SANTO TOMAS, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022 November 1, 2022	November 15, 2022	January 31, 2023	February 6, 2023	GoP	4,950,000.00		4,950,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS, ROOFING SYSTEM (6-BAYS WITH ENDWALLS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS (CONDUIT WORKS)
320101109792000	23BE0005- CONSTRUCTION OF FLOOD CONTROL SYSTEM IN BARANGAY CAMASI, PHASE II, TUMAUNINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022 November 1, 2022	November 15, 2022	February 20, 2023	February 23, 2023	GoP	19,600,000.00		19,600,000.00	GABION = 402 LN.M.
320102105739000	23BE0006- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER – PHASE II, BARANGAY BAGUTARI, STO. TOMAS, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022 November 1, 2022	November 15, 2022	February 20, 2023	February 23, 2023	GoP	49,000,000.00		49,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 155.00 LN.M.
320102105734000	223BE0007 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER – PHASE II, LUQUILU-CASIBARAG SUR, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 26, 2022 November 1, 2022	November 15, 2022	February 20, 2023	February 23, 2023	GoP	49,000,000.00		49,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 300.00 LN.M.
320102105741000	23BE0008 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER-PHASE III, BARANGAY CAPO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022 November 3, 2022	November 17, 2022	February 20, 2023	February 23, 2023	GoP	49,000,000.00		49,000,000.00	RUBBLE CONCRETE REVETMENT = 180.00 LN.M.
320102105742000	23BE0009 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ILAGAN RIVER, BARANGAY CABISERA 7, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022 November 3, 2022	November 17, 2022	February 20, 2023	February 23, 2023	GoP	49,000,000.00		49,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 156.00 LN.M.
320101109791000	23BE0010 - CONSTRUCTION OF FUGU ABAJO FLOOD CONTROL SYSTEM, TUMAUNINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022 November 3, 2022	November 17, 2022	March 15, 2023	March 22, 2023	GoP	29,400,000.00		29,400,000.00	GABION – 500.00 LN.M.

300226105561000	23BE0011 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION 1, SANTA MARIA, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	January 31, 2023	February 6, 2023	GoP	4,950,000.00		4,950,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS & BEAMS/ 5-BAYS SLAB), FINISHING WORKS, ROOFING SYSTEM (4-BAYS), ELECTRICAL WORKS (CONDUIT WORKS)
300226105568000	23BE0012- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ANTAGAN 2ND, TUMAUNIN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	EARTHWORKS, CONCRETE WORKS (5-BAYS COLUMNS, BEAMS AND SLAB), FINISHING WORKS (MASONRY, PLASTERING, PAINTING), ROOFING SYSTEM (5-BAYS), PLUMBING/SANITARY WORKS (5-BAYS), ELECTRICAL WORKS (CONDUIT WORKS)
300229100318000	23BE0013- CONSTRUCTION OF WATER SUPPLY SYSTEM, SITIO DACQUE, BARANGAY TALLAG, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	POWER HOUSE/ WATER TANK STRUCTURE (EARTHWORKS, CONCRETE WORKS, FINISHING WORKS, ROOFING SYSTEM, PLUMBING WORKS – WATER PUMPING SYSTEM, SANITARY WORKS, ELECTRICAL WORKS)
300229100319000	23BE0014- CONSTRUCTION OF WATER SUPPLY SYSTEM, SITIO AGGASIMUAN, BARANGAY TALLAG, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	POWER HOUSE/ WATER TANK STRUCTURE (EARTHWORKS, CONCRETE WORKS, FINISHING WORKS, ROOFING SYSTEM, PLUMBING WORKS – WATER PUMPING SYSTEM, SANITARY WORKS, ELECTRICAL WORKS)
300229100320000	23BE0015- CONSTRUCTION OF WATER SUPPLY SYSTEM, SITIO GUINAB, BARANGAY MASIPI WEST, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	October 28, 2022- November 3, 2022	November 17, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	POWER HOUSE/ WATER TANK STRUCTURE (EARTHWORKS, CONCRETE WORKS, FINISHING WORKS, ROOFING SYSTEM, PLUMBING WORKS – WATER PUMPING SYSTEM, SANITARY WORKS, ELECTRICAL WORKS)
310104100536000	23BE0016- ASSET PRESERVATION – REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS – PRIMARY ROADS DAANG MAHARLIKA (LZ) – KO438+222 – KO 439+000, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2022- November 16, 2022	November 29, 2022	March 31, 2023	April 11, 2023	GoP	11,466,000.00		11,466,000.00	ROAD: CONCRETE RECONSTRUCTION: L = 0.59525 KM. (W=6.70M, THK=0.30M, L=1.905 LANE KM.)
310304101082000	23BE0017- REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES – STA. ISABEL BR. (B02685LZ) ALONG ILAGAN – DELFIN ALBANO – MALLIG RD, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2022- November 16, 2022	November 29, 2022	January 31, 2023	February 6, 2023	GoP	7,350,000.00		7,350,000.00	ROAD: REFLECTORIZED THERMOPLASTIC PAVEMENT MARKINGS = 155.20 LN.M. (YELLOW AND WHITE); OTHERS: GABION = 64.00 LN.M. (ABUT. A AND PIER 4)
320102105740000	23BE0018- CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER –PHASE III, BARANGAY UAUANG TULIAO, STO. TOMAS, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2022- November 16, 2022	November 29, 2022	February 20, 2023	February 23, 2023	GoP	49,000,000.00		49,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 156.00 LN.M.
300226105571000	23BE0019- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAPINIT, DIVILACAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 10, 2022- November 16, 2022	November 29, 2022	March 31, 2023	April 11, 2023	GoP	4,950,000.00		4,950,000.00	EARTHWORKS, CONCRETE WORKS (5-BAYS COLUMNS, BEAMS AND SLAB), MASONRY WORKS, PAINTING WORKS (WOOD & METAL), ROOFING SYSTEM (5-BAYS w/o ENDWALL), ELECTRICAL WORKS (CONDUIT WORKS)

310101100971000	23BE0020- ASSET PRESERVATION - PREVENTIVE MAINTENANCE - PRIMARY ROADS - DAANG MAHARLIKA (LZ)-KO410+000-KO410+600, KO431+200-KO432+000, CITY OF ILAGAN AND TUMAUINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	37,896,600.00		37,896,600.00	ASPHALT OVERLAY: SECTION 1: 0.60 KM. (THK=0.08M, WIDTH=12.80, 2.40 LANE KM.); SECTION 2: 0.801 KM (THK =0.08M, WIDTH=12.80, 3.204 LANE KM.); GUARDRAIL: 70 METERS
310101100972000	23BE0021- ASSET PRESERVATION - PREVENTIVE MAINTENANCE - PRIMARY ROADS - DAANG MAHARLIKA (LZ)-KO432+000-KO433+533, TUMAUINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	June 5, 2023	June 14, 2023	GoP	40,003,600.00		40,003,600.00	ASPHALT OVERLAY: 1.525 KM. (THK = 0.08M, WIDTH=12.80, 6.10 LANE KM.)
310101100973000	23BE0022- ASSET PRESERVATION-PREVENTIVE MAINTENANCE-PRIMARY ROADS: DAANG MAHARLIKA (LZ)-KO437+560-KO438+200, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	June 5, 2023	June 14, 2023	GoP	15,778,000.00		15,778,000.00	ASPHALT OVERLAY: KO437+560-KO437+891: 0.331 KM (WIDTH=12.80M, THICK=80MM, 1.324 LANE KM), KO437+891-KO437+996: 0.105 KM (WIDTH=7.32M, THICK=80MM,0.210 LANE KM), KO437+996-KO438+200: 0.205 KM (WIDTH=12.8M., THICK=80MM, 0.820 LANE KM.)
310103101198000	23BE0023-ASSET PRESERVATION - PREVENTIVE MAINTENANCE-TERTIARY ROADS - ILAGAN-DELFIN ALBANO-MALLIG RD - KO423+000-KO423+793, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	19,992,000.00		19,992,000.00	ASPHALT OVERLAY: KO423+000-KO423+654; 0.654 KM. (WIDTH=12.80M, THICK=80 MM, 2.616 LANE KM), KO423+654-KO423+723; 0.139 KM (WIDTH=6.70M, THICK=80MM, 0.278 LANE KM)
310103101197000	23BE0024- ASSET PRESERVATION - PREVENTIVE MAINTENANCE - TERTIARY ROADS - JCT. DELFIN ALBANO RD - KO425+435-KO425+841, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	6,350,400.00		6,350,400.00	ASPHALT OVERLAY: 0.406 KM. (THK =0.08M, WIDTH=7.00, 0.812 LANE KM.)
310104100537000	23BE0025- ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS- PRIMARY ROADS DAANG MAHARLIKA (LZ), KO440+000- KO441+876, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	48,647,200.00		48,647,200.00	ASPHALT OVERLAY: L=7.51 LANE KM. (L=1,878 LN.M., W=12.80M, 0.08M THK.); LINED CANAL: W=1M, H=1.2M; STA.440+123-STA. 440+214 (R/S)
310104100538000	23BE0026- ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS DAANG MAHARLIKA (LZ)-KO441+876- KO443+590, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	48,354,180.00		48,354,180.00	ASPHALT OVERLAY: 1.697 KM (WIDTH=12.80M, THICK=80MM, 6.786 LANE KM)
310104100539000	23BE0027 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS DAANG MAHARLIKA (LZ)-KO443+590- KO444+198, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	June 5, 2023	June 14, 2023	GoP	15,797,600.00		15,797,600.00	ASPHALT OVERLAY: L=0.618 KM. (W=12.80M, THK =0.08M, L=2.472 LANE KM.)

310109101305000	23BE0028 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS - JCT. NAT'L - STA. VICTORIA RD - K0411+854-K0411+934, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 20, 2023	February 23, 2023	GoP	2,548,000.00		2,548,000.00	SLOPE PROTECTION: 276.00 SQ.M. (LENGTH = 80 LN.M., STONE MASONRY)
310304101081000	23BE0029 - REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES - ARCON BR. (B01130LZ) ALONG DAANG MAHARLIKA (LZ), TUMAUNINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 20, 2023	February 23, 2023	GoP	1,607,200.00		1,607,200.00	ASPHALT OVERLAY: 0.148 KM. (THK. = 0.04M, WIDTH = 7.40M, 0.296 LANE KM); EXPANSION JOINT STEEL FINGER TYPE: WIDTH = 14.80M (ABUT. A AND ABUT. B); PAINTING WORKS (CURB, WINGWALL AND RAILINGS)
300221102757000	23BE0030 - CONSTRUCTION OF ROAD, SITIO DACQUE TO AGGASIMUAN, BARANGAY TALLAG, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	CONCRETING: L=0.436 KM (W=5.00M, THK.=0.20M, L=0.872 LANE KM.)
300226105584000	23BE0031 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY APLAYA, MACONACON, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	November 22, 2022- November 28, 2022	December 13, 2022	March 31, 2023	April 11, 2023	GoP	4,950,000.00		4,950,000.00	CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB), FINISHING WORKS (MASONRY, PLASTERING, PAINTING, DOORS & WINDOWS, TILE WORKS), ROOFING SYSTEM, PLUMBING / SANITARY WORKS, ELECTRICAL WORKS
310105100855000	23BE0032 - ASSET PRESERVATION - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS CABAGAN-STA. MARIA RD - K0452+153-K0452+278, STA. MARIA, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	March 31, 2023	April 11, 2023	GoP	4,950,000.00		4,950,000.00	RECONSTRUCTION: L=0.125 KM (W=6.70M, THK.=0.28M, L=0.25 LANE KM.)
310106100900000	23BE0033 - ASSET PRESERVATION-REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED ROADS - TERTIARY ROADS - JCT. DELFIN ALBANO RD - K0428+000-K0428+723, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	March 31, 2023	April 11, 2023	GoP	17,738,000.00		17,738,000.00	RECONSTRUCTION: L=0.723 KM. (W=8.10M, THK.=0.23M, L=1.446 LANE KM.); DRAINAGE: 1045.00 LN.M. WITH CURB AND GUTTER
320101109793000	23BE0034 - CONSTRUCTION OF BARANGAY ANTAGAN 2ND FLOOD CONTROL SYSTEM, TUMAUNINI, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	March 31, 2023	April 11, 2023	GoP	49,000,000.00		49,000,000.00	GABION = 1,224.35 LN.M.
320102105731000	23BE0035 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY ALIBAGU, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	March 31, 2023	April 11, 2023	GoP	49,000,000.00		49,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 116.00 LN.M.
320102105732000	23BE0036 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY BALIGATAN, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 20, 2023	February 23, 2023	GoP	49,000,000.00		49,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 116.00 LN.M.
320102105733000	23BE0037 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY CALAMAGUI 2ND, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 20, 2023	February 23, 2023	GoP	49,000,000.00		49,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 105.00 LN.M.

320102105743000	23BE0038 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG ABUAN RIVER, BARANGAY CABISERA 10, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 20, 2023	February 23, 2023	GoP	49,000,000.00		49,000,000.00	GABION = 1,238.00 LN.M.
300221102756000	23BE0039 - CONSTRUCTION OF ROAD, BARANGAY MABANGUG, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	CONCRETING: L=0.400 KM. (W=5.00M, THK=0.20M, L=0.800 LANE KM)
300221102758000	23BE0040 - CONSTRUCTION OF ROAD, SITIO ANNARONAN, BARANGAY SAN ANTONIO, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	CONCRETING: L=0.469 KM. (W=5.00M, THK=0.20M, L=0.938 LANE KM)
300226105569000	23BE0041 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN JUAN, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 2, 2022- December 23, 2022	December 23, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	CONCRETE WORKS (FOOTING, COLUMNS, FLOOR BEAMS, SLAB), GROUND FLOOR FINISHING WORKS (MASONRY, PLASTERING, PAINTING, DOORS & WINDOWS, TILE WORKS), PLUMBING /SANITARY WORKS (SEWERLINE & WATERLINE EXCEPT PROTRUDING PIPES ON 2ND FLR, 1ST FLR FIXTURES & SEPTIC VAULT), ELECTRICAL WORKS (1ST FLR ELECTRICAL LAYOUT & 2ND FLR CONDUIT OF AIRCON AND CONVENIENCE OUTLETS)
320101109788000	23BE0042 - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG RUGO BROOK, BARANGAY SAN LORENZO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 20, 2023	February 23, 2023	GoP	49,000,000.00		49,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 280.00 LN.M.
320102105735000	23BE0043 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY VISITACION, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	April 3, 2023	April 18, 2023	GoP	49,000,000.00		49,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 113.00 LN.M.
320102105736000	23BE0044 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY SAN ANDRES, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	April 3, 2023	April 18, 2023	GoP	49,000,000.00		49,000,000.00	REINFORCED CONCRETE REVETMENT ON STEEL SHEET PILES = 120.00 LN.M.
310109101304000	23BE0045 - ASSET PRESERVATION PROGRAM – REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE – TERTIARY ROADS – ILAGAN-BIGAO-PALANAN RD – K0420+637-K0420+700, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 20, 2023	February 23, 2023	GoP	13,230,000.00		13,230,000.00	WIDENING = 0.063 KM. (W=3.05M, 280MM, 0.063 LANE KM. R/S) CONCRETE REVETMENT ON STEEL SHEET PILES = 630.00 SQ.M.
300215103107000	23BE0046 - CONSTRUCTION OF SPICIS MAIN CANAL SERVICE ROAD, BARANGAY SAN VICENTE, SAN PABLO, ISABELA (KATUBIGAN – KALSADA TUNGO SA PATUBIGAN), SAN PABLO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	ROAD: L=0.39 KM. (W=5.00M, THK=0.20M, L=0.78 LANE KM) STA 0+000.00-STA 0+390.00; STONE MASONRY: 157.44 SQ.M. (L=0.82M)
300226105567000	23BE0047 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, RBA ASTRODOME, BARANGAY SAN PEDRO, TUMAQUIN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	METAL STRUCTURE ACCESSORIES, SCOREBOARD

300226105570000	23BE0048 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UGAD, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 7, 2022- December 13, 2022	December 27, 2022	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	CONCRETEWORKS (FOOTING, COLUMNS, BEAMS, SLAB), FINISHING WORKS (MASONRY, PLASTERING, PAINTING, DOORS & WINDOWS, CARPENTRY WORKS, TILE WORKS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS.
320102105271000	23BE0049 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER BRGY. NAGUILIAN SUR, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2022	January 10, 2023	February 20, 2023	February 23, 2023	GoP	96,200,000.00		96,200,000.00	CONCRETING: L = 331 LN.M., THK = 0.20M; WIDTH = 4.00M; CONCRETE REVETMENT ON STEEL SHEET PILES = 331.00 LN.M (FLOOD CONTROL)
320102105270000	23BE0050 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, BRGY. CABISERA 9-11, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2023	January 10, 2024	February 20, 2023	February 23, 2023	GoP	96,200,000.00		96,200,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 280.00 LN.M. (FLOOD CONTROL)
320102105269000	23BE0051 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, PHASE II, BRGY. CAMUNATAN, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2024	January 10, 2025	March 31, 2023	April 11, 2023	GoP	96,200,000.00		96,200,000.00	CONCRETING: AREA = 2,528 SQ.N., L=632.00M, W=4.00M; CONCRETE REVETMENT ON STEEL SHEET PILES = 403.00 LN.M. (FLOOD CONTROL)
320102105273000	23BE0052 - ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE III, BARANGAY SAN IGNACIO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2025	January 10, 2026	February 20, 2023	February 23, 2023	GoP	96,200,000.00		96,200,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 278.84 LN.M. (FLOOD CONTROL)
300221102766000	23BE0053 - CONSTRUCTION OF ROAD, BARANGAY SIMANU NORTE-SITIO CAMA, SAN PABLO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2026	January 10, 2027	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	CONCRETING: L=0.440 KM. (W=5.00M, THK.=0.20M, L=0.880 LANE KM.)

300221102755000	23BE0054 - CONSTRUCTION OF ROAD, BARANGAY UNION, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2027	January 10, 2028	February 20, 2023	February 23, 2023	GoP	4,950,000.00		4,950,000.00	CONCRETING: L=0.406 KM (W=5.00M, THK.=0.20M, L=0.812 LANE KM.)
300221102743000	23BE0055 - REHABILITATION OF ROAD ALONG BRGY. CENTRO TO DAHS-CATABAYUNGAN, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2028	January 10, 2029	March 15, 2023	March 22, 2023	GoP	19,800,000.00		19,800,000.00	CONCRETING: L=0.995 KM. (W=6.00M, THK.=0.30M, L=1.9915 LANE KM.); CURB AND GUTTER: 697.50 LN.M.
300221102754000	23BE0056 - CONSTRUCTION OF ROAD, BARANGAY ANEG, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2029	January 10, 2030	March 15, 2023	March 22, 2023	GoP	9,900,000.00		9,900,000.00	CONCRETING: L=1.065 KM. (W=5.00M, THK.=0.20M, L=2.130 LANE KM)
300221102745000	23BE0057 - CONSTRUCTION OF CONCRETE ROAD, BARANGAY STO. ROSARIO – BRGY. ANEG, DELFIN ALBANO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2030	January 10, 2031	March 15, 2023	March 22, 2023	GoP	4,950,000.00		4,950,000.00	CONCRETING: L=0.353 KM. (W=5.00M, THK.=0.20M, L=0.706 LANE KM); SLOPE PROTECTION: 160 SQ.M.(L=80M, STONE MASONRY) BOX CULVERT = 3 X 3M
300221102742000	23BE0058 - REHABILITATION OF ROAD ALONG BRGY. BALASIG TO BRGY. MASIPI WEST, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2031	January 10, 2032	March 15, 2023	March 22, 2023	GoP	29,700,000.00		29,700,000.00	CONCRETING: L=2.432 KM. (W=5.00M, THK.=0.20M, L=4.864 LANE KM.), CONCRETE SHOULDER: L=0.360 KM. (W=1.00M, THK.=0.20M, L=0.72 LANE KM), DRAINAGE: L=720M, H=1.00M, W=1.00M, SLOPE PROTECTION: 200 SQ.M. (L=100M, STONE MASONRY)
310302100414000	23BE0059 - REPLACEMENT OF PERMANENT WEAK BRIDGES – MANGA BR. (B01140LZ) ALONG DAANG MAHARLIKA (LZ), SAN PABLO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	December 21, 2022- December 27, 2032	January 10, 2033	March 31, 2023	April 11, 2023	GoP	31,360,000.00		31,360,000.00	CONCRETE RECONSTRUCTION: L=63.00M, W=3.35M, THK.=0.20M, (0.126 LANE KM), ASPHALT OVERLAY L=32.00M, THK.=0.05M (0.128 LANE KM); REPLACEMENT OF BRIDGE: L=32.00 LN.M., W=7.40M., (236.80 SQ.M.)
300221102750000	23BE0060- REHABILITATION OF ROAD, BRGY. OSMEÑA, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2023- January 24, 2023	February 6, 2023	March 15, 2023	March 22, 2023	GoP	4,950,000.00		4,950,000.00	REHABILITATION: L=0.460 KM. (W=5.00M, THK.=0.20M, L=0.92 LANE KM.) SLOPE PROTECTION: 30.00 SQ.M. (H=1.50M, STONE MASONRY), DRAINAGE: 30M (RCPC)
320102105274000	23BE0062- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/ REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER BRGY. ALINGUIGAN 1ST, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 18, 2023- January 24, 2023	February 6, 2023	February 20, 2023	February 23, 2023	GoP	96,200,000.00		96,200,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 307.00 LN.M. (FLOOD CONTROL.)
300221102761000	23BE0063- CONSTRUCTION OF BARANGAY ROAD, BRGY. MOLDERO, TUMAUNIN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 30, 2023 to February 5, 2023	February 20, 2023	March 13, 2023	March 17, 2023	GoP	14,850,000.00		14,850,000.00	CONCRETING: L=1.74 KM. (W=5.00M, THK.=0.20M, L=3.48 LANE KM.)
300221102747000	23BE0064- CONSTRUCTION OF CONCRETE ROAD, BRGY. SAN RAFAEL ALTO, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 30, 2023 to February 5, 2023	February 20, 2023	March 13, 2023	March 17, 2023	GoP	14,850,000.00		14,850,000.00	CONCRETING: L=1.143 KM. (W=5.00M, THK.=0.20M, L=2.286 LANE KM.) SLOPE PROTECTION: 72.0 SQ.M.(H=1.8M, STONE MASONRY)

300221102749000	23BE0065- CONSTRUCTION OF CONCRETE ROAD, BRGY. CALINAOAN CENTRO, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 30, 2023 to February 5, 2023	February 20, 2023	March 13, 2023	March 17, 2023	GoP	9,900,000.00		9,900,000.00	CONCRETING: L=0.60 KM. (W=5.00M, THK=0.20M, L=1.20 LANE KM.) SLOPE PROTECTION: 341.46 SQ. M. (AVE. HEIGHT = 2.52M, STONE MASONRY), BOX CULVERT = 3.00 X 2.40 X 8.00M
300226105582000	23BE0066- COMPLETION OF MULTI-PURPOSE FACILITY (GYMNASIUM), BRGY. SAN RAFAEL EAST, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 30, 2023 to February 5, 2023	February 20, 2023	March 30, 2023	April 11, 2023	GoP	2,970,000.00		2,970,000.00	EARTHWORKS (STAGE & BLEACHERS), CONCRETE WORKS (STAGE, BLEACHERS & SLAB TOPPING), FINISHING WORKS, ROOFING SYSTEM (3-BAYS, END FRAMES), PLUMBING/SANITARY WORKS (6-BAYS), ELECTRICAL WORKS (6-BAYS)
300226105572000	23BE0067- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM) BRGY. MOZZOZZIN NORTH, SANTA MARIA ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 30, 2023 to February 5, 2023	February 20, 2023	March 30, 2023	April 11, 2023	GoP	4,950,000.00		4,950,000.00	EARTHWORKS, CONCRETE WORKS (6-BAYS COLUMNS, BEAMS, FOOTING & SLAB), FINISHING WORKS, ROOFING SYSTEM (6-BAYS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS
300226105581000	23BE0068- COMPLETION OF MULTI-PURPOSE FACILITY (GYMNASIUM), BRGY. SAN RAFAEL WEST, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 30, 2023 to February 5, 2023	February 20, 2023	March 31, 2023	April 11, 2023	GoP	2,970,000.00		2,970,000.00	EARTHWORKS (STAGE & BLEACHERS), CONCRETE WORKS (STAGE, BLEACHERS & SLAB TOPPING), FINISHING WORKS, ROOFING SYSTEM (2-BAYS) PLUMBING/SANITARY WORKS (5-BAYS), ELECTRICAL WORKS (5-BAYS)
300221102748000	23BE0069- REHABILITATION OF POBLACION 1 – DIVISORIA ROAD, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	April 25, 2023	May 2, 2023	GoP	39,600,000.00		39,600,000.00	: REHABILITATION: L=1.14 KM (2.28 LANE KM), W=6.10M, THK =300MM; SHOULDER = L=1.14 KM, W=2.00M B/S, THK. = 230MM; R.C.P.C. CANAL W/ CATCH BASIN B/S: L=1.14 KM
310107100530000	23BE0070- ASSET PRESERVATION – REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE- PRIMARY ROADS - SANTIAGO-TUGUEGARAO RD – KO419+(-100) – KO419+000, STA. MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 15, 2023	March 22, 2023	GoP	14,131,600.00		14,131,600.00	WIDENING: 0.018 KM (W=3.35M, 300MM, 0.018 LANE KM. R/S); SHOULDER = 0.10 KM (W=1.65M – 2.40M, 230MM, 0.10 LANE KM. R/S); STEEL SHEET PILES W/ PILE CAP = 100.00 LN.M.; METAL GUARDRAILS = 100 LN.M.
300221102764000	23BE0071- CONSTRUCTION OF ROAD BARANGAY BAYABO EAST TO BARANGAY BANTUG, TUMAUI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 15, 2023	March 22, 2023	GoP	14,850,000.00		14,850,000.00	CONCRETING: L=1.28 KM. (W=5.00M, THK=0.20M, L=2.56 LANE KM.); DRAINAGE: 266 SQ. M. (HEIGHT: 1.00M, WIDTH: 1.00M)
300221102760000	23BE0072- CONSTRUCTION OF BARANGAY ROAD, BRGY. LANNA, TUMAUI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 15, 2023	March 22, 2023	GoP	11,880,000.00		11,880,000.00	CONCRETING: L=1.18 KM. (W=5.00M, THK=0.20M, L=2.36 LANE KM.); SLOPE PROTECTION: 240.0 SQ. M. (H=1.2M, STONE MASONRY)

320102105737000	23BE0073- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY QUIBAL, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	April 25, 2023	May 2, 2023	GoP	48,850,000.00		48,850,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 120.00 LN.M. (FLOOD CONTROL)
320101109794000	23BE0074- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF REINFORCED CONCRETE REVETMENT WITH STEEL PILES (PACKAGE 1), BARANGAY NGARAG, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 21, 2023	March 28, 2023	GoP	48,850,000.00		48,850,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 130.00 LN.M. (FLOOD CONTROL)
320102105275000	23BE0075- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, BRGY. ALINGUIGAN 2ND, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 15, 2023	March 22, 2023	GoP	96,200,000.00		96,200,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 390.00 LN.M. (FLOOD CONTROL)
300221102741000	23BE0076- CONSTRUCTION OF BRIDGE, KAPAYAKAN, BARANGAY BLISS VILLAGE, ILAGAN CITY, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 15, 2023	March 22, 2023	GoP	14,850,000.00		14,850,000.00	ROAD: L=0.21936 LANE KM (L=109.68M, W=6.70M, THK=0.23M); BRIDGE: A=131.76 SQ.M. (L=18.00M, W=7.32M); STONE MASONRY: 126.00M, AVE. HEIGHT=2.00M (B/S)
300215103113000	23BE0077- REHABILITATION OF ROAD ALONG BRGY. AGA-BRGY. VILLA PEREDA, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 15, 2023	March 22, 2023	GoP	24,500,000.00		24,500,000.00	REHABILITATION: L=1.7862 KM. (W=5.00M, THK=0.20M, L=3.5725 LANE KM) LINED CANAL: 1MX1M, L=336M (STA. 1+760.00-STA.2+116.00 (L/S); STONE MASONRY: H=1.44M, A=13.16 SQ.M. (STA.0+480.00-STA.0+548.00 (R/S), STA.1+400.00-STA.1+560.00(L/S)
300226105583000	23BE0078- COMPLETION OF MULTI-PURPOSE FACILITY (GYMNASIUM), BRGY. QUINAGABIAN, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 30, 2023	April 11, 2023	GoP	2,970,000.00		2,970,000.00	EARTHWORKS (STAGE & BLEACHERS), CONCRETE WORKS (STAGE, BLEACHERS & SLAB TOPPING), FINISHING WORKS, ROOFING SYSTEM (1-BAY), PLUMBING/SANITARY WORKS (5-BAYS), ELECTRICAL WORKS (5-BAYS)

300226105578000	23BE0079- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. NAGANACAN, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 30, 2023	April 11, 2023	GoP	2,970,000.00		2,970,000.00	EARTHWORKS, CONCRETE WORKS (2-BAYS BLEACHERS, COLUMNS, BEAMS, FOOTING AND SLAB), FINISHING WORKS, ROOFING SYSTEM (2-BAYS), PLUMBING/SANITARY WORKS (2-BAYS), ELECTRICAL WORKS
300226105579000	23BE0080- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. VILLABUENA, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023 to February 14, 2023	February 28, 2023	March 30, 2023	April 11, 2023	GoP	2,970,000.00		2,970,000.00	EARTHWORKS, CONCRETE WORKS (1-BAY SLAB), FINISHING WORKS, ROOFING SYSTEM (5-BAYS), PLUMBING/SANITARY WORKS (5-BAYS), ELECTRICAL WORKS
320101109790000	23BE0081- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD-FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, PHASE III, BRGY. MALAPAGAY, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	48,850,000.00		48,850,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 160.00 LN.M. (FLOOD CONTROL)
300221102752000	23BE0082- REHABILITATION OF BARANGAY ROAD, POBLACION, SAN PABLO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	9,900,000.00		9,900,000.00	ROAD RECONSTRUCTION: L=0.793 KM. (W=5.00M, THK.=0.20M, L=1.586 LANE KM.) ASPHALT OVERLAY: L=0.23KM. (W=5.00M, THK.=0.05M, L=0.46 LANE KM.)
300215103117000	23BE0083- REHABILITATION OF ROAD ALONG BRGY. VILLALUS – BRGY. ANDARAYAN, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	24,500,000.00		24,500,000.00	REHABILITATION OF ROAD: SECTION 1: 0.18 KM. (W=6.10M, THK.=0.23M, L=0.36 LANE KM.) SECTION 2: 2.08 KM. (W=5.00M, THK.=0.23M, L=4.16 LANE KM)
300215103114000	23BE0084- REHABILITATION OF BUNGAD BUNGAD BRIDGE, BRGY. BUNGAD, SAN PABLO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	6,860,000.00		6,860,000.00	BRIDGE: A=58.56 SQ.M., L=8M, W=7.32M (FLAT SLAB)
300221102751000	23BE0085- CONSTRUCTION OF CONCRETE ROAD OF BARANGAY ROAD AT CADDANGAN-LIMBAUAN, SAN PABLO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	9,900,000.00		9,900,000.00	CONCRETING: L=0.735 KM. (W=5.00M, THK.=0.20M, L=1.47 LANE KM), DRAINAGE: 110 LN.M. (HEIGHT: 1.00M, WIDTH: 1.00M) CROSS DRAIN: 0.61M DIA. R.C.P.C. = 6M; STONE MASONRY: 164 SQ.M.
300221102746000	23BE0086- CONSTRUCTION OF CONCRETE ROAD AT MT. HAMUT, SIMANU NORTE, SAN PABLO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	29,700,000.00		29,700,000.00	CONCRETING: L= 1.835 KM. (W=5.00M, THK.=0.20M, L=3.67 LANE KM.) SLOPE PROTECTION: 1,500.0 SQ.M.
300223100134000	23BE0087- BIP – INTERJURISDICTIONAL ROADS AND/OR BRIDGES (OR, ROADS THAT TRAVERSE MULTIPLE LGU JURISDICTIONS) – CONSTRUCTION (COMPLETION) OF BRIDGE LINKING BRGY. CALIGAYAN – BRGY. ANTAGAN I TRAVERSING THE PINACANAUAN DE TUMAUNI RIVER (PHASE 2), TUMAUNI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	74,250,000.00		74,250,000.00	BRIDGE: A=1599.36 SQ.M. (L=285.60M, W=5.60M)

300221102762000	23BE0088- CONSTRUCTION OF BARANGAY ROAD, BRGY. ANTAGAN I, TUMAUNIN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	10,890,000.00		10,890,000.00	CONCRETING: L=1.255 KM. (W=5.00M, THK.=0.20M, L=2.51 LANE KM.)
300221102763000	23BE0089- CONSTRUCTION OF BARANGAY ROAD, BRGY. ANNAFUNA-SANTA CATALINA, TUMAUNIN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	11,880,000.00		11,880,000.00	CONCRETING: L=1.05 KM. (W=5.00M, THK.=0.20M, L=2.10 LANE KM.) SLOPE PROTECTION: 320.0 SQ.M. (H=1.2M, STONE MASONRY)
300215103108000	23BE0090- CONSTRUCTION OF CONCRETE ROAD, BRGY. CANSAN, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	9,800,000.00		9,800,000.00	CONCRETING: L=0.79 KM. (W=5.00M, THK.=0.20M, L=1.58 LANE KM.) SLOPE PROTECTION: 600.0 SQ.M. (H=1.5M, STONE MASONRY)
300215103116000	23BE0091- CONSTRUCTION OF CONCRETE ROAD, BRGY. RAGAN SUR-BRGY. SAN JUAN, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	7,840,000.00		7,840,000.00	CONCRETING: L=0.80 KM. (W=5.00M, THK.=0.20M, L=1.60 LANE KM.)
310304101080000	23BE0092- REHABILITATION / MAJOR REPAIR OF PERMANENT BRIDGES – MALALAM BR. (B01121LZ) ALONG DAANG MAHARLIKA (LZ), CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	26,166,000.00		26,166,000.00	ASPHALT OVERLAY: BRIDGE = 0.486 KM. (W=3.66M, THK. = 0.05M, 0.972 LANE KM.) ROAD: 0.134 KM (W=3.35M, THK.=0.05M, 0.536 LANE KM); EXPANSION JOINT STEEL FINGER TYPE = 146.40 LN.M.; GABION: 40.00 LN.M. AT HEIGHT OF 3M (PIER 1)
300221102753000	23BE0093- CONSTRUCTION OF ROAD AT BARANGAY APLAYA, MACONACON, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	9,900,000.00		9,900,000.00	CONCRETING: L=0.82 KM. (W=5.00M, THK.=0.20M, L=1.64 LANE KM.)
300226105576000	23BE0094- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. CALAMAGUI EAST, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	2,970,000.00		2,970,000.00	EARTHWORKS, CONCRETE WORKS (COLUMNS, BEAMS, SLAB & SLAB TOPPING), FINISHING WORKS, ROOFING SYSTEM (END FRAMES, 2 SIDES), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS
300226105574000	23BE0095- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. CALAMAGUI NORTH, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 10, 2023 to March 16, 2023	March 30, 2023	April 18, 2023	April 25, 2023	GoP	2,970,000.00		2,970,000.00	EARTHWORKS (STAGE & BLEACHERS) CONCRETE WORKS (FOR 1-BAY FOOTING, COLUMNS & BEAMS, STAGE, BLEACHERS & SLAB TOPPING), FINISHING WORKS, ROOFING SYSTEM (1-BAY), PLUMBING/SANITARY WORKS (FOR ADD'L 1-BAY & CR), ELECTRICAL WORKS
300221102744000	23BE0096- CONSTRUCTION OF CONCEPCION BRIDGE, BRGY. CONCEPCION, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 15, 2023 to March 21, 2023	April 4, 2023	April 25, 2023	May 2, 2023	GoP	19,800,000.00		19,800,000.00	CONCRETING: L=0.709 KM.(a) Sta.0+000-Sta. 0+233, CARRIAGEWAY W/ PAVED SHOULDER (b) STA.0+263-STA.0+272 RCBC (c) STA.0+272-STA.0+709 PAVED SHOULDER; RETAINING WALL = 992.00 SQ.M. (AVERAGE HEIGHT=3.10M, LENGTH=320.00 LN.M.) RCBC = TRIPLE BARREL (3.0M X 3.0M X 12M)
300215103112000	23BE0097- REHABILITATION OF ROAD ALONG BRGY. CALINACON SUR-BRGY.BAYABO, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 15, 2023 to March 21, 2023	April 4, 2023	April 25, 2023	May 2, 2023	GoP	24,500,000.00		24,500,000.00	CONCRETING: L=2.10 KM. (W=5.00M, THK.=0.20M, L=4.20 LANE KM.); SLOPE PROTECTION: 446.60 SQ.M. (AVE. HEIGHT=1.54M, STONE MASONRY), DRAINAGE = 14M (0.610M DIA. RCPC)


300220101476000	23BE0098- CONSTRUCTION OF EVACUATION CENTER AT BARANGAY PILIG ALTO, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 15, 2023 to March 21, 2023	April 4, 2023	April 25, 2023	May 2, 2023	GoP	9,800,000.00		9,800,000.00	EARTHWORKS, CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB), FINISHING WORKS (MASONRY, PLASTERING, PAINTING, DOORS & WINDOWS, TILE WORKS), PLUMBING/SANITARY WORKS, ELECTRICAL WORKS
300200100009000.EAO 300200100009000.PC	23BE0099- REPAIR OF ALINGUIGAN 1ST FLOOD CONTROL STRUCTURE, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 20, 2023 to March 26, 2023	April 11, 2023	April 25, 2023	May 2, 2023	GoP	46,170,000.00		46,170,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 132.00 LN.M. (FLOOD CONTROL)
300200100009000.EAO 300200100009000.PC	23BE0100- REPAIR OF CABAGAN-STA. MARIA OVERFLOW BRIDGE APPROACHES, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 20, 2023 to March 26, 2023	April 11, 2023	April 25, 2023	May 2, 2023	GoP	1,447,500.00		1,447,500.00	GRAVEL ROAD = 342.00 LINEAR METER
300200100009000.EAO 300200100009000.PC	23BE0101- REPAIR OF ANAO FLOOD CONTROL STRUCTURE, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 20, 2023 to March 26, 2023	April 11, 2023	May 9, 2023	May 15, 2023	GoP	38,480,000.00		38,480,000.00	REPAIR OF CONCRETE REVETMENT ON STEEL SHEET PILES = 105.00 LN.M. (FLOOD CONTROL)
300200100009000.EAO 300200100009000.PC	23BE0102- REPAIR OF ANTAGAN 2ND FLOOD CONTROL STRUCTURE, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	March 20, 2023 to March 26, 2023	April 11, 2023	May 9, 2023	May 15, 2023	GoP	19,300,000.00		19,300,000.00	GABION REVETMENT: Length = 237 ln.m.
300220101477000	23BE0103- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN ANTONIO, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 15, 2023	GoP	4,900,000.00		4,900,000.00	EARTHWORKS, CONCRETE WORKS, FINISHING WORKS (MASONRY, PLASTERING, PAINTING, DOORS & WINDOWS,
300226105575000	23BE0104- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. CALAMAGUI WEST, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 15, 2023	GoP	2,970,000.00		2,970,000.00	EARTHWORKS, CONCRETE WORKS (SLAB TOPPING, FOOTING, COLUMN, BEAM SLAB), FINISHING WORKS (DOORS & WINDOWS, CEILING, CABINETS, HANDRAIL, TILEWORKS, PLASTERING, PAINTING), ROOFING SYSTEM, PLUMBING / SANITARY WORKS, ELECTRICAL WORKS
300226105562000	23BE0105- CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BRGY. OSMEÑA, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 15, 2023	GoP	4,900,000.00		4,900,000.00	CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB), FINISHING WORKS (MASONRY WORKS, PLASTERING, DOORS & WINDOWS, METAL PAINTING), PLUMBING, SANITARY WORKS, ELECTRICAL WORKS
300228100289000	23BE0106- CONSTRUCTION OF THE CITY PHYSICAL REHABILITATION CENTER OF ILAGAN CITY, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 15, 2023	GoP	9,800,000.00		9,800,000.00	EARTHWORKS, CONCRETE WORKS, STRUCTURAL STEEL FRAMING WORKS
310305101890000	23BE0107- WIDENING OF PERMANENT BRIDGES- SINIPPIL BR. (B01145L2) ALONG CALAMAGUI-ILAGAN RD	DPWH-IFDEO	NO	Competitive Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 15, 2023	GoP	39,200,000.00		39,200,000.00	BRIDGE: Area = 271.865 sq.m. (L=37.14m, W = 3.66m per lane)


320102105738000	23BE0108- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD - FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BARANGAY MOZZOZZIN SUR, STA. MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	April 5, 2023 to April 11, 2023	April 25, 2023	May 9, 2023	May 15, 2023	GoP	49,000,000.00		49,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 130.00 LN.M. (FLOOD CONTROL)
200000100020000	23BE0109- REPAIR/MAINTENANCE OF PINACANAUAN RIVER REVETMENT 6, BRGY. ALINGUIGAN 1ST, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	April 26, 2023 to May 2, 2023	May 16, 2023	May 29, 2023	June 5, 2023	GoP	6,500,000.00	6,500,000.00		GABION REVETMENT, LENGTH = 95 LN.M.
300226105580000	23BE0110- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE FACILITY (SPORTS COMPLEX), BRGY. SAN PEDRO, TUMAUNIN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	April 26, 2023 to May 2, 2023	May 16, 2023	May 29, 2023	June 5, 2023	GoP	24,750,000.00		24,750,000.00	EARTHWORKS, CONCRETE WORKS, SITE DEVELOPMENT, FINISHING WORKS (PAINTING, TILE WORKS, DOORS, CARPENTRY), STRUCTURAL FRAMING WORKS, ELECTRICAL WORKS, PLUMBING WORKS (SEPTIC VAULT)
300226105573000	23BE0111- CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (GYMNASIUM), BRGY. BANGAD, SANTA MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	April 26, 2023 to May 2, 2023	May 16, 2023	May 29, 2023	June 5, 2023	GoP	2,970,000.00		2,970,000.00	EARTHWORKS, CONCRETE WORKS (SLAB TOPPING, BLEACHERS & STAGE – FOOTING, COLUMN, BEAMS & SLAB), FINISHING WORKS (DOORS & WINDOWS, TILE WORKS, PLASTERING, PAINTING), ROOFING SYSTEM, PLUMBING/SANITARY WORKS, ELECTRICAL WORKS
300116201297000.EAO 300116201297000.PC	23BE0112- CONCRETING BRGY. SAN IGNACIO FMR BRGY. SAN IGNACIO, ILAGAN CITY, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	5,970,000.00		5,970,000.00	CONCRETING: L=1.589 LANE KM. (W=5.00M, THK.=0.20M, L=0.795 KM.)
300116201297000.EAO 300116201297000.PC	23BE0113- CONCRETING OF BRGY. ARUSIP TO BRGY. CABANNUNGAN 2ND FMR BRGY. ARUSIP AND BRGY. CABANNUNGAN 2ND, ILAGAN CITY, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	11,940,000.00		11,940,000.00	CONCRETING: L=1.456 LANE KM. (W=6.10M, THK.=0.25M, L=0.728 KM) STONE MASONRY = 418 SQ.M., RCPC = 22 LN.M.
300116201297000.EAO 300116201297000.PC	23BE0114- CONCRETING OF BRGY. ARUSIP TO BRGY. BAGONG SILANG FMR BRGY. ARUSIP AND BRGY. BAGONG SILANG, ILAGAN CITY, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	19,900,000.00		19,900,000.00	CONCRETING: L=1.42 LANE KM. (W=6.10M, THK.=0.25M, L=0.710 KM) STONE MASONRY = 528.00 SQ.M. RCPC WITH HEADWALL
300116201297000.EAO 300116201297000.PC	23BE0115- CONCRETING OF BRGY. STA. ISABELA TO BRGY. CARIKKIKAN FMR BRGY. STA. ISABELA AND BRGY. CARIKKIKAN, ILAGAN CITY, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	11,940,000.00		11,940,000.00	CONCRETING: L=2.107 KM. (W=5.00M, THK.=0.20M, L=4.214 LANE KM) DRAINAGE: 190 LN.M. (HEIGHT: 1.00M, WIDTH: .80M)
300116201297000.EAO 300116201297000.PC	23BE0116- CONCRETING OF BRGY. PASA FMR BRGY. PASA, ILAGAN CITY, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	11,940,000.00		11,940,000.00	CONCRETING: L=1.85 LANE KM. (W=5.00M, THK.=0.20M, L=0.925 KM) DRAINAGE: 501 LN.M. (HEIGHT: 0.70M, WIDTH: .70M) SM = 321.75 SQ.M.

300116201297000.EAO 300116201297000.PC	23BE0117- CONCRETING OF BRGY. SAN JUAN PROPER TO FERRY STATION FMR BRGY. SAN JUAN, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	19,900,000.00		19,900,000.00	CONCRETING: L=2.107 KM. (W=5.00M, THK.=0.20M, L=4.214 LANE KM) DRAINAGE: 190 LN.M. (HEIGHT: 1.00M, WIDTH: .80M)
300116201297000.EAO 300116201297000.PC	23BE0118- CONCRETING OF BRGY. CARMENCITA FMR BRGY. CARMENCITA, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	11,940,000.00		11,940,000.00	CONCRETING: L=2.27 LANE KM. (W=5.00M, THK.=0.20M, L=1.13 KM) STONE MASONRY = 284 SQ.M.
300116201297000.EAO 300116201297000.PC	23BE0119- CONCRETING OF BRGY. LINGALING FMR BRGY. LINGALING, STA. MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	11,940,000.00		11,940,000.00	CONCRETING: L=2.440 LANE KM. (W=5.00M, THK.=0.20M, L=1.220 KM) STONE MASONRY = 60.00 SQ.M.
300116201297000.EAO 300116201297000.PC	23BE0120- CONCRETING OF BRGY. SAN ANTONIO FMR BRGY. SAN ANTONIO, STA. MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	11,940,000.00		11,940,000.00	CONCRETING: L=2.684 LANE KM. (W=5.00M, THK.=0.20M, L=1.342 KM)
300116201297000.EAO 300116201297000.PC	23BE0121- CONCRETING OF BRGY. VILLABUENA FMR BRGY. VILLABUENA, STA. MARIA, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	24,875,000.00		24,875,000.00	CONCRETING: L=5.40 LANE KM. (W=5.00M, THK.=0.20M, L=2.70 KM)
300116201297000.EAO 300116201297000.PC	23BE0122- CONCRETING OF SITIO FUGONG TO BRGY. MAIN ROAD FMR, SAN ANTONIO, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 3, 2023 to May 9, 2023	May 23, 2023	June 7, 2023	June 14, 2023	GoP	12,935,000.00		12,935,000.00	CONCRETING: L=1.300 KM. (W=5.00M, THK.=0.20M, L=2.60 LANE KM)
300200100003000.EAO 300200100003000.PC	23BE0123- REPAIR OF MAGASSI BRIDGE SLOPE PROTECTION, KO437+294 & KO437+310, MAGASSI, CABAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 9, 2023 to May 15, 2023	May 29, 2023	June 15, 2023	June 20, 2023	GoP	6,185,650.00		6,185,650.00	GABION REVETMENT W/ MATTRESSES: LENGTH = SECTION 1 = 12 LN.M., SECTION 2 = 26 LN.M., SECTION 3 = 29 LN.M.
300200100003000.EAO 300200100003000.PC	23BE0124- REPAIR OF MARANA BRIDGE 1 ABUTMENT, MARANA 1ST, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 9, 2023 to May 15, 2023	May 29, 2023	June 15, 2023	June 20, 2023	GoP	4,711,130.00		4,711,130.00	BRIDGE: ABUTMENT: LENGTH = 100 LN.M.
300226105577000	23BE0125- CONSTRUCTION OF LGU MULTI-PURPOSE BUILDING BRGY. SAN PEDRO, TUMAUNIN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 9, 2023 to May 15, 2023	May 29, 2023	June 15, 2023	June 20, 2023	GoP	9,900,000.00		9,900,000.00	EARTHWORKS, CONCRETE WORKS (FOOTING, COLUMNS, BEAMS, SLAB, STAIRS, TRANSFORMER PAD, PERIMETER PATH WALK), FINISHING WORKS (MASONRY, PLASTERING, PAINTING, DOORS & WINDOWS, TILE WORKS, CEILING & CABINET), PLUMBING / SANITARY WORKS, ELECTRICAL WORKS
300225101011000	23BE0126- BASIC INFRASTRUCTURE PROGRAM – FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/ FACILITIES – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, BRGY. CABISERA 4, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 9, 2023 to May 15, 2023	May 29, 2023	June 15, 2023	June 20, 2023	GoP	29,700,000.00		29,700,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 100 LN.M. (FLOOD CONTROL)
300214100344000	23BE0127- INSTALLATION OF SOLAR PAVEMENT STUDS ALONG NATIONAL ROADS – DAANG MAHARLIKA (LZ) – KO394+(-827) – KO460+752, CALAMAGUI – ILAGAN RD – KO396+(-425)-KO402+323, ISABELA (PACKAGE 1)	DPWH-IFDEO	NO	Competitive Bidding	May 9, 2023 to May 15, 2023	May 29, 2023	June 15, 2023	June 20, 2023	GoP	96,500,000.00		96,500,000.00	ROAD: 50.201 KM

300214100345000	23BE0128- INSTALLATION OF SOLAR PAVEMENT STUDS – ILAGAN-BIGAO-PALANAN RD – KO408+(-894) – KO424+433, ILAGAN-DELFIN ALBANO-MALLIG ROAD – KO402+(-783) – KO433+804, JCT DELFIN ALBANO RD – KO424+(-607) – KO428+723, OLD CVR-CABAGAN RD – CHAINAGE 0 – CHAINAGE 264, CABAGAN-STA. MARIA RD – KO448+(-703) – KO459+016, SANTIAGO – TUGUEGARAO RD – KO419+(-522) – KO433+260, ISABELA (PACKAGE 2)	DPWH-IFDEO	NO	Competitive Bidding	May 9, 2023 to May 15, 2023	May 29, 2023	June 15, 2023	June 20, 2023	GoP	96,500,000.00		96,500,000.00	ROAD: 50.329 KM
300221102759000	23BE0129- CONSTRUCTION OF ROADS, BARANGAY ANTAGAN 2ND TO BARANGAY ANTAGAN 1ST, TUMAUNIN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 9, 2023 to May 15, 2023	May 29, 2023	June 15, 2023	June 20, 2023	GoP	14,850,000.00		14,850,000.00	CONCRETING: A=7,050 SQ.M. SLOPE PROTECTION: 445.50 SQ.M. (AVE. HEIGHT = 1.13M. STONE MASONRY) DRAINAGE: LINED CANAL = 160M (1M X 1M)
300215103110000	23BE0130- CONSTRUCTION OF BRIDGE, BRGY. CENTRO-SAN ANTONIO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 9, 2023 to May 15, 2023	May 29, 2023	June 15, 2023	June 20, 2023	GoP	14,700,000.00		14,700,000.00	ROADS: L = 0.032369 LANE KM. (L=32.369M, W=6.70M, THK. = 0.23M) BRIDGE: A=146.40 SQ.M. (L=20.00M, W=7.32M)
300215103109000	23BE0131- CONSTRUCTION OF BRIDGE, BRGY. CABISERA 17-21, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 9, 2023 to May 15, 2023	May 29, 2023	June 15, 2023	June 20, 2023	GoP	39,200,000.00		39,200,000.00	BRIDGE: A=329.4 SQ.M. (L=45.00M, W=7.32M)
200000100019000	23BE0132- CLUSTERED: REPAIR / MAINTENANCE OF BUILDINGS: A) REPAIR / MAINTENANCE OF DPWH BUILDING MAIN BUILDING, B) REPAIR/ MAINTENANCE OF DPWH BUILDING GUEST HOUSE BUILDING, C) REPAIR / MAINTENANCE OF DPWH BUILDING PLANNING AND DESIGN SECTION BUILDING, OSMENA, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 31, 2023 to June 6, 2023	June 20, 2023			GoP	3,950,000.00	3,950,000.00		REPAIR AND MAINTENANCE OF BUILDINGS
310104100535000	23BE0133- ASSET PRESERVATION – REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS – PRIMARY ROADS – DAANG MAHARLIKA (LZ) – KO402+285- KO402+655, KO405+107- KO405+163, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 31, 2023 to June 6, 2023	June 20, 2023			Foreign	8,506,400.00		8,506,400.00	ROADS: CONCRETE RECONSTRUCTION = 0.056 KM (W=6.70M AND 7.32M, THK. = 0.30M, 0.112 LANE KM, 378.92 SQ.M.); ASPHALT RECONSTRUCTION/PAVEMENT = 0.370 KM (W=6.70M AND 7.32M, THK. =0.08M, 0.740 LANE KM, 2482.72 SQ.M.
320101109789000	23BE0134- ORGANIZATIONAL OUTCOME 2: PROTECT LIVES AND PROPERTIES AGAINST MAJOR FLOOD – FLOOD MANAGEMENT PROGRAM – CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS – CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BRGY. AMMUGAUAN, STO. TOMAS, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 31, 2023 to June 6, 2023	June 20, 2023			GoP	49,000,000.00		49,000,000.00	CONCRETE REVETMENT ON STEEL SHEET PILES = 185.00 LN.M. (FLOOD CONTROL)
300215103115000	23BE0135- CONSTRUCTION OF CALINOAN BRIDGE 3, BRGY CALONAOAN SUR, DELFIN ALBANO, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 31, 2023 to June 6, 2023	June 20, 2023			GoP	14,700,000.00		14,700,000.00	BRIDGE: A=109.8 SQ.M. (L=15.00M, W=7.32M)

300215103111000	23BE0136- CONSTRUCTION OF BRIDGE, BRGY. PALIUEG, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 31, 2023 to June 6, 2023	June 20, 2023			GoP	14,700,000.00		14,700,000.00	ROAD: L=0.076 KM (W=6.70M, THK.=0.23M, 0.152 LANE KM.); BRIDGE: A=109.8 SQ.M. (L=15.00M, W=7.32M)
300221102765000	23BE0137- CONSTRUCTION (CONCRETING) OF BARANGAY STA. CATALINA ROAD, STA. CATALINA, TUMAUNINI, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 31, 2023 to June 6, 2023	June 20, 2023			GoP	4,950,000.00		4,950,000.00	ROAD: REHABILITATION: 0.36 KM. (W=5.00M, THK.=0.20M, L=0.72 LANE KM.); CONCRETING: 0.095KM. W=5.00M, THK.=0.20M, L=0.19 LANE KM)

Prepared by:

LEONARDO B. DAYAO, SR.
 Engineer III/Procurement Unit/Head Secretariat

Recommended by:

RONALD P. TAGUBA
 Chief, Planning & Design Section/BAC Chairman

Approved by:

DEOFERIO N. VEHEMENTE, JR.
 District Engineer

(DPWH Isabela First District Engineering Office) Final Annual Procurement Plan Updated (Changes within 1st semester FY 2023)- GOODS & SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109792000	23GBE02- PROCUREMENT OF DPWH SECURITY SERVICES FOR 3 SECURITY GUARDS FOR DEPLOYMENT AT DPWH-IFDEO COMPOUND, OSMENA, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	January 12, 2023-February 2023	February 1, 2023	February 7, 2023	February 8, 2023	GoP	876,600.00		876,600.00	SECURITY GURADS
320102105741000 320102105739000	23GBE03- SUPPLY AND DELIVERY OF OFFICE EQUIPMENT FOR USE IN THE PLANNING & DESIGN SECTION (MULTIFUNCTION PLOTTER (COLOR, 36") - (1) HIGH SPEED FULL COLOR PIGMENT PRINTER (WITH INK); (2) HEAVY DUTY DUAL ROLL TECHNICAL PRINTER (WITH INK), DPWH-IFDEO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	February 8, 2023-February 28, 2023	February 28, 2023	March 13, 2023	March 22, 2023	GoP	3,486,074.35		3,486,074.35	IT EQUIPMENT & ACCESSORIES
310109100918000	23GBE06- FURNISHING & DELIVERY OF CONSTRUCTION MATERIALS AND SUPPLIES (GUARDRAILS WITH ACCESSORIES, ASPHALTIC MATERIALS, PAINTING MATERIALS, ROAD SAFETY DEVICES AND BRUSH CUTTERS) FOR DAANG MAHARLIKA, SANTIAGO-TUGUEGARAO ROAD AND ILAGAN-DELFIN ALBANO-MALLIG ROAD, DPWH-IFDEO, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	NO	Competitive Bidding	May 24, 2023-June 13, 2023	June 13, 2023	June 21, 2023	June 22, 2023	GoP	10,000,000.00		10,000,000.00	CONSTRUCTION MATERIALS

Prepared by:

LEONARDO B. DAYAO, SR.
Engineer III/Procurement Unit/Head Secretariat

Recommended by:

RONALD P. TAGUBA
Chief, Planning & Design Section/BAC Chairman

Approved by:

DEOGERIO P. VEHEMENTE, JR.
District Engineer

(DPWH Isabela First District Engineering Office) Final Annual Procurement Plan Updated (Changes within 1st semester FY 2023)- CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100816000	23CSBE01 – CLUSTER I: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONSTRUCTION OF BRIDGE, BRGY. CENTRO-SAN ANTONIO, CITY OF ILAGAN, ISABELA, CONSTRUCTION OF BRIDGE, BRGY. PALIUEG, CITY OF ILAGAN, ISABELA, CONSTRUCTION OF THE CITY PHYSICAL REHABILITATION CENTER OF ILAGAN CITY, ISABELA, CONSTRUCTION OF LGU MULTI-PURPOSE BUILDING, BRGY. SAN PEDRO, TUMAUNIN, ISABELA AND CONSTRUCTION OF EVACUATION CENTER AT BARANGAY PILIG ALTO, CABAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	January 18, 2023 February 8, 2023	February 8, 2023 (technical) February 10, 2023 (financial)	February 28, 2023	March 1, 2023	GoP	792,865.08		792,865.08	GEOTECHNICAL SOIL INVESTIGATION
320102105733000	23CSBE02 – CLUSTER II: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONSTRUCTION OF BRIDGE, BRGY. CABISERA 17-21, CITY OF ILAGAN, ISABELA AND CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG ILAGAN RIVER, BRGY. CABISERA 4, CITY OF ILAGAN, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	January 18, 2023 February 8, 2023	February 8, 2023 (technical) February 10, 2023 (financial)	February 28, 2023	March 1, 2023	GoP	829,069.31		829,069.31	GEOTECHNICAL SOIL INVESTIGATION
200000100816000	23CSBE03 – CLUSTER III: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED CONSTRUCTION OF CALINOAN BRIDGE 3, BRGY. CALONAOAN SUR, DELFIN ALBANO, ISABELA, CONSTRUCTION OF CONCEPCION BRIDGE, BRGY. CONCEPCION, DELFIN ALBANO, ISABELA AND CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG CAGAYAN RIVER, BRGY. AMMUGAUAN, STO. TOMAS, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	January 18, 2023 February 8, 2023	February 8, 2023 (technical) February 10, 2023 (financial)	February 28, 2023	March 1, 2023	GoP	807,552.73		807,552.73	GEOTECHNICAL SOIL INVESTIGATION
320102105742000 320102105741000	23CSBE04 – CLUSTER: GEOTECHNICAL INVESTIGATION FOR THE PROPOSED: 1. REPAIR OF ANAO FLOOD CONTROL STRUCTURE, CABAGAN, ISABELA 2. REHABILITATION OF BUNGAD BUNGAD BRIDGE, BRGY. BUNGAD, SAN PABLO, ISABELA	DPWH-IFDEO	YES	Competitive Bidding	February 9, 2023 February 28, 2023	February 28, 2023 (technical) March 1, 2023 (financial)	March 14, 2023	March 15, 2023	GoP	475,871.50		475,871.50	GEOTECHNICAL SOIL INVESTIGATION


320102105742000	23CSBE05 - GEORESISTIVITY SURVEY FOR POTENTIAL WATER SOURCE OF SOLAR WATER SUPPLY (1) CONSTRUCTION OF SOLAR WATER SYSTEM, CABAGAN, ISABELA (BARANGAY NGARAG) (2) CONSTRUCTION OF SOLAR WATER SYSTEM, SAN PABLO, ISABELA (BARANGAY SIMANU NORTE) (3) CONSTRUCTION OF SOLAR WATER SYSTEM, STO. TOMAS, ISABELA (BARANGAY CALANIGAN SUR)	DPWH-IFDEO	YES	Competitive Bidding	June 13, 2023- July 4, 2023	June 23, 2023 (technical) June 27, 2023 (financial)	July 5, 2023	July 6, 2023	GoP	422,214.05		422,214.05	GEOTECHNICAL SOIL INVESTIGATION
-----------------	--	------------	-----	---------------------	--------------------------------	--	--------------	--------------	-----	------------	--	------------	---------------------------------

Prepared by:



LEONARDO B. DAYAO, SR.
Engineer III/Procurement Unit/Head Secretariat

Recommended by:



RONALD B. TAGUBA
Chief, Planning & Design Section/BAC Chairman

Approved by:



DEOFERIO P. VEHEMENTE, JR.
District Engineer