

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Final Annual Procurement Plan (APP) for FY 2022

UPVIT Management Information System													
Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
INFRASTRUCTURE PROJECTS													

INFRASTRUCTURE PROJECTS

22AG0001-P00604278LZ	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Alaminos - Bolinao Rd - K0340 + 000 - K0340 + 246 at Barangay Tiep, Bantay, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	1/27/2022	2/7/2022	GAA 2022	Php24,118,780.00	Php24,118,780.00			Construction of Rectangular Unlined Canal with Steel Grating on 1 side, Stone Masonry, and Erosion Control System
22AG0002-P00604279LZ	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Burgos - Agno Rd - K0308 + 460 - K0308 + 620 at Barangay Bangan Oda, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	2/7/2022	2/15/2022	GAA 2022	Php19,600,000.00	Php19,600,000.00			Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22AG0003-P00604093LZ	Program - Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Alaminos-Lucap Rd. - K0321+778 - K0322+060 at Brgy. Lucap, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2021	12/16/2021	2/7/2022	2/15/2022	GAA 2022	Php9,800,000.00	Php9,800,000.00			Removal of Stone Masonry Unlined Drainage, Unlined Canal Rectangular Concrete (1.40m x 1.60m) with Bed Course Granular Material; and Solar LED Street Light
22AG0004-P00606303LZ	Network Development Program - Road Widening - Alaminos - Bolinao Rd - K0350+000 - K0351+000 at Brgy. Tara and Brgy. Culiang, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2021	12/22/2021	2/7/2022	2/15/2022	GAA 2022	Php29,400,000.00	Php29,400,000.00			Road Concreting (Road Widening) on both sides-300mm thick, 3.55m on each side including surplus common excavation, embankment/borrow, and subbase course; Construction of 1.20m x 1.50m RC Rectangular Drainage with gravel Bedding; Pavement Markings (Reflectorized Thermoplastic, White); and Solar LED Street Light
22AG0005-P00606301LZ	Network Development Program - Road Widening - Pangasinan - Zambales Rd - K0268+(-309) - K0268+855	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2021	12/22/2021	2/10/2022	2/15/2022	GAA 2022	Php39,200,000.00	Php39,200,000.00			Road Concreting (Road Widening) on both sides-300mm thick, 3.55m on each side including surplus common excavation, embankment/borrow, and subbase course; Construction of 1.20m x 1.50m RC Rectangular Drainage with gravel Bedding; Pavement Markings (Reflectorized Thermoplastic, White);
22AG0007-RE-INVITATION-P00605584LZ	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges - Batsan Bt. (B00700LZ) along Pangasinan-Zambales Rd. At Brgy. Poblacon, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/11-17/2022	2/1/2022	2/15/2022	2/17/2022	GAA 2022	Php11,760,000.00	Php11,760,000.00			Replating of Girder/Installation of Carbon Fiber on Slab & Asphalt Overlay

22AG0008-P00605585LZ	Bridge Program - Rehabilitation/Major Repair of Permanent Bridges - Don Clemente Br. (B00867LZ) along Alaminos - Bolinao Rd. at Bigy, Poblacion, Banl, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2021	12/16/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Bridge Program - Rehabilitation/ Major Repair of Permanent Bridges
22AG0009-P00605587LZ	Bridge Program - Widening of Permanent Bridges - Atel Br. (B00692LZ) along Pangasinan-Zambales Rd., Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	2/10/2022	2/15/2022	GAA 2022	Php22,540,000.00		Php22,540,000.00	Bridge Program - Widening of Permanent Bridges - Atel Br. (B00692LZ) along Pangasinan-Zambales Rd.
22AG0010-P00605589LZ	Bridge Program - Widening of Permanent Bridges - Maguabo Br. (B00694LZ) along Pangasinan-Zambales Rd., Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	2/10/2022	2/15/2022	GAA 2022	Php39,200,000.00		Php39,200,000.00	Bridge Program - Widening of Permanent Bridges - Maguabo Br. (B00694LZ) along Pangasinan-Zambales Rd.
22AG0011 (Re-Invitation)-P00605586LZ	Bridge Program - Widening of Permanent Bridges - Paltan Br. (B00711LZ) along Pangasinan-Zambales Rd. at Barangay Paltan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	2/10/2022	2/15/2022	GAA 2022	Php55,970,000.00		Php55,970,000.00	Bridge Program - Widening of Permanent Bridges - Paltan Br. (B00711LZ) along Pangasinan-Zambales Rd.
22AG0012-P00605588LZ	Bridge Program - Widening of Permanent Bridges - Puerac Br. (B00697LZ) along Pangasinan-Zambales Rd. at Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/11-17/2022	2/1/2022	2/15/2022	2/17/2022	GAA 2022	Php15,680,000.00		Php15,680,000.00	Widening of Permanent Bridges-15 meters wide on both side
21AG0013-P00620792LZ	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Palamis Section) Sta. 015+259 - Sta.015+979, Bigy, Palamis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2021	12/27/2021	2/10/2022	2/15/2022	GAA 2022	Php66,585,000.00		Php66,585,000.00	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Palamis Section)

21AG0014-P00620793LZ	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Pobacion Section) Sta. 011+058 - Sta.011+778, Brgy. Pobacion, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	2/10/2022	2/15/2022	GAA 2022	Php66,971,000.00		Php66,971,000.00	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Pobacion Section) Sta.011+058 - Sta.011+778
21AG0015-P00620794LZ	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Pogo Section) Sta. 010+362 - Sta.011+082, Brgy. Pogo, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2021	12/27/2021	2/10/2022	2/15/2022	GAA 2022	Php66,585,000.00		Php66,585,000.00	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River (Pogo Section)
21AG0016-P00620795LZ	Flood Management Program - Construction of Flood Mitigation Structure along Balingcaguing River (Ableng Section) Sta. 000+393 - Sta.001+113, Brgy. Ableng, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2021	12/27/2021	2/10/2022	2/15/2022	GAA 2022	Php66,585,000.00		Php66,585,000.00	Flood Management Program - Construction of Flood Mitigation Structure along Balingcaguing River (Ableng Section)
21AG0017-P00620955LZ	Flood Management Program - Construction of Flood Mitigation Structure along Balingcaguing River (Tambacan Section) Sta.018+674 - Sta.019+323, Brgy. Tambacan, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/11-17/2022	2/1/2022	2/10/2022	2/15/2022	GAA 2022	Php49,000,000.00		Php49,000,000.00	Furnishing and driving of Z-type steel sheet pile & construction of Concrete slope protection
21AG0018-P00620954LZ	Flood Management Program - Construction of Flood Mitigation Structure along Alaminos River, Palamis Section, Sta. 015+979 - Sta. 016+495, Alaminos City, Pangasinan at Brgy. Palamis, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-12/1/2021	12/16/2021	1/27/2022	2/7/2022	GAA 2022	Php49,000,000.00		Php49,000,000.00	Flood Management Program - Construction of Flood Mitigation Structure
22AG0019-P00635502LZ	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Busay Calapeng Falls, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/10-16/2021	12/31/2021	2/10/2022	2/15/2022	GAA 2022	Php26,950,000.00		Php26,950,000.00	Road Concreting-280mm, thick, 6.10m on wide including embankment from borrow, and aggregate base course, stone masonry, and removal of actual Structures/Obstruction, 0.20 m thick- RCCP(Unreinforced)

22AG0020-P00635501LZ	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Lucap Boulevard and Mangrove Park, Brgy. Bued, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2021	12/22/2021	1/27/2022	2/7/2022	GAA 2022	Php28,263,200.00	Php28,263,200.00	Construction of Slope Protection (steel sheet piles with reinforced concrete piles cap)
22AG0021-P00631081LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Bolinao Seawall, Brgy. Poblacion, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	1/27/2022	2/7/2022	GAA 2022	Php34,300,000.00	Php34,300,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Bolinao Seawall
22AG0022-P00631082LZ	Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Control Structure, Brgy. Hermosa, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	1/27/2022	2/7/2022	GAA 2022	Php19,600,000.00	Php19,600,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructure/Facilities - Construction of Flood Control Structure
22AG0023-P00631988LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Babon Tomoro, Barangay Pilar, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	2/10/2022	2/15/2022	GAA 2022	Php9,800,000.00	Php9,800,000.00	Construction of 816.20 linear meter by 5.00 meters width barangay road
22AG0024-P00631989LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Amandiego, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 563.30 linear meter with barangay road with embankment and aggregate subbase course
22AG0025-P00631990LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Amangbangnan, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 510.00 linear meter by 5.00 meters width barangay road
22AG0026-P00631991LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Balig, Banl, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 515.40 linear meter by 5.00 meters width barangay road

22AG0027-P00631992LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Bang Norte, Banl, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 540 linear by 5.00 meters width barangay road with embankment and aggregate subbase course
22AG0028-P00631993LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Baybay Sur, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 503.20 linear meter by 5.00 meters width barangay road width 12.5M X 3M single barrel box culvert and 48.96 cu.m. stone masonry
22AG0029-P00631994LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Bolaney, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	2/10/2022	2/15/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of 765.00 meter road and 2.10 x 3.00 meter double barrel box culvert with 80 meters stone masonry
22AG0030-P00631995LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Caabangan, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/10-16/2021	12/31/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 580.00 linear meter by 5.00 meters width barangay road with embankment and agg. Subbase course
22AG0031-P00631996LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cabatuan, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	2/10/2022	2/15/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of 1,171.00 linear meter by 5.00 meters width barangay road with embankment and agg. Subbase course
22AG0032-P00631997LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cabuyao, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 698.00 linear meters width barangay road with 558.40 cu.m. agg. Base course
22AG0033-P00631998LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cayucay, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 510.00 linear meter by 5.00 meters width barangay road

22AG0034-P00631999LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Cuiang (Quinipotan), Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 469.10 linear meter by 5.00 meters width barangay road width embankment and aggregate subbase course
22AG0035-P00632000LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Dacapo Norte, Banli, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 484.30 linear meter by 5.00 meters width barangay road
22AG0036-P00632003LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Landoc, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 510.00 linear meter by 5.00 meters width barangay road
22AG0037-P00632006LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Luna to Tandong, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 470.40 linear meter by 5.00 meters width barangay road
22AG0038-P00632007LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Macabiti, Banli, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 712.00 linear meter by 5.00 meters barangay road with embankment and aggregate subbase course.
22AG0039-P00632008LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Macativ, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 1,073.00 linear meter by 5.00 meters width barangay road
22AG0040-P00632009LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Masidem, Banli, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 502.30 linear meter by 5.00 meters width barangay road

22AG0041-P00632010LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Namatucan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 496.80 linear meter by 5.00 meters width barangay road
22AG0042-P00632012LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Paltan West, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	2/10/2022	2/15/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of 2784.00 linear meter by 1.00 meters width barangay road both sides with 5.00 line meter lined canal
22AG0043-P00632014LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Poblacon (Palali St.), Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	1/27/2022	2/7/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of 6.00 linear meter by 7.00 meters width barangay road road widening of 343.00 linear meter by 1 meter width at both sides and construction of 2,400mx 2.10m triple barrel box culvert and 345.00 cu.m. stone masonry
22AG0044-P00632015LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Quinaayan, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 497 linear meter by 5.00 meters width barangay road
22AG0045-P00632016LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Ramon 10co to Barangay Banog Sur, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 522.90 linear meter by 5.00 meters width barangay road width embankment and agg. Subbase course
22AG0046-P00632017LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Roxas, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 465.90 linear meter by 5.00 meters width barangay road
22AG0047-P00632018LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Simon, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 484.30 linear meter by 5.00 meters width barangay road

22AG0048-P00632019LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay San Vicente, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 540.00 linear meter by 5.00 meters width barangay road with 42.00 meters (7m x 6 sets) RC Pipe Culvert.
22AG0049-P00632020LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sibarbar (Lucero) to Salud, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	2/7/2022	2/15/2022	GAA 2022	Php9,800,000.00	Php9,800,000.00	Construction of 830.00 linear meters width barangay road with embankment and agg. subbase course
22AG0050-P00632021LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Sta. Maria, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	2/7/2022	2/15/2022	GAA 2022	Php9,900,000.00	Php9,900,000.00	Construction of 510.00 linear meter by 5.00 meters width barangay road
22AG0051-P00632023LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tupa to Lubigan, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	1/27/2022	2/7/2022	GAA 2022	Php9,800,000.00	Php9,800,000.00	Construction of 980.00 linear meter by 5.00 meters width barangay road with embankment and agg. Subbase course
22AG0052-P00632024LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road, Barangay Tupa, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 442.60 linear meter by 5.00 meters width barangay road with 125m x 1m single barrel box culvert and 4636 cu.m. stone masonry
22AG0053-P00632025LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Bolinao Integrated School, Barangay Germina, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 425.84 linear meter by 4.00 meters width barangay road with 1m x 12m lined canal
22AG0054-P00632026LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Luna Highway to NHS, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	2/10/2022	2/15/2022	GAA 2022	Php9,800,000.00	Php9,800,000.00	Construction of 1,197.40 linear meter by 5.00 meters width barangay road with 1,197.40 cu.m. agg. Base course

22AG0055-P00632027LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Pillar to Siapar Road, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	2/7/2022	2/15/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of 215.40 linear meters by 10.00 meters width earth road with 1,615.20 cu.m. stone masonry
22AG0056-P00631965LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Allabon, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 489.20 linear meter by 5.00 meters width barangay road
22AG0057-P00631966LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Ambabael, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 510.00 linear meter by 5.00 meters width barangay road
22AG0058-P00631967LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Bangan Oda, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 512.60 linear meter by 5.00 meters width barangay road
22AG0059-P00631968LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Bayambang, Infanta, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 391.50 meters width barangay road width 3.00m x 2.10m single barrel box culvert and 22.50 cu.m. stone masonry
22AG0060-P00631969LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Baybay Norte, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 2000.00 linear by 1.00 meters shoulder with embankment and aggregate subbase course
22AG0061-P00631970LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Boboy, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/5-11/2021	10/26/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 497.10 linear meter by 5.00 meters width barangay road

22AG0062-P00631971LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Cabaltian, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/8-14/2021	12/29/2021	2/10/2022	2/15/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of 671.75m road with 5m layers of 100m gabion and a 5 m wide three barrel box culvert
22AG0063-P00631972LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Caeayan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	2/10/2022	2/15/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of 2000.00 linear by 1.00 meters shoulder with embankment and aggregate subbase course
22AG0064-P00631973LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Capantolan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 489.20 linear meter by 5.00 meters width barangay road
22AG0065-P00631974LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Cayungran, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	2/10/2022	2/15/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of 970.00 linear meter by 5.00 meters barangay road with embankment and aggregate subbase course
22AG0066-P00631975LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Dolacan, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 381.00 linear meter by 5.00 meters width barangay road with 1.25m x 1m single barrel box culvert and 153.00 cum. stone masonry
22AG0067-P00631976LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Estanza, Bolineo, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	1/27/2022	2/7/2022	GAA 2022	Php9,800,000.00		Php9,800,000.00	Construction of 902.40 linear meter by 5.00 meters width barangay road with 2 unit 1.25m x 1m single barrel box culvert and 97.92 cum. stone masonry
22AG0068-P00631977LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Gaus-Guipe, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 66.50 meters barangay road and road widening of 1,250.00 meters by 1 meter at both sides with embankment and aggregate subbase course

22AG0069-P00631978LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Macabonon, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 286.50 linear meter by 5.00 meters width barangay road with 3 unit 1.25m x 1m single barrel box culvert and 244.80 cu.m. stone masonry
22AG0070-P00631979LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Pobacion East, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/10-16/2021	12/31/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 375.50 linear meter by 5.00 meters width barangay road and road widening of 390.00 linear meter by 1.00 meter width at both sides
22AG0071-P00631980LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Pobacion, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/7-13/2021	12/28/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 1427.00 linear meter by 1.00 meter width road shoulder at both sides with 700 linear meter (610mm diameter) pipe culverts
22AG0072-P00631981LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Seselangan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 305 linear by 5.00 meters width barangay road with 600 cu.m. (30 Lm.) gabion revetment
22AG0073-P00631982LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Siasio East, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 484.00 linear meter by 5.00 meters width barangay road with 1.25m x 1m single barrel box culvert and 48.96 stone masonry
22AG0074-P00631983LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road in Barangay Siasio West, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 526.40 linear meter by 5.00 meters width barangay road with embankment and egg. Subbase course
22AG0075-P00631984LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tambac, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Construction of 447.30 linear meter by 5.00 meters width barangay road with embankment and aggregate subbase course.

22AG0076-P00631985LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tipor, Banl, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 536.10 linear meter by 5.00 meters width barangay road and aggregate base course
22AG0077-P00631986LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Tori-Tori, Anda, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 469.30 linear meter by 5.00 meters width barangay road with 1.25m x 1.25m double barrel box culvert and 63.84 cum. stone masonry
22AG0078-P00631987LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Barangay Viga, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 469.40 linear meter by 5.00 meters width barangay road with 1.25m x 1m single barrel box culvert and 48.96 cum. stone masonry
22AG0079-P00632001LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road, Barangay Dangley, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 90.80 meters by 5 meters barangay road and road widening of 1160.00 meters by 1 meter at both sides with embankment and agg. Subbase course
22AG0080-P00632002LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Gayusan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 485.75 linear meter by 5.00 meters width barangay road
22AG0081-P00632004LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Lucac, Banl, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/28-10/04/2021	10/19/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 493.00 linear meter by 5.00 meters width barangay road
22AG0082-P00632005LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major Public Buildings/Facilities - Construction of Road, Barangay Luciente II, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/12-18/2021	11/02/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Luciente II, Bolinao, Pangasinan

22AG0083-P00632011LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Patlan East, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 150.00 linear meter by 5.00 meters width barangay road and road widening of 1,145.50 meters by 100 meter at both sides with pipe culvert and stone masonry
22AG0084-P00632013LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Petal, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/25-29/2021	12/14/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 460.50 linear meter by 5.00 meters width barangay road with 7.00 meters pipe culvert and 16.98 cum. stone masonry
22AG0085-P00632022LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Barangay Tambobong, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	Construction of 507.00 linear meter by 5.00 meters width barangay road with aggregate subbase course
22AG0086-P00632028LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Barangay Road, Barangay Limansangan, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	1/26/2022	2/7/2022	GAA 2022	Php9,800,000.00	Php9,800,000.00	Asphalt overlay of barangay road with 1,253.50 linear meter length by 5.00 meters width including 1,754.90 cum. of agg. Base course
22AG0087-P00632029LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Improvement of Barangay Road, Barangay Tawin-Tawin, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	1/26/2022	2/7/2022	GAA 2022	Php9,800,000.00	Php9,800,000.00	Asphalt overlay of barangay road with 1,198 linear meter length by 5.00 meters width including 1,677.20 cum. of agg. Base course and 59.90 cum. of stone masonry
22AG0088-P00633311LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Namatucan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2021	12/7/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00	Php4,900,000.00	1. Remove and Replace of stage with electrical, plastering and painting, repair and improvement of existing barangay hall. 2. Construction of (16.00m x 24.00m) Covered Court with plastering electrical and painting

22AG0089-P00633312LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Quinaoyanan, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	1. Construction of One (1) storey multi-Purpose building, with electrical, plastering and painting 2. Construction of (15.00m x 24.00m) Covered Court
22AG0090-P00633313LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tipor, Bani, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	10/21-27/2021	11/11/2021	1/27/2022	2/7/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	1. Construction of One (1) storey multi-Purpose building, with electrical, plastering and painting 2. Construction of (16.00m x 24.00m) Covered Court
22AG0091-P00633314LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Tupu, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	1. Remove and Replace of stage with electrical, plastering and painting 2. Construction of (16.00m x 30.00m) Covered Court
22AG0092-P00633315LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Viga, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	2/10/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	1. Remove and Replace of stage with electrical, plastering and painting 2. Construction of (16.00m x 30.00m) Covered Court
22AG0093-P00633316LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Villacorta, Mabini, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/4-10/2021	11/24/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	1. Remove and Replace of stage with electrical, plastering and painting 2. Construction of (16.00m x 30.00m) Covered Court
22AG0094-P00634596LZ	Basic Infrastructure Program (BIP) - Major/Strategic Public Buildings/Facilities Structural and Resilience Program - Rehabilitation of School Building, Agno Central School, Barangay Poblacion West, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/23-29/2021	12/14/2021	2/7/2022	2/15/2022	GAA 2022	Php4,900,000.00		Php4,900,000.00	Rehabilitation of 2-storey school building and construction of 1-storey 2 classroom school building

22AG0095-P00606302LZ	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Banl-Agno Rd. KO341+845 - KO342+445	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/10-16/2021	12/31/2021	3/21/2022	3/25/2022	GAA 2022	Php19,600,000.00		Php19,600,000.00	Portland Cement Concrete Pavement (Unreinforced) 0.28 m thick with subbase course; Embankment from borrow; and stone Masonry on both sides
22AG0096-P00636882LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Bigy, Zaragosa, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	3/23/2022	3/25/2022	GAA 2022	Php19,800,000.00		Php19,800,000.00	Construction of 2,110.00 linear meter by 5.00 meters width barangay road with embankment and agg. subbase course.
22AG0097-P00636884LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Bigy, Estanza - Catuday - Parang, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	3/23/2022	3/25/2022	GAA 2022	Php19,800,000.00		Php19,800,000.00	Construction of 2,003.00 linear meter by 5.00 meters width barangay road with embankment and agg. subbase course.
22AG0098-P00639906LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road from Arnedo to Balingasay, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	3/21/2022	3/25/2022	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of 469.00 linear meter by 5.00 meters width barangay road with embankment and agg. subbase course.
22AG0099-P00639907LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Bigy, Magaysey, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	3/21/2022	3/25/2022	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of 480.20 linear meter by 5.00 meters width barangay road with 1.25m x 1.50m x 6.00m single barrel box culvert and 27.60 cu.m. stone masonry.
22AG0100-P00639909LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road from Lila-hwa Slaughter to Luciente II, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	1/18-24/2022	2/8/2022	3/23/2022	3/25/2022	GAA 2022	Php9,900,000.00		Php9,900,000.00	Construction of 1,003.00 linear meter by 5.00 meters width barangay road with embankment and agg. subbase course.

22AG0101-P00639020LZ	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Rehabilitation of Sabangan-Pandan Road <i>(Over, Calabanga, Davao)</i>	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/1-7/2022	2/22/2022	3/23/2022	3/25/2022	GAA 2022	Php49,000,000.00		Php49,000,000.00	Construction of 3,000.00 meter by 6.00 meters road with 1,745.00 linear meters stone masonry
22AG0102-P00639910LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Road Opening/Concreting in Brgy. Calombuyan, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/1-7/2022	2/22/2022	3/23/2022	3/25/2022	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of 403.50 linear meter x 5 meters width barangay road with 3m x 3m single barrel box culvert and 74.40 cum. stone masonry
22AG0103-P00639908LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road with Box Culvert in Brgy. San Juan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/1-7/2022	2/22/2022	3/21/2022	3/25/2022	GAA 2022	Php9,900,000.00		Php9,900,000.00	Construction of 874.50 linear meter x 5 meters width barangay road with 3 unit box culvert and 24.48 cum. stone masonry
22AG0104-P00639911LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Concreting of Road, Bulawen, Sual, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/1-7/2022	2/22/2022	3/23/2022	3/25/2022	GAA 2022	Php19,800,000.00		Php19,800,000.00	Construction of 2,161.00 linear meter x 5 meters width barangay road with 5 set single barrel box culvert (1.25mx1.00m) and 6120 cum. stone masonry
22AG0105-P00639912LZ	Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road, Brgy. San Vicente, Dasol, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/1-7/2022	2/22/2022	3/21/2022	3/25/2022	GAA 2022	Php4,950,000.00		Php4,950,000.00	Construction of 348.00 linear meter x 5 meters width barangay road with 3m x 3m double barrel box culvert and 74.40 cum. stone masonry
22AG0106-P00640691LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. San Juan, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/1-7/2022	2/22/2022	3/23/2022	3/25/2022	GAA 2022	Php4,950,000.00		Php4,950,000.00	1. Remove and replace of stage with electrical, plastering and painting 2. Construction of (16.00m x 30.00m) Covered Court
22AG0107-P00640692LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. Patai, Bolinao, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/1-7/2022	2/22/2022	3/21/2022	3/25/2022	GAA 2022	Php4,950,000.00		Php4,950,000.00	1. Construction of Stage with electrical, plastering and painting 2. Construction of (16.00m x 30.00m) Covered Court

22AG0108-P00611435LZ	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Bani Agno Rd - KO345+800 - KO346+050, KO346+740 - KO346+840 at Brgy. Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/22-28/2022	3/15/2022	3/21/2022	3/25/2022	GAA 2022	Php19,000,000.00		Php19,000,000.00	Construction of Steel Sheet Piles and Concrete Slope Protection
22AG0109-P00611436LZ	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Burgos-Agno Rd. - KO305+500 - KO305+900, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/22-28/2022	3/15/2022	3/21/2022	3/25/2022	GAA 2022	Php19,000,000.00		Php19,000,000.00	Construction of Erosion Control System with Active Wire Mesh and Gabion Retement
22AG0110-P00640693LZ	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. Tlep, Banl, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/22-28/2022	3/15/2022	3/21/2022	3/25/2022	GAA 2022	Php19,950,000.00		Php19,950,000.00	1. Construction of Multi-Purpose Building, with electrical, plastering and painting 2. Construction of (12.00m x 20.00m) Covered Court
22AG0111-P00636883LZ	Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Road in Brgy. Salud to Pilar, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/22-28/2022	3/15/2022	3/23/2022	3/25/2022	GAA 2022	Php19,800,000.00		Php19,800,000.00	Construction of 1,658.00 linear meter by 5.00 meters width barangay road with embankment and agg. Subbase course
22AG0112-P00611288LZ	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Alaminos-Bollinao Rd - KO340+246 - KO340+500, KO341+278 - KO341+600 at Brgy. Tlep, Banl, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/22-28/2022	3/17/2022	3/24/2022	3/25/2022	GAA 2022	Php96,500,000.00		Php96,500,000.00	Construction of Rectangular Lined Canal with Steel Grating on 1 side, Stone Masonry and Erosion Control System
22AG0113-P00611289LZ	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Alaminos-Bollinao Rd - KO341+600 - KO342+200 at Brgy. Tlep, Banl, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/24-3/2/2022	3/17/2022	3/24/2022	3/25/2022	GAA 2022	Php96,500,000.00		Php96,500,000.00	Construction of Rectangular Lined Canal with Steel Grating on 1 side, Stone Masonry and Erosion Control System and Erosion Control System and Gabion Retement
22AG0114-P00669021LZ	Concreting of Brgy. Balaang FKR, Brgy. Balaang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/24-3/2/2022	3/17/2022	3/23/2022	3/25/2022	DA	Php11,940,000.00		Php11,940,000.00	Construction of Concrete Road (6.10 m width, 200 mm thk. Including base preparation

22AG0114	Concreting of Bigy. Batayang FHR, Bigy. Batayang, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	2/24-3/2/2022	3/17/2022	3/23/2022	3/25/2022	DAA	Php11,940,000.00		Php11,940,000.00	Construction of Concrete Road (6.10 m width, 200 mm thk. Including base preparation
22AG0115	Repair/Maintenance of Bangan-Oda River Bank Protection, Bigy. Bangan-Oda, Agno, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/02-09/2022	6/30/2022	07/05/2022	07/15/2022		Php3,465,000.00		Php3,465,000.00	Repair/Maintenance of Bangan-Oda River Bank Protection
22AG0116	Repair/Maintenance of DPWH Building Supply Unit Building, Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	06/21-27/2022	7/12/2022	07/18/2022	07/28/2022		Php990,000.00		Php990,000.00	Repair/Maintenance DPWH Building Supply Unit Building
22AG0117	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rainwater Collector System, Pangasinan 1st District	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	08/4-10/2022	8/29/2022	8/31/2022	9/9/2022	GAA 2022	Php2,689,717.48		Php2,689,717.48	Fabrication/Delivery/Installation of Stainless Steel Horizontal Tank-1.70m diameter, 3.00m long, 6,809 liters Capacity
22AG0118	Construction of DAR Farm to Market Road at Bigy. Malimpin, Dasol, Pangasinan (Malimpin Farmers Agriculture Cooperative)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (459.00m x 5.00m x 0.20m) including base preparation
22AG0119	Construction of DAR Farm to Market Road at Bigy. San Vicente, Dasol, Pangasinan (Dasol Agrarian Reform Beneficiaries and Farmers Association Inc.)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (460.00m x 5.00m x 0.20m) including base preparation
22AG0120	Construction of DAR Farm to Market Road at Bigy. Dacap Norte-Dacap Sur, Banl, Pangasinan (Rangay Upland Integrated Farmers Association)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (353.00m x 5.00m x 0.20m) with 8.00 meters RC Pipe Culvert and 60.00 meters stone masonry

22AG0121	Construction of DAR Farm to Market Road at Brgy. Centro Toma, Banl, Pangasinan (Centro Toma Colajo Farmers Multi-Purpose Cooperative)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (474.00m x 5.00m x 0.20m) including base preparation
22AG0122	Construction of DAR Farm to Market Road at Brgy. Pita, Iritanta, Pangasinan (Pita Farmers Association Inc.)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (397.00m x 5.00m x 0.20m) with 8.00 meters RC Pipe Culvert
22AG0123	Construction of DAR Farm to Market Road at Brgy. Doliman, Iritanta, Pangasinan (Doliman Agrarian Reform Cooperative)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (414.00m x 5.00m x 0.20m) including base preparation
22AG0124	Construction of DAR Farm to Market Road at Brgy. Carot, Arda, Pangasinan (Carot Integrated Farmers Association)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (444.00m x 5.00m x 0.20m) including base preparation
22AG0125	Construction of DAR Farm to Market Road at Brgy. San Pedro, Mabini, Pangasinan (San Pedro-Bacot Agrarian Reform Beneficiaries and Farmers Association)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (499.00m x 5.00m x 0.20m) including base preparation.
22AG0126	Construction of DAR Farm to Market Road at Brgy. San Miguel, Burgos, Pangasinan (Asosasyon ng Magsasaka ng San Miguel Burgos, Inc.)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (498.00m x 5.00m x 0.20m) including base preparation.
22AG0127	Construction of DAR Farm to Market Road at Brgy. Magsasay, Alaminos City, Pangasinan (Pantubay Multi-Purpose Cooperative)	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/1-7/2022	12/21/2022	1/13/2023	1/16/2023	DAR 2022	Php4,975,000.00		Php4,975,000.00	Construction of Portland Cement Concrete Pavement (539.00m x 5.00m x 0.20m) including base preparation.

22AG0128	Construction of Modified Standard One (1) Storey Two (2) Classrooms School Building, Concordia ES, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022	12/29/2022	DepED 2022	Php6,500,000.00		Php6,500,000.00	Complete Construction of 1-Storey 2-Classroom School Building with window grilles (7.0m x 18.0m plus corridor and common toilet at one side)
22AG0129	Construction of Modified Standard One (1) Storey Two (2) Classrooms School Building, Don Matias ES, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022	12/29/2022	DepED 2022	Php6,500,000.00		Php6,500,000.00	Complete Construction of 1-Storey 2-Classroom School Building with window grilles (7.0m x 18.0m plus corridor and common toilet at one side)
22AG0130	Construction of Modified Standard Two-Storey (4 Classrooms) School Building at Burgos Central School, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022	12/29/2022	DepED 2022	Php15,500,000.00		Php15,500,000.00	Construction of 2-Storey, 4-Classroom School Building (Stairwell 5m width, Steel Casement Window at rear portion, with Security Grills for the front jalousie windows, and Fire Protection System)
22AG0131	Construction of Modified Standard Two-Storey (4 Classrooms) School Building at Burgos NHS, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022	12/29/2022	DepED 2022	Php15,500,000.00		Php15,500,000.00	Construction of 2-Storey, 4-Classroom School Building (Stairwell 5m width, Steel Casement Window at rear portion, with Security Grills for the front jalousie windows, and Fire Protection System)
22AG0132	Construction of Modified Standard Two-Storey (4 Classrooms) School Building at Jose Rivera Borsay NHS at Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022	12/29/2022	DepED 2022	Php15,500,000.00		Php15,500,000.00	Construction of 2-Storey, 4-Classroom School Building (Stairwell 5m width, Steel Casement Window at rear portion, with Security Grills for the front jalousie windows, and Fire Protection System)
22AG0133	Construction of Modified Standard Two-Storey (4 Classrooms) School Building at Papalasan ES, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022	12/29/2022	DepED 2022	Php15,500,000.00		Php15,500,000.00	Construction of 2-Storey, 4-Classroom School Building (Stairwell 5m width, Steel Casement Window at rear portion, with Security Grills for the front jalousie windows, and Fire Protection System)
22AG0134	Construction of Modified Standard Two-Storey (4 Classrooms) School Building at Sapa Grande Integrated School, Burgos, Pangasinan	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	12/2-8/2022	12/22/2022	12/28/2022	12/29/2022	DepED 2022	Php15,500,000.00		Php15,500,000.00	Construction of 2-Storey, 4-Classroom School Building (Stairwell 5m width, Steel Casement Window at rear portion, with Security Grills for the front jalousie windows, and Fire Protection System)

22A00034-P00605582LZ	Retrofitting/Strengthening of Permanent Bridges, Bogtong Br. (B00707LZ) along Pangasinan-Zambales Road	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/8-14/2022	9/28/2021	2/28/2022	3/8/2022	GAA 2022	Php14,475,000.00		Php14,475,000.00	1. Epoxy Injection for Cracks on Deckslab; 2. Patching of Damaged Concrete 3. Carbon Fiber Sheet and Plate Bonding into Structures; (3 spans); 4. Application of Protective Coating System
22A00036-P00609618LZ	Retrofitting/Strengthening of Permanent Bridges, Basaten Br. (B00719LZ) along Burgos-Agno Road	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/8-14/2022	9/28/2021	2/28/2022	3/8/2022	GAA 2022	Php14,475,000.00		Php14,475,000.00	1. Epoxy Injection for Cracks on Deckslab; 2. Seal Concrete On Damage Structure 3. Carbon Fiber Sheet and Plate Bonding into Structures; (2 spans)

CONSULTING SERVICES

22CSAG01	Geotechnical and Geological Survey (Soil Exploration of Multi-Purpose Building) of NEP 2023 Projects, 1st Pangasinan Legislative District	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/13-22/2022	10/10/2022	10/24/2022	11/2/2022	Others	Php806,165.09		Php806,165.09	Geotechnical and Geological Survey (Soil Exploration of Multi-Purpose Building) of NEP 2023
22CSAG02	Geotechnical and Geological Survey (Soil Exploration of National Roads slope protection) of NEP 2023 Projects, 1st Pangasinan Legislative District	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/13-22/2022	10/10/2022	10/24/2022	11/2/2022	Others	Php1,236,873.62		Php1,236,873.62	Geotechnical and Geological Survey (Soil Exploration of National Roads slope protection) of NEP 2023
22CSAG03	Geotechnical and Geological Survey (Soil Exploration of Flood Control and Bridges) of NEP 2023 Projects, 1st Pangasinan Legislative District	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	9/13-22/2022	10/10/2022	10/24/2022	11/2/2022	Others	Php4,372,944.79		Php4,372,944.79	Geotechnical and Geological Survey (Soil Exploration of Flood Control and Bridges) of NEP 2023 Projects,
22CSAG04	Geotechnical and Geological Survey (Soil Exploration of Multi-Purpose Buildings) of HGAB 2023 Projects and School Building, 1st Pangasinan Legislative District	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2022	12/12/2022	12/19/2022	12/20/2022	Others	Php1,140,381.29		Php1,140,381.29	Geotechnical and Geological Survey (Soil Exploration of Multi-Purpose Buildings) of HGAB 2023 Projects and School Building,
22CSAG05 -	Geotechnical and Geological Survey (Soil Exploration of Flood Control) of HGAB 2023 Projects, 1st Pangasinan Legislative District	DPWH Pangasinan 1st DEO	Yes	Competitive Bidding	11/15-21/2022	12/12/2022	12/19/2022	12/20/2022	Others	Php1,362,578.69		Php1,362,578.69	Geotechnical and Geological Survey (Soil Exploration of Flood Control) of HGAB 2023 Projects,

GOODS & SERVICES

22GAG0001	Supply and Delivery of Material for the Improvement DPWH Office, Pangasinan 1st DEO at Pandayan St., Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	4/12-18/2022	5/3/2022	5/18/2022	5/23/2022	Others	Php4,999,652.76		Php4,999,652.76	Supply and Delivery of Material for the Improvement DPWH Office,
22GAG0002	Furnishing of Materials for the Construction of DPWH Canteen, Pangasinan 1st DEO, Pandayan St., Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	7/13-19/2022	08/04/2022	8/9/2022	8/19/2022	Others	Php2,000,000.00		Php2,000,000.00	Furnishing of Materials for the Construction of DPWH Canteen
22GAG0003	Supply and Delivery of Materials for the Improvement of DPWH Employees Quarters, Pangasinan 1st DEO, Pandayan St., Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	7/13-19/2022	08/04/2022	8/9/2022	8/19/2022	Others	Php2,000,000.00		Php2,000,000.00	Supply and Delivery of Materials for the Improvement of DPWH Employees Quarters,
22GAG0004	Supply of Office Equipment for the use of DPWH employees, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	8/3-9/2022	8/24/2022	8/31/2022	9/9/2022	Others	Php1,906,936.50		Php1,906,936.50	Supply of Office Equipment for the use of DPWH employees,
22GAG0005	Furnishing of Furniture, Fixtures and Appliance for the Improvement of DPWH Employees Quarters, Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	8/16-22/2022	09/07/2022	9/12/2022	9/22/2022	Others	Php1,971,599.70		Php1,971,599.70	Furnishing of Furniture, Fixtures and Appliance for the Improvement of DPWH Employees Quarters, Pangasinan 1st DEO
22GAG0006	Supply and Delivery of Furniture, Fixtures and Appliance for the Improvement of DPWH Canteen, Pangasinan 1st DEO, at DPWH Pangasinan 1st DEO, Alaminos City,	DPWH Pangasinan 1st DEO	No	Competitive Bidding	8/26-9/2/2022	09/16/2022	9/21/2022	9/30/2022	Others	Php1,700,770.05		Php1,700,770.05	Supply and delivery of furniture, fixtures and appliance for the Improvement of DPWH Canteen, Pangasinan 1st DEO
22GAG0007	Furnishing of Geodagging Devices for use by Field Engineers, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	10/18-24/22	11/8/2022	11/14/2022	11/17/2022	Others	Php1,362,900.00		Php1,362,900.00	Furnishing of Geodagging Devices for use by Field Engineers
22GAG0008	Furnishing of Office Equipment and Supply for use of DPWH Employees, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	11/9-15/2022	12/1/2022	12/7/2022	12/13/2022	Others	Php1,942,426.50		Php1,942,426.50	Furnishing of Office Equipment and Supply for use of DPWH Employees
22GAG0009	Furnishing of Furniture, Fixtures and Appliance for the Improvement of DPWH Employees Canteen, Pangasinan 1st DEO, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	11/9-15/2022	12/1/2022	12/7/2022	12/13/2022	Others	Php2,135,607.50		Php2,135,607.50	Furnishing of Furniture, Fixtures and Appliance for the Improvement of DPWH Employees Canteen

22GAG0010	Supply and Delivery of Office Supplies and Equipment for the use of DPWH Employees, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	11/22-28/2022	12/13/2022	12/19/2022	12/28/2022	Others	Php2,923,824.80		Php2,923,824.80	Supply and Delivery of Office Supplies and Equipment for use of DPWH Employees
22GAG0011	Furnishing of Bituminous Materials, ReflectORIZED Thermoplastic, Paint Materials, Roadsign and Miscellaneous Tools for the use in the Maintenance of National Roads and Bridges within	DPWH Pangasinan 1st DEO	No	Competitive Bidding	12/2-8/2022	12/22/2022	12/26/2022	12/28/2022	Others	Php7,741,364.00		Php7,741,364.00	Furnishing of Bituminous Materials, ReflectORIZED Thermoplastic, Paint Materials, Roadsign and Miscellaneous Tools for use in the Maintenance of National Roads and Bridges
22GAG0012	Furnishing of Survey and Office Equipment for the use of Planning and Design Section, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	Competitive Bidding	12/2-8/2022	12/22/2022	12/26/2022	12/28/2022	Others	Php3,000,000.00		Php3,000,000.00	Furnishing of Survey and Office Equipment for the use of Planning and Design Section
RFQ-2022-01-0001	Calibration of Laboratory Apparatus of Quality Assurance Section at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	01/19-26/2022	01/27/2022	02/17/2022	2/21/2022	Others	Php3,000,000.00		Php3,000,000.00	Calibration of Laboratory Apparatus of Quality Assurance Section
RFQ-2022-04-0002	Furnishing of Office Materials and Supplies for use of DPWH, Office Staff, DPWH, Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/12-18/2022	04/20/2022	4/29/2022	5/10/2022	Others	Php980,421.00		Php980,421.00	Furnishing of Office Materials and Supplies for use of DPWH, Office Staff,
RFQ-2022-04-0003	Repair/Maintenance of National Road (Activity 303-Guardrail Maintenance and Activity 302-Centerline and LAINE Line Repainting) along Pangasinan-Zambales Road, KO268+(-814) to KO340+154 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/21-27/2022	04/28/2022	4/29/2022	5/10/2022	Others	Php996,187.50		Php996,187.50	Repair/Maintenance of National Road (Activity 303-Guardrail Maintenance and Activity 302-Centerline and LAINE Line Repainting)
RFQ-2022-04-0004	Activity 61x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road, KO345+000 to KO346+327 with exception and Pangasinan-Zambales Road, KO305+000 to KO307+000 with exception, Activity 71x-Special Maintenance along Pangasinan-Zambales Road KO320+000 to KO321+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/21-27/2022	04/28/2022	4/29/2022	5/10/2022	Others	Php999,685.05		Php999,685.05	Activity 61x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road, KO345+000 to KO346+327 with exception and Pangasinan-Zambales Road, KO305+000 to KO307+000 with exception, Activity 71x-Special Maintenance along Pangasinan-Zambales Road KO320+000 to KO321+000 with exception

RFQ-2022-04-0005	Repair/Maintenance of National Road (Activity 113- Sealing Bituminous Pavements, Alaminos-Bolinao Rd. KO321+(-204) to KO361+327 with exception and Activity 144- Replacing and/or Replacing Minor Drainage Structures Alaminos-Bolinao Rd. KO360+000 to KO361+327) with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	04/22-28/2022	04/29/2022	5/10/2022	5/12/2022	Others	Php999,547.50	Php999,547.50	Repair/Maintenance of National Road (Activity 113-Sealing Bituminous Pavements, Alaminos-Bolinao Rd. KO321+(-204) to KO361+327 with exception and Activity 144-Replacing and/or Replacing Minor Drainage Structures Alaminos-Bolinao Rd. KO360+000 to KO361+327) with exception
RFQ-2022-04-0006	Spare Parts for the Repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	05/2-8/2022	05/11/2022	5/17/2022	5/19/2022	Others	Php218,267.70	Php218,267.70	Spare Parts for the Repair of DPWH Heavy Equipment and Service Vehicle
RFQ-2022-05-0007	Provision of Office Equipment, Accessories and Supplies for the use of DPWH employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	05/20-28/2022	05/31/2022	6/2/2022	6/6/2022	Others	Php990,738.00	Php990,738.00	Provision of Office Equipment, Accessories and Supplies for the use of DPWH employees
RFQ-2022-05-0008	Refill of Fire Extinguisher for use @ Building I and Building II DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	05/20-28/2022	05/31/2022	6/2/2022	6/6/2022	Others	Php297,510.00	Php297,510.00	Refill of Fire Extinguisher for use @ Building I and Building II
RFQ-2022-06-0009	Provision of Office Equipment, Accessories and Supplies for the use of DPWH employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/1+20/2022	6/21/2022	6/24/2022	6/28/2022	Others	Php988,932.00	Php988,932.00	Provision of Office Equipment, Accessories and Supplies for the use of DPWH employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan
RFQ-2022-06-0010	Provision of Survey Equipment for the use of PDS Personnel at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/1+20/2022	6/21/2022	6/24/2022	6/28/2022	Others	Php662,025.00	Php662,025.00	Provision of Survey Equipment for the use of PDS Personnel at Pangasinan First District Engineering Office, Alaminos City, Pangasinan
RFQ-2022-06-0011	Supply and Delivery of Materials and tools for disinfection of DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/1+20/2022	6/21/2022	6/30/2022	07/04/2022	Others	Php383,827.50	Php383,827.50	Supply and Delivery of Materials and tools for disinfection of DPWH Pangasinan I District Engineering Office, Alaminos City, Pangasinan
RFQ-2022-06-0012	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Bani-Agno Road. KO335+000 to KO339+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/16-22/2022	6/23/2022	6/28/2022	06/30/2022	Others	Php999,600.00	Php999,600.00	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Bani-Agno Road. KO335+000 to KO339+000 with exception

RFQ-2022-06-0013	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Alaminos-Bolinao Road, K0330+000 to K0335+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/16-22/2022	6/23/2022	6/28/2022	06/30/2022	Others	Php999,600.00	Php999,600.00	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Alaminos-Bolinao Road, K0330+000 to K0335+000 with exception
RFQ-2022-06-0014	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Pangasinan-Zambales Road, K0328+000 to K0333+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/16-22/2022	6/23/2022	6/28/2022	06/30/2022	Others	Php999,600.00	Php999,600.00	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Pangasinan-Zambales Road, K0328+000 to K0333+000 with exception
RFQ-2022-06-0015	Activity 41x-(Emergency Projects) Furnishing of Materials and Equipment for use of DPWH Roadside Workers for the Repair/Maintenance of National Roads and Bridges at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/20-26/2022	6/28/2022	6/30/2022	07/04/2022	Others	Php581,049.00	Php581,049.00	Activity 41x-(Emergency Projects) Furnishing of Materials and Equipment for use of DPWH Roadside Workers for the Repair/Maintenance of National Roads and Bridges at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan
RFQ-2022-06-0016	Activity 71x-Special Maintenance (Pavement Maintenance) (Furnishing of Emulsified Asphalt (Cationic SSJ) for the Repair and Maintenance of National Roads within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/20-26/2022	6/28/2022	6/30/2022	07/04/2022	Others	Php504,000.00	Php504,000.00	Activity 71x-Special Maintenance (Pavement Maintenance) (Furnishing of Emulsified Asphalt (Cationic SSJ) for the Repair and Maintenance of National Roads within the District
RFQ-2022-06-0017	Activity 71x-Special Maintenance (Drainage Maintenance) Repair/Rehabilitation of Minor Drainage Structures along Pangasinan-Zambales Road, K0285+260 to K0285+310 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/20-26/2022	6/28/2022	6/30/2022	07/04/2022	Others	Php364,156.96	Php364,156.96	Activity 71x-Special Maintenance (Drainage Maintenance) Repair/Rehabilitation of Minor Drainage Structures along Pangasinan-Zambales Road, K0285+260 to K0285+310 with exception
RFQ-2022-06-0018	Provision of Personal Supplies for Gender and Development (GAD) Related Activities	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	06/20-26/2022	6/28/2022	6/30/2022	07/04/2022	Others	Php60,000.00	Php60,000.00	Provision of Personal Supplies for Gender and Development (GAD) Related Activities
RFQ-2022-06-0019	Activity 71x-Special Maintenance (Bridge and Structure Maintenance) Furnishing of Paints for the Repainting of Bridges along National Roads within the District	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/01-7/7/2022	7/11/2022	7/18/2022	07/19/2022	Others	Php148,417.50	Php148,417.50	Activity 71x-Special Maintenance (Bridge and Structure Maintenance) Furnishing of Paints for the Repainting of Bridges along National Roads within the District

RFQ-2022-06-0020	Activity 112- Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan-Zambales Road, K0268+(-814) to K0340+154 and Alaminos-Bolinao Road, K0231+(-204) to K0361+327 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/01-7/7/2022	7/11/2022	7/18/2022	07/19/2022	Others	Php357,210.00	Php357,210.00	Activity 112-Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan-Zambales Road, K0268+(-814) to K0340+154 and Alaminos-Bolinao Road, K0231+(-204) to K0361+327 with exception
RFQ-2022-07-0021	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Alaminos-Bolinao road, K0227+000 to K0239+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	07/26-8/2/2022	8/4/2022	8/9/2022	08/11/2022	Others	Php999,600.00	Php999,600.00	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Alaminos-Bolinao road, K0227+000 to K0239+000 with exception
RFQ-2022-08-0022	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Alaminos-Bolinao Road, K0238+500 to K0239+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	08/2-8/2022	8/10/2022	8/18/2022	08/19/2022	Others	Php751,548.00	Php751,548.00	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Alaminos-Bolinao Road, K0238+500 to K0239+000 with exception
RFQ-2022-08-0023	Furnishing of Office Equipment for the use of DPWH Employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	08/2-8/2022	8/10/2022	8/18/2022	08/19/2022	Others	Php535,909.50	Php535,909.50	Furnishing of Office Equipment for the use of DPWH Employees at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan
RFQ-2022-08-0024	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Alaminos-Bolinao Road, K0238+500 to K0239+000 with exception	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	08/23-29/2022	8/31/2022	9/2/2022	09/06/2022	Others	Php751,548.00	Php751,548.00	Furnishing of Bituminous Materials for the Premix Patching and Repair Pavement along Alaminos-Bolinao Road, K0238+500 to K0239+000 with exception
RFQ-2022-08-0025	Spare Parts for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	08/26-9/2/2022	9/5/2022	9/7/2022	09/09/2022	Others	Php351,046.50	Php351,046.50	Spare Parts for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan
RFQ-2022-08-0026	Calibration/Registration of Survey Equipment PDS 2022 at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DEO	No	NP-53.9 - Small Value Procurement	08/31-9/6/2022	9/8/2022	9/12/2022	09/14/2022	Others	Php504,630.00	Php504,630.00	Calibration/Registration of Survey Equipment PDS 2022 at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan


RFQ-2022-08-0027	Supply and delivery of Office Supply and Equipment, DPWH, Pangasinan 1 DCO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DCO	No	NP-53.9 - Small Value Procurement	08/31-9/6/2022	9/6/2022	9/12/2022	09/14/2022	Others	Php706,230.00		Php706,230.00	Supply and delivery of Office Supply and Equipment, DPWH, Pangasinan 1 DCO, Alaminos City, Pangasinan
RFQ-2022-10-0028	Provision of Office/Survey Equipment for the use of Planning Engineers at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH Pangasinan 1st DCO	No	NP-53.9 - Small Value Procurement	10/4-10/2022	10/12/2022	11/3/2022	11/07/2022	Others	Php106,369.98		Php106,369.98	Provision of Office/Survey Equipment for the use of Planning Engineers at Pangasinan First District Engineering Office, Alaminos City, Pangasinan
RFQ-2022-11-0029	Furnishing of Office Equipment for use of DPWH Employees, DPWH Pangasinan First DCO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DCO	No	NP-53.9 - Small Value Procurement	11/18-24/2022	11/29/2022	12/1/2022	12/1/2022	Others	Php448,875.00		Php448,875.00	Furnishing of Office Equipment for use of DPWH Employees, DPWH Pangasinan First DCO, Alaminos City, Pangasinan
RFQ-2022-12-0030	Furnishing of Office Equipment for use of DPWH Employees, DPWH Pangasinan 1st DCO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DCO	No	NP-53.9 - Small Value Procurement	12/15/2022	12/15/2022	12/21/2022	12/22/2022	Others	Php748,125.00		Php748,125.00	Furnishing of Office Equipment for use of DPWH Employees, DPWH Pangasinan 1st DCO, Alaminos City, Pangasinan
RFQ-2022-12-0031	Provision of Landscaping in front of DPWH Quarters, DPWH Pangasinan 1st DCO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DCO	No	NP-53.9 - Small Value Procurement	12/15/2022	12/15/2022	12/28/2022	12/29/2022	Others	Php371,046.70		Php371,046.70	Provision of Landscaping in front of DPWH Quarters, DPWH Pangasinan 1st DCO, Alaminos City, Pangasinan
RFQ-2022-12-0032	Provision of Office Equipment for use of DPWH Employees, DPWH Pangasinan 1st DCO, Alaminos City, Pangasinan	DPWH Pangasinan 1st DCO	No	NP-53.9 - Small Value Procurement	12/15/2022	12/15/2022	12/26/2022	12/29/2022	Others	Php828,953.30		Php828,953.30	Provision of Office Equipment for use of DPWH Employees, DPWH Pangasinan 1st DCO, Alaminos City, Pangasinan


Prepared By:

Recommending Approval:

Approval:


IRENEO L. SORIANO, JR.
 Head, Procurement Unit / BAC Secretariat


JUNE MAGUEL V. RAMOLETE, SR.
 BAC Chairperson


MARLENE B. MENDOZA
 District Engineer