



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
320101106662000	Rehabilitation of Slope Protection along Porac River, Cangatba Section, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/21-27/2021 3/31/21 4/20/21 4/26/21	5/4/2021	2/18/2022	3/3/2022	GoP	5,100,000.00	0.00	5,100,000.00	Rehabilitaion of Slope Protection
320101106688000	Construction of Slope Protection Angeles-Porac Bypass Road, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/21-27/2021 02/09/2021	2/18/2021	3/23/2022	4/4/2022	GoP	94,900,000.00	0.00	94,900,000.00	Construction of Slope Protection
320101106672000	Construction of Slope Protection, Sta. 00+000 - Sta. 0+460 along GPDC, San Jose Gumil, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/21-27/2021 3/31/21 4/20/21 4/26/21	5/4/2021	2/18/2022	3/3/2022	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Slope Protection
300116204024000	Construction of Angeles-Porac Bypass Road, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/1-7/2021 3/19/2021 4/05/2021 4/28/2021	5/20/2021	3/8/2022	3/18/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Road
320101106667000	Construction of Slope Protection along Gumain River, Apalit Section, Sta. 00+000 - Sta. 0+580, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/1-7/2021 3/26/2021 4/5/2021	4/29/2021	3/23/2022	4/4/2022	GoP	58,000,000.00	0.00	58,000,000.00	Construction of Slope Protection
32501106674000	Construction of Slope Protection (with concreting of top of dike), GPDC San Pablo-Sta. Rita, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/1-17/2021 3/19/21 3/26/21 4/5/21	4/29/2021	2/18/2022	3/3/2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Slope Protection (with concreting of top of dike)
320101106658000	Construction of Slope Protection along Porac River, Paguiruan Section, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/1-17/2021 3/19/21 4/5/21 4/28/21 5/17/21 6/7/21 6/16/21	9/7/9/2021	3/2/2022	3/14/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Slope Protection



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAF)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204023000	Construction/Upgrading of Road, San Isidro, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	6/1-7/2021	6/22/2021	3/8/2022	3/18/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction/ Upgrading of Road
300103203318000	Construction of Multi-Purpose Building (Convention Center), Phase 2, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	9/23-29/2021	10/14/2021	12/31/2021	1/17/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building (Convention Center)
300104220855000	Construction of Multi-Purpose Building (Convention Center), Municipality of Lubao, Province of Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	9/23-29/2021	10/14/2021	8/23/2022	9/2/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building (Convention Center)
300205100006000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectopr System Rain Water Collectors in Public Facilities, 2nd District Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	10/13-19/2022	11/3/2022	11/22/2022	11/24/2022	GoP	4,554,000.00	0.00	4,554,000.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors in Public Facilities
320101107411000	Construction of Slope Protection Along Angeles-Porac Bypass Road, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	10/7-13/2021	11/18/2021	2/15/2022	2/28/2022	GoP	99,700,000.00	0.00	99,700,000.00	Construction of Slope Protection
320101107409000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase II), Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	10/7-13/2021	11/18/2021	2/15/2022	2/28/2022	GoP	99,637,000.00	0.00	99,637,000.00	Construction of Slope Protection
320101107410000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Angeles-Porac Bypass Road (Phase III), Porac, Pampanga	PAMPANGA 2ND EO	YES	Competitive Bidding	10/7-13/2021	11/18/2021	2/15/2022	2/28/2022	GoP	99,600,000.00	0.00	99,600,000.00	Construction of Slope Protection



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101107408000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection (with spurdi) along Pasig-Potrero River, Manuali, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	10/7-13/2021	11/18/2021	2/16/2022	2/28/2022	GoP	99,700,000.00	0.00	99,700,000.00	Construction of Slope Protection (with spurdi)
310302100320000	Bridge Program - Replacement of Permanent Weak Bridges - Caulaman Br. (B01529LZ) along Angeles-Porac-Floridablanca-Dinalupihan Rd, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	10/7-13/2021	11/18/2021	2/16/2022	2/28/2022	GoP	100,000,000.00	0.00	100,000,000.00	Replacement of Permanent Weak Bridges
310104100399000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Jose Abad Santos Ave (JASA) - K0086 + 338 - K0086 + 364, K0086 + 390 - K0086 + 424, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/4-10/2021	5/26/2022	6/14/2022	6/27/2022	GoP	4,325,000.00	0.00	4,325,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads
310103100338000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Lubao Div Rd - K0084 + 113 - K0085 + 000, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/4-10/2021	11/25/2021	1/27/2022	2/11/2022	GoP	13,964,000.00	0.00	13,964,000.00	Preventive Maintenance - Tertiary Roads
310110100284000	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads - Jose Abad Santos Ave. Rd - K0089 + 780 - K0090 + 600, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/4-10/2021	11/25/2021	1/27/2022	2/11/2022	GoP	15,000,000.00	0.00	15,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads
310102100797000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 210.50 - K0096 + 828.71, K0097 + 679 - K0097 + 740, K0098 + 691 - K0098 + 705, K0099 + 961 - K0100 + 592.96, Porac and Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/4-10/2021	11/25/2021	3/24/2022	4/8/2022	GoP	57,927,000.00	0.00	57,927,000.00	Preventive Maintenance - Secondary Roads
310103100794000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - San Antonio-Floridablanca Rd - K0083 + 703 - K0087 + 703, Guagua and Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/4-10/2021	11/25/2021	2/10/2022	2/24/2022	GoP	60,443,000.00	0.00	60,443,000.00	Preventive Maintenance - Tertiary Roads





# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101107412000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Patangle Creek, San Francisco - San Vicente Section, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/10-17/2021	12/2/2021	2/16/2022	2/28/2022	GoP	80,000,000.00	0.00	80,000,000.00	Construction of Slope Protection
300219100751000	Construction of Flood Control Structure, Porac River, Valdez Section, Brgy. Valdez, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/10-17/2021	12/16/2021	1/27/2022	2/14/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Flood Control Structure
300219100754000	Construction of Slope Protection Structure at Brgy. Manuali, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/10-17/2021	12/2/2021	1/27/2022	2/14/2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Slope Protection Structure
300219100749000	Construction of Flood Control Structure, Gumain River, Cabangalan Section, Barangay Cabangalan, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/10-17/2021	12/2/2021	1/27/2022	2/11/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Flood Control Structure
300219100752000	Construction of Flood Control Structure, Santol Creek, San Jose Section, San Jose Section, Brgy. San Jose, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction of Flood Control Structure
300219100750000	Construction of Flood Control Structure, Porac River, Mabical Section, Brgy. Mabical, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/11/2022	GoP	15,000,000.00	0.00	15,000,000.00	Construction of Flood Control Structure
300221100758000	Construction of Road with Lined Canal, Barangay Sto. Tomas, Sasman, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Road with Lined Canal





# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100757000	Construction of Road with Lined Canal, Barangay Sta. Monica, Sta. Rita, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/16/2021	1/27/2022	2/11/2022	GoP	8,000,000.00	0.00	8,000,000.00	Construction of Road with Lined Canal
300215101394000	Construction of Road with Lined Canal, Barangay Manibaug, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/11/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Road with Lined Canal
300221100763000	Construction of Road, Puroks 1 & 2, Barangay Don Ignacio Dimson, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300221100761000	Construction of Road, Purok 4, Barangay San Matias, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300221100760000	Construction of Road, Barangay Sta. Cruz, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	GoP	9,000,000.00	0.00	9,000,000.00	Construction of Road
300221100759000	Construction of Road, Barangay San Miguel, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/14/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300221100765000	Construction of Road, Sitio Baluyut, Barangay San Francisco, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/23-30/2021	12/14/2021	1/27/2022	2/11/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100762000	Construction of Road, Purok 7, Barangay San Pedro Palcarangan, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/7-14/2021	12/28/2021	2/8/2022	2/23/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300215101385000	Construction of Road, Barangay Planas, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300226101214000	Construction of Multi-Purpose Building (Sitio Remedios Elementary School), Barangay San Nicolas 2, Sasmuan, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300220100618000	Construction of Multi-Purpose Building, Barangay Pabanlag, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300226101219000	Construction of Multi-Purpose Building, San Isidro Elementary School, Barangay San Isidro, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300220100619000	Construction of Multi-Purpose Building, Barangay San Rafael, Baruya, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/11/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300220100617000	Construction of Multi-Purpose Building, Barangay Del Carmen, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/14/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building,



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101211000	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/7-14/2021	12/28/2021	1/27/2022	2/14/2022	GoP	3,000,000.00	0.00	3,000,000.00	Construction (Completion) of Multi-Purpose Building (Training Center)
300226101212000	Construction (Completion) of Multi-Purpose Building, Barangay San Jose Apunan Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/23/2022	GoP	3,000,000.00	0.00	3,000,000.00	Construction (Completion) of Multi-Purpose Building
300226101209000	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Hacienda Dolores, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/21-27/2021	1/11/2022	2/9/2022	2/23/2022	GoP	3,500,000.00	0.00	3,500,000.00	Construction (Completion) of Multi-Purpose Building (Social Services)
300226101208000	Construction (Completion) of Multi-Purpose Building (Social Services), Barangay Batang 2nd, Sasmanan, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/21/2022	GoP	3,000,000.00	0.00	3,000,000.00	Construction (Completion) of Multi-Purpose Building (Social Services)
300226101210000	Construction (Completion) of Multi-Purpose Building (Training Center) Barangay Mawacat, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/23/2022	GoP	3,500,000.00	0.00	3,500,000.00	Construction (Completion) of Multi-Purpose Building (Training Center)
300207100746000	Construction of Twenty (20) Bay Maintenance Shed, 355th AEW, Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/21/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Twenty (20) Bay Maintenance Shed
300221100754000	Construction of Barangay Road, Purok 1 & 2, San Pedro Saug, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/21-27/2021	1/11/2022	2/8/2022	2/21/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Barangay Road





# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219100753000	Construction of Slope Protection Structure along Porac River, Brgy. Hacienda Dolores, Porac, Pampanga	PAMPANGA 2	YES	Competitive Bidding	1/11-17/2022	02/03/2022	03/02/2022	03/14/2022	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Slope Protection Structure
320101108054000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Rehabilitation of Slope Protection along Porac River, Poblacion Section, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/08/2022	GoP	49,850,000.00	0.00	49,850,000.00	Construction/Rehabilitation of Slope Protection
320101108053000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Porac River, Ascom-Pulungmasle, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/06/2022	GoP	49,850,000.00	0.00	49,850,000.00	Construction of Slope Protection
320101108055000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Pasak River, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/07/2022	GoP	49,850,000.00	0.00	49,850,000.00	Construction of Slope Protection
320101108057000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Slope Protection along Caulaman River, Sto. Rosario Section, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/06/2022	GoP	49,850,000.00	0.00	49,850,000.00	Construction of Slope Protection
300219100118000	Rehabilitation/Improvement of Guagua Pasak River, Phase 3, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/11-17/2022	02/03/2022	03/24/2022	04/08/2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehabilitation/Improvement
300221100764000	Construction of Road, Puroks 1, 2, 3, 4 & 5, Barangay Balantacan, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/18-24/2022	02/08/2022	03/24/2022	04/07/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310209100355000	Network Development Program – Off-Carriageway Improvement – Tertiary Roads – Sn Fernando – Lubao Rd – K0085+112 – K0085+460, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/18-24/2022	02/08/2022	03/24/2022	04/08/2022	GoP	6,500,000.00	0.00	6,500,000.00	Network Development Program – Off-Carriageway Improvement – Tertiary Roads
310106100753000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road – Lubao Div Rd – K0085+000 – K0085+219, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/18-24/2022	02/08/2022	03/24/2022	04/08/2022	GoP	7,946,000.00	0.00	7,946,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road
300220100616000	Construction of Multi-Purpose Building, Barangay Becuran, Sta. Rita, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/18-24/2022	02/08/2022	03/02/2022	03/14/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building
300220100615000	Construction (Completion) of Sterling Hanger Building (Bldg. Nr 9013-02) at Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/18-24/2022	02/08/2022	03/02/2022	03/14/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction (Completion) of Sterling Hanger Building
300207100744000	Construction of 2-Bay ADAC Hangar, 5th FW, Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/18-24/2022	02/08/2022	03/02/2022	03/14/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of 2-Bay ADAC Hangar
310106100752000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road – Sn Fernando – Lubao Rd – K0085+460 – K0085+645, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	1/18-24/2022	02/08/2022	03/24/2022	04/08/2022	GoP	8,900,000.00	0.00	8,900,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Road
300225100265000	Construction of Drainage Canal, Brgy. San Pablo 2nd, Lubao, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	1/25-31/2022	02/15/2022	03/24/2022	04/06/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Drainage Canal



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108056000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Jalung Section, Porac, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	1/25-31/2022	02/15/2022	03/24/2022	04/06/2022	GoP	49,850,000.00	0.00	49,850,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection
320101108052000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Porac River, Valdez Section	PAMPANGA 2ND DEO	NO	Competitive Bidding	1/25-31/2022	02/15/2022	03/24/2022	04/08/2022	GoP	49,850,000.00	0.00	49,850,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection
300226101215000	Construction of Multi-Purpose Building at Barangay Carmencita, Floridablanca, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	02/3-9/2022	02/24/2022	03/10/2022	03/21/2022	GoP	8,000,000.00	0.00	8,000,000.00	Construction of Multi-Purpose Building
31011100388000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0095 + 109 - K0096 + 160.20, Porac, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	02/3-9/2022	02/24/2022	03/10/2022	03/21/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads
300221100773000	Improvement/Upgrading of Road Brgy. San Pedro Palcarangan, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/3-9/2022	02/24/2022	03/24/2022	04/08/2022	GoP	5,000,000.00	0.00	5,000,000.00	Improvement/Upgrading of Road
300225100268000	Construction of Slope Protection along GPDC, Going to Bancal Sinubli, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/3-9/2022	02/24/2022	03/24/2022	04/07/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Slope Protection
300225100269000	Construction of Slope Protection along Porac River, Solib Section, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/3-9/2022	02/24/2022	03/24/2022	04/06/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Slope Protection





# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310112100303000	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Antonio-Floridablanca Rd. - K0081 + (-400) - K0081 + (-264), Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	02/10-16/2022	03/03/2022	03/16/2022	03/28/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads
300221100767000	Completion of Barangay Road, Purok 6, Prado Sionco, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/10-16/2022	03/03/2022	03/24/2022	04/08/2022	GoP	5,000,000.00	0.00	5,000,000.00	Completion of Barangay Road
300221100769000	Improvement/Rehab. Of Road Brgy. Lourdes, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/10-16/2022	03/03/2022	03/24/2022	04/08/2022	GoP	5,000,000.00	0.00	5,000,000.00	Improvement/Rehab.
300221100776000	Construction of Road, Sitio Cutud, Barangay Sto. Tomas, Lubao, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	02/10-16/2022	03/03/2022	03/16/2022	03/28/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
300219100119000	Rehabilitation/Improvement of Guagua River, Sta. Ursula-San Rafael, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/10-16/2022	03/10/2022	03/24/2022	04/08/2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehabilitation/Improvement of Guagua River, Sta
300221100768000	Concreting of Road Barangay San Francisco, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/07/2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road
300221100766000	Completion of Barangay Road, Purok 5, San Isidro, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/06/2022	GoP	5,000,000.00	0.00	5,000,000.00	Completion of Barangay Road



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100771000	Concreting of Road at Brgy. Dela Paz, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/07/2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road at
300225100267000	Construction of Slope Protection along GPDC going to Upper Dalan Bapor, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/07/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Slope Protection
300225100270000	Construction of Slope Protection along Porac River, Pio Section, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/06/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Slope Protection along Porac River
300225100266000	Construction of Slope Protection along Caulaman River Carmencita Section, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	02/16-22/2022	03/10/2022	03/24/2022	04/06/2022	GoP	20,000,000.00	0.00	20,000,000.00	Construction of Slope Protection
310105100681000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0086 + (-515) - K0086 + 002, K0086 + 416 - K0087 + 000, Porac, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	02/24-3/2/2022	03/17/2022	03/23/2022	04/04/2022	GoP	37,039,000.00	0.00	37,039,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
310105100682000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0086 + 008 - K0086 + 401, K0087 + 000 - K0087 + 400, Porac, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	02/24-3/2/2022	03/17/2022	03/23/2022	04/04/2022	GoP	25,341,000.00	0.00	25,341,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
300221100774000	Construction of Consuelo-Apalit Road, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100775000	Improvement of Road with Drainage, Sto. Nino - Sto. Cristo, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	GoP	10,000,000.00	0.00	10,000,000.00	Improvement of Road with Drainage
300221100772000	Concreting of Road at Elpidio C. Quirino Street, Sta. Cruz, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	GoP	5,000,000.00	0.00	5,000,000.00	Concreting of Road at Elpidio C. Quirino Street
300221100755000	Construction of Road with Lined Canal, Barangay San Antonio, Sasman, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	GoP	8,000,000.00	0.00	8,000,000.00	Construction of Road with Lined Canal
300221100756000	Construction of Road with Lined Canal, Barangay Sta. Monica, Sasman, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	3/1-7/2022	03/22/2022	03/24/2022	04/08/2022	GoP	7,000,000.00	0.00	7,000,000.00	Construction of Road with Lined Canal
300105200704000	Construction (Completion) of DPWH Building, Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	3/8-14/2022	04/19/2022	05/11/2022	05/25/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction (Completion) of DPWH Building
300207100745000	Construction of 6-Bay Missile Battery Shed/Garage with alert crew barracks, 960th AMDG, Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	3/8-14/2022	06/14/2022	06/23/2022	06/24/2022	GoP	40,000,000.00	0.00	40,000,000.00	Construction of 6-Bay Missile Battery Shed/Garage with alert crew barracks
300219100086000	Rehabilitation of Bank Protection along Pasig-Potrero River, Manuali (Phase I), Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/8-14/2022	03/29/2022	05/11/2022	05/25/2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehabilitation of Bank Protection along Pasig-Potrero River





# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219100087000	Rehabilitation of Canal System of Porac-Gumain RIS (Porac RIS), Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/8-14/2022	03/29/2022	05/11/2022	05/25/2022	GoP	100,000,000.00	0.00	100,000,000.00	Rehabilitation of Canal System of Porac-Gumain RIS (Porac RIS)
300219100081000	Construction of Slope Protection Structure along Betis River and its Tributaries at Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/8-14/2022 03/28/2022	04/19/2022	05/11/2022	05/25/2022	GoP	100,000,000.00	0.00	100,000,000.00	Construction of Slope Protection Structure along Betis River and its Tributaries at Guagua
3.00219E+14	Construction of Slope Protection and Canal Structure of Porac - Gumain RIS, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/29/-4/7/2022 04/12/2022 04/22/2022 05/04/2022	05/26/2022	06/14/2022	06/27/2022	GoP	80,000,000.00	0.00	80,000,000.00	Construction of Slope Protection and Canal Structure of Porac - Gumain RIS
300226101216000	Construction of Multi-Purpose Building at San Matias Quilo, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/29/-4/7/2022	04/19/2022	05/11/2022	05/25/2022	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-Purpose Building at San Matias Quilo
300219100082000	Construction of Slope Protection Structure at Sapang Maragul River Bank, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	3/29/-4/7/2022	04/19/2022	05/11/2022	05/25/2022	GoP	75,000,000.00	0.00	75,000,000.00	Construction of Slope Protection Structure at Sapang Maragul River Bank
310103100805000	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sn Antonio - Floridablanca Rd - K0081 + 134.30 - K0082 + 358.60, K0082 + 358.60 - K0082 + 760, K0088 + 097.20 - K0089 + 057.71, Guagua and Floridablanca, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	4/11-19/2022 04/22/2022	05/05/2022	05/20/2022	06/02/2022	GoP	65,000,000.00	0.00	65,000,000.00	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sn Antonio - Floridablanca Rd - K0081 + 134.30 - K0082 + 358.60
310102100800000	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles - Porac - Floridablanca - Dinalupihan Rd - K0088 + 000 - K0089 + 000, K0089 + 1320 - K0090 + 000, K0090 + 000 - K0090 + 683.50, Porac, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	4/11-19/2022 04/22/2022	05/05/2022	05/20/2022	06/02/2022	GoP	79,500,000.00	0.00	79,500,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles - Porac - Floridablanca - Dinalupihan Rd - K0088 + 000 - K0089 + 000



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226101218000	Construction of Multi-Purpose Building, Brgy. Sto. Nino, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	4/11-19/2022 04/22/2022	05/05/2022	05/20/2022	06/02/2022	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-Purpose Building
300116201297000	Concreting of Barangay Prado Siongco FMR, Barangay Prado Siongco, Lubao, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	4/11-19/2022 04/22/2022 05/04/2022	05/19/2022	06/02/2022	06/17/2022	GoP	12,000,000.00	0.00	12,000,000.00	Concreting of Barangay Prado Siongco FMR
300116201297000	Concreting of Gutad FMR, Brgy. Gutad, Floridablanca, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	4/11-19/2022 04/22/2022	05/05/2022	05/20/2022	06/02/2022	GoP	20,000,000.00	0.00	20,000,000.00	Concreting of Gutad FMR
300226101213000	Construction of Multi-Purpose Building (Convention Center) (Phase IV), Lubao, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	04/21-28/2022	05/13/2022	05/27/2022	06/09/2022	GoP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-Purpose Building (Convention Center)
300226101217000	Construction of Multi-Purpose Building (Convention Center) (Phase V), Lubao, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	06/02-09/2022	06/23/2022	07/06/2022	07/18/2022	GoP	40,000,000.00	0.00	40,000,000.00	Construction of Multi-Purpose Building (Convention Center)
300105200452000	Construction Multipurpose Building (Infirmary Building), Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	08/09-15/2022 08/22/2022	08/30/2022	09/14/2022	09/27/2022	GoP	30,000,000.00	0.00	30,000,000.00	Construction Multipurpose Building (Infirmary Building)
300226100011000	Construction of Multi-Purpose Building (Municipal Hall, Phase 2) Cangatba, Porac, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	08/09-15/2022 08/22/2022	08/30/2022	09/14/2022	09/27/2022	GoP	70,000,000.00	0.00	70,000,000.00	Construction of Multi-Purpose Building (Municipal Hall, Phase 2)



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100020000	Repair and Maintenance of Damaged Slope Protection along San Jose Creek, San Jose, Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	08/25-31/2022	09/15/2022	10/04/2022	10/13/2022	GoP	1,230,000.00	0.00	1,230,000.00	Repair and Maintenance of Damaged Slope Protection
300116202139000	Construction of Farm-to-Mill Road, Brgy. San Jose Mitla Road, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	08/25-31/2022	09/15/2022	10/04/2022	10/13/2022	GoP	3,084,506.07	0.00	3,084,506.07	Construction of Farm-to-Mill Road
300205100006000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System Rain Water Collectors in Public Facilities, 2nd District Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	10/06-12/2022	10/27/2022	11/18/2022	12/01/2022	GoP	3,359,399.66	0.00	3,359,399.66	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector System Rain Water Collectors in Public Facilities
300105200548000, 300105200594000, 300219100333000, 300219100335000, 300219100336000, 300219100337000, 300219100338000, 300219100339000, 300219100340000, 300219100431000, 300220100094000, 310101100592000, 310102100852000, 310104100371000	Installation of Structured Network Cabling System for the Extension Building of Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	10/13-19/2022	11/03/2022	11/22/2022	12/02/2022	GoP	5,615,581.28	0.00	5,615,581.28	Installation of Structured Network Cabling System
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0110 + 000 - K0111 + 946 - K0112 + 576, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	56,400,000.00	0.00	56,400,000.00	Asset Preservation Program - Preventive Maintenance
	Network Development Program - Off-Carriageway Improvement - Primary Roads - Jose Abad Santos Avenue (JASA) - K0083 + 973 - K0084 + 360, K0085 + 000 - K0086 + 932, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	45,289,000.00	0.00	45,289,000.00	Network Development Program - Off-Carriageway Improvement - Primary Roads





# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0108 + 000 - K0108 + 488, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	17,349,000.00	0.00	17,349,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Concrete Slope Protection along Dalan Bapor, Sta Monica, Sasman, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	30,000,000.00	0.00	30,000,000.00	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Concrete Slope Protection
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Carmencita Road Dike, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	30,000,000.00	0.00	30,000,000.00	Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Road Dike
	Construction of Road, Barangay Carmencita, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	6,000,000.00	0.00	6,000,000.00	Construction of Road
	Construction of Road with Lined Canal, Barangay Ascom, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	6,000,000.00	0.00	6,000,000.00	Construction of Road with Lined Canal
	Construction of Road with Lined Canal, Barangay Ligaya, Pulungmasle, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road with Lined Canal
	Construction of Road with Drainage, Purok 1A Barangay Concepcion, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage Canal at Barangay Sta. Ines, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road with Drainage Canal



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of DPWH Building, Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/07-13/2022	12/19/2022	Indicate Date	Indicate Date	GoP	2,280,000.00	0.00	2,280,000.00	Construction (Completion) of DPWH Building
	Sustainable Infrastructure Project Alleviating Gaps (SIPAG) - Access Roads and/ or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Caulaman River Irrigation System Main Canal Service Road, Floridablanca, Pampanga (KATUBIGAN - Kalsada Tungo sa Patubigan)	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/21-27/2022	12/12/2022	Indicate Date	Indicate Date	GoP	66,500,000.00	0.00	66,500,000.00	Sustainable Infrastructure Project Alleviating Gaps (SIPAG) - Access Roads and/ or Bridges from National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of System Main Canal Service Road,
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection Along Banqueruan I River, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/21-27/2022	12/12/2022	Indicate Date	Indicate Date	GoP	30,000,000.00	0.00	30,000,000.00	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Sapang Maragul, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/21-27/2022	12/12/2022	Indicate Date	Indicate Date	GoP	20,000,000.00	0.00	20,000,000.00	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection
	Construction of Bridge at San Matias Quillo, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/21-27/2022	12/12/2022	Indicate Date	Indicate Date	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Bridge
	Replacement of Permanent Bridge at Lambac, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/21-27/2022	12/12/2022	Indicate Date	Indicate Date	GoP	8,000,000.00	0.00	8,000,000.00	Replacement of Permanent Bridge
	Construction of Road at Barangay Jalung, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/21-27/2022	12/12/2022	Indicate Date	Indicate Date	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
	Construction of Road, Dela Paz, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/21-27/2022	12/12/2022	Indicate Date	Indicate Date	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road





# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road Purok 5 Sitio Maligaya, San Miguel, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	11/21-27/2022	12/12/2022	Indicate Date	Indicate Date	GoP	5,000,000.00	0.00	5,000,000.00	Construction of Road
	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retaining Wall along Guagua River, San Pedro, Sasmanan, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/14-20/2022	Indicate Date	Indicate Date	Indicate Date	GoP	30,000,000.00	0.00	30,000,000.00	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Retaining Wall
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Lubao Bypass Rd - Chainage 0 - Chainage 1200, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/14-20/2022	Indicate Date	Indicate Date	Indicate Date	GoP	21,349,000.00	0.00	21,349,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads
	Upgrading of Lined Canal at Purok 5, Barangay San Nicolas, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/14-20/2022	Indicate Date	Indicate Date	Indicate Date	GoP	5,000,000.00	0.00	5,000,000.00	Upgrading of Lined Canal
	Construction of Paralaya Creek, Barangay Sinura, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/14-20/2022	Indicate Date	Indicate Date	Indicate Date	GoP	5,000,000.00	0.00	5,000,000.00	Construction
	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0096 + 835.71 - K0097 + 679, K0097 + 740 - K0098 + 691, K0099 + 000 - K0099 + 961, K0101 + 000 - K0101 + 829, K0102 + 000 - K0103 + 000, Porac and Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/14-20/2022	Indicate Date	Indicate Date	Indicate Date	GoP	100,000,000.00	0.00	100,000,000.00	Asset Preservation Program - Preventive Maintenance - Secondary Roads
	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Angeles-Porac-Floridablanca-Dinalupihan Rd - K0087 + 400 - K0088 + 000, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/14-20/2022	Indicate Date	Indicate Date	Indicate Date	GoP	16,500,000.00	0.00	16,500,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads
	Construction of Road, Barangay Sinura, Porac, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/14-20/2022	Indicate Date	Indicate Date	Indicate Date	GoP	10,000,000.00	0.00	10,000,000.00	Construction of Road





# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Upgrading of Road, Barangay San Nicolas 2nd, Sasmuan, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/14-20/2022	Indicate Date	Indicate Date	Indicate Date	GoP	5,000,000.00	0.00	5,000,000.00	Upgrading of Road
	Bridge Program - Replacement of Permanent Weak Bridges - Valdez Br.(B01522LZ) along Sn Antonio-Floridablanca Rd., Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/29/2022 - 01/04/2023	Indicate Date	Indicate Date	Indicate Date	GoP	100,000,000.00	0.00	100,000,000.00	Bridge Program - Replacement of Permanent Weak Bridges
	Construction of Six (6) Bay Hangar with Office Building Basa Air Base, Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/29/2022 - 01/04/2023	Indicate Date	Indicate Date	Indicate Date	GoP	50,000,000.00	0.00	50,000,000.00	Construction of Six (6) Bay Hangar with Office Building
	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection along Balantacan River, Balantacan to Sta. Teresa 2nd, Lubao, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/29/2022 - 01/04/2023	Indicate Date	Indicate Date	Indicate Date	GoP	40,000,000.00	0.00	40,000,000.00	Flood Management Program - Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Slope Protection
	Asset Preservation Program - Bridge Program - Replacement of Permanent Weak Bridges - Fortuna Br. (cantilever)(B01524LZ) along Sn Antonio-Floridablanca Rd., Floridablanca, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/29/2022 - 01/04/2023	Indicate Date	Indicate Date	Indicate Date	GoP	40,000,000.00	0.00	40,000,000.00	Asset Preservation Program - Bridge Program - Replacement of Permanent Weak Bridges
	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads, Jose Abad Santos Ave. (JASA) - K0077 + 651, K0078 + 050, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/29/2022 - 01/04/2023	Indicate Date	Indicate Date	Indicate Date	GoP	10,000,000.00	0.00	10,000,000.00	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads

Submitted by:

**AMBROCIO Z. AZARES**

HEAD, PROCUREMENT UNIT

Recommended by:

**CECIL LAWRENCE M. CRUZ**

BAC, CHAIRMAN

Approved by:

**GREGORIO D. AUDEA JR.**

DISTRICT ENGINEER



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan FY 2022 (2nd Semester)

CONSULTANCY SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	None	-	-	-	-	-	-	-	-	-	-	-	-

Submitted by:

  
**AMBROCIO Z. AZARES**  
HEAD, PROCUREMENT UNIT

Recommended by:

  
**CECIL LAWRENCE M. CRUZ**  
BAC, CHAIRMAN

Approved by:

  
**GREGORIO D. AUDEA JR.**  
DISTRICT ENGINEER



# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan for FY 2022 (2nd Semester)

GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100490000, 300103202241000, 320101106678000, 320101106671000, 300107201095000, 300107201097000, 300107201099000	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	11/18-24/2021	12/9/2021	12/20/2021	1/4/2022	GoP	2,060,000.00	0.00	2,060,000.00	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment
300116204022000, 310304100692000, 320101106665000, 320101106666000, 320101106663000, 320101106670000	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment for use in DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	11/25-05/2021	12/16/2021	12/20/2021	1/4/2022	GoP	1,935,000.00	0.00	1,935,000.00	Purchase of Information and Communications Technology Equipment (ICT), Communication Equipment and Office Equipment
320101108053000, 320101107411000, 320101108052000	Purchase of Laboratory Equipment & Apparatus (For Use in Quality Assurance Section, DPWH, Pampanga 2nd DEO, Guagua, Pampanga)	PAMPANGA 2ND DEO	NO	Competitive Bidding	4/22-28/2022	5/19/2022	5/30/2022	6/7/2022	GoP	4,451,019.44	0.00	4,451,019.44	Purchase of Laboratory Equipment & Apparatus
310103100805000, 300219100118000	Purchase of Office Supplies, Other Supplies, Office Equipment, Other Machineries & Equipment and Information and Communications Technology Equipment for use at DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	10/18-24/2022	10/25/2022	11/17/2022	11/28/2022	GoP	2,510,128.00	0.00	2,510,128.00	Purchase of Office Supplies, Other Supplies, Office Equipment, Other Machineries & Equipment and Information and Communications Technology Equipment





# Department of Public Works and Highways

Pampanga 2nd District Engineering Office

San Antonio, Guagua, Pampanga

## Annual Procurement Plan for FY 2022 (2nd Semester)

GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219100794000, 300219100753000	Purchase of Furnitures and Fixtures, Office Equipment, Computer Supplies & Consumables Information & Communication Technology (ICT) Equipment for use in Planning and Design Section at DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	10/20-26/2022	11/15/2022	11/22/2022	11/28/2022	GoP	4,280,355.40	0.00	4,280,355.40	Purchase of Furnitures and Fixtures, Office Equipment, Computer Supplies & Consumables Information & Communication Technology (ICT) Equipment
310104100279000, 300111200142000, 300111200143000, 300111200157000, 300111200162000, 300111200178000, 300111200182000, 300111200356000, 3001162021297000, 300116202146000, 300116202147000, 300116202149000, 300116202150000, 300116202151000, 300116202152000, 300116202153000, 300116202154000, 300116202156000, 300116202160000	Purchase of Pile Driving Analyzer, Model 8G-8 Channel and Pile Integrity Tester Model PITQ (Velocity Only) for use in Planning and Design Section at DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	NO	Competitive Bidding	11/03-09/2022	11/28/2022	11/29/2022	12/1/2022	GoP	10,000,000.00	0.00	10,000,000.00	Purchase of Pile Driving Analyzer, Model 8G-8 Channel and Pile Integrity Tester Model PITQ (Velocity Only)
	Purchase of Mini Dump Truck and Water Tanker Truck to be use in Maintenance of National Roads and Bridges of DPWH-Pampanga 2nd DEO, San Antonio, Guagua, Pampanga	PAMPANGA 2ND DEO	YES	Competitive Bidding	12/6-12/2022 12/27/2022 01/09/2023	12/27/2022 01/10/2023 01/17/2023			GoP	12,054,000.00	0.00	12,054,000.00	Purchase of Mini Dump Truck and Water Tanker Truck

Submitted by:

**AMBROCIO Z. AZARES**  
HEAD, PROCUREMENT UNIT

Recommended by:

**CECIL LAWRENCE M. CRUZ**  
BAC, CHAIRMAN

Approved by:

**GREGORIO D. AUDEA JR.**  
DISTRICT ENGINEER