



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A) CIVIL WORKS													
22PD0001	Contract Package 3: Preventive Maintenance; a. Primary Roads - Harrison Rd. No. 1 - (S04713LZ) Chainage 0 - Chainage 22, Chainage 212 - Chainage 414, Chainage 22 - Chainage 212, Chainage 414 - Chainage 807 (S04714LZ) Chainage 0 - Chainage 414 b. Secondary Roads - Loakan Rd. - K0246 + 323 – K0247 + 000 c. Secondary Roads - Magsaysay Ave. (Trinidad Rd.) - K0251 + (-463) + K0251 + 479 d. Secondary Roads - Marcos Hi-way - K0280 + 217 - K0280 + 506, K0280 + 515 - K0283 + 000 e. Secondary Roads - Pacdal Rd. K0252 + (-131) - K0252 + 000, K0252 + (-180) - K0252 + (-137), K0252 + 000 - K0253 + 601 f. Secondary Roads - Session Road #2 K0251 + (-127) - K0252 + 000	DPWH-BCDEO	Yes	Public Bidding	22-Nov-21	17-Jan-22	16-Feb-22	25-Feb-22	GAA FY 2022	91,089,000.00	-	91,089,000.00	Preventive Maintenance
22PD0002	Contract Package 2: Preventive Maintenance of Road: Asphalt Overlay along; a. Abanao Ext – (S00429LZ) Chainage 0 – Chainage 29, Chainage 156 – Chainage 275, Chainage 29 – Chainage 156, (S05052LZ) Chainage 111 – Chainage 232 b. Chuntug #1 – (S00427LZ) Chainage 0 – Chainage 218 c. Govt Ctr Cut-Off Rd – K0249 + (-011) – K0249 + 000, K0249 + (-280) – K0249 + (-011), K0249 + 000 - K0249 + 280 d. Harrison Rd No 2 – (S00453LZ) Chainage 0- Chainage 235 e. Legarda Rd – K0251+(-298) – K0251+000, K0251 + (-339) – K0251 + (-298), K0251 + (-360) – K0251 + (-339), K0251 + 000 – K0251+ 890 f. Leonard Wood Rd – K0252 + 019 – K0252 + 929 g. Lt Tacay Rd – K0308 + 000 – K0308 + 616 h. South Drive – K0251 + (-295) – K0252 + 755	DPWH-BCDEO	Yes	Public Bidding	16-Dec-21	08-Feb-22	10-Mar-22	18-Mar-22	GAA FY 2022	74,032,000.00	-	74,032,000.00	Preventive Maintenance
22PD0003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Quezon Hill Drive - (S00526LZ) Chainage 514 - Chainage 773	DPWH-BCDEO	Yes	Public Bidding	16-Nov-21	12-Jan-22	11-Feb-22	21-Feb-22	GAA FY 2022	9,500,000.00	-	9,500,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
22PD0004	Contract Package 1: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads: a. Asin Rd - K0308+917 - K0308+940; K0309+465 - K0309+525 ; b. PMA Cut Off Rd. 1 - K0252+(-556) - K0252+(-492)	DPWH-BCDEO	Yes	Public Bidding	01-Oct-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	44,300,000.00	-	44,300,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide

FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0005	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Balatoc Rd. – K0248 + 000 – K0248 + 200	DPWH-BCDEO	Yes	Public Bidding	26-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	13,256,000.00	-	13,256,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
22PD0006	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads: Quirino H-Way (Baguio-Bauang) - K0301 + 700 - K0301 + 800	DPWH-BCDEO	Yes	Public Bidding	26-Nov-21	19-Jan-22	18-Feb-22	28-Feb-22	GAA FY 2022	4,800,000.00	-	4,800,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
22PD0007	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads, Western Link circumferential Rd. K0246+(-504) – K0246+(-184)	DPWH-BCDEO	Yes	Public Bidding	30-Sep-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	3,500,000.00	-	3,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
22PD0008	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Sto. Tomas - Mt. Cabuyo Rd. - K0252+160 - K0253+049	DPWH-BCDEO	Yes	Public Bidding	13-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	25,000,000.00	-	25,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
22PD0009	Network Development Program – Road Widening – Primary Roads: Quirino H-way (Baguio-Bauang) – K0304+884 – K0305+286	DPWH-BCDEO	Yes	Public Bidding	15-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	70,000,000.00	-	70,000,000.00	Network Development Program – Road Widening
22PD0010	Road Widening - Secondary Roads – Major Mane Rd. K0247+510 – K0248+000	DPWH-BCDEO	Yes	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	19,429,000.00	-	19,429,000.00	Road Widening - Secondary Roads
22PD0011	Road Widening – Secondary Roads – Marcos Hi-Way (S00432LZ) K0280+720-K0281+134, K0281+800-K0282+090	DPWH-BCDEO	Yes	Public Bidding	16-Nov-21	12-Jan-22	11-Feb-22	21-Feb-22	GAA FY 2022	17,000,000.00	-	17,000,000.00	Road Widening - Secondary Roads
22PD0012	Road Widening - Tertiary Roads - Ferguson Rd. K0307+244 - K0307+305	DPWH-BCDEO	Yes	Public Bidding	22-Oct-21	15-Dec-21	14-Jan-22	24-Jan-22	GAA FY 2022	10,000,000.00	-	10,000,000.00	Road Widening - Tertiary Roads

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0013	Construction of By-pass and Diversion Roads – Kennon Road to Military Cut-off Road and Loakan Road Bypass Road, Baguio City	DPWH-BCDEO	Yes	Public Bidding	14-Jan-22	09-Mar-22	08-Apr-22	18-Apr-22	GAA FY 2022	10,000,000.00	-	10,000,000.00	Construction of By-pass and Diversion Roads
22PD0014	Network Development Program - Construction of By-Pass and Diversion Roads: Magsaysay Ave. (Trinidad Rd) West Service Rd to Bokawan Rd Diversion Rd., Baguio City	DPWH-BCDEO	Yes	Public Bidding	30-Sep-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	10,000,000.00	-	10,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
22PD0015	Construction of By-Pass and Diversion Road - Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	No	Public Bidding	15-Feb-22	07-Apr-22	07-May-22	17-May-22	GAA FY 2022	45,000,000.00	-	45,000,000.00	Network Development Program - Construction of By-Pass and Diversion Roads:
22PD0016	Construction of By-Pass and Diversion Roads - Marcos Hi-way to Kennon Rd. Diversion Road	DPWH-BCDEO	Yes	Public Bidding	27-Oct-21	22-Dec-21	21-Jan-22	31-Jan-22	GAA FY 2022	13,000,000.00	-	13,000,000.00	Construction of By-Pass and Diversion Roads
22PD0017	Construction of By-Pass and Diversion Roads - Quirino H-Way (Baguio-Bauang Road) to Quezon Hill Road 1 By-Pass Road, Baguio City	DPWH-BCDEO	Yes	Public Bidding	21-Jan-22	16-Mar-22	15-Apr-22	25-Apr-22	GAA FY 2022	40,000,000.00	-	40,000,000.00	Construction of By-Pass and Diversion Roads
22PD0018	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facility/ Drainage System along Bued River (Tributaries), Sta 0 + 190 - Sta 0 + 640	DPWH-BCDEO	No	Public Bidding	02-Feb-22	25-Mar-22	24-Apr-22	04-May-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22PD0019	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facility/ Drainage System along Bued River (Tributaries), Sta 0 + 030 - Sta 0 + 530	DPWH-BCDEO	Yes	Public Bidding	02-Feb-22	25-Mar-22	24-Apr-22	04-May-22	GAA FY 2022	50,000,001.00	-	50,000,001.00	Construction of Flood Mitigation Facility/ Drainage System
22PD0020	Construction of Flood Mitigation Facility/ Drainage System along Kisad Road to Lake Drive 1 to Abad Santos Drive, Sta. 0+000 – Sta.0+463, Baguio City	DPWH-BCDEO	Yes	Public Bidding	15-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Facility/ Drainage System

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0021	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facility/ Drainage System along Loakan Airport, Sta 0 + 000 – Sta 0 + 815, Baguio City	DPWH-BCDEO	Yes	Public Bidding	06-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	18,000,000.00	-	18,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
22PD0022	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System - Construction of PMA Rainwater Harvesting Facilities, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Public Bidding	10-Dec-21	02-Feb-22	04-Mar-22	14-Mar-22	GAA FY 2022	75,000,000.00	-	75,000,000.00	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System
22PD0023	CY 2022 Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of PMA Museum, Philippine Military Academy, Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	30-Sep-21	24-Nov-21	24-Dec-21	03-Jan-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction/ Improvement of Various Infrastructures in Support of National Security
22PD0024	Contract Package 5: Construction/Improvement of various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS): a. Construction of Concrete Road from TMC to Tower 66 Area, Philippine Military Academy b. Construction of PMA Security Road, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Public Bidding	12-Jan-22	02-Mar-22	01-Apr-22	11-Apr-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	construction/ Improvement of Various Infrastructures in Support of National Security
22PD0026	Special Road Fund-Motor Vehicle User's Charges (MVUC) - Installation of Road Safety Devices along Chanum St. (S04681LZ, S04682LZ), Military Cut-Off Road (S00440LZ), Chuntug No. 1 (S00427LZ), Kayang Extension (S05043LZ), Yandok St. (S00445LZ), Magsaysay Ave. (Trinidad Rd.) (S00522LZ, S00525LZ), Baguio City	DPWH-BCDEO	No	Public Bidding	31-Jan-22	23-Mar-22	22-Apr-22	02-May-22	GAA FY 2022	32,000,000.00	-	32,000,000.00	Installation of Road Safety Devices
22PD0028	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Multi-Purpose Building, PFVR including MLQ Building, Baguio	DPWH-BCDEO	Yes	Public Bidding	21-Jan-22	16-Mar-22	15-Apr-22	25-Apr-22	GAA FY 2022	25,000,000.00	-	25,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0029	Basic Infrastructure Program (BIP) – Concreting of Road with Covered Canal from Purok 2 to Purok 4, Barangay Holy Ghost Extension, Baguio City	DPWH-BCDEO	Yes	Public Bidding	19-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Concreting of Road with Covered Canal

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0030	Basic Infrastructure Program – Construction of Road and Bridge at Barangay Irsan, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	07-Dec-21	26-Jan-22	25-Feb-22	07-Mar-22	GAA FY 2022	8,000,000.00	-	8,000,000.00	Construction of Road and Footbridge
22PD0031	Basic Infrastructure Program – Construction of Road and Drainage Canal at Baguio City (Barangay Upper Quezon Hill)	DPWH-BCDEO	Yes	Public Bidding	27-Oct-21	22-Dec-21	21-Jan-22	31-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road and Drainage Canal
22PD0032	Basic Infrastructure Program – Construction of Road and Slope Protection at Barangay Dontogan, Baguio City	DPWH-BCDEO	No	Public Bidding	31-Jan-22	26-Mar-22	25-Apr-22	05-May-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0033	Basic Infrastructure Program – Construction of Road at Barangay Padre Zamora, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	22-Oct-21	16-Dec-21	15-Jan-22	25-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0034	Basic Infrastructure Program (BIP) - Construction of Road at Barangay Upper Market, Baguio City	DPWH-BCDEO	Yes	Public Bidding	23-Dec-21	16-Feb-22	17-Mar-22	27-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0035	Basic Infrastructure Program – Construction of Road at Benin Road, Barangay Pinsao Proper, Baguio City	DPWH-BCDEO	Yes	Public Bidding	19-Oct-21	08-Dec-21	07-Jan-22	17-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0036	Basic Infrastructure Program – Construction of Road at Laubach and Sumulong Street, Barangay Holy Ghost Proper, Baguio City	DPWH-BCDEO	Yes	Public Bidding	19-Oct-21	12-Dec-21	11-Jan-22	21-Jan-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0037	Basic Infrastructure Program – Construction of Road from Scout Barrio Main Road to Barangay Upper Dagsian, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	12-Nov-21	05-Jan-22	04-Feb-22	14-Feb-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road

FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0038	Basic Infrastructure Program – Construction of Road from Springhills Loakan Apugan Barangay to Happy Hallow Barangay, Baguio City	DPWH-BCDEO	Yes	Public Bidding	15-Oct-21	04-Dec-21	03-Jan-22	13-Jan-22	GAA FY 2022	6,000,000.00	-	6,000,000.00	Construction of Road
22PD0039	Basic Infrastructure Program – Construction of Road Located at Purok 2, Monticello, Barangay Camp 7, Baguio City	DPWH-BCDEO	Yes	Public Bidding	07-Dec-21	30-Jan-22	02-Mar-22	12-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0040	Basic Infrastructure Program – Construction of Road, Purok Bubon, Barangay Loakan Proper, Baguio City	DPWH-BCDEO	YES	Public Bidding	26-Jan-22	18-Mar-22	17-Apr-22	27-Apr-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Road
22PD0041	Basic Infrastructure Program - Rehabilitation of Road at Barangay Camp 8, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	13-Dec-21	05-Feb-22	05-Mar-22	15-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0042	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (FBASECA Senior Citizen's Building) at Barangay Salud Mitra, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	16-Dec-21	08-Feb-22	10-Mar-22	20-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0043	Basic Infrastructure Program- Construction (Completion) of Multi-purpose Building at Barangay Asin Road, Baguio City	DPWH-BCDEO	Yes	Public Bidding	08-Oct-21	01-Dec-21	29-Dec-21	08-Jan-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0044	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Aurora Hill Proper, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	16-Dec-21	04-Feb-22	06-Mar-22	16-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0045	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Bakakeng Norte, Baguio City	DPWH-BCDEO	Yes	Public Bidding	07-Dec-21	26-Jan-22	26-Feb-22	08-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0046	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Brookpoint, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	13-Dec-21	05-Feb-22	06-Mar-22	16-Mar-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0047	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Barangay DPS Compound, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	15-Dec-21	07-Feb-22	08-Mar-22	18-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0048	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Lourdes Subdivision Extension, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	15-Dec-21	07-Feb-22	08-Mar-22	18-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0049	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Middle Quirino Hill, Baguio City	DPWH-BCDEO	Yes	Public Bidding	27-Oct-21	20-Dec-21	18-Jan-22	28-Jan-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0050	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangay Middle Rock Quarry, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	10-Nov-21	03-Jan-22	03-Feb-22	13-Feb-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0051	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Barangays Honeymoon and Holy Ghost, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	08-Mar-21	01-May-21	31-May-21	10-Jun-21	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0052	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Purok 1, Barangay Pinget, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	26-Nov-21	19-Jan-22	17-Feb-22	27-Feb-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
22PD0053	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at SK Ground, Barangay Poliwes, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	13-Oct-21	06-Dec-21	04-Jan-22	14-Jan-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building

FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0054	Basic Infrastructure Program (BIP) – Construction (Completion) of Multi-Purpose Building, Barangay Balsigan, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	08-Mar-21	01-May-21	29-May-21	08-Jun-21	GAA FY 2022	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building
22PD0055	Basic Infrastructure Program (BIP) - Construction of Multi-Purpose Building (Health Center) at Barangay San Luis Village, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	23-Dec-21	15-Feb-22	15-Mar-22	25-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Rehabilitation (Completion) of Multi-Purpose Building
22PD0056	Basic Infrastructure Program – Rehabilitation (Completion) of Multi-Purpose Building at Baguio City, Benguet National High School Flavier Building, Governor Pack – Barangay Session Road Area, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	16-Dec-21	05-Feb-22	07-Mar-22	17-Mar-22	GAA FY 2022	2,000,000.00	-	2,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0057	Basic Infrastructure Program - Rehabilitation of Multi-Purpose Building, Barangay Brookside, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	13-Dec-21	05-Feb-22	06-Mar-22	16-Mar-22	GAA FY 2022	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0058	CY 2022 Basic Infrastructure Program – Rehabilitation (Completion) of Three Classrooms School Building at Happy Hollow National High School located at Purok 4, Barangay Happy Hollow, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	10-Nov-21	03-Jan-22	01-Feb-22	11-Feb-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0059	Basic Infrastructure Program – Rehabilitation of 2-Storey 6-Classroom School Building at Doña Nicasia J. Puyat Elementary School, Barangay East Modernsite, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	10-Nov-21	30-Dec-21	29-Jan-22	08-Feb-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Rehabilitation of Multi-Purpose Building
22PD0060	Basic Infrastructure Program – Rehabilitation of 3 Storey School Building at Rizal National High School, Barangay Gibraltar, Baguio City, Benguet	DPWH-BCDEO	Yes	Public Bidding	07-Dec-21	30-Jan-22	28-Feb-22	10-Mar-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Preventive Maintenance

FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0061	Special Road Fund- Motor Vehicle Users Charge (MVUC) - Preventive Maintenance along Kennon Rd. – K0241 + (-110) – K0248 + 147	DPWH-BCDEO	No	Public Bidding	31-Jan-22	26-Mar-22	24-Apr-22	04-May-22	GAA FY 2022	25,160,000.00	-	25,160,000.00	Construction of Multi-Purpose Building
22PD0062	Contract Package 7: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239: a. Kisd Rd. - K0249 + (-759) - K0249 + 377 b. Leonard Wood Rd (S00411LZ) - K0250 + (-711) - K0250 + 575, K0250 + 627 - K0251 + 416 c. Leonard Wood Rd (S00412LZ) - K0252 + (-525) - K0252 + (-163), K0253 + 133 - K0253 + 327 d. Chanum St (S04681LZ) - Chainage 0 + Chainage 80 e. Chanum St (S04682LZ) - Chainage 0 + Chainage 80	DPWH-BCDEO	Yes	Public Bidding	09-Mar-22	29-Apr-22	29-May-22	08-Jun-22	GAA FY 2022	67,840,000.00	-	67,840,000.00	Construction (Completion) of Day Care Center
22PD0068	Construction of Multi-Purpose Building, Wright Park, Baguio City	DPWH-BCDEO	No	Public Bidding	01-Aug-22	21-Sep-22	21-Oct-22	31-Oct-22	GAA FY 2022	30,000,000.00	-	30,000,000.00	Construction of Multi-Purpose Building
22PD0069	Basic Infrastructure Program - Construction (Completion) of Day Care Center, Brgy. Fairview, Baguio City	DPWH-BCDEO	No	Public Bidding	21-Mar-22	14-May-22	12-Jun-22	22-Jun-22	GAA FY 2022	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
22PD0070	Basic Infrastructure Program -Construction of Multi-Purpose Building, Brgy. Asin, Baguio City	DPWH-BCDEO	No	Public Bidding	28-Mar-22	18-May-22	17-Jun-22	27-Jun-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
22PD0071	Construction of Multi-Purpose Building, Brgy. Lualhati (Wright Park), Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	01-Aug-22	21-Sep-22	21-Oct-22	31-Oct-22	GAA FY 2022	50,000,000.00	-	50,000,000.00	Construction (Completion) of Kill House
22PD0072	Basic Infrastructure Program -Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Pinsao, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	28-Mar-22	18-May-22	17-Jun-22	27-Jun-22	GAA FY 2022	5,000,000.00	-	5,000,000.00	Construction (Completion) of Headquarters Support
22PD0073	Contract Package 5: Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura sa Kapayapaan at Seguridad Program - TIKAS): a. Construction (Completion) of Headquarters Support Group Building, Philippine Military Academy, Baguio City; b. Construction (Completion) of Kill House, Philippine Military Academy, Baguio City	DPWH-BCDEO	Yes	Public Bidding	03-Feb-22	25-Mar-22	25-Apr-22	05-May-22	GAA FY 2022	20,700,000.00	-	20,700,000.00	Rehabilitation of National Bureau of Investigation (NBI)

FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD00075	National Building Program – Rehabilitation of National Bureau of Investigation (NBI) Building, Baguio City	DPWH-BCDEO	Yes	Public Bidding	31-Jan-22	26-Mar-22	25-Apr-22	05-May-22	GAA FY 2022	20,000,000.00	-	20,000,000.00	Ground & Site Development on Office of the President (OP)
22PD00076	Ground & Site Development on Office of the President (OP) – Guest House Compound along Wright Park, Lualaba Barangay, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	14-Jan-22	09-Mar-22	08-Apr-22	18-Apr-22	Fund Transfer OP	19,588,775.08	19,588,775.08		Ground & Site Development on Office of the President
22PD00077	Repair/Rehabilitation/Construction/ Concreting of Baguio Animal Breeding and Research Center, Brgy. Dantogan FMR, Brgy. Dantogan, Baguio City	DPWH-BCDEO	No	Public Bidding	11-Mar-22	04-May-22	03-Jun-22	13-Jun-22	Fund Transfer DA	16,000,000.00	16,000,000.00		Farm to Market Road
22PD00078	Construction of Purok 3 to Purok 4, Brgy Happy Hallow FMR, Baguio City	DPWH-BCDEO	No	Public Bidding	17-Mar-22	10-May-22	09-Jun-22	19-Jun-22	Fund Transfer DA	12,500,000.00	12,500,000.00		Farm to Market Road
22PD00079	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control Drainage Systems, Structures and Related Facilities: Repair/ Maintenance of Revetment Wall along Asin Gallano River, Asin Road, Baguio City	DPWH-BCDEO	No	Public Bidding	14-Jun-22	07-Aug-22	06-Sep-22	16-Sep-22	Centrally Managed Fund	3,000,000.00	3,000,000.00		Maintenance, Repair and Rehabilitation of Infrastructure Facilities Flood Control Drainage Systems
22PD00080	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings, Repair/ Maintenance of NEDA Building Leonard Wood Road, Baguio City: 1) NEDA-CAR Admin & ORD Building 2) NEDA-CAR Research and Monitoring Building 3) Repair/ Maintenance of CSC Heritage Building, Military Cut-Off, Baguio City	DPWH-BCDEO	No	Public Bidding	14-Jun-22	07-Aug-22	06-Sep-22	16-Sep-22	Centrally Managed Fund	1,750,000.00	1,750,000.00		Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings
22PD00081	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System	DPWH-BCDEO	No	Public Bidding	12-Aug-22	21-Sep-22	21-Oct-22	31-Oct-22	Centrally Managed Fund	3,027,130.39	3,027,130.39		Construction/ Rehabilitation of Water Supply
21PD00099	Construction/ rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector System- Rainwater Collectors in Public Facilities	DPWH-BCDEO	No	Public Bidding	24-Nov-22	03-Jan-23	02-Feb-23	10-Feb-23	GAA FY 2021	4,439,000.00	4,439,000.00		Construction/ Rehabilitation of Water Supply

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**

(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22PD0079	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control Drainage Systems, Structures and Related Facilities: Repair/ Maintenance of Revetment Wall along Asin Gallano River, Asin Road, Baguio City	DPWH-BCDEO	No	Public Bidding	14-Jun-22	22-Jul-22	19-Aug-22	29-Aug-22	Centrally Managed Fund	3,000,000.00	3,000,000.00		Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control Drainage Systems
22PD0080	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings, Repair/ Maintenance of NEDA Building Leonard Wood Road, Baguio City: 1) NEDA-CAR Admin & ORD Building 2) NEDA-CAR Research and Monitoring Building 3) Repair/ Maintenance of CSC Heritage Building, Military Cut-Off, Baguio City	DPWH-BCDEO	No	Public Bidding	14-Jun-22	22-Jul-22	19-Aug-22	29-Aug-22	Centrally Managed Fund	1,750,000.00	1,750,000.00		Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Public Building
22PD0082	Repair and Maintenance of Government Center Roads	DPWH-BCDEO	No	Public Bidding	31-Aug-22	10-Oct-22	09-Nov-22	17-Nov-22	Centrally Managed Fund	1,951,105.45	1,951,105.45		Repair and Maintenance of Roads
22PD0083	Completion of 5 Storey with Roof Deck Evacuation Center (City Camp proper, Baguio City)	DPWH-BCDEO	No	Public Bidding	29-Nov-22	06-Jan-23	03-Feb-23	13-Feb-23	GAA FY 2022	16,658,878.88	16,658,878.88		Completion of 5 Storey with Roof Deck Evacuation Center
22PD0084	Repair/ Rehabilitation of Collapse Riprap along Asin Road, Baguio City K0305+805 - K0305+855	DPWH-BCDEO	No	Public Bidding	28-Dec-22	06-Feb-23	08-Mar-23	16-Mar-23	GAA FY 2022	1,000,000.00	1,000,000.00		Repair/ Rehabilitation of Collapse Riprap
B) CONSULTANCY													
22CSP001	GEOTECHNICAL INVESTIGATION OF FY 2023 REGULAR INFRASTRUCTURE PROJECTS (FLOOD CONTROL)	DPWH-BCDEO	No	Negotiated Bid (Small Value)	02-Dec-22	16-Dec-22	27-Dec-22	03-Jan-23	FY 2022 PDE	602,286.04	-	602,286.04	Soil Exploration
22CSP002	GEOTECHNICAL INVESTIGATION OF FY 2023 REGULAR INFRASTRUCTURE PROJECTS (ORGANIZATIONAL OUTCOME 1: ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM)	DPWH-BCDEO	No	Negotiated Bid (Small Value)	02-Dec-22	16-Dec-22	27-Dec-22	03-Jan-23	FY 2022 PDE	715,415.84	-	715,415.84	Soil Exploration

**FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022**
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSPD03	GEOTECHNICAL INVESTIGATION OF FY 2023 REGULAR INFRASTRUCTURE PROJECTS (BASIC INFRASTRUCTURE PROGRAM)	DPWH-BCDEO	No	Negotiated Bid (Small Value)	02-Dec-22	16-Dec-22	27-Dec-22	03-Jan-23	FY 2022 PDE	919,820.37	-	919,820.37	Soil Exploration
22CSPD04	GEOTECHNICAL INVESTIGATION OF FY 2023 REGULAR INFRASTRUCTURE PROJECTS (CONVERGENCE AND SPECIAL SUPPORT PROGRAM)	DPWH-BCDEO	No	Negotiated Bid (Small Value)	02-Dec-22	16-Dec-22	27-Dec-22	03-Jan-23	FY 2022 PDE	312,070.56	-	312,070.56	Soil Exploration
22CSPD05	Procurement of Service for Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Services for Automated Traffic Data Collection Program- National Road Traffic Survey Program (NRTSP) CY 2022	DPWH-BCDEO	No	Negotiated Bid (Small Value)	02-Dec-22	16-Dec-22	27-Dec-22	03-Jan-23	FY 2022 PDE	737,056.05	-	737,056.05	Traffic count
C) GOODS													
22GPD0001	Procurement of Diesel Fuel, Gasoline Fuel, and Lubricants for use of DPWH-BCDEO Service Vehicles/Equipments, Dump Truck, Pay Loader, Road Roller, Machines (Welding Machines, Welding Generator, Power Generator, Kneading Machine, Thermo-Remover Machine, Grasscutters, Pruners, Concrete Cutter, Extraction Machine, Compactors, Chainsaw, etc) for January to June 2022	DPWH-BCDEO	NO	shopping	07-Jan-22	07-Feb-22	09-Mar-22	18-Mar-22	CAPITAL OUTLAY-EAO	Php999,650.00	Php999,650.00	-	Procurement of Diesel Fuel, Gasoline Fuel, and Lubricants
22GPD0002	Procurement of materials for the Maintenance, Repair and Rehabilitation of infrastructure facilities and other related activities- Repair & Maintenance of Road Safety Facilities (Reflectorized Thermoplastic Pavement Markings)	DPWH-BCDEO	NO	shopping	01-Mar-22	31-Mar-22	29-Apr-22	09-May-22	CAPITAL OUTLAY-EAO	Php 999,424.18	Php 999,424.18	-	Procurement of materials for the Maintenance, Repair and Rehabilitation of infrastructure facilities and other related activities
22GPD0003	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repainting of Roadside Structures along Various National Roads	DPWH-BCDEO	NO	shopping	01-Mar-22	31-Mar-22	29-Apr-22	09-May-22	CAPITAL OUTLAY-EAO	Php753,028.24	Php753,028.24	-	Procurement of materials for the Maintenance, Repair and Rehabilitation of infrastructure facilities and other related activities
22GPD0004	Procurement of Power Tools and Equipment for DPWH Baguio City District Engineering Office	DPWH-BCDEO	NO	shopping	04-Mar-22	04-Apr-22	06-May-22	16-May-22	CAPITAL OUTLAY-EAO	Php112,890.00	Php112,890.00	-	Procurement of Power Tools and Equipment
22GPD0005	Procurement of Maintenance Personnel Protective Equipment, Safety Devices	DPWH-BCDEO	NO	shopping	04-Mar-22	06-Apr-22	06-May-22	16-May-22	CAPITAL OUTLAY-EAO	Php125,525.00	Php125,525.00	-	Procurement of Maintenance Personnel Protective Equipment, Safety Devices

FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GPD0006	Procurement of Materials for the Repair/Maintenance along various National Roads (Penetration Patching and Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO	NO	shopping	08-Mar-22	07-Apr-22	06-May-22	16-May-22	CAPITAL OUTLAY-EAO	Php999,454.92	Php999,454.92	-	Procurement of Materials for the Repair/Maintenance along various National Roads
22GPD0007	Procurement of Materials for the Repair/Maintenance of damaged slope protection along Loakan Road	DPWH-BCDEO	NO	shopping	08-Mar-22	07-Apr-22	06-May-22	16-May-22	CAPITAL OUTLAY-EAO	Php202,135.64	Php202,135.64	-	Procurement of Materials for the Repair/Maintenance of damaged slope protection
22GPD0008	Procurement of various Office Supplies for use of DPWH-BCDEO	DPWH-BCDEO	NO	shopping	08-Mar-22	07-Apr-22	06-May-22	16-May-22	CAPITAL OUTLAY-EAO	Php997,168.50	Php997,168.50	-	Procurement of various Office Supplies
22GPD0009	Procurement of various office supplies, toner & drum cartridges for use of DPWH BCDEO	DPWH-BCDEO	NO	Shopping	12-Aug-22	21-Sep-22	21-Oct-22	31-Oct-22	CAPITAL OUTLAY-EAO	Php762,044.60	Php762,044.60	-	Procurement of various Office Supplies
22GPD10	Procurement of various parts for the corrective maintenance & repair of service vehicle Mitsubishi Strada with plate number SKD-843 (HI-5184)	DPWH-BCDEO	NO	Shopping	02-Sep-22	12-Oct-22	11-Nov-22	21-Nov-22	CAPITAL OUTLAY-EAO	Php35,500.00	Php35,500.00	-	Procurement of various Office Supplies
22GPD11	Procurement of Dump truck for use of DPWH-BCDEO	DPWH-BCDEO	NO	Public Bidding	08-Sep-22	18-Oct-22	17-Nov-22	25-Nov-22	CAPITAL OUTLAY-EAO	Php5,200,000.00	Php5,200,000.00	-	Procurement of Dump truck
22GPD12	Procurement of Power Tools, Hand Tools, Specialized Equipment for the Repair/Maintenance of Various National Road Networks along Baguio City.	DPWH-BCDEO	NO	Shopping	27-Sep-22	04-Nov-22	02-Dec-22	12-Dec-22	CAPITAL OUTLAY-EAO	Php358,386.00	Php358,386.00	-	Procurement of various Office Supplies
22GPD13	Procurement of Materials for the Preventive (PM1 - PM4, PMX) and Corrective Maintenance of DPWH - Baguio City District Engineering Office's Equipment Fleet.	DPWH-BCDEO	NO	Shopping	21-Oct-22	30-Nov-22	30-Dec-22	09-Jan-23	CAPITAL OUTLAY-EAO	Php538,485.30	Php538,485.30	-	Procurement of Materials for the Preventive

FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GPD14	Procurement of Materials for the Regionwide/Nationwide - Roads & Bridges -Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement for RBIA - Road Inventory Surveys, Special surveys, VOC/RUC and Technology Enhancement	DPWH-BCDEO	NO	Shopping	21-Oct-22	30-Nov-22	30-Dec-22	09-Jan-23	CAPITAL OUTLAY-EAO	Php100,000.00	Php100,000.00	-	Procurement of Materials for the Preventive
22GPD15	Procurement of various office supplies,disinfectant,ink (for printers) Toner,Drum Cartridge & Replacement Parts (Photocopying Machines) for use of DPWH BCDEO.	DPWH-BCDEO	NO	Shopping	11-Nov-22	21-Dec-22	20-Jan-23	30-Jan-23	CAPITAL OUTLAY-EAO	Php942,731.20	Php942,731.20	-	Procurement of various Office Supplies
22GPD16	Procurement of Anti-Dengue Thermal Fogging Machine and Highly Concentrated Anti-Dengue Solution for Baguio City District Engineering Office Laboratory.	DPWH-BCDEO	NO	Shopping	11-Nov-22	21-Dec-22	20-Jan-23	30-Jan-23	CAPITAL OUTLAY-EAO	Php161,650.00	Php161,650.00	-	Procurement of Anti-Dengue Thermal Fogging Machine
22GPD17	Procurement of Personal Protective Equipment, Tools and Furnitures for Drivers, Heavy Equipment Operators, Equipment Engineers and Security Personnels to be used for Quick Response Activities during Disasters and Calamities	DPWH-BCDEO	NO	Shopping	11-Nov-22	21-Dec-22	20-Jan-23	30-Jan-23	CAPITAL OUTLAY-EAO	Php183,655.60	Php183,655.60	-	Procurement of various Office Supplies
22GPD18	Procurement of Materials for the Regionwide/Nationwide - Roads & Bridges - Road Slope Management (RSM) - Inventory,Validation and other related activities for FY 2022	DPWH-BCDEO	NO	Shopping	11-Nov-22	21-Dec-22	20-Jan-23	30-Jan-23	CAPITAL OUTLAY-EAO	Php47,991.50	Php47,991.50	-	Procurement of various Office Supplies
22GPD0019	Procurement of Materials for the Regionwide/Nationwide - Roads & Bridges - Multi-Year Planning and Scheduling (MYPs) and validation Program	DPWH-BCDEO	NO	Shopping	25-Nov-22	04-Jan-23	03-Feb-23	13-Feb-23	CAPITAL OUTLAY-EAO	Php44,997.00	Php44,997.00	-	Procurement of various Office Supplies
22GPD20	Procurement of Materials for the Regionwide/Nationwide - Roads & Bridges - Bridge Management System (BMS) Assessment and Validation Program	DPWH-BCDEO	NO	Shopping	25-Nov-22	04-Jan-23	03-Feb-23	13-Feb-23	CAPITAL OUTLAY-EAO	Php48,007.40	Php48,007.40	-	Procurement of various Office Supplies
22GPD21	Procurement of Materials for the Regionwide/Nationwide - Roads & Bridges - Pavement Management System (PMS) Calibration,Assessment and Validation Program	DPWH-BCDEO	NO	Shopping	25-Nov-22	04-Jan-23	03-Feb-23	13-Feb-23	CAPITAL OUTLAY-EAO	Php194,139.00	Php194,139.00	-	Procurement of various Office Supplies

FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GPD22	Procurement of Specific Gravity Table w/ Tank,Rebound Hammer,Digital Hot Plate,Liquid Limit Test Set and Chemicals for Baguio City District Engineering Office Laboratory.	DPWH-BCDEO	NO	Shopping	25-Nov-22	04-Jan-23	03-Feb-23	13-Feb-23	CAPITAL OUTLAY-EAO	Php916,942.40	Php916,942.40	-	Procurement of various Office Supplies
22GPD23	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repainting of Roadside Structures along Various National Roads	DPWH-BCDEO	NO	Shopping	16-Dec-22	25-Jan-23	24-Feb-23	06-Mar-23	CAPITAL OUTLAY-EAO	Php998,288.00	Php998,288.00	-	Procurement of various Office Supplies
22GPD24	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	Shopping	02-Dec-22	11-Jan-23	10-Feb-23	20-Feb-23	CAPITAL OUTLAY-EAO	Php997,367.78	Php997,367.78	-	Procurement of Materials for the Maintenance
22GPD25	Procurement of Tools, PPE,Safety Devices, and Other Miscellaneous Items for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities along Baguio City	DPWH-BCDEO	NO	Shopping	02-Dec-22	11-Jan-23	10-Feb-23	20-Feb-23	CAPITAL OUTLAY-EAO	Php722,284.00	Php722,284.00	-	Procurement of various Office Supplies
22GPD26	Procurement of Kneading Machine and Thermoplastic Paint Applicator for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities along Baguio City	DPWH-BCDEO	NO	Shopping	02-Dec-22	11-Jan-23	10-Feb-23	20-Feb-23	CAPITAL OUTLAY-EAO	Php996,750.00	Php996,750.00	-	Procurement of various Office Supplies
22GPD27	Procurement of Photocopying Machines for use of DPWH BCDEO	DPWH-BCDEO	NO	Shopping	02-Dec-22	11-Jan-23	10-Feb-23	20-Feb-23	CAPITAL OUTLAY-EAO	Php822,340.00	Php822,340.00	-	Procurement of various Office Supplies
22GPD28	Procurement of Flume Hood and Coring Machine for Baguio City District Engineering Office Laboratory	DPWH-BCDEO	NO	Shopping	09-Dec-22	18-Jan-23	17-Feb-23	27-Feb-23	CAPITAL OUTLAY-EAO	Php500,000.00	Php500,000.00	-	Procurement of various Office Supplies
22GPD29	Procurement of Materials for the Maintenance,Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities Repairing and/or Replacing Minor Drainage Structures - Repair of Minor Drainage Structures along Various National Roads	DPWH-BCDEO	NO	Shopping	09-Dec-22	18-Jan-23	17-Feb-23	27-Feb-23	CAPITAL OUTLAY-EAO	Php500,295.62	Php500,295.62	-	Procurement of Materials for the Maintenance

FY 2022 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2022
(Revision as of December 31, 2022)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IS/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GPD30	Procurement of Materials for Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Services for Automated Traffic Data Collection Program- National Road Traffic Survey Program (NRTSP) CY 2022	DPWH-BCDEO	NO	Shopping	16-Dec-22	25-Jan-23	24-Feb-23	06-Mar-23	CAPITAL OUTLAY-EAO	Php346,752.50	Php346,752.50	-	Procurement of Materials for the Maintenance
22GPD31	Procurement of Mylar Paper to be used in printing of plans for FY2023 Projects	DPWH-BCDEO	NO	Shopping	09-Dec-22	18-Jan-23	17-Feb-23	27-Feb-23	CAPITAL OUTLAY-EAO	Php649,250.00	Php649,250.00	-	Procurement of various Office Supplies
22GPD32	Procurement of materials for the Gender & Development Integration Framework in Road Infrastructure Sector and Other Related Activities.	DPWH-BCDEO	NO	Shopping	09-Dec-22	18-Jan-23	17-Feb-23	27-Feb-23	CAPITAL OUTLAY-EAO	Php60,000.00	Php60,000.00	-	Procurement of various Office Supplies
22GPD33	Procurement of I.T Equipment, Accessories & Parts	DPWH-BCDEO	NO	Shopping	16-Dec-22	25-Jan-23	24-Feb-23	06-Mar-23	CAPITAL OUTLAY-EAO	Php673,566.40	Php673,566.40	-	Procurement of various Office Supplies

Prepared by:

TEDLER H. DEPAYNOS, JR.
Engineer III
Procurement Officer

Recommended by:

GLENDA V. REYES
Assistant District Engineer
BAC Chairperson

Approved by:

RENE T. ZARATE
District Engineer
HEAD Procuring Entity