



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post Ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A) CIVIL WORKS													
23PD0001	A. Preventive Maintenance - Secondary Roads: 1.Bin Rd. – K0305 + (-535) – K0305 + (-291), K0305 + 000 – K0306 + 541, (S04722LZ) Chainage 000 – Chainage 155 2.Lakan Rd. – K0249 + 875 – K0250 + 096, K0250 + 380 – K0250 + 842 3.Bagsaysay Ave. (Trinidad Rd.) – (S00522LZ) Chainage 000 – Chainage 323 4.Bagsaysay Ave. (Trinidad Road) – (S00525LZ) Chainage 000 – Chainage 261 5.Bagsaysay Ave. (Trinidad Road) – (S00485LZ) – Chainage 000 – Chainage 195 B. Preventive Maintenance – Tertiary Roads: 1.Bin Rd. – K0307 + (-064) – K0308 + 000, K0308 + 900 – K0309 + 318, K0309 + 324 – K0310 + 400 2.Govt Ctr Cut-Off Rd. – (S00438LZ) Chainage 000 – Chainage 218 3.Govt Ctr Rd. (Baguio City) – (S00472LZ) Chainage 000 – Chainage 216 4.Bagsaysay Ave. (Trinidad Rd) West Service Rd. – (S00486LZ) Chainage 000 – Chainage 244	DPWH-BCDEO	YES	Public Bidding	11-Nov-22	05-Jan-23	03-Feb-23	13-Feb-23	GAA FY 2023	138,087,000.00	-	138,087,000.00	Preventive Maintenance
23PD0010	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Leonard Wood Rd - K0250+(-196) - K0250+(-116), K0250+110 - K0250+170, K0250+850 - K0250+920	DPWH-BCDEO	YES	Public Bidding	15-Nov-22	09-Jan-23	08-Feb-23	17-Feb-23	GAA FY 2023	46,060,000.00	-	46,060,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23PD0012	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Marcos Hi-way - K0280+(-313) - K0280+(-036), K0280+430 - K0280+870, K0282+876 - K0283+454	DPWH-BCDEO	YES	Public Bidding	07-Dec-22	31-Jan-23	02-Mar-23	14-Mar-23	GAA FY 2023	95,535,000.00	-	95,535,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23PD0013	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads: Marcos Hi-Way - K0281+515 - K0281+557	DPWH-BCDEO	YES	Public Bidding	03-Jan-23	27-Feb-23	29-Mar-23	07-Apr-23	GAA FY 2023	6,860,000.00	-	6,860,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0014	Contract Package 2: A. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: PMA Rd. - K0249+493 - K0249+598 B. Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads: PMA Rd. - K0249+717 - K0249+897	DPWH- BCDEO	YES	Public Bidding	17-Nov-22	11-Jan-23	10-Feb-23	20-Feb-23	GAA FY 2023	49,000,000.00	-	49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23PD0015	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads: Kennon Rd - K0245 + 438 - K0246 + 553	DPWH- BCDEO	YES	Public Bidding	02-Dec-22	26-Jan-23	24-Feb-23	06-Mar-23	GAA FY 2023	44,100,000.00	-	44,100,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
23PD0016	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads: Quirino Hi-Way (Baguio-Bauang) – K0299+341 – K0302+090	DPWH- BCDEO	YES	Public Bidding	26-Jan-23	22-Mar-23	21-Apr-23	01-May-23	GAA FY 2023	44,110,000.00	-	44,110,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
23PD0019	Network Development Program - Construction of By-Pass and Diversion Roads - Kennon Road to Military Cut-off Road and Loakan Road Bypass Road, Baguio City	DPWH- BCDEO	YES	Public Bidding	11-Nov-22	05-Jan-23	03-Feb-23	13-Feb-23	GAA FY 2023	21,560,000.00	-	21,560,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23PD0020	Network Development Program- Construction of By-Pass and Diversion Roads: Major Mane to Kennon Road Bypass Road	DPWH- BCDEO	No	Public Bidding	17-Feb-23	13-Apr-23	11-May-23	23-May-23	GAA FY 2023	91,675,000.00	-	91,675,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23PD0021	Construction of By-pass and Diversion Roads - Marcos Hi-way to Kennon Road	DPWH- BCDEO	YES	Public Bidding	07-Dec-22	31-Jan-23	02-Mar-23	14-Mar-23	GAA FY 2023	18,130,000.00	-	18,130,000.00	Construction of By-pass and Diversion Roads
23PD0022	Network Development Program – Construction of By-Pass and Diversion Roads – Quirino Hi-Way (Baguio-Bauang Road) to Quezon Hill Drive By- Pass Road, Baguio City	DPWH- BCDEO	YES	Public Bidding	04-Nov-22	29-Dec-22	27-Jan-23	06-Feb-23	GAA FY 2023	28,420,000.00	-	28,420,000.00	Network Development Program - Construction of By-Pass and Diversion Roads

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-C&E FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0023	Network Development Program- Off-Carriageway Improvement - Primary Roads: Kennon Rd - K0247+285	DPWH-BCDEO	YES	Public Bidding	02-Dec-22	26-Jan-23	24-Feb-23	06-Mar-23	GAA FY 2023	19,600,000.00	-	19,600,000.00	Network Development Program- Off-Carriageway Improvement
23PD0024	Contract Package 3: a) Rehabilitation/ Major Repair of Permanent Bridges- BGH Flyover (B00568LZ) along Baguio Gen. Hospital Flyover b) Rehabilitation/ Major Repair of Permanent Bridges- Magsaysay East Flyover (B02191LZ) along Magsaysay Ave. (Trinidad Rd) c) Rehabilitation/ Major Repair of Permanent Bridges- Magsaysay West Flyover (B02192LZ) along Magsaysay Ave. (Trinidad Rd)	DPWH-BCDEO	YES	Public Bidding	02-Dec-22	26-Jan-23	24-Feb-23	06-Mar-23	GAA FY 2023	6,900,000.00	-	6,900,000.00	Rehabilitation/ Major Repair of Permanent Bridges
23PD0027	Construction of Multi-Purpose Building, Spring Hills Elementary School, Barangay Apugan-Loakan, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	09-Feb-23	05-Apr-23	05-May-23	15-May-23	GAA FY 2023	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
23PD0028	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court) Quirino Elementary School, Barangay Middle Quirino Hill, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	20-Feb-23	22-Mar-23	31-Mar-23	GAA FY 2023	9,900,000.00	-	9,900,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
23PD0029	Construction (Completion) of 2-Storey Multi-Purpose Building (Barangay Hall) of Barangay Country Club Village, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	19-Jan-23	15-Mar-23	14-Apr-23	24-Apr-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction (Completion) of 2-Storey Multi-Purpose Building (Barangay Hall)
23PD0030	Construction (Completion) of Multi-Purpose Building (Hall and Covered Court) at Purok 3, Barangay Gibraltar, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	03-Feb-23	30-Mar-23	28-Apr-23	08-May-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building (Hall and Covered Court)
23PD0031	Basic Infrastructure Program - Construction (Completion) of 2 Storey Multi-Purpose Building of Quezon Hill National High School at Barangay Middle Quezon Hill, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	29-Dec-22	22-Feb-23	24-Mar-23	03-Apr-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of 2 Storey Multi-Purpose Building

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0032	Construction (Completion) of Multi-Purpose Building (Covered Gym) of the Baguio City, Benguet Bureau of Jail Management and Penology, Barangay Market Subdivision Upper, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	19-Jan-23	15-Mar-23	14-Apr-23	24-Apr-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym)
23PD0033	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Pingat Daycare Center) at Purok 1, Barangay Pingat, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	05-Jan-23	01-Mar-23	31-Mar-23	10-Apr-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23PD0034	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Barangay Pinsao Pilot Project, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	20-Feb-23	22-Mar-23	01-Apr-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
23PD0035	Construction (Completion) of Multi-Purpose Building, Barangay Bakakeng North, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	25-Apr-23	19-Jun-23	19-Jul-23	29-Jul-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23PD0036	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building Barangay Brookside, Baguio City, Benguet	DPWH-BCDEO	No	Negotiated Procurement	20-Apr-23	14-Jun-23	14-Jul-23	24-Jul-23	GAA FY 2023	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23PD0037	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Barangay Camp 7, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	05-Jan-23	01-Mar-23	31-Mar-23	10-Apr-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23PD0038	Construction (Completion) of Multi-Purpose Building, Barangay Camdas, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	17-Feb-23	13-Apr-23	12-May-23	22-May-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0039	Construction (Completion) of Multi-Purpose Building at Idogan Village Purok 20, Irisan Barangay, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	17-Mar-23	11-May-23	09-Jun-23	19-Jun-23	GAA FY 2023	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23PD0040	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Asin Barangay, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	03-Jan-22	27-Feb-22	29-Mar-22	08-Apr-22	GAA FY 2023	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23PD0041	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Middle Quirino Hill Barangay, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	29-Dec-22	22-Feb-23	24-Mar-23	03-Apr-23	GAA FY 2023	3,465,000.00	-	3,465,000.00	Construction (Completion) of Multi-Purpose Building
23PD0042	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building with Parking Area at Pinsao Pilot Project Barangay, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	20-Feb-23	22-Mar-23	31-Mar-23	GAA FY 2023	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23PD0043	Construction (Completion) of Multi-Purpose Building at Joaquin Smith National High School (JSNHS), Asin Road Barangay, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	09-Feb-23	05-Apr-23	05-May-23	15-May-23	GAA FY 2023	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23PD0044	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building, (Covered Court and SK Building) at Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	05-Jan-23	01-Mar-23	31-Mar-23	10-Apr-23	GAA FY 2023	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23PD0045	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Senior Citizen Hall) at Barangay Irisan, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	25-Jan-23	21-Mar-23	20-Apr-23	01-May-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0046	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Barangay Brookspoint, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	03-Jan-22	27-Feb-22	29-Mar-22	08-Apr-22	GAA FY 2023	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23PD0047	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Health Center) at Barangay San Luis Village, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	20-Feb-23	22-Mar-23	31-Mar-23	GAA FY 2023	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23PD0048	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building, 4-Classroom Building at Dona Aurora H. Bueno (DAHIBES), Barangay Camp 8, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	03-Jan-23	27-Feb-23	29-Mar-23	07-Apr-23	GAA FY 2023	5,940,000.00	-	5,940,000.00	Construction (Completion) of Multi-Purpose Building
23PD0049	Construction (Completion) of Multi-Purpose Building, Barangay Sto. Nino Slaughter House Area, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	19-Jan-23	15-Mar-23	14-Apr-23	24-Apr-23	GAA FY 2023	12,375,000.00	-	12,375,000.00	Construction (Completion) of Multi-Purpose Building
23PD0050	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Senior Citizen Hall), Barangay Sanitary Camp North, Baguio City, Benguet	DPWH-BCDEO	No	Negotiated Procurement	20-Apr-23	14-Jun-23	14-Jul-23	24-Jul-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23PD0051	Construction (Completion) of Multi-Purpose Building, Barangay Poliwes, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	29-Mar-23	23-May-23	22-Jun-23	03-Jul-23	GAA FY 2023	14,850,000.00	-	14,850,000.00	Construction (Completion) of Multi-Purpose Building
23PD0052	Basic Infrastructure Program - Construction of Road at Bronze Street and Iron Street, Barangay Quezon Hill, Upper, Baguio City, Benguet	DPWH-BCDEO	No	Negotiated Procurement	04-Apr-23	29-May-23	28-Jun-23	07-Jul-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of Road

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0053	Basic Infrastructure Program - Construction of Road at Queen of Apostle's Road, Barangay Lourdes Subdivision, Proper, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	11-Jan-23	07-Mar-23	06-Apr-23	17-Apr-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of Road
23PD0054	Basic Infrastructure Program - Construction of Road at Barangay Gabriela Silang, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	17-Nov-22	11-Jan-23	10-Feb-23	20-Feb-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of Road
23PD0055	Continuation of the Construction of Flood Mitigation Facilities/Drainage System along Balili River (Main) Sta 0 + 000 - Sta 1 + 400, Baguio City	DPWH-BCDEO	YES	Public Bidding	02-Dec-22	26-Jan-23	24-Feb-23	06-Mar-23	GAA FY 2023	82,025,000.00	-	82,025,000.00	Continuation of the Construction of Flood Mitigation Facilities/Drainage System
23PD0056	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers -- Construction of Flood Mitigation Facilities/ Drainage System along Balili River (Tributaries) Sta 1+525 -- Sta 2+130, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Nov-22	18-Jan-23	17-Feb-23	27-Feb-23	GAA FY 2023	67,550,000.00	-	67,550,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23PD0057	Contract Package 4: Construction/ Rehabilitation/ of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities/ Drainage System along: a. Bued River (Main), Sta. 3+930 - Sta. 4+615, Baguio City b. Bued River (Tributaries), Sta. 0+000 - Sta. 0+120, Sta. 0+223 - Sta. 0+533, Baguio City	DPWH-BCDEO	YES	Public Bidding	09-Dec-22	02-Feb-23	03-Mar-23	13-Mar-23	GAA FY 2023	126,200,000.00	-	126,200,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23PD0059	Construction of PMA Access Road from Globe Tower to SAO Area, Philippine Military Academy, Fort Del Pilar, Baguio City, Phase II	DPWH-BCDEO	YES	Public Bidding	09-Dec-22	02-Feb-23	03-Mar-23	13-Mar-23	GAA FY 2023	82,025,000.00	-	82,025,000.00	Construction of PMA Access Road

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0060	Construction of Multi-Purpose Building (Community Center), Barangay Happy Hollow, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	19-Apr-23	13-Jun-23	13-Jul-23	24-Jul-23	GAA FY 2023	49,500,000.00	-	49,500,000.00	Construction of Multi-Purpose Building
23PD0061	Improvement (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Lower Quirino Hill, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	21-Feb-23	17-Apr-23	17-May-23	26-May-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Improvement (Completion) of Multi-Purpose Building
23PD0062	Construction of Multi-Purpose Facility (Evacuation Center), Brgy. Gabriela Silang, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	07-Jun-23	01-Aug-23	31-Aug-23	11-Sep-23	GAA FY 2023	49,500,000.00	-	49,500,000.00	Construction of Multi-Purpose Facility (Evacuation Center)
23PD0063	Construction of PMA Rainwater Harvesting Facilities, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	No	Public Bidding	03-Apr-23	28-May-23	27-Jun-23	07-Jul-23	GAA FY 2023	40,349,540.00	-	40,349,540.00	Construction of PMA Rainwater Harvesting Facilities
23PD0064	Construction of Solar Water System, Baguio City, Benguet	DPWH-BCDEO	No	Public Bidding	14-Aug-23	08-Oct-23	07-Nov-23	17-Nov-23	GAA FY 2023	19,600,000.00	-	19,600,000.00	Construction of Solar Water System
23PD0067	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector System	DPWH-BCDEO	No	Public Bidding	29-Mar-23	23-May-23	22-Jun-23	03-Jul-23	GAA FY 2023	2,316,000.00	-	2,316,000.00	Construction of Rain Water Collector System
23PD0068	Farm-to-Market Road Projects - Concreting of Sitio Bet-ang to Sitio Bills, Brgy. Sto Tomas FMR, Phase II, Brgy. Sto. Tomas, Baguio City	DPWH-BCDEO	No	Public Bidding	12-Apr-23	06-Jun-23	06-Jul-23	17-Jul-23	FMR 2023	7,960,000.00	-	7,960,000.00	Farm Market Road Projects

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0073	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems	DPWH- BCDEO	No	Public Bidding	07-Jun-23	01-Aug-23	31-Aug-23	11-Sep-23	GAA FY 2023	2,339,394.00	-	2,339,394.00	Construction of Rain Water Collector System
23PD0074	FY 2023 Basic Educational Facilities Fund (BEFF) - Batch 1, Construction of 3STY3CL, Adiwang Elementary School, Baguio City, Benguet	DPWH- BCDEO	No	Public Bidding	30-Jun-23	24-Aug-23	22-Sep-23	02-Oct-23	BEFF 2023	4,950,000.00	-	4,950,000.00	Construction of School Building
23PD0075	FY 2023 Basic Educational Facilities Fund (BEFF) - Batch 1, Construction of 4STY8CL, Baguio Central School, Baguio City, Benguet	DPWH- BCDEO	No	Public Bidding	30-Jun-23	24-Aug-23	22-Sep-23	02-Oct-23	BEFF 2023	24,900,000.00	-	24,900,000.00	Construction of School Building
23PD0065	Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structure and Other Related Facilities: Repair/ Maintenance of Drainage Structure along Kisad Road, K0249+140 - K0249+230, Baguio City	DPWH- BCDEO	No	Public Bidding	29-Mar-23	23-May-23	22-Jun-23	03-Jul-23	AMWP 2023	5,000,000.00	-	5,000,000.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities Flood Control and Drainage Systems, Structure and Other Related Facilities
23PD0066	Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities - Public Buildings: Repair/ Maintenance of DOJ Building, National Bureau of Investigation - Investigation Building, North Drive, Baguio City	DPWH- BCDEO	No	Public Bidding	29-Mar-23	23-May-23	22-Jun-23	03-Jul-23	AMWP 2023	3,000,000.00	-	3,000,000.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities - Public Buildings
23PD0069	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Contract Package 5: A. Repair/ Maintenance of DOH Building CAR - Regional Training Center/ Warehouse BGHMC Compound, Baguio City ; B. Repair/ Maintenance of DOH Building CAR - Main Building BGHMC Compound, Baguio City ; C. Repair/ Maintenance of CSC Building CSC-CAR Regional Office, Heritage Building 111 Wagner Road, Military Cut-off, Baguio City	DPWH- BCDEO	No	Public Bidding	20-Apr-23	14-Jun-23	14-Jul-23	24-Jul-23	AMWP 2023	3,000,000.00	-	3,000,000.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities - Public Buildings

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0070	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings: Repair/ Maintenance of DPWH Building Baguio City District Engineering Office Main Building and Cottage, Engineer's Hill, Baguio City	DPWH-BCDEO	No	Public Bidding	05-May-23	29-Jun-23	28-Jul-23	07-Aug-23	AMWP 2023	3,500,000.00	-	3,500,000.00	Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities - Public Buildings
23PD0071	Repair and Maintenance of Quezon Hill Road (S00424LZ)	DPWH-BCDEO	No	Public Bidding	25-May-23	19-Jul-23	18-Aug-23	28-Aug-23	AMWP 2023	1,000,000.00	-	1,000,000.00	Repair of Roads
23PD0072	Farm-to-Market Road (FMR) Projects - Concreting of Sitio Mangitit, Purok 2, Brgy. Camp 7 FMR, Brgy. Camp 7, Baguio City	DPWH-BCDEO	No	Public Bidding	25-May-23	19-Jul-23	18-Aug-23	28-Aug-23	FMR 2023	7,960,000.00	-	7,960,000.00	Farm Market Road Projects
B) CONSULTANCY													
23CSPD01	Geotechnical Investigation of FY 2023 Regular Infrastructure Projects: Basic Infrastructure Program (BIP)	DPWH-BCDEO	NO	Negotiated Procurement: Small Value	05-Dec-22	26-Jan-23	23-Feb-23	06-Mar-23	FY 2023 EAO	715,415.84	715,415.84	-	Soil Exploration
23CSPD02	GEOTECHNICAL INVESTIGATION OF FY 2023 REGULAR INFRASTRUCTURE PROJECTS: BASIC EDUCATIONAL FACILITIES FUND (BEFF) - BATCH 1 A. Construction of 3STY3CL, Adiwang Elementary School, Baguio City, Benguet B. Construction of 4STY8CL Baguio Central School, Baguio City, Benguet	DPWH-BCDEO	NO	Negotiated Procurement: Small Value	06-Dec-22	27-Jan-23	24-Feb-23	07-Mar-23	FY 2023 EAO	150,000.00	150,000.00	-	Soil Exploration


**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
C) GOODS													
23GPD01	Procurement of Diesel Fuel & Gasoline Fuel for use of DPWH-BCDEO Service Vehicles,Equipment Dump Truck,Pay Loader,Excavator,Road Roller, & Fuel Powered Machines (Power Generator,Welding/Generator,Air Compressor,Grasscutters,Concrete Cutter,Kneading Machine,Thermopaint Remover Machine,Compactor,Coring Machine,Chainsaw,Pruner etc.) for January to June 2023	DPWH-BCDEO	No	Shopping	06-Jan-23	06-Feb-23	08-Mar-23	17-Mar-23	EAO 2023	999,937.75	999,937.75	-	Procurement of Diesel Fuel & Gasoline Fuel
23GPD02	Procurement of office supplies for use of DPWH BCDEO	DPWH-BCDEO	No	Small Value	05-May-23	05-Jun-23	05-Jul-23	14-Jul-23	EAO 2023	766,947.10	766,947.10	-	Procurement of office supplies
23GPD03	Procurement of Construction Materials for the Renovation of Cement Laboratory for BCDEO	DPWH-BCDEO	No	Small Value	23-May-23	23-Jun-23	21-Jul-23	31-Jul-23	AMWP 2023	203,821.41	203,821.41	-	Procurement of Construction Materials
23GPD04	Procurement & Delivery of Materials for the Repair/Maintenance along various National Roads (Penetration Patching and Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO	No	Small Value	12-May-23	12-Jun-23	12-Jul-23	21-Jul-23	AMWP 2023	996,264.32	996,264.32	-	Procurement & Delivery of Materials
23GPD05	Procurement & Delivery of materials for the Road Safety Devices along Various National Roads within Baguio City	DPWH-BCDEO	No	Small Value	12-May-23	12-Jun-23	12-Jul-23	21-Jul-23	AMWP 2023	998,524.24	998,524.24	-	Procurement & Delivery of Materials


**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF JUNE 30, 2023 (REVISION)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Post ing of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23GPD06	Procurement and Delivery of Materials for the Repair/Rehabilitation and Maintenance of Kennon Road K0242+{(077) - K0242+{(-108)	DPWH-BCDEO	No	Small Value	12-May-23	12-Jun-23	12-Jul-23	21-Jul-23	AMWP 2023	589,846.93	589,846.93	-	Procurement & Delivery of Materials
23GPD07	Procurement of replacement parts for the repair of Plotter (ImagePROGRAF TM 5205 Plotter) and Photocopier Machines (DCVII C3372 and DC S2320)	DPWH-BCDEO	No	Small Value	02-Jun-23	03-Jul-23	02-Aug-23	11-Aug-23	EAO 2023	79,288.00	79,288.00	-	Procurement of replacement parts for the repair of Plotter and Photocopier Machines
23GPD08	Procurement of Diesel Fuel & Gasoline Fuel for use of DPWH-BCDEO Service Vehicles, Equipment Dump Truck, Pay Loader, Excavator, Road Roller, & Fuel Powered Machines (Power Generator, Welding/Generator, Air Compressor, Grasscutters, Concrete Cutter, Kneading Machine, Thermopaint Remover Machine, Compactor, Coring Machine, Chainsaw, Pruner etc.) for July to December 2023	DPWH-BCDEO	NO	Shopping	23-Jun-02	24-Jul-02	23-Aug-02	02-Sep-02	EAO 2023	999,990.00	999,990.00	-	Procurement of Diesel Fuel & Gasoline Fuel


Prepared by:


TEDLER H. DEPAYNOS, JR.
Engineer II
Procurement Officer

Recommended by:


GLENN W. REYES
Assistant District Engineer
BAC Chairperson

Approved by:


RENE F. ZARATE
District Engineer
HEAD Procuring Entity