



Republic of the Philippines
Department of Public Works and Highways
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Cordillera Administrative Region
Bulane, Tabuk City, Kalinga

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310110100355000	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads -Kalinga-Cagayan Rd (Calanan-Entile Section) - K0500 + 474 - K0501 + 753	DPWH	Yes	Competitive Bidding	11/15/2022	12/06/2022	01/04/2023	01/15/2023		GAA 2023	64,890,000.00	2,271,150.00	62,618,850.00	Construction of 411m length x 3.35m width (left and right side) with 1289m length drainage canal
300204101320000	Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT): Bangaan-Bakir Access Road connecting Liwan West National Road and Bangaan-Bakir Access Road in support to Veggie Noodle Processing Industry, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	11/15/2022	12/06/2022	01/04/2023	01/15/2023		GAA 2023	10,000,000.00	200,000.00	9,800,000.00	Construction of 450m length x 6.70m width x 0.28m thick PCCP
300204101322000	Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT): TallacTangbay Road-Gulayon-Pinukpuk in support of Coffee Processing Industry and Processed Fruit Industry, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/15/2022	12/06/2022	01/04/2023	01/15/2023		GAA 2023	4,000,000.00	80,000.00	3,920,000.00	Construction of 250m length x 6.70m width x 0.28m thk PCCP
310102101281000	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation - Preventive Maintenance - Secondary Roads - Mt Province Bdy-Calanan-Pinukpuk-Abut Rd (Calanan-Pinukpuk Secd) - K0503 + 198 - K0505 + 000	DPWH	Yes	Competitive Bidding	11/15/2022	12/06/2022	01/04/2023	01/15/2023		GAA 2023	21,742,000.00	434,840.00	21,307,160.00	Construction of 1802m length x 6.70m width Asphalt Overlay

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

As of December 2023														
Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)	
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
310102101280000	Organizational Outcome 1 : Ensure Safe and Reliable National Road System: Asset Preservation - Preventive Maintenance - Secondary Roads - Mt Province Bdry-Calanan-Pinukpuk-About Rd (Cagayan-Calanan Sect) - K0471 + 000 - K0472 + 000, K0476 + 956 - K0478 + 000	DPWH	Yes	Competitive Bidding	11/22/2022	12/13/2022	01/06/2023	01/17/2023	GAA 2023	23,877,000.00	477,540.00	23,399,460.00	Construction of 2025m length x 6.70m width Asphalt Overlay	
300204101321000	Convergence and Special Support Program: Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT): Cagayan-Kalinga Road Junction-Mapaoay (Ipil)-Nasqueban Bypass Road in support of Processed Food Industry and Feedmill Industry, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/22/2022	12/13/2022	01/06/2023	01/17/2023	GAA 2023	3,523,000.00	70,460.00	3,452,540.00	Construction of 193m length x 6.70m width x 0.28m thick PCCP	
300214100332000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation and Furnishing of Safety Devices Solar Studs along Kalinga-Cagayan Road (Calanan-Enrile Section) K0499 + (-503) - K0499 + 900, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	05/21/2023	06/13/2023	07/12/2023	07/23/2023	GAA 2023	85,062,000.00	2,977,170.00	82,084,830.00	Installation of Safety devices Solar Studs and Solar LED Street Lights	
300214100340000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation and Furnishing of Safety Devices Solar Studs along Kalinga-Cagayan Road (Calanan-Enrile Section) K0499 + 915 - K0506 + 846, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/22/2022	12/13/2022	01/24/2023	02/04/2023	GAA 2023	99,861,000.00	3,495,135.00	96,365,865.00	Installation of Safety devices Solar Studs	
300214100341000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239: Installation and Furnishing of Safety Devices Solar Studs along Kalinga-Cagayan Road (Calanan-Enrile Section) K0506 + 905 - K0512 + 444, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/22/2022	12/13/2022	01/11/2023	01/22/2023	GAA 2023	99,976,000.00	3,499,160.00	96,476,840.00	Installation of Safety devices Solar Studs	
300214100342000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A 11239.: Installation and Furnishing of Safety Devices Solar Studs along Kalinga-Cagayan Road (Calanan-Enrile Section) K0512 + 469 - K0516 + 800, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/22/2022	12/13/2022	01/11/2023	01/22/2023	GAA 2023	99,980,000.00	3,499,300.00	96,480,700.00	Installation of Safety devices Solar Studs	

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works

As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100343000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239.: Installation and Furnishing of Safety Devices Solar Studs along Rizal National Road (Liman West-Babalag-Maculey Section) K0522 + (-569) - K0528 + 925, Rizal, Kalinga	DPWH	Yes	Competitive Bidding	11/22/2022	12/13/2022	01/11/2023	01/22/2023	GAA 2023	99,997,000.00	3,499,895.00	96,497,105.00	Installation of Safety devices Solar Studs
310103101190000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads: Balbalan-Pinukpuk Rd - K0496 + 000 - K0497 + 000, K0511 + 000 - K0512 + 000	DPWH	Yes	Competitive Bidding	11/22/2022	12/13/2022	01/11/2023	01/22/2023	GAA 2023	23,087,000.00	461,740.00	22,625,260.00	Construction of 1757.91m length x 6.7m widthy asphalt overlay
310108101490000	Asset Preservation Program: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Mt. Province Bdy-Calanan-Pinukpuk-Abut Rd (Cagailuan-Calanan Sect) - K0470 + 671 - K0470 + 707, K0471 + 961 - K0472 + 095, K0472 + 207 - K0472 + 232, K0472 + 480 - K0472 + 535, K0474 + 117 - K0474 + 130, K0474 + 584 - K0474 + 684, K0478 + 502 - K0478 + 522, K0492 + 635 - K0492 + 771	DPWH	Yes	Competitive Bidding	11/28/2022	12/20/2022	01/25/2023	02/06/2023	GAA 2023	33,000,000.00	660,000.00	32,340,000.00	Construction of retaining wall on various segments
300225100995000	Convergence and Special Support Program (CSSP) - Basic Infrastructure Program - Flood Mitigation Structures Protecting Public Infrastructures /Facilities: Construction of Gatunay Dan Flood Control at Barangay Cabanuan, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	11/28/2022	12/20/2022	01/25/2023	02/06/2023	GAA 2023	20,000,000.00	200,000.00	19,800,000.00	Construction of 464m length rubble concrete
310101100777000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manuel S. Ayrao Boulevard - K0496 + (-593) - K0496 + (-538), K0507 + 000 - K0507 + 360, K0507 + 473 - K0509 + 000, K0510 + 084 - K0510 + 387, K0510 + 427 - K0510 + 800, K0521 + 000 - K0522 + 000	DPWH	Yes	Competitive Bidding	12/01/2022	12/20/2022	01/26/2023	02/07/2023	GAA 2023	77,215,000.00	2,702,525.00	74,512,475.00	Construction of 13.893 lane - km asphalt overlay
310103101189000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Nambaran-Isabela Rd - K0511 + 023 - K0512 + 000	DPWH	Yes	Competitive Bidding	12/01/2022	12/22/2022	01/26/2023	02/07/2023	GAA 2023	11,532,000.00	230,640.00	11,301,360.00	Construction of 710.08m length x 6.7m width asphalt overlay

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203100665000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Rizal Nail Rd (Liman West-Babaling-Maculay Sec) - K0522 + (-123) - K0522 + (-017), K0523 + 255 - K0524 + 351	DPWH	Yes	Competitive Bidding	12/05/2022	12/26/2022	01/26/2023	02/07/2023	GAA 2023	32,921,000.00	658,420.00	32,262,580.00	Construction of 1889.11m length x 6.70m width x 0.28m thick PCCP
310104100530000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Manuel S. Agyao Boulevard - K0514+789 - K0514+850	DPWH	Yes	Competitive Bidding	12/05/2022	12/26/2022	01/26/2023	02/07/2023	GAA 2023	4,069,000.00	81,380.00	3,987,620.00	Construction of 61m length x 13.4m width x 0.28m thick PCCP
300219101896000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities: Construction of Flood Control Structure, New Tanglag, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/05/2022	12/26/2022	01/26/2023	02/07/2023	GAA 2023	30,000,000.00	600,000.00	29,400,000.00	Construction of 547m length Rubble Concrete
300219101897000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities: Construction of Aciga Flood Control Structure, Pinukpuk, Kalinga	DPWH	Yes	Competitive Bidding	12/05/2022	12/26/2022	01/26/2023	02/07/2023	GAA 2023	50,000,000.00	1,000,000.00	49,000,000.00	Construction of 713m length Rubble Concrete
320102105698000	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction (Continuation) of Bantay Flood Control, Bantay, Tabuk City, Kalinga	DPWH	Yes	Competitive Bidding	12/06/2022	12/27/2022	01/05/2023	01/17/2023	GAA 2023	50,000,000.00	1,000,000.00	49,000,000.00	Construction of 442.32m length Rubble Concrete
310112100397000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads: Nambaran-Isabela Rd - K0510 + 347 - K0511 + 408	DPWH	Yes	Competitive Bidding	12/06/2022	12/27/2022	01/05/2023	01/17/2023	GAA 2023	29,601,000.00	592,020.00	29,008,980.00	Construction of 793m length drainage canal with PCCP

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PnRp)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310108101316000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation / Reconstruction of Roads with slips, Soil Collapse and Landslide - Secondary Roads - Mt Province Bdy-Calaman-Pinukuk-Abbut Rd (Cagulan-Calaman Sect) - K0492 + 375 - K0492 + 525	DPWH	Yes	Competitive Bidding	12/07/2023	12/28/2023	01/09/2023	01/21/2023		GAA 2023	100,000,000.00	3,500,000.00	96,500,000.00	Construction of 150m slope protection (Rocknetting)
310108101320000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation / Reconstruction of Roads with slips, Soil Collapse and Landslide - Secondary Roads - Mt Province Bdy-Calaman-Pinukuk-Abbut Rd (Pinukuk-Abbut Sect) -K0529+164 - K0529+200	DPWH	Yes	Competitive Bidding	12/07/2023	12/28/2023	01/09/2023	01/21/2023		GAA 2023	100,000,000.00	3,500,000.00	96,500,000.00	Construction of 36m slope protection (Rocknetting)
300219101308000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities: Construction of Flood Control Structure (Right Bank Saitan Section), Pinukuk, Kalinga	DPWH	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/09/2023	01/21/2023		GAA 2023	100,000,000.00	3,500,000.00	96,500,000.00	Construction of 515.39m Revetment
310108101315000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation / Reconstruction of Roads with slips, Soil Collapse and Landslide - Secondary Roads - Mt Province Bdy-Calaman-Pinukuk-Abbut Rd (Cagulan-Calaman Sect) - K0481 + 821 - K0481 + 861	DPWH	Yes	Competitive Bidding	12/08/2022	12/28/2022	01/27/2023	02/08/2023		GAA 2023	100,000,000.00	3,500,000.00	96,500,000.00	Construction of 38m slope protection (Rocknetting)
310109101286000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation / Reconstruction of Roads with slips, Soil Collapse and Landslide - Tertiary Roads - Balabalan-Pinukuk Rd - K0499 + 2496 - K0499 + 2536, K0509 + 1546 - K0509 + 1598	DPWH	No	Competitive Bidding	01/05/2023	01/26/2023	02/24/2023	03/07/2023		GAA 2023	9,000,000.00	180,000.00	8,820,000.00	Construction of 52m length x 9m height Double Cribwall and 40m length x 5m height Single Cribwall

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101492000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program: Rehabilitation / Reconstruction of Roads with slips, Soil Collapse and Landslide - Secondary Roads - Mt Province Bdy-Calanan-Pinukpuk-Abut Rd (Cagayan-Calanan Sec) - K0473 + 456 - K0473 + 551	DPWH	No	Competitive Bidding	01/05/2023	01/26/2023	02/24/2023	03/07/2023	GAA 2023	15,957,000.00	319,140.00	15,637,860.00	Construction of 95m length Retaining Wall
300219101898000	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities - Construction of Apatan Flood Control Structure, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	03/05/2023	03/28/2023	04/26/2023	05/07/2023	GAA 2023	20,000,000.00	400,000.00	19,600,000.00	Construction of 240m length Rubble Concrete
300226105446000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Romualdez, Rizal, Kalinga	DPWH	No	Competitive Bidding	01/12/2023	02/02/2023	03/03/2023	03/14/2023	GAA 2023	2,000,000.00	20,000.00	1,980,000.00	Construction of footings, columns, beams and second floor slab only as initial phase of the MPB.
300226105441000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Laya East, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/12/2023	02/02/2023	03/03/2023	03/14/2023	GAA 2023	2,000,000.00	20,000.00	1,980,000.00	Construction of footings, columns, beams and second floor slab only as initial phase of the MPB.
300226105444000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Cal-owan Agricultural Vocational High School (CAVNH-S)-Aciga Annex, Aciga, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	01/12/2023	02/02/2023	03/03/2023	03/14/2023	GAA 2023	2,000,000.00	20,000.00	1,980,000.00	Construction of footings, columns and beams only
310212100243000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Paving of Unpaved Roads - Tertiary Roads - Bulco National Rd (Agbanaweg-Bulco-Callagdao Sec) - K0507 + 818 - K0507 + 906	DPWH	No	Competitive Bidding	01/12/2023	02/02/2023	03/03/2023	03/14/2023	GAA 2023	1,839,000.00	36,780.00	1,802,220.00	Construction of 88m length x 6.70m width x 0.28m thick PCCP

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

NS OI December 2020														
Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310209100411000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Bulanao-Paracelis Rd - K0500 + (-965) - K0500 + 135	DPWH	No	Competitive Bidding	01/12/2023	02/02/2023	03/03/2023	03/14/2023	GAA 2023	12,167,000.00	243,340.00	11,923,660.00	Construction of 981m plant box with PCCP	
310111100525000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Mt Province Bdry-Calanan-Pinukuk-Abbut Rd (Cagayan-Calanan Sect) - K0470 + (-003) - K0470 + 349	DPWH	No	Competitive Bidding	01/12/2023	02/02/2023	03/03/2023	03/14/2023	GAA 2023	6,258,000.00	125,160.00	6,132,840.00	Construction of 352m concrete drainage canal	
300226105451000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Liwan West, Rizal, Kalinga	DPWH	No	Competitive Bidding	01/18/2023	02/08/2023	03/09/2023	03/20/2023	GAA 2023	2,000,000.00	20,000.00	1,980,000.00	Construction of multi-purpose building	
300226105449000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, (BJMP), Barangay Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	01/18/2023	02/08/2023	03/09/2023	03/20/2023	GAA 2023	4,000,000.00	40,000.00	3,960,000.00	Construction of multi-purpose building	
300226105443000	Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction (Completion) of Multi-Purpose Building, Calacocan, Rizal, Kalinga	DPWH	No	Competitive Bidding	01/18/2023	02/08/2023	03/09/2023	03/20/2023	GAA 2023	2,000,000.00	20,000.00	1,980,000.00	Construction/ Completion of Multi-Purpose Building	
310108101286000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdry-Calanan-Pinukuk-Abbut Rd (Pinukuk-Abbut Sect), K0529 + 212 - K529 + 269	DPWH	No	Competitive Bidding	01/18/2023	02/08/2023	03/09/2023	03/20/2023	GAA 2023	90,000,000.00	3,150,000.00	86,850,000.00	Construction of 57m slope protection (Rocknetting)	

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works

As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108101287000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdy-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect), K0529 + 269 - K529 + 365	DPWH	No	Competitive Bidding	01/18/2023	02/08/2023	03/09/2023	03/20/2023	GAA 2023	95,000,000.00	3,325,000.00	91,675,000.00	Construction of 96m slope protection (Rocknetting)
310108101491000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdy-Calanan-Pinukpuk-Abbut Rd (Pinukpuk-Abbut Sect) - K0528 + 636 - K0528 + 651, K0533 + 934 - K0533 + 955, K0534 + 241 - K0534 + 304, K0534 + 523 - K0534 + 539	DPWH	No	Competitive Bidding	01/18/2023	02/08/2023	03/09/2023	03/20/2023	GAA 2023	4,170,000.00	83,400.00	4,086,600.00	Construction of 97m length Retaining Wall
310103101191000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Balbala-Pinukpuk Rd - K0509 + 496 - K0509 + 1036	DPWH	No	Competitive Bidding	02/01/2023	02/22/2023	03/23/2023	04/03/2023	GAA 2023	4,745,000.00	94,900.00	4,650,100.00	Construction of 222.84m L asphalt overlay
310106100890000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Rizal Nail Rd (Babalag-Kinama-Sn Francisco Sect) - K0534 + 029 - K0534 + 129, K0535 + 681 - K0535 + 980	DPWH	No	Competitive Bidding	04/23/2023	05/16/2023	06/14/2023	06/25/2023	GAA 2023	13,305,000.00	266,100.00	13,038,900.00	Reconstruction of damaged paved roads
310106100891000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Balbala-Pinukpuk Rd - K0499 + 3298 - K0499 + 3458, K0509 + 1036 - K0509 + 1047, K0518 + 739 - K0518 + 867, K0518 + 972 - K0518 + 975	DPWH	No	Competitive Bidding	02/28/2023	03/21/2023	04/19/2023	04/30/2023	GAA 2023	10,071,000.00	201,420.00	9,869,580.00	Reconstruction of 214m L damaged paved roads

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
310106100892000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bulanao-Paracelis Rd - K0510 + 889 - K0511 + 012	DPWH	No	Competitive Bidding	05/30/2023	06/20/2023	07/19/2023	07/30/2023	GAA 2023		2,302,000.00	46,040.00	2,255,960.00		Reconstruction of damaged paved roads
310106100893000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Tabuk-Baranawe via Tanudan-Baring Rd - K0522 + 055 - K0522 + 295	DPWH	No	Competitive Bidding	05/30/2023	06/20/2023	07/19/2023	07/30/2023	GAA 2023		8,004,000.00	160,080.00	7,843,920.00		Reconstruction of damaged paved roads
310107100528000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Manuel S. Ayrao Boulevard - K0515 + 000 - K0515 + 091	DPWH	No	Competitive Bidding	02/28/2023	03/21/2023	04/19/2023	04/30/2023	GAA 2023		2,450,000.00	49,000.00	2,401,000.00		Construction of 91m L road slope protection structure
310108101325000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdy-Calanan-Pinukpuk-Abbut Rd (Cagayan-Calanan Sect) - K0487 + 552 - K0487 + 764	DPWH	No	Competitive Bidding	01/24/2023	02/15/2023	03/09/2023	03/20/2023	GAA 2023		100,000,000.00	3,500,000.00	96,500,000.00		Construction of 212m length slope protection (Shotcrete)
300105200997000	National Building Program - Buildings And Other Structures - Construction of Materials Testing Laboratory Building, DPWH Lower Kalinga District Engineering Office, Kalinga	DPWH	No	Competitive Bidding	06/20/2023	07/11/2023	08/09/2023	08/21/2023	GAA 2023		8,000,000.00	160,000.00	7,840,000.00		Construction of Materials Testing Laboratory Building
310107100449000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdy-Calanan-Pinukpuk-Abbut Rd (Cagayan-Calanan Sect) - K0481 + 781 - K0481 + 821	DPWH	No	Competitive Bidding	02/28/2023	03/21/2023	04/19/2023	04/30/2023	GAA 2023		100,000,000.00	3,500,000.00	96,500,000.00		Construction of 40m L rocknetting

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310107100450000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagailuan-Calanan Sect) - K0481 + 949 - K0481 + 989	DPWH	No	Competitive Bidding	07/11/2023	08/01/2023	08/30/2023	09/10/2023	GAA 2023	100,000,000.00	3,500,000.00	96,500,000.00	Construction of 40m L rocknetting	
310108101284000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagailuan-Calanan Sect), K0481 + 661 - K0481 + 701	DPWH	No	Competitive Bidding	02/28/2023	03/21/2023	04/19/2023	04/30/2023	GAA 2023	95,000,000.00	3,325,000.00	91,675,000.00	Construction of 40m L rocknetting	
310108101285000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagailuan-Calanan Sect), K0481 + 701 - K0481 + 741	DPWH	No	Competitive Bidding	02/28/2023	03/21/2023	04/19/2023	04/30/2023	GAA 2023	90,000,000.00	3,150,000.00	86,850,000.00	Construction of 40m L Rocknetting	
310108101308000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagailuan-Calanan Sect) - K0481 + 741 - K0481 + 781	DPWH	No	Competitive Bidding	02/28/2023	03/21/2023	04/19/2023	04/30/2023	GAA 2023	100,000,000.00	3,500,000.00	96,500,000.00	Construction of 40m L rocknetting	
310109101109000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tabuk-Banawe via Tanudan-Barlig Rd - K0535+622 - K0535+760	DPWH	No	Competitive Bidding	02/01/2023	02/22/2023	03/23/2023	04/03/2023	GAA 2023	100,000,000.00	3,500,000.00	96,500,000.00	Construction of 138m L rocknetting	

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101287000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Tabuk-Banawe via Tanudan-Batlig Rd - K0509 + 731 - K0509 + 761, K0522 + 045 - K0522 + 079, K0537 + 357 - K0537 + 429, K0540 + 876 - K0540 + 956, K0540 + 995 - K0541 + 010, K0543 + 217 - K0543 + 267	DPWH	No	Competitive Bidding	02/28/2023	03/21/2023	04/19/2023	04/30/2023	GAA 2023	19,300,000.00	386,000.00	18,914,000.00	Construction of road slope protection structure
310202101364000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mt Province Bdry-Calanan-Pinukuk-Abut Rd (Cagayan-Calanan Sect) - K0493 + 000 - K0494 + 149	DPWH	No	Competitive Bidding	04/24/2023	05/16/2023	06/14/2023	06/25/2023	GAA 2023	40,635,000.00	812,700.00	39,822,300.00	Construction of additional lanes
310205100973000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - Tabuk-Banawe via Tanudan-Batlig Rd, Kalinga	DPWH	No	Competitive Bidding	02/13/2023	03/07/2023	04/05/2023	04/16/2023	GAA 2023	80,000,000.00	2,800,000.00	77,200,000.00	Construction/ concreting of 940m L national road
310209100396000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Bulo National Rd (Agbannawag-Bulo-Callegado Sect) - K0508 + 539 - K0509 + 782	DPWH	No	Competitive Bidding	02/13/2023	03/07/2023	04/05/2023	04/16/2023	GAA 2023	50,160,000.00	1,755,600.00	48,404,400.00	Construction/ improvement of 1247m L national road
310303101437000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Masablang Br. (B02115LZ) along Mt Province Bdry-Calanan-Pinukuk-Abut Rd (Calanan-Pinukuk Sect)	DPWH	No	Competitive Bidding	03/13/2023	04/05/2023	05/04/2023	05/15/2023	GAA 2023	3,500,000.00	70,000.00	3,430,000.00	Retrofitting of 30.55m L bridge along national road
310303101438000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Sallan Br. (B02121LZ) along Mt Province Bdry-Calanan-Pinukuk-Abut Rd (Pinukuk-Abut Sect)	DPWH	No	Competitive Bidding	03/13/2023	04/05/2023	04/27/2023	05/08/2023	GAA 2023	3,500,000.00	70,000.00	3,430,000.00	Retrofitting of 184m L bridge along national road

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
310305101885000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Nambaran Br. (B00978LZ) along Kalinga-Cagayan Rd (Calanan-Enrile Section)	DPWH	No	Competitive Bidding	05/30/2023	06/20/2023	07/19/2023	07/31/2023	GAA 2023		39,450,000.00	789,000.00	38,661,000.00		Widening of 39.8m L bridge with concrete pile cast in drilled holes
310305101886000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Eleb Br. (B00979LZ) along Kalinga-Cagayan Rd (Calanan-Enrile Section)	DPWH	No	Competitive Bidding	04/09/2023	05/02/2023	05/31/2023	06/12/2023	GAA 2023		24,500,000.00	490,000.00	24,010,000.00		Widening of bridge along national road
310305101887000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Tulao Br. (B02111LZ) along Mt Province Bdy-Calanan-Pinukuk-Abut Rd (Calanan-Pinukuk Sec)	DPWH	No	Competitive Bidding	05/10/2023	05/31/2023	06/29/2023	07/11/2023	GAA 2023		24,000,000.00	480,000.00	23,520,000.00		Widening of bridge along national road
310305101888000	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Lacroog Br. (B00987LZ) along Nambaran-Isabela Rd	DPWH	No	Competitive Bidding	08/08/2023	08/29/2023	09/23/2023	10/04/2023	GAA 2023		48,800,000.00	976,000.00	47,824,000.00		Construction of 70m L x 7.32m W Pre-cast Concrete Piles on Pier Bridge
300203102099000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Maculay-Greenhills-San Pedro and San Vicente Access Road leading to Elephant Hill, Archaeological Tourism Site, Brgy. San Pedro, Rizal (Liman), Kalinga	DPWH	No	Competitive Bidding	02/26/2023	03/21/2023	04/12/2023	04/24/2023	GAA 2023		4,000,000.00	80,000.00	3,920,000.00		Construction of 145m L x 6.7m W x 0.28m T PCCP
300203102355000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Banga-Banga Falls, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/14/2023	03/07/2023	04/05/2023	04/17/2023	GAA 2023		4,000,000.00	80,000.00	3,920,000.00		Construction/ Concreting of 120m L Tourism Access Road

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works

As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/RFI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300204101318000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Lucog-Magna Road connecting Mt. Province Boundary-Calamian-Abut National Road and Magnao Road in Support to the Coffee and Tiger Grass Processing, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/07/2023	02/28/2023	03/29/2023	04/10/2023		GAA 2023	4,000,000.00	80,000.00	3,920,000.00	Construction/ Concreting of 275m L Access Road leading to Trades, Industries and Economic Zones
300204101319000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Babaleg West-Lwan West-Alibangbang Access Road connecting Enlie-Tabuk National Road and Alibangbang Access Road in support to Veggie Noodles/Chips Processing and Sugarcane Processing, Rizal, Kalinga	DPWH	No	Competitive Bidding	07/09/2023	08/01/2023	08/30/2023	09/11/2023		GAA 2023	10,000,000.00	200,000.00	9,800,000.00	Construction of 607m L x 6.7m W x 0.28m T PCCP
300204100816000	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Bawac Banneng Access Road connecting Tabuk Banaue via Tanudan Barlig National Road Bawac Section and Banneng Tabuk Pangol Provincial Road in support to Coffee, Fruit, and Root Crops Processing Industry, Tanudan, Kalinga	DPWH	No	Competitive Bidding	02/13/2023	03/07/2023	04/05/2023	04/17/2023		GAA 2023	4,000,000.00	80,000.00	3,920,000.00	Construction/ Concreting of 128m L Access Road leading to Trades, Industries and Economic Zones
300205100409000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Level III Water Supply System in Tanudan, Kalinga	DPWH	No	Competitive Bidding	06/20/2023	07/11/2023	08/04/2023	08/18/2023		GAA 2023	25,000,000.00	500,000.00	24,500,000.00	Construction of Level III Water Supply System
300205100410000	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System, Municipality Pinukpuk, Province of Kalinga	DPWH	No	Competitive Bidding	05/10/2023	05/31/2023	06/29/2023	07/11/2023		GAA 2023	20,000,000.00	400,000.00	19,600,000.00	Construction of Solar Water System

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

As of December 2023													
Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program /Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100504000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Street Lights, Brgy. Dagupan Centro, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	04/23/2023	05/16/2023	06/14/2023	06/26/2023	GAA 2023	10,000,000.00	200,000.00	9,800,000.00	Construction of Solar Street Lights
300214100505000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar Street Lights, Liwan East - San Quintin - Maculay Road, Rizal, Kalinga	DPWH	No	Competitive Bidding	06/20/2023	07/11/2023	08/09/2023	08/21/2023	GAA 2023	5,000,000.00	100,000.00	4,900,000.00	Construction of Solar Street Lights
300215102429000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Taga-Bayao-Dugpa Road, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	04/09/2023	05/02/2023	05/31/2023	06/13/2023	GAA 2023	70,000,000.00	2,450,000.00	67,550,000.00	Construction of local road
300215102430000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Tagay-Mabiga (Pinukpuk)-Bassao-Tawang (Babalalan) Road, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	03/05/2023	03/28/2023	04/26/2023	05/08/2023	GAA 2023	80,000,000.00	2,800,000.00	77,200,000.00	Construction of local road
300215102431000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Wagud-Balayangon-Ababaan Road, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	04/09/2023	05/02/2023	05/31/2023	06/13/2023	GAA 2023	100,000,000.00	3,500,000.00	96,500,000.00	Construction of local road
300215103090000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Bagumbayan, Tabuk City - Baay, Pinukpuk, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	02/01/2023	02/22/2023	03/23/2023	04/05/2023	GAA 2023	50,000,000.00	1,000,000.00	49,000,000.00	Construction of 1995m L x 6.1m W local road

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300215103091000	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Upper Chico River Irrigation System Main Diversion Canal Service Road, Tabuk City, Kalinga (KATUBIGAN - Kaisada Tungo sa Patubigan)	DPWH	No	Competitive Bidding	05/04/2023	05/16/2023	06/07/2023	06/20/2023		GAA 2023	10,000,000.00	200,000.00	9,800,000.00	Construction of Irrigation System Main Diversion Canal Service Road
300221102684000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction of Campa to Mapaoy Access Road, Barangay Ipil, Tabuk City, Kalinga (Agnaya Section)	DPWH	No	Competitive Bidding	07/14/2023	08/05/2023	09/03/2023	09/16/2023		GAA 2023	30,000,000.00	300,000.00	29,700,000.00	Construction of Access Road
300221102685000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Construction (Concrete) of Boydon Road, Brgy. Liwan East, Rizal, Kalinga	DPWH	No	Competitive Bidding	02/26/2023	03/21/2023	04/19/2023	05/03/2023		GAA 2023	5,000,000.00	50,000.00	4,950,000.00	Construction of Access Road
300221102686000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's leading to Major/ Strategic Public Buildings/ Facilities - Improvement of Brgy. Taga to Bayao Pinukpuk Access Road, Kalinga, Brgy. Taga to Brgy. Bayao, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	07/18/2023	08/09/2023	09/07/2023	09/20/2023		GAA 2023	15,000,000.00	150,000.00	14,850,000.00	Construction of Access Road
300222100141000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Road's connecting to Indigenous People (IP) Communities - Improvement of Access Road leading to Purok 2 (Banya-ao), Pakpak, Soto, San Pablo, San Sebastian, Barangays Agbarnawag, Lacroog West, Cudal, Tabuk City, Kalinga and Alleguia National High School and Cal-owan Agricultural High School (CAVINHS), Barangays Alleguia and Ammacian, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	08/14/2023	09/06/2023	09/29/2023	10/11/2023		GAA 2023	9,000,000.00	90,000.00	8,910,000.00	Construction of Access Road connecting to Indigenous People (IP) Communities

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works

As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300222100142000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Construction of Access Road in Barangays Bado Dangwa, Nambucayan (Ismit), Bantay (Olibo), Calanan (Purok 4 and Tuliao Section), Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/10/2023	05/31/2023	06/29/2023	07/10/2023		GAA 2023	8,000,000.00	80,000.00	7,920,000.00	Construction of Access Road connecting to Indigenous People (IP) Communities
300222100144000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Improvement of Access Road in Barangays Lacnog (Sitio Daranao), Cabaruan (Cabaruan Kalpi), Bulo (Turod Bulo), Dilag (Goyagoy Section), Gobgob and Bulanao (Purok 6, Bulayao Section), Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/30/2023	06/20/2023	07/19/2023	08/01/2023		GAA 2023	9,000,000.00	90,000.00	8,910,000.00	Construction of Access Road connecting to Indigenous People (IP) Communities
300222100143000	Basic Infrastructure Program - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Improvement of Access Road in Barangays San Pedro, Santor (Gili Section) and to Calaoacan Public Cemetery in Barangay Liwan West, Rizal, Kalinga	DPWH	No	Competitive Bidding	03/26/2023	04/18/2023	05/17/2023	05/30/2023		GAA 2023	6,000,000.00	60,000.00	5,940,000.00	Construction of Access Road connecting to Indigenous People (IP) Communities
300223100163000	Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Bridge in Anonang, Liwan West, Rizal and Sitos Alinanag and Makilo, Calacacud, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/03/2023	05/24/2023	06/22/2023	07/05/2023		GAA 2023	6,000,000.00	60,000.00	5,940,000.00	Construction of local bridge
300223100164000	Basic Infrastructure Program - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Construction of Mangba Road leading to LGU Pabahay Road, Barangay Belong, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	03/13/2023	04/05/2023	05/04/2023	05/17/2023		GAA 2023	30,000,000.00	300,000.00	29,700,000.00	Construction of 1935m gravel road with 600m L x 6.1m W x 0.23m T PCCP
300225100992000	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Flood Control Structure, Barangays Ga-ang, Se-et, Pangol, Aungacan (Botobot) and Malaca, Tanudan, Kalinga	DPWH	No	Competitive Bidding	04/23/2023	05/16/2023	06/14/2023	06/27/2023		GAA 2023	6,000,000.00	60,000.00	5,940,000.00	Construction of flood control structure

7

90

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300226100993000	Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Drainage Canal System in Mapaco, Pinukpuk, Kalinga and Barangays Bulanao (Casabean 1 & 2, Hilltop, Bacacao, Capitol), Ipil (Lower Ipil 1B and 2C) and Nambaran, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/10/2023	05/31/2023	06/29/2023	07/12/2023	GAA 2023	7,000,000.00	70,000.00	6,930,000.00		Construction of flood control structure
300226105442000	Basic Infrastructure Program -Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of the Flood Control Structure at Bryg, Cabanuan, Tabuk City, Kalinga Province	DPWH	No	Competitive Bidding	04/23/2023	05/16/2023	06/14/2023	06/25/2023	GAA 2023	5,000,000.00	50,000.00	4,950,000.00		Construction of flood control structure
300226105440000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Malagnet (Malagnet National High School), Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	07/11/2023	08/01/2023	08/30/2023	09/10/2023	GAA 2023	2,000,000.00	20,000.00	1,980,000.00		Construction of multi-purpose building
	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Cabanuan, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/10/2023	05/31/2023	06/29/2023	07/10/2023	GAA 2023	2,000,000.00	40,000.00	1,960,000.00		Construction of multi-purpose building
300226105445000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, DOLE & DZRK, Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/23/2023	06/13/2023	07/12/2023	07/23/2023	GAA 2023	2,000,000.00	20,000.00	1,980,000.00		Construction of multi-purpose building
300226105447000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangays Upper Talococ and Dupigan (Pagu), Tanudan, Kalinga and Barangay Dilag, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	03/13/2023	04/05/2023	05/04/2023	05/15/2023	GAA 2023	3,000,000.00	30,000.00	2,970,000.00		Construction of multi-purpose building
300226105450000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Philippine Red Cross, Barangay Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/10/2023	05/31/2023	06/29/2023	07/10/2023	GAA 2023	4,000,000.00	40,000.00	3,960,000.00		Construction of multi-purpose building

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300226105452000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Senior Citizens Center), Tabuk City, Kalinga	DPWH	No	Competitive Bidding	06/20/2023	07/11/2023	08/09/2023	08/21/2023	GAA 2023		5,000,000.00	50,000.00	4,950,000.00	Construction of multi-purpose building
300226105454000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Magsaysay, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	04/23/2023	05/16/2023	06/14/2023	06/25/2023	GAA 2023		5,000,000.00	50,000.00	4,950,000.00	Construction of multi-purpose building
300226105448000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building in Barangays Taga and Alleguia, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	05/10/2023	05/31/2023	06/29/2023	07/10/2023	GAA 2023		2,000,000.00	20,000.00	1,980,000.00	Construction of multi-purpose building
300226105453000	Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Brgy. San Juan, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	04/09/2023	05/02/2023	05/31/2023	06/13/2023	GAA 2023		10,000,000.00	100,000.00	9,900,000.00	Construction of multi-purpose building
	Sub-total 1 (GAA 2023)				04/18/2023	05/09/2023	06/07/2023	06/20/2023	2023		3,277,446,000.00	97,676,035.00	3,179,769,965.00	
300116201297000	Conceding of Brgy. Bulo to Brgy. Agbannawag FMR, Brgy. Bulo and Brgy. Agbannawag, Tabuk City, Kalinga	DPWH	No	Competitive Bidding					DA Fund		12,000,000.00	60,000.00	11,940,000.00	Construction of 1030m L x 6.1m W x 0.23m T PCCP and 175m gravel road
300116201297000	Conceding of Provincial Hostel to Calagdao to Maledda FMR, Brgy. Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	07/11/2023	08/01/2023	08/30/2023	09/12/2023	2023	DA Fund	12,000,000.00	60,000.00	11,940,000.00	Construction of 1030m L x 6.1m W x 0.23m T PCCP
300116201297000	Conceding of Sitio Bayabai, Brgy. Dilag FMR, Brgy. Dilag, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	04/18/2023	05/09/2023	06/07/2023	06/20/2023	2023	DA Fund	12,000,000.00	60,000.00	11,940,000.00	Construction of 410m L x 6m W x 0.23m T PCCP and 90m L gravel road
300116201297000	Conceding of Sitio San Basilio Resettlement Community, Babalag West FMR, Brgy. Babalag West, Rizal, Kalinga	DPWH	No	Competitive Bidding	04/18/2023	05/09/2023	06/07/2023	06/20/2023	2023	DA Fund	12,000,000.00	60,000.00	11,940,000.00	Construction of 490m L x 6m W x 0.23m T PCCP and 210m L gravel road
300116201297000	Conceding of Brgy. Lower Talocdoc FMR, Brgy. Lower Talocdoc, Tanudan, Kalinga	DPWH	No	Competitive Bidding	08/07/2023	08/29/2023	09/27/2023	10/08/2023	2023	DA Fund	12,000,000.00	60,000.00	11,940,000.00	Construction of farm to market road
300116201297000	Conceding of Sitio Calagdao to Sitio Ipil to Sitio Laonog, Brgy. Bulanao FMR, Brgy. Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/18/2023	06/09/2023	07/08/2023	07/19/2023	2023	DA Fund	12,000,000.00	60,000.00	11,940,000.00	Construction of farm to market road

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Sitio Sewat to Sitio Coddog, Brgy. Allaguia FMR, Brgy. Allaguia, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	05/18/2023	06/09/2023	07/08/2023	07/19/2023	2023 DA Fund	12,000,000.00	60,000.00	11,940,000.00	Construction of farm to market road
300116201297000	Concreting of Sitio Topap to Sitio Dalunay, Brgy. Balleyanon, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	08/14/2023	09/06/2023	09/29/2023	10/11/2023	2023 DA Fund	12,000,000.00	60,000.00	11,940,000.00	Construction of farm to market road
300116201297000	Sub-total 2 (DA FMR 2023)									96,000,000.00	540,000.00	95,520,000.00	
	Repair/Maintenance of Burubor Creek Dike, Burubor, Bulo, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	05/23/2023	06/13/2023	07/12/2023	07/23/2023	2023 MOOE	3,200,000.00		3,200,000.00	Repair/Maintenance of Dike
	Repair/Maintenance of Drainage Structure along Pinukpuk Junction - About Road, K0528+600 to K0528+660, Kalabocan, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	05/23/2023	06/13/2023	07/12/2023	07/23/2023	2023 MOOE	1,099,997.27		1,099,997.27	Repair/Maintenance of flood control structure
	Package 1: a) Repair/Maintenance of DPWH Building, Lower Kalinga DEO, Maintenance Building, Bulanao, Tabuk City, Kalinga; b) Repair/Maintenance of Constitutional Office Building, COMELEC Building, Provincial Building, Bulanao, Tabuk City, Kalinga; c) Repair/Maintenance of DPWH Building, Lower Kalinga DEO, Spring rest Area, Tabuk City, Kalinga; d) Repair/Maintenance of DILG Building BFP, OPFM and EMS/SRU Building, Bulanao, Tabuk City, Kalinga; e) Repair/Maintenance of DENR Building, PENRO Building, Bulanao, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	06/08/2023	06/28/2023	07/27/2023	08/07/2023	2023 MOOE	3,612,101.95		3,612,101.95	Repair and/or maintenance of public buildings
	Sub-total 3 (MOOE / MAINTENANCE 2023)									7,912,099.22	-	7,912,099.22	
	Construction of 1sty 2cl, Limos National High School - Dao-angan Extension, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	09/08/2023	09/28/2023	10/21/2023	11/02/2023	SR2020 3-06- 010887	5,043,750.00	43,750.00	5,000,000.00	Construction of 1sty 2cl with CR school building
	Construction of 1sty 4cl, Malagnat National High School- Taggay Extension, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	08/14/2023	09/06/2023	09/29/2023	10/11/2023	SR2020 3-06- 010887	10,087,500.00	87,500.00	10,000,000.00	Construction of 1sty 4cl with CR school building
	Construction of 1sty 2cl, Camalog National High School-Pinococ Extension, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	08/14/2023	09/06/2023	09/29/2023	10/11/2023	SR2020 3-06- 010887	5,043,750.00	43,750.00	5,000,000.00	Construction of 1sty 2cl with CR school building
	Construction of 1sty 5cl, Maculay Palao National High School, Rizal, Kalinga	DPWH	No	Competitive Bidding	08/29/2023	09/21/2023	10/14/2023	10/26/2023	SR2020 3-06- 010887	49,291,588.00	427,560.24	48,864,027.76	Construction of 1sty 5cl with CR school building
	Construction of 5sty 20cl, Bulanao Central School, Tabuk, Kalinga	DPWH	No	Competitive Bidding	09/08/2023	09/28/2023	10/21/2023	11/02/2023	SR2020 3-06- 010887	52,494,341.25	455,341.25	52,039,000.00	Construction of 5sty 20cl with CR school building

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

As of December 2023													
Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of 1sty 2cl, Balaweg Elementary School, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	08/14/2023	09/06/2023	09/29/2023	10/11/2023	SR2020 3-06-010887	5,172,870.00	44,870.00	5,128,000.00	Construction of 1sty 2cl with CR school building
	Construction of 1sty 2cl,Western Tabuk CS, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	08/14/2023	09/06/2023	09/29/2023	10/11/2023	SR2020 3-06-010887	5,441,157.15	47,197.15	5,393,960.00	Construction of 1sty 2cl with CR school building
	Construction of 1sty 5cl, Bulo National High School, Tabuk, Kalinga	DPWH	No	Competitive Bidding	08/07/2023	08/29/2023	09/27/2023	10/09/2023	SR2020 3-06-010887	11,731,762.50	101,762.50	11,630,000.00	Construction of 1sty 5cl with CR school building
	Construction of 1sty 5cl, Toppa Integrated School, Tabuk, Kalinga	DPWH	No	Competitive Bidding	08/07/2023	08/29/2023	09/27/2023	10/09/2023	SR2020 3-06-010887	11,479,575.00	99,575.00	11,380,000.00	Construction of 1sty 5cl with CR school building
	Construction of 1sty 7cl, Guilayan Integrated School, Tabuk, Kalinga	DPWH	No	Competitive Bidding	08/07/2023	08/29/2023	09/27/2023	10/09/2023	SR2020 3-06-010887	18,039,476.25	156,476.25	17,883,000.00	Construction of 1sty 7cl with CR school building
	Sub-total 4 (DepEd Intra)				09/08/2023	09/28/2023	10/21/2023	11/02/2023	GAA 2023	173,825,770.15	1,507,782.39	172,317,987.76	
	Convergence and Special Support Program - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Rain Collector in Public Facilities, Tabuk and Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	09/08/2023	09/28/2023	10/21/2023	11/02/2023	GAA 2023	2,376,000.00	60,000.00	2,316,000.00	Construction of rainwater collector facilities in five (5) public buildings.
	Sub-total 5 (RWCS)									2,376,000.00	60,000.00	2,316,000.00	
	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/ Facilities - Construction of Drainage Canal, Dananao Isalis, Brgy Lacroq, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	11/07/2023	11/28/2023	12/18/2023	12/28/2023	GAA 2023	1,000,000.00		1,000,000.00	Construction of 140m concrete canal lining with cover.
	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Agbanawag Multi-Purpose Building, Brgy. Adanawan, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	10/23/2023	11/15/2023	12/01/2023	12/16/2023	GAA 2023	7,860,740.74	140,740.74	7,720,000.00	Completion of Multi-purpose building
	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or bridges from the National Roads leading to Major Strategic Public Building/ Facilities - Construction of Asibanglan Road, Brgy Asibanglan, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	11/16/2023	12/07/2023	12/19/2023	12/29/2023	GAA 2023	1,000,000.00		1,000,000.00	Construction of 80m length road opening and graveling

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or bridges from the National Roads leading to Major Strategic Public Building/ Facilities - Construction of Ba-ay Road, Bigy Baay, Pinukuk, Kalinaa	DPWH	No	Competitive Bidding	11/16/2023	12/07/2023	12/19/2023	12/29/2023	GAA 2023	4,912,962.96	87,962.96	4,825,000.00	Construction 247m length graveling
	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or bridges from the National Roads leading to Major Strategic Public Building/ Facilities - Construction of Balleaygon - Topap Road, Bigy Balleaygon, Pinukuk, Kalinaa	DPWH	No	Competitive Bidding	11/16/2023	12/07/2023	12/19/2023	12/29/2023	GAA 2023	4,912,962.96	87,962.96	4,825,000.00	Construction of 900m length road opening and graveling
	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or bridges from the National Roads leading to major Strategic Public Building/ Facilities - Construction of Calanan Road, Baklan Section, Bigy Calanan, Tabuk City, Kalinaa	DPWH	No	Competitive Bidding	11/07/2023	11/28/2023	12/18/2023	12/28/2023	GAA 2023	1,965,185.19	35,185.19	1,930,000.00	Construction of 60m L x 6m W x 0.23m T PCCP
	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or bridges from the National Roads leading to major Strategic Public Building/ Facilities - Construction of Cornadam - Baken Road, Bigy Calacedad, Tabuk City, Kalinaa	DPWH	No	Competitive Bidding	11/07/2023	11/28/2023	12/18/2023	12/28/2023	GAA 2023	1,965,185.19	35,185.19	1,930,000.00	Construction of 100m L x 6m W x 0.23m T PCCP
	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or bridges from the National Roads leading to major Strategic Public Building/ Facilities - Construction of Wagud-Bomnong Road, Bmy. Wauud, Pinukuk, Kalinaa	DPWH	No	Competitive Bidding	11/07/2023	11/28/2023	12/18/2023	12/28/2023	GAA 2023	4,912,962.96	87,962.96	4,825,000.00	Construction of 520m length gravel road
	Sub-total 6									28,530,000.00	475,000.00	28,055,000.00	
	Repair of Classrooms Batch 2 - Allubagan Elementary School	DPWH	No	Competitive Bidding	10/23/2023	11/15/2023	12/09/2023	12/18/2023	BEFF 2023	1,706,146.77	59,715.14	1,646,431.63	Repair of 3 classrooms
	Repair of Classrooms Batch 2 - Pagugo Elementary School	DPWH	No	Competitive Bidding	10/23/2023	11/15/2023	12/09/2023	12/18/2023	BEFF 2023	2,776,711.21	97,184.89	2,679,526.32	Repair of 6 classrooms
	Repair of Classrooms, Batch 2 - Anonang Elementary School, Rizal, Kalinaa	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023	BEFF 2023	1,415,699.66	49,549.49	1,366,150.17	Repair of 2 classrooms
	Repair of Classrooms, Batch 2 - Gogob Elementary School, Tabuk City, Kalinaa	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023	BEFF 2023	7,274,113.19	254,593.96	7,019,519.23	Repair of 3 classrooms

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2023 - Civil Works
As of December 2023

Code (PAP)	Procurement Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Pnp)			Remarks (Brief Description of Program / Project)
					Advertisement/ Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Repair of Classrooms, Batch 2 - Magababangon	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023		BEFF 2023	1,269,060.16	44,417.11	1,224,643.05	Repair of 1 classroom
	Elementary School, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023		BEFF 2023	6,321,278.02	221,244.73	6,100,033.29	Repair of 3 classrooms
	Repair of Classrooms, Batch 2 - Nambucuyan	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023		BEFF 2023	1,890,529.88	66,168.55	1,824,361.33	Repair of 1 classroom
	National High School, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023		BEFF 2023	9,317,195.20	326,101.83	8,991,093.37	Repair of 9 classrooms
	Repair of Classrooms, Batch 2 - Madopodop	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023		BEFF 2023	22,523,445.42	788,320.59	21,735,124.83	Repair of 22 classrooms
	Elementary School, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023		BEFF 2023	4,912,187.16	171,926.55	4,740,260.61	Repair of 4 classrooms
	Repair of Classrooms, Batch 2 - Bulu West	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023		BEFF 2023	1,017,441.71	35,610.46	981,831.25	Repair of 3 classrooms
	Elementary School, Tabuk City, Kalinga	DPWH	No	Competitive Bidding	10/30/2023	11/20/2023	12/14/2023	12/24/2023		BEFF 2023	60,423,808.38	2,114,833.30	58,308,975.08	Construction of 617.59m length x 5m width x 0.23m T PCCP with massive structural concrete, masonry slope protection and embankment.
	Elementary School, Pinukpuk, Kalinga	DPWH	No	Competitive Bidding	11/07/2023	11/28/2023	12/18/2023	12/28/2023		DAR FMR	20,000,000.00	700,000.00	19,300,000.00	
	Sub-total 7 (BEFF 2023 Repair of Classrooms - Batch 2)	DPWH	No	Competitive Bidding	11/07/2023	11/28/2023	12/18/2023	12/28/2023		DAR FMR	10,000,000.00	350,000.00	9,650,000.00	Construction of 657.88m L x 5m W x 0.23m T PCCP
	Improvement of Calaramo Farm to Market Road, Macutay, Rizal, Kalinga	DPWH	No	Competitive Bidding	11/07/2023	11/28/2023	12/18/2023	12/28/2023		DAR FMR	30,000,000.00	1,050,000.00	28,950,000.00	
	Sub-total 8 (DAR FMR)										3,676,513,677.75	103,423,650.69	3,573,150,027.06	
	GRAND TOTAL													

SUBMITTED BY:

MARVIC T. PAGULA
Head, Procurement Unit

RECOMMENDING APPROVAL:

ALEXANDER L. COLANGAN
BAC Chairperson

RUBY A. DYAM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CORDILLERA ADMINISTRATIVE REGION
LOWER KALINGA
DISTRICT ENGINEERING OFFICE
Bulanao, Tabuk City, Kalinga

Name of Office: DPWH, LOWER KALINGA DISTRICT ENGINEERING OFFICE

ANNUAL PROCUREMENT PLAN (APP) FY 2023 for GOODS
Updated as of December 31, 2023

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Is this an Early Procurement Activities? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FIRST QUARTER:													
	Purchase of T-Shirts	DPWH-LKDEO	No	Small Value Procurement	1/26/2023	1/31/2023	02/03/2023	02/06/2023	GAA 2023	111,150.00		111,150.00	T-Shirts
	Purchase of Gasoline	DPWH-LKDEO	No	Small Value Procurement	1/26/2023	1/31/2023	02/03/2023	02/06/2023	GAA 2023	139,000.00		139,000.00	Gasoline
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		First Quarter	First Quarter	First Quarter	First Quarter	GAA 2023	240,000.00	100,000.00	140,000.00	Reimbursement/Emergency Purchase
sub-total:										490,150.00			
SECOND QUARTER:													
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	3/23-30/2023	04/12/2023	4/17/2023	4/24/2023	GAA 2023	2,730,000.00	1,230,000.00	1,500,000.00	Fuel
	Purchase of Tires	DPWH-LKDEO	No	Small Value Procurement	4/19/2023	4/24/2023	4/26/2023	4/27/2023	GAA 2023	398,000.00		398,000.00	Tires
	Purchase of Thermoplastic Painting Materials	DPWH-LKDEO	No	Small Value Procurement	4/25/2023	05/02/2023	05/08/2023	05/09/2023	GAA 2023	783,400.00	783,400.00		Thermoplastic Painting Materials
	Refilling of Fire Extinguisher	DPWH-LKDEO	No	Shopping	4/25/2023	05/02/2023	05/08/2023	05/10/20213	GAA 2023	49,800.00		49,800.00	Fire Extinguisher
	Purchase of Laboratory Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	4/27-30/2023	5/17/2023	06/02/2023	06/09/2023	GAA 2023	2,498,300.00		2,498,300.00	Laboratory Supplies and Equipment
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		Second Quarter	Second Quarter	Second Quarter	Second Quarter	GAA 2023	240,000.00	100,000.00	140,000.00	Reimbursement/Emergency Purchase
sub-total:										6,699,500.00			
THIRD QUARTER:													
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	6/8-16/2023	6/28/2023	07/07/2023	7/13/2023	GAA 2023	2,940,000.00	1,240,000.00	1,700,000.00	Fuel
	Purchase of Common-use Supplies and Equipment (CSE)	DPWH-LKDEO	No	Public Bidding	6/8-16/2023	6/29/2023	7/19/2023	7/26/2023	GAA 2023	1,697,425.00		1,697,425.00	Common-use Supplies and Equipment (CSE)
	Furnishing of Hardware/ Construction Materials	DPWH-LKDEO	No	Small Value Procurement	6/29/2023	07/05/2023	7/17/2023	7/18/2023	GAA 2023	724,893.60	724,893.60		Hardware/Construction Materials
	Purchase of Fuel Pump Dispenser	DPWH-LKDEO	No	Small Value Procurement	6/29/2023	07/05/2023	7/17/2023	7/18/2023	GAA 2023	350,000.00		350,000.00	Fuel Pump Dispenser
	Purchase of Spare Parts, Tires, Batteries and Lubricants	DPWH-LKDEO	No	Public Bidding	7/27-31/2023	8/17/2023	8/30/2023	09/08/2023	GAA 2023	2,602,150.00	1,000,000.00	1,602,150.00	Spare Parts, Tires, Batteries and Lubricants
	Purchase of Asphalt Materials	DPWH-LKDEO	No	Small Value Procurement	07/06/2023	07/11/2023	7/17/2023	7/18/2023	GAA 2023	990,040.00	990,040.00		Asphalt Materials
	Purchase of Gasoline	DPWH-LKDEO	No	Small Value Procurement	09/04/2023	09/08/2023	09/12/2023	09/14/2023	GAA 2023	375,000.00	375,000.00		Gasoline
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		Third Quarter	Third Quarter	Third Quarter	Third Quarter	GAA 2023	240,000.00	100,000.00	140,000.00	Reimbursement/Emergency Purchase

Page 1 of 2

ANNUAL PROCUREMENT PLAN (APP) FY 2023 for GOODS

Updated as of Dec. 31, 2023

Standard Coding (Proc ID/Contr ID)	Procurement Program/Project (Contract Name)	Impl Unit/End User Unit	Is this an Early Procurement Activities? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FOURTH QUARTER:													
	Purchase of Fuels	DPWH-LKDEO	No	Small Value Procurement	10/05/2023	10/10/2023	10/12/2023	10/13/2023	GAA 2023	998,000.00		998,000.00	Fuels
	Purchase of Diesel	DPWH-LKDEO	No	Small Value Procurement	10/26/2023	10/31/2023	11/06/2023	11/07/2023	GAA 2023	998,200.00		998,200.00	Diesel
	Purchase of Bond Paper	DPWH-LKDEO	No	Shopping	10/26/2023	10/31/2023	11/06/2023	11/07/2023	GAA 2023	49,400.00		49,400.00	Bond Paper
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	10/26-31/2023	11/15/2023	11/20/2023	11/28/2023	GAA 2023	3,028,000.00	1,200,000.00	1,828,000.00	Fuels
	Purchase of Personal Protective Equipment (PPE's) and Tools	DPWH-LKDEO	No	Small Value Procurement	11/13/2023	11/17/2023	11/22/2023	11/23/2023	GAA 2023	940,834.00	940,834.00		Personal Protective Equipment (PPE's) and Tools
	Purchase of IT Equipment and Accessories	DPWH-LKDEO	No	Public Bidding	11/15-22/2023	12/05/2023	12/18/2023	12/27/2023	GAA 2023	2,875,000.00		2,875,000.00	IT Equipment
	Purchase of Spare Parts, Tires, Batteries and Filters	DPWH-LKDEO	No	Public Bidding	11/15-22/2023	12/05/2023	12/20/2023	12/21/2023	GAA 2023	2,985,125.00	985,125.00	2,000,000.00	Spare Parts, Tires, Batteries and Filters
	Purchase Common-Use Supplies and Equipment	DPWH-LKDEO	No	Public Bidding	11/29/2023 - 12/06/2023	12/19/2023	12/22/2023	12/27/2023	GAA 2023	1,154,626.00		1,154,626.00	Common-use Supplies and Equipment
	Purchase of Fuels	DPWH-LKDEO	No	Public Bidding	11/29/2023 - 12/06/2023	12/19/2023	12/22/2023	12/28/2023	GAA 2023	2,360,000.00	860,000.00	1,500,000.00	Fuels (Use for 1st Quarter CY 2024)
	Purchase of Materials, Christmas Decorations and Accessories	DPWH-LKDEO	No	Small Value Procurement	12/14/2023	12/19/2023	12/21/2023	12/22/2023	GAA 2023	299,601.00		299,601.00	Electrical Supplies and Material
	Purchase of T-Shirts with Collar	DPWH-LKDEO	No	Shopping	12/14/2023	12/19/2023	12/21/2023	12/22/2023	GAA 2023	15,750.00		15,750.00	T-shirts
	Purchase of Medical Supplies	DPWH-LKDEO	No	Small Value Procurement	12/18/2023	12/22/2023	12/27/2023	12/28/2023	GAA 2023	346,154.00		346,154.00	Medical Supplies
	Purchase of CCTV Equipment	DPWH-LKDEO	No	Small Value Procurement	12/22/2023	12/27/2023	12/28/2023	12/29/2023	GAA 2023	450,000.00		450,000.00	CCTV Equipment
	Purchase of Supplies and Materials	DPWH-LKDEO	No	Small Value Procurement	12/22/2023	12/27/2023	12/28/2023	12/29/2023	GAA 2023	200,000.00		200,000.00	Supplies and Materials
	Purchase of Road Signages	DPWH-LKDEO	No	Small Value Procurement	12/22/2023	12/27/2023	12/28/2023	12/29/2023	GAA 2023	418,585.81	418,585.81		Road Signages
	Reimbursement/Emergency Purchase	DPWH-LKDEO	No		Fourth Quarter	Fourth Quarter	Fourth Quarter	Fourth Quarter	GAA 2023	240,000.00	100,000.00	140,000.00	Reimbursement/Emergency Purchase
sub-total:									17,359,275.81				
grand-total:									34,468,434.41				

PREPARED BY:

MARVICT T. PAGALA
Head, Procurement Unit

SUBMITTED BY:

ALDO ANDER L. GOLANGAN
BAC Chairman

APPROVED BY:

RUBY A. UYAM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LOWER KALINGA DISTRICT ENGINEERING OFFICE
Bulanao, Tabuk City, Kalinga, Cordillera Administrative Region




CERTIFICATION

TO WHOM IT MAY CONCERN:

THIS IS TO CERTIFY that DPWH-Lower Kalinga District Engineering Office did not have Consultancy Projects for FY 2023.

This certification is being issued to support the FY 2023 Final APP (Non-CSE), changes within the second semester.

Done this 17th day of January 2024.


RUBY A. UYAM
District Engineer
CAR.15.5MTP/ALC