

**Annual Procurement Plan (APP) FY 2023**  
(Based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)	
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)		
I. CY 2023 REGULAR INFRASTRUCTURE PROGRAM														
	1.) 23L00087: Daang Maharlika (MN) - K1467 + 504 - K1468 + 000	Regional Office XI	No	Competitive Bidding	10-Jan-23	10-Jan-23	21-Feb-23	3-Mar-23	DPWH GAA 2023	12,024.00				Preventive maintenance: asphalt overlay
	2.) 23L00088: Daang Maharlika (MN) - K1478 + 833 - K1479 + 384	Regional Office XI	No	Competitive Bidding	10-Jan-23	10-Jan-23	7-Mar-23	17-Mar-23	DPWH GAA 2023	28,872.00				Preventive maintenance: asphalt overlay
	3.) 23L00089: Daang Maharlika (MN) - K1482 + 547 - K1482 + 1017	Regional Office XI	No	Competitive Bidding	13-Feb-23	13-Feb-23	29-Mar-23	8-Apr-23	DPWH GAA 2023	28,836.00				Preventive maintenance: asphalt overlay
	4.) 23L00090: Daang Maharlika (MN) - K1479 + 002 - K1479 + 179	Regional Office XI	No	Competitive Bidding	13-Feb-23	13-Feb-23	29-Mar-23	8-Apr-23	DPWH GAA 2023	6,372.00				Preventive maintenance: asphalt overlay



**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	5.) 23L00091: Daang Maharlika (MN) - K1480 + (-411) - K1480 + 339, K1480 + (-956) - K1480 + (-665), K1480 + 339 - K1480 + 455	Regional Office XI	No	Competitive Bidding	13-Feb-23	13-Feb-23	29-Mar-23	8-Apr-23	DPWH GAA 2023	41,652.00			Preventive maintenance: asphalt overlay
	6.) 22L00092: Daang Maharlika (MN) - K1474 + 327 - K1474 + 422, K1474 + 889 - K1473 + 042, K1472 + 1000 - K1473 + 078, K1473 + 545 - K1473 + 640	Regional Office XI	No	Competitive Bidding	20-Feb-23	20-Feb-23	5-Apr-23	15-Apr-23	DPWH GAA 2023	18,200.00			Road widening
	7.) 23L00093: Daang Maharlika (MN) - K1475 + 745 - K1477 + 620	Regional Office XI	No	Competitive Bidding	10-Jan-23	10-Jan-23	21-Feb-23	3-Mar-23	DPWH GAA 2023	67,788.00			Preventive maintenance: asphalt overlay
					Cancelled (Deleted in GAA)								
	7.) 23L00094: Tagum-Panabo Circum Rd - K1501 + 180 - K1501 + 345, K1502 + 001 - K1502 + 059, K1502 + 239 - K1502 + 358, K1502 + 540 - K1502 + 597, K1504 + 606 - K1504 + 905, K1510 + 950 - K1511 + 227	Regional Office XI	No	Competitive Bidding	23-Jan-23	23-Jan-23	7-Mar-23	17-Mar-23	DPWH GAA 2023	24,963.00			Road widening
	8.) 23L00095: Braulio E. Dujail- Sto. Tomas Road (Jct Agusan-Davao Road, Tuganay Section- B.E. Dujail-Sto. Tomas-Tagum-Panabo Circumferential Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	10-Jan-23	10-Jan-23	21-Feb-23	3-Mar-23	DPWH GAA 2023	50,000.00			Construction of by-pass and diversion road

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	9.) 23100096: Daang Maharlika (MN) - K1479 + 384 - K1480 + 956	Regional Office XI	No	Competitive Bidding	13-Feb-23	13-Feb-23	29-Mar-23	8-Apr-23	DPWH GAA 2023	50,796.00			Preventive maintenance: asphalt overlay
					Cancelled (Deleted in GAA)								
	9.) 23100097: Panabo Wharf Road, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	3-Jan-23	3-Jan-23	14-Feb-23	24-Feb-23	DPWH GAA 2023	5,000.00		4,825.000	Excavation works; Construction of concrete road
	10.) 23100098: Access Road leading to Adecor Wharf, Island City Garden of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	13-Mar-23	13-Mar-23	26-Apr-23	6-May-23	DPWH GAA 2023	5,000.00			Construction of concrete road
	11.) 23100099: Access Road leading to Limao Wharf, Island City Garden of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	14-Feb-23	14-Feb-23	30-Mar-23	9-Apr-23	DPWH GAA 2023	5,000.00			Construction of concrete road
	12.) 23100100: Sitio Pasog-Licup-Tagbitan-ag-Sitio Tagluno Road leading to Putting Bato and Canibad Resort, Brgy. Aundanao, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	3-Jan-23	3-Jan-23	14-Feb-23	24-Feb-23	DPWH GAA 2023	2,500.00		2,412.500	Excavation works; Construction of concrete road

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	13.) 23L00101: Brgy. San Antonio Proper to Sitio Anggas Peak, Brgy. San Antonio, Island Garden City of Samal, Davao Del Norte	Regional Office XI	No	Competitive Bidding	23-Jan-23	23-Jan-23	7-Mar-23	17-Mar-23	DPWH GAA 2023	2,500.00			Construction of concrete road
	14.) 23L00102: Jct. Camudrud leading to Samal Dairy Farm, Provincial Demo Farm, Mango Orchard and Secdea Beach Resort, Island Garden City of Samal, Davao Del Norte	Regional Office XI	No	Competitive Bidding	30-Jan-23	30-Jan-23	14-Mar-23	24-Mar-23	DPWH GAA 2023	2,500.00			Construction of concrete road
	15.) 23L00103: Jct. National Road to Hagimit Falls, Brgy. Caway, Island Garden City of Samal, Davao Del Norte	Regional Office XI	No	Competitive Bidding	30-Jan-23	30-Jan-23	14-Mar-23	28-Mar-23	DPWH GAA 2023	2,500.00			Construction of concrete road
	16.) 23L00104: Jct. City Road Sitio Buhangin leading to Magongawong Falls, Brgy. Tagbaobo, Island Garden City of Samal, Davao Del Norte	Regional Office XI	No	Competitive Bidding	30-Jan-23	30-Jan-23	14-Mar-23	24-Mar-23	DPWH GAA 2023	2,500.00			Construction of concrete road

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MOOE	CO	
										(In Million Pesos)	(In Million Pesos)			
	17.) 23L00105: Jct. Road Tuganay-Dujali-Kinamayan to Pob New Casay, RJS Purok 5, Pob Cabayangan to Purok Sampaguita leading to Palayamanan, Bgry. Cabay- Angan, B.E. Dujali, Davao Del Norte	Regional Office XI	No	Competitive Bidding	3-Jan-23	3-Jan-23	14-Feb-23	24-Feb-23	DPWH GAA 2023	2,500.00		2,412,500	Concreting; Installation of metal guardrails; Application of thermoplastic pavement	
	18.) 23L00106: Jct. Tagum- Panabo-Circumferential Road to Fd Rd 5 Road leading to various tourism sites, Brgy. San Jose, Sto. Tomas, Davao Del Norte	Regional Office XI	No	Competitive Bidding	10-Jan-23	10-Jan-23	21-Feb-23	3-Mar-23	DPWH GAA 2023	2,500.00			Construction of concrete road	
	19.) 23L00107: NRJ (Cabaluna Road) to Junction Consolacion leading to Inland Resorts of Malatvas, Panabo City, Davao Del Norte	Regional Office XI	No	Competitive Bidding	3-Jan-23	3-Jan-23	14-Feb-23	24-Feb-23	DPWH GAA 2023	2,500.00		2,412,500	Concreting; Installation of metal guardrails; Application of thermoplastic pavement	
	20.) 23L00108: NRJ Fd Rd 5 - Lagdek Road leading to Municipal Ecological Park and Ecology Center (MEPEC), Brgy. San Jose, Sto. Tomas, Davao Del Norte	Regional Office XI	No	Competitive Bidding	30-Jan-23	3-Jan-23	14-Mar-23	24-Mar-23	DPWH GAA 2023	5,000.00			Construction of concrete road	

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)		
	21.) 23L00109: Jct. Agusan-Davao Road, Brgy Cagangohan to Purok Cogon leading to Ecotourism Mangrove, Brgy. J.P. Laurel, Panabo City, Davao Del Norte	Regional Office XI	No	Competitive Bidding	30-Jan-23	3-Jan-23	14-Mar-23	24-Mar-23	DPWH GAA 2023	2,500.00			Construction of concrete road	
	22.) 23L00110: Guadalupe-Lower Tuganay Road connecting Carmen Overland Transport Terminal in support of Banana and Coconut Industries, Davao del Norte	Regional Office XI	No	Competitive Bidding	14-Feb-23	14-Feb-23	30-Mar-23	9-Apr-23	DPWH GAA 2023	5,000.00			Construction of concrete road	
	23.) 23L00111: Santo Tomas (Tibal-og Highway) - Santo Tomas (Balagunan road) connecting Panabo Wharf to Banana Industries and rice industries	Regional Office XI	No	Competitive Bidding	30-Jan-23	30-Jan-23	14-Mar-23	24-Mar-23	DPWH GAA 2023	5,000.00			Construction of concrete road	
	24.) 23L00112: Project Convergence 1 - CH 16 + 700 leading to Carmen Station, Carmen, Davao del Norte	Regional Office XI	No	Competitive Bidding	23-Jan-23	23-Jan-23	7-Mar-23	17-Mar-23	DPWH GAA 2023	3,340.00			Construction of concrete road	

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	25.) 23L00113: Project Convergence 3 - CH 26 + 500 leading to Panabo Station Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	23-Jan-23	23-Jan-23	7-Mar-23	17-Mar-23	DPWH GAA 2023	4,393.00			Construction of concrete road
	26.) 23L00114: Construction of Road, Tagbabo to Pangubatan Bypass Road via Bandera and San Isidro, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	3-Jan-23	3-Jan-23	14-Feb-23	24-Feb-23	DPWH GAA 2023	50,000.00		48,250.000	Concreting; Installation of traffic signs
	27.) 23L00115: Construction of Feeder Road 1 - Sitio Nordida, New Visayas to Purok Maguintalunan leading to Banana Packing Houses, Banana Plantations and Pomelo Farm, Sto. Tomas, Davao del Norte	Regional Office XI	No	Competitive Bidding	14-Feb-23	14-Feb-23	30-Mar-23	9-Apr-23	DPWH GAA 2023	25,000.00			Construction of concrete road
	28.) 23L00116: Construction of Road, NRJ Agusan - Davao Road, Brgy. Ising to Asuncion to Tubod, Carmen, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Feb-23	27-Feb-23	12-Apr-23	22-Apr-23	DPWH GAA 2023	30,000.00			Construction of concrete road
	29.) 23L00117: Construction of Road, Zone 1, Barangay Villarica, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Feb-23	7-Feb-23	23-Mar-23	2-Apr-23	DPWH GAA 2023	5,000.00			Construction of concrete road

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	30.) 23L00118: Construction of Road with Drainage (Phase 1) at Barangay Sindaton, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Feb-23	27-Feb-23	12-Apr-23	22-Apr-23	DPWH GAA 2023	5,000.00			Construction of concrete road
	31.) 23L00119: Construction of NRJ Tagum-Panabo Circumferential Road to Libertad to San Miguel, Sto. Tomas, Davao del Norte	Regional Office XI	No	Competitive Bidding	2-Mar-23	2-Mar-23	13-Apr-23	23-Apr-23	DPWH GAA 2023	62,558.00			Construction of concrete road
	32.) 23L00120: Construction of Multi-Purpose Building (PDEA), Barangay Peñaflata, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	2-Mar-23	2-Mar-23	13-Apr-23	23-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	33.) 23L00121: Construction of Multi-Purpose Building (Congressional Building), Barangay Ising, Carmen, Davao del Norte	Regional Office XI	No	Competitive Bidding	2-Mar-23	2-Mar-23	13-Apr-23	23-Apr-23	DPWH GAA 2023	15,000.00			Construction of multi-purpose building

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	34.) 23L00122: Construction of Multi-Purpose Building (Barangay Hall), Barangay La Paz, Carmen, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Feb-23	27-Feb-23	12-Apr-23	22-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	35.) 23L00123: Construction of Multi-Purpose Building, Milagros Village, Purok 9, Barangay Southern Davao, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	13-Feb-23	13-Feb-23	29-Mar-23	8-Apr-23	DPWH GAA 2023	2,500.00			Construction of multi-purpose building
	36.) 23L00124: Construction of Multi-Purpose Building (Barangay Hall), Barangay Mambago-B, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	14-Feb-23	14-Feb-23	30-Mar-23	9-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	37.) 23L00125: Construction of Multi-Purpose Building, City Prosecutor office, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Feb-23	20-Feb-23	5-Apr-23	15-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	38.) 23L00126: Construction of Multi-Purpose Building (Barangay Hall) at Barangay Mabunao, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Feb-23	27-Feb-23	12-Apr-23	22-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOE	CO (In Million Pesos)	
	39.) 23I00127: Construction of Multi-Purpose Building (Function Hall and Motorpool) at Barangay San Vicente, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Feb-23	7-Feb-23	23-Mar-23	2-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	40.) 23I00128: Construction of Multi-Purpose Building (Barangay Hall), Barangay San Roque, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Feb-23	7-Feb-23	23-Mar-23	2-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	41.) 23I00129: Construction of Multi-Purpose Building (Barangay Hall), Barangay Tagpore, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Feb-23	20-Feb-23	5-Apr-23	15-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	42.) 23I00130: Construction (Completion) of Multi-Purpose Building (Barangay and Function Hall), Barangay New Pardan, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	6-Mar-23	6-Mar-23	19-Apr-23	29-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	43.) 23I00131: Construction of Multi-Purpose Building, Barangay Santo Niño, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	3-Jan-23	3-Jan-23	14-Feb-23	24-Feb-23	DPWH GAA 2023	5,000.00		4,950.000	Construction of day care center

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	44.) 23I00132: Construction of Multi-Purpose Building, Barangay Tbungol, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	13-Feb-23	13-Feb-23	29-Mar-23	8-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	45.) 23I00133: Construction (Completion) of Multi-Purpose Building (Gym) at Barangay Malativas, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Feb-23	7-Feb-23	23-Mar-23	2-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	46.) 23I00134: Construction of 2-Storey Multi-Purpose Building, Barangay Lower Panaga, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Feb-23	7-Feb-23	23-Mar-23	2-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	47.) 23I00135: Construction of Multi-Purpose Building (Legislative Building-Phase 2), Barangay Dujali, B.E. Dujali, Davao del Norte	Regional Office XI	No	Competitive Bidding	7-Feb-23	7-Feb-23	23-Mar-23	2-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	48.) 23I00136: Construction of Multi-Purpose Building (Barangay Hall), Barangay Talomo, Santo Tomas, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Feb-23	20-Feb-23	5-Apr-23	15-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	49.) 23I00137: Construction (Completion) of Multi-Purpose Building (COMLEEC), Barangay Peñaflata, Samal District, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	2-Mar-23	2-Mar-23	13-Apr-23	23-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	50.) 23I00138: Construction of Water System - Level II at Puruk 6, Barangay A.O. Florendo, Panabao City, Davao del Norte	Regional Office XI	No	Competitive Bidding	14-Feb-23	14-Feb-23	30-Mar-23	9-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	51.) 23I00139: Rehabilitation of Weighbridge Station Building and Laybys at Panabo Weighbridge Station, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Feb-23	27-Feb-23	12-Apr-23	22-Apr-23	DPWH GAA 2023	22,442.00			Rehabilitation/repair of multi purpose building
	52.) 23I00140: Construction of Multi-Purpose Building (BFAR-National Mariculture Center Dormitory Building), Barangay Cagangohan, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	13-Mar-23	13-Mar-23	26-Apr-23	6-May-23	DPWH GAA 2023	10,000.00			Construction of multi-purpose building
	53.) 23I00141: Construction of Multi-Purpose Building, Sitio Maag, Barangay Peñaflata, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	6-Mar-23	6-Mar-23	19-Apr-23	29-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	54.) 23L00142: Construction of Multi-Purpose Building, New Visayas, Panabo City, Davao Del Norte	Regional Office XI	No	Competitive Bidding	6-Mar-23	6-Mar-23	19-Apr-23	29-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	55.) 23L00143: Construction of Multi-Purpose Building, San Isidro Kaputian District, Samal Island, Davao del Norte	Regional Office XI	No	Competitive Bidding	14-Feb-23	14-Feb-23	30-Mar-23	9-Apr-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	56.) 23L00144: Daang Maharlika (MN) - K1468 + 000 - K1468 + 1000	Regional Office XI	No	Competitive Bidding	13-Mar-23	13-Mar-23	26-Apr-23	6-May-23	DPWH GAA 2023	50,000.00			Preventive maintenance: asphalt overlay
	57.) 23L00145: Daang Maharlika (MN) - K1468 + 1000 - K1469 + 596	Regional Office XI	No	Competitive Bidding	13-Mar-23	13-Mar-23	26-Apr-23	6-May-23	DPWH GAA 2023	50,000.00			Preventive maintenance: asphalt overlay
	58.) 23L00146: Saturnino R. Silva Rd - K1479 + 000 - K1481 + 336	Regional Office XI	No	Competitive Bidding	13-Mar-23	13-Mar-23	26-Apr-23	6-May-23	DPWH GAA 2023	50,000.00			Preventive maintenance: asphalt overlay

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	59.) 23L00147: Tagum-Panabo Circum Rd - K1487 + 906 - K1490 + 000	Regional Office XI	No	Competitive Bidding	14-Mar-23	14-Mar-23	27-Apr-23	7-May-23	DPWH GAA 2023	50,000.00			Preventive maintenance: asphalt overlay
	60.) 23L00148: Tagum-Panabo Circum Rd - K1492 + 324 - K1494 + 711	Regional Office XI	No	Competitive Bidding	14-Mar-23	14-Mar-23	27-Apr-23	7-May-23	DPWH GAA 2023	50,000.00			Preventive maintenance: asphalt overlay
	61.) 23L00149: Tagum-Panabo Circum Rd - K1494 + 711 - K1496 + 963	Regional Office XI	No	Competitive Bidding	4-Apr-23	4-Apr-23	18-May-23	28-May-23	DPWH GAA 2023	50,000.00			Preventive maintenance: asphalt overlay
	62.) 23L00150: Tagum-Panabo Circum Rd - K1497 + 000 - K1498 + 500	Regional Office XI	No	Competitive Bidding	2-Mar-23	2-Mar-23	13-Apr-23	23-Apr-23	DPWH GAA 2023	50,000.00			Preventive maintenance: asphalt overlay
	63.) 23L00151: Babak - Samal - Kaputian Rd - K1501 + 280 - K1502 + 249	Regional Office XI	No	Competitive Bidding	2-Mar-23	2-Mar-23	13-Apr-23	23-Apr-23	DPWH GAA 2023	25,000.00			Preventive maintenance: asphalt overlay

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total				
										(In Million Pesos)	MOOE	CO (In Million Pesos)		
	64.) 23L00152: Babak - Samal - Kaputian Rd - K1512 + 413 - K1514 + 942	Regional Office XI	No	Competitive Bidding	2-Mar-23	2-Mar-23	13-Apr-23	23-Apr-23	DPWH GAA 2023	50,000.00			Preventive maintenance: asphalt overlay	
	65.) 23L00153: Tagum-Panabo Circum Rd - K1498 + 500 - K1501 + 180	Regional Office XI	No	Competitive Bidding	6-Mar-23	6-Mar-23	19-Apr-23	29-Apr-23	DPWH GAA 2023	50,000.00			Preventive maintenance: asphalt overlay	
	66.) 23L00154: Tagum-Panabo Circum Rd - K1504 + 905 - K1504 + 989, K1505 + 800 - K1506 + 500	Regional Office XI	No	Competitive Bidding	6-Mar-23	6-Mar-23	19-Apr-23	29-Apr-23	DPWH GAA 2023	12,000.00			Preventive maintenance: asphalt overlay	
	67.) 23L00155: Tagum-Panabo Circum Rd - K1508 + 000 - K1509 + 000	Regional Office XI	No	Competitive Bidding	14-Mar-23	14-Mar-23	27-Apr-23	7-May-23	DPWH GAA 2023	13,000.00			Preventive maintenance: asphalt overlay	
	68.) 23L00156: Daang Maharlika (MN) - K1481 + 446 - K1482 + 326	Regional Office XI	No	Competitive Bidding	14-Mar-23	14-Mar-23	27-Apr-23	7-May-23	DPWH GAA 2023	41,081.00			Road widening	

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (TU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	69.) 23L00157: Jct. Carmen - Sto. Tomas Diversion Road, Brgy. San Miguel to La Libertad, Sto. Tomas, Davao del Norte	Regional Office XI	No	Competitive Bidding	14-Mar-23	14-Mar-23	27-Apr-23	7-May-23	DPWH GAA 2023	100,000.00			Construction of concrete road
	70.) 23L00158: Construction of Solar-Powered Water System in Barangay Talomo, Santo Tomas, Davao del Norte	Regional Office XI	No	Competitive Bidding	14-Mar-23	14-Mar-23	27-Apr-23	7-May-23	DPWH GAA 2023	10,000.00			Construction of water supply systems
	71.) 23L00159: Construction of Solar-Powered Water System in Carmen National High School, Barangay Ising, Carmen, Davao del Norte	Regional Office XI	No	Competitive Bidding	14-Mar-23	14-Mar-23	27-Apr-23	7-May-23	DPWH GAA 2023	10,000.00			Construction of water supply systems
	72.) 23L00160: Construction of Solar-Powered Water System in the Municipality of Braulio E. Dujail, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Mar-23	20-Mar-23	3-May-23	13-May-23	DPWH GAA 2023	10,000.00			Construction of water supply systems
	73.) 23L00161: Construction of Solar-Powered Water System in Barangay Villarica, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Mar-23	20-Mar-23	3-May-23	13-May-23	DPWH GAA 2023	10,000.00			Construction of water supply systems

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	74.) 23I00162: Concreting of Road in Barangay Batagutan Sto, Tomas, Davao Del Norte	Regional Office XI	No	Competitive Bidding	28-Mar-23	28-Mar-23	11-May-23	21-May-23	DPWH GAA 2023	5,000.00			Construction of concrete road
	75.) 23I00163: Construction of Road (Purok 2, Lansones to Mariangas), Brgy. San Roque, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	27-Mar-23	10-May-23	20-May-23	DPWH GAA 2023	50,000.00			Construction of concrete road
	76.) 23I00164: Construction of Road at One 6, Brgy. Villarica, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	28-Mar-23	28-Mar-23	11-May-23	21-May-23	DPWH GAA 2023	10,000.00			Construction of concrete road
	77.) 23I00165: Construction of NIA Road at Purok 5 to Purok 2, Brgy. New Katipunan, Sto. Tomas, Davao Del Norte	Regional Office XI	No	Competitive Bidding	28-Mar-23	28-Mar-23	11-May-23	21-May-23	DPWH GAA 2023	5,000.00			Construction of concrete road
	78.) 23I00166: Construction/Concreting of Roads including Drainage, Municipality of Carmen, Davao del Norte	Regional Office XI	No	Competitive Bidding	28-Mar-23	28-Mar-23	11-May-23	21-May-23	DPWH GAA 2023	50,000.00			Construction of concrete road

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	79.) 23L00167: Construction of Road from Purok 1 Unit, Poblacion to Purok 5 Unit 2, Sto. Nino, Brgy Kinamayay, Sto. Tomas, Davao Del Norte	Regional Office XI	No	Competitive Bidding	28-Mar-23	28-Mar-23	11-May-23	21-May-23	DPWH GAA 2023	5,000.00			Construction of concrete road
	80.) 23L00168: Construction of Saturino R. Silva Road (Carmen - Dapecol Compound Road) Ising to New Camiling Section, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Mar-23	20-Mar-23	3-May-23	13-May-23	DPWH GAA 2023	50,000.00			Construction of concrete road
	81.) 23L00169: Construction of Concrete Road at Barangay Sto. Nino, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Mar-23	20-Mar-23	3-May-23	13-May-23	DPWH GAA 2023	5,000.00			Construction of concrete road
	82.) 23L00170: Construction of Tuganay River Protection Dike Project, Brgy. Casigang, Santo Tomas, Davao del Norte	Regional Office XI	No	Competitive Bidding	4-Apr-23	4-Apr-23	18-May-23	28-May-23	DPWH GAA 2023	20,000.00			Construction of flood mitigation structure
	83.) 23L00171: Construction of Slope Protection at Mabaus Relief Drainage in Carmen, Davao del Norte	Regional Office XI	No	Competitive Bidding	4-Apr-23	4-Apr-23	18-May-23	28-May-23	DPWH GAA 2023	10,000.00			Construction of slope protection structure

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	84.) 23I00172: Construction of Flood Control Structure along Taguin - Libuganon River, Talomo, Sto. Tomas, Davao del Norte (Phase 1)	Regional Office XI	No	Competitive Bidding	4-Apr-23	4-Apr-23	18-May-23	28-May-23	DPWH GAA 2023	50,000.00			Construction of flood mitigation structure
	85.) 23I00173: Construction of College Building for the Davao del Norte State College-Sto. Tomas Campus, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Mar-23	20-Mar-23	3-May-23	13-May-23	DPWH GAA 2023	25,000.00			Construction of multi-purpose building
	86.) 23I00174: Construction of College Building for the Davao del Norte State College-Island Garden City of Samal (IGACOS) Campus, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Mar-23	20-Mar-23	3-May-23	13-May-23	DPWH GAA 2023	25,000.00			Construction of multi-purpose building
	87.) 23I00175: Construction of Multi-Purpose Building (Covered Court with stage & bleachers) at Barangay Tibongul, Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	20-Mar-23	20-Mar-23	3-May-23	13-May-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	88.) 23I00176: Construction of Multi-Purpose Building (2-Storey Barangay Hall) in Barangay AD Florendo, Panabo City,Davao Del Norte	Regional Office XI	No	Competitive Bidding	20-Mar-23	20-Mar-23	3-May-23	13-May-23	DPWH GAA 2023	10,000.00			Construction of multi-purpose building

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	89.) 23L00177: Construction of Multi-Purpose Building (Covered Court with stage & bleachers) at Barangay Mleda Carmen, Davao Del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	27-Mar-23	10-May-23	20-May-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	90.) 23L00178: Construction of Multi-Purpose Building (Covered Court with stage & bleachers) at Barangay AD Florendo Elementary School, Panabo City, Davao Del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	27-Mar-23	10-May-23	20-May-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	91.) 23L00179: Construction of Multi-Purpose Building (Covered Court with stage & bleachers) at Barangay AD Florendo National High, Panabo City, Davao Del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	27-Mar-23	10-May-23	20-May-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building
	92.) 23L00180: Construction of Multi-Purpose Building in Barangay Tibal-og ,Sto. Tomas, Davao Del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	27-Mar-23	10-May-23	20-May-23	DPWH GAA 2023	10,000.00			Construction of multi-purpose building
	93.) 23L00181: Construction of Multi-Purpose Building (Senior Citizen Building) at Purok 4-A, Brgy. Aundanao, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	27-Mar-23	10-May-23	20-May-23	DPWH GAA 2023	5,000.00			Construction of multi-purpose building

**Annual Procurement Plan (APP) FY 2023**  
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	94.) 23I00182: Completion of Multi-Purpose Facility (Carmen Public Market), Brgy. Ising, Carmen, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	27-Mar-23	10-May-23	20-May-23	DPWH GAA 2023	20,000.00			Construction of multi-purpose building
	95.) 23I00183: Construction of Barangay Potable Water Systems - 14 Solar Powered Pumps & Deep Well Drilling (Brgy Buenavista, Brgy Consolacion, Brgy Dalsay, Brgy Kasalak, Brgy Katipunan, Brgy Katualan, Brgy Kauswagan, Brgy Kiboy, Brgy Mabunao, Brgy Manay, Brgy New Maltbog, Brgy San Nicolas, Brgy Cacao, Brgy Waterfall) Panabo City, Davao del Norte	Regional Office XI	No	Competitive Bidding	6-Mar-23	6-Mar-23	19-Apr-23	29-Apr-23	DPWH GAA 2023	25,000.00			Construction of water supply systems

Prepared by:

**APRIL F. MOMO**  
Engineer IV  
Head, Procurement Unit

Recommended by:

**JOSELITO B. CABALLERO**  
OIC - Office of the Assistant Regional Director  
BAC Chairperson

Approved by:

**REY PETER B. GILLE, D.M.**  
Regional Director