

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2023 REGULAR INFRASTRUCTURE PROGRAM													
320102105600000	1.) 23L00035: Construction of Dike and Drainage Canal Along Barangay Kinamayan to Tuganay River, Sto. Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	17-May-23	17-May-23	20-Jul-23	26-Jul-23	DPWH GAA 2023	80,000.00		80,000.00	Excavation works; Embankment of works
320101109418000	2.) 23L00042: Construction of Flood Control Structure including Pump Station at Purok 22, Barangay Ising, Sadpudon Creek, Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	16-May-23	16-May-23	20-Jul-23	26-Jul-23	DPWH GAA 2023	90,000.00		90,000.00	Construction of flood mitigation structures
320102105599000	3.) 23L00062: Construction of Dike and Drainage Canal Along Barangay San Miguel to Tuganay River, Sto. Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	16-May-23	16-May-23	20-Jul-23	26-Jul-23	DPWH GAA 2023	90,000.00		90,000.00	Channel excavation works; Embankment works
300217100201000	4.) 23L00075: Construction of Jct. Agusan-Davao Road to Panabo City Coastal Road via Tuganay to Tabla, Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	11-Aug-23	31-Aug-23	11-Sep-23	21-Sep-23	DPWH GAA 2023	100,000.00		100,000.00	Concreting of road
310101100889000	5.) 23L00087: Daang Maharlika (MN) – K1467+744 – K1468+000, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	4-Feb-23	27-Feb-23	6-Jun-23	23-Jun-23	DPWH GAA 2023	11,603.16		11,603.160	Preventive maintenance: asphalt overlay

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310101100891000	6.) 23L00088: Daang Maharlika (MN) – K1479+013 – K1479+145; K1479+(-145) – K1479+(-013); K1479+145 – K1479+384, Davao del Norte 384	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	16-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	27,861.48		27,861.480	Preventive maintenance: asphalt overlay
310101100893000	7.) 23L00089: Daang Maharlika (MN) – K1482+547 – K1482+686, K1482+686 – K1482+828, K1482+(-686) – K1482+(-547), Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	31-Mar-23	2-May-23	6-Jun-23	23-Jun-23	DPWH GAA 2023	27,826.74		27,826.740	Preventive maintenance: asphalt overlay
310101100894000	8.) 23L00090: Daang Maharlika (MN) – K1480+(-330) – K1480+(-220), Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	16-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	6,148.98		6,148.980	Preventive maintenance: asphalt overlay
310101100899000	9.) 23L00091: Daang Maharlika (MN) - K1480 + (-411) - K1480 + 339, K1480 + (-956) - K1480 + (-665), K1480 + 339 - K1480 + 455	Regional Office XI/DDN Sub	No	Competitive Bidding	31-Mar-23	2-May-23	6-Jun-23	23-Jun-23	DPWH GAA 2023	40,194.18		40,194.180	Preventive maintenance: asphalt overlay
310110100362000	10.) 22L00092: Daang Maharlika (MN) K1476+580 – K1476+988, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	17,080.50		17,080.500	Road widening

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310101100890000	11.) 23L00093: DDaang Maharlika (MN) – K1476+928 – K1477+620, K1477+(-620) – K1477+069, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	4-Feb-23	27-Feb-23	17-May-23	19-May-23	DPWH GAA 2023	65,415.42		65,415.420	Preventive maintenance: asphalt overlay
310202101325000	12.) 23L00094: Tagum – Panabo Circum Rd. – K1492+474 - K1492+528, K1492+806 - K1492+899, K1501+180 - K1501+345, K1502+001 - K1502+133, K1502+300 - K1502+423, K1502+540 - K1502+597, K1504+606 - K1504+906, K1510+935 - K1511+227	Regional Office XI/DDN Sub	No	Competitive Bidding	31-Mar-23	26-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	24,089.30		24,089.295	Road widening
310204102234000	13.) 23L00095: Braulio E. Dujali – Sto. Tomas Road (Jct. Agusan – Davao Road, Tuganay Section – B.E. Dujali - Sto. Tomas – Tagum – Panabo Circumferential Road, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	4-Feb-23	27-Feb-23	31-Mar-23	18-Apr-23	DPWH GAA 2023	45,355.00		45,355.000	Construction of by-pass and diversion road
310101100892000	14.) 23L00096: Daang Maharlika (MN) – K1479+384 – K1480+500, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	26-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	49,018.14		49,018.140	Preventive maintenance: asphalt overlay

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300202100219000	15.) 23L00097: Panabo Wharf Road, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	Yes	Competitive Bidding	24-Dec-22	18-Jan-23	28-Feb-23	13-Mar-23	DPWH GAA 2023	4,825.00		4,825.000	Excavation works; Construction of concrete road
300202100252000	16.) 23L00098: Access Road leading to Adecor Wharf, Island City Garden of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,825.00		4,825.000	Construction of concrete road
300202100251000	17.) 23L00099: Access Road leading to Limao Wharf, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	16-Mar-23	4-Apr-23	27-Apr-23	12-May-23	DPWH GAA 2023	4,825.00		4,825.00	Construction of concrete road
300203102224000	18.) 23L00100: Sitio Pasog - Licup - Tagbitan-ag - Sitio Tagluno Road leading to Puting Bato and Canibad Resort, Brgy. Aundanao, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	Yes	Competitive Bidding	24-Dec-22	18-Jan-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	2,412.50		2,412.500	Excavation works; Construction of concrete road
300203101931000	19.) 23L00101: Brgy. San Antonio Proper to Sitio Anggas Peak, Brgy. San Antonio, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	4-Feb-23	27-Feb-23	31-Mar-23	18-Apr-23	DPWH GAA 2023	2,412.50		2,412.500	Construction of concrete road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300203101935000	20.) 23L00102: Jct. Camudmud leading to Samal Dairy Farm, Provincial Demo Farm, Mango Orchard and Secdea Beach Resort, Island Garden City of Samal, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	16-Mar-23	4-Apr-23	27-Apr-23	12-May-23	DPWH GAA 2023	2,412.50		2,412.500	Construction of concrete road
300203101937000	21.) 23L00103: Jct. National Road to Hagimit Falls, Brgy. Cawag, Island Garden City of Samal, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	1-Mar-23	22-Mar-23	13-Apr-23	27-Apr-23	DPWH GAA 2023	2,412.50		2,412.500	Construction of concrete road
300203101936000	22.) 23L00104: Jct. City Road Sitio Buhangin leading to Magongawong Falls, Brgy. Tagbaobo, Island Garden City of Samal, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	1-Mar-23	22-Mar-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	2,412.50		2,412.500	Construction of concrete road
300203102309000	23.) 23L00105: Jct. Road Tuganay – Dujali – Kinamayan to Pob. New Casay, RJS Purok 5, Pob. Cabayangan to Purok Sampaguita leading to Palayamanan, Brgy. Cabayangan, B.E. Dujali, Davao del Norte	Regional Office XI/DDN Sub	Yes	Competitive Bidding	24-Dec-22	18-Jan-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	2,412.50		2,412.500	Concreting; Installation of metal guardrails; Application of thermoplastic pavement

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300203102223000	24.) 23L00106: Jct. Tagum-Panabo-Circumferential Road to Fd Rd 5 Road leading to various tourism sites, Brgy. San Jose, Sto. Tomas, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	4-Feb-23	27-Feb-23	31-Mar-23	18-Apr-23	DPWH GAA 2023	2,412.50		2,412.500	Construction of concrete road
300203102311000	25.) 23L00107: NRJ (Cabaluna Road) to Junction Consolacion leading to Inland Resorts of Malativas, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	Yes	Competitive Bidding	24-Dec-22	18-Jan-23	28-Feb-23	13-Mar-23	DPWH GAA 2023	2,412.50		2,412.500	Concreting; Installation of metal guardrails; Application of thermoplastic pavement
300203102310000	26.) 23L00108: NRJ Fd Rd 5 – Lagdek Road leading to Municipal Ecological Park and Ecology Center (MEPEC), Brgy. San Jose, Sto. Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	4-Feb-23	27-Feb-23	31-Mar-23	18-Apr-23	DPWH GAA 2023	4,825.00		4,825.000	Construction of concrete road
300203102312000	27.) 23L00109: Jct. Agusan-Davao Road, Brgy Cagangohan to Purok Cogon leading to Ecotourism Mangrove, Brgy. J.P. Laurel, Panabo City, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	16-Mar-23	4-Apr-23	27-Apr-23	12-May-23	DPWH GAA 2023	2,412.50		2,412.500	Construction of concrete road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300204101270000	28.) 23L00110: Guadalupe – Lower Tuganay Road Connecting Carmen Overland Transport Terminal in support of Banana and Coconut Industries, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	31-Mar-23	2-May-23	29-May-23	13-Jun-23	DPWH GAA 2023	4,825.00		4,825.000	Construction of concrete road
300204101269000	29.) 23L00111: Santo Tomas (Tibal-og Highway) - Santo Tomas (Balagunan road) connecting Panabo Wharf to Banana industries and rice industries	Regional Office XI/DDN Sub	No	Competitive Bidding	1-Mar-23	22-Mar-23	13-Apr-23	27-Apr-23	DPWH GAA 2023	4,825.00		4,825.000	Construction of concrete road
300209100026000	30.) 23L00112: Project Convergence 1 – CH 16 + 700 leading to Carmen Station, Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	4-Feb-23	27-Feb-23	31-Mar-23	18-Apr-23	DPWH GAA 2023	3,223.10		3,223.100	Construction of concrete road
300209100027000	31.) 23L00113: Project Convergence 3- CH 26+500 leading to Panabo Station, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	31-Mar-23	2-May-23	29-May-23	13-Jun-23	DPWH GAA 2023	4,239.25		4,239.245	Construction of concrete road
300215102806000	32.) 23L00114: Construction of Road, Tagbaobo to Pangubatan Bypass Road Via Bandera and San Isidro, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	Yes	Competitive Bidding	24-Dec-22	18-Jan-23	28-Feb-23	13-Mar-23	DPWH GAA 2023	48,250.00		48,250.000	Concreting; Installation of traffic signs

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300215102283000	33.) 23L00115: Construction of Feeder Road 1 – Sitio Nordida, New Visayas to Purok Maguintalunan leading to Banana Packing Houses, Banana Plantations and Pomelo Farm, Sto. Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	31-Mar-23	2-May-23	29-May-23	13-Jun-23	DPWH GAA 2023	24,125.00		24,125.000	Construction of concrete road
300215102807000	34.) 23L00116: Construction of Road, NRJ Agusan – Davao Road, Brgy. Ising to Asuncion to Tubod, Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	31-Mar-23	2-May-23	29-May-23	13-Jun-23	DPWH GAA 2023	28,950.00		28,950.000	Construction of concrete road
300221102383000	35.) 23L00117: Construction of Road, Zone 1, Barangay Villarica, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	1-Mar-23	22-Mar-23	13-Apr-23	27-Apr-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of concrete road
300221102384000	36.) 23L00118: Construction of Road with Drainage (Phase 1) at Barangay Sindaton, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	16-Mar-23	4-Apr-23	27-Apr-23	12-May-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of concrete road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300217100210000	37.) 23L00119: Construction of NRJ Tagum- Panabo Circumferential Road to Libertad to San Miguel, Sto. Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	60,368.47		60,368.470	Construction of concrete road
300226104710000	38.) 23L00120: Construction of Multi- Purpose Building (PDEA), Barangay Peñaplata, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104712000	39.) 23L00121: Construction of Multi- Purpose Building (Congressional Building), Barangay Ising, Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	14,850.00		14,850.000	Construction of multi-purpose building
300226104713000	40.) 23L00122: Construction of Multi- Purpose Building (Barangay Hall), Barangay La Paz, Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104714000	41.) 23L00123: Construction of Multi- Purpose Building, Milagros Village, Purok 9, Barangay Southern Davao, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300226104715000	42.) 23L00124: Construction of Multi- Purpose Building (Barangay Hall), Barangay Mambago- B, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	19-May-23	8-Jun-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104716000	43.) 23L00125: Construction of Multi- Purpose Building, City Prosecutor Office, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	16-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104717000	44.) 23L00126: Construction of Multi- Purpose Building (Barangay Hall) at Barangay Mabunao, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	17-Jul-23	28-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104718000	45.) 23L00127: Construction of Multi- Purpose Building (Function Hall and Motorpool) at Barangay San Vicente, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
3000226104719000	46.) 23L00128: Construction of Multi- Purpose Building (Barangay Hall), Barangay San Roque, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	19-May-23	8-Jun-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300226104720000	47.) 23L00129: Construction of Multi- Purpose Building (Barangay Hall), Barangay Tagpore, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	17-Jul-23	28-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104721000	48.) 23L00130: Construction (Completion) of Multi-Purpose Building (Barangay and Function Hall), Barangay New Pandan, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104722000	49.) 23L00131: Construction of Multi- Purpose Building, Barangay Santo Niño, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	Yes	Competitive Bidding	24-Dec-22	18-Jan-23	28-Feb-23	13-Mar-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of day care center
300226104723000	50.) 23L00132: Construction of Multi- Purpose Building, Barangay Tibungol, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104724000	51.) 23L00133: Construction (Completion) of Multi-Purpose Building (Gym) at Barangay Malativas, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300226104725000	52.) 23L00134: Construction of 2-Storey Multi-Purpose Building, Barangay Lower Panaga, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104726000	53.) 23L00135: Construction of Multi- Purpose Building (Legislative Building-Phase 2), Barangay Dujali, B.E. Dujali, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	1-Mar-23	22-Mar-23	13-Apr-23	27-Apr-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104727000	54.) 23L00136: Construction of Multi- Purpose Building (Barangay Hall), Barangay Talomo, Santo Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	17-Jul-23	28-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104728000	55.) 23L00137: Construction (Completion) of Multi-Purpose Building (COMELEC), Barangay Peñaplata, Samal District, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300229100302000	56.) 23L00138: Construction of Water System - Level II at Purok 6, Barangay A.O. Floirendo, Panabao City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300105200942000	57.) 23L00139: Rehabilitation of Weighbridge Station Building and Laybys at Panabo Weighbridge Station, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	21,656.53		21,656.530	Rehabilitation/rep air of multi purpose building
300226104729000	58.) 23L00140: Construction of Multi- Purpose Building (BFAR- National Mariculture Center Dormitory Building), Barangay Cagangohan, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	9,900.00		9,900.000	Construction of multi-purpose building
300226104730000	59.) 23L00141: Construction of Multi- Purpose Building, Sitio Maag, Barangay Peñaplata, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104731000	60.) 23L00142: Construction of Multi- Purpose Building, New Visayas, Panabo City, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226104732000	61.) 23L00143: Construction of Multi- Purpose Building, San Isidro Kapatian District, Samal Island, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	16-Mar-23	4-Apr-23	27-Apr-23	12-May-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310101100878000	62.) 23L00144: Daang Maharlika (MN) – K1468+000 – K1468+444	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	16-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	48,250.00		48,250.000	Preventive maintenance: asphalt overlay
310101100879000	63.) 23L00145: Daang Maharlika (MN) – K1468+444 – K1469+098	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	16-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	48,250.00		48,250.000	Preventive maintenance: asphalt overlay
310102101193000	64.) 23L00146: Saturino R. Silva Rd – K1479+174 – K1479+860, K1480+286 – K1481+318	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	48,250.00		48,250.000	Preventive maintenance: asphalt overlay
310102101194000	65.) 23L00147: Tagum – Panabo Circum Rd – K1487+906 – K1489+422	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	16-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	48,250.00		48,250.000	Preventive maintenance: asphalt overlay
310102101195000	66.) 23L00148: Tagum – Panabo Circum. Rd. – K1492+313 – K1493+316	Regional Office XI/DDN Sub	No	Competitive Bidding	16-Mar-23	4-Apr-23	17-May-23	19-May-23	DPWH GAA 2023	48,250.00		48,250.000	Preventive maintenance: asphalt overlay

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310102101196000	67.) 23L00149: Tagum – Panabo Circum Rd – K1493+316 – K1494+177	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	16-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	48,250.00		48,250.000	Preventive maintenance: asphalt overlay
310102101197000	68.) 23L00150: Tagum – Panabo Circum. Rd. – K1494+177 – K1495+194	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	48,250.00		48,250.000	Preventive maintenance: asphalt overlay
310102101198000	69.) 23L00151: Babak – Samal – Kaputian Rd – K1501+300 – K1501+825	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	16-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	24,125.00		24,125.000	Preventive maintenance: asphalt overlay
310102101199000	70.) 23L00152: Babak – Samal – Kaputian Rd – K1513+182 – K1515+000	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	48,250.00		48,250.000	Preventive maintenance: asphalt overlay
310102101206000	71.) 23L00153: Tagum – Panabo Circum. Rd. – K1495+194 – K1496+231	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	48,250.00		48,250.000	Preventive maintenance: asphalt overlay

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310102101207000	72.) 23L00154: Tagum – Panabo Circum Rd – K1504+000 – K1504+216	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Apr-23	16-May-23	27-Jun-23	17-Jul-23	DPWH GAA 2023	11,580.00		11,580.000	Preventive maintenance: asphalt overlay
310102101208000	73.) 23L00155: Tagum – Panabo Circum. Rd. – K1508+000 – K1508+593	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	12,545.00		12,545.000	Preventive maintenance: asphalt overlay
310201101125000	74.) 23L00156: Daang Maharlika (MN) – K1481+446 – K1482+326, K1482+(-326) – K1482+527	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	39,643.17		39,643.165	Road widening
310204102237000	75.) 23L00157: Jct. Carmen – Sto. Tomas Diversion Road, Brgy. San Miguel to La Libertad, Sto. Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	19-May-23	8-Jun-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	91,675.00		91,675.000	Construction of concrete road
300205101165000	76.) 23L00158: Construction of Solar-Powered Water System in Barangay Talomo, Santo Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	9,800.00		9,800.000	Construction of water supply systems

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300205101166000	77.) 23L00159: Construction of Solar- Powered Water System in Carmen National High School, Barangay Ising, Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	9,900.00		9,900.000	Construction of water supply systems
300205101167000	78.) 23L00160: Construction of Solar- Powered Water System in the Municipality of Braulio E. Dujali, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	9,900.00		9,900.000	Construction of water supply systems
300205101168000	79.) 23L00161: Construction of Solar- Powered Water System in Barangay Villarica, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	9,800.00		9,800.000	Construction of water supply systems
300221104385000	80.) 23L00162: Concreting of Road in Barangay Batagutan Sto. Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	19-May-23	8-Jun-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of concrete road
300221104386000	81.) 23L00163: Construction of Road (Purok 2, Lansones to Mariangas), Brgy. San Roque, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	49,500.00		49,500.000	Construction of concrete road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300221104387000	82.) 23L00164: Construction of Road at One 6, Brgy. Villarica, Babak District, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	9,900.00		9,900.000	Construction of concrete road
300221104389000	83.) 23L00165: Construction of NIA Road at Purok 5 to Purok 2, Brgy. New Katipunan, Sto. Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	19-May-23	8-Jun-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of concrete road
300221104390000	84.) 23L00166: Construction/Concreting of Roads including Drainage, Municipality of Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	48,250.00		48,250.000	Construction of concrete road
300221104392000	85.) 23L00167: Construction of Road from Purok 1 Unit, Poblacion to Purok 5 Unit 2, Sto. Nino, Brgy Kinamayay, Sto. Tomas, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of concrete road
300221104393000	86.) 23L00168: Construction of Saturnino R. Silva Road (Carmen- Dapecol Compound Road) Ising to New Camiling Section, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	19-May-23	8-Jun-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	49,500.00		49,500.000	Construction of concrete road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300221102388000	87.) 23L00169: Construction of Concrete Road at Barangay Sto. Nino, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of concrete road
300225101444000	88.) 23L00170: Construction of Tuganay River Protection Dike Project, Brgy. Casig-ang, Santo Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	19,800.00		19,800.000	Construction of flood mitigation structure
300225101445000	89.) 23L00171: Construction of Slope Protection at Mabaus Relief Drainage in Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	9,900.00		9,900.000	Construction of slope protection structure
300225101446000	90.) 23L00172: Construction of Flood Control Structure along Tagum - Libuganon River, Talomo, Sto. Tomas, Davao del Norte (Phase 1)	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	48,250.00		48,250.000	Construction of flood mitigation structure
300226108938000	91.) 23L00173: Construction of College Building for the Davao del Norte State College-Sto. Tomas Campus, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	24,750.00		24,750.000	Construction of multi-purpose building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300226108939000	92.) 23L00174: Construction of College Building for the Davao del Norte State College-Island Gaarden City of Samal (IGACOS) Campus, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	24,750.00		24,750.000	Construction of multi-purpose building
300226108940000	93.) 23L00175: Construction of Multi- Purpose Building (Covered Court with Stage & Bleachers) at Barangay Tibongul, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	19-May-23	8-Jun-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226108941000	94.) 23L00176: Construction of Multi- Purpose Building (2-Storey Barangay Hall) in Barangay AD Florendo, Panabo City, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	9,900.00		9,900.000	Construction of multi-purpose building
300226108942000	95.) 23L00177: Construction of Multi- Purpose Building (Covered Court with stage & bleachers) at Barangay Meda Carmen, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226108943000	96.) 23L00178: Construction of Multi- Purpose Building (Covered Court with Stage & Bleachers) at Barangay AD Florendo Elementary School, Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	19-May-23	8-Jun-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300226108944000	97.) 23L00179: Construction of Multi- Purpose Building (Covered Court with stage & bleachers) at Barangay AD Florendo National High, Panabo City, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226108946000	98.) 23L00180: Construction of Multi- Purpose Building in Barangay Tibal-og, Sto. Tomas, Davao Del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	6-Jul-23	25-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	9,900.00		9,900.000	Construction of multi-purpose building
300226108967000	99.) 23L00181: Construction of Multi- Purpose Building (Senior Citizen Building) at Purok 4- A, Brgy. Aundanao, Island Garden City of Samal, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	9-Jun-23	4-Jul-23	28-Jul-23	4-Aug-23	DPWH GAA 2023	4,950.00		4,950.000	Construction of multi-purpose building
300226108968000	100.) 23L00182: Completion of Multi-Purpose Facility (Carmen Public Market), Brgy. Ising, Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	19,800.00		19,800.000	Construction of multi-purpose building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300229100497000	101.) 23L00183: Construction of Barangay Potable Water Systems - 14 Solar Powered Pumps & Deep Well Drilling (Brgy Buenavista, Brgy Consolacion, Brgy Dalisay, Brgy Kasilak, Brgy Katipunan, Brgy Katualan, Brgy Kauswagan, Brgy Kiotoy, Brgy Mabunao, Brgy Manay, Brgy New Malitbog, Brgy San Nicolas, Brgy Cacao, Brgy Waterfall) Panabo City, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	14-Jul-23	3-Aug-23	22-Aug-23	30-Aug-23	DPWH GAA 2023	24,750.00		24,750.000	Construction of water supply systems
300215102788000	102.) 23L00193: Road Concreting Brgy. Taba, Carmen, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	11-May-23	11-May-23	20-Jul-23	26-Jul-23	DPWH GAA 2023	100,000.00		100,000.00	Concreting of road
310101100861000	103.) 23L00207: Daang Maharlika (MN) - K1469+098 - K1469+231, K1471+468 - K1471+864, K1471+864 - K1472+048, K1473+994 - K1472+140	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	8-Jun-23	10-Jul-23	25-Jul-23	DPWH GAA 2023	48,250.00		48,250.000	Construction of water supply systems

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300205100015000	104.) 23L00208: Construction of Rainwater Collector System within Davao Del Norte 1. Cabay-angan Elementary School, Brgy. Cabay-angan, Braulio E. Dujali, Davao del Norte 2. Magupising Elementary School, Brgy. Magupising, Braulio E. Dujali, Davao del Norte 3. East Cabay-angan Elementary School, Brgy. Cabay-angan, Braulio E. Dujali, Davao del Norte 4. Balisong Elementary School, Brgy. Cabay-angan, Braulio E. Dujali, Davao del Norte 5. Jesus Luman Elementary School, Brgy. San Vicente, Sto. Tomas, Davao del Norte 6. Salvacion Elementary School, Brgy. Salvacion, Sto. Tomas, Davao del Norte	Regional Office XI/DDN Sub	No	Competitive Bidding	29-Apr-23	5-Jun-23	6-Jul-23	21-Jul-23	DPWH GAA 2023	2,316.00	2,316,000.00		Construction of water supply systems

Prepared by:


APRIL F. MOMO
Engineer IV
Head, Procurement Unit

Recommended by:


JOSELITO B. CABALLERO
OIC - Office of the Assistant Regional Director
BAC Chairperson

Approved by:


JULY B. CORDON
OIC - Office of the Regional Director