



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A) CIVIL WORKS													
23PD0001	A. Preventive Maintenance - Secondary Roads: 1. Bin Rd. – K0305 + (-535) – K0305 + (-291), K0305 + 000 – K0306 + 541, (S04722LZ) Chainage 000 – Chainage 155 2. Cakan Rd. – K0249 + 875 – K0250 + 096, K0250 + 380 – K0250 + 842 3. Bogsaysay Ave. (Trinidad Rd.) – (S00522LZ) Chainage 000 – Chainage 323 4. Bogsaysay Ave. (Trinidad Road) – (S00525LZ) Chainage 000 – Chainage 261 5. Bogsaysay Ave. (Trinidad Road) – (S00485LZ) – Chainage 000 – Chainage 195 B. Preventive Maintenance – Tertiary Roads: 1. Bin Rd. – K0307 + (-064) – K0308 + 000, K0308 + 900 – K0309 + 318, K0309 + 324 – K0310 + 400 2. Govt Ctr Cut-Off Rd. – (S00438LZ) Chainage 000 – Chainage 218 3. Govt Ctr Rd. (Baguio City) – (S00472LZ) Chainage 000 – Chainage 216 4. Bogsaysay Ave. (Trinidad Rd) West Service Rd. – (S00485LZ) Chainage 000 – Chainage 244	DPWH-BCDEO	YES	Public Bidding	11-Nov-22	21-Dec-22	20-Jan-23	30-Jan-23	GAA FY 2023	138,087,000.00	-	138,087,000.00	Preventive Maintenance
23PD0010	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: Leonard Wood Rd - K0250+(-196) - K0250+(-116), K0250+110 - K0250+170, K0250+850 - K0250+920	DPWH-BCDEO	YES	Public Bidding	15-Nov-22	23-Dec-22	20-Jan-23	30-Jan-23	GAA FY 2023	46,060,000.00	-	46,060,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23PD0012	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Marcos Hi-way - K0280+(-313) - K0280+(-036), K0280+430 - K0280+870, K0282+876 - K0283+454	DPWH-BCDEO	YES	Public Bidding	07-Dec-22	16-Jan-23	15-Feb-23	24-Feb-23	GAA FY 2023	95,535,000.00	-	95,535,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23PD0013	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads: Marcos Hi-Way - K0281+515 - K0281+557	DPWH-BCDEO	YES	Public Bidding	03-Jan-23	10-Feb-23	10-Mar-23	20-Mar-23	GAA FY 2023	6,860,000.00	-	6,860,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0014	Contract Package 2: A. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads: PMA Rd. - K0249+493 - K0249+598 B. Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads: PMA Rd. - K0249+717 - K0249+897	DPWH-BCDEO	YES	Public Bidding	17-Nov-22	27-Dec-22	26-Jan-23	06-Feb-23	GAA FY 2023	49,000,000.00	-	49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
23PD0015	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads: Kennon Rd - K0245 + 438 - K0246 + 553	DPWH-BCDEO	YES	Public Bidding	02-Dec-22	11-Jan-23	10-Feb-23	20-Feb-23	GAA FY 2023	44,100,000.00	-	44,100,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
23PD0016	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads: Quirino Hi-Way (Baguio-Bauang) - K0299+341 - K0302+090	DPWH-BCDEO	YES	Public Bidding	07-Dec-22	16-Jan-23	15-Feb-23	24-Feb-23	GAA FY 2023	44,110,000.00	-	44,110,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
23PD0019	Network Development Program - Construction of By-Pass and Diversion Roads - Kennon Road to Military Cut-off Road and Loakan Road Bypass Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	11-Nov-22	21-Dec-22	20-Jan-23	30-Jan-23	GAA FY 2023	21,560,000.00	-	21,560,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23PD0020	Network Development Program- Construction of By-Pass and Diversion Roads: Major Mane to Kennon Road Bypass Road	DPWH-BCDEO	YES	Public Bidding	23-Jan-23	02-Mar-23	30-Mar-23	10-Apr-23	GAA FY 2023	93,100,000.00	-	93,100,000.00	Network Development Program - Construction of By-Pass and Diversion Roads
23PD0021	Construction of By-pass and Diversion Roads - Marcos Hi-way to Kennon Road	DPWH-BCDEO	YES	Public Bidding	07-Dec-22	16-Jan-23	15-Feb-23	24-Feb-23	GAA FY 2023	18,130,000.00	-	18,130,000.00	Construction of By-pass and Diversion Roads
23PD0022	Network Development Program - Construction of By-Pass and Diversion Roads - Quirino Hi-Way (Baguio-Bauang Road) to Quezon Hill Drive By-Pass Road, Baguio City	DPWH-BCDEO	YES	Public Bidding	04-Nov-22	14-Dec-22	13-Jan-23	23-Jan-23	GAA FY 2023	28,420,000.00	-	28,420,000.00	Network Development Program - Construction of By-Pass and Diversion Roads

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0023	Network Development Program- Off-Carriageway Improvement - Primary Roads: Kennon Rd - K0247+285	DPWH-BCDEO	YES	Public Bidding	02-Dec-22	11-Jan-23	10-Feb-23	20-Feb-23	GAA FY 2023	19,600,000.00	-	19,600,000.00	Network Development Program- Off-Carriageway Improvement
23PD0024	Contract Package 3: a)Rehabilitation/ Major Repair of Permanent Bridges- BGH Flyover (B00568LZ) along Bagulo Gen. Hospital Flyover b)Rehabilitation/ Major Repair of Permanent Bridges- Magsaysay East Flyover (B02191LZ) along Magsaysay Ave. (Trinidad Rd) c)Rehabilitation/ Major Repair of Permanent Bridges- Magsaysay West Flyover (B02192LZ) along Magsaysay Ave. (Trinidad Rd)	DPWH-BCDEO	YES	Public Bidding	02-Dec-22	11-Jan-23	10-Feb-23	20-Feb-23	GAA FY 2023	6,900,000.00	-	6,900,000.00	Rehabilitation/ Major Repair of Permanent Bridges
23PD0027	Construction of Multi-Purpose Building, Spring Hills Elementary School, Barangay Apugan-Loakan, Bagulo City, Benguet	DPWH-BCDEO	YES	Public Bidding	23-Jan-23	02-Mar-23	30-Mar-23	10-Apr-23	GAA FY 2023	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
23PD0028	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court) Quirino Elementary School, Barangay Middle Quirino Hill, Bagulo City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	03-Feb-23	03-Mar-23	13-Mar-23	GAA FY 2023	9,900,000.00	-	9,900,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
23PD0029	Construction (Completion) of 2-Storey Multi-Purpose Building (Barangay Hall) of Barangay Country Club Village, Bagulo City, Benguet	DPWH-BCDEO	YES	Public Bidding	23-Jan-23	02-Mar-23	30-Mar-23	10-Apr-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction (Completion) of 2-Storey Multi-Purpose Building (Barangay Hall)
23PD0030	Construction (Completion) of Multi-Purpose Building (Hall and Covered Court) at Purok 3, Barangay Gibraltar, Bagulo City, Benguet	DPWH-BCDEO	YES	Public Bidding	24-Jan-23	03-Mar-23	31-Mar-23	10-Apr-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building (Hall and Covered Court)
23PD0031	Basic Infrastructure Program - Construction (Completion) of 2 Storey Multi-Purpose Building of Quezon Hill National High School at Barangay Middle Quezon Hill, Bagulo City, Benguet	DPWH-BCDEO	YES	Public Bidding	29-Dec-22	07-Feb-23	09-Mar-23	20-Mar-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of 2 Storey Multi-Purpose Building

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0032	Construction (Completion) of Multi-Purpose Building (Covered Gym) of the Baguio City, Benguet Bureau of Jail Management and Penology, Barangay Market Subdivision Upper, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	24-Jan-23	03-Mar-23	31-Mar-23	10-Apr-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Gym)
23PD0033	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Pinget Daycare Center) at Purok 1, Barangay Pinget, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	05-Jan-23	14-Feb-23	16-Mar-23	27-Mar-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23PD0034	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Hall) at Barangay Pinsao Pilot Project, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	03-Feb-23	05-Mar-23	15-Mar-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction (Completion) of Multi-Purpose Building
23PD0035	Construction (Completion) of Multi-Purpose Building, Barangay Bakakeng North, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	24-Jan-23	03-Mar-23	31-Mar-23	10-Apr-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23PD0036	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building Barangay Brookside, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	29-Dec-22	07-Feb-23	09-Mar-23	20-Mar-23	GAA FY 2023	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23PD0037	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Barangay Camp 7, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	05-Jan-23	14-Feb-23	16-Mar-23	27-Mar-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23PD0038	Construction (Completion) of Multi-Purpose Building, Barangay Camdas, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	24-Jan-23	03-Mar-23	31-Mar-23	10-Apr-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0039	Construction (Completion) of Multi-Purpose Building at Idogan Village Purok 20, Irsan Barangay, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	25-Jan-23	06-Mar-23	05-Apr-23	14-Apr-23	GAA FY 2023	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23PD0040	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Asin Barangay, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	03-Jan-23	10-Feb-23	10-Mar-23	20-Mar-23	GAA FY 2023	2,475,000.00	-	2,475,000.00	Construction (Completion) of Multi-Purpose Building
23PD0041	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Middle Quirino Hill Barangay, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	29-Dec-22	07-Feb-23	09-Mar-23	20-Mar-23	GAA FY 2023	3,465,000.00	-	3,465,000.00	Construction (Completion) of Multi-Purpose Building
23PD0042	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building with Parking Area at Pinsao Pilot Project Barangay, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	03-Feb-23	03-Mar-23	13-Mar-23	GAA FY 2023	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23PD0043	Construction (Completion) of Multi-Purpose Building at Joaquin Smith National High School (JSNHS), Asin Road Barangay, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	25-Jan-23	06-Mar-23	05-Apr-23	14-Apr-23	GAA FY 2023	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23PD0044	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building, (Covered Court and SK Building) at Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	05-Jan-23	14-Feb-23	16-Mar-23	26-Mar-23	GAA FY 2023	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23PD0045	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Senior Citizen Hall) at Barangay Irsan, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	03-Feb-23	03-Mar-23	13-Mar-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0046	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building, Barangay Brookspoint, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	03-Jan-23	10-Feb-23	10-Mar-23	20-Mar-23	GAA FY 2023	3,960,000.00	-	3,960,000.00	Construction (Completion) of Multi-Purpose Building
23PD0047	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Health Center) at Barangay San Luis Village, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	03-Feb-23	03-Mar-23	13-Mar-23	GAA FY 2023	2,970,000.00	-	2,970,000.00	Construction (Completion) of Multi-Purpose Building
23PD0048	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building, 4-Classroom Building at Dona Aurora H. Bueno (DAHBS), Barangay Camp 8, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	03-Jan-23	12-Feb-23	14-Mar-23	24-Mar-23	GAA FY 2023	5,940,000.00	-	5,940,000.00	Construction (Completion) of Multi-Purpose Building
23PD0049	Construction (Completion) of Multi-Purpose Building, Barangay Sto. Nino Slaughter House Area, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	25-Jan-23	06-Mar-23	05-Apr-23	14-Apr-23	GAA FY 2023	12,375,000.00	-	12,375,000.00	Construction (Completion) of Multi-Purpose Building
23PD0050	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Senior Citizen Hall), Barangay Sanitary Camp North, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	29-Dec-22	07-Feb-23	09-Mar-23	19-Mar-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Construction (Completion) of Multi-Purpose Building
23PD0051	Construction (Completion) of Multi-Purpose Building, Barangay Poliwes, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	25-Jan-23	06-Mar-23	05-Apr-23	14-Apr-23	GAA FY 2023	14,850,000.00	-	14,850,000.00	Construction (Completion) of Multi-Purpose Building
23PD0052	Basic Infrastructure Program - Construction of Road at Bronze Street and Iron Street, Barangay Quezon Hill, Upper, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	27-Dec-22	03-Feb-23	03-Mar-23	13-Mar-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of Road

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0053	Basic Infrastructure Program - Construction of Road at Queen of Apostle's Road, Barangay Lourdes Subdivision, Proper, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	04-Nov-22	14-Dec-22	13-Jan-23	23-Jan-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of Road
23PD0054	Basic Infrastructure Program - Construction of Road at Barangay Gabriela Silang, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	17-Nov-22	27-Dec-22	26-Jan-23	06-Feb-23	GAA FY 2023	4,950,000.00	-	4,950,000.00	Construction of Road
23PD0055	Continuation of the Construction of Flood Mitigation Facilities/Drainage System along Balili River (Main) Sta 0 + 000 - Sta 1 + 400, Baguio City	DPWH-BCDEO	YES	Public Bidding	02-Dec-22	11-Jan-23	10-Feb-23	20-Feb-23	GAA FY 2023	82,025,000.00	-	82,025,000.00	Continuation of the Construction of Flood Mitigation Facilities/Drainage System
23PD0056	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities/ Drainage System along Balili River (Tributaries) Sta 1+525 - Sta 2+130, Baguio City	DPWH-BCDEO	YES	Public Bidding	24-Nov-22	03-Jan-23	02-Feb-23	13-Feb-23	GAA FY 2023	67,550,000.00	-	67,550,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23PD0057	Contract Package 4: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities/ Drainage System along: a. Bued River (Main), Sta. 3+930 - Sta. 4+615, Baguio City b. Bued River (Tributaries), Sta. 0+000 - Sta. 0+120, Sta. 0+223 - Sta. 0+533, Baguio City	DPWH-BCDEO	YES	Public Bidding	09-Dec-22	18-Jan-23	17-Feb-23	27-Feb-23	GAA FY 2023	126,200,000.00	-	126,200,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
23PD0059	Construction of PMA Access Road from Globe Tower to SAO Area, Philippine Military Academy, Fort Del Pilar, Baguio City, Phase II	DPWH-BCDEO	YES	Public Bidding	09-Dec-22	18-Jan-23	17-Feb-23	27-Feb-23	GAA FY 2023	82,025,000.00	-	82,025,000.00	Construction of PMA Access Road
23PD0060	Construction of Multi-Purpose Building (Community Center), Barangay Happy Hollow, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	25-Jan-23	06-Mar-23	05-Apr-23	14-Apr-23	GAA FY 2023	49,000,000.00	-	49,000,000.00	Construction of Multi-Purpose Building

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23PD0061	Improvement (Completion) of Multi-Purpose Building (Brgy. Hall), Brgy. Lower Quirino Hill, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	25-Jan-23	06-Mar-23	05-Apr-23	14-Apr-23	GAA FY 2023	1,980,000.00	-	1,980,000.00	Improvement (Completion) of Multi- Purpose Building
23PD0062	Construction of Multi-Purpose Facility (Evacuation Center), Brgy. Gabriela Silang, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	26-Jan-23	07-Mar-23	06-Apr-23	17-Apr-23	GAA FY 2023	49,000,000.00	-	49,000,000.00	Construction of Multi- Purpose Facility (Evacuation Center)
23PD0063	Construction of PMA Rainwater Harvesting Facilities, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	YES	Public Bidding	26-Jan-23	07-Mar-23	06-Apr-23	17-Apr-23	GAA FY 2023	40,349,540.00	-	40,349,540.00	Construction of PMA Rainwater Harvesting Facilities
23PD0064	Construction of Solar Water System, Baguio City, Benguet	DPWH-BCDEO	YES	Public Bidding	26-Jan-23	07-Mar-23	06-Apr-23	17-Apr-23	GAA FY 2023	19,600,000.00	-	19,600,000.00	Construction of Solar Water System
B) CONSULTANCY													
23CSP001	GEOTECHNICAL INVESTIGATION OF FY 2023 INFRASTRUCTURE PROJECTS	DPWH-BCDEO	NO	Public Bidding	05-Dec-22	26-Jan-23	23-Feb-23	06-Mar-23	FY 2023 EAO	1,540,000.00	1,540,000.00	-	Soil Exploration
C) GOODS													
1	Procurement of Materials for the Repair/ Maintenance of various national roads (Premix Patching Bituminous Pavements)	DPWH-BCDEO	NO	Shopping	05-Sep-23	01-Nov-23	06-Nov-23	06-Dec-23	AMWP 2023	353,718.00	353,718.00	-	Repair/Maintenance along various National Roads
2	Procurement of Materials for the Repair/Maintenance of various National Roads (Penetration Patching of Bituminous Pavement)	DPWH-BCDEO	NO	Shopping	10-Jun-23	06-Aug-23	11-Aug-23	10-Sep-23	AMWP 2023	227,400.00	227,400.00	-	Repair/Maintenance along various National Roads
3	Procurement of Materials for the Repair/Maintenance of various National Roads (Cracks and Joint Sealing of Bituminous and Concrete Pavement)	DPWH-BCDEO	NO	Shopping	19-Apr-23	26-Apr-23	01-May-23	31-May-23	AMWP 2023	168,912.00	168,912.00	-	Repair/Maintenance along various National Roads

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	Procurement of Materials for the Repair/Maintenance of various National Roads (Replacement of Bituminous Pavement)	DPWH-BCDEO	NO	Shopping	19-Apr-23	26-Apr-23	01-May-23	31-May-23	AMWP 2023	179,202.00	179,202.00	-	Repair/Maintenance along various National Roads
5	Procurement of Materials for the Repair/Maintenance of various National Roads (Patching of Concrete Pavement)	DPWH-BCDEO	NO	Shopping	10-Jun-23	06-Aug-23	11-Aug-23	10-Sep-23	AMWP 2023	352,215.00	352,215.00	-	Repair/Maintenance along various National Roads
6	Procurement of Materials for the Repair/ Maintenance of various national roads (Initial Response to Emergencies-Roadways)	DPWH-BCDEO	NO	Shopping	09-Sep-23	16-Sep-23	21-Sep-23	21-Oct-23	AMWP 2023	22,168.00	22,168.00	-	Repair/Maintenance along various National Roads
7	Procurement of Maintenance Personal Protective Equipment	DPWH-BCDEO	NO	Shopping	24-Mar-23	13-Apr-23	18-Apr-23	18-May-23	AMWP 2023	114,000.00	114,000.00	-	Personal Protective Equipment of Maintenance Personal
8	Procurement of Hand Tools and Specialized Equipment	DPWH-BCDEO	NO	Shopping	24-Mar-23	13-Apr-23	18-Apr-23	18-May-23	AMWP 2023	127,456.00	127,456.00	-	Procurement of Hand Tools and Specialized Equipment
9	Repair/Maintenance along Various National Roads	DPWH-BCDEO	NO	Public Bidding	25-Mar-23	14-Apr-23	19-Apr-23	19-May-23	AMWP 2023	3,144,289.45	3,144,289.45	-	Repair/Maintenance along various National Roads
10	Procurement of Materials for the Repair/Maintenance of Various National Road (Repairs to Steel and Concrete Bridges)	DPWH-BCDEO	NO	Shopping	25-Mar-23	14-Apr-23	19-Apr-23	19-May-23	AMWP 2023	51,612.00	51,612.00	-	Repair/Maintenance of various Bridges
11	Procurement of Materials for the Repair/ Maintenance of various national roads (Initial Response to Emergencies-Bridges)	DPWH-BCDEO	NO	Shopping	09-Sep-23	16-Sep-23	21-Sep-23	21-Oct-23	AMWP 2023	273,152.00	273,152.00	-	Repair/Maintenance of various Bridges
12	Repair/Maintenance of various National Roads (71x:Special Maintenance under Bridge and Structure Maintenance)	DPWH-BCDEO	NO	Public Bidding	22-Apr-23	18-Jun-23	23-Jul-23	02-Aug-23	AMWP 2023	1,092,292.00	1,092,292.00	-	Repair/Maintenance of various Bridges

**FY 2023 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2023
AS OF DECEMBER 31, 2022**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posti ng of IB/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Repair/Maintenance of various National Roads (41X: Emergency Projects)	DPWH-BCDEO	NO	Shopping	22-Apr-23	18-Jun-23	23-Jul-23	02-Aug-23	AMWP 2023	137,100.00	137,100.00	-	Repair/Maintenance of various Bridges
14	Procurement of Materials for the Repair/Maintenance of various National Roads (Repair on Roadside Structures)	DPWH-BCDEO	NO	Shopping	19-Apr-23	26-Apr-23	01-May-23	31-May-23	AMWP 2023	86,528.00	86,528.00	-	Repair/Maintenance along various National Roads
15	Procurement of Materials for the Repair/Maintenance of various National Roads (Erosion Repair on Roadside Structures)	DPWH-BCDEO	NO	Shopping	25-Mar-23	14-Apr-23	19-Apr-23	19-May-23	AMWP 2023	63,468.00	63,468.00	-	Repair/Maintenance along various National Roads
16	Procurement of Materials for the Repair/ Maintenance of various national roads (Sign Maintenance)	DPWH-BCDEO	NO	Shopping	11-Apr-23	18-Apr-23	23-Apr-23	23-May-23	AMWP 2023	63,855.00	63,855.00	-	Repair/Maintenance along various National Roads
17	Procurement of Materials for the Repair/ Maintenance of various national roads (Center Line and Lane Line Repainting)	DPWH-BCDEO	NO	Shopping	11-Apr-23	18-Apr-23	23-Apr-23	23-May-23	AMWP 2023	610,200.00	610,200.00	-	Repair/Maintenance along various National Roads
18	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Repair and Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	Public Bidding	10-Mar-23	30-Mar-23	04-Apr-23	04-May-23	AMWP 2023	1,410,000.00	1,410,000.00	-	Repair/Maintenance along various National Roads

Prepared by:

TEDLER H. DEPAYNOS, JR.
Engineer III
Procurement Officer

Recommended by:

GLENN A. REYES
Assistant District Engineer
BAC Chairperson

Approved by:

RENEE ZARATE
District Engineer
HEAD Procuring Entity