

Annual Procurement Plan for FY 2023 (Final)

Name of Office : Negros Oriental 2nd District Engineering Office

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
300221104034000	23HK0001	Construction of Road, Barangay Calasagan, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104034000	23HK0002	Construction of Road including drainage canal cover, Barangay Calindagan, Dumaguete City, Negros	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/22/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104036000	23HK0003	Construction of Road, Barangay Motong, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104617000	23HK0004	Construction of Road, Barangay Tubigon, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104620000	23HK0005	Construction of Road, Barangay Bahian, Tanjay City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/12/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300221104037000	23HK0006	Construction of Road, Barangay Sta. Cruz Nuevo, Tanjay City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300226108154000	23HK0007	Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Barangay Cambagulo, Bais City, Negros Oriental.	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/22/22	01/24/2023	01/31/2023	GoP	1,930,000.00	-	1,980,000.00
300221104038000	23HK0008	Construction of Road, Barangay Sta. Cruz Viejo, Tanjay City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300203102189000	23HK0009	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)- Silab Barangay Road 1 leading to Kanuntol/Pasalan Falls, Purok, Bougainvillea, Roses, Santan, Calachuchi & Water Shed Area, Calachuchi & Water Shed Area, Brgy. Silab, Amilan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/16-23/2022	12/6/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)		
						Advertisemen t/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing	Source of Fund s	Total	MOOE	CO
31010210 1384000	23HK0010	Preventive Maintenance - Secondary Roads -Sta Catalina-Pamplona-Tanjay City Road - K0050+000 - K0052+440, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
30022610 8145000	23HK0011	Basic Infrastructure Program (BIP): - Multi-Purpose Buildings/ Facilities to Support Social Services - Completion of Multi-Purpose Building, Barangay Banban, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/17-24/2022	2/6/23	02/17/2023	02/24/2023	GoP	1,930,000.00	-	1,980,000.00
30020310 2478000	23HK0012	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Tinapayan-Cambajao Road leading to Puncak, Tanawan, Balugo, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/17-24/2022	12/7/22	01/24/2023	01/31/2023	GoP	29,400,000.00	-	29,400,000.00
31010110 1056000	23HK0013	Preventive Maintenance - Primary Roads - Dumaguete North Road (Dumaguete-ict Bais-Kabankalan) - K0018+625 - K0020+226, K0021+867 - K0023+400, Armlan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	37,067,520.00	-	37,067,520.00
3002261 08147000	23HK0015	Completion of Multi-Purpose building, Barangay Mayaposi, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/17-24/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,930,000.00	-	1,980,000.00
3002281 00439000	23HK0016	Basic Infrastructure program- Evacuation centers/ Quarantine Facilities/ Public Health Facilities- Rehabilitation of Covered Court/Evacuation Center, North City Elementary School, Barangay Plapi, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/27/22	01/24/2023	01/31/2023	GoP	1,930,000.00	-	1,980,000.00
3002281 00437000	23HK0017	Completion of Covered Court/Evacuation Center, Barangay Balugo, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,930,000.00	-	1,980,000.00
3002261 08148000	23HK0018	Completion of Multi-Purpose building, Barangay New Namangka, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/21-28/2022	12/28/22	01/24/2023	01/31/2023	GoP	1,930,000.00	-	1,980,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
310101101058000	23HK0036	Preventive Maintenance - Primary Roads -Bais-Kabankalan Road - K0056+194 - K0057+000, K0059+135, K0060+300, K0064+209-K0065+596, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
310101101061000	23HK0037	Preventive Maintenance - Primary Roads - Bais-Kabankalan Road - K0091+000 - K0093+700, K0100+201, K0100+666, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
300228100443000	23HK0038	Completion of Covered Court/ Evacuation Center, Barangay Panalan, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/24-12/1/2022	12/22/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00
310101101060000	23HK0039	Preventive Maintenance - Primary Roads - Bais-Kabankalan Road - K0082+175 - K0084+000, K0089+500, K0090+000, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
310101101062000	23HK0040	Preventive Maintenance - Primary Roads -Bais-Kabankalan Road - K0063+093 - K0064+000, K0069+000, K0069+538, K0072+500-K0072+350, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/24-12/1/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
310101101059000	23HK0041	Preventive Maintenance - Primary Roads - Bais-Kabankalan Road - K0071+000 - K0074+700, Mabinay, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00
300203101789000	23HK0042	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Access Road from Sitio Palangging leading to Tindog Eato Lake, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
300203102188000	23HK0043	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Bais-Cambagahan Road leading to Niliuhan Falls, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00
300225101366000	23HK0044	Construction of Drainage Canal, Barangay Boloc-Boloc, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
300226108158000	23HK0045	Completion of Multi-Purpose Building, Barangay Dansulan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	2,970,000.00	-	2,970,000.00
300228100436000	23HK0046	Construction of Covered Court/Evacuation Center, Habitat 4, Barangay Bajumpandan, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	4,950,000.00	-	4,950,000.00
310201101197000	23HK0047	Road Widening-Primary Roads-Dumaguete North Rd(Dumaguete-Jct Bais-Kabankalan)-K0010+440-K0010+952, Negros Oriental	NO2DEO	NO	Competitive Bidding	11/29-12/6/2022	2/7/23	02/17/2023	02/24/2023	GoP	16,758,000.00	-	16,758,000.00
300226108152000	23HK0048	Rehabilitation of Multi-Purpose Building, Barangay Tadlong, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	1,930,000.00	-	1,980,000.00
300227100101000	23HK0049	Rehabilitation of Building 1, Public Market, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	11/29-12/6/2022	12/19/22	01/24/2023	01/31/2023	GoP	6,930,000.00	-	6,930,000.00
310207100279000	23HK0050	Carriageway Improvement-Primary Roads-Bais-Kabankalan Rd-K0054+000-K0055+300, K0056+194-K0057+092, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/6/23	02/17/2023	02/24/2023	GoP	17,395,980.00	-	17,395,980.00
310207000000000	23HK0051	Construction of By-Pass and Diversion Roads- Metro Dumaguete Diversion Road, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/28/2022-1/4/2023	1/17/23	01/24/2023	01/31/2023	GoP	21,275,000.00	-	21,275,000.00
310104100080000	23HK0052	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads- Bais-Kabankalan Rd - K0056+828-K0056+194, K0060+933-K0061+796, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/6/23	02/17/2023	02/24/2023	GoP	44,948,680.00	-	44,948,680.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing	Source of Fund s	Total	MOOE	CO
320102105902000	23HK0053	Construction of Banica River Control, Junob, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/5-12/2022	12/26/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
320102105901000	23HK0054	Construction of Banica River Control, Balinguet, Dumaguete City, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/5-12/2022	12/26/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
	23HK0055	Construction of Bio-os River Control, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00
	23HK0056	Construction of Amlan River Control, Brgy. Tambuhangin, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00
	23HK0057	Construction of Shore Protection/seawall, Brgy. 4, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/5-12/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00
	23HK0058	Construction of River Control, Brgy. Cambullao, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/7-14/2022	1/31/23	01/24/2023	01/31/2023	GoP	96,500,000.00	-	96,500,000.00
320102105899000	23HK0059	Rehabilitation of Tanjay River Control, Pamplona Section, Sirnaborio, Pamplona, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/7-14/2022	12/27/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
320102105697000	23HK0060	Rehabilitation of Tamogong River Control, Bais City, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/1-18/2022	12/21/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
320102105900000	23HK0061	Construction of Namangyan River Control, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/1-18/2022	12/21/22	01/24/2023	01/31/2023	GoP	24,500,000.00	-	24,500,000.00
320102105698000	23HK0062	Rehabilitation of Ocoy River Control, Magatas, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/1-18/2022	12/21/22	01/24/2023	01/31/2023	GoP	49,000,000.00	-	49,000,000.00
	23HK0063	Construction of Tamogong River Control, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
	23HK0064	Construction of Shore Protection/Seawall, Brgy. Capitahan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
	23HK0065	Construction of Shore Protection/Seawall, Brgy. Talungon, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
	23HK0066	Construction of Shore Protection/Seawall, Brgy. Polo, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
	23HK0067	Construction of Shore Protection/Seawall, Brgy. Tugos, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
	23HK0068	Construction of Ocoy River Control, Magatas, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
	23HK0069	Construction of Shore Protection/Seawall, Brgy. Oklot, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/1-18/2022	1/31/23	02/17/2023	02/24/2023	GoP	96,500,000.00	-	96,500,000.00
	23HK0070	Rehabilitation of Lumbangan River Control, Mabinay, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/7-14/2022	12/27/22	01/24/2023	01/31/2023	GoP	53,557,500.00	-	53,557,500.00
300226108155000	23HK0071	Completion of Multi-Purpose Building, Barangay Bio-os, Amlan, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/7-14/2022	12/27/22	01/24/2023	01/31/2023	GoP	2,970,000.00	-	2,970,000.00
300226108157000	23HK0072	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Completion of Multi-Purpose Building, Barangay Capinahan, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	1/3/23	02/17/2023	02/24/2023	GoP	1,930,000.00	-	1,980,000.00
300226108156000	23HK0073	Basic Infrastructure Program-Multi-Purpose Buildings/Facilities to Support Social Services-Completion of Multi-Purpose Building, Barangay Jugno, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	1/3/23	02/17/2023	02/24/2023	GoP	2,970,000.00	-	2,970,000.00
300229100416000	23HK0074	Basic Infrastructure Program (BIP)-Public Water Supply System (Level II or III)-Completion of Water System, Barangay Cancawas, San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	28,008,000.00	-	28,008,000.00
310101101055000	23HK0075	Preventive Maintenance-Primary Roads: Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan)-K0003+972-K0005+089; K0005+100-K0006+890, Sibulan, Negros Oriental	NO2DEO	YES	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	44,423,706.09	-	44,423,706.09
310108101603000	23HK0076	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads-Sta. Catalina-Pamplona-Tanjay City, K0054+1950-K0056+670, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	49,000,000.00	-	49,000,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
310107100551000	23HK0077	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads- Bais-Kabankalan Road - K0052+300- K0052+326, K0060+200-K0060+300, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	39,443,040.00	-	39,443,040.00
310108101602000	23HK0078	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads- Sta Catalina-Pamplona-Tanjay City - K0047+545-K0047+590, K0051+370-K0051+410, K0053+370-K0053+600, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	48,686,400.00	-	48,686,400.00
310102101382000	23HK0079	Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program: Preventive Maintenance - Secondary Roads, Sta. Catalina-Pamplona-Tanjay City, K0039+490-K0040+759, K0049+491-K0049+778, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	12/14-21/2022	2/8/23	02/17/2023	02/24/2023	GoP	27,447,840.00	-	27,447,840.00
300221104033000	23HK0080	Basic Infrastructure Program (BIP): Construction of Road, Barangay 2, Bais City, Negros Oriental Location: Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/17-2/6/2023	2/6/23	02/17/2023	02/24/2023	GoP	4,950,000.00	-	4,950,000.00
	23HK0081	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Magatas, Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
	23HIK0082	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Novallas River Control, Sta. Cruz Nuevo, Tanjay City, Negros Oriental Location: Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
	23HIK0083	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Brgy. San Jose, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
	23HIK0084	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control at Sta. Cruz Viejo, Tanjay City, Negros Oriental Location: Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
	23HIK0085	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control at Sta. Cruz Nuevo, Tanjay City, Negros Oriental Location: Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/2-22/2023	2/22/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
	23HIK0086	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Poblacion, Amlan, Negros Oriental Location: Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00


Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)		
						Advertiseme nt/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of Drainage Structure, Brgy. Tandayag, Amlan, Negros Oriental Location: Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Brgy. Tamisu, Bais City, Negros Oriental Location: Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
		Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities – Construction of River Control, Brgy. Cambuliao, Bais City, Negros Oriental Location: Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	96,500,000.00	-	96,500,000.00
320101110156000	23HK0090	Rehabilitation of Tanjay River Control, Pamplona Section, Simborio, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	49,000,000.00	-	49,000,000.00
320101110157000	23HK0091	Rehabilitation of Bio-os River Control, Amlan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	49,000,000.00	-	49,000,000.00
	23HK0092	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructures/Facilities: Construction of Banica River Control, Brgy. Balugo, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
	23HK0093	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Candau-ay, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00
	23HK0094	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Batinguel, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00
	23HK0095	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Northern Junob, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)		
						Advertiseme nt/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
		Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Brgy. Cadawinonan, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00
		Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banilad to Cantile River Control, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-28/2023	2/28/23	03/06/2023	03/14/2023	GoP	99,000,000.00	-	99,000,000.00
310305101972000	23HK0098	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Along Br. (B00075NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) Sibulan, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	37,730,000.00	-	37,730,000.00
310305101971000	23HK0099	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Ayuquitan (San Jose) Br. (B00078NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	28,463,120.00	-	28,463,120.00
310305101977000	23HK0100	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Jilicon Br. (Canilavered) (B00080NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) San Jose, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	23,347,520.00	-	23,347,520.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)		
						Advertiseme nt/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing	Source of Fund s	Total	MOOE	CO
310305101976000	23HK0101	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Panambalon Br. (B00089NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan) Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	980,000.00	-	980,000.00
310108101602000	23HK0102	Ensure Safe and Reliable National Road System-Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads @ Sta. Catalina-Pamplona-Tanjay City Road K0047+545-K0047+590, K0051+370-K0051+410, K0053+370-K0053+600, Pamplona, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	48,686,400.00	-	48,686,400.00
310107100551000	23HK0103	Ensure Safe and Reliable National Road System-Asset Preservation Program: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Primary Roads @ Bais-Kabankalan Road K0052+300-K0052+326, K0060+200-K0060+200-K0060+300, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/19-2/8/2023	2/8/23	03/06/2023	03/14/2023	GoP	39,443,040.00	-	39,443,040.00
320102105901000	23HK0104	Basic Infrastructure Program (BIP) – Flood Mitigation Structures Protecting Public Infrastructure/Facilities: Construction of Banica River Control, Dumaguete City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	29,700,000.00	-	29,700,000.00
300221104039000	23HK0105	Basic Infrastructure Program (BIP) – Construction of Road, Barangay Basak, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	9,900,000.00	-	9,900,000.00
300221104040000	23HK0106	Basic Infrastructure Program (BIP) – Construction (Concreting) of Road, Barangay Lonoy, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	19,800,000.00	-	19,800,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
300221104041000	23HK0107	Basic Infrastructure Program (BIP) – Construction of Road, Barangay Bahian, Tanjay City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	9,900,000.00	-	9,900,000.00
300228100442000	23HK0108	Basic Infrastructure Program - Evacuation Centers/Quarantine Facilities/Public Health Facilities-Rehabilitation of Multi-Purpose Building (Evacuation Center) of Barangay Canlargo, Bais City, Negros Oriental	NO2DEO	NO	Competitive Bidding	1/26-2/15/2023	2/15/23	03/06/2023	03/14/2023	GoP	4,950,000.00	-	4,950,000.00
300207100990000	23HK0109	Construction of Multi-Purpose Facility for Officers Quarters of 302nd Infantry Brigade at Camp Leon Kilat, Brgy. Sta. Cruz Viejo, Tanjay City, Negros Oriental.	NO2DEO	NO	Competitive Bidding	2/2-9/2023	1/22/23	03/06/2023	03/14/2023	GoP	30,000,000.00	-	30,000,000.00
300205100090000	23HK0110	Construction of Solar Water System, Municipality of San Jose, Negros Oriental.	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	10,000,000.00	-	10,000,000.00
300205100960000	23HK0111	Construction of Solar Water System, Municipality of Amlan, Negros Oriental.	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	10,000,000.00	-	10,000,000.00
300205100961000	23HK0112	Construction of Solar Water System, Municipality of Tanjay City, Negros Oriental.	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	10,000,000.00	-	10,000,000.00
300205100962000	23HK0113	Construction of Solar Water System, Municipality of Bais City, Negros Oriental.	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	10,000,000.00	-	10,000,000.00
300226100160000	23HK0114	Construction of Multi-Purpose Facility (Rizal Blvd. Park), Poblacion Brgy. 1 and 4, Dumaguete City, Negros Oriental.	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	20,000,000.00	-	20,000,000.00
310305101975000	23HK0115	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Tapon Norte Br. (B00079NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan), Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	26,100,000.00	-	26,100,000.00

Code (PAP)	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PhP)		
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO
310305101974000	23HK0116	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Calo Br. (B00076NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan), Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	39,150,000.00	-	39,150,000.00
310305101973000	23HK0117	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Ocoy Br. (B00074NR) along Dumaguete North Road (Dumaguete-Jct Bais-Kabankalan), Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	53,570,000.00	-	53,570,000.00
310304101140000	23HK0118	Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program, Widening of Permanent Bridges, Mabaja Br. (B00052NR) along Bais-Kabankalan Road, Negros Oriental	NO2DEO	NO	Competitive Bidding	2/8-15/2023	2/28/23	03/20/2023	03/27/2023	GoP	11,000,000.00	-	11,000,000.00
310201101198000	23HK0119	Road Widening-Primary Roads - Dumaguete North Road (Dgte- JCT Bais-Kabankalan) K0020+459-K0021+500), Negros Oriental	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	50,000,000.00	-	50,000,000.00
310201101198000	23HK0120	Road Widening-Primary Roads - Dumaguete North Road (Dgte- JCT Bais-Kabankalan) K0020+459-K0021+500), Negros Oriental	NO2DEO	NO	Competitive Bidding	2/16-23/2023	3/8/23	03/20/2023	03/27/2023	GoP	50,000,000.00	-	50,000,000.00
Prepared by: 											4,547,289,686.09	-	4,547,289,686.09

Prepared by:

Recommended by:

Recommended by:

Approved by:

Approved by:

MA. ERA S. BATUIGAS

Head, Procurement Unit

LUZ A. VICOY

BAC Chairperson

NOLI M. MONTAÑA

OTC-District Engineer