

(DPWH Negros Occidental 3rd District Engineering Office) Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
CIVIL WORK PROJECTS														
300221103946000	23GM0001 – Construction of Concrete Road - Construction of Purok Rizal Road, Barangay Calibang, Ilog, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	01/31/2023	02/09/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
300221103947000	23GM0002 – Construction of Concrete Road - Construction of Sitio Lapak Road, Barangay 2, Ilog, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	01/31/2023	02/09/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
300223100183000	23GM0003 – Construction of Concrete Road - Construction of Balicdoc to Ganiyay Road, Barangay Balicdoc, Ilog, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	01/31/2023	02/09/2023	GoP	11,880,000.00	-	9,900,000.00	Construction of Concrete Road
300223100182000	23GM0004 – Construction of Concrete Road - Construction of Sitio Balik-balik, Tabu to Tapi Road, Barangay Tabu, Ilog, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	01/31/2023	02/09/2023	GoP	14,850,000.00	-	11,880,000.00	Construction of Concrete Road
300221103941000	23GM0005 – Construction of Concrete Road - Construction of ARSP Road, Barangay Dancalan, Ilog, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	01/31/2023	02/09/2023	GoP	9,900,000.00	-	14,850,000.00	Construction of Concrete Road
300221103845000	23GM0006 – Construction of Concrete Road - Construction of Purok Saging Road, Barangay Canturyay, Sipalay City, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	01/31/2023	02/09/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
300221103850000	23GM0007 – Construction of Concrete Road - Construction of Barangay Culipapa Road, Barangay Culipapa, Hinoba-an, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	01/31/2023	02/09/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
300226107821000	23GM0008 – Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay Gullungan, Cauayan, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	01/31/2023	02/09/2023	GoP	31,680,000.00	-	31,680,000.00	Construction of Concrete Road
300105201071000	23GM0009 – Construction of Multi-Purpose Building - Construction of Two-Storey DPWH Negros Occidental 3rd DEO Main Building, Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	03/28/2023	04/11/2023	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building
300226107812000	23GM0010 – Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay East, Candian, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/22/2022	12/13/2022	01/31/2023	02/09/2023	GoP	49,000,000.00	-	49,000,000.00	Construction of Multi-Purpose Building
300226107817000	23GM0011 – Construction of Multi-Purpose Building at Barangay Agbony, Candian, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/24/2022	12/16/2022	01/31/2023	02/09/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
320102105490000	23GM0012 – Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Ilog-Hilaganan River (Upstream of Approach A of Ilog Br.) Phase 1, Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/24/2022	12/16/2022	01/31/2023	02/09/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Flood Mitigation Structure
320102105492000	23GM0013 – Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Hilaganan River (Upstream of Approach B of Hilaganan Br.) Phase 1, Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/24/2022	12/16/2022	01/31/2023	02/09/2023	GoP	89,262,500.00	-	89,262,500.00	Construction of Flood Mitigation Structure
320102105491000	23GM0014 – Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Hilaganan River (Upstream of Approach B of Ilog Br.) Phase 1, Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/25/2022	12/19/2022	01/31/2023	02/09/2023	GoP	89,262,500.00	-	89,262,500.00	Construction of Flood Mitigation Structure
320102104660000	23GM0015 – Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structure along Ilog-Bunrod River, Ilog, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding		11/25/2022	12/19/2022	01/31/2023	02/09/2023	GoP	89,262,500.00	-	89,262,500.00	Construction of Flood Mitigation Structure

310202101290000	23GM0016 – Road Widening – Bacolod South Rd (Kabankalan – Hinoba-an Section) (S00224NR) K0105+275 – K0106+637, K0107+149 – K0108+000, Cauayan, Negros Occidental	DPWH Neg Occ 3rd DEO	YES	Competitive Bidding	12/01/2022	12/21/2022	03/07/2023	03/17/2023	GoP	84,630,500.00	-	84,630,500.00	Road Widening
310202101293000	23GM0017 – Road Widening – Bacolod South Rd (Kabankalan-Hinobaan Section) K0103+335 - K0103+981, K0123+658 - K0123+136, Cauayan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	03/02/2023	03/13/2023	03/23/2023	GoP	76,055,510.00	-	76,055,510.00	Road Widening
310305101819000	23GM0018 – Construction of Parallel Bridge – Tauangan Br. (B00245NR) along Bacolod South Rd (Kabankalan-Hinobaan Section), Sipalay City, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	02/08/2023	02/20/2023	GoP	52,110,000.00	-	52,110,000.00	Construction of Parallel Bridge
310305101959000	23GM0019 – Widening of Bridge – Glis Br. (B00535NR) along Bacolod South Rd (Kabankalan-Hinobaan Section), Cauayan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	03/07/2023	03/17/2023	GoP	12,740,000.00	-	12,740,000.00	Widening of Bridge
300203101721000	Road - NRJ leading to Sugar Beach Resort and Langub Beach Resort, Brgy. Nautrang, Sipalay City, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	02/08/2023	02/20/2023	GoP	44,100,000.00	-	44,100,000.00	Construction of Concrete Road
300203101720000	23GM0021 (Re-bidding) – Construction of Concrete Road – NRJ leading to Punta Bulala Resort, Cauayan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/20/2023	03/13/2023	03/29/2023	04/11/2023	GoP	34,300,000.00	-	34,300,000.00	Construction of Concrete Road
310108101387000	23GM0022 - Construction of Road Slope Protection Structure - Bacolod South Rd (Kabankalan - Hinobaan Section) - K0135+780 - K0136+300, Cauayan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/11/2023	01/31/2023	02/08/2023	02/20/2023	GoP	96,500,000.00	-	96,500,000.00	Construction of Road Slope Protection Structure
310109101176000	23GM0023 – Construction of Road Slope Protection Structure - Dancalan-Candoni-Damuyan Valley Rd - K0123+100 - K0123+500, K0141+150 - K0141+280, Candoni, Negros Occidental	DPWH Neg Occ 3rd DEO	YES	Competitive Bidding	12/06/2022	12/26/2022	01/31/2023	02/09/2023	GoP	91,675,000.00	-	91,675,000.00	Construction of Road Slope Protection Structure
310109101177000	23GM0024 – Construction of Road Slope Protection Structure - Dancalan-Candoni-Damuyan Valley Rd - K0142+000 - K0143+500, Candoni, Negros Occidental	DPWH Neg Occ 3rd DEO	YES	Competitive Bidding	12/05/2022	12/26/2022	01/31/2023	02/09/2023	GoP	91,675,000.00	-	91,675,000.00	Construction of Road Slope Protection Structure
310109101178000	23GM0025 – Construction of Road Slope Protection Structure - Dancalan-Candoni-Damuyan Valley Rd - K0143+700 - K0143+820, K0145+300 - K0145+500, Candoni, Negros Occidental	DPWH Neg Occ 3rd DEO	YES	Competitive Bidding	12/05/2022	12/26/2022	01/31/2023	02/09/2023	GoP	91,675,000.00	-	91,675,000.00	Construction of Road Slope Protection Structure
310201101177000	23GM0026 – Road Widening - Kabankalan-Bais Rd - K0112+357 - K0113+679, Kabankalan City, Negros Occidental.	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/11/2023	03/02/2023	03/13/2023	03/23/2023	GoP	39,445,000.00	-	39,445,000.00	Road Widening
310105100819000	23GM0027 – Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan-Hinobaan Section) K0098+575 - K0099+935, K0133+683 - K0134+680, Ilog & Cauayan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/11/2023	03/02/2023	03/13/2023	03/23/2023	GoP	67,550,000.00	-	67,550,000.00	Reconstruction to Concrete Pavement
310105100817000	23GM0028 – Reconstruction to Concrete Pavement - Bacolod South Rd (Kabankalan-Hinobaan Section) K0090+312 - K0090+641, K0094+979 - K0095+921, K0095+937 - K0095+1036, K0096+287 - K0096+759, K0096+772 - K0097+079, K0097+133 - K0097+469, Kabankalan City and Ilog, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/11/2023	03/02/2023	03/13/2023	03/23/2023	GoP	67,550,000.00	-	67,550,000.00	Reconstruction to Concrete Pavement
310202101289000	23GM0029 – Road Widening - Bacolod South Rd (Kabankalan-Hinobaan Section) K0111+568 - K0112+549, K0112+560 - K0112+1002, K0113+009 - K0114+000, Cauayan, Negros Occidental	DPWH Neg Occ 3rd DEO	YES	Competitive Bidding	12/01/2022	12/21/2022	01/31/2023	02/09/2023	GoP	82,579,875.00	-	82,579,875.00	Road Widening

3102021(1291000	23GM0030 – Road Widening - Bacolod South Rd (Kabanakalan-Hinobaan Section) K0114+000 - K0116+208, Cawayan, Negros Occidental	DPWH Neg Occ 3rd DEO	YES	Competitive Bidding	12/05/2022	12/26/2022	01/31/2023	02/09/2023	GoP	74,777,850.00	-	74,777,850.00	Road Widening
3102021(1292000	23GM0031 – Road Widening - Bacolod South Rd (Kabanakalan-Hinobaan Section) K0118+833 - K0120+000, K0122+000 - K0123+658, Cawayan, Negros Occidental	DPWH Neg Occ 3rd DEO	YES	Competitive Bidding	12/01/2022	12/21/2022	01/31/2023	02/09/2023	GoP	96,393,850.00	-	96,393,850.00	Road Widening
3102051(02823000	23GM0032 – Construction of Concrete Road - Kabanakalan-Bayawan Bdy. Road, Negros Occidental	DPWH Neg Occ 3rd DEO	YES	Competitive Bidding	12/06/2022	12/26/2022	01/31/2023	02/09/2023	GoP	67,550,000.00	-	67,550,000.00	Construction of Concrete Road
3002151(03360000	Road - Construction of Road, Sitio Obong, Barangay Bacuyanigan, Hinoba-an, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	03/07/2023	03/17/2023	GoP	14,700,000.00	-	14,700,000.00	Construction of Concrete Road
3002211(03842000	23GM0034 – Construction of Concrete Road - Construction of Barangay Balicdoc to Barangay Tabu Road, Ilog, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	03/14/2023	03/24/2023	GoP	18,562,500.00	-	18,562,500.00	Construction of Concrete Road
3002211(03843000	23GM0035 – Construction of Concrete Road - Construction of Sitio Kamalarang Road, Dancalan, Ilog, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	03/14/2023	03/24/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
3002211(03844000	23GM0036 – Construction of Concrete Road - Construction of Purok Malipayon Road, Tabu, Ilog, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	03/14/2023	03/24/2023	GoP	9,157,500.00	-	9,157,500.00	Construction of Concrete Road
3002261(07813000	23GM0037 – Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Union Elementary School, Cawayan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	03/28/2023	04/11/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Multi-Purpose Building
3002261(07814000	23GM0038 – Construction of Multi-Purpose Building - Completion of Multi-Purpose Building, Barangay Consuelo, Ilog, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/28/2023	04/11/2023	GoP	2,970,000.00	-	2,970,000.00	Completion of Multi-Purpose Building
3002261(07815000	23GM0039 – Construction of Multi-Purpose Building - Completion of Multi-Purpose Building, Barangay Bulwangan, Hinoba-an, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	03/28/2023	04/11/2023	GoP	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
3002261(07816000	23GM0040 – Construction of Multi-Purpose Building- Repair (Completion) of Multi-Purpose Building, San Jose Elementary School, Salong, Kabanakalan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	01/06/2023	01/30/2023	03/28/2023	04/11/2023	GoP	1,980,000.00	-	1,980,000.00	Completion of Multi-Purpose Building
3002051(00895000	23GM0041 – Construction of Solar Water System, Barangay Balicdoc, Ilog, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/07/2023	03/17/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Solar Water System
3002051(00896000	23GM0042 – Construction of Solar Water System, Barangay Camalandan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/07/2023	03/17/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Solar Water System
3002051(00897000	23GM0043 – Construction of Solar Water System, Barangay Inapoy, Kabanakalan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/07/2023	03/17/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Solar Water System
3002051(00898000	23GM0044 – Construction of Solar Water System, Barangay Manuhoc, Sipalay, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/07/2023	03/17/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Solar Water System
3002211(03848000	23GM0045 – Construction of Concrete Road - Construction of Road, Brgy. Barayan, Kabanakalan City, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/17/2023	03/29/2023	GoP	4,950,000.00	-	4,950,000.00	Construction of Concrete Road
3002211(03849000	23GM0046 – Construction of Concrete Road - Concreting of Road, Crossing Mandalan, Brgy. IV, Sipalay City, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/17/2023	03/29/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Concrete Road
3002261(07818000	23GM0047 – Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Barangay 1, Ilog, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/28/2023	04/11/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
3002261(07819000	23GM0048 – Construction of Multi-Purpose Building in Municipality of Ilog, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/28/2023	04/11/2023	GoP	5,197,500.00	-	5,197,500.00	Construction of Multi-Purpose Building

300226107820000	23GM0049 – Construction of Multi-Purpose Building in Municipality of Kabankalan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/28/2023	04/11/2023	GoP	5,197,500.00	-	5,197,500.00	Construction of Multi-Purpose Building
300228100396000	23GM0050 – Construction of Multi-Purpose Building (Evacuation Center), Brgy. Tan-awan, Kabankalan City, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	02/08/2023	02/28/2023	03/28/2023	04/11/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
300116201297000	23GM0051 – Concretng of Brgy. Po-ok FMR, Brgy. Po-ok, Hinobanan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	03/10/2023	04/03/2023	04/26/2023	05/05/2023	GoP	11,940,000.00	-	11,940,000.00	Concretng of FMR
300116201297000	23GM0052 – Concretng of Brgy. Linaon FMR, Brgy. Linaon, Calayagan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	03/10/2023	04/03/2023	04/26/2023	05/05/2023	GoP	12,437,500.00	-	12,437,500.00	Concretng of FMR
300116201297000	23GM0053 – Concretng of Puruk Daisy to Puruk Pinarus-an, Brgy. Caminagwan FMR, Brgy. Caminagwan, Kabankalan City, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	03/10/2023	04/03/2023	04/26/2023	05/05/2023	GoP	11,940,000.00	-	11,940,000.00	Concretng of FMR
300116201297000	23GM0054 – Concretng of Sitio Calangang, Brgy. 4 FMR, Brgy. 4, Sipalay City, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	03/10/2023	04/03/2023	04/26/2023	05/05/2023	GoP	9,950,000.00	-	9,950,000.00	Concretng of FMR
300116201297000	23GM0055 – Concretng of Sitio Bantolinao, Brgy. Asa FMR, Brgy. Asia, Hinobanan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	03/10/2023	04/03/2023	04/26/2023	05/05/2023	GoP	9,950,000.00	-	9,950,000.00	Concretng of FMR
300116201297000	23GM0056 – Concretng of Puruk 4, Brgy. Mambugsay FMR, Brgy. Mambugsay, Calayagan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	03/10/2023	04/03/2023	04/26/2023	05/05/2023	GoP	9,950,000.00	-	9,950,000.00	Concretng of FMR
300116201297000	23GM0057 – Concretng of Brgy. Tampayan FMR, Brgy. Tampayan, Kabankalan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	03/10/2023	04/03/2023	04/26/2023	05/05/2023	GoP	4,975,000.00	-	4,975,000.00	Concretng of FMR
300200100009000	23GM0058 (Re-bidding) – Repair/Maintenance of Revetment Damaged by Typhoon Paeng along Bongogon River, Brgy. Inayauan, Calayagan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	05/09/2023	05/29/2023	06/14/2023	06/23/2023	GoP	1,447,500.00	-	1,447,500.00	Repair/Maintenance of Revetment Damaged by Typhoon Paeng
300200100009000	23GM0059 (Re-bidding) – Repair/Maintenance of Roadside Structure Damaged by Typhoon Paeng along Record South Road, K0155+600, Brgy. Canturay, Sipalay City, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	05/09/2023	05/29/2023	06/14/2023	06/23/2023	GoP	5,500,500.00	-	5,500,500.00	Repair/Maintenance of Roadside Structure Damaged by Typhoon Paeng
300200100009000	23GM0060 (Re-bidding) – Repair/Maintenance of Revetment Damaged by Typhoon Paeng along Bulwagan River, Brgy. Bulwagan, Hinobanan, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	05/09/2023	05/29/2023	06/14/2023	06/14/2023	GoP	1,930,000.00	-	1,930,000.00	Repair/Maintenance of Revetment Damaged by Typhoon Paeng
300205100010000	23GM0061 – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System – Rainwater Collector in Public Facilities (in 9 different locations)	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	03/17/2023	04/11/2023	04/26/2023	05/05/2023	GoP	2,316,000.00	-	2,316,000.00	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System
300226107806000	23GM0062 – Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Tribu, Public Market) Talyu, Illoc, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	04/05/2023	04/25/2023	05/25/2023	06/07/2023	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi-Purpose Building
200000100020000	23GM0063 - Repair/Maintenance of Inawayan River Revetment 1, Brgy. Caminagwan, Kabankalan City, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	04/27/2023	05/17/2023	06/01/2023	06/13/2023	GoP	2,300,000.00	2,300,000.00	-	Repair/Maintenance of Inawayan River Revetment 1
300226107807000	23GM0064 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Municipal Hall, Brgy. 1, Itog, Negros Occidental	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	05/09/2023	05/29/2023	06/14/2023	06/26/2023	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi-Purpose Building
200000100019000	23GM0065 - Repair/Maintenance of DENR Building, Main 8 Admin Building, Brgy. 1, Kabankalan City	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	05/16/2023	06/05/2023	06/21/2023	07/03/2023	GoP	1,000,000.00	1,000,000.00	-	Repair/Maintenance of DENR Building
200000100019000	23GM0066 - Repair/Maintenance of DPWH Building Engineering Office Main Building 23GM0067 – Construction of 1STY ZCL School Building at Triak PS, Calayagan, Negros Occidental.	DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	05/16/2023	06/05/2023	06/21/2023	07/03/2023	GoP	1,000,000.00	1,000,000.00	-	Repair/Maintenance of DPWH Building
300101200001000		DPWH Neg Occ 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	5,000,000.00	-	5,000,000.00	Construction of School Building

300101200001000	23GGM0068 – Construction of 1STY ZCL School Building at Barasbaran-Indangawan Annex, Sipalay City, Negros Occidental	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	5,000,000.00	-	5,000,000.00	Construction of School Building
300101200001000	23GGM0069 – Construction of 1STY JCL School Building at Macarandan ES, Sipalay City, Negros Occidental.	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	2,500,000.00	-	2,500,000.00	Construction of School Building
300101200001000	23GGM0070 – Construction of 1STY ZCL School Building at Tabu NHS, Ilog, Negros Occidental.	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	5,000,000.00	-	5,000,000.00	Construction of School Building
300101200001000	23GGM0071 – Construction of 1STY ZCL School Building at Baciao Integrated School, Calayran, Negros Occidental.	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	5,000,000.00	-	5,000,000.00	Construction of School Building
300101200001000	23GGM0072 – Construction of 1STY ZCL School Building at Tabu NHS-Cantamay Extension, Ilog, Negros Occidental.	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	5,000,000.00	-	5,000,000.00	Construction of School Building
300101200001000	23GGM0073 – Repair of Classroom at Maloy a Elementary School, Calayran, Negros Occidental.	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	2,166,425.00	-	2,166,425.00	Repair of Classroom
300101200001000	23GGM0074 – Repair of Classroom at Luis C. Tembrevilla ES, Himodan-an (Asia), Negros Occidental.	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	2,750,250.00	-	2,750,250.00	Repair of Classroom
300101200001000	23GGM0075 – Repair of Classroom at C.L. Hodges ES, Himodan-an (Asia), Negros Occidental.	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	2,229,150.00	-	2,229,150.00	Repair of Classroom
300101200001000	23GGM0076 – Construction of 1STY JCL School Building at Esbetan R. Abada Memorial School-West SPED, Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	06/15/2023	07/05/2023	-	-	GoP	2,500,000.00	-	2,500,000.00	Construction of School Building

GOODS & SERVICES

300221103847000 EA O/ 300221103845000 EA O/ 310105100817000 EA O	22GGM0040(Re-bidding) – Procurement of Desktop Computers for use in Design Software Application and Administrative use in the Planning and Design Section, DPWH, Negros Occidental 3RD District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	03/09/2023	03/17/2023	04/17/2023	04/25/2023	GoP	-	-	-	Procurement of IT Equipment
320102104660000 EA O	22GGM0041– Procurement of Deep and Shallow Well Pump – Motor and Accessories for use in the Water Supply of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	01/16/2023	01/24/2023	02/15/2023	02/23/2023	GoP	725,000.00	-	725,000.00	Procurement of Water Service Connection Materials/Fittings
320102104660000 EA O/ 320102104144000 EA O/ 320102104145000 EA O/ 310201101177000 EA O	23GGM0001 – Procurement of Fuel for use in the Implementation/Inspection of Infra Projects of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	YES	Competitive Bidding	12/02/2022	12/26/2022	03/15/2023	03/31/2023	GoP	254,687.40	-	254,687.40	Procurement of Fuel
300203101720000 EA O/ 300203101721000 EA O/ 300221103841000 EA O/ 300221103845000 EA O/ 30023100182000 EA O	23GGM0002 – Procurement of two (2) units Indoor LED Video Wall Solution for use in the DPWH Negros Occidental 3rd District Engineering Office (Office Lobby and Conference Hall), Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	02/14/2023	03/06/2023	03/29/2023	04/11/2023	GoP	1,998,250.00	-	1,998,250.00	Procurement of IT Equipment
310105100819000 EA O	23GGM0003 (Re-bidding) – Procurement of one (1) unit Desktop Computer (Specialized Software Application Use) for use in photovideo editing and other editorial purposes of District Public Information Office, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg Occ. 3rd DEO	NO	Competitive Bidding	03/16/2023	03/24/2023	04/25/2023	05/10/2023	GoP	2,466,047.36	-	2,466,047.36	Procurement of IT Equipment
TOTAL										1,998,484,910.00	4,300,000.00	1,994,184,910.00	

2000001000171000	23GGM0004 (Re-bidding) – Procurement of Oxygen & Acetylene for use in hot works and fabrication for various vehicles and equipment. DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	04/18/2023	04/26/2023	05/15/2023	05/29/2023	GoP	72,500.00	72,500.00	-	Procurement of Oxygen and Acetylene
310105100819000 EA O	23GGM0005 – Procurement of Outter Casing for replacement of worn out tires of MITSUBISHI STRADA, 4x4 Pickup H1-6840. DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/23/2023	03/31/2023	04/25/2023	05/08/2023	GoP	92,000.00	-	92,000.00	Procurement of Vehicle Parts and Accessories
310105100819000 EA O	23GGM0006 – Procurement of Brush Cutter and Chainsaw for use in the vegetation control of roadside, sight moving and clearing along National Roads of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/23/2023	03/31/2023	04/26/2023	04/28/2023	GoP	618,750.00	-	618,750.00	Procurement of Machine Tools
310105100819000 EA O	23GGM0007 – Repair/Service of Air Conditioning Units used by various Section. DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/28/2023	04/05/2023	04/26/2023	05/08/2023	GoP	284,400.00	-	284,400.00	Repair and Servicing of Airconditioning Units
310105100819000 EA O	23GGM0008 – Procurement of Materials for production of carrier for use in the mobilization of Life Boat. DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/28/2023	04/05/2023	04/26/2023	05/02/2023	GoP	45,680.00	-	45,680.00	Procurement of Hardware Supplies
2000001000171000/ 200000100491000/ 310109101178000 EA O	23GGM0009 – Procurement of Lubricants and Oil for use in the maintenance of various motor vehicles and equipment. DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/29/2023	04/24/2023	06/15/2023	06/26/2023	GoP	1,935,900.00	786,940.00	1,148,960.00	Procurement of Lubricants and Oil
200000100491000	23GGM0010 – Procurement of Aggregate Base Course Materials (Uncrushed) for use in the Repair/Resurfacing of Unpaved Road Shoulder along Dancalan Candoni Danudan Valley Road, K01024-000 – K0123+000 with exception, Bigy, Dancalan, Ilog – Bigy, Canningay, Candoni, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/29/2023	04/24/2023	05/11/2023	05/22/2023	GoP	1,203,300.00	1,203,300.00	-	Procurement of Construction Materials and Supplies
2000001000171000/ 200000100018000/ 200000100018000	23GGM0011 – Procurement of various construction materials for use in the Repair and Maintenance of National Roads and Bridges within the district. DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/29/2023	04/24/2023	05/11/2023	05/22/2023	GoP	2,870,302.50	2,870,302.50	-	Procurement of Construction Materials and Supplies
2000001000171000/20001000018000/200001000821000/310202210100821000/3102022101292000 EAO/310109101176000 EAO/310109101177000 EAO	23GGM0012 – Procurement of Fuel for use in the Repair and Maintenance of National Roads & Bridges. Pre-detailed Engineering & Implementation/Inspection of Infra Projects of DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/29/2023	04/24/2023	05/11/2023	05/24/2023	GoP	8,487,540.52	1,938,532.44	6,549,008.08	Procurement of Fuel
310108101387000 EA O	23GGM0013 (Re-bidding) – Procurement of one (1) unit drone camera for use in the project and activity documentation by the District Public Information Office, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	05/03/2023	05/11/2023	05/29/2023	06/05/2023	GoP	167,994.00	-	167,994.00	Procurement of Audio and Video or Photographic Equipment

2000000100017000/ 3102021C1289000 EA O	23GGM0014 – Procurement of Spare Parts for use in the maintenance of various motor vehicles and equipment, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	04/28/2023	05/22/2023	06/08/2023	06/21/2023	GoP	1,288,180.00	519,910.00	748,270.00	Procurement of Vehicle Parts and Accessories
3101091C178000 EA O	23GGM0015 – Procurement of Printer Consumables for use in various sections, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	05/10/2023	05/18/2023	06/07/2023	06/16/2023	GoP	777,650.00	-	777,650.00	Procurement of Office Equipment Supplies and Consumables
310201101177 EAO	RF023-03-001 - Procurement of Speaker and Microphone for use in the Conference Hall and Procurement Unit, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	03/08/2023	03/16/2023	03/23/2023	03/28/2023	GoP	28,950.00	-	28,950.00	Shopping of Office Equipment
200000100821000	PC No. 23-04-001 - Conduct Axle Load Survey at DPWH, Negros Occidental 3rd DEO	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	04/24/2023	05/02/2023	05/08/2023	05/12/2023	GoP	150,000.00	150,000.00	-	Conduct Axle Load Survey
	23GGM0016 – Procurement of various tools and supply for janitorial use, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	06/08/2023	06/16/2023	-	-	GoP	310,860.00	-	310,860.00	Procurement of Janitorial Tools and Supplies
	23GGM0017 – Procurement of one (1) unit Airconditioning Unit for use in the Assistant District Engineers Office, DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	06/14/2023	06/22/2023	-	-	GoP	91,000.00	-	91,000.00	Procurement of Office Equipment
	23GGM0018 – Procurement of Desktop/Laptop Computers & Printers for use in the DPWH, Negros Occidental 3rd District Engineering Office, Kabankalan City, Negros Occidental	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	06/14/2023	07/04/2023	-	-	GoP	3,300,500.00	-	3,300,500.00	Procurement of IT Equipment
	Procurement of Fuel/ Fuel Additives & Lubricants & Anti Corrosives	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	3rd Quarter	-	-	-	GoP	3,492,700.00	-	3,492,700.00	Procurement of Fuel
	Procurement of Fuel/ Fuel Additives & Lubricants & Anti Corrosives	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	4th Quarter	-	-	-	GoP	3,167,720.00	-	3,167,720.00	Procurement of Fuel
	Procurement of Laboratory Supplies & Equipment	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	3rd Quarter	-	-	-	GoP	5,250.00	-	5,250.00	Procurement of Laboratory Supplies & Equipment
	Procurement of Laboratory Supplies & Equipment	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	4th Quarter	-	-	-	GoP	5,250.00	-	5,250.00	Procurement of Laboratory Supplies & Equipment
	Procurement of Vehicle Parts and Accessories	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	3rd Quarter	-	-	-	GoP	1,417,700.00	-	1,417,700.00	Procurement of Vehicle Parts and Accessories
	Procurement of Vehicle Parts and Accessories	DPWH Neg. Occ. 3rd DEO	NO	Competitive Bidding	4th Quarter	-	-	-	GoP	1,167,700.00	-	1,167,700.00	Procurement of Vehicle Parts and Accessories
CONSULTING SERVICES									TOTAL	36,570,811.78	7,541,484.94	29,029,326.84	
	NONE								TOTAL	2,035,055,721.78	11,841,484.94	2,023,214,236.84	
TOTAL FOR CIVIL WORK PROJECTS, GOODS & SERVICES, AND CONSULTING SERVICES													

Prepared by:

MARIA LIZA G. RULL
Engineer III
Head, Procurement Unit

Recommended for Approval by:

ELIAS L. BACUSA
Engineer III
BAC-Chairperson

"APPROVED IN THE ABSENCE OF THE DISTRICT ENGINEER"

RODNEY A. GUSTILO
District Engineer

FERLYDD M. IMBANG
ASST. DISTRICT ENGINEER