

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2023 REGULAR INFRASTRUCTURE PROGRAM													
310204102239000	1.) 23L00001: Road Widening - Jct. Davao City Diversion Road - Magtudod Road - New Carmen - Biao Escuela - Biao Joaquin - Jct. Davao Bukidnon Road, Package III-A, Davao City	Regional Office XI	Yes	Competitive Bidding	17-Nov-22	6-Dec-22	7-Feb-23	17-Feb-23	DPWH GAA 2023	105,000.00		105,000.00	Widening of existing concrete pavement
					Failure of Bidding (rebid; duplication of project name)								
310204102238000	2.) 23L00002: Construction of Concrete Road - Davao City Coastal Road (Talong Section) - Davao Bukidnon Road (Catalunan Pequeño - Mintal Section - Calinan Section) Bypass Road (Viaduct), Package 2, Davao City	Regional Office XI	No	Competitive Bidding	10-Feb-23	7-Mar-23	8-May-23	18-May-23	DPWH GAA 2023	105,000.00		105,000.00	Concreting of road; Installation of road signs
310204102240000	3.) 23L00003: Reconstruction to Concrete Pavement - Jct. Davao - Cotabato Old Road - Tagluno - Tagurano - Kilate - Jct. Bayabas - Eden - Toril Road, Davao City	Regional Office XI	No	Competitive Bidding	24-Feb-23	21-Mar-23	8-May-23	18-May-23	DPWH GAA 2023	130,000.00		130,000.00	Construction of concrete road; Construction of deckslab, concrete railing and sidewalk
310205101078000	4.) 23L00004: Construction of Concrete Road - Fatima - Malabog Road (Malabog - Gumitan), Package 5, Davao City	Regional Office XI	No	Competitive Bidding	28-Oct-22	6-Dec-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	110,000.00		110,000.00	Completion of 120.30 In.m. PSCG bridge
300216100017000	5.) 23L00005: Construction of Dacudao - Dominga Road, Dacudao, Calinan District, Davao City	Regional Office XI	No	Competitive Bidding	27-Apr-23	17-May-23	10-Aug-23	20-Aug-23	DPWH GAA 2023	90,000.00		90,000.00	Construction of road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300216100018000	6.) 22L00006: Construction of Road at Saloy, Pag-ibig, New Lety, Saloy, Calinan District to Sitio Cabonbon, Malabog, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	17-Nov-22	6-Dec-22	28-Feb-23	13-Mar-23	DPWH GAA 2023	60,000.00		60,000.00	Construction of concrete road
300216100019000	7.) 23L00007: Construction of Road, Sitio Meluya, Malabog, Paquibato District to Sitio Polocon, Lamanan, Calinan District, Davao City	Regional Office XI	Yes	Competitive Bidding	7-Oct-22	27-Oct-22	-	-	DPWH GAA 2023	60,000.00		60,000.00	Construction of road
					Cancelled - Revision of DED and POW to confirm the project's jurisdictional location								
310204102243000	8.) 23L00008: Construction of Road Slope Protection Structure Bypass Road at Maa Radio Station - Datu Loho St. - Riverside - Jct. Bacaca Road, Davao City	Regional Office XI	No	Competitive Bidding	25-Apr-23	22-May-23	8-Aug-23	18-Aug-23	DPWH GAA 2023	100,000.00		100,000.00	Construction of concrete road
310204102241000	9.) 23L00009: Construction of Concrete Bridge - Davao City Coastal Road (Talomo Section) - Davao Bukidnon Road (Catalunan Pequeño - Mintal Section - Calinan Section) Bypass Road (Viaduct), Package 1, Davao City	Regional Office XI	No	Competitive Bidding	27-Mar-23	26-Apr-23	22-Jun-23	3-Jul-23	DPWH GAA 2023	500,000.00		500,000.00	Construction of bored piles; Construction of MSE and reinforced concrete; Construction of deckslab, sidewalk, diaphragm, concrete railings
310204102242000	10.) 23L00010: Road Widening-Davao City Diversion Extension to Toril, Davao City	Regional Office XI	Yes	Competitive Bidding	1-Dec-22	20-Jan-23	9-Mar-23	20-Mar-23	DPWH GAA 2023	173,000.00		173,000.00	Construction of additional 1 to 2 lanes

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204101685000	11.) 23L00011: Road Widening - Jct. Davao - Cotabato Rd., (Matina Crossing Section) - Matina - Aplaya Rd - Jct. Tulip Drive (Davao-Cotabato Rd) - Ecoland Drive - Jct. ABS-CBN Quimpo Blvd. Diversion Rd (John Paul Section), Davao City	Regional Office XI	Yes	Competitive Bidding	7-Oct-22	27-Oct-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	4,070.00		4,070.00	Construction of additional 1 lane (right side only)
310204101686000	12.) 23L00012: Construction of Road Slope Protection Structure - Jct. Davao City Diversion Road - Magtuod Rd. New Carmen - Biao Escuela - Biao Joaquin - Jct. Davao Bukidnon Rd., Davao City	Regional Office XI	No	Competitive Bidding	8-Mar-23	28-Mar-23	8-May-23	18-May-23	DPWH GAA 2023	60,000.00		60,000.00	Removal of existing structures/obstruction; Construction of MSE Wall
310204102247000	13.) 23L00013: Construction of Concrete Road - Jct. Daang Maharlika - Eliong - Jct. Acacia Road, Davao City	Regional Office XI	No	Competitive Bidding	9-Feb-23	7-Mar-23	13-Apr-23	25-Apr-23	DPWH GAA 2023	45,100.00		45,100.00	Construction of concrete road
310204102249000	14.) 23L00014: Construction of Road Slope Protection Structure - Buhangin-Tigatto-Mandug-Callawa-Fatima Road, Davao City	Regional Office XI	Yes	Competitive Bidding	28-Dec-22	19-Jan-23	9-Mar-23	20-Mar-23	DPWH GAA 2023	130,000.00		130,000.00	Construction of road (4 lanes); Construction of minor drainage structures

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204101666000	15.) 23L00015: Off-Carriageway Improvement: Construction of Sidewalk - Bypass Road at Jct. Daang Maharlika Road - Mudiang - Malagamot - Indangan - Cabantian - Tigatto Road, Davao City	Regional Office XI	Yes	Competitive Bidding	22-Nov-22	12-Dec-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	101,000.00		101,000.00	Construction of additional 1 to 2 lanes
310204102248000	16.) 23L00016: Road Widening- Jct. Cabantian Road (Acacia Section) - Jct. Mandug - Callawa Road (Mandug Section), Davao City	Regional Office XI	Yes	Competitive Bidding	22-Nov-22	12-Dec-22	9-Mar-23	20-Mar-23	DPWH GAA 2023	101,000.00		101,000.00	Construction of additional 1 to 2 lanes
310204102244000	17.) 23L00017: Reconstruction to Concrete Pavement - Jct. Daang Maharlika Road - Carmelite Road - Mahayag St. - Jct. Davao City Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	7-Nov-22	29-Nov-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	101,000.00		101,000.00	Reconstruction of existing damaged concrete pavement
310204101683000	18.) 23L00018: Off-Carriageway Improvement: Construction of Sidewalk - Jct. Daang Maharlika - Licanan - Bunawan - Mahayag - Indangan - Cabantian - Jct. Davao City Diversion Road (Buhangin - Lapanday Road), Davao City	Regional Office XI	Yes	Competitive Bidding	7-Oct-22	27-Oct-22	9-Mar-23	20-Mar-23	DPWH GAA 2023	101,000.00		101,000.00	Construction of concrete sidewalk with curb and gutter
310204102246000	19.) 23L00019: Reconstruction to Concrete Pavement - Jct. Davao City Diversion Road - Tigatto Road - Jct. Davao City Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	28-Oct-22	16-Nov-22	9-Mar-23	12-Apr-23	DPWH GAA 2023	101,000.00		101,000.00	Removal and reconstruction of road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204102245000	20.) 23L00020: Construction of Concrete Road - Panacan Bypass Road, Davao City	Regional Office XI	No	Competitive Bidding	9-Feb-23	7-Mar-23	30-May-23	8-Jun-23	DPWH GAA 2023	101,000.00		101,000.00	Construction of concrete road
310205101079000	21.) 23L00021: Construction of Concrete Road-Fatima-Malabog Road (Malabog-Gumitan), Package H, Davao City	Regional Office XI	Yes	Competitive Bidding	22-Nov-22	12-Dec-22	30-May-23	21-Mar-23	DPWH GAA 2023	101,000.00		101,000.00	Concreting of road
300105200905000	22.) 23L00022: Rehabilitation (Completion) of DPWH Warehouse (Storage Building), Equipment Management Division Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	19-May-23	9-Jun-23	26-Jul-23	5-Aug-23	DPWH GAA 2023	63,000.00		63,000.00	Rehabilitation of DPWH Warehouse
300217100205000	23.) 23L00023: Davao de Oro Bypass Road (Kahayag - Pagsabangan - Panansalan Section), Phase 1, Davao de Oro	Regional Office XI	No	Competitive Bidding	21-Mar-23	11-Apr-23	12-Aug-23	22-Aug-23	DPWH GAA 2023	200,000.00		200,000.00	Construction of PSCG Bridge; Concreting of road
	24.) 23L00024: Construction of Concrete Road - Nabunturan - Laak Road (Package 6), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	17-Nov-22	6-Dec-22	-	-	DPWH GAA 2023	105,000.00		105,000.00	Construction of concrete road
					Cancelled (Deleted in GAA)								
320102105594000	25.) 23L00025: Construction of Matina River Cut-Off Channel, Balusong Section, Davao City	Regional Office XI	No	Competitive Bidding	14-Apr-23	12-May-23	4-Jul-23	11-Jul-23	DPWH GAA 2023	176,985.00		176,985.00	Construction of concrete revetment with steel sheet piles

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	26.) 23L00026: Construction of Tibagon-Diat Road, Pantukan, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	1-Dec-22	20-Jan-23	-	-	DPWH GAA 2023	50,000.00		50,000.00	Construction of road
					Cancelled (Deleted in GAA)								
310204102260000	27.) 23L00027: Construction of Concrete Road - Monkayo - Montevista Road (Banlag - San Isidro - Banglasan - Canidkid), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	17-Nov-22	6-Dec-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	105,000.00		105,000.00	Concreting of road
300219101789000	28.) 23L00028: Construction of Flood Control System at River Side Barangay Tamia, Phase 1, Compostela, Davao de Oro	Regional Office XI	No	Competitive Bidding	8-Mar-23	28-Mar-23	8-May-23	18-May-23	DPWH GAA 2023	100,000.00		100,000.00	Construction of concrete revetment
300219101790000	29.) 23L00029: Construction of Flood Control System at River Side Barangay Tamia, Phase 2, Compostela, Davao de Oro	Regional Office XI	No	Competitive Bidding	3-Apr-23	25-Apr-23	6-Jun-23	15-Jun-23	DPWH GAA 2023	100,000.00		100,000.00	Construction of concrete revetment with steel sheet piles
320102105593000	30.) 23L00030: Construction of Revetment along Matina River, Matina Pangi Bridge II Downstream, Both Banks, Davao City	Regional Office XI	No	Competitive Bidding	25-Apr-23	22-May-23	7-Aug-23	17-Aug-23	DPWH GAA 2023	195,000.00		195,000.00	Construction of concrete revetment with steel sheet piles
310204102262000	31.) 23L00031: Construction of Concrete Road - Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road - Catalunan Grande - Talandag - Sumimao - Pañalum - Tapak - Cabanglasan Aglayan, Malaybalay), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	21-Oct-22	14-Nov-22	-	-	DPWH GAA 2023	61,574.00		61,574.00	Construction of concrete road
					Cancelled (Deleted in GAA)								

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	32.) 23L00032: Construction of Concrete Road - Nabunturan - New Corella - Tagum Road (Tagum - New Corella Section), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	2-Dec-22	3-Feb-23	-	-	DPWH GAA 2023	105,000.00		105,000.00	Construction of concrete road
				Cancelled (Deleted in GAA)									
310204102252000	33.) 23L00033: Construction of Concrete Road - Jct. Tagum - Panabo Circumferential Road - Malitbog - Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	No	Competitive Bidding	8-Mar-23	28-Mar-23	8-May-23	16-May-23	DPWH GAA 2023	58,522.00		58,522.00	Construction of concrete road
	34.) 23L00034: Construction of Concrete Road - Nabunturan - Laak Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	2-Dec-22	3-Feb-23	-	-	DPWH GAA 2023	105,000.00		105,000.00	Construction of concrete road
				Cancelled (Deleted in GAA)									
	35.) 23L00036: Construction of Patel-Kapatagan Road, Kapalong, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	1-Dec-22	3-Feb-23	-	-	DPWH GAA 2023	105,000.00		105,000.00	Construction of concrete road
				Cancelled (Deleted in GAA)									
	36.) 23L00037: Construction of Road, Jct. Sto. Niño-Gatong-Igang-Butay-Nasilaban, Palma Gil, Talaingod, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	22-Nov-22	20-Jan-23	-	-	DPWH GAA 2023	65,000.00		65,000.00	Construction of concrete road
				Cancelled (Deleted in GAA)									
310105100829000	37.) 23L00038: Rehabilitation of Paved Road-Tagum-Panabo Circumferential Road (S01365MN), K1523+262-K1525+807, Davao del Norte	Regional Office XI	No	Competitive Bidding	6-Jan-23	30-Jan-23	9-Mar-23	26-Apr-23	DPWH GAA 2023	210,000.00		210,000.00	Reconstruction of existing damaged 4 lanes

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	38.) 23L00039: Construction of Concrete Road - Jct. Tagum - Panabo Circumferential Road - Malitbog - Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	7-Oct-22	27-Oct-22	-	-	DPWH GAA 2023	58,522.00		58,522.00	Construction of concrete road
					Cancelled (Deleted in GAA)								
310204102253000	39.) 23L00040: Road Widening - Panabo City Bypass Road, Package C, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	28-Oct-22	16-Nov-22	6-Feb-23	16-Feb-23	DPWH GAA 2023	150,000.00		150,000.00	Construction of additional 2 lanes; Construction of concrete sidewalk
310302100403000	40.) 23L00041: Replacement (Completion) of Tuganay Br. (B00017MN) along Daang Maharlika (MN), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	28-Dec-22	19-Jan-23	28-Feb-23	13-Mar-23	DPWH GAA 2023	211,100.00		211,100.00	Replacement of existing steel bridge; Provision of steel craneway on rental basis
320102105600000	41.) 23L00043: Construction of Dike and Drainage Canal Along Barangay Kinamayan to Tuganay River, Sto. Tomas, Davao del Norte	Regional Office XI	No	Competitive Bidding	21-Feb-23	5-Apr-23	-	-	DPWH GAA 2023	80,000.00		80,000.00	Construction of flood mitigation structures
					Cancelled - Needs to validate the recommendation of Cong. Alan "Aldu" R. Dujali, to exclude RROW funds from the said projects and allocate the same for add'l civil works.								
320102105599000	42.) 23L00044: Construction of Dike and Drainage Canal Along Barangay San Miguel to Tuganay River, Sto. Tomas, Davao del Norte	Regional Office XI	No	Competitive Bidding	17-Mar-23	5-Apr-23	-	-	DPWH GAA 2023	90,000.00		90,000.00	Construction of flood mitigation structures
					Cancelled - Needs to validate the recommendation of Cong. Alan "Aldu" R. Dujali, to exclude RROW funds from the said projects and allocate the same for add'l civil works.								

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300203101430000	43.) 23L00045: Construction of Concrete Road-Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	28-Dec-22	17-Feb-23	9-Mar-23	21-Mar-23	DPWH GAA 2023	144,767.00		144,767.00	Construction of 2 lanes
310204102264000	44.) 23L00046: Construction of Concrete Bridge-Bypass Road, Jct. Padada (along Digos-Makar Road)-Kiblawan-Jct. Malungon (along Digos-Makar Road) Package F, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	28-Dec-22	17-Feb-23	13-Apr-23	25-Apr-23	DPWH GAA 2023	110,000.00		110,000.00	Construction of additional 2 lanes
310204102254000	45.) 23L00047: Road Widening-Bypass Road, Jct. Padada (along Digos-Makar Road)-Kiblawan-Jct. Malungon (along Digos-Makar Road) Package G, Davao del Sur	Regional Office XI	No	Competitive Bidding	6-Jan-23	17-Feb-23	22-Mar-23	31-Mar-23	DPWH GAA 2023	110,000.00		110,000.00	Construction of additional 2 lanes
310204102265000	46.) 23L00048: Road Widening - Jct. Matanao (along Davao - Cot. Road) - New Visayas - Jct. Hagonoy (along Digos - Makar Road) Bypass Road, Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	28-Oct-22	16-Nov-22	15-Mar-23	27-Mar-23	DPWH GAA 2023	105,000.00		105,000.00	Construction of additional 2 lanes
310204102255000	47.) 23L00049: Road Widening - Jct. Matanao (Along Davao Cot. Road) - New Visayas - Jct. Hagonoy (Along Digos - Makar Road) Bypass Road, Package E, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	7-Nov-22	29-Nov-22	15-Mar-23	27-Mar-23	DPWH GAA 2023	105,000.00		105,000.00	Construction of additional 2 lanes
310204102266000	48.) 23L00050: Road Widening - Jct. Matti (along Davao-Cot. Road)-Jct. Aurora (along Digos-Makar Road) Bypass Road Package 1, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	16-Dec-22	19-Jan-23	15-Mar-23	23-Mar-23	DPWH GAA 2023	105,000.00		105,000.00	Construction of additional 2 lanes

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204102256000	49.) 23L00051: Road Widening Jct. Matti (along Davao-Cot. Road) - Jct. Aurora (along Digos-Makar Road) Bypass Road Package 2, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	16-Dec-22	19-Jan-23	15-Mar-23	23-Mar-23	DPWH GAA 2023	105,000.00		105,000.00	Construction of additional 2 lanes
320101109431000	50.) 23L00052: Construction of Flood Control Structure Outfall to Digos-Makar Road, Sulop, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	1-Dec-22	21-Dec-22	8-Aug-23	18-Aug-23	DPWH GAA 2023	100,000.00		100,000.00	Construction of reinforced concrete lined canal
320102105607000	51.) 23L00053: Construction of Revetment along Padada-Mainit River (Tanwalang Section) Package A, Sulop, Davao del Sur	Regional Office XI	No	Competitive Bidding	6-Jan-23	30-Jan-23	9-Mar-23	20-Mar-23	DPWH GAA 2023	100,000.00		100,000.00	Construction of reinforced concrete revetment with steel sheet piles
320102105608000	52.) 23L00054: Construction of Revetment along Padada-Mainit River (Tanwalang Section) Package B, Sulop, Davao del Sur	Regional Office XI	No	Competitive Bidding	6-Jan-23	30-Jan-23	9-Mar-23	20-Mar-23	DPWH GAA 2023	110,000.00		110,000.00	Construction of reinforced concrete revetment with steel sheet piles
310204101696000	53.) 23L00055: Construction of Concrete Road - Monkayo - Boston Road (Boston Section), Davao Oriental	Regional Office XI	Yes	Competitive Bidding	7-Oct-22	27-Oct-22	6-Feb-23	17-Feb-23	DPWH GAA 2023	50,708.00		50,708.00	Construction of concrete road
310205101080000	54.) 23L00056: Construction of Concrete Road - Mawab - Maragusan - Caraga Road, Package M, Davao Oriental	Regional Office XI	No	Competitive Bidding	1-Feb-23	20-Feb-23	12-May-23	23-May-23	DPWH GAA 2023	120,000.00		120,000.00	Concreting of road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300204100750000	55.) 23L00057: Construction of Concrete Road - National Highway Junction Sakuan to Barangay Alvar to Sitio Bantolinao, Barangay Palma Gil to Sitio Tubilan, Barangay Pichon Road connecting Caraga Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving in support to Agri Business: Abaca, Corn, Falcata, Coconut, Rubber, Mango, Upland Rice, Banana and Cacao, Caraga, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	2-Dec-22	22-Dec-22	6-Feb-23	17-Feb-23	DPWH GAA 2023	126,403.00		126,403.00	Construction of concrete road
300216100020000	56.) 23L00058: Construction of Road from Sitio Sangab to Sitio Butay, Barangay Pichon, Caraga, Davao Oriental	Regional Office XI	No	Competitive Bidding	9-Feb-23	7-Mar-23	17-Aug-23	27-Aug-23	DPWH GAA 2023	50,000.00		50,000.00	Construction of gravel road
310204102258000	57.) 23L00059: Construction of Gravel Road - Don Mariano Marcos - Malig Sabat - Calagasan - San Isidro - Tagboa - New Visayas - Macangao Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	22-Nov-22	12-Dec-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	110,000.00		110,000.00	Construction of gravel road
310204102257000	58.) 23L00060: Construction of Gravel Road-Matiao-Magsaysay Coastal Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	12-Oct-22	2-Nov-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	110,000.00		110,000.00	Construction of gravel road (4 lanes)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310204102259000	59.) 23L00061: Construction of Gravel Road - Upper Tibanban - Oregon - Magdug Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	22-Nov-22	12-Dec-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	105,000.00		105,000.00	Construction of gravel road
300216100021000	60.) 23L00063: Construction of Chromite-Tagaras-Panikian Road, Banaybanay, Davao Oriental	Regional Office XI	No	Competitive Bidding	1-Feb-23	20-Feb-23	13-Apr-23	25-Apr-23	DPWH GAA 2023	95,000.00		95,000.00	Construction of concrete road
310204102262000	61.) 23L00064: Construction of Gravel Road-Alternate Road from Region XI to Region X (Jct. Davao City Diversion Road-Catalunan Grande-Talandag-Sumimao-Pañalum-Tapak-Cabanglasan-Aglayan, Malaybalay), Davao City	Regional Office XI	Yes	Competitive Bidding	28-Dec-22	17-Feb-23	22-Mar-23	31-Mar-23	DPWH GAA 2023	287,000.00		287,000.00	Construction of gravel road
310204102263000	62.) 23L00065: Davao City Coastal Bypass Road (Bago Aplaya - Times Beach - Roxas Avenue - Sta. Ana Wharf - R. Castillo), Sta. Ana Wharf - R. Castillo Segment, Davao City	Regional Office XI	No	Competitive Bidding	17-Mar-23	5-Apr-23	26-Jun-23	6-Jul-23	DPWH GAA 2023	1,000,000.00		1,000,000.00	Construction of 4-lane road; Embankment works; Construction of seawall; Construction of bicycle lane
310204102261000	63.) 23L00066: Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue-Sta. Ana Wharf-R. Castillo), Times Beach-Roxas Avenue. Segment, Davao City	Regional Office XI	No	Competitive Bidding	21-Mar-23	25-Apr-23	26-Jun-23	7-Jul-23	DPWH GAA 2023	1,025,000.00		1,025,000.00	Construction of 4-lane road; Embankment works; Construction of seawall; Embankment of esplanade

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	64.) 23L00067: Construction of Concrete Road - Maragusan - Pantukan Road, Package O, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	22-Nov-22	12-Dec-22	-	-	DPWH GAA 2023	170,000.00		170,000.00	Construction of concrete road
					Cancelled (Deleted in GAA)								
320101109404000	65.) 23L00068: Construction of Flood Mitigation Structure Along Tuganay River, Dujali, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	26-Apr-23	6-Jun-23	15-Jun-23	DPWH GAA 2023	100,000.00		100,000.00	Construction of concrete revetment with steel sheet pile
320101109405000	66.) 23L00069: Construction of Flood Mitigation Structure B.E. Dujali, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	26-Apr-23	6-Jun-23	15-Jun-23	DPWH GAA 2023	100,000.00		100,000.00	Construction of concrete revetment with steel sheet pile
	67.) 23L00070: Widening of Bridge-Mawab-Maco By-pass Road, Package G, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	1-Dec-22	3-Feb-23	-	-	DPWH GAA 2023	146,356.00		146,356.00	Construction of PSCG Bridge
					Cancelled (Deleted in GAA)								
	68.) 23L00071: Road Widening - Mawab - Maco Bypass Road, Package H, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	7-Nov-22	29-Nov-22	-	-	DPWH GAA 2023	150,000.00		150,000.00	Concreting of road
					Cancelled (Deleted in GAA)								
	69.) 23L00072: Road Widening - Mawab - Maco By-pass Road, Package I, Davao de Oro	Regional Office XI	Yes	Competitive Bidding	12-Oct-22	3-Nov-22	-	-	DPWH GAA 2023	136,644.00		136,644.00	Concreting of road
					Cancelled (Deleted in GAA)								

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	70.) 23L00073: Construction of Concrete Road - Bukidnon - Compostela Valley Road (Brgy. Namnam, San Fernando, Bukidnon - Laak Compostela Valley) (Package 9), Davao de Oro	Regional Office XI	Yes	Competitive Bidding	21-Oct-22	14-Nov-22	-	-	DPWH GAA 2023	95,000.00		95,000.00	Construction of concrete road
					Cancelled (Deleted in GAA)								
320101109413000	71.) 23L00074: Rehabilitation of Earthdike with Slope Protection along Tuganay River, B.E. Dujali, Davao del Norte	Regional Office XI	No	Competitive Bidding	27-Mar-23	18-Apr-23	30-May-23	8-Jun-23	DPWH GAA 2023	150,000.00		150,000.00	Construction of concrete revetment with steel sheet pile
	72.) 23L00076: Construction of Gravel Road - Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon - Laak, Compostela Valley, (Package 14), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	7-Nov-22	29-Nov-22	-	-	DPWH GAA 2023	154,927.00		154,927.00	Construction of gravel road
					Cancelled (Deleted in GAA)								
	73.) 23L00077: Construction of Gravel Road - Bukidnon - Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon - Laak, Compostela Valley, (Package 15), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	22-Nov-22	26-Jan-23	-	-	DPWH GAA 2023	150,000.00		150,000.00	Construction of gravel road
					Cancelled (Deleted in GAA)								
300217100202000	74.) 23L00078: Construction of Panabo City Coastal Road Panabo Wharf to Tuganay, Package A, Davao del Norte	Regional Office XI	No	Competitive Bidding	3-Apr-23	25-Apr-23	30-May-23	8-Jun-23	DPWH GAA 2023	200,000.00		200,000.00	Construction of additional 2 lanes

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
310205101081000	75.) 23L00079: Construction of Concrete Road - Matanao - Kiblawan - Padada Road, Package F, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	17-Nov-22	6-Dec-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	150,000.00		150,000.00	Construction of concrete road
310205101082000	76.) 23L00080: Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package I, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	1-Dec-22	21-Dec-22	24-Mar-23	4-Apr-23	DPWH GAA 2023	150,000.00		150,000.00	Construction of concrete road
310205101083000	77.) 23L00081: Construction of Concrete Bridge - Matanao - Kiblawan - Padada Road, Package J, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	2-Dec-22	22-Dec-22	9-Mar-23	21-Mar-23	DPWH GAA 2023	103,000.00		103,000.00	Construction of concrete road
310205101084000	78.) 23L00082: Construction of Concrete Road - Mawab - Maragusan - Caraga Road, Package K, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	22-Nov-22	12-Dec-22	9-Mar-23	22-Mar-23	DPWH GAA 2023	144,000.00		144,000.00	Concreting of road
310205101085000	79.) 23L00083: Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Package L, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	16-Dec-22	17-Feb-23	22-Mar-23	31-Mar-23	DPWH GAA 2023	144,000.00		144,000.00	Concreting of road
300105200548000	80.) 23L00084: Construction (Completion) of 4-storey Building, DPWH Regional Office XI, Administrative Manpower Development and Financial Building, R. Magsaysay Avenue Corner Chavez St., Davao City (Package 1 and 2)	Regional Office XI	No	Competitive Bidding	24-Feb-23	21-Mar-23	8-May-23	18-May-23	DPWH GAA 2023	79,391.00		79,391.00	Completion of administration building

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300216100019000	81.) 23L00085: Construction of Road, Sitio Meluya, Malabog, Paquibato District to Sitio Polocon, Lamanan, Davao City	Regional Office XI	No	Competitive Bidding	9-Feb-23	7-Mar-23	13-Apr-23	25-Apr-23	DPWH GAA 2023	60,000.00		60,000.00	Construction of concrete road
	82.) 23L00086: Construction of Concrete Road-Jct. Tagum-Panabo Circumferential Road-Malitbog-Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	No	Competitive Bidding	6-Jan-23	26-Jan-23	-	-	DPWH GAA 2023	58,522.00		58,522.00	Construction of concrete road
					Cancelled - Needs to validate the concerns raised by the Office of the Honorable Alan R. Dujali, regarding the ROW Appropriation for the project which will affect the DED and POW								
300217100203000	83.) 23L00184: Construction of Panabo City Coastal Road Panabo Wharf to Tuganay, Package B, Davao del Norte	Regional Office XI	No	Competitive Bidding	17-Mar-23	5-Apr-23	30-May-23	8-Jun-23	DPWH GAA 2023	200,000.00		200,000.00	Construction of additional 2 lanes
300217100204000	84.) 23L00185: Construction of Road, Carmen - Sto. Tomas Diversion, San Miguel to New Casay Section, B.E. Dujali, Davao del Norte	Regional Office XI	No	Competitive Bidding	5-Apr-23	11-May-23	26-Jun-23	6-Jul-23	DPWH GAA 2023	150,000.00		150,000.00	Construction of concrete road
310101100897000	85.) 23L00186: Rehabilitation Along Davao - Cotabato Road (Davao City - Jct. Digos Section) (S00162MN), K1546+887-K1558+097, Davao del Sur	Regional Office XI	No	Competitive Bidding	19-Apr-23	16-May-23	10-Aug-23	20-Aug-23	DPWH GAA 2023	250,000.00		250,000.00	Asphalt overlay; Reconstruction of 6-lanes existing damaged pavement
300215102795000	86.) 23L00188: Construction of Concrete Road, Mabuhay, Carmen to Fatima, Davao City, Davao City Phase 1	Regional Office XI	No	Competitive Bidding	19-Apr-23	16-May-23	10-Aug-23	20-Aug-23	DPWH GAA 2023	180,000.00		180,000.00	Concreting of road; Construction of access road
300215102796000	87.) 23L00189: Construction of Concrete Road, Mabuhay, Carmen to Fatima, Davao City, Davao City Phase 2	Regional Office XI	No	Competitive Bidding	27-Apr-23	17-May-23	10-Aug-23	20-Aug-23	DPWH GAA 2023	120,000.00		120,000.00	Concreting of road

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300220101191000	88.) 23L00190: Design and Construction of Multi-Purpose Training and Instructional Facilities/ Meetings Incentives Conferences for Education, Sports Building (MICES) and Primary Health Centers at Davao	Regional Office XI	No	Competitive Bidding	17-May-23	6-Jun-23	3-Aug-23	13-Aug-23	DPWH GAA 2023	250,000.00		250,000.00	Construction of multi-purpose building
300215102802000	89.) 23L00191: Construction of Sitio Quarry, Barangay Ngan, Compostela – Upper Ulip, Monkayo Road Package D, Davao de Oro	Regional Office XI	No	Competitive Bidding	17-Mar-23	25-Apr-23	6-Jun-23	15-Jun-23	DPWH GAA 2023	200,000.00		200,000.00	Construction of concrete road
300215102791000	90.) 23L00194: Concreting of Road Including Drainage of Carmen, Davao del Norte	Regional Office XI	No	Competitive Bidding	5-Apr-23	11-May-23	13-Jul-23	23-Jul-23	DPWH GAA 2023	70,000.00		70,000.00	Concreting of road
310204102239000	91.) 23L00195: Road Widening - Jct. Davao City Diversion Road - Magtuod Road - New Carmen - Biao Escuela - Biao Joaquin - Jct. Davao Bukidnon Road, Package 1, Davao City	Regional Office XI	No	Competitive Bidding	19-Jun-23	10-Jul-23	25-Aug-23	4-Sep-23	DPWH GAA 2023	105,000.00		105,000.00	Widening of existing concrete pavement; Construction of concrete sidewalk
300215102800000	92.) 23L00198: Construction of Road, Barangay San Isidro, Babak District, IGACOS, Davao del Norte.	Regional Office XI	No	Competitive Bidding	27-Mar-23	18-Apr-23	30-May-23	8-Jun-23	DPWH GAA 2023	100,000.00		100,000.00	Construction of 2 lanes
300215102801000	93.) 23L00199: Construction of Road, Junction IGACOS Circumferential Road, Barangay Camudmud to Barangay San Isidro, Davao del Norte	Regional Office XI	No	Competitive Bidding	5-Apr-23	12-May-23	21-Jun-23	3-Jul-23	DPWH GAA 2023	100,000.00		100,000.00	Construction of 2 lanes

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	94.) 23L00200: Installation of Road Safety Facilities along Digos - Makar Road, Davao del Sur - K1572+006-K1572+100, K1573+124.757-K1576+349, K1577+297-K1580+586, K1581+419-K1583+540	Regional Office XI	No	Competitive Bidding	27-Apr-23	17-May-23	31-Jul-23	10-Aug-23	DPWH GAA 2023	140,000.00		140,000.00	Installation of Road safety facilities
300214100463000	95.) 23L00201: Installation of Road Safety Facilities along Davao - Sarangani Coastal Road (Malalag-Malita - JAS - Glan), Davao del Sur - K1584+(-235) - K1598+853	Regional Office XI	No	Competitive Bidding	3-Apr-23	25-Apr-23	21-Jun-23	3-Jul-23	DPWH GAA 2023	175,000.00		175,000.00	Installation of solar street lights; Widening of road
300214100464000	96.) 23L00202: Installation of Road Safety Facilities along Bansalan - Mt. Apo National Park Road, Davao del Sur - K1582+(-964)-K1599+525,K1601+(-1518)-K1604+780	Regional Office XI	No	Competitive Bidding	27-Mar-23	18-Apr-23	21-Jun-23	3-Jul-23	DPWH GAA 2023	154,500.00		154,500.00	Concrete paving of shoulders; Installation of road signs
300215102778000	97.) 23L00203: Construction of Access Road Leading to Mati Fish Port, Mati City, Davao Oriental, Phase 3	Regional Office XI	No	Competitive Bidding	5-Apr-23	11-May-23	14-Jul-23	14-Aug-23	DPWH GAA 2023	150,000.00		150,000.00	Construction of gravel road (4 lanes); Construction of concrete seawall; Construction of grouted riprap slope protection
300215102793000	98.) 23L00204: Construction of Access Road Leading to Mati Fish Port, Phase 1, Mati City, Davao Oriental	Regional Office XI	No	Competitive Bidding	5-Apr-23	12-May-23	14-Jul-23	15-Aug-23	DPWH GAA 2023	150,000.00		150,000.00	Construction of gravel road; Construction of seawall; Construction of grouted riprap slope protection

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
300215102794000	99.) 23L00205: Construction of Access Road Leading to Mati Fish Port, Phase 2, Mati City, Davao Oriental	Regional Office XI	No	Competitive Bidding	5-Apr-23	12-May-23	14-Jul-23	15-Aug-23	DPWH GAA 2023	150,000.00		150,000.00	Construction of gravel road (4 lanes); Construction of concrete seawall; Construction of grouted riprap slope protection
300220101194000	100.) 23L00206: Construction of Multi-Purpose Facility Including Site Development, Fish Port Complex, Phase 1, Mati City, Davao Oriental	Regional Office XI	No	Competitive Bidding	19-Apr-23	16-May-23	30-Jul-23	9-Aug-23	DPWH GAA 2023	150,000.00		150,000.00	Earthworks; Removal of structures and obstruction; Construction of concrete piles cast in steel pipes; Embankment works
II. CY 2023 OTHER INFRASTRUCTURE PROGRAM													
	1.) 23L00192: Construction of Rainwater Collector System (RWCS) at Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	19-May-23	9-Jun-23	8-Aug-23	18-Aug-23	DPWH GAA 2023	6,826.00		6,826.00	Installation of Rainwater Tank (polyethylene)

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Annual Procurement Plan (APP) FY 2023
(based on GAA)


Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
III. CY 2023 CONSULTING SERVICES													
	1.) 23CSL005: Consulting Services for the Feasibility Study of Four (4) Bypass Roads in Davao City: a.) Buhangin-Tigatto-Mandug-Callawa-Fatima Road, Davao City Davao del Sur and Davao del Norte b.) Jct. Daang Maharlika-Eliang-Jct. Acacia Bypass Road Davao City, Davao del Sur c.) Jct. Daang Maharlika Road-Mudiang-Malagamot-Jct. Indangan Road, Davao City, Davao del Sur and d.) Jct. Daang Maharlika-Licanan-Bunawan-Mahayag-Indangan-Cabantian-Jct. Davao City Diversion Rd., (Buhangin-Lapanday Road), Davao City Davao del Sur	Regional Office XI	No	Competitive Bidding	14-Mar-23	29-Apr-23 ----- 06-May-23	7-Jun-23	20-Aug-23	GAA FY 2023	1,000.00		1,000.00	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Right-of-Way Action Plan (RAP) Survey; Social Impact Assessment; ; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
	2.) 23CSL006: Consulting Services for the Feasibility Study of Jct. Matti (Along Davao Cot. Road)-Jct. Aurora (Along Digos-Makar Road), Davao del Sur	Regional Office XI	No	Competitive Bidding	14-Mar-23	29-Apr-23 ----- 06-May-23	7-Jun-23	16-Jul-23	GAA FY 2023	1,000.00		1,000.00	-Traffic Survey and Evaluation; Socio-Economic Survey; Right-of-Way Action Plan (RAP) Survey; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Dev't (GAD) Survey

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City


Annual Procurement Plan (APP) FY 2023
(based on GAA)

Code (UACS/PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of the Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
	3.) 23CSL007: Consulting Services for the Feasibility Study of Four (4) Bypass Roads in Davao City: a.) Mintal-Bago Oshiro-Davao-Cotabato Old Road, Davao City, Davao del Sur b.) Calinan-Subasta-Tagakpan-Mulig-Bangkas Heights-Toril Road, Davao City, Davao del Sur c.) Diversion Road from Libby Road to Davao-Cotabato Road, Davao City, Davao del Sur and d.) Calinan Poblacion Bypass Road, Davao City, Davao del Sur	Regional Office XI	No	Competitive Bidding	14-Mar-23	31-May-23 ----- 07-Jun-23	3-Jul-23	11-Aug-23	GAA FY 2023	1,000.00		1,000.00	-Traffic Survey and Evaluation; Socio-Economic Survey; Engineering Survey (Topographical Survey and Hydrological Survey); Right-of-Way Action Plan (RAP) Survey; Social Impact Assessment; Environmental Survey; Identification of Disaster Risk Reduction Measures Gender and Dev't (GAD) Survey
	4.) 23CSL008: Consulting Services for the Conduct of Traffic Study for Intersection Improvement Proposals in Davao del Sur, Davao del Norte and Davao Oriental	Regional Office XI	No	Competitive Bidding	14-Mar-23	31-May-23 ----- 07-Jun-23	3-Jul-23	11-Aug-23	GAA FY 2023	1,000.00		1,000.00	-Traffic Survey and Analysis

Prepared by:


APRIL F. MOMO
Engineer IV
Head, Procurement Unit

Recommended by:


JOSEITO B. CABALLERO
OIC - Office of the Assistant Regional Director
BAC Chairperson

Approved by:


JULY B. CORDON
OIC - Office of the Regional Director