

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0001- 310101101461000	Preventive Maintenance – Primary Roads – Manila North Rd – K0313+794-K0314+339	Construction Section	09/19/2023	10/09/2023	01/25/2024	01/26/2024	GoP	14,700,000.00	-	14,700,000.00	Asphalt Overlay 50mm with correction
24AD0002- 310101101462000	Preventive Maintenance – Primary Roads – Manila North Rd – Manila North Rd - K0350 + 215 - K0350 + 915	Construction Section	09/19/2023	10/09/2023	01/25/2024	01/26/2024	GoP	14,700,000.00	-	14,700,000.00	Preventive Maintenance of Road: Asphalt Overlay
24AD0003- 310101101463000	Preventive Maintenance – Primary Roads – Manila North Rd - K0357 + 681 - K0358 + 272	Construction Section	09/19/2023	10/09/2023	01/25/2024	01/26/2024	GoP	11,728,640.00	-	11,728,640.00	Preventive Maintenance of Road: Asphalt Overlay
24AD0004- 310102101708000	Preventive Maintenance – Secondary Roads – Ilocos Sur-Abra Rd - K0378 + 693 - K0380 + 000	Construction Section	09/19/2023	10/09/2023	01/25/2024	01/26/2024	GoP	10,070,480.00	-	10,070,480.00	Asphalt Overlay 50mm with correction
24AD0005- 310105101083000	Asset Preservation -Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads -Secondary Roads Cervantes – Bontoc Rd – K0384+(-580) – K0384 + (-314)	Construction Section	10/19/2023	11/07/2023	01/25/2024	01/26/2024	GoP	7,260,820.00	-	7,260,820.00	Concrete Reconstruction with 280mm Slab with Drainage
24AD0006 - 310105101084000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads – Tagudin – Cervantes Rd – K0322 + 423 – K0322+994	Construction Section	10/04/2023	10/23/2024	01/25/2024	01/26/2024	GoP	8,513,260.00	-	8,513,260.00	Concrete Reconstruction with 280mm Slab with Drainage
24AD0007- 310106101082000	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Tertiary Roads – Alilem – Sugpon – Sudipen Rd – K0321 + 382 – K0321 + 585, K0323+000-K0323-092	Construction Section	10/19/2023	11/07/2023	01/25/2024	01/26/2024	GoP	8,385,860.00	-	8,385,860.00	Concrete Reconstruction with 280mm Slab with Drainage

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0008- 310106101083000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads – Burgos – Lidlidda Road, K0361+(-012) – K0362 – 432, K0366+607 – K0366+958	Construction Section	01/16/2024	02/05/2024	02/08/2024	02/09/2024	GoP	36,697,080.00	-	36,697,080.00	Concrete Reconstruction with 280mm Slab with Drainage
24AD0009- 310106101084000	Rehabilitation/Reconstruction/Upgrading of Damaged Pavement Cervantes – Quirino Rd, K0385+262 – K0385+596, K0403+644 – K0403+1029	Construction Section	11/29/2023	12/18/2023	01/25/2024	01/26/2024	GoP	9,557,940.00	-	9,557,940.00	Concrete Reconstruction with 280mm Slab with Drainage
24AD0010- 310106101085000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Jct Candon – Salcedo – Del Pilar Rd, K0350+454 - K0350+690, K0352+469-K0352+963	Construction Section	10/28/2023	11/20/2023	01/25/2024	01/26/2024	GoP	14,121,800.00	-	14,121,800.00	Concrete Reconstruction with 280mm Slab with Drainage
24AD0011 - 310106101086000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Road – Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Rd – K0386+234 – K0387+674, K0388+765 – K0388+965	Construction Section	11/29/2023	12/18/2023	01/25/2024	01/26/2024	GoP	29,606,780.00	-	29,606,780.00	Concrete Reconstruction with 280mm Slab with Drainage
24AD0013 - 300203101467000	Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	11/29/2023	12/18/2023	01/25/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Road Concreting including construction of Road Slope Protection
24AD0014 - 300203100185000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzadan, Suyo, Ilocos Sur	Construction Section	10/19/2023	11/7/2023	01/25/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Road Concreting including construction of Road Slope Protection

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0015- 300203102336000	Cervantes-Sigay Road leading to Tirad Pass via Barangay Libang, Cervantes, Ilocos Sur	Construction Section	11/16/2023	12/5/2023	01/25/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Road Concreting including construction of Road Slope Protection
24AD0016- 300204101551000	Kinmarin-Boguibog Road Connecting Sta. Cruz - Sigay Road and National Road in support to Coffee Processing Center and Coffee Plantation, Salcedo, Ilocos Sur	Construction Section	11/16/2023	12/5/2023	01/25/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Road Concreting including construction of Road Slope Protection
24AD0017- 300204101552000	Sitio Manggaan Road in support to Vegetable, Pigeon Pea, Purple Yam, Mung Bean, Banana, Coffee, Gabi, Annato, Peanut, Corn and Other High-Value Crops Processing Center, Sugpon, Ilocos Sur	Construction Section	11/16/2023	12/5/2023	01/25/2024	01/26/2024	GoP	9,800,000.00	-	9,800,000.00	Road Concreting including construction of Road Slope Protection
24AD0018 - 300205101287000	Construction of Water Supply System (Level III), Burgos, Ilocos Sur	Construction Section	11/30/2023	12/19/2023	01/25/2024	01/26/2024	GoP	34,300,000.00	-	34,300,000.00	Construction of Water Supply Systems
24AD0019- 300215104346000	Construction of Oaig Daya – Parioc 2nd – Allangigan 2nd – Allangigan 1st – Palacapac Road connecting to Candon Ecopark, Oaig Daya, Candon City, Ilocos Sur	Construction Section	11/22/2023	12/11/2023	01/25/2024	01/26/2024	GoP	19,600,000.00	-	19,600,000.00	Road Concreting including construction of Road Slope Protection
24AD0020- 300221105067000	Construction of Bridge, Aw-asen Falls, Sto. Rosario, Sigay, Ilocos Sur	Construction Section	11/03/2023	11/22/2023	01/25/2024	01/26/2024	GoP	9,900,000.00	-	9,900,000.00	Bridge Construction
24AD0021- 300221105068000	Construction of Caterman Bridge leading to Candon-Santiago-San Esteban Coastal Road, Caterman, Candon City, Ilocos Sur	Construction Section	11/30/2023	12/19/2023	01/25/2024	01/26/2024	GoP	49,500,000.00	-	49,500,000.00	Bridge Construction

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0022 - 300221105069000	Construction of Danuman-Lingsat-Bia-o Road, Danuman, Lingsat, Bia-o, Sta. Maria, Ilocos Sur	Construction Section	11/03/2023	11/22/2023	01/25/2024	01/26/2024	GoP	14,850,000.00	-	14,850,000.00	Road Concreting including construction of Road Slope Protection
24AD0023- 300221105072000	Construction of Pinsal Road, Baballasioan, Sta Maria, Ilocos Sur	Construction Section	11/16/2023	12/05/2023	01/25/2024	01/26/2024	GoP	9,900,000.00	-	9,900,000.00	Road Concreting including construction of Road Slope Protection
24AD0025- 300219102808000	Construction of Luba Seawall, Luba, Sta. Lucia, Ilocos Sur	Construction Section	01/16/2024	02/05/2024	02/08/2024	02/09/2024	GoP	40,000,000.00	-	-	Constructionn of Seawall
24AD0026 - 300225101788000	Construction of San Agustin Drainage Canal, San Agustin, Candon City, Ilocos Sur	Construction Section	01/16/2024	02/05/2024	02/08/2024	02/09/2024	GoP	19,800,000.00	-	19,800,000.00	Construction of Concrete Lined Canal
24AD0027 - 300226110993000	Construction of Cervantes Multi-Purpose Building, Cervantes, Ilocos Sur	Construction Section	11/22/2023	12/11/2023	01/25/2024	01/26/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi Purpose Building
24AD0028- 300226111003000	Construction of MPB (ISPSC Building), Candon City, Ilocos Sur	Construction Section	11/29/2023	12/18/2023	01/25/2024	01/26/2024	GoP	19,800,000.00	-	19,800,000.00	Construction of Academic Building
24AD0029- 300226111004000	Construction of Lidlidda Multi-Purpose Building, Lidlidda, Ilocos Sur	Construction Section	11/23/2023	12/12/2023	01/25/2024	01/26/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi Purpose Building
24AD0030 - 300226111005000	Construction of Multi-Purpose Building – Legislative Building, Calaa-an, Candon City, Ilocos Sur	Construction Section	11/30/2023	12/19/2023	01/25/2024	01/26/2024	GoP	19,800,000.00	-	19,800,000.00	Construction of Multi Purpose Building

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0031 - 300226111006000	Construction of Multi-Purpose Building in Candon Sports Complex and Convention Center, Bagani Campo, Candon City, Ilocos Sur	Construction Section	11/23/2023	12/12/2023	01/25/2024	01/26/2024	GoP	29,700,000.00	-	29,700,000.00	Construction of Multi Purpose Building
24AD0032 - 300226111007000	Construction of Nagbukel Multi-Purpose Buidling, Nagbukel, Ilocos Sur	Construction Section	10/12/2023	10/31/2023	01/25/2024	01/26/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi Purpose Building
24AD0033 - 300226111008000	Construction of Suyo Multi-Purpose Building, Suyo, Ilocos Sur	Construction Section	10/04/2023	10/23/2023	01/25/2024	01/26/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of Multi Purpose Building
24AD0034 - 300214100928000	Installation of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Manila North Rd (S00115LZ) - K0345 + 147 - K0346 + 150, Candon City, Ilocos Sur	Construction Section	11/03/2023	11/22/2023	01/25/2024	01/26/2024	GoP	834,000.00	-	834,000.00	Installation of Road Signs including pavement markings
24AD0035 - 320101111695000	Construction of San Esteban Flood Control, San Esteban, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control
24AD0036 - 320101111696000	Construction of Langlangca-Salvador Flood Control Structure, Candon City, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0037- 320101111697000	Construction of Balingaoan-Bagar Flood Control Structure, Candon City, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control Structure
24AD0038- 320101111698000	Construction of River Control, Brgy. Basug-Banaoang, Santa, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of River Control
24AD0039- 320101111699000	Construction of Villarica-Caterman Flood Control Structure, Candon City, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Control Structure
24AD0040- 300215104347000	Construction of Bridge, Barangay Paypayad, Candon City, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Bridge
24AD0041- 300215104348000	Construction of Bridge, Sitio Nagrebcan-Sitio Kamantirisan, Oaig Daya, Candon City, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Bridge
24AD0042 - 300215104349000	Construction of Road, Barangay San Nicolas, Candon City, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads
24AD0043 - 300215104350000	Construction of Road, Palali-Norte-Palacapac, Santa Lucia, Ilocos Sur	Construction Section	01/24/2024	1/30/2024	01/31/2024	02/01/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Roads

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0044 - 300219102805000	Construction of Tabuculan Flood Control, Brgy. Tabuculan Santa, Ilocos Sur	Construction Section	01/16/2024	02/05/2024	02/08/2024	02/09/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Flood Control
24AD0045 - 300219102806000	Construction of Cabangaran Flood Control Structure, Santa, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Control
24AD0046 - 300219102807000	Construction of Flood Control Structure, Talogtog-Caterman, Candon City, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Flood Control
24AD0047- 300219102809000	Construction of Burgos Flood Control, Burgos, Ilocos Sur	Construction Section	01/24/2024	2/13/2024	02/15/2024	02/16/2024	GoP	15,000,000.00	-	15,000,000.00	Construction of Flood Control
24AD0048 - 300219102810000	Construction of Tamurong Seawall, Brgy. Tamurong, Candon City, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	30,000,000.00	-	30,000,000.00	Construction of Seawall
24AD0049 - 300221105070000	Construction of Bypass Road at Barangay Poblacion, Suyo, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Road
24AD0050- 300221105071000	Construction (Completion) of Road, Brgy. Banglayan, Narvacan, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	4,000,000.00	-	4,000,000.00	Construction of Road

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0051 - 300225101787000	Construction of Villarica-Caterman Flood Control , Candon City, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	55,000,000.00	-	55,000,000.00	Costruction of Flood Control
24AD0052 - 300225101789000	Construction of Brgy. Luna River Control, Burgs, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of River Control
24AD0053 - 300225101790000	Construction of River Control Structure, Barangay Basug-Banaoang, Santa, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of River Control
24AD0054- 300225101791000	Construction of Flood Control Structure along Amburayan River, Brgys. Pallogan, Calungbuyan, Agaguman and Pula, Tagudin, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	30,000,000.00	-	30,000,000.00	Costruction of Flood Control
24AD0055 - 300225101792000	Construction of River Control Structure, Santa, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of River Control
24AD0056 - 300226110994000	Construction of Santiago Multipurpose Building, Santiago, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building
24AD0057 - 300226110995000	Construction of Multi-Purpose Building, Phase 2, Barangay Darapidap, Candon City, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0058 - 300226110996000	Construction of Multi-Purpose Building, Phase 2, Candon City, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi Purpose Building
24AD0059- 300226110997000	Construction of Multi-Purpose Building, San Agustin, Candon City, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
24AD0060 - 300226110998000	Construction of Multi Purpose Facility (Municipal Hall Vicinity Area), Brgy. Rizal, Tagudin, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Multi Purpose Building
24AD0061 - 300226110999000	Construction of Multi-Purpose Building, Narvacan, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Multi Purpose Building
24AD0062 - 300226111000000	Construction of Multi-Purpose Building (Gabaldon bldg.), Ilocos Sur Polytechnic College, Tagudin, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi Purpose Building
24AD0063 - 300226111001000	Construction of Multipurpose Building, Salcedo, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building
24AD0064- 300226111002000	Construction of G. Del Pilar Multipurpose Building, G. Del Pilar, Ilocos Sur	Construction Section	01/25/2024	2/14/2024	02/16/2024	02/19/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0065 - 310110100494000	Manila North Road Drainage along Ayudante - Patpata Canal	Construction Section	01/26/2024	2/15/2024	02/19/2024	02/20/2024	GoP	16,149,000.00	-	16,149,000.00	Construction of Drainage
24AD0066 - 310110100495000	Manila North Road Drainage along Calaoan - Calongbuyan Canal	Construction Section	01/26/2024	2/15/2024	02/19/2024	02/20/2024	GoP	16,149,000.00	-	16,149,000.00	Construction of Drainage
24AD0067- 310305102159000	Sta Cruz Parallel Br. (Phase II)	Construction Section	01/26/2024	2/15/2024	02/19/2024	02/20/2024	GoP	46,600,000.00	-	46,600,000.00	Construction of Bridge
24AD0068 - 310306100253000	San Juan Bridge along Manila North Road, Candon City, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	18,900,000.00	-	18,900,000.00	Construction of Bridge
24AD0069 - 320101110463000	Construction of Tamurong Flood Control, Candon City, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	35,000,000.00	-	35,000,000.00	Construction of Flood Control
24AD0070- 320101110464000	Construction of Darapidap Flood Control, Candon City, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	44,000,000.00	-	44,000,000.00	Construction of Flood Control
24AD0071 - 320101110465000	Construction of Bypass Road Flood Control, Candon City, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	30,589,000.00	-	30,589,000.00	Construction of Flood Control

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0072 - 320101110466000	Construction of San Nicolas-Darapidap Flood Control, Darapidap, Candon City, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	40,000,000.00	-	40,000,000.00	Construction of Flood Control
24AD0073 - 320101110467000	Construction of Paras-Paypayad Flood Control, Paypayad, Candon City, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
24AD0074 - 320101110468000	Construction of Bacsayan River Control Structure, Gregorio Del Pilar, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of River Control Structure
24AD0075 - 320101110469000	Construction of Sorioan Flood Control Structure, Salcedo, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
24AD0076 - 320101110470000	Construction of Balidbid Flood Control Structure, Salcedo, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control
24AD0077 - 300219102176000	Construction of River Wall at Dagman along Tikeng River, Poblacion, Quirino, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	6,000,000.00	-	6,000,000.00	Construction of River Wall
24AD0078- 300226109449000	Construction of New Narvacan Municipal Hall, Narvacan, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	100,000,000.00	-	100,000,000.00	Construction of Municipal Hall

Ilocos Sur 2nd District Engineering Office Final Annual Procurement Plan for FY 2024

Code (PAP)	Procurement Project	PMO/End-User	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
			Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24AD0079-300226109473000	Construction of Multi-Purpose Building Sagat Elementary School, Barangay Sagat, Sta. Cruz, Ilocos Sur	Construction Section	01/29/2024	2/19/2024	02/20/2024	02/21/2024	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building
Goods and Services	None	-					Others	-	-	-	-
Consultancy Services	None	-					Others	-	-	-	-

DPWH-INERA-02

Prepared By:


ANTONIO R. PESCADOR
 Head, Procurement Unit

Date: _____

Recommended By:


ARNEL H. GABUAT
 BAC Chairperson

Date: _____

Approved By:


RENATO G. GAGNO
 OI-District Engineer

Date: _____