



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BAGUIO CITY
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Engineer's Hill, Baguio City

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAF)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
A) CIVIL WORKS													
24PD0008	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Harrison Rd No 1 - (S04714LZ) Chainage 545 - Chainage 781	DPWH-BCDEO	Yes	Competitive Bidding	03-Oct-23	Wednesday, November 22, 2023	Friday, December 22, 2023	Monday, January 01, 2024	GoP	6,272,000.00		₱6,272,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
24PD0003	Preventive Maintenance - Secondary Roads: A. Magsaysay Ave. (Trinidad Rd.) East Service Rd. (S00523LZ), Chainage 0 - Chainage 92	DPWH-BCDEO	Yes	Competitive Bidding	12-Oct-23	Wednesday, November 29, 2023	Friday, December 29, 2023	Monday, January 08, 2024	GoP	1,274,000.00		₱ 1,274,000.00	Preventive Maintenance
24PD0003	Preventive Maintenance - Secondary Roads: B. Magsaysay Ave. (Trinidad Rd.) East Service Rd. (S00540LZ), Chainage 0 - Chainage 120	DPWH-BCDEO	Yes	Competitive Bidding	12-Oct-23	Wednesday, November 29, 2023	Friday, December 29, 2023	Monday, January 08, 2024	GoP	1,764,000.00		₱ 1,764,000.00	Preventive Maintenance
24PD0047	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building with Slab Roofing at Barangay Saint Joseph, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	26-Oct-23	Wednesday, December 13, 2023	Friday, January 12, 2024	Monday, January 22, 2024	GoP	2,970,000.00		₱ 2,970,000.00	Construction (Completion) of Multi-Purpose Building
24PD0031	Basic Infrastructure Program – Construction of Road at Lower Bengao, Bakakeng Central, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	27-Oct-23	Wednesday, December 13, 2023	Friday, January 12, 2024	Monday, January 22, 2024	GoP	4,950,000.00		₱ 4,950,000.00	Construction of Road
24PD0040	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay SLU SVP, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	31-Oct-23	Wednesday, December 20, 2023	Friday, January 19, 2024	Monday, January 29, 2024	GoP	1,980,000.00		₱ 1,980,000.00	Construction (Completion) of Multi-Purpose Building
24PD0051	Basic Infrastructure Program – Construction of Multi-Purpose Building Doña Nicasia Puyat Elementary School, East Modernsite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	31-Oct-23	Wednesday, December 20, 2023	Friday, January 19, 2024	Monday, January 29, 2024	GoP	4,950,000.00		₱ 4,950,000.00	Construction of Multi-Purpose Building
24PD0044	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Covered Court) at Mabini Elementary School, Barangay Salud Mitra, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	26-Oct-23	Wednesday, December 13, 2023	Friday, January 12, 2024	Monday, January 22, 2024	GoP	1,980,000.00		₱ 1,980,000.00	Construction of Multi-Purpose Building

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24PD0009	Preventive Maintenance – Secondary Roads – Marcos Hi-way K0280+(-379) – K0280+(-313), K0280+(-383) – K0280+(-379), K0280+(-397) – K0280+(-383), K0280+(-475) – K0280+(-397), K0280+(-526) – K0280+(-475), K0280+(-581) – K0280+(-526), K0280+(-814) – K0280+(-581), K0280+(-855) – K0280+(-814) – K0280+000 – K0280+152, K0281+052 – K0281+394, K0281+460 – K0281+775, K0282+539 – K0282+870	DPWH-BCDEO	Yes	Competitive Bidding	14-Nov-23	Wednesday, January 03, 2024	Friday, February 02, 2024	Monday, February 12, 2024	GoP	18,816,000.00		P 18,816,000.00	Preventive Maintenance
24PD0029	Basic Infrastructure Program - Construction of Bengao Road at Purok 9, Bakakeng Central, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Nov-23	Monday, January 08, 2024	Wednesday, February 07, 2024	Saturday, February 17, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Road
24PD0032	Basic Infrastructure Program – Construction of Road at Purok 1, 2 and 3 Barangay Phil-Am, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-23	Wednesday, January 10, 2024	Friday, February 09, 2024	Monday, February 19, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Road
24PD0030	Basic Infrastructure Program – Construction of Circumferential Road of Barangay Outlook Drive to Lucnab, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Nov-23	Wednesday, January 10, 2024	Friday, February 09, 2024	Monday, February 19, 2024	GoP	7,920,000.00		P 7,920,000.00	Construction of Road
24PD0050	Basic Infrastructure Program – Construction of Multi-Purpose Building (Covered Court) in Pinget National High School, Barangay Pinget, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Nov-23	Wednesday, January 10, 2024	Friday, February 09, 2024	Monday, February 19, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
24PD0052	Basic Infrastructure Program – Construction of Multi-Purpose Building at Pacday Quinio Elementary School, Asin, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Nov-23	Wednesday, January 10, 2024	Friday, February 09, 2024	Monday, February 19, 2024	GoP	9,900,000.00		P 9,900,000.00	Construction of Multi-Purpose Building
24PD0015	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads - Quirino H-Way - (Baguio-Bauang) -K0303+958 - K0304+312	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-23	Monday, January 08, 2024	Wednesday, February 07, 2024	Saturday, February 17, 2024	GoP	12,740,000.00		P 12,740,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
24PD0024	Construction/ Rehabilitation/of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Flood Mitigation Structure along Asin-Gallano River, Sta 0+000 – Sta 0+400, Sta 2+810 – Sta 3+000, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	17-Nov-23	Wednesday, January 03, 2024	Friday, February 02, 2024	Monday, February 12, 2024	GoP	96,500,000.00		P 96,500,000.00	Construction of Flood Mitigation Structure
24PD0018	Construction of By-Pass and Diversion Roads: Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	30-Nov-23	Wednesday, January 17, 2024	Friday, February 16, 2024	Monday, February 26, 2024	GoP	92,588,855.00		P 92,588,855.00	Construction of By-Pass

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24PD0048	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building, Burnham Legarda, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	10-Nov-23	Wednesday, December 27, 2023	Friday, January 26, 2024	Monday, February 05, 2024	GoP	1,980,000.00		P 1,980,000.00	Construction (Completion) of Multi-Purpose Building
24PD0039	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Quezon Hill Proper, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	30-Nov-23	Wednesday, January 17, 2024	Friday, February 16, 2024	Monday, February 26, 2024	GoP	1,980,000.00		P 1,980,000.00	Construction (Completion) of Multi-Purpose Building
24PD0035	Basic Infrastructure Program – Construction of Road at Purok 6 connecting Cypress Main Road, Purok 14, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	23-Nov-23	Wednesday, January 10, 2024	Friday, February 09, 2024	Monday, February 19, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Road
24PD0037	Basic Infrastructure Program – Construction of Road from Purok 1 to Purok 4, Barangay Greenwater Village and Barangay Holy Ghost Extension, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	23-Nov-23	Wednesday, January 10, 2024	Friday, February 09, 2024	Monday, February 19, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Road
24PD0033	Basic Infrastructure Program – Construction of Road at Purok 2 and Balenben, Purok 8, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-23	Wednesday, January 10, 2024	Friday, February 09, 2024	Monday, February 19, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Road
24PD0045	Basic Infrastructure Program – Rehabilitation of Multi-Purpose Building (Covered Court) at South Sanitary Camp, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	01-Dec-23	Wednesday, January 17, 2024	Friday, February 16, 2024	Monday, February 26, 2024	GoP	4,950,000.00		P 4,950,000.00	Rehabilitation of Multi-Purpose Building
24PD0038	Basic Infrastructure Program - Construction of Road with Slope Protection at Springhills, Barangay Apugan-Loakan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	07-Dec-23	Wednesday, January 24, 2024	Friday, February 23, 2024	Monday, March 04, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Road
24PD0042	Basic Infrastructure Program - Construction of Two-Storey Multi-Purpose Building at Purok 7, Barangay Pinsao Pilot Project, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	20-Oct-23	Wednesday, December 06, 2023	Friday, January 05, 2024	Monday, January 15, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Two-Storey Multi-Purpose Building
24PD0026	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rainwater Collector-Water Supply System: Construction of PMA Rainwater Harvesting Facilities Phase III, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	03-Oct-23	Wednesday, November 22, 2023	Friday, December 22, 2023	Monday, January 01, 2024	GoP	96,500,000.00		P 96,500,000.00	Construction of Rainwater Harvesting Facilities
24PD0041	Basic Infrastructure Program – Rehabilitation and Ground Improvement of Existing Multi-Purpose Building at Lower Quirino Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	03-Jan-24	Monday, February 19, 2024	Wednesday, March 20, 2024	Saturday, March 30, 2024	GoP	2,970,000.00		P 2,970,000.00	Rehabilitation and Ground Improvement of Existing Multi-Purpose Building

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)	
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE		CO
24PD0049	Basic Infrastructure Program – Construction of Multi-Purpose Building (Covered Court) at Guisad Valley National High School at Barangay Cresencia Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	20-Dec-23	Wednesday, February 07, 2024		Friday, March 08, 2024	Monday, March 18, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
24PD0034	Basic Infrastructure Program (BIP)– Construction of Road at Purok 24A connecting Purok 24 Proper, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	03-Jan-24	Wednesday, February 21, 2024		Friday, March 22, 2024	Monday, April 01, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Road
24PD0001	Contract Package 3: Preventive Maintenance – A.Secondary Roads: 1.Western Link Circumferential Rd, K0246+(-026) - K0247+098, K0247+870 - K0249+371, K0249+1002 - K0250+000, K0249+371 - K0249+503, K0249+996 - K0249+1002, K0250+000 - K0250+501	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-24	Wednesday, March 13, 2024		Friday, April 12, 2024	Monday, April 22, 2024	GoP	61,760,000.00		P 61,760,000.00	Preventive Maintenance
24PD0001	Contract Package 3: Preventive Maintenance – A.Secondary Roads: 2.Leonard Wood Rd – K0250+403 – K0251+4168	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-24	Wednesday, March 13, 2024		Friday, April 12, 2024	Monday, April 22, 2024	GoP	21,070,000.00		P 21,070,000.00	Preventive Maintenance
24PD0001	Contract Package 3: Preventive Maintenance – A.Secondary Roads: 3.Pacdal Rd – K0252+883 – K0253+601	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-24	Wednesday, March 13, 2024		Friday, April 12, 2024	Monday, April 22, 2024	GoP	19,110,000.00		P 19,110,000.00	Preventive Maintenance
24PD0001	Contract Package 3: Preventive Maintenance – B.Tertiary Roads: 1.Chanum St (S00447LZ), Chainage 0 – Chainage 255	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-24	Wednesday, March 13, 2024		Friday, April 12, 2024	Monday, April 22, 2024	GoP	6,174,000.00		P 6,174,000.00	Preventive Maintenance
24PD0001	Contract Package 3: Preventive Maintenance – B.Tertiary Roads: 2.South Drive - K0251+888 – K0252+618	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-24	Wednesday, March 13, 2024		Friday, April 12, 2024	Monday, April 22, 2024	GoP	15,190,000.00		P 15,190,000.00	Preventive Maintenance
24PD0046	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building at Leonilla Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-24	Wednesday, March 13, 2024		Friday, April 12, 2024	Monday, April 22, 2024	GoP	1,980,000.00		P 1,980,000.00	Construction (Completion) of Multi-Purpose Building
24PD0011	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Kisad Rd - K0249+047 - K0249+203	DPWH-BCDEO	Yes	Competitive Bidding	17-Nov-23	Wednesday, January 03, 2024		Friday, February 02, 2024	Monday, February 12, 2024	GoP	31,458,000.00		P 31,458,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24PD0019	Network Development Program – Construction of By-Pass and Diversion Roads – Kennon Road to Military Cut-off Road and Loakan Road Bypass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	05-Dec-23	Wednesday, January 24, 2024	Friday, February 23, 2024	Monday, March 04, 2024	GoP	24,500,000.00		P 24,500,000.00	Construction of By-Pass and Diversion Roads
24PD0067	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS): Completion of PMA Access Road (Training Ground) from Globe Tower to SAO Area, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-24	Wednesday, March 13, 2024	Friday, April 12, 2024	Monday, April 22, 2024	GoP	14,700,000.00		P 14,700,000.00	Completion of PMA Access Road
24PD0068	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program – TIKAS): Completion of PMA Security Road (Training Ground), Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-24	Wednesday, March 13, 2024	Friday, April 12, 2024	Monday, April 22, 2024	GoP	9,800,000.00		P 9,800,000.00	Completion of PMA Security Road
24PD0055	National Building Program – Rehabilitation of Justice Hall Building, Department of Justice (DOJ), Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	26-Jan-24	Wednesday, March 13, 2024	Friday, April 12, 2024	Monday, April 22, 2024	GoP	48,250,000.00		P 48,250,000.00	Rehabilitation of Justice Hall Building
24PD0020	Network Development Program – Construction of By-Pass and Diversion Roads – Marcos Hi-Way to Kennon Rd Diversion Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	25-Jan-24	Wednesday, March 13, 2024	Friday, April 12, 2024	Monday, April 22, 2024	GoP	19,600,000.00		P 19,600,000.00	Construction of By-Pass and Diversion Roads
24PD0012	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - Outlook Drive - K0253 + 731 - K0253 + 956	DPWH-BCDEO	Yes	Competitive Bidding	22-Jan-24	Saturday, March 09, 2024	Monday, April 08, 2024	Thursday, April 18, 2024	GoP	14,210,000.00		P 14,210,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
24PD0057	Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Completion of Historical Learning Facility, Philippine Military Academy, Fort Del Pilar, Baguio City, Benguet	DPWH-BCDEO	Yes	Competitive Bidding	24-Jan-24	Wednesday, March 13, 2024	Friday, April 12, 2024	Monday, April 22, 2024	GoP	9,800,000.00		P 9,800,000.00	Completion of Historical Learning Facility
24PD0027	Contract Package 5: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along: A. Asin Gallano River (Sta. 3+750 - Sta. 4+024), Baguio City , B. Balili River (Tributaries) (Sta. 0+620 - Sta. 0+793), Baguio City	DPWH-BCDEO	No	Competitive Bidding	30-Jan-24	Wednesday, March 20, 2024	Friday, April 19, 2024	Monday, April 29, 2024	GoP	145,500,000.00		P 145,500,000.00	Construction of Flood Mitigation Structure
24PD0014	Contract Package 6: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: A. Secondary Roads: 1. PMA Rd. - K0249+480 - K0249+598	DPWH-BCDEO	Yes	Competitive Bidding	01-Feb-24	Wednesday, March 20, 2024	Friday, April 19, 2024	Monday, April 29, 2024	GoP	29,400,000.00		P 29,400,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
24PD0014	Contract Package 6: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: B. Tertiary Roads: 1. Easternlink Circumferential Rd. - K0247+930 - K0247+980	DPWH-BCDEO	Yes	Competitive Bidding	01-Feb-24	Wednesday, March 20, 2024	Friday, April 19, 2024	Monday, April 29, 2024	GoP	59,290,000.00		P 59,290,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24PD0014	Contract Package 6: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide: B.Tertiary Roads: 2.PMA Cut Off Rd. 3 - (S05054LZ): Chainage 1600 - Chainage 1700	DPWH-BCDEO	Yes	Competitive Bidding	01-Feb-24	Wednesday, March 20, 2024	Friday, April 19, 2024	Monday, April 29, 2024	GoP	35,966,000.00		P 35,966,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
24PD0023	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Construction of By-pass and Diversion Roads of Outlook Drive To Baguio- Itogon Road Diversion Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Jan-24	Wednesday, March 13, 2024	Friday, April 12, 2024	Monday, April 22, 2024	GoP	9,500,000.00		P 9,500,000.00	Construction of By-pass and Diversion Roads
24PD0062	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Crystal Cave Elementary School at Barangay Bakakeng Central, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	08-Feb-24	Saturday, March 30, 2024	Monday, April 29, 2024	Thursday, May 09, 2024	GoP	2,970,000.00		P 2,970,000.00	Construction (Completion) of Multi- Purpose Building
24PD0064	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Barangay Fairview, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	08-Feb-24	Monday, March 25, 2024	Wednesday, April 24, 2024	Saturday, May 04, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction (Completion) of Multi- Purpose Building
24PD0017	Road Widening - Secondary Roads: Marcos Hi- Way - (S00423LZ) Chainage 000 - Chainage 140	DPWH-BCDEO	No	Negotiated Procurement	28-Feb-24	Wednesday, April 17, 2024	Friday, May 17, 2024	Monday, May 27, 2024	GoP	6,370,000.00		P 6,370,000.00	Road Widening
24PD0043	Contract Package 2: Basic Infrastructure Program: A. Construction (Completion) of Multi- Purpose Building (Covered Court) at Lindawan Elementary School, Barangay Lucnab, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Oct-23	Wednesday, December 13, 2023	Friday, January 12, 2024	Monday, January 22, 2024	GoP	2,970,000.00		P 2,970,000.00	Construction (Completion) of Multi- Purpose Building
24PD0043	Contract Package 2: Basic Infrastructure Program: B. Construction of Multi-Purpose Building (Covered Court), Barangay Lucnab, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	24-Oct-23	Wednesday, December 13, 2023	Friday, January 12, 2024	Monday, January 22, 2024	GoP	2,970,000.00		P 2,970,000.00	Construction (Completion) of Multi- Purpose Building
24PD0063	Basic Infrastructure Program - Construction (Completion) of Multipurpose Building at Barangay Lopez Jaena, Baguio City	DPWH-BCDEO	No	Competitive Bidding	20-Feb-24	Wednesday, April 10, 2024	Friday, May 10, 2024	Monday, May 20, 2024	GoP	1,980,000.00		P 1,980,000.00	Construction (Completion) of Multi- Purpose Building
24PD0065	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Purok 7, Barangay Dominican Mirador, Baguio City	DPWH-BCDEO	No	Competitive Bidding	20-Feb-24	Wednesday, April 10, 2024	Friday, May 10, 2024	Monday, May 20, 2024	GoP	2,970,000.00		P 2,970,000.00	Construction (Completion) of Multi- Purpose Building
24PD0053	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building (Basketball Court) in Pinsao Pilot Elementary School, Barangay Pinsao Pilot Project, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	03-Jan-24	Wednesday, February 21, 2024	Friday, March 22, 2024	Monday, April 01, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction (Completion) of Multi- Purpose Building

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24PD0061	Basic Infrastructure Program - Construction (Rehabilitation) of Multi-Purpose Building at Barangay Military Cut Off, Baguio City	DPWH-BCDEO	No	Competitive Bidding	19-Feb-24	Wednesday, April 10, 2024	Friday, May 10, 2024	Monday, May 20, 2024	GoP	2,970,000.00		P 2,970,000.00	Construction (Completion) of Multi-Purpose Building
24PD0054	Basic Infrastructure Program – Construction (Completion) of Multi-Purpose Building and Evacuation Center, Barangay Lourdes Proper, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	07-Mar-24	Wednesday, April 24, 2024	Friday, May 24, 2024	Monday, June 03, 2024	GoP	2,970,000.00		P 2,970,000.00	Construction (Completion) of Multi-Purpose Building
24PD0056	National Building Program - Construction of DPWH - Baguio City DEO Main Building, Field Office and Motorpool Area, Baguio City	DPWH-BCDEO	No	Competitive Bidding	26-Feb-24	Wednesday, April 17, 2024	Friday, May 17, 2024	Monday, May 27, 2024	GoP	28,950,000.00		P 28,950,000.00	Construction of Building
24PD0060	Basic Infrastructure Program - Construction (Completion) of Multi-Purpose Building at Kias Elementary School, Barangay Kias, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	07-Feb-24	Thursday, March 28, 2024	Saturday, April 27, 2024	Tuesday, May 07, 2024	GoP	1,980,000.00		P 1,980,000.00	Construction (Completion) of Multi-Purpose Building
24PD0022	Network Development Program – Construction of By-Pass and Diversion Roads – Quirino H-way (Baguio-Bauang Road) to Quezon Hill Road 1 Bypass, Baguio City	DPWH-BCDEO	No	Competitive Bidding	14-Mar-24	Wednesday, May 01, 2024	Friday, May 31, 2024	Monday, June 10, 2024	GoP	24,500,000.00		P 24,500,000.00	Construction of By-Pass and Diversion Roads
24PD0066	Basic Infrastructure Program - Completion (Rehabilitation) of Multi-Purpose Building at Barangay Sto. Nino Slaughter, Baguio City	DPWH-BCDEO	No	Competitive Bidding	14-Mar-24	Wednesday, May 01, 2024	Friday, May 31, 2024	Monday, June 10, 2024	GoP	1,980,000.00		P 1,980,000.00	Completion (Rehabilitation) of Multi-Purpose Building
24PD0069	Basic Infrastructure Program (BIP) – Construction of Road Connecting Barangay Pinget, Barangay Pinsao Proper Purok 8 and Barangay Upper Pinget Purok 3, Barangay Padre Zamora, Baguio City	DPWH-BCDEO	No	Competitive Bidding	18-Mar-24	Wednesday, May 08, 2024	Friday, June 07, 2024	Monday, June 17, 2024	GoP	4,950,000.00		P 4,950,000.00	Construction of Road
24PD0059	Basic Infrastructure Program – Construction of Multi Purpose Building at Barangay Salud Mitra, Baguio City	DPWH-BCDEO	No	Competitive Bidding	23-Feb-24	Wednesday, April 10, 2024	Friday, May 10, 2024	Monday, May 20, 2024	GoP	9,900,000.00		P 9,900,000.00	Construction of Multi Purpose Building

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24PD0010	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Primary Roads: Kennon Rd. – K0241+007 – K0241+192, K0241+328 – K0241+476	DPWH-BCDEO	Yes	Competitive Bidding	25-Jan-24	Wednesday, June 11, 2025	Friday, July 11, 2025	Monday, July 21, 2025	GoP	43,488,480.00		₱43,488,480.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
24PD0075	Rainwater Collector System: Rainwater Collectors in Public Facilities	DPWH-BCDEO	No	Competitive Bidding	27-Mar-24	Monday, May 20, 2024	Wednesday, June 19, 2024	Saturday, June 29, 2024	GoP	2,897,000.00		₱ 2,897,000.00	Construction of Rainwater Collector System
24PD0076	Contract Package 7: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair/ Maintenance of Drainage Structure along: A. Western Link Circumferential Road, K0246+197 - K0246+355, Baguio City	DPWH-BCDEO	No	Competitive Bidding	27-Mar-24	Wednesday, May 15, 2024	Friday, June 14, 2024	Monday, June 24, 2024	GoP	2,000,000.00	₱ 2,000,000.00		Repair/ Maintenance of Drainage Structure
24PD0076	Contract Package 7: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair/ Maintenance of Drainage Structure along: B. Loakan Road, K0246+790 - K0246+990, Baguio City	DPWH-BCDEO	No	Competitive Bidding	27-Mar-24	Wednesday, May 15, 2024	Friday, June 14, 2024	Monday, June 24, 2024	GoP	2,000,000.00	₱ 2,000,000.00		Repair/ Maintenance of Drainage Structure
24PD0077	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Public Buildings: Repair/ Maintenance of DICT Building DICT - CAR Technical Building Leonard Wood, Baguio City	DPWH-BCDEO	No	Competitive Bidding	18-Apr-24	Wednesday, June 05, 2024	Friday, July 05, 2024	Monday, July 15, 2024	GoP	1,600,000.00	₱ 1,600,000.00		Maintenance, Repair and Rehabilitation of Public Building
24PD0071	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Repair/ Maintenance of Road Slips/ Slope Collapse along Eastern Link Circumferential Road K0248+(-058) – K0248+(-034) under 41x	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	20-Mar-24	Wednesday, May 08, 2024	Friday, June 07, 2024	Monday, June 17, 2024	GoP	820,000.00	₱ 820,000.00		Repair/ Maintenance of Road Slips/ Slope Collapse
24PD0072	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Repair/ Maintenance of Damaged Concrete Pavements under 71x - Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	20-Mar-24	Wednesday, May 08, 2024	Friday, June 07, 2024	Monday, June 17, 2024	GoP	820,000.00	₱ 820,000.00		Repair/ Maintenance of Damaged Concrete Pavements

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24PD0073	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Repair/ Maintenance of Various National Bridge under 41x	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	20-Mar-24	Wednesday, May 08, 2024	Friday, June 07, 2024	Monday, June 17, 2024	GoP	131,200.00	₱ 131,200.00		Repair/ Maintenance of Various National Bridge
24PD0074	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Repair/ Maintenance of Guardrails along Various National Roads under 41x of Road Safety	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	20-Mar-24	Wednesday, May 08, 2024	Friday, June 07, 2024	Monday, June 17, 2024	GoP	361,200.00	₱ 361,200.00		Repair/ Maintenance of Guardrails along Various National Roads
24PD0070	Basic Infrastructure Program (BIP) – Construction (Completion) of Bridge Connecting Purok Tiptop to Purok Liteng, Access to Rizal Elementary School at Pacdal and Kalapati Street, Barangay Dizon Manzanillo, Baguio City	DPWH-BCDEO	No	NP-53.1 Two Failed Biddings	28-Jun-24	Wednesday, August 14, 2024	Friday, September 13, 2024	Monday, September 23, 2024	GoP	4,950,000.00		₱ 4,950,000.00	Construction (Completion) of Bridge
24PD0021	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Devices along Govt Ctr Cut-Off Rd - K0249 + (-260) - K0249 + 100, Loakan Rd - K0246 + 323 - K0246 + 940, K0249 + 875 - K0250 + 096, K0250 + 380 - K0250 + 842, Magsaysay Ave. (Trinidad Rd) - K0251 + (-120) - K0251 + 180, (S00485LZ) Chainage 0 - Chainage 195, Magsaysay Ave (Trinidad Rd) West Service Rd (S00486LZ) - Chainage 0 - Chainage 34, Lt Tacay Rd - K0308 + 000 - K0308 + 400, South Drive - K0251 + 120 - K0251 + 860.	DPWH-BCDEO	No	Competitive Bidding	27-Mar-24	Wednesday, May 15, 2024	Friday, June 14, 2024	Monday, June 24, 2024	GoP	44,100,000.00		₱ 44,100,000.00	Installation of Road Safety Devices
24PD0078	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund, Construction of 2 Classroom School Building in Alfonso Tabora Elementary School at New Lucban, Baguio City	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	28-May-24	Wednesday, July 17, 2024	Friday, August 16, 2024	Monday, August 26, 2024	GoP	4,675,000.00		₱ 4,675,000.00	Construction of Elementary and Secondary Classrooms
24PD0079	Construction of Elementary and Secondary Classrooms under the DepEd's Basic Educational Facilities Fund, Construction of 4-Classroom School Building in Rizal National High School at Pacdal Barangay, Baguio City	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	28-May-24	Wednesday, July 17, 2024	Friday, August 16, 2024	Monday, August 26, 2024	GoP	9,950,000.00		₱ 9,950,000.00	Construction of Elementary and Secondary Classrooms
24PD0080	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges: Repair/ Maintenance of Ferguson Bridge No. 3 under 71X - Bridge	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	06-Jun-24	Wednesday, July 24, 2024	Friday, August 23, 2024	Monday, September 02, 2024	GoP	305,788.40	₱ 305,788.40		Repair/ Maintenance of Bridge

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24PD0081	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges: Repair/ Maintenance of Various National Roads under 71X - Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	06-Jun-24	Wednesday, July 24, 2024	Friday, August 23, 2024	Monday, September 02, 2024	GoP	972,694.00	P	972,694.00	Repair/ Maintenance of Various National Roads
24PD0082	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges: Repair/ Maintenance of Road Slips/ Slope Collapse along Various National Roads	DPWH-BCDEO	No	NP-53.9 - Small Value Procurement	06-Jun-24	Wednesday, July 24, 2024	Friday, August 23, 2024	Monday, September 02, 2024	GoP	1,327,681.00	P	1,327,681.00	Repair/ Maintenance of Road Slips/ Slope Collapse along Various National Roads
24PD0083	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges: Repair/ Maintenance of Various National Roads under 41X - Bridges	DPWH-BCDEO	No'	NP-53.9 - Small Value Procurement	13-Jun-24	Wednesday, July 31, 2024	Friday, August 30, 2024	Monday, September 09, 2024	GoP	294,588.40	P	294,588.40	Repair/ Maintenance of Various National Roads
24PD0083	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads & Bridges: Repair/ Maintenance of Various National Roads under 41X - Bridges	DPWH-BCDEO	No'	NP-53.9 - Small Value Procurement		Friday, February 17, 1900	Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	294,588.40		P 294,588.40	Repair/ Maintenance of Various National Roads
24PD0084	Contract Package 8: Rehabilitation of Disaster-Related Infrastructure and Other Facilities: Rehabilitation/ Reconstruction of Infrastructure which were Damaged by combined effects Southwest Monsoon, Typhoon "Egay" and Previous Typhoons: Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide: A: Tertiary Roads: Kayang St - Chainage 119 - Chainage 150 B: Secondary Roads: Pacdal Rd. - K0253+332 - K0253+360 C: Tertiary Roads: Gibraltar Rd. - K0252+(-357) - K0252+(-315)	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900	Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	53,075,000.00		P 53,075,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
24PD0085	Contract Package 9: Rehabilitation of Disaster-Related Infrastructure and Other Facilities: A. Repair/ Rehabilitation/ Restoration of Marcos Hi-Way (S00432LZ) K0280+(-500) - K0280+(-480) which was damaged by Typhoon "CARINA" last July 24, 2024, (Item a); B. Repair/ Rehabilitation/ Restoration of Road/s Eastern Link Circumferential Road (S00518LZ) K0248+300 - K0248+310 which was damaged by Typhoon "CARINA" last July 24, 2024, (Item b); C. Repair/ Rehabilitation/ Restoration of Roads which was damaged by Typhoon "CARINA" last July 24, 2024, (Item d) - Quirino Hi-Way (Baguio-Bauang Road) K0303+110 - K0303+125; D. Repair/ Rehabilitation/ Restoration of Roads which was damaged by Typhoon "CARINA" last July 24, 2024, (Item I) - Manuel Roxas Road K0253+120 - K0253+150	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900	Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	6,257,500.00		P 6,257,500.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide
24PD0087	Basic Educational Facilities Fund (BEFF) Batch 2 Construction of 1STY2CL Rizal Elementary School, Baguio City, Benguet	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900	Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	4,962,500.00		P 4,962,500.00	Construction of 1STY2CL

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)	
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE		CO
24PD0086	Basic Educational Facilities Fund (BEFF) Construction of 4STY8CL (Phase I-1CL) School Building at Crystal Cave Elementary School at Bakakeng Central Barangay, Baguio City	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900		Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	4,975,000.00		P 4,975,000.00	Construction of 4STY8CL (Phase I-1CL)
24PD0088	Basic Educational Facilities Fund (BEFF) Construction of 3STY6CL (Phase I-1CL) School Building at San Vicente Elementary School at San Vicente Barangay, Baguio City	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900		Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	4,975,000.00		P 4,975,000.00	Construction of 3STY6CL (Phase I-1CL)
24PD0089	Basic Educational Facilities Fund (BEFF) Construction of 3STY3CL (Phase I-1CL) School Building at Pines City National High School at Palma-Urbano Barangay, Baguio City	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900		Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	4,975,000.00		P 4,975,000.00	Construction of 3STY3CL (Phase I-1CL)
24PD0090	Basic Educational Facilities Fund (BEFF) Construction of 3STY3CL (Phase I-1CL) School Building at Pinget Elementary School at Pinget Barangay, Baguio City	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900		Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	4,975,000.00		P 4,975,000.00	Construction of 3STY3CL (Phase I-1CL)
24PD0091	Rehabilitation of Disaster-Related Infrastructure and Other Facilities - Repair/ Rehabilitation of Damaged Slope Protection along Eastern Link Circumferential Road, K0247+925 - K0247+985, Baguio City which was damaged by Typhoon "Carina" last July 2024 (f)	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900		Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	41,817,807.95		P 41,817,807.95	Repair/ Rehabilitation of Damaged Slope Protection
24PD0093	Maintenance, Repair and Rehabilitation of Infrastructure and Other Related Activities - Routine Maintenance of National Roads: Repair/ Maintenance along Legarda Rd - K0251+(-360) - K0251+(- 318.20), K0251+(-287.50) - K0251+(-260), K0251+(- 240.30) - K0251+(-216), K0251+060 - K0251+096, Magsaysay Ave. (Trinidad Rd.) (S00483LZ) - K0251+(-456) - K0251+(-447), South Drive - K0252+624.50 - K0252+638, Marcos Hi-way - K0282+555 - K0282+644 Activity No. 123	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900		Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	2,377,612.72		2,377,612.72	Maintenance, Repair and Rehabilitation of Infrastructure
24PD0094	Contract Package 10: Maintenance, Repair and Rehabilitation of Infrastructure and Other Related Activities - Routine Maintenance of National Roads: A. Repair/ Maintenance of Kennon Rd (K0242+130 – K0242+179), Asin Rd (CH 091- CH 140) under 41X – Emergency Project (Activity 111, 112, 113, 62X) Coldmix Instapave B. Repair/ Maintenance of Balotoc Rd (K0248+000 – K0248+099) under 71X – Special Maintenance Project (Activity 111, 112, 113, 62X) Coldmix Instapave	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900		Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	2,373,900.00		2,373,900.00	Maintenance, Repair and Rehabilitation of Infrastructure

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24PD0095	Maintenance, Repair and Rehabilitation of Infrastructure and Other Related Activities - Routine Maintenance of National Roads: Repair/ Maintenance along Kennon Rd (K0241+(-110) – K0248+147) and Quirino H-Way (Baguio-Bauang) (K0299+(-558) – K0305+924) Various Sections (Activity No. 309 Other Traffic Services)	DPWH-BCDEO	No'	Competitive Bidding		Friday, February 17, 1900	Sunday, March 18, 1900	Wednesday, March 28, 1900	GoP	1,307,067.22		1,307,067.22	Maintenance, Repair and Rehabilitation of Infrastructure
B) CONSULTANCY													
24CSPD01	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Services for Automated Traffic Data Collection Program - Maintenance, Services for Automated Traffic Data Collection Program, National Road Traffic Survey Program (NRTSP) CY 2024, A. MD(1xper yr.) 12 sites, B. MD(2xper yr.) 5 sites	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	Thursday, May 30, 2024	Wednesday, July 17, 2024	Friday, August 16, 2024	Monday, August 26, 2024	GoP (EAO)	801,139.61	- P	801,139.61	Soil Exploration
24CSPD02	Pre-Feasibility Study /Feasibility Study / Preliminary and Detailed Engineering - Pre-Feasibility Studies / Full-Scale Feasibility Studies of Various DPWH Projects Release of Funds for Data Gathering on Roads for the Preparation of Traffic Management Plan (TMP) 1. Marcos Highway to Quirino Highway (Baguio-Bauang Road) By-Pass Road 2. Marcos Highway to Westernlink Circumferential By-Pass Road 3.	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	10-Dec-24	Monday, January 27, 2025	Wednesday, February 26, 2025	Saturday, March 08, 2025	GoP (EAO)	545,240.00	-	P545,240.00	Traffic Management Plan
C) GOODS													
24GPD01	Procurement of Diesel Fuel & Gasoline Fuel for use of DPWH-BCDEO Service Vehicles,Heavy Equipment (Dump Truck,Transit Cement Mixer,Pay Loader,Excavator,Road Roller), Fuel Powered Machines (Power Generator,Welding/Generator,Air Compressor,Grasscutters,Concrete Cutter,Kneading Machine,Thermopaint Remover Machine,Compactor,Coring Machine,Chainsaw,Pruner etc.) for the First Semester FY 2024	DPWH-BCDEO	NO	Public Bidding	Friday, January 12, 2024	Thursday, March 07, 2024	Friday, April 26, 2024	Monday, May 06, 2024	GoP (MOOE)	1,195,515.00	P1,195,515.00	-	Procurement of Diesel Fuel & Gasoline Fuel
24GPD02	Procurement & delivery of Toner cartridge,Fuser Assembly & Photocopying Machine for use of DPWH BCDEO	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	08-Feb-24	Thursday, March 28, 2024	Friday, May 17, 2024	Monday, May 27, 2024	GoP (MOOE)	628,792.00	P628,792.00	-	Procurement & delivery of Toner cartridge,Fuser Assembly & Photocopying Machine
24GPD03	Maintenance,Repair & Rehabilitation of Infrastructure facilities & other related activities for the routine maintenance of National Roads & Bridges & Repair & Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	Competitive Bidding	29-Feb-24	Thursday, April 18, 2024	Friday, June 07, 2024	Monday, June 17, 2024	GoP (MOOE)	3,155,543.55	P3,155,543.55	-	Maintenance of Road Safety Facilities
24GPD04	Procurement of various office supplies for use of DPWH BCDEO	DPWH-BCDEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	15-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	425,410.70	P425,410.70	-	Procurement of various office supplies

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24GPD05	Procurement & delivery of Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Specialized Equipment for the Routine Maintenance of Bridges	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	206,170.00	P206,170.00	-	Procurement of Specialized Equipment for the Routine Maintenance of Bridges
24GPD06	Procurement & Delivery of Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Specialized Equipment and Parts for Maintenance of Road Safety Facilities	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	136,528.00	P136,528.00	-	Procurement of Specialized Equipment and Parts for Maintenance of Road Safety Facilities
24GPD07	Procurement & Delivery of Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Diagnostic Tools and Motor Vehicle Parts for the Routine Maintenance of National Roads	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	627,308.00	P627,308.00	-	Procurement of Diagnostic Tools and Motor Vehicle Parts for the Routine Maintenance of National Roads
24GPD08	Procurement & Delivery of Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Specialized Equipment and Parts for the Routine Maintenance of National Roads	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	745,180.00	P745,180.00	-	Procurement of Specialized Equipment and Parts for the Routine Maintenance of National Roads
24GPD09	Procurement & Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Under Work Category 18 - Traffic Service Maintenance	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	736,937.05	P736,937.05	-	Procurement Traffic Service Maintenance
24GPD10	Procurement of Power tools & Specialized Equipment for the Maintenance Repair & Rehabilitation of infrastructure facilities & other related activities along Baguio City	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	394,997.97	P394,997.97	-	Procurement of Power tools & Specialized Equipment
24GPD11	Procurement & Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: (For Work Category 10 - Pavement Maintenance)	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	486,664.82	P486,664.82	-	Procurement & Delivery of Materials for pavement maintenance
24GPD12	Procurement & Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: (For Work Category 12 - Bridge and Structure Maintenance)	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	241,139.08	P241,139.08	-	Procurement & Delivery of Materials for Road safety facilities

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24GPD13	Procurement & Delivery of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: (For 65X - Bridge Repainting)	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Mar-24	Thursday, May 09, 2024	Friday, June 28, 2024	Monday, July 08, 2024	GoP (MOOE)	119,969.92	₱119,969.92	-	Procurement & Delivery of Materials for Road safety facilities
24GPD14	Procurement of Catering Services for the conduct of the Division Level Operations Planning Statistics Division, Planning Service at the DPWH - National Training Center, Cabinet Hill, Baguio City	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	01-Apr-24	Monday, May 20, 2024	Tuesday, July 09, 2024	Friday, July 19, 2024	GoP (MOOE)	146,640.00	₱146,640.00	-	Procurement & Delivery of Materials for Training
24GPD15	Procurement of Supplies for the conduct of the Division Level Operations Planning Statistics Division, Planning Service at the DPWH - National Training Center, Cabinet Hill, Baguio City	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	01-Apr-24	Monday, May 20, 2024	Tuesday, July 09, 2024	Friday, July 19, 2024	GoP (MOOE)	45,729.20	₱45,729.20	-	Procurement & Delivery of Materials for Training
24GPD16	Procurement of Office Equipment & Toners for the Road Condition & Inventory Surveys, Roughness Surveys, VOC/RUC Surveys, and technology Enhancement for RBIA -Road Inventory Surveys, Special Surveys VOC/RUC Surveys and Technology Enhancement-CAR.	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	24-May-24	Thursday, July 11, 2024	Friday, August 30, 2024	Monday, September 09, 2024	GoP (MOOE)	300,000.00	₱300,000.00	-	Procurement of Office Equipment
24GPD17	Pre-feasibility Study/Feasibility Study/Preliminary and Detailed Engineering - Regionwide/Nationwide-Multi Year and Scheduling (MYPS) and Validation Program - CAR	DPWH-BCDEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	24-May-24	Monday, July 08, 2024	Tuesday, August 27, 2024	Friday, September 06, 2024	GoP (MOOE)	90,000.00	₱90,000.00	-	Pre-feasibility Study/Feasibility Study/Preliminary and Detailed Engineering
24GPD18	Pre-Feasibility Study/ Feasibility Study/ preliminary and Detailed Engineering- Regionwide/ Nationwide-Roads and Bridges- Bridge Management System (BMS) Assessment and Validation Program-CAR	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	24-May-24	Monday, July 08, 2024	Tuesday, August 27, 2024	Friday, September 06, 2024	GoP (MOOE)	47,345.96	₱47,345.96	-	Pre-feasibility Study/Feasibility Study/Preliminary and Detailed Engineering
24GPD19	Regionwide/Nationwide - Roads & Bridges - Pavement Management System (PMS) calibration, Assessment & Validation Program- CAR	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	28-May-24	Monday, July 15, 2024	Tuesday, September 03, 2024	Friday, September 13, 2024	GoP (MOOE)	109,021.00	₱109,021.00	-	Pavement Management System (PMS) calibration, Assessment & Validation Program
24GPD20	Maintenance, Repair, and Rehabilitation of Infrastructure facilities and other related activities - maintenance services for Automated Traffic Data Collection Program - Maintenance services for automated traffic data collection program,CY 2024	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	28-May-24	Monday, July 15, 2024	Tuesday, September 03, 2024	Friday, September 13, 2024	GoP (MOOE)	393,860.39	₱393,860.39	-	Maintenance services for automated traffic data collection program
24GPD21	Procurement & delivery of various office supplies for use of DPWH BCDEO	DPWH-BCDEO	NO	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	31-May-24	Thursday, July 18, 2024	Friday, September 06, 2024	Monday, September 16, 2024	GoP (MOOE)	355,503.00	₱355,503.00	-	Procurement & delivery of various office supplies
24GPD22	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Equipment Parts for the Routine Maintenance of Bridges	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	07-Jun-24	Thursday, July 25, 2024	Friday, September 13, 2024	Monday, September 23, 2024	GoP (MOOE)	660,963.00	₱660,963.00	-	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24GPD23	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Miscellaneous Tools and Equipment for the Routine Maintenance of National Roads	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	07-Jun-24	Thursday, July 25, 2024	Friday, September 13, 2024	Monday, September 23, 2024	GoP (MOOE)	789,700.00	₱789,700.00	-	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance
24GPD24	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Thermoplastic Equipment and Tools for the Routine Maintenance of National Roads	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	07-Jun-24	Thursday, July 25, 2024	Friday, September 13, 2024	Monday, September 23, 2024	GoP (MOOE)	999,951.00	₱999,951.00	-	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance
24GPD25	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Premix, Hot -Laid and Emulsified Asphalt	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	07-Jun-24	Thursday, July 25, 2024	Friday, September 13, 2024	Monday, September 23, 2024	GoP (MOOE)	996,996.92	₱996,996.92	-	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance
24GPD26	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Carriageway Maintenance (Replacement/ Reblocking of Damaged Concrete Pavement	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	07-Jun-24	Thursday, July 25, 2024	Friday, September 13, 2024	Monday, September 23, 2024	GoP (MOOE)	986,850.00	₱986,850.00	-	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance
24GPD27	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Centerline and Lane Line Repainting of Various National Road	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	10-Jun-24	Monday, July 29, 2024	Tuesday, September 17, 2024	Friday, September 27, 2024	GoP (MOOE)	999,233.02	₱999,233.02	-	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance
24GPD28	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Drainage Maintenance	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	10-Jun-24	Monday, July 29, 2024	Tuesday, September 17, 2024	Friday, September 27, 2024	GoP (MOOE)	989,073.30	₱989,073.30	-	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance
24GPD29	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Asphalt Cement (Penetration Grade 85-100) and Key Aggregates	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	10-Jun-24	Monday, July 29, 2024	Tuesday, September 17, 2024	Friday, September 27, 2024	GoP (MOOE)	992,443.84	₱992,443.84	-	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24GPD30	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Other Roadside Maintenance along Various National Road	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	10-Jun-24	Monday, July 29, 2024	Tuesday, September 17, 2024	Friday, September 27, 2024	GoP (MOOE)	662,463.63	₱662,463.63	-	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance
24GPD31	Procurement of Catering Service and Accommodation for the Conduct of Administrative Officer's Meeting at La Union	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	10-Jun-24	Monday, July 29, 2024	Tuesday, September 17, 2024	Friday, September 27, 2024	GoP (MOOE)	252,000.00	₱252,000.00	-	Procurement of Catering Service and Accommodation
24GPD32	Procurement and Delivery of Automatic Cement Mortar Mixer, Blaine Air Permeability Apparatus, and Other Laboratory Apparatus for Baguio City District Engineering Office Laboratory	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	12-Jul-24	Friday, August 30, 2024	Saturday, October 19, 2024	Tuesday, October 29, 2024	GoP (MOOE)	998,616.99	₱998,616.99	-	Laboratory Apparatus
24GPD34	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Repainting of Roadside Structures along various National Roads	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	N/A	#VALUE!	#VALUE!	#VALUE!	GoP (MOOE)	999,984.75	₱999,984.75	-	Repainting of Roadside Structures
24GPD35	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities Repair/Maintenance along various National Roads	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	17-Jul-24	Wednesday, September 04, 2024	Thursday, October 24, 2024	Sunday, November 03, 2024	GoP (MOOE)	301,406.00	₱301,406.00	-	Procurement of Materials for the Maintenance
24GPD36	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges: Centerline and Lane Line Repainting of Various National Road	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	18-Jul-24	Thursday, September 05, 2024	Friday, October 25, 2024	Monday, November 04, 2024	GoP (MOOE)	999,233.02	₱999,233.02	-	Procurement of Materials for the Maintenance
24GPD37	Maintenance, Repair, and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges and Repair and Maintenance of Road Safety Facilities: Procurement of Personal Protective Equipment (PPE) for the Routine Maintenance of National Roads	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	18-Jul-24	Thursday, September 05, 2024	Friday, October 25, 2024	Monday, November 04, 2024	GoP (MOOE)	317,152.00	₱317,152.00	-	Maintenance, Repair, and Rehabilitation of Infrastructure Facilities
24GPD33	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads & Bridges	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	26-Jul-24	Friday, September 13, 2024	Saturday, November 02, 2024	Tuesday, November 12, 2024	GoP (MOOE)	325,196.08	₱325,196.08	-	Procurement of Materials for the Maintenance
24GPD38	Procurement of Catering Service & Venue for the Conduct of Accountants and Budget Officers Meeting. (CAR Regional & District)	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	06-Aug-24	Tuesday, September 24, 2024	Wednesday, November 13, 2024	Saturday, November 23, 2024	GoP (MOOE)	250,750.00	₱250,750.00	-	Procurement of Catering Service

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE	
24GPD39	Procurement & delivery of various office supplies for use of DPWH BCDEO	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	16-Aug-24	Friday, October 04, 2024	Saturday, November 23, 2024	Tuesday, December 03, 2024	GoP (MOOE)	499,998.05	P499,998.05	-	Procurement & delivery of various office supplies
24GPD40	Procurement and Delivery of Electric Cleveland Flash Fire Point Tester, Emulsion Asphalt Residue Test Distillation Apparatus, Chemicals and Other Laboratory Equipment/Apparatus for Baguio City District Engineering Office	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	27-Sep-24	Friday, November 15, 2024	Saturday, January 04, 2025	Tuesday, January 14, 2025	GoP (MOOE)	996,502.52	P996,502.52	-	Procurement and Delivery of Electric Cleveland Flash Fire Point Tester
24GPD43	Procurement of Materials for the Road Condition and Inventory Surveys, Roughness Surveys, VOC/RUC Surveys and Technology Enhancement for RBIA - Road Inventory Surveys, Special Surveys VOC/RUC Surveys and Technology Enhancement - CAR	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	08-Nov-24	Friday, December 27, 2024	Saturday, February 15, 2025	Tuesday, February 25, 2025	GoP (MOOE)	45,108.30	P45,108.30	-	Procurement of Materials for the Road Condition and Inventory Surveys
24GPD46	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Routine Maintenance of National Roads: Repainting of Roadside Structures along Various National Roads (Activity 309)	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	25-Nov-24	Monday, January 13, 2025	Tuesday, March 04, 2025	Friday, March 14, 2025	GoP (MOOE)	792,170.61	P792,170.61	-	Procurement of Materials for the Maintenance
24GPD47	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for the Routine Maintenance of National Roads Premix, Hot-Laid and Emulsified Aphalt.(activity No.111,112,114, and 121)	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	25-Nov-24	Monday, January 13, 2025	Tuesday, March 04, 2025	Friday, March 14, 2025	GoP (MOOE)	981,734.70	P981,734.70	-	Procurement of Materials for the Maintenance,
24GPD48	Procurement of Tools,PPEs,Safety Devices, and Other Miscellaneous Items for the Maintenance,Repair and Rehabilitation of Infrastructure Facilities and other related activities along Baguio City	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	25-Nov-24	Monday, January 13, 2025	Tuesday, March 04, 2025	Friday, March 14, 2025	GoP (MOOE)	371,954.00	P371,954.00	-	Procurement of Tools,PPEs,Safety Devices, and Other Miscellaneous Items
24GPD42	Procurement & delivery of Toner cartridge,Fuser Assembly & other consumable parts for use of DPWH BCDEO	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	25-Oct-24	Friday, December 13, 2024	Saturday, February 01, 2025	Tuesday, February 11, 2025	GoP (MOOE)	197,372.00	P197,372.00	-	Procurement & delivery of Toner cartridge
24GPD44	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for Routine Maintenance of National Roads: Asphalt Cement (Penetration Grade 85-100) and Key Aggregates (Act. 112, 114, 121, 113, 122)	DPWH-BCDEO	NO	Public Bidding	25-Nov-24	Monday, January 13, 2025	Tuesday, March 04, 2025	Friday, March 14, 2025	GoP (MOOE)	1,691,243.00	P1,691,243.00	-	Procurement of Materials for the Maintenance
24GPD45	Procurement of Materials for the Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities for Routine Maintenance of National Roads: Centerline and Lane Line Repainting of Various National roads (Activity No. 302 and 309)	DPWH-BCDEO	NO	Public Bidding	25-Nov-24	Monday, January 13, 2025	Tuesday, March 04, 2025	Friday, March 14, 2025	GoP (MOOE)	1,766,950.04	P1,766,950.04	-	Procurement of Materials for the Maintenance

**FY 2024 ANNUAL PROCUREMENT PLAN (APP) FINAL
FOR CIVIL WORKS, CONSULTANCY, and GOODS NON-CSE FY 2024
AS OF JANUARY 31, 2025 (Revised)**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)	
					Advertisement/Posting of IB/REI	Submission/ of Bids	Opening	Notice of Award		Contract Signing	Total	MOOE		CO
24GPD51	Procurement of I.T,Communication,& Printing Equipment	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	13-Dec-24	Friday, January 31, 2025		Saturday, March 22, 2025	Tuesday, April 01, 2025	GoP (MOOE)	995,340.00	P995,340.00	-	Procurement of I.T,Communication,& Printing Equipment
24GPD52	Procurement of Dri-fit T-shirt with collar for DPWH-BCDEO	DPWH-BCDEO	NO	NP-53.9 - Small Value Procurement	19-Dec-24	Thursday, February 06, 2025		Friday, March 28, 2025	Monday, April 07, 2025	GoP (MOOE)	84,333.60	P84,333.60	-	Procurement of Dri-Fit T-shirt with collar

(Sgd.) TEDLER H. DEPAYNOS, JR.
Engineer III
Procurement Officer

(Sgd.) MARION JOY S. STA. MARIA
Assistant District Engineer
BAC Chairperson

(Sgd.) RENE F. ZARATE
District Engineer
HEAD Procuring Entity