

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH - May 2025)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertise ment/Post n/Opening of Bids	Notice of Award	Contract Signing							
25AD0001-300226118191000	Construction of Multi-Purpose Building, Gallimuyod, Ilocos Sur		YES	Competitive Bidding	9/10/2024	9/30/2024	1/30/2025	2/6/2025	GOP	9,900,000.00		-	9,900,000.00	Building : Construction-without Piles-Low Rise-Concrete Frame
25AD0002-300226118198000	Construction of Multi-Purpose Building, Narvacan Ilocos Sur		YES	Competitive Bidding	9/10/2024	9/30/2024	1/30/2025	2/6/2025	GOP	9,900,000.00		-	9,900,000.00	Building : Construction-without Piles-Low Rise-Concrete Frame
25AD0003-310101101863000	Preventive Maintenance-Primary Roads-Manila North Road-K0314+339-K0314+924		YES	Competitive Bidding	10/17/2024	11/5/2024	3/12/2025	3/17/2025	GOP	9,682,400.00		-	9,682,400.00	Roads Rehabilitation Asphalt
25AD0004-310101101864000	Preventive Maintenance-Primary Roads-Manila North Road-K0360+593-K0361+004, K0362+057-K0362+773		YES	Competitive Bidding	10/17/2024	11/5/2024	3/12/2025	3/17/2025	GOP	13,384,840.00		-	13,384,840.00	Roads Rehabilitation Asphalt
25AD0005-310101101865000	Preventive Maintenance-Primary Roads-Manila North Rd - K0373 + 799 K0373 + 924		YES	Competitive Bidding	10/17/2024	11/5/2024	3/12/2025	3/17/2025	GOP	1,088,780.00		-	1,088,780.00	Roads Rehabilitation Asphalt
25AD0006-310102102335000	Preventive Maintenance-Sulvec Port Rd-K0376+(-744)-K0376+689		YES	Competitive Bidding	9/18/2024	10/7/2024	1/30/2025	2/6/2025	GOP	15,606,500.00		-	15,606,500.00	Roads Rehabilitation Asphalt
Estimated Budget (PHP)														

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertise ment/Post ing of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
25AD0007-310105101364000	Rehabilitation/Reconstru ction/Upgrading of Damaged Paved Roads - Secondary Roads - Tagudin-Cervantes Rd - K0323+010-K0323+092, K0323+698-K0324+002, K0338+000-K0338+268, K0342+250-K0342+383		YES	Competitive Bidding	11/21/2024	12/10/2024	3/12/2025	3/17/2025	GOP	22,134,280.00	-		22,134,280.00	Roads Rehabilitation PCCP
25AD0008-310106101279000	Rehabilitation/Reconstru ction/Upgrading of Damaged Paved Roads - Tertiary Roads - Burgos- Lidlidda Rd - (S00154LZ) Chainage 075 - Chainage 400		YES	Competitive Bidding	11/21/2024	12/10/2024	3/12/2025	3/17/2025	GOP	5,956,440.00	-		5,956,440.00	Roads Rehabilitation PCCP
25AD0009-310106101280000	Rehabilitation/Reconstru ction/Upgrading of Damaged Paved Roads- Tertiary Roads- Alliem- Sugpon-Sudipen Rd- K0321+590-K0321+723		YES	Competitive Bidding	12/4/2024	12/23/2024	3/12/2025	3/17/2025	GOP	2,740,080.00	-		2,740,080.00	Roads Rehabilitation PCCP
25AD0010-300226118199000	Construction of Multi- Purpose Building, Banayoyo, Ilocos Sur		YES	Competitive Bidding	10/11/2024	11/4/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-		9,900,000.00	Building : Construction-without Piles-Low Rise-Concrete Frame
25AD0011-300226118197000	Construction of Multi- Purpose Building, San Emilio, Ilocos Sur		YES	Competitive Bidding	9/18/2024	10/7/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-		9,900,000.00	Building : Construction-without Piles-Low Rise-Concrete Frame

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25AD0012-300203102889000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)-Cervantes-Sigay Road leading to Tirad Pass via Barangay Libang, Cervantes, Ilocos Sur	ISED2	YES	Competitive Bidding	10/8/2024	10/28/2024	3/10/2025	3/17/2025	GOP	14,700,000.00	-	14,700,000.00	Roads New Construction PCCP
25AD0013-300221107542000	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Caterman-Balingaanan Road, Barangay Caterman and Barangay Balingaanan, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	11/12/2024	12/2/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	-	9,900,000.00	Roads New Construction PCCP
25AD0014-300221107543000	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of San Nicolas-paypayad Road, Barangay San Nicolas and Barangay Paypayad, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/8/2024	10/28/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-	9,900,000.00	Roads New Construction PCCP

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
25AD0015-310110100604000	Construction/Rehabilitation of Drainage along National Roads-Primary Roads-Manila North Road-K0381+330-K0381+610, K0381+718-K0381+871, K0381+1005-K0381+146	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	3/12/2025	3/17/2025	GOP	16,660,000.00	-	-	16,660,000.00	Roads Rehabilitation PCCP
25AD0016-300237100419000	BIP-Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Vical-Sabuanan Seawall, Barangay Sabuanan, Santa Lucia, Ilocos Sur	ISED2	YES	Competitive Bidding	11/15/2024	12/4/2024	2/4/2025	2/12/2025	GOP	39,600,000.00	-	-	39,600,000.00	Flood Control : Construction-Shore Protection (Seawall)
25AD0017-310106101281000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Cervantes - Quirino Rd - K0403+694 - K0403+1029	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	3/12/2025	3/17/2025	GOP	8,786,680.00	-	-	8,786,680.00	Roads New Construction PCCP

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertising of Post/IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
25AD0018-300204101683000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program-ROLL-IT)-Sito Manggaan Road in support to Vegetable, Pigeon Pea, Purple Yam, Mung Bean, Banana, Coffee, Gabi, Annato, Peanut, Corn and Other High ValueCrops Processing Center, Sugpon, Ilocos Sur	ISED2	YES	Competitive Bidding	10/8/2024	10/28/2024	1/30/2025	2/6/2025	GOP	9,800,000.00	-	-	9,800,000.00	Roads New Construction PCCP
25AD0019-300237100422000	BIP- Flood Mitigation Structures protecting Public Infrastructure/Facilities-Construction of Tamurong-Caterman Flood Control Structure, Barangay Caterman, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/8/2024	10/28/2024	1/30/2025	2/6/2025	GOP	29,700,000.00	-	-	29,700,000.00	Flood Control : Construction-Slope Protectionusing Structural Measures (Revetment)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertising of n/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO			
25AD0020-300237100423000	BIP- Flood Mitigation Structures protecting Public Infrastructure/Facilities- Construction of Darapidap Flood Control Structure, Barangay Darapidap, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/11/2024	11/4/2024	1/30/2025	2/6/2025	GOP	29,700,000.00	-	-	29,700,000.00	Flood Control : Construction-Slope Protectionusing Structural Measures (Revetment)
25AD0021-300204101684000	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT)- Kinnarhin-Boguibog Road Connecting Sta. Cruz-Sigay Road and National Road in support to Coffee Processing Center and Coffee Plantation, Salcedo, Ilocos Sur	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	2/4/2025	2/12/2025	GOP	9,800,000.00	-	-	9,800,000.00	Roads New Construction PCCP
25AD0022-300221107544000	BIP- Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Road, Sitio Padsen Batawang, West, Cervantes, Ilocos Sur	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	-	-	9,900,000.00	Roads New Construction PCCP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurem ent Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertise ment/Post ing of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300237100424 25AD0023-000	BIP- Flood Mitigation Structures protecting Public Infrastructure/Facilities- Construction of Tablac Flood Control Structure near MNR Bridge, Barangay Tablac, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	9,900,000.00	-	Flood Control : Construction-Slope Protectionusing Structural Measures (Revetment)
300237100425 25AD0024-000	BIP-Flood Mitigation Structures protecting Public Infrastructure/Facilities – Construction of Oaig Daya Flood Control Structure, Barangay Oaig Daya, Candon City, Ilocos Sur	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	2/4/2025	2/12/2025	GOP	19,800,000.00	19,800,000.00	-	Flood Control : Construction-Slope Protectionusing Structural Measures (Revetment)
30022618193 25AD0025-000	Constructon of Multi-Purpose Building, San Esteban, Ilocos Sur	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	9,900,000.00	-	Building : Construction-without Piles-Low Rise- Concrete Frame
30022618195 25AD0026-000	Constructon of Multi-Purpose Building, Santa, Ilocos Sur	ISED2	YES	Competitive Bidding	12/4/2024	12/23/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	9,900,000.00	-	Building : Construction-without Piles-Low Rise- Concrete Frame
30022618196 25AD0027-000	Construction of Multi-Purpose Building, Santa Lucia, Ilocos Sur	ISED2	YES	Competitive Bidding	10/11/2024	11/4/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	9,900,000.00	-	Building : Construction-without Piles-Low Rise- Concrete Frame
310306100324 25AD0028-000	Construction of New Bridges-San Emilio Br. along Jct Santiago-Banayoyo-Lididda-San Emilio-Quirino Rd	ISED2	NO	Competitive Bidding	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	31,284,540.00	31,284,540.00	-	Bridges : Construction - Concrete- with Driven Piles

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing						
25AD0029-310302100585000	Replacement of Permanent Weak Bridges- Tacao Br. (B04185LZ) along Alliem-Sugpon-Sudipen Rd	ISED2	YES	Competitive Bidding	10/17/2024	11/5/2024	2/4/2025	2/12/2025	GOP	11,760,000.00	-		Bridges : Construction - Concrete- with Driven Piles
25AD0030-30022618190000	Construction of Multi-Purpose Building, Alliem, Ilocos Sur	ISED2	NO	Competitive Bidding	2/15/2025	3/10/2025	3/20/2025	3/21/2025	GOP	9,900,000.00	-		Building : Construction-without Piles-Low Rise-Concrete Frame
25AD0031-30022618192000	Constructio of Multi-Purpose Building, Santa Cruz, Ilocos Sur	ISED2	YES	Competitive Bidding	11/12/2024	12/2/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-		Building : Construction-without Piles-Low Rise-Concrete Frame
25AD0032-310305102431000	Widening of Permanent Bridges : Caburao Br.1 (B00645LZ) along Santiago-Banayoyo-Lidlida-San Emilio-Quirino Road	ISED2	YES	Competitive Bidding	10/17/2024	11/5/2024	2/4/2025	2/12/2025	GOP	14,700,000.00	-		Bridges : Construction - Concrete- with Driven Piles
25AD0033-310305102432000	Widening of Permanent Bridges : Caburao Br. 2 (B00646LZ) along Jct. Santiagoo-Banayoyo-Lidlida-San Emilio-Quirino Rd	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	2/4/2025	2/12/2025	GOP	8,820,000.00	-		Bridges : Construction - Concrete- with Driven Piles
25AD0034-30022618188000	Construction of Multi-Purpose Building, Burgos, Ilocos Sur	ISED2	YES	Competitive Bidding	10/3/2024	10/22/2024	1/30/2025	2/6/2025	GOP	9,900,000.00	-		Building : Construction-without Piles-Low Rise-Concrete Frame
25AD0035-30022618189000	Construction of Multi-Purpose Building, Quirino, Ilocos Sur	ISED2	YES	Competitive Bidding	10/30/2024	11/18/2024	2/4/2025	2/12/2025	GOP	9,900,000.00	-		Building : Construction-without Piles-Low Rise-Concrete Frame

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)	
					Advertise ment/Post ing of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
25AD0036-300203102890000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP)- Access Road leading to Sangbay ni Ragsak Falls, Brgy. Urzadan, Suyo, Ilocos Sur	ISED2	YES	Competitive Bidding	10/23/2024	11/11/2024	3/10/2025	3/17/2025	GOP	14,700,000.00	-	-	14,700,000.00	Roads New Construction PCCP
25AD0037-300203101467000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	ISED2	YES	Competitive Bidding	11/12/2024	12/2/2024	3/10/2025	3/17/2025	GOP	9,800,000.00	-	-	9,800,000.00	Roads New Construction PCCP
25AD0038-300226118183000	(Completion) of Multi-purpose Building (Candon City Arena), Barangay bagani Campo, Candon City, Ilocos Sur	ISED2	NO	Competitive Bidding	1/17/2025	2/5/2025	2/24/2025	3/3/2025	GOP	9,900,000.00	-	-	9,900,000.00	Building : Construction-without Piles-Low Rise-Concrete Frame
25AD0039-300226118186000	Construction of Multi-Purpose Building, Candon City Arena, Barangay Bagani Campo, Candon City, Ilocos Sur	ISED2	NO	Competitive Bidding	1/17/2025	2/5/2025	2/24/2025	3/3/2025	GOP	19,800,000.00	-	-	19,800,000.00	Building : Construction-without Piles-Low Rise-Concrete Frame

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH -May 2025)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening	Notice of Award	Contract Signing	Total		MOOE	CO		
25AD0040-000 300221107547	BIP - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities- Construction of Bridge, Barangay Cabugao, Suyo, Ilocos Sur	ISED2	NO	Competitive Bidding	1/17/2025	2/5/2025	2/24/2025	3/3/2025	GOP	4,900,000.00	4,900,000.00	-	4,900,000.00	Bridges : Construction - Concrete - with Driven Piles
25AD0041	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Control Structure along Abra River, Barangay Nagpanaanan, Santa, Ilocos Sur	ISED2	YES	Competitive Bidding	12/4/2024	12/23/2024	2/6/2025	2/13/2025	GOP	22,680,395.00	22,680,395.00	-	22,680,395.00	Flood Control: Slope Protection using Structural Measures (Revetment)
25AD0042	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Control Structure along Amburayan River, Sta. 0+00-Sta. 0+780, Suopon, Ilocos Sur	ISED2	YES	Competitive Bidding	10/17/2024	11/5/2024	2/6/2025	2/13/2025	GOP	77,200,000.00	77,200,000.00	-	77,200,000.00	Flood Control: Slope Protection using Structural Measures (Revetment)
25AD0043-000 300226118187	Construction (Completion) of Multi-Purpose Building Phase I, Candon City, Ilocos Sur	ISED2	NO	Competitive Bidding	2/15/2025	3/10/2025	3/20/2025	3/21/2025	GOP	39,600,000.00	39,600,000.00	-	39,600,000.00	Building : Construction-without Piles-Low Rise-Concrete Frame

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH -May 2025)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Notice of Award	Contract Signing						
25AD0044-000 300226118194	Construction of Multi-Purpose Building, Sigay, Ilocos Sur		ISED2	Competitive Bidding	11/12/2024	12/2/2024	2/4/2025	2/12/2025	GOP	4,950,000.00	-		Building : Construction-without Piles-Low Rise-Concrete Frame
25AD0045-000 300214101803	Installation/Application of Road Safety Facilities along Manila North Road-343+300-343+825		ISED2	Competitive Bidding	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	7,840,000.00	-		Traffic Engineering and Management System
25AD0046-000 300214101803	Installation/Application of Road Safety Facilities along Manila North Road -K0383+000-K0386+419		ISED2	Competitive Bidding	10/11/2024	11/4/2024	2/6/2025	2/13/2025	GOP	53,075,000.00	-		Traffic Engineering and Management System
25AD0047-000 300215105218	Access Roads and/or Bridges from th national Road/s leading to major/Strategic Public Buildings/Facilities - Replacement of Bridge, Nanguneg West Bridge, Narvacan, Ilocos Sur		ISED2	Competitive Bidding	12/4/2024	12/23/2024	3/13/2025	3/18/2025	GOP	115,800,000.00	-		Bridges : Construction - Concrete- with Cast-in Place Piles
25AD0048-000 320101113693	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-- Construction of Flood Protection Works at Suyo- Tagudin-Santa Cruz NIS, Suyo, Ilocos Sur		ISED2	Competitive Bidding	10/3/2024	10/22/2024	1/30/2025	2/6/2025	GOP	14,700,000.00	-		Flood Control : Construction-Slope Protection using Structural Measures (Retaining Structures)
Estimated Budget (PHP)													

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH -May 2025)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening	Award Notice of Contract	Signing	Total		MOOE	CO		
32010113698 25AD0049-	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Flood Protection Works at Sta. Maria-Burgos NIS, Burgos, Ilocos Sur	ISED2	YES	Competitive Bidding	11/12/2024	12/2/2024	3/12/2025	3/17/2025	GOP	14,700,000.00	-	-	14,700,000.00	Flood Control : Construction-Slope Protection using Structural Measures (Retaining Structures)
300234100011 25AD0050-	SIPAG-Flood Mitigation Structures protecting major/Strategic Public Buildings/Facilities- Construction of Riverbank Protection at Nanguneg West and San Pedro, Narvacan, Ilocos Sur	ISED2	YES	Competitive Bidding	12/4/2024	12/23/2024	3/13/2025	3/18/2025	GOP	115,800,000.00	-	-	115,800,000.00	Flood Control : Construction-Slope Protection using Structural Measures (Retaining Structures)
32010113694 25AD0051-	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of San Esteban Flood Control Structure, San Esteban, Ilocos Sur	ISED2	NO	Competitive Bidding	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	49,000,000.00	-	-	49,000,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
32010113695 25AD0052-	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Poblacion Sur-Kaliwaki Flood Control Structure, Barangay Poblacion Sur-Kaliwaki, Salcedo, Ilocos Sur	ISED2	NO	Competitive Bidding	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	49,000,000.00	-	-	49,000,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH -May 2025)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	Estimated Budget (PHP)		Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing						
25AD0053-32010113696000	Construction/Maintenance of Flood Mitigation Structures-Construction of Dinaratan Flood Control Structure, Barangay Dinaratan, Salcedo, Ilocos Sur		ISED2	NO	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	49,000,000.00	-		49,000,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
25AD0054-32010113697000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Lucuban-Soritan Flood Control Structure, Salcedo, Ilocos Sur		ISED2	NO	2/22/2025	3/17/2025	3/24/2025	3/26/2025	GOP	49,000,000.00	-		49,000,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
25AD0055-300221107545000	BIP-Access Road and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities-Improvement of Road, Brgy. Villa Hermosa, Sta. Cruz, Ilocos Sur		ISED2	NO	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	4,950,000.00	-		4,950,000.00	Roads New Construction PCCP
25AD0056-300221107546000	Construction of Bypass Road at Brgy. Poblacion, Suyo, Ilocos Sur		ISED2	NO	4/3/2025	4/22/2025	5/13/2025	5/14/2025	GOP	19,800,000.00	-		19,800,000.00	Roads New Construction PCCP
25AD0057-300237100420000	BIP- Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Construction of Buaya River Control, Brgy Villa Hermosa, Sta. Cruz, Ilocos Sur		ISED2	NO	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	9,900,000.00	-		9,900,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH - May 2025)

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurem ent Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Total	MOOE	CO	Remarks (brief description of Project)	
					Advertisem ent/Post ing of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing						
25AD0058-300237100421000	Construction of Oaig Daya-San Nicolas Flood Control, Candon City, Ilocos Sur		ISED2	NO	Competitive Bidding	4/2/2025	4/22/2025	5/13/2025	5/14/2025	GOP	44,550,000.00	-	44,550,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
25AD0060-300226118185000	Construction/Completion of Multi-Purpose Building - Legislative Building, Candon City, Ilocos Sur		ISED2	NO	Competitive Bidding	4/3/2025	4/22/2025	5/13/2025	5/14/2025	GOP	29,700,000.00	-	29,700,000.00	Buildings: Construction-without Piles-Low Rise-Concrete Frame
25AD0061-300234100012000	SIPAG-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Control Structure, Burgos, Ilocos Sur		ISED2	NO	Competitive Bidding	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	49,697,500.00	-	49,697,500.00	FCSPS: Flood Control: Construction-Slope Protection using Structural Measures(e.g. Retention, Retaining Structures, Wirenet)
25AD0062-300234100013000	SIPAG-Flood Mitigation Structures protecting Major/Strategic Public Buildings/Facilities-Control Structure, Salvador-Langlangca, City of Candon, Ilocos Sur		ISED2	NO	Competitive Bidding	3/28/2025	4/16/2025	5/13/2025	5/14/2025	GOP	49,697,500.00	-	49,697,500.00	FCSPS: Flood Control: Construction-Slope Protection using Structural Measures(e.g. Retention, Retaining Structures, Wirenet)
25AD0059-300226118184000	Construction of Multipurpose Building, Candon City, Ilocos Sur		ISED2	NO	Competitive Bidding	5/12/2025	6/2/2025	6/5/2025	6/6/2025	GOP	24,750,000.00	-	24,750,000.00	Buildings: Construction-without Piles-Low Rise-Concrete Frame
25AD0063-300228100646000	Construction of Municipal Evacuation Center, Municipality of narvacan, Ilocos Sur		ISED2	NO	Competitive Bidding	5/12/2025	6/2/2025	6/5/2025	6/6/2025	GOP	70,000,000.00	-	70,000,000.00	Buildings: Construction-without Piles-Low Rise-Concrete Frame
Estimated Budget (PHP)														

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (MARCH -May 2025)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25AD0064 - 300226116628000	Construction of Multipurpose Building-Candon Terminal Building, Candon City, Ilocos Sur	ISED2	NO	Competitive Bidding	6/17/2025	7/7/2025	7/10/2025	7/11/2025	GOP	70,000,000.00	-	70,000,000.00	Buildings: Construction—without Piles-Low Rise-Concrete Frame

Prepared By:

MELANIE G. GACUSAN


 OIC, Procurement Unit
 Date: 04-02-2025

Recommended By:

PIO R. PERILLA

 BAC Chairperson
 Date:

Approved By:

GLENN M. REYES

 District Engineer
 Date:

ILCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (Supplemental) (January- May 2025)

Code (PAP)	Procurement Project	End-User PMO/	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)	Remarks (brief description of Project)		
					Advertising of Postment/Posting of Bids	Submission of Bids	Award Notice of Contract	Signing of Contract					
25AD0066	Construction of School Building, Ag-agrao National School, Brgy. Ag-agrao, Sta. Maria, Ilocos Sur	ISED2	No	Competitive Bidding	5/2/2025	5/21/2025	5/26/2025	5/27/2025	CO-Basic Educational Facilities Fund (BEFF)	9,950,000.00	-	Buildings: Construction—without Piles-Low Rise-Concrete Frame	
25AD0067	41X-Emergency Repair and Maintenance along Manila North Road K0349+433-K0349+442 and Candon City Bypass Road K0346+215-K0346+231	ISED2	No	Competitive Bidding	4/23/2025	5/14/2025	5/22/2025	5/26/2025	MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Other Related Activities-Routine Maintenance of National Roads	697,200.00	697,200.00	-	Roads Maintenance
25AD0068	66X- Selective Replacement of Concrete Pavement along Manila North Road K0320+416.60-K0320+441.60, K0349+450-K0349+454	ISED2	No	Competitive Bidding	4/23/2025	5/14/2025	5/22/2025	5/26/2025	MOOE-Maintenance, Repair and Rehabilitation of Infrastructure Other Related Activities-Routine Maintenance of National Roads	433,215.00	433,215.00	-	Roads Maintenance

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing			
25AD0069	Repair/Maintenance of Candon River Revetment 4, Bryg. Langlangca 2nd, Candon City, Ilocos Sur (Phase I)	ISED2	No	Competitive Bidding	4/23/2025	5/14/2025	5/22/2025	5/26/2025	MOOE- Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities- Repair and Rehabilitation of Infrastructure Flood Control and Drainage Systems, Structure and	2,000,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
25AD0070	Repair/ Maintenance of DPWH Ilocos Sur 2nd DEO Annex Building with Supply-Records Room and Storage Building	ISED2	No	Competitive Bidding	4/23/2025	5/14/2025	5/22/2025	5/26/2025	MOOE- Maintenance, Repair and Rehabilitation of Infrastructure Facilities & Other Related Activities- Repair and Rehabilitation of Infrastructure-Public Buildings	532,000.00	Buildings: Repair
									Total	532,000.00	
									MOOE	532,000.00	
									CO	-	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)	MOOE	CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Award Notice of Contract	Signing of Contract					
25AD0071	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System-Rainwater Collector System		No	Competitive Bidding	4/23/2025	5/14/2025	5/22/2025	5/26/2025	01101101-Regular Agency Fund-General Fund-New General Appropriations-Specific Budgets of National Government Agencies	2,605,500.00	-	2,605,500.00	Water Supply (Level 1): Construction
25AD0076	Concreting of Bagani Gabor-Tocgo-Baladagan-Oaig Daya FMR, Gallimuyod, Ilocos Sur		No	Competitive Bidding	3/26/2025	4/14/2025	5/14/2025	5/15/2025	CO-Farm to Market Roads (FMR) Projects	9,950,000.00	-	9,950,000.00	Roads New Construction PCCP
25AD0077	Concreting of Brgy Tampugo- Brgy. Besalan-Sitio Ubog, Brgy Camangaan FMR, Brgy Tampugo, Sta Cruz, Ilocos Sur		No	Competitive Bidding	2/15/2025	3/10/2025	5/14/2025	5/15/2025	CO-Farm to Market Roads (FMR) Projects	14,925,000.00	-	14,925,000.00	Roads New Construction PCCP
25AD0078	Concreting of Brgy Bugbuga-Brgy. Coscosnong FMR, Brgy. Bugbuga, Sta Cruz, Ilocos Sur		No	Competitive Bidding	2/15/2025	3/10/2025	5/14/2025	5/15/2025	CO-Farm to Market Roads (FMR) Projects	14,925,000.00	-	14,925,000.00	Roads New Construction PCCP

ILOCOS SUR 2ND DISTRICT ENGINEERING OFFICE Final Annual Procurement Plan for FY 2025 (Supplemental) (January- May 2025)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertising of Post/Opening of Bids	Submission of Bids	Award Notice of Contract	Signing of Contract		Total	MOOE	CO	
25AD0079	Repair/Rehabilitation of Flood Control Structure along Amburayan River, Sugpon, Ilocos Sur	ISED2	No	Competitive Bidding	2/28/2025	3/24/2025	3/27/2025	3/8/2025	CO-QRF-Rehabilitation of Disaster-Related Infrastructure and Other Facilities- Repair/Rehabilitation of Flood Control Structures	30,880,000.00	-	30,880,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)
25AD0080	Repair/Rehabilitation of Oaig-Daya Flood Control Structure, Barangay Oaig-Daya, Gallimuyod, Ilocos Sur	ISED2	No	Competitive Bidding	2/28/2025	3/24/2025	3/27/2025	3/8/2025	CO-QRF-Rehabilitation of Disaster-Related Infrastructure and Other Facilities- Repair/Rehabilitation of Flood Control Structures	27,020,000.00	-	27,020,000.00	Flood Control: Construction-Slope Protection using Structural Measures (Retaining Structures)

DPWH-INFRA-02

Prepared By:

[Signature]
MELANIE G. GACUSAN
 OIC, Procurement Unit
 Date: 04-02-2024

Recommended By:

[Signature]
PIO R. PERILLA
 BAC Chairperson
 Date: _____

Approved By:

[Signature]
GLEN V. REYES
 District Engineer
 Date: _____