



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BAGUIO CITY DISTRICT ENGINEERING OFFICE**  
Engineer's Hill, Baguio City, Cordillera Administrative Region



## ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS FY 2025

**(FINAL)**

As of January 31, 2025

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ANNUAL PROCUREMENT PLAN (APP) FOR FOR CIVIL WORKS FY 2025														
1	25PD0038	Basic Infrastruture Program (BIP)- Construction of Road, Sudaypan Road, Barangay Upper Rock Quarry and Barangay SLU-SVP, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	9-Oct-2024	5-Dec-2024	27-Jan-2025	11-Feb-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Road
2	25PD0033	CP 1: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Facilities along Balili River (Main), Sta. 1+297 - Sta. 1+400, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	14-Oct-2024	10-Dec-2024	1-Feb-2025	16-Feb-2025	Government of the Philippines (current year's budget)	34,300,000.00		34,300,000.00	Construction of Flood Mitigation Facilities
3	25PD0033	CP 1: Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Facilities along Asin- Gallano River, Sta 2+450 - Sta 2+788, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	14-Oct-2024	10-Dec-2024	1-Feb-2025	16-Feb-2025	Government of the Philippines (current year's budget)	110,975,000.00		110,975,000.00	Construction of Flood Mitigation Facilities
4	25PD0035	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Facilities along Bued River (Main), Sta. 0+050 - Sta. 0+170, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	14-Oct-2024	10-Dec-2024	1-Feb-2025	16-Feb-2025	Government of the Philippines (current year's budget)	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Facilities

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	<b>25PD0035</b>	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Facilities along Bued River (Tributaries), Sta. 0+520 - Sta. 0+580, Sta. 0+000 - Sta. 0+029, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	14-Oct-2024	10-Dec-2024	1-Feb-2025	16-Feb-2025	Government of the Philippines (current year's budget)	24,500,000.00		24,500,000.00	Construction of Flood Mitigation Facilities
6	<b>25PD0028</b>	CP 3: Construction of By-Pass and Diversion Roads Major Mane to Kennon Road Bypass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Oct-2024	11-Dec-2024	2-Feb-2025	17-Feb-2025	Government of the Philippines (current year's budget)	55,847,260.00		<u>55,847,260.00</u>	Construction of By-Pass and Diversion Roads
7	<b>25PD0028</b>	Construction of By-Pass and Diversion Roads Marcos Highway to Western Link Circumferential Road Bypass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Oct-2024	11-Dec-2024	2-Feb-2025	17-Feb-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	Construction of By-Pass and Diversion Roads
8	<b>25PD0029</b>	Construction of By-Pass and Diversion Roads Kennon Road to Military Cut-off Road And Loakan Road Bypass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	15-Oct-2024	11-Dec-2024	2-Feb-2025	17-Feb-2025	Government of the Philippines (current year's budget)	29,400,000.00		29,400,000.00	Construction of By-Pass and Diversion Roads
9	<b>25PD0046</b>	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Queen of Angels and Dominican Road, Barangay Lourdes Proper, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	16-Oct-2024	12-Dec-2024	3-Feb-2025	18-Feb-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road
10	<b>25PD0001</b>	CP 5: Preventive Maintenance - Primary Roads Kennon Rd - K0242 + 000 - K0242 + 579, K0244 + 881 - K0245 + 375, K0245 + 423 - K0245 + 884, K0246 + 358 - K0246 + 537, K0247 + 000 - K0247 + 203	DPWH-BCDEO	Yes	Competitive Bidding	17-Oct-2024	13-Dec-2024	4-Feb-2025	19-Feb-2025	Government of the Philippines (current year's budget)	38,710,000.00		38,710,000.00	Preventive Maintenance

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	<b>25PD0001</b>	CP 5: Preventive Maintenance - Primary Roads Quirino H-Way (Baguio-Bauang) - K0301 + 786 - K0303 + 100, K0303 + 863 - K0305 + 630	DPWH-BCDEO	Yes	Competitive Bidding	17-Oct-2024	13-Dec-2024	4-Feb-2025	19-Feb-2025	Government of the Philippines (current year's budget)	36,417,780.00		36,417,780.00	Preventive Maintenance
12	<b>25PD0001</b>	CP 5: Preventive Maintenance - Primary Roads Gov Pack Rd - (S00501LZ) Chainage 000 - Chainage 126	DPWH-BCDEO	Yes	Competitive Bidding	17-Oct-2024	13-Dec-2024	4-Feb-2025	19-Feb-2025	Government of the Philippines (current year's budget)	3,038,000.00		3,038,000.00	Preventive Maintenance
13	<b>25PD0001</b>	CP 5: Preventive Maintenance - Primary Roads Abanao Rd - (S04676LZ) Chainage 000 - Chainage 260	DPWH-BCDEO	Yes	Competitive Bidding	17-Oct-2024	13-Dec-2024	4-Feb-2025	19-Feb-2025	Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	Preventive Maintenance
14	<b>25PD0001</b>	CP 5: Preventive Maintenance - Primary Roads Gov Pack Rd - (S00409LZ) Chainage 000 - Chainage 200	DPWH-BCDEO	Yes	Competitive Bidding	17-Oct-2024	13-Dec-2024	4-Feb-2025	19-Feb-2025	Government of the Philippines (current year's budget)	4,974,480.00		4,974,480.00	Preventive Maintenance
15	<b>25PD0013</b>	CP 4: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Abanao Rd - (S04676LZ) Chainage 260 - Chainage 394	DPWH-BCDEO	Yes	Competitive Bidding	16-Oct-2024	12-Dec-2024	3-Feb-2025	18-Feb-2025	Government of the Philippines (current year's budget)	9,898,000.00		9,898,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
16	<b>25PD0013</b>	CP 4: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Gov Pack Rd - (S00521LZ) Chainage 090 - Chainage 158	DPWH-BCDEO	Yes	Competitive Bidding	16-Oct-2024	12-Dec-2024	3-Feb-2025	18-Feb-2025	Government of the Philippines (current year's budget)	2,940,000.00		2,940,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	<b>25PD0013</b>	CP 4: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Quirino H-Way (Baguio- Bauang) - K0305 + 841 - K0305 + 924	DPWH-BCDEO	Yes	Competitive Bidding	16-Oct-2024	12-Dec-2024	3-Feb-2025	18-Feb-2025	Government of the Philippines (current year's budget)	4,998,000.00		4,998,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
18	<b>25PD0006</b>	CP 6: Preventive Maintenance - Secondary Roads Marcos Hi-way - K0282 + 870 - K0283 + 438	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-2024	14-Dec-2024	5-Feb-2025	20-Feb-2025	Government of the Philippines (current year's budget)	10,388,000.00		10,388,000.00	Preventive Maintenance
19	<b>25PD0006</b>	CP 6: Preventive Maintenance - Secondary Roads Western Link Circumferential Rd - K0281 + (-298) - K0283 + 438	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-2024	14-Dec-2024	5-Feb-2025	20-Feb-2025	Government of the Philippines (current year's budget)	39,915,400.00		39,915,400.00	Preventive Maintenance
20	<b>25PD0006</b>	CP 6: Preventive Maintenance - Secondary Roads Session Rd #2 - K0251 + 404 - K0252 + 047	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-2024	14-Dec-2024	5-Feb-2025	20-Feb-2025	Government of the Philippines (current year's budget)	12,544,000.00		12,544,000.00	Preventive Maintenance
21	<b>25PD0006</b>	CP 6: Preventive Maintenance - Secondary Roads Major Mane Rd - K0247 + 050 - K0247 + 353	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-2024	14-Dec-2024	5-Feb-2025	20-Feb-2025	Government of the Philippines (current year's budget)	7,622,440.00		7,622,440.00	Preventive Maintenance
22	<b>25PD0006</b>	CP 6: Preventive Maintenance - Tertiary Roads F Calderon St - (S00441LZ) Chainage 000 - Chainage 180	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-2024	14-Dec-2024	5-Feb-2025	20-Feb-2025	Government of the Philippines (current year's budget)	4,704,000.00		4,704,000.00	Preventive Maintenance

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23	<b>25PD0006</b>	CP 6: Preventive Maintenance - Tertiary Roads Kayang Ext - (S05043LZ) Chainage 000 - Chainage 210	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-2024	14-Dec-2024	5-Feb-2025	20-Feb-2025	Government of the Philippines (current year's budget)	5,537,000.00		5,537,000.00	Preventive Maintenance
24	<b>25PD0006</b>	CP 6: Preventive Maintenance - Tertiary Roads Kisad Rd - K0249 + (-034) - K0249 + (-018), K0249 + 112 - K0249 + 330	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-2024	14-Dec-2024	5-Feb-2025	20-Feb-2025	Government of the Philippines (current year's budget)	5,978,000.00		5,978,000.00	Preventive Maintenance
25	<b>25PD0006</b>	CP 6: Preventive Maintenance - Tertiary Roads Country Club Rd - K0252 + (-206) - K0252 + 135	DPWH-BCDEO	Yes	Competitive Bidding	18-Oct-2024	14-Dec-2024	5-Feb-2025	20-Feb-2025	Government of the Philippines (current year's budget)	4,998,000.00		4,998,000.00	Preventive Maintenance
26	<b>25PD0016</b>	CP 8: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads PMA Rd - K0248 + (-258) - K0248 + (-200), K0248 + 137 - K0248 + 308	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-2024	24-Dec-2024	15-Feb-2025	2-Mar-2025	Government of the Philippines (current year's budget)	9,800,000.00		9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
27	<b>25PD0016</b>	CP 8: Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Western Link Circumferential Rd - K0303 + (-130) - K0303 + 498	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-2024	24-Dec-2024	15-Feb-2025	2-Mar-2025	Government of the Philippines (current year's budget)	9,506,000.00		9,506,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
28	<b>25PD0025</b>	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Quezon Hill Rd #1 - K0308 + 470 - K0308 + 680	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-2024	24-Dec-2024	15-Feb-2025	2-Mar-2025	Government of the Philippines (current year's budget)	8,845,480.00		8,845,480.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	<b>25PD0027</b>	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads PMA Rd - K0250 + 120 - K0250 + 330	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-2024	24-Dec-2024	15-Feb-2025	2-Mar-2025	Government of the Philippines (current year's budget)	14,700,000.00		14,700,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
30	<b>25PD0058</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Annex New Building), Barangay Lower Magsaysay, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-2024	24-Dec-2024	15-Feb-2025	2-Mar-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
31	<b>25PD0054</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay North Sanitary Camp, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	29-Oct-2024	27-Dec-2024	18-Feb-2025	5-Mar-2025	Government of the Philippines (current year's budget)	3,960,000.00		3,960,000.00	Construction (Completion) of Multi-Purpose Building
32	<b>25PD0059</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Middle Rock Quarry, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	31-Oct-2024	27-Dec-2024	18-Feb-2025	5-Mar-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
33	<b>25PD0021</b>	CP 7: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Eastern Link Circumferential Rd - K0247 + 920 - K0247 + 990	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-2024	24-Dec-2024	15-Feb-2025	2-Mar-2025	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
34	<b>25PD0021</b>	CP 7: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Rd - K0241 + 410 - K0241 + 476	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-2024	24-Dec-2024	15-Feb-2025	2-Mar-2025	Government of the Philippines (current year's budget)	10,436,020.00		10,436,020.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35	<b>25PD0021</b>	CP 7: Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads Marcos Highway - K0281 + 508 - K0281 + 700, K0283 + 170 - K0283 + 443	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-2024	24-Dec-2024	15-Feb-2025	2-Mar-2025	Government of the Philippines (current year's budget)	39,654,720.00		39,654,720.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
36	<b>25PD0053</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Balsigan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Oct-2024	24-Dec-2024	15-Feb-2025	2-Mar-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
37	<b>25PD0060</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Youth and Child Development Center), Barangay Lower Rock Quarry, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-2024	18-Dec-2024	9-Feb-2025	24-Feb-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
38	<b>25PD0067</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Dona Nicasia Elementary School, Barangay East Modernsite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-2024	17-Dec-2024	8-Feb-2025	23-Feb-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction (Completion) of Multi-Purpose Building
39	<b>25PD0069</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at Barangay Salud Mitra, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	29-Oct-2024	27-Dec-2024	18-Feb-2025	5-Mar-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction (Completion) of Multi-Purpose Building

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	25PD0037	Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors- Construction of PMA Rainwater Harvesting Facilities Phase IV, Philippine Military Academy, Fort Del Pilar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	6-Nov-2024	2-Jan-2025	24-Feb-2025	11-Mar-2025	Government of the Philippines (current year's budget)	22,821,260.00		<u>22,821,260.00</u>	Construction of PMA Rainwater Harvesting Facilities
41	25PD0070	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at Leonila Hill, Barangay West Bayan Park, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	29-Oct-2024	27-Dec-2024	18-Feb-2025	5-Mar-2025	Government of the Philippines (current year's budget)	4,950,000.00		<u>4,950,000.00</u>	Construction (Completion) of Multi-Purpose Building
42	25PD0026	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Gibraltar Rd - K0252 + 536 - K0252 + 626	DPWH-BCDEO	Yes	Competitive Bidding	12-Nov-2024	8-Jan-2025	2-Mar-2025	17-Mar-2025	Government of the Philippines (current year's budget)	6,894,300.00		6,894,300.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
43	25PD0032	Construction of By-Pass and Diversion Roads Quezon Hill Road 1 to Magsaysay West Service By-Pass Road, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	12-Nov-2024	8-Jan-2025	2-Mar-2025	17-Mar-2025	Government of the Philippines (current year's budget)	24,500,000.00		<u>24,500,000.00</u>	Construction of By-Pass and Diversion Roads
44	25PD0019	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Kayang St - (S00538LZ) Chainage 000 - Chainage 074	DPWH-BCDEO	Yes	Competitive Bidding	14-Nov-2024	10-Jan-2025	4-Mar-2025	19-Mar-25	Government of the Philippines (current year's budget)	3,430,000.00		3,430,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	<b>25PD0020</b>	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Lt Tacay Rd - K0308 + 405 - K0308 + 616	DPWH-BCDEO	Yes	Competitive Bidding	14-Nov-2024	10-Jan-2025	4-Mar-2025	19-Mar-25	Government of the Philippines (current year's budget)	5,390,000.00		5,390,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
46	<b>25PD0065</b>	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, San Vicente Elementary School, Barangay San Vicente, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Oct-2024	17-Dec-2024	8-Feb-2025	23-Feb-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
47	<b>25PD0030</b>	Construction of By-Pass and Diversion Roads Quirino H-way (Baguio-Bauang Road) to Quezon Hill Road 1 Bypass including bridge, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	19-Nov-2024	15-Jan-2025	9-Mar-2025	24-Mar-2025	Government of the Philippines (current year's budget)	12,132,400.00		12,132,400.00	Construction of By-Pass and Diversion Roads
48	<b>25PD0093</b>	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Camp 7, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Nov-2024	17-Jan-2025	11-Mar-2025	26-Mar-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Road
49	<b>25PD0094</b>	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Brookspoint and Lower Bengao, Barangay Bakakeng Central, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	21-Nov-2024	17-Jan-2025	11-Mar-2025	26-Mar-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Road
50	<b>25PD0022</b>	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Kennon Rd - K0245 + 884 - K0246 + 358, K0246 + 537 - K0246 + 733	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-2024	18-Jan-2025	12-Mar-2025	27-Mar-2025	Government of the Philippines (current year's budget)	92,640,000.00		92,640,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	25PD0071	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at Navy Base, Barangay Saint Joseph, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-2024	18-Jan-2025	12-Mar-2025	27-Mar-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction (Completion) of Multi- Purpose Building
52	25PD0095	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road at Barangay Upper Quezon Hill and Barangay Gibraltar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Nov-2024	18-Jan-2025	12-Mar-2025	27-Mar-2025	Government of the Philippines (current year's budget)	7,840,000.00		7,840,000.00	Construction of Road
53	25PD0100	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road at Barangay Poliwes, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	26-Nov-2024	22-Jan-2025	16-Mar-2025	31-Mar-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road
54	25PD0101	Basic Infrastructure Program (BIP)- Construction of Road, Torres Bugallon Road, Barangay West Modernsite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	26-Nov-2024	22-Jan-2025	16-Mar-2025	31-Mar-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Road
55	25PD0068	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at Barangay San Roque, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Nov-2024	24-Jan-2025	18-Mar-2025	2-Apr-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Construction (Completion) of Multi- Purpose Building
56	25PD0074	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, (Covered Court) Barangay Guisad Surong, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Nov-2024	24-Jan-2025	18-Mar-2025	2-Apr-2025	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	Construction (Completion) of Multi- Purpose Building

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57	<b>25PD0077</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Senior Citizen Building) at Barangay Slaughter House Area, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Nov-2024	24-Jan-2025	18-Mar-2025	2-Apr-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Construction (Completion) of Multi- Purpose Building
58	<b>25PD0066</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Senior Citizen), Barangay Gibraltar, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	29-Nov-2024	25-Jan-2025	19-Mar-2025	3-Apr-2025	Government of the Philippines (current year's budget)	6,930,000.00		6,930,000.00	Construction (Completion) of Multi- Purpose Building
59	<b>25PD0076</b>	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building at Dizon Manzanillo Subdivision, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	29-Nov-2024	25-Jan-2025	19-Mar-2025	3-Apr-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction (Completion) of Multi- Purpose Building
60	<b>25PD0103</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Covered Court) at Barangay Pinsao Pilot, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	29-Nov-2024	25-Jan-2025	19-Mar-2025	3-Apr-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Construction (Completion) of Multi- Purpose Building
61	<b>25PD0104</b>	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road at Barangay Greenwater Village, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	29-Nov-2024	25-Jan-2025	19-Mar-2025	3-Apr-2025	Government of the Philippines (current year's budget)	4,900,000.00		4,900,000.00	Rehabilitation of Road
62	<b>25PD0055</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Lucnab, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-2024	18-Dec-2024	9-Feb-2025	24-Feb-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction (Completion) of Multi- Purpose Building

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63	<b>25PD0056</b>	Basic Infrastructure Program (BIP)- Rehabilitation of Multi-Purpose Building (Covered Court), Elpidio Quirino Elementary School, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-2024	18-Dec-2024	9-Feb-2025	24-Feb-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Multi- Purpose Building (Covered Court)
64	<b>25PD0064</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Senior Citizen), Barangay East Quirino Hill, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	22-Oct-2024	18-Dec-2024	9-Feb-2025	24-Feb-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Construction (Completion) of Multi- Purpose Building
65	<b>25PD0061</b>	CP 9: Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at Barangay East Modernsite, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	11-Dec-2024	6-Feb-2025	31-Mar-2025	15-Apr-2025	Government of the Philippines (current year's budget)	2,970,000.00		2,970,000.00	Construction (Completion) of Multi- Purpose Building
66	<b>25PD0061</b>	CP 9: Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Building B), Barangay East Modern Site, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	11-Dec-2024	6-Feb-2025	31-Mar-2025	15-Apr-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Construction (Completion) of Multi- Purpose Building
67	<b>25PD0072</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at Barangay Quezon Hill Proper, Phase 2, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	11-Dec-2024	6-Feb-2025	31-Mar-2025	15-Apr-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction (Completion) of Multi- Purpose Building
68	<b>25PD0105</b>	Basic Infrastructure Program (BIP)- Construction of Road with Drainage Structure, Purok 1,2, and 3, Barangay DPS Area, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	11-Dec-2024	6-Feb-2025	31-Mar-2025	15-Apr-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Road with Drainage Structure

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
69	<b>25PD0080</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of the Multi-Purpose Building at Barangay Santo Rosario, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	11-Dec-2024	6-Feb-2025	31-Mar-2025	15-Apr-2025	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	Construction (Completion) of Multi-Purpose Building
70	<b>25PD0075</b>	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building at Barangay Kias, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	26-Dec-2024	21-Feb-2025	15-Apr-2025	30-Apr-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction (Completion) of Multi-Purpose Building
71	<b>25PD0081</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Philippine Information Agency (PIA) Building, at Barangay DPS, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	26-Dec-2024	21-Feb-2025	15-Apr-2025	30-Apr-2025	Government of the Philippines (current year's budget)	14,850,000.00		14,850,000.00	Construction (Completion) of Multi-Purpose Building
72	<b>25PD0087</b>	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road, Barangay Dontogan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	26-Dec-2024	21-Feb-2025	15-Apr-2025	30-Apr-2025	Government of the Philippines (current year's budget)	4,900,000.00		<u>4,900,000.00</u>	Rehabilitation of Road
73	<b>25PD0082</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building at City Camp Proper, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	7-Jan-2025	5-Mar-2025	29-Apr-2025	14-May-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction (Completion) of Multi-Purpose Building
74	<b>25PD0107</b>	Basic Infrastructure Program (BIP)- Construction of Road with Drainage Structure from National Highway, Purok 15 down to Purok 14B to 14A, Barangay Irisan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	9-Jan-2025	7-Mar-2025	29-Apr-2025	14-May-2025	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	Construction of Road

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75	<b>25PD0051</b>	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Kias and Lower Dagsian, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	9-Jan-2025	7-Mar-2025	29-Apr-2025	14-May-2025	Government of the Philippines (current year's budget)	7,920,000.00		7,920,000.00	Construction of Road
76	<b>25PD0062</b>	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, Barangay Pucsusan, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	9-Jan-2025	7-Mar-2025	29-Apr-2025	14-May-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Multi- Purpose Building
77	<b>25PD0063</b>	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, Barangay Outlook Drive, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	9-Jan-2025	7-Mar-2025	29-Apr-2025	14-May-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Multi- Purpose Building
78	<b>25PD0057</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building, Barangay Andres Bonifacio, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	9-Jan-2025	7-Mar-2025	29-Apr-2025	14-May-2025	Government of the Philippines (current year's budget)	1,980,000.00		1,980,000.00	Construction (Completion) of Multi- Purpose Building
79	<b>25PD0084</b>	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)- Rehabilitation of Justice Hall Building, City Hall Loop, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	13-Jan-2025	11-Mar-2025	6-May-2025	21-May-2025	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	Rehabilitation of Justice Hall Building
80	<b>25PD0106</b>	Basic Infrastructure Program (BIP)- Construction of Road, from Tablazon to Bugnay Area, Kadaclan Village, Barangay Loakan Apugan and Barangay Loakan Liwanag, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	13-Jan-2025	11-Mar-2025	6-May-2025	21-May-2025	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	Construction of Road

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	<b>25PD0110</b>	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Trancoville, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	13-Jan-2025	11-Mar-2025	6-May-2025	21-May-2025	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction of Road
82	<b>25PD0083</b>	Basic Infrastructure Program (BIP)- Rehabilitation of Multi-Purpose Building (Covered Court), Barangay East Quirino Hil, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Jan-2025	26-Mar-2025	18-May-2025	2-Jun-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Multi- Purpose Building
83	<b>25PD0108</b>	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Purok 12, Barangay Bakakeng Norte/Sur, Baguio City	DPWH-BCDEO	Yes	Competitive Bidding	28-Jan-2025	26-Mar-2025	18-May-2025	2-Jun-2025	Government of the Philippines (current year's budget)	13,720,000.00		13,720,000.00	Construction of Road
84	<b>25PD0044</b>	Basic Infrastructure Program (BIP)- Construction of Road, Barangay Guisad Central and Construction of slope protection structure at Purok Tondo and Purok Pasig, Santo Niño Slaughter, Baguio City	DPWH-BCDEO	No	Competitive Bidding	28-Jan-2025	26-Mar-2025	18-May-2025	2-Jun-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Road
85	<b>25PD0096</b>	Basic Infrastructure Program (BIP)- Rehabilitation of Road with Slope Protection Structure and Drainage Structure, Barangay Loakan-Apugan, Baguio City	DPWH-BCDEO	No	Competitive Bidding	28-Jan-2025	26-Mar-2025	18-May-2025	2-Jun-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road with Slope Protection Structure and Drainage Structure
86	<b>25PD0097</b>	Basic Infrastructure Program (BIP)- Rehabilitation of Road with Drainage Structure, Cypress Main Road, Barangay Irisan, Baguio City	DPWH-BCDEO	No	Competitive Bidding	28-Jan-2025	26-Mar-2025	18-May-2025	2-Jun-2025	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road with Drainage Structure

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
87	<b>25PD0047</b>	Basic Infrastructure Program (BIP)- Rehabilitation of Road and drainage structure, Middle Quirino Hill, Baguio City	DPWH-BCDEO	No	Competitive Bidding	07-Feb-25	05-Apr-25	28-May-25	13-Jun-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road with Drainage Structure
88	<b>25PD0052</b>	Basic Infrastructure Program (BIP)- Construction of Flood Control Structure, Phase 3, Barangay San Antonio Village, Baguio City	DPWH-BCDEO	No	Competitive Bidding	03-Feb-25	01-Apr-25	24-May-25	08-Jun-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Construction of Flood Control Structure
89	<b>25PD0086</b>	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Road, Barangay Fort del Pilar, Baguio City	DPWH-BCDEO	No	Competitive Bidding	03-Feb-25	01-Apr-25	24-May-25	08-Jun-25	Government of the Philippines (current year's budget)	4,900,000.00		<u>4,900,000.00</u>	Rehabilitation of Road
90	<b>25PD0098</b>	Basic Infrastructure Program (BIP)- Construction (Completion) of Multi-Purpose Building (Covered Court) at Purok 6, Asin Road, Baguio City	DPWH-BCDEO	No	Competitive Bidding	05-Feb-25	03-Apr-25	26-May-25	10-Jun-25	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	Construction (Completion) of Multi- Purpose Building
91	<b>25PD0099</b>	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Santo Tomas Proper and San Carlos Heights, Barangay Irisan, Baguio City	DPWH-BCDEO	No	Competitive Bidding	05-Feb-25	03-Apr-25	26-May-25	10-Jun-25	Government of the Philippines (current year's budget)	5,940,000.00		5,940,000.00	Rehabilitation of Road
92	<b>25PD0102</b>	Basic Infrastructure Program (BIP)- Rehabilitation of Road, Purok 4, Barangay Bakakeng Norte and Bakakeng Sur, Baguio City	DPWH-BCDEO	No	Competitive Bidding	05-Feb-25	03-Apr-25	26-May-25	10-Jun-25	Government of the Philippines (current year's budget)	4,950,000.00		4,950,000.00	Rehabilitation of Road

No.	Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
93	<b>25PD0092</b>	National Building Program- Construction (Completion) of DPWH-Baguo City DEO Main Building, Field Office and Motorpool Area, Baguo City	DPWH-BCDEO	No	Competitive Bidding	07-Feb-25	05-Apr-25	28-May-25	13-Jun-25	Government of the Philippines (current year's budget)	19,600,000.00		19,600,000.00	Construction (Completion) of DPWH-Baguo City DEO Main Building
94	<b>25PD0109</b>	Basic Infrastructure Program (BIP)- Construction of Slope Protection and Retaining Wall of Baguo City Jail, Baguo City	DPWH-BCDEO	No	Competitive Bidding	07-Feb-25	05-Apr-25	28-May-25	13-Jun-25	Government of the Philippines (current year's budget)	49,500,000.00		49,500,000.00	Construction of Slope Protection and Retaining Wall
95	<b>25PD0111</b>	Basic Infrastructure Program (BIP)- Construction of Multi-Purpose Building, Brgy. Quezon Hill Proper, Baguo	DPWH-BCDEO	No	Competitive Bidding	07-Feb-25	05-Apr-25	28-May-25	13-Jun-25	Government of the Philippines (current year's budget)	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
<b>TOTAL:</b>											<b>1,250,795,540.00</b>			

**Prepared by:**

**Recommended by:**

**Approved by:**

**(Sgd.) TEDLER H. DEPAYNOS JR.**

Engineer III  
Procurement Officer

**(Sgd.) MARION JOY S. STA. MARIA**

Assistant District Engineer  
BAC Chairperson

**(Sgd.) RENE F. ZARATE**

District Engineer  
HEAD Procuring Entity