

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurement (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement Post of TB/ REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fire extinguisher 5 lbs dry ABC chemical		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 4,000.00		₱ 4,000.00	
	Fog light		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 15,000.00		₱ 15,000.00	
	Front shock absorber		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,000.00		₱ 3,000.00	
	Fuel Filter with Pump Assy		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,700.00		₱ 2,700.00	
	Front brake pad		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,400.00		₱ 3,400.00	
	Front hub bearing, inner		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 7,000.00		₱ 7,000.00	
	Front hub bearing, outer		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 5,000.00		₱ 5,000.00	
	Fuel Pump		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,800.00		₱ 1,800.00	
	Flexible hose rear		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,600.00		₱ 2,600.00	
	Flexible hose front		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,600.00		₱ 2,600.00	
	Fuel hose		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,200.00		₱ 1,200.00	
	Grease gun(lever type) w/ 6" rigid tube & 12" Flexible hose(JGAE0201)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 15,000.00		₱ 15,000.00	
	Gasket maker (85.2 grams)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,140.00		₱ 1,140.00	
	Handle Sliding		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 4,000.00		₱ 4,000.00	
	Instant glue		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 570.00		₱ 570.00	
	Metal epoxy (40Grams)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,600.00		₱ 2,600.00	
	Nozzle Reconditioning		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,000.00		₱ 2,000.00	
	Nylon Cable tie (size 5x400mm, Qty 100pcs)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,000.00		₱ 3,000.00	
	Nylon Cable tie (size 4x250mm, Qty 100pcs)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,000.00		₱ 2,000.00	
	Rear shock absorber		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,000.00		₱ 3,000.00	
	Rear hub bearing		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 8,000.00		₱ 8,000.00	
	Rear brake shoe		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,600.00		₱ 3,600.00	
	Rubber cup		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 200.00		₱ 200.00	
	stud and bolt		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,500.00		₱ 1,500.00	
	Sand paper (120)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 220.00		₱ 220.00	
	Sand paper (240)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 220.00		₱ 220.00	
	Stabilizer Bushing		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 5,000.00		₱ 5,000.00	

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurement (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement Post of IB/ REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Tire Rod End, Inner (2pcs)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 5,000.00		₱ 5,000.00	
	Tire Rod End, Outer (2pcs)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 5,000.00		₱ 5,000.00	
	Tires 235/75 (All Terrain)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 72,000.00		₱ 72,000.00	
	Oil Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 4,000.00		₱ 4,000.00	
	Teflon tape(12X.075X10MTS)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 30.00		₱ 30.00	
	Tie Rod End		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,800.00		₱ 1,800.00	
	Transmission Support		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 7,000.00		₱ 7,000.00	
	Transmission Oil Seal		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,000.00		₱ 2,000.00	
	U-Bolt 23/4x6" ord.		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,000.00		₱ 1,000.00	
	WD-40 191ml/155g		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,215.00		₱ 1,215.00	
	Wheel Locking Hub		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 16,000.00		₱ 16,000.00	
	Wheel Alignment		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 20,000.00		₱ 20,000.00	
	Wiper blade		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,600.00		₱ 1,600.00	
	Wind Shield Washer Tank		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 5,000.00		₱ 5,000.00	
	3SM, 70AH/125 RC Maintenance free Car Battery(Wt=21.8,Dimension in mm=306-173-225,CCA=600)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 16,000.00		₱ 16,000.00	
	For the use of BAA6388		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ -		₱ -	
	Alignment		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,800.00		₱ 1,800.00	
	Air Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,900.00		₱ 1,900.00	
	Aircon Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 562.00		₱ 562.00	
	Brake pad Bendix		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,700.00		₱ 3,700.00	
	Brake Fluid		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 490.00		₱ 490.00	
	Brake Pad		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 14,400.00		₱ 14,400.00	
	Brake Shoe		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 6,400.00		₱ 6,400.00	
	Brake Cleaner EHLZ		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 700.00		₱ 700.00	
	Brake Fluid		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 650.00		₱ 650.00	
	Break Fluid		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,040.00		₱ 1,040.00	
	Brake Cleaner		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,697.60		₱ 1,697.60	

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurement (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement Post of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Cross Joint		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,120.00		₱ 3,120.00	
	Caliper Kit		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,560.00		₱ 1,560.00	
	C-III Oil Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,800.00		₱ 1,800.00	
	Caliper Kit (CKT-223FDZA)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 5,500.00		₱ 5,500.00	
	Car Freshener		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,000.00		₱ 2,000.00	
	Change Oil, over Haul Caliper, Re. Fuel Filter, Brake Shoe		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,500.00		₱ 3,500.00	
	DSL Injector Cleaner		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,476.68		₱ 1,476.68	
	DSL Engine Flush		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,351.78		₱ 1,351.78	
	Element, Air Refiner		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 8,244.12		₱ 8,244.12	
	Element Assy, Fuel F		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,553.04		₱ 3,553.04	
	Element Sub-assy, AI		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,424.00		₱ 2,424.00	
	Front Shock Absorber		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 19,000.00		₱ 19,000.00	
	Fully Synthetic Oil		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,150.00		₱ 3,150.00	
	Fuel Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,800.00		₱ 1,800.00	
	Front Brake Pad		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 9,600.00		₱ 9,600.00	
	Gasket, Plug		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 59.06		₱ 59.06	
	Gasket		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 229.08		₱ 229.08	
	Hose Clamp small		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 200.00		₱ 200.00	
	Installation Labor		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,600.00		₱ 1,600.00	
	Lower Ball Joint		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 6,400.00		₱ 6,400.00	
	Motor Oil (ZIC 10W40)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,200.00		₱ 2,200.00	
	Motor Oil (ZIC 10W40)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 760.00		₱ 760.00	
	Oil Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,360.00		₱ 1,360.00	
	Oil Seal		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 650.00		₱ 650.00	
	Rack end		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,200.00		₱ 3,200.00	
	Rotor Disc/L/R/		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 23,200.00		₱ 23,200.00	
	Rubber Pad		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 4,200.00		₱ 4,200.00	
	Rock End Pinion		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 19,600.00		₱ 19,600.00	

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurem ent (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement Post of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rock end Conversion, Brake Repack, Change Caliper Kit, labor		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 7,002.00		₱ 7,002.00	Brief Description of Program Project
	Rear Brake Shoe		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 6,400.00		₱ 6,400.00	
	Rear Shock absorber		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 11,000.00		₱ 11,000.00	
	Sand Paper		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 50.00		₱ 50.00	
	Shock Absorber w/ service		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,800.00		₱ 1,800.00	
	Seat Cover		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 13,600.00		₱ 13,600.00	
	Sway Bar		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 17,000.00		₱ 17,000.00	
	Shocks(Ridemax)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 49,000.00		₱ 49,000.00	
	Shackle (+2 inch)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 13,000.00		₱ 13,000.00	
	Shock Absorber		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 6,400.00		₱ 6,400.00	
	Stud		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 80.00		₱ 80.00	
	Tire Change		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 400.00		₱ 400.00	
	Tire RodEnd		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,400.00		₱ 3,400.00	
	Tires, 265/70R18		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 70,000.00		₱ 70,000.00	
	Tire Rod End, Inner		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 7,200.00		₱ 7,200.00	
	Tire Rod End, Outer	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 7,200.00		₱ 7,200.00			
	Toyota Oil	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 2,800.00		₱ 2,800.00			
	Toyota Oil	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 1,140.00		₱ 1,140.00			
	TWWEF W765	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 197.50		₱ 197.50			
	Upper Ball Joint	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 5,600.00		₱ 5,600.00			
	VS1	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 500.00		₱ 500.00			
	Rev-x	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 5,670.00		₱ 5,670.00			
	For the use of Strada 142409	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ -		₱ -			
	Air Filter	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 6,000.00		₱ 6,000.00			
	Ball Joints (2 pcs. Inner, 2 pcs. Outer)	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 27,000.00		₱ 27,000.00			
	Cabin Filter	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 6,000.00		₱ 6,000.00			
	Camber Allign	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 850.00		₱ 850.00			
	Control Valve	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023	₱ 27,500.00		₱ 27,500.00			

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurement (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement Post of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Cross Joint		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,900.00		₱ 3,900.00	
	Drive Shaft (CV), driver side		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 23,200.00		₱ 23,200.00	
	Fuel Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,400.00		₱ 3,400.00	
	Evaporator		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 8,400.00		₱ 8,400.00	
	Exp. Valve		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,600.00		₱ 3,600.00	
	Fuel Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 9,000.00		₱ 9,000.00	
	Front and Rear Suspension (4 way Damping Shock)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 120,000.00		₱ 120,000.00	
	Front and Rear Coil Spring for shock absorber		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 100,000.00		₱ 100,000.00	
	Front Brake Pad		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 16,000.00		₱ 16,000.00	
	Fuel Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 7,200.00		₱ 7,200.00	
	GL 4 Gear Oil		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 5,500.00		₱ 5,500.00	
	HP4		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,750.00		₱ 1,750.00	
	Injector, return washer scan		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 30,000.00		₱ 30,000.00	
	Motor Oil(Rev-X)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,890.00		₱ 1,890.00	
	Mechanical Tools Complete Set		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 15,000.00		₱ 15,000.00	
	Oil Filter		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 4,500.00		₱ 4,500.00	
	Plug In		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 50.00		₱ 50.00	
	rags		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 1,250.00		₱ 1,250.00	
	Radiator Matic with Installation		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 6,800.00		₱ 6,800.00	
	Rear Brake Shoe		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 12,800.00		₱ 12,800.00	
	Rock End Pinion		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 19,600.00		₱ 19,600.00	
	Rev-x		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 9,450.00		₱ 9,450.00	
	Seat Cover (Leather)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 10,000.00		₱ 10,000.00	
	Steering Cross Joint		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 2,200.00		₱ 2,200.00	
	S.CB		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 100.00		₱ 100.00	
	Tie Rod End, Inner		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 14,400.00		₱ 14,400.00	
	Tie Rod End, Outer		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 14,400.00		₱ 14,400.00	
	Tires, 265/65R17		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 120,000.00		₱ 120,000.00	
	velocity passenger side		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 26,500.00		₱ 26,500.00	
	Wiper Blade (Front)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱ 3,500.00		₱ 3,500.00	

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurement (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			REMARKS	
					Advertisement Post of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	Brief Description of Program Project		
	Wiper Blade (Rear)	DPWH-MPSDEO	NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱	1,400.00		₱	1,400.00	
	Wheel Alignment (Computerized)		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱	3,000.00		₱	3,000.00	
	Zic 10W40 Diesel		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱	3,800.00		₱	3,800.00	
	3SM, Maintenance free Car Battery		NO	Public Bidding	10/03/2023	10/23/2023	10/27/2023	06/11/2023		₱	8,000.00		₱	8,000.00	
	SUB-TOTAL														
	GRAND TOTAL														
	PURCHASE OF VARIOUS MATERIALS AND EQUIPMENT														
	1st Quarter														
	2nd Quarter														
	MAINTENANCE SECTION														
	MATERIALS AND EQUIPMENT FOR MAINTENANCE ACTIVITIES														
	30X570mm diameter tip Drill Bit (SDX-MAX) Hammers(3 Diamond tip)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	7,222.50			7,222.50	
	32x570mm diameter tip Drill Bit (SDX-MAX) Hammers (2 diamond tip)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	12,519.00			12,519.00	
	32X920mm diameter tip Drill Bit (SDX-MAX) Hammers (3 diamond tip)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	13,482.00			13,482.00	
	3"x3"x5mm THK Angle Bar		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	24,000.00			24,000.00	
	2"x2"x4mm THK Angle Bar		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	22,500.00			22,500.00	
	2"x4"x1.5mm THK. Tubular		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	35,000.00			35,000.00	
	2"x3"x1.5mm THK. Tubular		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	32,000.00			32,000.00	
	2"x2"x1.5mm THK. Tubular		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	30,000.00			30,000.00	
	Acetylene tank w/ torched		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	100,000.00			100,000.00	
	Acetylene, refill		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	27,000.00			27,000.00	
	Angle bar white- 50x50x6mm		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	16,710.00			16,710.00	
	Base Course Materials		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	705,600.00			705,600.00	
	Blue torch		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	4,000.00			4,000.00	
	Bolo		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	100,000.00			100,000.00	
	Boulders (Class A)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱	900,000.00			900,000.00	

CODE (PAP)	Procurement Program Project	PMO/	Is this an early Procurement (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			REMARKS
		End-User			Advertisement Post of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Bridge Paint		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 5,400.00		5,400.00	
	Brim hat		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 78,000.00		78,000.00	
	Brush Roller (152mm)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,200.00		1,200.00	
	Calsumine		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,980.00		1,980.00	
	Cap (Color Neon orange with DPWH Print in navy Blue Print)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 30,000.00		30,000.00	
	Coarse aggregate/Gravel		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 988,800.00		988,800.00	
	Compactor belt		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 720.00		720.00	
	Corrugated G.I. Sheet 12ft. (0.4mm)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 9,200.00		9,200.00	
	Corrugated G.I. Sheet 12ft. (0.4mm)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 9,200.00		9,200.00	
	Caution Warning Tape		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 10,000.00		10,000.00	
	Cutting disk		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 90.00		90.00	
	Cutting Wheel		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 260.00		260.00	
	Crushed Aggregate		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 21,000.00		21,000.00	
	Diesel		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 115,000.00		115,000.00	
	Emulsified asphalt		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 456,000.00		456,000.00	
	Fine aggregate/sand	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 816,000.00		816,000.00		
	First Aid Kit	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 50,000.00		50,000.00		
	Flat bar- 25x4mm	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 2,731.20		2,731.20		
	Flat bar- 38x4mm	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 4,232.60		4,232.60		
	Flat bar- 50x6mm	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 8,358.50		8,358.50		
	Gas range-double burner	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 5,000.00		5,000.00		
	Glass Beads,thermoplastic paint glass microsphere (25 kgs)	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 82,400.00		82,400.00		
	Glass Blocks (8"x8")	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 13,500.00		13,500.00		
	Graind Stone (Double Sided)	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 20,000.00		20,000.00		
	Grass cutter	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 80,000.00		80,000.00		
	Grass cutter blade	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 7,000.00		7,000.00		
	Grinding disk	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 900.00		900.00		
	Hot asphalt/ Penetration Asphalt	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 710,000.00		710,000.00		
	Lacquer thinner	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 4,400.00		4,400.00		
	Lever Bar	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 63,000.00		63,000.00		

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurement (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement Post of IB/RET	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LPG Tank 11 kgs(refill)	DPWH- MPSDEO	NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023	GOP	₱ 20,000.00		20,000.00	Purchase of Various Materials and Equipment
	LPG Tank 11 kgs w/ contents		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 15,000.00		15,000.00	
	LPG Tank 50 kgs w/ (refill)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 57,000.00		57,000.00	
	LPG Tank 50 kgs w/ contents		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 24,000.00		24,000.00	
	MO30		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 26,400.00		26,400.00	
	Mower		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 80,000.00		80,000.00	
	Neon Orange ReflectORIZED vest with DPWH Logo		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 160,000.00		160,000.00	
	Oxygen Refill		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 21,600.00		21,600.00	
	Parachute		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 30,000.00		30,000.00	
	Paint (gloss min.)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,600.00		1,600.00	
	Paint (flat latex)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 8,100.00		8,100.00	
	Paint (Flat latex white)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 3,450.00		3,450.00	
	Paint (latex yellow)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,575.00		1,575.00	
	Paint (Quick drying enamel)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 2,635.00		2,635.00	
	Paint brush (101mm)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,840.00		1,840.00	
	Paint brush 4"		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 3,500.00		3,500.00	
	Paint brush 7"		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 4,000.00		4,000.00	
	Paint Pan		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 500.00		500.00	
	Paint roller 6"		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,800.00		1,800.00	
	Paint roller 4"		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,060.00		1,060.00	
	Paint roller refill		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 2,200.00		2,200.00	
	Paint thinner		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 10,000.00		10,000.00	
	Paint Metal Epoxy		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 146,000.00		146,000.00	
	Portland Cement		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 570,000.00		570,000.00	
	Pressurized hose		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 37,500.00		37,500.00	
	Primmer Line		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 820.00		820.00	
	Primer (Thermoplastic)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 49,600.00		49,600.00	
	Rain boots w/ DPWH logo(size 4,5,6,7)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 70,000.00		70,000.00	

CODE (PAP)	Procurement Program Project	PMO /	Is this an early Procurement (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
		End-User			Advertisement Post of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rain coats w/ DPWH logo		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 450,000.00		450,000.00	
	Reflectorize traffic cones, 30", rubber base		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 15,400.00		15,400.00	
	Reflectorized paint, black		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 21,980.00		21,980.00	
	Reflectorized paint, orange		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 21,980.00		21,980.00	
	Reflectorized paint, white		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 21,980.00		21,980.00	
	Reflectorized paint, yellow		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 11,700.00		11,700.00	
	Reflectorized stickers (1"x150')		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 35,100.00		35,100.00	
	Reflectorized stickers (2"x150')		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 35,100.00		35,100.00	
	Reflectorized stickers (3"x150')		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,031,500.00		1,031,500.00	
	Reflectorized thermoplastic paint, white		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,877,600.00		1,877,600.00	
	Reflectorized thermoplastic paint, yellow		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 360,000.00		360,000.00	
	Reflectorized vest w/ DPWH logo		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 24,000.00		24,000.00	
	Reinforcing Steel Bars		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 36,000.00		36,000.00	
	Roller pan		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 3,000.00		3,000.00	
	Safety Gloves		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 32,500.00		32,500.00	
	Safety plastic road barrier		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,200,000.00		1,200,000.00	
	Sand		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 70,000.00		70,000.00	
	Skullguard w/ DPWH Logo		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 100,000.00		100,000.00	
	Shovel (Round)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 100,000.00		100,000.00	
	Shovel (Square)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 4,800.00		4,800.00	
	Spray Paint (Assorted)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 150.00		150.00	
	Square Bar		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 8,400.00		8,400.00	
	Steel bar 10mm dia.		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 9,600.00		9,600.00	
	Steel bar 12mm dia.		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 1,380.00		1,380.00	
	Steel brush(101mm)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 170,400.00		170,400.00	
	Surface Course		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		₱ 5,400.00		5,400.00	
	Tansi		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023					

CODE (PAP)	Procurement Program Project	PMO/ End-User	Is this an early Procurement (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			REMARKS	
					Advertisement Post of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	Brief Description of Program Project		
	Teflon		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023	P	250.00		250.00			
	Warning Device (Triangle- Red & Yellow)		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		P	7,500.00			7,500.00	
	Welding rod		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		P	18,000.00			18,000.00	
	Wheel barrow, single wheel type		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		P	75,000.00			75,000.00	
	Whiteboard with alum. Frame		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023		P	12,000.00			12,000.00	
	SUB-TOTAL									P	12,757,285.80	P		12,757,285.80	
	3rd Quarter														
	4th Quarter														
	GRAND TOTAL									P	12,757,285.80	P		12,757,285.80	
	PURCHASE OF IT/OFFICE EQUIPMENT														
	1st Quarter														
	CONSTRUCTION SECTION														
	COMPUTER KEYBOARD	DPWH-MPSDEO	NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	15,000.00	P	15,000.00			
	DELL LAPTOP BATTERY		NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	20,000.00	P	20,000.00			
	DESKTOP (LICENSED CPU OS-NMS, 20" LED MONITOR, UPS, KEYBOARD AND MOUSE)		NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	800,000.00	P	800,000.00			
	DRONE		NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	500,000.00	P	500,000.00			
	EXTERNAL HARD DISK DRIVE (2 TB)		NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	60,000.00	P	60,000.00			
	FLASH DRIVE (OTG) 64GB		NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	30,000.00	P	30,000.00			
	FLASH DRIVE (OTG) 64GB Type C		NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	45,000.00	P	45,000.00			
	LAPTOP (LICENSED OS-NMS)15.6"		NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	1,400,000.00	P	1,400,000.00			
	MOUSE		NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	10,000.00	P	10,000.00			
	24" PLOTTER		NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	300,000.00	P	300,000.00			
	PHOTOCOPYING MACHINE	NO	Shopping	02/01/2023	02/20/2023	02/24/2023	03/06/2023	P	350,000.00	P	350,000.00				
	SUB-TOTAL														
	2nd Quarter														
	QUALITY AND ASSURANCE SECTION														
	Desktop Adapter		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023	P	3,000.00	P	3,000.00			
	Hard Disk Drive		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023	P	20,000.00	P	20,000.00			
	Laptop Charger		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023	P	2,500.00	P	2,500.00			
	Laptop Keyboard Nitro 5		NO	Public Bidding	04/04/2023	04/24/2023	04/28/2023	05/08/2023	P	5,000.00	P	5,000.00			