

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Final Annual Procurement Plan for Infrastructure Projects CY 2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Postin g of IB/REI	Sub/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100947000	23AB0001: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0452 + 403 - K0453 + 000	INSDEO	Yes	Competitive Bidding	10/25-31/2022	12/07/22	02/01/23	02/08/23	GAA 2023	5,879,020.00		5,879,020.00	Preventive Maintenance - Primary Roads
310101100950000	23AB0002: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0459 + 605 - K0459 + 781, K0459 + 821 - K0460 + 108, K0469 + 892 - K0470 + 008, K0470 + 042 - K0470 + 363	INSDEO	Yes	Competitive Bidding	10/25-31/2022	12/07/22	02/01/23	02/08/23	GAA 2023	17,850,700.00		17,850,700.00	Preventive Maintenance - Primary Roads
310101100948000	23AB0003: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0467 + 000 - K0467 + 685	INSDEO	Yes	Competitive Bidding	10/25-31/2022	12/07/22	02/01/23	02/08/23	GAA 2023	13,868,960.00		13,868,960.00	Preventive Maintenance - Primary Roads
310101100949000	23AB0004: PREVENTIVE MAINTENANCE - PRIMARY ROADS, MANILA NORTH RD - K0474 + 403 - K0475 + 085	INSDEO	Yes	Competitive Bidding	11/23-29/2022	12/13/22	02/01/23	02/08/23	GAA 2023	13,744,500.00		13,744,500.00	Preventive Maintenance - Primary Roads

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102101256000	23AB0005: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0462 + 000 - K0462 + 883, K0463 + 481 - K0463 + 556	INSDCO	Yes	Competitive Bidding	11/23-29/202	12/13/22	02/01/23	02/08/23	GAA 2023	9,800,000.00		9,800,000.00	Preventive Maintenance - Secondary Roads
310102101255000	23AB0006: PREVENTIVE MAINTENANCE - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0475 + 000 - K0476 + 000	INSDCO	Yes	Competitive Bidding	11/23-29/202	12/13/22	02/01/23	02/08/23	GAA 2023	9,800,000.00		9,800,000.00	Preventive Maintenance - Secondary Roads
310103101168000	23AB0007: PREVENTIVE MAINTENANCE - TERTIARY ROADS, BATAC-PINILLI VIA MAIPALIG RD - K0474 + 000 - K0475 + 000	INSDCO	Yes	Competitive Bidding	11/23-29/202	12/13/22	02/01/23	02/08/23	GAA 2023	9,800,000.00		9,800,000.00	Preventive Maintenance - Tertiary Road
310103101163000	23AB0008: PREVENTIVE MAINTENANCE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0518 + 000 - K0521 + 000	INSDCO	Yes	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	29,400,000.00		29,400,000.00	Preventive Maintenance - Tertiary Road

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101167000	23AB0009: PREVENTIVE MAINTENANCE - TERTIARY ROADS, LOCOS NORTE-ABRA RD - K0526 + 000 - K0529 + 091	INSDEO	Yes	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	29,400,000.00		29,400,000.00	Preventive Maintenance - Tertiary Road
310105100849000	23AB0011: REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACAD RD - K0466 + 000 - K0466 + 296	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	9,285,000.00		9,285,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road
310106100871000	23AB0012: REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAAC-ESPIRITU (BANNA) RD - K0471 + 000 - K0471 + 119	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	3,732,820.00		3,732,820.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100872000	23AB0013: REHABILITATION/ RECONSTRUCTION/ UPGRADE OF DAMAGED PAVED ROADS - TERTIARY ROADS, BATAAC-ESPIRITU (BANNA) RD - K0489 + 000 - K0490 + 128	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	19,600,000.00		19,600,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advy/Posting of IR/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100869000	23AB0014: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUOVA ERA RD - K0456 + 930 - K0457 + 035, K0467 + 000 - K0467 + 174	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	9,800,000.00		9,800,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100873000	23AB0015: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUOVA ERA RD - K0470 + 000 - K0470 + 484	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	14,700,000.00		14,700,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310106100870000	23AB0016: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS, PINILI-NUOVA ERA RD - K0472 + 021 - K0472 + 530	INSDCO	Yes	Competitive Bidding	11/23-29/2022	12/13/22	02/01/23	02/08/23	GAA 2023	14,700,000.00		14,700,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads
310109101245000	23AB0018: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0517 + 120 - K0517 + 161	INSDCO	Yes	Competitive Bidding	11/23-29/2022	12/13/22	02/01/23	02/08/23	GAA 2023	11,760,000.00		11,760,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101248000	23AB0019: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-APAYAO RD - K0518 + 549 - K0518 + 637, K0518 + 805 - K0518 + 836	INSDEO	Yes	Competitive Bidding	11/23-29/2022	12/13/22	02/01/23	02/08/23	GAA 2023	22,961,400.00		22,961,400.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads
310111100506000	23AB0020: CONSTRUCTION / UPGRAADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0465 + 600 - K0466 + 170	INSDEO	Yes	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	5,586,000.00		5,586,000.00	Construction/Upgrading /Rehabilitation of Drainage along National Roads - Secondary Roads
310203100660000	23AB0021: ROAD WIDENING - TERTIARY ROADS, MNR JCT-BAAY-SUBA RD - K0478 + 000 - K0478 + 549	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	14,700,000.00		14,700,000.00	Road Widening - Tertiary Roads
310208100490000	23AB0022: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0474 + 876 - K0475 + 439	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	9,800,000.00		9,800,000.00	Off-Carriageway Improvement - Secondary Roads
310208100491000	23AB0023: OFF-CARRIAGEWAY IMPROVEMENT - SECONDARY ROADS, PIAS-CURRIMAO-BALACCAD RD - K0477 + 350 - K0478 + 064	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	9,800,000.00		9,800,000.00	Off-Carriageway Improvement - Secondary Roads

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Adv/Postin g of 18/REI	Sub/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310209100407000	23AB0024: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0478 + 086 - K0478 + 457	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	9,800,000.00		9,800,000.00	Off-Carriageway Improvement - Tertiary Roads
310209100403000	23AB0025: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-ESPIRITU (BANNA) RD - K0487 + 400 - K0488 + 497	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	9,800,000.00		9,800,000.00	Off-Carriageway Improvement - Tertiary Roads
310209100405000	23AB0026: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, DINGRAS-MARCOS OLD RD - K0509 + 360 - K0510 + 106, K0510 + 119 - K0510 + 148	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	9,800,000.00		9,800,000.00	Off-Carriageway Improvement - Tertiary Roads
310304101068000	23AB0027: REHABILITATION/ MAJOR REPAIR OF PERMANENT BRIDGES, TABBUG BR. 1 (B04469LZ) ALONG MANILA NORTH RD	INSDCO	Yes	Competitive Bidding	2/9-15/2023	03/01/23	02/01/23	02/08/23	GAA 2023	2,450,000.00		2,450,000.00	Rehabilitation/Major Repair of Permanent Bridges
310305101874000	23AB0029: WIDENING OF PERMANENT BRIDGES, QUIJOM BR. (B02768LZ) ALONG BATAC-PINILL VIA MALPALIG RD	INSDCO	Yes	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	29,008,000.00		29,008,000.00	Widening of Permanent Bridge

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advy/Posting of IB/REI	Subj/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102088000	23AB0030: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, ACCESS ROAD LEADING TO MADONGAN DAM, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	4,900,000.00		4,900,000.00	Construction/Improvement of Access Roads
300203102089000	23AB0031: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, POBLACION-STO NIÑO ACCESS ROAD LEADING TO MADONGAN DAM, NUEVA ERA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	29,400,000.00		29,400,000.00	Construction/Improvement of Access Roads
300215103046000	23AB0032: CONSTRUCTION OF BRIDGE IN SITIO CADANAN, BALIOEG, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	24,500,000.00		24,500,000.00	Construction of Bridge
300226105128000	23AB0033: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ILDEFONSO, SAN NICOLAS ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
300226105142000	23AB0034: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (FEM MINI CULTURAL & SPORTS CENTER), BARANGAY SAN ILDEFONSO, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/23-29/2022	12/13/22	02/01/23	02/08/23	GAA 2023	4,950,000.00		4,950,000.00	Construction (Completion) of Multi-Purpose Building (FEM Mini Cultural & Sports Center

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advy/Postin g of IB/REI	Sub/Openn g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105137000	23AB0035: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BARESBES, DINGRAS, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	11/23-29/202	12/13/22	02/01/23	02/08/23	GAA 2023	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Buildin
300226105123000	23AB0036: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY BARONG, DINGRAS, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	11/23-29/202	12/13/22	02/01/23	02/08/23	GAA 2023	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226105141000	23AB0037: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CALLAGUIP, PAOAY, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226105130000	23AB0038: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CATAGTAGUEN, BANNA, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226105140000	23AB0039: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY GABUT NORTE, BADOZ, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105127000	23AB0041: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LUMBAN-BICBICA, PINILL, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226105124000	23AB0042: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY LYDIA, MARCOS, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	02/01/23	02/08/23	GAA 2023	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226105138000	23AB0043: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MADUPAYAS, BADO, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226105126000	23AB0044: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NAGBACAALAN, PAOAY, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	11/23-29/2022	12/13/22	01/16/23	01/26/23	GAA 2023	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226105139000	23AB0045: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY PAGSAMAHAN SUR, BADO, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105122000	23AB0046: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN GUILLERMO (CATUGUING), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	3,960,000.00		3,960,000.00	Construction (Completion) of Multi-Purpose Building
300226105125000	23AB0047: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN MARCELINO, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/23-29/2022	12/13/22	01/16/23	01/26/23	GAA 2023	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226105121000	23AB0048: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAN PEDRO (BINGAO), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	2,970,000.00		2,970,000.00	Construction (Completion) of Multi-Purpose Building
300226105129000	23AB0049: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SINAMAR, BANNA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/23-29/2022	12/13/22	01/16/23	01/26/23	GAA 2023	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300226105143000	23AB0050: CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY STA. ASUNCION, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of 18/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105134000	23AB0051: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY AGUITAP, SOLSONA, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226105136000	23AB0052: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BADIO, PINILL, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	11/23-29/202	12/13/22	01/16/23	01/26/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226105120000	23AB0053: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAGAGO, SOLSONA, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226105117000	23AB0054: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BINACAG, BANNA, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226105118000	23AB0056: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ELIZABETH, MARCOS, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	12/15-21/2022	01/05/23	01/16/23	01/26/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105132000	23AB0057: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY IMELDA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/23-29/202	12/13/22	01/16/23	01/26/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226105119000	23AB0058: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LAURETA, SOLSONA, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	6,930,000.00		6,930,000.00	Construction of Multi-Purpose Building
300226105133000	23AB0059: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MABUTI, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	11/23-29/202	12/13/22	01/16/23	01/26/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226105145000	23AB0060: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PAGSAMAHAN NORTE, BADOZ, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300226105144000	23AB0061: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SAN SILVESTRE, SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105135000	23AB0062: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY SANTIAGO, SOLSONA, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	11/23-29/202	12/13/22	01/16/23	01/26/23	GAA 2023	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300226105146000	23AB0063: CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UGUIS, NUEVA ERA, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300219101890000	23AB0064: REHABILITATION OF CURRIMAO SEAWALL, CURRIMAO, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	11/23-29/202	12/13/22	01/16/23	01/26/23	GAA 2023	49,500,000.00		49,500,000.00	Rehabilitation of Seawall
300220101453000	23AB0066: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY POBLACION, CURRIMAO, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Crop Warehouse)
300220101457000	23AB0068: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY IACUBEN, BADOI, ILOCOS NORTE	INSDCO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	39,200,000.00		39,200,000.00	Construction of Multi-Purpose Building (Evacuation Center)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101460000	23AB0069: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY LYDIA, MARCOS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	39,200,000.00		39,200,000.00	Construction of Multi-Purpose Building (Evacuation Center)
300220101461000	23AB0070: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY PARATONG, PAOAY, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	39,200,000.00		39,200,000.00	Construction of Multi-Purpose Building (Evacuation Center)
300220101458000	23AB0071: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY POBLACION 1, CURRIMAQ, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	39,200,000.00		39,200,000.00	Construction of Multi-Purpose Building (Evacuation Center)
300220101459000	23AB0072: CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY ROOT, DINGRAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	39,200,000.00		39,200,000.00	Construction of Multi-Purpose Building (Evacuation Center)
300220101462000	23AB0073: CONSTRUCTION OF MULTI-PURPOSE BUILDING (STORAGE BUILDING/WAREHOUSE), SAN NICOLAS, ILOCOS NORTE	INSDEO	Yes	Competitive Bidding	10/25-31/2022	11/03/22	01/16/23	01/26/23	GAA 2023	29,400,000.00		29,400,000.00	Construction of Multi-Purpose Building (Storage Building/Warehouse)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
310103101164000	23AB0077: PREVENTIVE MAINTENANCE - TERTIARY ROAD MNR JCT-BAAY-SUBA RD - K0477 + 672 - K0478 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	14,894,040.00		14,894,040.00	PREVENTIVE MAINTENANCE - TERTIARY ROAD
310103101165000	23AB0078: PREVENTIVE MAINTENANCE - TERTIARY ROAD MNR JCT-BAAY-SUBA RD - K0476 + 166 - K0476 + 440	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	9,927,400.00		9,927,400.00	PREVENTIVE MAINTENANCE - TERTIARY ROAD
310103101166000	23AB0079: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0505 + 926 - K0506+ 000	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	5,586,000.00		5,586,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROAD
310103101173000	23AB0080: PREVENTIVE MAINTENANCE - TERTIARY ROADS ILOCOS NORTE-APAYAO RD - K0508 + 000 - K0508 + 454	INSDEO	No	Competitive Bidding	1/18-24/2023	02/07/23	02/21/23	03/02/23	GAA 2023	4,425,680.00		4,425,680.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101170000	23AB0081: PREVENTIVE MAINTENANCE - TERTIARY ROAD BATAC-PAQAY RD - K0472 + 672 - K0473 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	3,920,000.00		3,920,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of 18/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103101171000	23AB0082: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0504 + 003 - K0505 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	14,700,000.00		14,700,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101172000	23AB0083: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-ABRA RD - K0514 + 000 - K0515 + 000, K0515 + 342 - K0516 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	15,680,000.00		15,680,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310103101169000	23AB0084: PREVENTIVE MAINTENANCE - TERTIARY ROAD ILOCOS NORTE-APAYAO RD - K0511 + 090 - K0512 + 000	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	14,700,000.00		14,700,000.00	PREVENTIVE MAINTENANCE - TERTIARY ROADS
310109101246000	23AB0085: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0514 + 500 - K0514 + 900	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	4,872,560.00		4,872,560.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities					Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advy/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
310109101247000	23AB0086: REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS, BATAC-PINILI VIA MAIPALIG RD - K0473 + 000 - K0473 + 500	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	9,800,000.00		9,800,000.00	REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - TERTIARY ROADS	
310110100364000	23AB0087: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0452 + 852 - K0453 + 000	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	4,155,200.00		4,155,200.00	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS	
310110100365000	23AB0088: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0455 + 200 - K0455 + 544	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	6,860,000.00		6,860,000.00	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS	
310110100366000	23AB0089: CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, MANILA NORTH RD - K0483 + 440 - K0484 + 000	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	5,880,000.00		5,880,000.00	CONSTRUCTION / UPGRADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100507000	23AB0090: CONSTRUCTION / UPGRAADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS, PIAS-CURIMAO-BALACCAD RD - K0466 + 866 - K0468 + 900	INSDCO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	19,600,000.00		19,600,000.00	CONSTRUCTION / UPGRAADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS
310112100374000	23AB0091: CONSTRUCTION / UPGRAADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0508 + 250 - K0508 + 835	INSDCO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	14,700,000.00		14,700,000.00	CONSTRUCTION / UPGRAADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS
310112100375000	23AB0092: CONSTRUCTION / UPGRAADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, MNR JCT-BAY-SUBA RD - K0478 + 549 - K0478 + 850	INSDCO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	2,949,800.00		2,949,800.00	CONSTRUCTION / UPGRAADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS
310112100376000	23AB0093: CONSTRUCTION / UPGRAADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS, ILOCOS NORTE-ABRA RD - K0524 + 000 - K0524 + 445	INSDCO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	4,361,000.00		4,361,000.00	CONSTRUCTION / UPGRAADING / REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - TERTIARY ROADS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310209100404000	23AB0094: OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS, BATAC-PAOAY RD - K0473 + 000 - K0473 + 289	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	4,606,000.00		4,606,000.00	OFF-CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS
310209100406000	23AB0095: CONSTRUCTION/REHABILITATION/IMPROVEMENT OF OFF-CARRIAGEWAY ALONG BATAC - ESPRITU (BANNA) RD, K0477+200 - K0481+673 & K0481 + 679 - K0482 + 086	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	27,930,000.00		27,930,000.00	CONSTRUCTION/REHABILITATION/IMPROVEMENT OF OFF-CARRIAGEWAY
320101109672000	23AB0096: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUAOT RIVER, BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	9,800,000.00		9,800,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
320101109673000	23AB0097: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAN LORENZO CREEK, BOTH BANK, BRGY. SAN LORENZO, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	34,300,000.00		34,300,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES

John

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101109674000	23AB0098: REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. MADAMBA, ALBANO AND GUERRERO, DINGRAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	39,200,000.00		39,200,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
320101109675000	23AB0099: REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG POBLACION RIVER, CURRIMAO, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	19,600,000.00		19,600,000.00	REHABILITATION OF FLOOD CONTROL STRUCTURE
320101109676000	23AB0100: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GARASGAS RIVER, (DOWNSTREAM OF GARASGAS BRIDGE), BATAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	30,576,000.00		30,576,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300215103050000	23AB0101: CONCRETING OF ROAD, SITTO LASIEN, BRGY. MAGREBCAN, BADOZ, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	74,872,000.00		74,872,000.00	CONCRETING OF ROAD
300221102518000	23AB0102: CONSTRUCTION OF BARANGAY ROAD, BARANGAY, SAN MARCOS, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	6,435,000.00		6,435,000.00	CONSTRUCTION OF BARANGAY ROAD

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advy/Posting of IR/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226105152000	23AB0103: CONSTRUCTION (COMPLETION) OF MPB, BRGY SIDEG, PAOAY, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	4,950,000.00		4,950,000.00	CONSTRUCTION (COMPLETION) OF MPB
300226105131000	23AB0104: CONSTRUCTION (COMPLETION) OF MPB, BRGY TABTABAGANM BANNA, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	1,980,000.00		1,980,000.00	CONSTRUCTION (COMPLETION) OF MPB
300221102520000	23AB0105: CONSTRUCTION (CONCRETING) OF LOCAL ROAD (FMR), BRGY. CAYUBOG, PAOAY, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	4,950,000.00		4,950,000.00	CONSTRUCTION (CONCRETING)
300221102523000	23AB0106: CONSTRUCTION (CONCRETING) OF LOCAL ROAD (FMR), BRGY. CABAGUAN TO BRGY. DOLORES, PAOAY, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	4,950,000.00		4,950,000.00	CONSTRUCTION (CONCRETING) OF LOCAL ROAD
300226105151000	23AB0107: CONSTRUCTION (IMPROVEMENT) OF MULTI-PURPOSE BUILDING, BATAC CULTURAL CENTER, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	9,900,000.00		9,900,000.00	CONSTRUCTION (IMPROVEMENT) OF MULTI-PURPOSE BUILDING

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)	
					Advy/Postin g of IB/REI	Subj/Openin g of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
300225100947000	23AB0108: CONSTRUCTION AND UPGRADING OF DRAINAGE CANAL, BARANGAY RICARTE 1-N , BATAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	5,940,000.00			5,940,000.00	CONSTRUCTION AND UPGRADING OF DRAINAGE CANAL
300226105149000	23AB0109: CONSTRUCTION OF BATAC ECO-TOURISM BUILDING, BRGY. BILLOCA, SAN PEDRO, BATAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	49,500,000.00			49,500,000.00	CONSTRUCTION OF BATAC ECO-TOURISM BUILDING
300221102519000	23AB0110: CONSTRUCTION OF BRIDGE INCLUDING SLOPE PROTECTION BARANGAY BADIO, PINILL, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	24,750,000.00			24,750,000.00	CONSTRUCTION OF BRIDGE INCLUDING SLOPE PROTECTION
300215103047000	23AB0111: CONSTRUCTION OF BRIDGE, BRGY. BADIO, PINILL, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	24,500,000.00			24,500,000.00	CONSTRUCTION OF BRIDGE
300221102524000	23AB0112: CONSTRUCTION OF CONCRETE PAVING, PAOAY-SIDE-G-BATAC ROAD, BRGY. NO. 31, SIDEG, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	29,700,000.00			29,700,000.00	CONSTRUCTION OF CONCRETE PAVING

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Activity/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101891000	23AB0113: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BADIO CREEK, BRGY. BADIO, PINILL, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	5,880,000.00		5,880,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
300225100946000	23AB0114: CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUIAOIT RIVER, UPSTREAM AND DOWNSTREAM OF QUIAOIT BRIDGE, BATAAC CITY, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	29,700,000.00		29,700,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES
300226105147000	23AB0115: CONSTRUCTION OF LEGISLATIVE BUILDING, MUNICIPALITY OF CURTMAO, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	9,900,000.00		9,900,000.00	CONSTRUCTION OF LEGISLATIVE BUILDING
300220101452000	23AB0116: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY AGUITAP, SOLSONA, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	4,900,000.00		4,900,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE)
300220101454000	23AB0117: CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE), BARANGAY MUMULAN, PAOAY, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	39,200,000.00		39,200,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING (CROP WAREHOUSE)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101456000	23AB0118: CONSTRUCTION OF MULTI-PURPOSE BUILDING (DPMH-ILOCOS NORTE 2ND DEO - ANNEX BUILDING), SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	39,200,000.00		39,200,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300227100074000	23AB0119: CONSTRUCTION OF MULTI-PURPOSE BUILDING SANGUNIANG BAYAN HALL, MARCOS, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	19,800,000.00		19,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300226105150000	23AB0120: CONSTRUCTION OF MULTI-PURPOSE BUILDING, CURRIMAO LEGISLATIVE BUILDING, CURRIMAO, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	19,800,000.00		19,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300228100267000	23AB0121: CONSTRUCTION OF MULTI-PURPOSE BUILDING, RURAL HEALTH UNIT, PACOAY, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	19,800,000.00		19,800,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING
300205100331000	23AB0122: CONSTRUCTION OF SOLAR WATER SYSTEM, BATAC (BIMP), ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	9,800,000.00		9,800,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100333000	23AB0123: CONSTRUCTION OF SOLAR WATER SYSTEM, MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	9,800,000.00		9,800,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300205100332000	23AB0124: CONSTRUCTION OF SOLAR WATER SYSTEM, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	9,800,000.00		9,800,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300205100330000	23AB0125: CONSTRUCTION OF SOLAR WATER SYSTEM, PINILL, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	9,800,000.00		9,800,000.00	CONSTRUCTION OF SOLAR WATER SYSTEM
300226105148000	23AB0126: CONSTRUCTION OF THE MULTI-PURPOSE FACILITY (MUNICIPAL PUBLIC MARKET), MARCOS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	4,950,000.00		4,950,000.00	CONSTRUCTION OF THE MULTI-PURPOSE
300220101455000	23AB0127: IMPROVEMENT OF MULTI-PURPOSE BUILDING (BATAAC CULTURAL CENTER), BATAAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	78,400,000.00		78,400,000.00	IMPROVEMENT OF MULTI-PURPOSE BUILDING

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300214100497000	23AB0128: INSTALLATION OF SOLAR PAVEMENT STUDS ALONG MANILA NORTH ROAD, BRGY. SAN PEDRO AND BRGY. SAN PABLO, SAN NICOLAS, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	19,600,000.00		19,600,000.00	INSTALLATION OF SOLAR PAVEMENT
300214100496000	23AB0129: INSTALLATION OF STEEL LIGHTS ALONG BAAY-SUBA ROAD AND RELATED ROADS LEADING TO MALACANANG OF THE NORTH, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	39,200,000.00		39,200,000.00	INSTALLATION OF STEEL LIGHTS
300221102521000	23AB0130: REHABILITATION OF LOCAL ROAD (FMR), BRGY. CABANGARAN, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	4,950,000.00		4,950,000.00	REHABILITATION OF LOCAL ROAD (FMR)
300221102522000	23AB0131: REHABILITATION OF LOCAL ROAD (FMR), BRGY. DOLORES, PAOAY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	4,950,000.00		4,950,000.00	REHABILITATION OF LOCAL ROAD (FMR)
300215103051000	23AB0132: REHABILITATION/IMPROVEMENT OF ROAD LEADING TO BATAC ECO PARK, BATAC CITY, ILOCOS NORTE	INSDEO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	9,800,000.00		9,800,000.00	REHABILITATION/IMPROVEMENT OF ROAD

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of 1B/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221102517000	23AB0133: REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS , BATAC ECO PARK, BATAC CITY, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/1-7/2023	02/21/23	03/09/23	03/13/23	GAA 2023	4,950,000.00		4,950,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS , BATAC ECO PARK, BATAC CITY, ILOCOS NORTE
300215103048000	23AB0134: REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION), BRGY. ROAD, BRGY. FORTUNA, SITIO KAPTA, MARCOS, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	3,920,000.00		3,920,000.00	REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION),
300215103049000	23AB0135: REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION), BRGY. ROAD, BRGY. IMELDA, SITIO CANOGAN, MARCOS, ILOCOS NORTE	INSDCO	No	Competitive Bidding	2/9-15/2023	03/01/23	03/17/23	03/20/23	GAA 2023	8,820,000.00		8,820,000.00	REPAIR/REHABILITATION OF ROAD WITH SLIPS, SLOPE COLLAPSE (SLOPE PROTECTION)
										1,769,717,080.00		1,769,717,080.00	

Prepared By:

Recommending Approval:

Approved:


MARY JANE J. REMIGIO
 Caretaker, Procurement Unit


ROSALINE A. CACAO
 BAC Chairperson


SHERRIES P. BENITO
 DTC, District Engineer