

FY 2023 Final Annual Procurement Plan for (FY 2023 APP Non-CSE) - DPWH - Northern Samar 1st Engineering District

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|--|------------------|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310101101073000 | 23IH0001 - Preventive Maintenance: Asphalt Overlay along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0689 + 000 - K0689 + 303, K0689 + 661 - K0690 + 000, San Isidro, Northern Samar | Construction | Competitive Bidding | 10/18-24/2022 | 11/07/2022 | 01/31/2023 | 02/08/2023 | GoP | 29,077,000.00 | | 29,077,000.00 | Asphalt Overlay |
| 300203102499000 | 23IH0002 - Construction/Improvement of Access Roads leading to Dalakit-Tamburuan-Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Catarman, Northern Samar | Construction | Competitive Bidding | 10/18-24/2022 | 11/07/2022 | 02/01/2023 | 02/08/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction/Improvement of Access Roads |
| 310102101402000 | 23IH0003 - Preventive Maintenance - Secondary Roads along Catarman-Laoang Rd - K0756 + 494 - K0757 + 006 | Construction | Competitive Bidding | 10/28/2022-11/03/2022 | 11/22/2022 | 03/30/2023 | 04/13/2023 | GoP | 9,413,000.00 | | 9,413,000.00 | Asphalt Overlay |
| 310102101401000 | 23IH0004 - Preventive Maintenance Asphalt Overlay Catarman – Calbayog Rd – K0783+100 – K0783+633, Lope de Vega, N. Samar | Construction | Competitive Bidding | 10/28/2022-11/03/2022 | 11/22/2022 | 05/08/2023 | 05/10/2028 | GoP | 15,000,000.00 | | 15,000,000.00 | Asphalt Overlay |
| 310101101072000 | 23IH0005 - Preventive Maintenance: Asphalt Overlay along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) K0680+(-743) – K0680+(-063), San Isidro, N. Samar | Construction | Competitive Bidding | 10/28/2022-11/03/2022 | 11/17/2022 | 04/14/2023 | 04/18/2023 | GoP | 25,567,000.00 | | 25,567,000.00 | Asphalt Overlay |
| 310102101399000 | 23IH0006 - Preventive Maintenance - Asphalt Overlay - Allen - Catarman Road - K0699+838 – K0701+711, Allen, N. Samar | Construction | Competitive Bidding | 10/28/2022-11/03/2022 | 12/05/2022 | 03/30/2023 | 04/13/2023 | GoP | 40,892,000.00 | | 40,892,000.00 | Asphalt Overlay |
| 310102101403000 | 23IH0007 - Preventive Maintenance : Asphalt Overlay along Catarman – Laoang Rd – K0743+(-230) – K0743+(-192), K0743+(-043) – K0743+449, K0744+(-348) – K0744+(-200), Catarman, N. Samar | Construction | Competitive Bidding | 10/28/2022-11/03/2022 | 12/05/2022 | 03/30/2023 | 04/13/2023 | GoP | 15,639,000.00 | | 15,639,000.00 | Asphalt Overlay |
| 310110100418000 | 23IH0008 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Daang Maharlika (SM) (San Isidro - San Juanico BR) - K0687+000 - K0688+739, Victoria, N. Samar | Construction | Competitive Bidding | 11/09-15/2022 | 11/28/2022 | 01/31/2023 | 02/08/2023 | GoP | 21,000,000.00 | | 21,000,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 310103101328000 | 23IH0009 - Preventive Maintenance Asphalt Overlay along Catarman Cadre Road (S00052SM) Chainage 0 - Chainage 211, Catarman, N. Samar | Construction | Competitive Bidding | 11/09-15/2022 | 11/26/2022 | 03/30/2023 | 04/13/2023 | GoP | 5,680,000.00 | | 5,680,000.00 | Asphalt Overlay |
| - | 23IH0010 - Road Widening – Daang Maharlika (SM)(Sn Isidro – Sn Juanico Br) – K0687+530 – K0688+000, K0688+030 – K0688+260, K0688+380 – K0689+000, San Isidro, N. Samar | Construction | Competitive Bidding | 11/09-15/2022 | 11/28/2022 | 02/06/2023 | 02/17/2023 | GoP | 60,000,000.00 | | 60,000,000.00 | Road Widening |

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|---|
| 300226108349000 | 23IH0011 - Construction of Multi-Purpose Building (Covered Court), Barangay San Nicolas, San Antonio, Northern Samar | Construction | Competitive Bidding | 11/09-15/2022 | 11/28/2022 | 01/31/2023 | 02/23/2023 | GoP | 12,000,000.00 | | 12,000,000.00 | Construction of Multi-purpose Building |
| 310202101474000 | 23IH0012 - Road Widening - Catarman - Laoang Rd K0764+196.50 - K0764+529, Mondragon, N. Samar | Construction | Competitive Bidding | 11/09-15/2022 | 11/28/2022 | 01/31/2023 | 02/23/2023 | GoP | 16,625,000.00 | | 16,625,000.00 | Road Widening |
| 310102101400000 | 23IH0013 - Preventive Maintenance : Asphalt Overlay – Catarman – Calbayog Rd – K0774+248 – K0774+821, Lope de Vega, N. Samar | Construction | Competitive Bidding | 11/09-15/2022 | 11/28/2022 | 03/30/2023 | 04/13/2023 | GoP | 15,000,000.00 | | 15,000,000.00 | Asphalt Overlay |
| 310105100994000 | 23IH0014 - Preventive Maintenance - Asphalt Overlay - Poblacion-Barangay-Cabacungan Rd – K0699+(-405)-K0699+176, Allen, N. Samar | Construction | Competitive Bidding | 11/17-22/2022 | 12/05/2022 | 02/06/2023 | 02/17/2023 | GoP | 15,000,000.00 | | 15,000,000.00 | Rehab./Reconstruction/Upgrading of Damaged Paved Road |
| 310103101327000 | 23IH0015 - Preventive Maintenance: Asphalt Overlay along Catarman Airport Rd - K0743+(-625) - K0743+235, Catarman, N. Samar | Construction | Competitive Bidding | 11/17-22/2022 | 12/06/2022 | 01/31/2023 | 02/08/2023 | GoP | 21,720,000.00 | | 21,720,000.00 | Asphalt Overlay |
| 310212100254000 | 23IH0016 - Paving of Unpaved Roads - Sn Antonio Circumferential Rd - K0019+751 – K0019+903, K0019+966 - K0020+475, San Antonio, N. Samar | Construction | Competitive Bidding | 11/17-22/2022 | 12/06/2022 | 01/31/2023 | 02/08/2023 | GoP | 31,260,000.00 | | 31,260,000.00 | Paving of Unpaved |
| 300221104140000 | 23IH0017 - Rehabilitation of Road, Barangay Polangi -Gebulwangan -Quezon - Mabini, Catarman, Northern Samar | Construction | Competitive Bidding | 11/17-22/2022 | 12/06/2022 | 03/16/2023 | 03/21/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Rehabilitation of Roads |
| 300226108348000 | 23IH0018 - Construction of Multi-Purpose Building (Covered Court), Barangay San Juan, San Isidro, Northern Samar | Construction | Competitive Bidding | 11/18-24/2022 | 12/07/2022 | 01/31/2023 | 02/08/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-purpose Building |
| 310108101615000 | 23IH0019 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Catarman - Calbayog Rd - K0763+390 - K0763+502, Catarman, Northern Samar | Construction | Competitive Bidding | 11/18-24/2022 | 12/07/2022 | 01/31/2023 | 02/08/2023 | GoP | 42,678,000.00 | | 42,678,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 310202101473000 | 23IH0020 - Road Widening – Catarman – Calbayog Rd – K0779+100 – K0780+000, Lope de Vega, N. Samar | Construction | Competitive Bidding | 11/24-30/2022 | 12/13/2022 | 02/01/2023 | 02/08/2023 | GoP | 40,000,000.00 | | 40,000,000.00 | Road Widening |
| 310202101477000 | 23IH0021 - Road Widening – Allen – Catarman Rd – K0699+867 – K0700+214, Allen, N. Samar | Construction | Competitive Bidding | 11/24-30/2022 | 12/13/2022 | 01/31/2023 | 02/08/2023 | GoP | 17,400,000.00 | | 17,400,000.00 | Road Widening |
| 310108101619000 | 23IH0022 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collape and Landslide along Catarman-Calbayog Rd - K0758 + 785 - K0758 + 819 | Construction | Competitive Bidding | 11/24-30/2022 | 12/13/2022 | 05/23/2023 | 05/26/2023 | GoP | 9,200,000.00 | | 9,200,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 310202101476000 | 23IH0023 - Road Widening along Catarman-Laoang Rd - K0748 + 177 - K0749 + 000, Catarman, Northern Samar | Construction | Competitive Bidding | 11/24-30/2022 | 12/13/2022 | 01/31/2023 | 02/08/2023 | GoP | 40,000,000.00 | | 40,000,000.00 | Road Widening |
| 310109101356000 | 23IH0024 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collape and Landslide along Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0772 + 3908 - K0772 + 4000, Mondragon, Northern Samar | Construction | Competitive Bidding | 11/24-30/2022 | 12/13/2022 | 02/01/2023 | 02/08/2023 | GoP | 12,857,000.00 | | 12,857,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|-----------------------|------------|------------|------------|-----|---------------|--|---------------|--|
| 310105100992000 | 23IH0025 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Bugko - Nenita - Mirador - Cagpanit-an-De Maria- Sn Jose Rd-K0763+092- K0763+805, Mondragon, N. Samar | Construction | Competitive Bidding | 11/24-30/2022 | 12/13/2022 | 01/31/2023 | 02/08/2023 | GoP | 25,000,000.00 | | 25,000,000.00 | Rehab./Reconstruction/Upgrading of Damaged Paved Road |
| 310202101471000 | 23IH0026 - Road Widening – Catarman – Calbayog Rd – K0758+653 – K0759+857, Catarman, N. Samar | Construction | Competitive Bidding | 11/24-30/2022 | 12/13/2022 | 01/31/2023 | 02/08/2023 | GoP | 48,294,000.00 | | 48,294,000.00 | Road Widening |
| 310203100729000 | 23IH0027 - Road Widening – Catarman Div Rd 1 – K0742+(-699) – K0742+(-030), Catarman, N. Samar | Construction | Competitive Bidding | 11/25/2022-12/01/2022 | 12/14/2022 | 01/31/2023 | 02/08/2023 | GoP | 30,000,000.00 | | 30,000,000.00 | Road Widening |
| 310305102011000 | 23IH0029 - Widening of Permanent Bridges along Caaguit-itan Br. 1 (B00242SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), San Isidro, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 01/31/2023 | 02/08/2023 | GoP | 22,000,000.00 | | 22,000,000.00 | Widening of Permanent Bridge |
| 310110100419000 | 23IH0030 - Construction/Upgrading/Rehabilitation of Drainage along National Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0685 + 000 - K0685 + 816, San Isidro, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 01/31/2023 | 02/08/2023 | GoP | 9,792,000.00 | | 9,792,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 310105100963000 | 23IH0031 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Catarman-Calbayog Rd - K0744 + (-154) - K0744 + (-080), Catarman, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 04/14/2023 | 04/18/2023 | GoP | 6,687,000.00 | | 6,687,000.00 | Rehab./Reconstruction/Upgrading of Damaged Paved Road |
| 310108101616000 | 23IH0032 (Readvertised-1) - Rehabilitation/Reconstruction of Roads with Slips, Slope Collape and Landslide along Catarman-Calbayog Rd - K0774 + 436 - K0774 + 451 | Construction | Competitive Bidding | 04/05-11/2023 | 05/02/2023 | 05/29/2023 | 05/31/2023 | GoP | 2,336,000.00 | | 2,336,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 310108101617000 | 23IH0033 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collape and Landslide along Catarman-Calbayog Rd - K0761 + 430 - K0761 + 456, Catarman, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 02/01/2023 | 02/07/2023 | GoP | 7,100,000.00 | | 7,100,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 310109101355000 | 23IH0034 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collape and Landslide along Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0772 + 4040 - K0772 + 4088, Mondragon, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 02/01/2023 | 02/08/2023 | GoP | 4,472,000.00 | | 4,472,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 310105100993000 | 23IH0035 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road along Catarman Airport Rd - K0743 + (-832) - K0743 + (-625), Catarman, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 02/01/2023 | 02/08/2023 | GoP | 15,006,000.00 | | 15,006,000.00 | Rehab./Reconstruction/Upgrading of Damaged Paved Road |
| 310305102010000 | 23IH0036 - Widening of Permanent Bridges along Caaguit-itan Br. 3 (B00240SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br), San Isidro, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 01/31/2023 | 02/08/2023 | GoP | 24,000,000.00 | | 24,000,000.00 | Widening of Permanent Bridge |

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|--|
| 310202101475000 | 23IH0037 - Road Widening along Allen-Catarman Rd - K0732 + 998 - K0733 + 732, Bobon, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 01/31/2023 | 02/08/2023 | GoP | 36,950,000.00 | | 36,950,000.00 | Road Widening |
| 310202101472000 | 23IH0038 - Road Widening along Catarman-Calbayog Rd - K0745 + 673 - K0746 + 140, Catarman, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 01/31/2023 | 02/08/2023 | GoP | 24,100,000.00 | | 24,100,000.00 | Road Widening |
| 310110100417000 | 23IH0040 - Construction/Upgrading/Rehabilitation of Drainage along National Roads along Daang Maharlika (SM) (Sn Isidro Sn Juanico Br) - K0683 + 000 - K0684 + 000, K0684 + 650 - K0684 + 750, San Isidro, Northern Samar | Construction | Competitive Bidding | 12/09-15/2022 | 12/28/2022 | 02/01/2023 | 03/08/2023 | GoP | 13,248,000.00 | | 13,248,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 310112100445000 | 23IH0041 -Construction/Upgrading/Rehabilitation of Drainage along National Roads along Bugko-Nenita-Mirador-Cagpanitan-De Maria-Sn Jose Rd - K0778 + 490 - K0778 + 1058 | Construction | Competitive Bidding | 01/6-12/2023 | 01/25/2023 | 02/27/2023 | 03/01/2023 | GoP | 6,816,000.00 | | 6,816,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 300226108350000 | 23IH0042 - Construction of Multi-Purpose Building (Covered Court), Barangay San Agustin, Lavezares, Northern Samar | Construction | Competitive Bidding | 1/6-12/2023 | 01/25/2023 | 02/27/2023 | 03/01/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-purpose Building |
| 310109101358000 | 23IH0043 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Bugko – Nenita – Mirador – Cagpanitan – De Maria – Sn Jose Rd – K0772+7550 – K0772+7650, Mondragon, Northern Samar | Construction | Competitive Bidding | 01/11-17/2023 | 01/30/2023 | 02/28/2023 | 03/02/2023 | GoP | 13,975,000.00 | | 13,975,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 310108101618000 | 23IH0044 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collape and Landslide along Catarman-Calbayog Rd - K0750 + 364 - K0750 + 472 | Construction | Competitive Bidding | 1/18-24/2023 | 01/30/2023 | 02/28/2023 | 03/02/2023 | GoP | 15,093,000.00 | | 15,093,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 300226108355000 | 23IH0045 - Construction of Multi-Purpose Building (Covered Court), Barangay Somoge, Catarman, Northern Samar | Construction | Competitive Bidding | 1/18-24/2023 | 02/06/2023 | 02/28/2023 | 03/02/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-purpose Building |
| 310109101357000 | 23IH0046 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collape and Landslide along Bugko-Nenita-Mirador-Cagpanitan-De Maria-Sn Jose Rd - K0772 + 940 - K0772 + 964 | Construction | Competitive Bidding | 1/18-24/2023 | 02/06/2023 | 02/28/2023 | 03/02/2023 | GoP | 3,354,000.00 | | 3,354,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 300221104138000 | 23IH0047 - Improvement of Road, Dancalan & Sitio Pinagmughaan-Bantiling, Bobon, Northern Samar | Construction | Competitive Bidding | 1/23-29/2023 | 02/13/2023 | 03/16/2023 | 03/21/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Improvement of Road |
| 300203102498000 | 23IH0048 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations along Capul Circumferential Road, Aguin-Landusan-Sawang-Sagaosawan-Jubang-Oson-Poblacion Section Capul Northern Samar | Construction | Competitive Bidding | 1/23-29/2023 | 02/13/2023 | 03/16/2023 | 03/21/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction/Improvement of Access Roads |

| | | | | | | | | | | | | |
|-----------------|--|--------------|---------------------|--------------------|------------|------------|------------|-----|---------------|--|---------------|--|
| 300220101729000 | 23IH0049 - SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay San Jose Abad Santos, Catarman, Northern Samar | Construction | Competitive Bidding | 1/30/2023-2/5/2023 | 02/20/2023 | 03/16/2023 | 03/21/2023 | GoP | 10,000,000 | | 10,000,000 | Multi-Purpose Building |
| 300226108351000 | 23IH0050 - Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, Lavezares, Northern Samar | Construction | Competitive Bidding | 1/30/2023-2/5/2023 | 02/20/2023 | 03/16/2023 | 03/21/2023 | GoP | 12,000,000.00 | | 12,000,000.00 | Construction of Multi-purpose Building |
| 300226108353000 | 23IH0051 - Construction of Multi-Purpose Building, Barangay Narra, Catarman, Northern Samar | Construction | Competitive Bidding | 1/30/2023-2/5/2023 | 02/20/2023 | 03/16/2023 | 03/21/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-purpose Building |
| 310111100599000 | 23IH0052 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Catarman-Calbayog Rd - K0744 + (-154) - K0744 + 460 | Construction | Competitive Bidding | 1/30/2023-2/5/2023 | 02/20/2023 | 03/16/2023 | 03/21/2023 | GoP | 15,000,000.00 | | 15,000,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 300203101834000 | 23IH0053 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations along Access Road from Poblacion (Brgy. Sila) leading to Pink Beach, Brgy. Sila, San Vicente, Northern Samar | Construction | Competitive Bidding | 1/30/2023-2/5/2023 | 02/20/2023 | 03/16/2023 | 03/21/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction/Improvement of Access Roads |
| 310110100416000 | 23IH0054 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0682 + 125 - K0682 + 131, K0696 + 450 - K0696 + 836 | Construction | Competitive Bidding | 2/15-21/2023 | 03/09/2023 | 03/31/2023 | 04/13/2023 | GoP | 4,723,000.00 | | 4,723,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 300215103410000 | 23IH0055 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Aguada, Rosario, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/09/2023 | 03/29/2023 | 04/04/2023 | GoP | 5,000,000 | | 5,000,000 | Tourism Project |
| 300221104145000 | 23IH0056 - Rehabilitation of Road, Barangay McKinley, Catarman, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/09/2023 | 03/29/2023 | 04/04/2023 | GoP | 5,000,000.00 | | 5,000,000.00 | Rehabilitation of Roads |
| 300105201115000 | 23IH0057 - Construction of DPWH Northern Samar 1st DEO Building, Phase II, Catarman, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/09/2023 | 03/29/2023 | 04/04/2023 | GoP | 15,000,000.00 | | 15,000,000.00 | Construction of Building |
| 300226108337000 | 23IH0058 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (Covered Court), Bobon Central Elementary School, Brgy. Santa Clara, Bobon, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/09/2023 | 03/29/2023 | 04/04/2023 | GoP | 10,000,000 | | 10,000,000 | Multi-Purpose Building |
| 300226108354000 | 23IH0059 - Construction of Multi-Purpose Building (Covered Court), Barangay Salvacion, Catarman, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/09/2023 | 03/29/2023 | 04/04/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-purpose Building |

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|--|
| 300226108339000 | 23IH0060 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building , <u>Brvg.Sta. Rita Allen, Northern Samar</u> | Construction | Competitive Bidding | 2/15-22/2023 | 03/09/2023 | 03/29/2023 | 04/04/2023 | GoP | 5,000,000 | | 5,000,000 | Multi-Purpose Building |
| 300226108357000 | 23IH0061 - Construction of Multi-Purpose Building, Barangay Magsaysay, Bobon, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/09/2023 | 03/29/2023 | 04/04/2023 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 310105100962000 | 23IH0062 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road along Catarman-Laoang Rd - K0761 + 377 - K0762 + 000, Mondragon, Northern Samar | Construction | Competitive Bidding | 12/01-07/2022 | 12/22/2022 | 02/08/2023 | 02/17/2023 | GoP | 20,000,000.00 | | 20,000,000.00 | Rehab./Reconstruction/Upgrading of Damaged Paved Road |
| 310108101613000 | 23IH0063 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collape and Landslide along Allen-Catarman Rd - K0703 + 475 - K0703 + 530 | Construction | Competitive Bidding | 03/02-08/2023 | 03/28/2023 | 04/14/2023 | 04/18/2023 | GoP | 15,000,000.00 | | 15,000,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 300223100191000 | 23IH0064 - Construction of Road from Barangay Bocsol, Catarman Northern Samar to Barangay J.P. Laurel Bobon Northern Samar | Construction | Competitive Bidding | 03/10-18/2023 | 03/29/2023 | 04/28/2023 | 05/08/2023 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Roads |
| 300221104139000 | 23IH0065 - Construction of Road, Barangay Cawayan, Catarman, Northern Samar | Construction | Competitive Bidding | 03/10-18/2023 | 03/29/2023 | 04/28/2023 | 05/08/2023 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Roads |
| 310112100442000 | 23IH0066 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Catarman Div Rd 2 - K0745 + 942 - K0746 + 258 | Construction | Competitive Bidding | 03/10-16/2023 | 03/29/2023 | 04/28/2023 | 05/08/2023 | GoP | 12,418,000.00 | | 12,418,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 310109101359000 | 23IH0067 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collape and Landslide along Bugko-Nenita-Mirador-Cagpanit-an-De Maria-Sn Jose Rd - K0772 + 1475 - K0772 + 1575, Mondragon, Northern Samar | Construction | Competitive Bidding | 03/10-16/2023 | 03/29/2023 | 04/11/2023 | 04/19/2023 | GoP | 10,500,000.00 | | 10,500,000.00 | Rehab./Reconstruction of Roads w/ Slips, Slope Collapse and Landslide |
| 300220101728000 | 23IH0068 - SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Colab-og, Victoria, <u>Northern Samar</u> | Construction | Competitive Bidding | 03/16-22/2023 | 04/04/2023 | 05/08/2023 | 05/10/2023 | GoP | 10,000,000 | | 10,000,000 | Multi-Purpose Building |
| 310201101207000 | 23IH0069 - Network Development Program - Road Widening - Secondary Roads - Catarman-Calbayoq Rd - K0771 + | Construction | Competitive Bidding | 03/16-22/2023 | 04/04/2023 | 05/08/2023 | 05/10/2023 | GoP | 26,972,000 | | 26,972,000 | Road Widening |
| 310106100994000 | 23IH0070 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Poblacion - Barangay Cabacungan Rd - K0699+085 - K0699+176, K0699+188 - K0699+500 | Construction | Competitive Bidding | 03/16-22/2023 | 04/04/2023 | 05/08/2023 | 05/10/2023 | GoP | 15,000,000.00 | | 15,000,000.00 | Rehabilitaion/Reconstruction/ Upgrading of Damaged Paved Roads |

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|-----------------------|------------|------------|------------|-----|----------------|--|---------------|--|
| 300221104136000 | 23IH0071 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Daganas, Catarman, Northern Samar | Construction | Competitive Bidding | 03/16-22/2023 | 04/04/2023 | 05/08/2023 | 05/10/2023 | GoP | 10,000,000 | | 10,000,000 | Tourism Project |
| 300221104137000 | 23IH0072 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction/Improvement of Road, Brgy. Macarthur to Brgy. Toog, Lavezares, Northern Samar | Construction | Competitive Bidding | 03/24-30/2023 | 04/13/2023 | 05/08/2023 | 05/10/2023 | GoP | 15,000,000 | | 15,000,000 | Tourism Project |
| 310112100444000 | 23IH0073 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Bugko-Nenita-Mirador-Cagpanitan-De Maria-Sn Jose Rd - K0777 + 000 - K0778 + 000 | Construction | Competitive Bidding | 03/24-30/2023 | 04/13/2023 | 05/08/2023 | 05/10/2023 | GoP | 12,000,000.00 | | 12,000,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 300226108342000 | 23IH0075 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (Covered Court), Brgy. Washington, Catarman, Northern Samar | Construction | Competitive Bidding | 03/24-30/2023 | 04/13/2023 | 05/08/2023 | 05/15/2023 | GoP | 10,000,000 | | 10,000,000 | Multi-Purpose Building |
| 300226108346000 | 23IH0076 - Construction of Multi-Purpose Building (Covered Court), Barangay Gebunawan, Lope de Vega Northern Samar | Construction | Competitive Bidding | 03/24-30/2023 | 04/13/2023 | 05/08/2023 | 05/10/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-purpose Building |
| 310110100421000 | 23IH0077 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0691 + 000 - K0691 + 256, K0691 + 286 - K0692 + 000 | Construction | Competitive Bidding | 03/24-30/2023 | 04/13/2023 | 06/15/2023 | 06/16/2023 | GoP | 23,304,000.00 | | 23,304,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 300226108344000 | 23IH0078 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/rehabilitation of Multi purpose building, Brgy. San Pascual, Catarman Northern Samar | Construction | Competitive Bidding | 03/27/2023-04/02/2023 | 04/17/2023 | 05/15/2023 | 05/26/2023 | GoP | 5,000,000 | | 5,000,000 | Multi-Purpose Building |
| 300220101730000 | 23IH0079 - SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Yakal, Catarman, Northern Samar | Construction | Competitive Bidding | 03/27/2023-04/02/2023 | 04/19/2023 | 05/22/2023 | 05/26/2023 | GoP | 5,000,000 | | 5,000,000 | Multi-Purpose Building |
| 300221104135000 | 23IH0080 - Rehabilitation of Road, Sitio Crystal Mountain, Barangay San Jose, Mondragon, Northern Samar | Construction | Competitive Bidding | 03/27/2023-04/02/2023 | 04/17/2023 | 05/15/2023 | 05/26/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Rehabilitation of Roads |
| 310201101086000 | 23IH0081 - Network Development Program - Road Widening - Primary Roads - Catarman - Calbayog Road (S00004SM) - K0752+961 - K0753+360, K0753+600 - K0755+554 | Construction | Competitive Bidding | 03/27/2023-04/02/2023 | 04/17/2023 | 05/15/2023 | 05/26/2023 | GoP | 111,000,000.00 | | 111,000,000 | Road Widening |

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|-------------------------|------------|------------|------------|-----|---------------|--|---------------|---|
| 310108101416000 | 23IH0082 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Catarman-Calbayog Road - K0784+325 - K0784+439, Lope De Vega, Northern Samar | Construction | Competitive Bidding | 03/29/2023 - 04/04/2023 | 04/17/2023 | 05/23/2024 | 05/26/2023 | GoP | 100,000,000 | | 100,000,000 | Rehabilitaion/Reconstruction/ of Roads with Slips, Slope Collapse and Landslide |
| 310105101415000 | 23IH0083 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Catarman-Calbayog Road - K0784+211 - K0784+325, Lope De Vega, Northern Samar | Construction | Competitive Bidding | 03/29/2023 - 04/04/2023 | 04/17/2023 | 05/23/2024 | 05/26/2023 | GoP | 100,000,000 | | 100,000,000 | Rehabilitaion/Reconstruction/ of Roads with Slips, Slope Collapse and Landslide |
| 310108101414000 | 23IH0084 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Catarman-Calbayog Road - K0784+096 - K0784+211, Lope De Vega, Northern Samar | Construction | Competitive Bidding | 03/29/2023 - 04/04/2023 | 04/17/2023 | 05/23/2024 | 05/26/2023 | GoP | 100,000,000 | | 100,000,000 | Rehabilitaion/Reconstruction/ of Roads with Slips, Slope Collapse and Landslide |
| 310208100540000 | 23IH0086 - Off - Carriageway Improvement along Catarman-Calbayog Rd - K0777 + 100 - K0778 + 100 | Construction | Competitive Bidding | 03/29/2023- 04/04/2023 | 04/17/2023 | 05/15/2023 | 05/26/2023 | GoP | 2,500,000.00 | | 2,500,000.00 | Carriageway Improvement |
| 310208100538000 | 23IH0087 - Off - Carriageway Improvement along Catarman-Calbayog Rd - K0775 + 780 - K0776 + 490 | Construction | Competitive Bidding | 03/29/2023- 04/04/2023 | 04/17/2023 | 05/15/2023 | 05/26/2023 | GoP | 1,578,000.00 | | 1,578,000.00 | Carriageway Improvement |
| 310208100539000 | 23IH0088 - Off - Carriageway Improvement along Allen-Catarman Rd - K0735 + 799 - K0736 + 760 | Construction | Competitive Bidding | 04/05-11/2023 | 05/02/2023 | 05/29/2023 | 05/31/2023 | GoP | 2,616,000.00 | | 2,616,000.00 | Carriageway Improvement |
| 300215103411000 | 23IH0089 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction/Rehabilitation of Old Rizal-Daganas-Libjo Road, Brgy. Old Rizal to Brgy. Libjo, Catarman, Northern Samar | Construction | Competitive Bidding | 04/05-11/2023 | 05/02/2023 | 05/29/2023 | 05/31/2023 | GoP | 35,000,000 | | 35,000,000 | Tourism Project |
| 310111100601000 | 23IH0090 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Catarman-Laoang Rd - K0744 + 269 - K0746 + 000 | Construction | Competitive Bidding | 04/20-26/2023 | 05/09/2023 | 05/31/2023 | 06/07/2023 | GoP | 18,000,000.00 | | 18,000,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 310112100447000 | 23IH0091 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Bobon Old Rd - K0735 + (-184) - K0735 + 250 | Construction | Competitive Bidding | 04/05-11/2023 | 05/02/2023 | 05/29/2023 | 05/31/2023 | GoP | 5,208,000.00 | | 5,208,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 310304101158000 | 23IH0092 (Readvertised) - Rehabilitation/ Major Repair of Permanent Bridges along Abolayon Br. (B00264SM) along Catarman-Calbayog Rd | Construction | Competitive Bidding | 06/14-20/2023 | 07/10/2023 | 07/21/2023 | 07/28/2023 | GoP | 1,000,000.00 | | 1,000,000.00 | Repair of Permanent Bridge |
| 300225101392000 | 23IH0093 - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Sea Wall from Brgy. Sabang-Tabok to Brgy. Cataogan, Lavezares, Northern Samar (Package A) | Construction | Competitive Bidding | 04/20-26/2023 | 05/09/2023 | 05/31/2023 | 06/07/2023 | GoP | 10,000,000 | | 10,000,000 | Flood Control |

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|--|
| 300225101393000 | 23IH0094 - Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Sea Wall from Brgy. Sabang-Tabok to Brgy. Cataogan, Lavezares, Northern Samar (Package B) | Construction | Competitive Bidding | 04/20-26/2023 | 05/09/2023 | 05/31/2023 | 06/07/2023 | GoP | 5,000,000 | | 5,000,000 | Flood Control |
| 310111100602000 | 23IH0095 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Allen-Catarman Rd - K0698 + 108 - K0698 + 625 | Construction | Competitive Bidding | 04/20-26/2023 | 05/09/2023 | 05/31/2023 | 06/07/2023 | GoP | 6,204,000.00 | | 6,204,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 310110100420000 | 23IH0096 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0685 + 941 - K0687 + 332 | Construction | Competitive Bidding | 04/20-26/2023 | 05/09/2023 | 05/31/2023 | 06/07/2023 | GoP | 17,000,000.00 | | 17,000,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 310105100961000 | 23IH0097 - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Road along Allen-Catarman Rd - K0706 + 000 - K0706 + 255 | Construction | Competitive Bidding | 04/20-26/2023 | 05/09/2023 | 05/31/2023 | 06/07/2023 | GoP | 9,244,000.00 | | 9,244,000.00 | Rehab./Reconstruction/Upgrading of Damaged Paved Road |
| 300226108362000 | 23IH0098 - Construction of Multi-Purpose Building, Barangay Ipil-Ipil, Catarman, Northern Samar | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/07/2023 | 06/13/2023 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 300226108360000 | 23IH0099 - Construction of Multi - Purpose Facility (Covered Court), Brgy.Libertad, Lavezares, Northern Samar | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/22/2023 | 07/04/2023 | GoP | 10,000,000 | | 10,000,000 | Multi-Purpose Building |
| 300220101734000 | 23IH0100 - SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Ward I, San Antonio, Northern Samar | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/22/2023 | 07/04/2023 | GoP | 15,000,000 | | 15,000,000 | Multi-Purpose Building |
| 310111100600000 | 23IH0101 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Allen-Catarman Rd - K0706 + 000 - K0706 + 255, K0706 + 301 - K0707 + 000 | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/22/2023 | 07/04/2023 | GoP | 20,000,000.00 | | 20,000,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 310304101157000 | 23IH0102 - Rehabilitation/Major Repair of Permanent Bridges along Quezon Br. (B00005SM) along Poblacion-Barangay Trujillo Rd | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/22/2023 | 07/04/2023 | GoP | 1,000,000.00 | | 1,000,000.00 | Repair of Permanent Bridge |
| 310112100442000 | 23IH0103 - Construction/ Upgrading/Rehabilitation of Drainage along National Roads - Catarman Div Rd 2 - K0746+598 - K0747+176, Catarman, Northern Samar | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/22/2023 | 07/04/2023 | GoP | 12,418,000.00 | | 12,418,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 300215103409000 | 23IH0104 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Lavezares By-Pass Road, Lavezares, Northern Samar | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/22/2023 | 07/04/2023 | GoP | 40,000,000 | | 40,000,000 | Tourism Project |

| | | | | | | | | | | | | |
|-----------------|--|--------------|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|--|
| 300220101731000 | 23IH0105 - SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Buenavista, San Isidro, Northern Samar | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/29/2023 | 07/14/2023 | GoP | 5,000,000 | | 5,000,000 | Multi-Purpose Building |
| 300226108338000 | 23IH0106 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (Covered Court), Brgy. Dalupirt, San Antonio, Northern Samar | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/29/2023 | 07/14/2023 | GoP | 12,000,000 | | 12,000,000 | Multi-Purpose Building |
| 310304101159000 | 23IH0107 - Rehabilitation/Major Repair of Permanent Bridges along Laurel Br. (B00006SM) along Poblacion-Barangay Trujillo Rd | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/22/2023 | 07/04/2023 | GoP | 1,000,000.00 | | 1,000,000.00 | Repair of Permanent Bridge |
| 310111100598000 | 23IH0108 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Catarman-Cabayog Rd - K0743 + 126 - K0743 + 480, K0743 + 498.05 - K0743 + 860 | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/29/2023 | 07/14/2023 | GoP | 20,000,000.00 | | 20,000,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 320101108436000 | 23IH0109 (Readvertised) - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dalakit Shore | Construction | Competitive Bidding | 07/03-10/2023 | 07/24/2023 | 08/15/2023 | 08/29/2023 | GoP | 23,160,000 | | 23,160,000 | Flood Control |
| 300221104141000 | 23IH0110 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Sitio | Construction | Competitive Bidding | 05/11-17/2023 | 05/30/2023 | 06/29/2023 | 07/07/2023 | GoP | 20,000,000 | | 20,000,000 | Tourism Project |
| 300226108347000 | 23IH0111 - Construction of Multi-Purpose Building (SOCO Building), Northern Samar Provincial Police Office Catarman Northern Samar | Construction | Competitive Bidding | 05/11-17/2023 | 05/30/2023 | 06/29/2023 | 07/07/2023 | GoP | 8,000,000.00 | | 8,000,000.00 | Construction of Multi-purpose Building |
| 300226108352000 | 23IH0112 - Construction of Multi-Purpose Building, Barangay Acacia, Catarman, Northern Samar | Construction | Competitive Bidding | 05/11-17/2023 | 05/30/2023 | 06/29/2023 | 07/07/2023 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 310112100446000 | 23IH0115 - Construction/Upgrading/ Rehabilitation of Drainage along National Roads along Bugko-Nenita-Mirador-Cagpanitan-De Maria-Sn Jose Rd - K0778 + 1846 - K0778 + 3009 | Construction | Competitive Bidding | 05/18-24/2023 | 06/08/2023 | 06/29/2023 | 07/07/2023 | GoP | 13,956,000.00 | | 13,956,000.00 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| 320101110201000 | 23IH0116 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mondragon Bantayan Old Road Shore Protection, Mondragon, Northern Samar | Construction | Competitive Bidding | 05/18-24/2023 | 06/08/2023 | 06/29/2023 | 07/07/2023 | GoP | 4,000,000.00 | | 4,000,000.00 | Flood Control |
| 310304101161000 | 23IH0117 - Rehabilitation/Major Repair of Permanent Bridges along Rosario Br. (B00316SM) along Rosario Rd | Construction | Competitive Bidding | 05/18-24/2023 | 06/08/2023 | 06/29/2023 | 07/07/2023 | GoP | 1,500,000.00 | | 1,500,000.00 | Repair of Permanent Bridge |

| | | | | | | | | | | | |
|-----------------|--|--------------|---------------------|---------------|------------|------------|------------|-----|--------------|--------------|--|
| 300226108356000 | 23IH0118 - Construction of Multi-Purpose Building (Diploma Building), Balicuatro College of Arts and Trade Allen Northern Samar | Construction | Competitive Bidding | 05/18-24/2023 | 06/08/2023 | 06/29/2023 | 07/07/2023 | GoP | 8,000,000.00 | 8,000,000.00 | Construction of Multi-purpose Building |
| 300221104144000 | 23IH0119 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of an Access Road in Brgy. Macagtas, Catarman, Northern Samar | Construction | Competitive Bidding | 05/18-24/2023 | 06/08/2023 | 06/29/2023 | 07/07/2023 | GoP | 10,000,000 | 10,000,000 | Tourism Project |
| 300219102076000 | 23IH0120 - SIPAG - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structures, Barangay Lorenzo, Rosario, Northern Samar | Construction | Competitive Bidding | 05/18-24/2023 | 06/08/2023 | 06/29/2023 | 07/07/2023 | GoP | 7,000,000 | 7,000,000 | Flood Control |
| 310304101160000 | 23IH0121 (Readvertised) - Rehabilitation/Major Repair of Permanent Bridges along Caaguit-itan Br. 2 (B002415M) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) | Construction | Competitive Bidding | 07/03-10/2023 | 07/24/2023 | 08/15/2023 | 08/29/2023 | GoP | 2,500,000.00 | 2,500,000.00 | Repair of Permanent Bridge |
| - | 23IH0122 - SIPAG - Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) SIPAG - Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions) - Concreting of Bagong Sabang (San Jose) - Kailingan (Rosario) - Guindaulan (Rosario) Chansvilla (Lavezares) - Toog (Lavezares) - Salvacion (Lavezares) - Alejandro (Allen) Frederick (Allen) - Lungib (Victoria) - Happy Valley (San Isidro) Circumferential Road, Phase I, Northern Samar | Construction | Competitive Bidding | 06/01-07/2023 | 06/20/2023 | 06/29/2023 | 07/13/2023 | GoP | 30,000,000 | 30,000,000 | Concreting of Roads |
| 30022610834000 | 23IH0123 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (Covered Court) , Brgy.Geratag ,San Jose, Northern Samar | Construction | Competitive Bidding | 06/01-07/2023 | 06/20/2023 | 06/29/2023 | 07/13/2023 | GoP | 10,000,000 | 10,000,000 | Multi-Purpose Building |
| 300221104142000 | 23IH0124 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Brgy. Polangi - Hibulwangan - Quezon - Mabini Road with Bridge, Catarman, Northern Samar | Construction | Competitive Bidding | 06/01-07/2023 | 06/20/2023 | 06/29/2023 | 07/13/2023 | GoP | 20,000,000 | 20,000,000 | Tourism Project |

| | | | | | | | | | | | | |
|-----------------|--|--------------|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|--|
| | 23IH0125 - SIPAG - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction/ Rehabilitation of Road with Bridge. Mabini-Quezon-Gebulwangan Polangi Road, Catarman, Northern Samar | Construction | Competitive Bidding | 06/01-07/2023 | 06/20/2023 | 06/29/2023 | 07/13/2023 | GoP | 40,000,000 | | 40,000,000 | Tourism Project |
| 300226108343000 | 23IH0126 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Rehabilitation of Multipurpose Building. San Vicente Northern Samar | Construction | Competitive Bidding | 06/01-07/2023 | 06/20/2023 | 06/29/2023 | 07/13/2023 | GoP | 15,000,000 | | 15,000,000 | Multi-Purpose Building |
| 300226108336000 | 23IH0127 - Construction of Multi-Purpose Building (Phase 2), University of Eastern Philippines, Catarman Northern Samar | Construction | Competitive Bidding | 06/01-07/2023 | 06/20/2023 | 06/29/2023 | 07/13/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Construction of Multi-purpose Building |
| 300226108345000 | 23IH0129 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building, Brgy. Cawavan, Catarman Northern Samar | Construction | Competitive Bidding | 06/14-20/2023 | 07/03/2023 | 07/24/2023 | 08/07/2023 | GoP | 15,000,000 | | 15,000,000 | Multi-Purpose Building |
| 320101110202000 | 23IH0130 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of River Control, Barangay Makiwalo, Mondragon, Northern Samar | Construction | Competitive Bidding | 06/14-20/2023 | 07/10/2023 | 07/24/2023 | 08/07/2023 | GoP | 20,000,000 | | 20,000,000 | Flood Control |
| 300221104143000 | 23IH0131 - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Palanit, San Isidro, Northern Samar | Construction | Competitive Bidding | 06/14-20/2023 | 07/10/2023 | 07/24/2023 | 08/07/2023 | GoP | 5,000,000 | | 5,000,000 | Tourism Project |
| 300226108341000 | 23IH0135 - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building, Brgy. Curry. Lope de Vega Northern Samar | Construction | Competitive Bidding | 06/16-22/2023 | 07/05/2023 | 07/25/2023 | 08/08/2023 | GoP | 8,000,000 | | 8,000,000 | Multi-Purpose Building |
| 310305102009000 | Widening of Permanent Bridge along Erenas Br. (B00245SM) along Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) | Construction | Competitive Bidding | 2/13-20/2023 | 02/24/2023 | 03/20/2023 | 03/31/2023 | GoP | 7,000,000.00 | | 7,000,000.00 | Widening of Permanent Bridge |
| 300226108358000 | Rehabilitation of Multi-Purpose Building, NFA Warehouse and Other Related Works, Barangay Dancalan Bobon Northern Samar | Construction | Competitive Bidding | 2/13-20/2023 | 03/06/2023 | 03/22/2023 | 04/03/2023 | GoP | 5,000,000.00 | | 5,000,000.00 | Rehabilitation of Building |
| 300228100449000 | Rehabilitation of Evacuation Center, Barangay Poblacion, Lope de Vega, Northern Samar | Construction | Competitive Bidding | 2/13-20/2023 | 03/06/2023 | 03/22/2023 | 04/03/2023 | GoP | 10,000,000.00 | | 10,000,000.00 | Rehabilitation of Building |

| | | | | | | | | | | | | |
|-----------------|--|--------------|---------------------|--------------|------------|------------|------------|-----|------------|--|------------|------------------------|
| 300220101732000 | SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (Academic Building), University of Eastern Philippines Lavezares Satellite Campus, Lavezares, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 50,000,000 | | 50,000,000 | Multi-Purpose Building |
| 300220101733000 | SIPAG - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building, Government Center, Catarman Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 35,000,000 | | 35,000,000 | Multi-Purpose Building |
| 300226108361000 | Construction of Multi - Purpose Facility, Brgy.Barobaybay, Lavezares, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 10,000,000 | | 10,000,000 | Multi-Purpose Building |
| 300226108359000 | Construction of Multi - Purpose Facility, Brgy.Dalakit, Catarman, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 50,000,000 | | 50,000,000 | Multi-Purpose Building |

CY 2023 Farm to Market Road

| | | | | | | | | | | | | |
|---|---|--------------|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|---------------------|
| - | 23IH0113 - Concreting of Brgy. Ligaya to Brgy. Buenavista FMR, Brgy. Ligaya and Brgy. Buenavista, Rosario, Northern Samar | Construction | Competitive Bidding | 05/11-17/2023 | 05/30/2023 | 06/29/2023 | 07/07/2023 | GoP | 12,000,000.00 | | 12,000,000.00 | Farm to Market Road |
| - | 23IH0114 - Concreting of Brgy. Libjo FMR, Brgy. Libjo, Catarman, Northern Samar | Construction | Competitive Bidding | 05/18-24/2023 | 06/08/2023 | 06/29/2023 | 07/07/2023 | GoP | 15,000,000.00 | | 15,000,000.00 | Farm to Market Road |
| - | 23IH0128 - Concreting of Brgy. Polangi to Brgy. Paticua FMR, Brgy. Polangi and Brgy. Paticua, Catarman, Northern Samar | Construction | Competitive Bidding | 06/01-07/2023 | 06/20/2023 | 06/29/2023 | 07/13/2023 | GoP | 13,000,000.00 | | 13,000,000.00 | Farm to Market Road |
| - | 23IH0132 - Concreting of Brgy. Chitongco to Sitio Pamiswakan, Brgy. Chitongco FMR, Brgy. Chitongco, Mondragon, Northern Samar | Construction | Competitive Bidding | 06/16-22/2023 | 07/05/2023 | 07/25/2023 | 08/08/2023 | GoP | 25,000,000.00 | | 25,000,000.00 | Farm to Market Road |
| - | 23IH0133 - Concreting of Brgy. San Isidro to Brgy. San Juan FMR, Brgy. San Isidro and Brgy. San Juan, Lavezares, Northern Samar | Construction | Competitive Bidding | 06/16-22/2023 | 07/05/2023 | 07/25/2023 | 08/08/2023 | GoP | 30,000,000.00 | | 30,000,000.00 | Farm to Market Road |
| - | 23IH0134 - Concreting of Brgy. Gebulwangan to Brgy. Quezon FMR, Brgy. Gebulwangan and Brgy. Quezon, Catarman, Northern Samar | Construction | Competitive Bidding | 06/16-22/2023 | 07/05/2023 | 07/25/2023 | 08/08/2023 | GoP | 21,000,000.00 | | 21,000,000.00 | Farm to Market Road |
| - | Construction/Rehabilitation of Farm to Market Road (Km), Brgy. Jubasan, Allen, N. Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 8,000,000.00 | | 8,000,000.00 | Farm to Market Road |
| - | Construction/Rehabilitation of Farm to Market Road (Km), Brgy. Kinabranan, Allen, N. Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 8,150,000.00 | | 8,150,000.00 | Farm to Market Road |

CY 2023 Maintenance Projects

| | | | | | | | | | | | | |
|---|---|-------------|---------------------|---------------|------------|------------|------------|-----|------------|--|------------|--------------------|
| - | 23IH0136 - Repair/Maintenance of DPWH Building Northern Samar 1st District Engineering Office, AES - Annex "B", Brgy. Macagtas, Catarman, Northern Samar | Maintenance | Competitive Bidding | 07/03-10/2023 | 07/24/2023 | 08/15/2023 | 08/29/2023 | GoP | 500,000.00 | | 500,000.00 | Repair of Building |
|---|---|-------------|---------------------|---------------|------------|------------|------------|-----|------------|--|------------|--------------------|

| | | | | | | | | | | | | |
|---|--|--------------|---------------------|---------------|------------|------------|------------|------|--------------|--|--------------|------------------------------|
| | 23IH0137 - Repair/Maintenance of DPWH Maintenance Building Northern Samar First District Engineering Office - Engineer's Quarter, Brgy. Macagtas, Catarman, Northern Samar | Maintenance | Competitive Bidding | 07/03-10/2023 | 07/24/2023 | 08/15/2023 | 08/29/2023 | GoP | 1,000,000.00 | | 1,000,000.00 | Repair of Building |
| | 23IH0138 - Repair/Maintenance of DPWH Maintenance Building Northern Samar First District Engineering Office - Engineer's Quarter, Brgy. Macagtas, Catarman, Northern Samar | Maintenance | Competitive Bidding | 07/03-10/2023 | 07/24/2023 | 08/15/2023 | 08/29/2023 | GoP | 1,000,000.00 | | 1,000,000.00 | Repair of Building |
| | 23IH0139 - Repair/Maintenance of DPWH Maintenance Building Northern Samar First District Engineering Office - Engineer's Quarter, Brgy. Macagtas, Catarman, Northern Samar | Maintenance | Competitive Bidding | 07/03-10/2023 | 07/24/2023 | 08/15/2023 | 08/29/2023 | GoP | 2,000,000.00 | | 2,000,000.00 | Repair of Building |
| CY 2023 Rain Water Collection System | | | | | | | | | | | | |
| 300205100012000 | 23IH0074 - Construction of Rainwater Collection System (RWCS) for CY 2023 (9 Clustered Projects), Allen, San Antonio, Northern Samar | Construction | Competitive Bidding | 03/24-30/2023 | 04/13/2023 | 05/08/2023 | 06/16/2023 | RWCS | 2,376,000.00 | | 2,376,000.00 | Rain Water Collection System |
| - | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction/ Rehabilitation of Water System, Catarman, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 70,000,000 | | 70,000,000 | Rain Water Collection System |
| 300205101007000 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Rosario, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 10,000,000 | | 10,000,000 | Rain Water Collection System |
| 300205101008000 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Bobon, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 10,000,000 | | 10,000,000 | Rain Water Collection System |
| 300205101009000 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, San Antonio, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 10,000,000 | | 10,000,000 | Rain Water Collection System |
| 300205101010000 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Mondragon, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 10,000,000 | | 10,000,000 | Rain Water Collection System |
| 300205101011000 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, San Isidro, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 10,000,000 | | 10,000,000 | Rain Water Collection System |

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|--------------|------------|------------|------------|-----|------------|--|------------|------------------------------|
| 300205101012000 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, San Jose, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 10,000,000 | | 10,000,000 | Rain Water Collection System |
| 300205101013000 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Lavezares, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 30,000,000 | | 30,000,000 | Rain Water Collection System |
| 300205101014000 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Capul, Northern Samar | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 10,000,000 | | 10,000,000 | Rain Water Collection System |
| 300205101015000 | Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Construction of Solar Water System, Municipality of Bobon, Northern Samar Province | Construction | Competitive Bidding | 2/15-22/2023 | 03/08/2023 | 03/24/2023 | 04/05/2023 | GoP | 10,000,000 | | 10,000,000 | Rain Water Collection System |

CY 2016 Continuing Fund (Remaining Works) of the Terminated Projects

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|---------------|------------|------------|------------|-----|---------------|--|--------------|-----------------|
| 165004050602886 | 16IH0133 (Readvertised) - Concreting of Junction Poblacion Highway – Manraya FMR, San Antonio, Northern Samar | Construction | Competitive Bidding | 11/24-30/2022 | 12/13/2022 | 12/20/2022 | 12/23/2022 | GoP | 10,311,322.03 | | 8,150,000.00 | School Building |
| 268004010100970 | 16IH0134 (Readvertised) - Construction of 2 Storey 6 Classroom School Building, San Antonio Agricultural and Vocational School, San Antonio, Northern Samar | Construction | Competitive Bidding | 12/07/2022 | 12/28/2022 | 12/29/2022 | 01/10/2023 | GoP | 4,986,923.42 | | 4,986,923.42 | School Building |
| 268004010100970 | 16IH0135 - Construction of Technical Vocational Laboratory Building, San Vicente School of Fisheries, San Vicente | Construction | Competitive Bidding | 04/20-26/2023 | 05/09/2023 | 05/31/2023 | 06/07/2023 | GoP | 2,632,113.00 | | 2,632,113.00 | School Building |

CY 2017 Continuing Fund (Remaining Works) of the Terminated Projects

| | | | | | | | | | | | | |
|-----------------|---|--------------|---------------------|-----------------------|------------|------------|------------|-----|--------------|--|--------------|--|
| 103004010312757 | 17IH0160 - Construction of Barangay Hall, Brgy. Datag, Lavezares, Northern Samar | Construction | Competitive Bidding | 10/12/2022 | 11/03/2022 | 11/29/2022 | 12/19/2022 | GoP | 653,654.57 | | 8,150,000.00 | School Building |
| 268004010100970 | 17IH0161 - Construction of 1 Unit 2-STY-4CL School Building, Allen NHS, Allen, Northern Samar | Construction | Competitive Bidding | 10/12/2022 | 11/03/2022 | 11/29/2022 | 12/19/2022 | GoP | 4,607,395.01 | | 4,607,395.01 | School Building |
| 165004050604179 | 17IH0162 - Concreting of Brgy. Arellano – Brgy. Somoroy Farm to Market Road, Brgy. Arellano & Somoroy, Bobon, Northern Samar | Construction | Competitive Bidding | 10/26/2022-11/01/2022 | 11/15/2022 | 12/12/2022 | 12/19/2022 | GoP | 5,496,516.86 | | 5,496,516.86 | Farm to Market Road |
| 103004010312760 | 17IH0163 - Construction of Senior Citizen Building, Catarman, Northern Samar | Construction | Competitive Bidding | 11/17-22/2022 | 12/06/2022 | 12/20/2022 | 12/23/2022 | GoP | 762,378.80 | | 762,378.80 | Construction of Building |
| 165003016800131 | 17IH0164 - Network Development - Off-Carriageway Improvement Including Drainage along Catarman - Laoang Road K0743+(-220) - K0743+480, Catarman, Northern Samar | Construction | Competitive Bidding | 12/07-13/2022 | 12/26/2022 | 12/27/2022 | 12/28/2022 | GoP | 1,804,788.33 | | 1,804,788.33 | Construction/Upgrading/Rehabilitation of Drainage along National Roads |
| - | 17IH0165 - Construction of Covered Court, Brgy. Villa, Lavezares, Northern Samar | Construction | Competitive Bidding | 05/04-10/2023 | 05/24/2023 | 06/22/2023 | 06/31/2023 | GoP | 1,299,556.75 | | 1,299,556.75 | Multi-Purpose Building |

| | | | | | | | | | | | | |
|--------------|---|--------------|---------------------|---------------|------------|------------|------------|-----|---------------|--|---------------|---|
| - | 17IH0166 - Rehabilitation of RHU, San Isidro RHU, San Isidro, Northern Samar | Construction | Competitive Bidding | 05/11-17/2023 | 05/30/2023 | 06/29/2023 | 06/31/2023 | GoP | 2,265,440.78 | | 2,265,440.78 | Rehabilitation of Building |
| - | 17IH0167 - Rehabilitation of District Hospital, Capul District, Capul, Northern Samar | Construction | Competitive Bidding | 07/03-10/2023 | 07/24/2023 | 08/15/2023 | 08/29/2023 | GoP | 1,219,570.89 | | 1,219,570.89 | Rehabilitation of Building |
| GOODS | | | | | | | | | | | | |
| | 1. Common Office Supplies | NSFDEO | Competitive Bidding | | | | | GoP | 6,302,728.74 | | 6,302,728.74 | For use in Northern Samar First District Engineering Office. |
| | 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | |
| | 2nd Quarter | | | 4/3-10/2023 | 04/24/2022 | 05/08/2022 | 05/18/2022 | | | | | |
| | 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | |
| | 2. Common Office Equipment | NSFDEO | Competitive Bidding | | | | | GoP | 9,292,689.00 | | 9,292,689.00 | For use in Northern Samar First District Engineering Office. |
| | 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | |
| | 2nd Quarter | | | 4/3-10/2023 | 04/24/2022 | 05/08/2022 | 05/18/2022 | | | | | |
| | 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | |
| | 3. Office Devices | NSFDEO | Competitive Bidding | | | | | GoP | 566,000.00 | | 566,000.00 | For use in Northern Samar First District Engineering Office, Catarman, N. Samar |
| | 1st Quarter | | | 3/7-15/22 | 03/16/2022 | 03/24/2022 | 03/25/2022 | | | | | |
| | 2nd Quarter | | | 6/6-13/22 | 06/14/2022 | 06/22/2022 | 06/23/2022 | | | | | |
| | 3rd Quarter | | | 9/5-12/22 | 09/13/2022 | 09/19/2022 | 09/20/2022 | | | | | |
| | 4th Quarter | | | 11/7-14/22 | 11/15/2022 | 11/21/2022 | 11/23/2022 | | | | | |
| | 4. Materials Testing Equipment | NSFDEO | Competitive Bidding | | | | | GoP | 2,000,000.00 | | 2,000,000.00 | For use in Northern Samar First District Engineering Office, Catarman, N. Samar |
| | 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | |
| | 2nd Quarter | | | 4/3-10/2023 | 04/24/2022 | 05/08/2022 | 05/18/2022 | | | | | |
| | 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | |
| | 5. Printing Supplies | NSFDEO | Competitive Bidding | | | | | GoP | 10,305,709.13 | | 10,305,709.13 | For use in Northern Samar First District Engineering Office, Catarman, N. Samar |
| | 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | |
| | 2nd Quarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | | |
| | 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | |
| | 6. Service Vehicle, Vehicle Parts & Accessories | NSFDEO | Competitive Bidding | | | | | GoP | 23,941,355.54 | | 23,941,355.54 | For use in Northern Samar First District Engineering Office, Catarman, N. Samar |
| | 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | |
| | 2nd Quarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | | |
| | 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | |
| | 7. Vehicle Repair & Maintenance | NSFDEO | Competitive Bidding | | | | | GoP | 790,000.00 | | 790,000.00 | For use in Northern Samar First District Engineering Office, Catarman, N. Samar |
| | 1st Quarter | | | 1/9-16/2023 | 01/17/2023 | 01/30/2023 | 02/03/2023 | | | | | |
| | 2nd Quarter | | | 4/3-10/2023 | 04/11/2023 | 04/24/2023 | 05/01/2023 | | | | | |
| | 3rd Quarter | | | 7/3-10/2023 | 07/11/2023 | 07/19/2023 | 07/21/2023 | | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/17/2023 | 10/23/2023 | 10/27/2023 | | | | | |

| | | | | | | | | | | | | |
|--|--------|---------------------|--------------|------------|------------|------------|--|-----|---------------|--|---------------|---|
| 8. Serive Vehicle | NSFDEO | Competitive Bidding | | | | | | GoP | 5,600,000.00 | | 5,600,000.00 | For use in Nolthern Samar First District Engineering Office, Catarman, N. Samar |
| 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | | | |
| 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | | |
| 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | | |
| 9. Electrical Supplies | NSFDEO | Competitive Bidding | | | | | | GoP | 8,198.93 | | 8,198.93 | Repair/Maintenace of Various Office Equipment |
| 1st Quarter | | | 1/9-16/2023 | 01/17/2023 | 01/30/2023 | 02/03/2023 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/11/2023 | 04/24/2023 | 05/01/2023 | | | | | | |
| 3rd Quarter | | | 7/3-10/2023 | 07/11/2023 | 07/19/2023 | 07/21/2023 | | | | | | |
| 4th Quarter | | | 10/9-16/2023 | 10/17/2023 | 10/23/2023 | 10/27/2023 | | | | | | |
| 10. Fuel, Oil & Lubricants | NSFDEO | Competitive Bidding | | | | | | GoP | 21,680,839.36 | | 21,680,839.36 | Repair/Maintenance of various furnitures & fixtures in the district |
| 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | | | |
| 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | | |
| 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | | |
| 11.IT Accessories | NSFDEO | Competitive Bidding | | | | | | GoP | 10,449,041.00 | | 10,449,041.00 | Repair/Maintenance of various |
| 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | | | |
| 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | | |
| 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | | |
| 12. Repair & Maintenance Office Equipment | NSFDEO | Competitive Bidding | | | | | | GoP | 1,490,000.00 | | 1,490,000.00 | Repair/Maintenance of various Office Building in the district |
| 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | | | |
| 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | | |
| 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | | |
| 13. Repair & Maintenance Furniture & Fixture | NSFDEO | Competitive Bidding | | | | | | GoP | 121,155.40 | | 121,155.40 | Repair/Maintenance of various Office Building in the district |
| 1st Quarter | | | 1/9-16/2023 | 01/17/2023 | 01/30/2023 | 02/03/2023 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/11/2023 | 04/24/2023 | 05/01/2023 | | | | | | |
| 3rd Quarter | | | 7/3-10/2023 | 07/11/2023 | 07/19/2023 | 07/21/2023 | | | | | | |
| 4th Quarter | | | 10/9-16/2023 | 10/17/2023 | 10/23/2023 | 10/27/2023 | | | | | | |
| 14. Repair & Maintenance Office Bldg. | NSFDEO | Competitive Bidding | | | | | | GoP | 500,000.00 | | 500,000.00 | Repair/Maintenance of various |
| 1st Quarter | | | 1/9-16/2023 | 01/17/2023 | 01/30/2023 | 02/03/2023 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/11/2023 | 04/24/2023 | 05/01/2023 | | | | | | |
| 3rd Quarter | | | 7/3-10/2023 | 07/11/2023 | 07/19/2023 | 07/21/2023 | | | | | | |
| 4th Quarter | | | 10/9-16/2023 | 10/17/2023 | 10/23/2023 | 10/27/2023 | | | | | | |
| 15. Road Repair/Construction Materials | NSFDEO | Competitive Bidding | | | | | | GoP | 24,544,100.00 | | 24,544,100.00 | |
| 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | | | |
| 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | | | |
| 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | | | |
| 16. Equipment Repair & Maintenance | NSFDEO | Competitive Bidding | | | | | | GoP | 1,000,000.00 | | 1,000,000.00 | |
| 1st Quarter | | | 1/9-16/2023 | 01/17/2023 | 01/30/2023 | 02/03/2023 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/11/2023 | 04/24/2023 | 05/01/2023 | | | | | | |
| 3rd Quarter | | | 7/3-10/2023 | 07/11/2023 | 07/19/2023 | 07/21/2023 | | | | | | |
| 4th Quarter | | | 10/9-16/2023 | 10/17/2023 | 10/23/2023 | 10/27/2023 | | | | | | |
| 17. Equipment Spareparts | NSFDEO | Competitive Bidding | | | | | | GoP | 3,596,235.82 | | 3,596,235.82 | |
| 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | | | |
| 2nd Qarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | | | |

| | | | | | | | | | | | |
|--|--|-----------------------------|----------------------------|--------------|------------|------------|------------|------------|---------------------|--|---------------------|
| | 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | |
| | 18. Tires & Batteries | NSFDEO | Competitive Bidding | | | | | GoP | 1,472,600.00 | | 1,472,600.00 |
| | 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | |
| | 2nd Quarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | |
| | 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | |
| | 19. Shop Tools & Equipment Needed | NSFDEO | Competitive Bidding | | | | | GoP | 371,832.50 | | 371,832.50 |
| | 1st Quarter | | | 1/9-16/2023 | 01/17/2023 | 01/30/2023 | 02/03/2023 | | | | |
| | 2nd Quarter | | | 4/3-10/2023 | 04/11/2023 | 04/24/2023 | 05/01/2023 | | | | |
| | 3rd Quarter | | | 7/3-10/2023 | 07/11/2023 | 07/19/2023 | 07/21/2023 | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/17/2023 | 10/23/2023 | 10/27/2023 | | | | |
| | 20. Personal Protective Equipment | NSFDEO | Competitive Bidding | | | | | GoP | 1,736,620.00 | | 1,736,620.00 |
| | 1st Quarter | | | 1/9-16/2023 | 01/30/2023 | 02/13/2023 | 02/23/2022 | | | | |
| | 2nd Quarter | | | 4/3-10/2023 | 04/24/2023 | 05/08/2023 | 05/18/2023 | | | | |
| | 3rd Quarter | | | 7/3-10/2023 | 07/24/2023 | 08/10/2023 | 08/21/2023 | | | | |
| | 4th Quarter | | | 10/9-16/2023 | 10/30/2023 | 11/15/2023 | 11/27/2023 | | | | |
| | CONSULTING SERVICES | | | | | | | | | | |
| | Consultancy Services for the sub-surface exploration/Geotechnical investigation for the various projects (roads, buidings, bridges, road slope structure and flood structures) | Planning and Design Section | Competitive Bidding | | | | | GoP | 3,000,000.00 | | 3,000,000.00 |


JOAN CANDYLOU G. ARAO
 Head BAC Secretariat


EDWIN S. TABLE
 BAC Chairman


MARIO D. VILLENAS 7/11/23
 District Engineer