

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
24IJ-0006	Calbayog-Catarman Rd - K0793 + 137 -K0793 + 343	Maintenance	YES	Competitive Bidding	05/07/2024 - 05/28/2024	5/28/2024	6/11/2024	06/18/2024	GAA 2024	Php9,908,000.00		Php9,908,000.00	Preventive Maintenance - Secondary Roads	
24IJ-0080	Calbayog Diversion Rd - K0727 + 000 - K0727 + 348.15	Maintenance	YES	Competitive Bidding	05/21/2024 - 06/11/2024	6/11/2024	6/19/2024	06/25/2024	GAA 2024	Php25,000,000.00		Php25,000,000.00	Preventive Maintenance - Tertiary Roads	
24IJ-0083	Calbayog Diversion Rd - K0736 + 306-K0736 + 665.65	Maintenance	YES	Competitive Bidding	06/19/2024 - 07/09/2024	7/9/2024	7/31/2024	08/05/2024	GAA 2024	Php25,700,000.00		Php25,700,000.00	Preventive Maintenance - Tertiary Roads	
24IJ-0074	Calbayog-Catarman Rd - K0786 +(-090) - K0786+(-010), K0786+025-K0786+085	Construction	YES	Competitive Bidding	05/15/2024 - 06/04/2024	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php40,000,000.00		Php40,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0027	Calbayog-Catarman Rd - K0794 + 470 - K0794 + 562, K0794 + 948 - K0795 + 000	Construction	YES	Competitive Bidding	12/06/2023 - 12/27/2023	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php60,000,000.00		Php60,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads
24IJ-0020	Calbayog-Catarman Rd - K0795 + 204 - K0795 + 455	Construction	YES	Competitive Bidding	12/05/2023 - 12/27/2023	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php75,000,000.00		Php75,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads
24IJ-0023	Calbayog-Catarman Rd - K0795 + 455 - K0795 + 512	Construction	YES	Competitive Bidding	12/06/2023 - 12/27/2023	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php18,892,000.00		Php18,892,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads
24IJ0026	Calbayog-Catarman Rd - K0795 + 621 - K0795 + 700	Construction	YES	Competitive Bidding	12/06/2023 - 12/27/2023	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php37,689,000.00		Php37,689,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
24IJ-0021	Calbayog-Catarman Rd - K0795 + 700 - K0795 + 800	Construction	YES	Competitive Bidding	12/05/2023 - 12/27/2023	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
24IJ-0001	Calbayog-Catarman Rd - K0796 + 240 - K0796 + 296, K0796 + 438 - K0796 + 484.70	Construction	YES	Competitive Bidding	09/26/2023 - 10/17/2023	10/17/2023	4/2/2024	04/08/2024	GAA 2024	Php30,000,000.00		Php30,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
24IJ-0032	Calbayog-Catarman Rd - K0797 + 043 - K0797 + 070, K0797 + 810 - K0797 + 882	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php26,100,000.00		Php26,100,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
24IJ-0022	Calbayog-Catarman Rd - K0798 + 134 - K0798 + 381	Construction	YES	Competitive Bidding	12/05/2023 - 12/27/2023	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php70,000,000.00		Php70,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
24IJ-0028	Calbayog-Catarman Rd - K0800 + 140 - K0800 + 221, K0800 + 257 - K0800 + 318, K0800 + 378 - K0800 + 415	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/2/2024	04/08/2024	GAA 2024	Php70,000,000.00		Php70,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
24IJ-0007 (Re-Ad)	Calbayog-Catarman Rd - K0803 + 042 - K0803 + 238, K0803 + 280 - K0803 + 314	Construction	YES	Competitive Bidding	11/30/2023 - 12/21/2023	12/21/2023	4/2/2024	04/08/2024	GAA 2024	Php65,000,000.00		Php65,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
24IJ-0030	Calbayog-Catarman Rd - K0804 + 334 - K0804 + 525	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/2/2024	04/08/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
24IJ-0039	Calbayog Diversion Rd - K0737+572 – K0737+852, K0737+928 – K0738+291, K0738+295 – K0738+323, K0738+328 – K0738+545, K0738+627 – K0738+908	Construction	YES	Competitive Bidding	05/21/2024 - 06/11/2024	6/11/2024	6/19/2024	06/25/2024	GAA 2024	Php51,501,000.00		Php51,501,000.00	Const./Upgrading/Rehab. of Drainage along National Roads - Tertiary Roads	
24IJ-0036	Calbayog-Catarman Rd - K0788 + 714 - K0789 + 000	Construction	YES	Competitive Bidding	12/07/2023 - 12/28/2023	12/28/2023	4/11/2024	04/15/2024	GAA 2024	Php16,981,000.00		Php16,981,000.00	Road Widening - Secondary Roads	

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:

RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0014	Calbayog Airport By-Pass Road, Samar	Construction	YES	Competitive Bidding	12/01/2023 - 12/21/2023	12/21/2023	4/2/2024	04/08/2024	GAA 2024	Php100,000,000.00		Php100,000,000.00	Const. of By-pass and Diversion Roads
24IJ-0038	Calbayog City Coastal Road, Package 4A, Samar	Construction	YES	Competitive Bidding	12/07/2023 - 12/28/2023	12/28/2023	4/11/2024	04/15/2024	GAA 2024	Php150,000,000.00		Php150,000,000.00	Const. of By-pass and Diversion Roads
24IJ-0050	Calbayog City Coastal Road, Package 5A, Samar	Construction	YES	Competitive Bidding	02/08/2024 - 02/28/2024	2/28/2024	5/22/2024	05/27/2024	GAA 2024	Php150,000,000.00		Php150,000,000.00	Const. of By-pass and Diversion Roads
24IJ-0042	Calbayog City Coastal Road, Samar	Construction	YES	Competitive Bidding	05/09/2024 - 05/29/2024	5/29/2024	6/11/2024	06/18/2024	GAA 2024	Php150,000,000.00		Php150,000,000.00	Const. of By-pass and Diversion Roads

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0024	Sta. Margarita, Diversion Road, Samar	Construction	YES	Competitive Bidding	12/06/2023 - 12/27/2023	12/27/2023	4/2/2024	04/08/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	Const. of By-pass and Diversion Roads
24IJ-0031	Capacuhan Br. (B00364SM) along Calbayog-Catarman Rd	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	Widening of Permanent Bridges
23IJ-0106	Nijaga Br. (B00594SM) along Calbayog Diversion Rd	Construction	YES	Competitive Bidding	10/30/2023 - 11/20/2023	11/20/2023	12/11/2024	12/18/2024	GAA 2024	Php70,000,000.00		Php70,000,000.00	Widening of Permanent Bridges
24IJ-0010	Construction of Danao CIS Protection Works along the Dam, Calbayog City, Samar	Construction	YES	Competitive Bidding	07/23/2024 - 08/13/2024	8/13/2024	8/20/2024	08/22/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Const./Maintenance of Flood Mitigation Structures and Drainage Systems
24IJ-0009	Construction of La Paz CIS Protection Works, San Jorge, Samar	Construction	YES	Competitive Bidding	10/13/2023 - 01/25/1900	11/7/2023	4/5/2024	04/11/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Const./Maintenance of Flood Mitigation Structures and Drainage Systems

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0035	Construction of Flood Control Structure along Gandara River (Downstream), Barangay Minda, Gandara, Samar	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/11/2024	04/15/2024	GAA 2024	Php41,729,000.00		Php41,729,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers
24IJ-0017	Construction of Flood Control Structure along Gandara River, Barangay Blanca Aurora, San Jorge, Samar	Construction	YES	Competitive Bidding	12/01/2023 - 12/21/2023	12/21/2023	4/5/2024	04/11/2024	GAA 2024	Php60,000,000.00		Php60,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers
24IJ-0062	Construction of Flood Control Structure along Gandara River, Barangay Bulao, San Jorge, Samar	Construction	YES	Competitive Bidding	03/14/2024 - 04/03/2024	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers
24IJ-0018	Construction of Flood Control Structure along Gandara River, Barangay Buñagan, Gandara, Samar	Construction	YES	Competitive Bidding	12/01/2023 - 12/21/2023 11/07/2023	12/21/2023	4/5/2024	04/11/2024	GAA 2024	Php30,000,000.00		Php30,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:

RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
24IJ-0019	Construction of Flood Control Structure along Gandara River, Barangay Calirocan, Gandara, Samar	Construction	YES	Competitive Bidding	12/05/2023 - 12/27/2023	12/27/2023	4/5/2024	04/11/2024	GAA 2024	Php70,000,000.00		Php70,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers	
24IJ-0016	Construction of Flood Control Structure along Gandara River, Barangay Catorce De Agosto, Gandara, Samar	Construction	YES	Competitive Bidding	12/01/2023 - 12/21/2023	12/21/2023	4/5/2024	04/11/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers	
24IJ-0015	Construction of Flood Control Structure along Gandara River, Barangay La Paz, San Jorge, Samar	Construction	YES	Competitive Bidding	12/01/2023 - 12/21/2023	12/21/2023	4/5/2024	04/11/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers	
24IJ-0011	Construction of Flood Control Structure along Gandara River, Barangay Mabuligon, Matuguinao, Samar	Construction	YES	Competitive Bidding	07/23/2024 - 08/13/2024	8/13/2024	8/21/2024	08/27/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Const./Rehab. Of Flood Mitigation Facilities within Major river Basins and Principal Rivers	

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0033	Access Road Leading to Bangon Falls, Brgy. Tinaplacan, Calbayog City, Samar	Construction	YES	Competitive Bidding	12/06/2023 - 12/26/2023	1/0/1900	4/5/2024	04/11/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
24IJ-0034	Access Road leading to Pinipisakan Falls, San Jorge, Samar	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
24IJ-0029	Access Road leading to Sulpan Cave, Matuguinao, Samar	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
24IJ-0002	Almagro Circumferential Road, Almagro, Samar	Construction	YES	Competitive Bidding	09/26/2023 - 10/24/2023	10/24/2023	3/19/2024	03/26/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
24IJ-0003	Libucan Daku Circumferential Road, Tarangnan, Samar	Construction	YES	Competitive Bidding	12/06/2023 - 12/28/2023	12/28/2023	4/5/2024	04/11/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:

RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0025	Construction of Circumferential Road, Tagapul-an, Samar	Construction	YES	Competitive Bidding	12/06/2023 - 12/27/2023	12/27/2023	7/17/2024	07/25/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
24IJ-0049 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Alcazar, Tarangnan, Samar	Construction	YES	Competitive Bidding	02/07/2024 - 02/27/2024	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0047 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Avelino, Sta. Margarita, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0045 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Bahay, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0045 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Balugo, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0045 [6]	Construction (Completion) of Multi-Purpose Building, Barangay Baras, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0048 [6]	Construction (Completion) of Multi-Barangay Buenavista II, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0064 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Cabungaan, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024 - 04/12/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0051 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Caloloma, Pagsanghan, Samar	Construction	YES	Competitive Bidding	02/08/2024 - 02/28/2024	2/28/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0040 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Calundan, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024 - 01/24/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0049 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Cambatotay Viejo, Tarangnan, Samar	Construction	YES	Competitive Bidding	02/07/2024 - 02/27/2024	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0051 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Canlapwas, Pagsanghan, Samar	Construction	YES	Competitive Bidding	02/08/2024 - 02/28/2024	2/28/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0043 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Corocawayan, Sto. Nino, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0040 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Erenas, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024 - 01/24/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services

Submitted by:

Recommended by:

Approved by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0045 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Gallego, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0049 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Imelda, Tarangnan, Samar	Construction	YES	Competitive Bidding	02/07/2024 - 02/27/2024	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0040 [5]	Construction (Completion) of Multi-Purpose Building, Barangay Janipon, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024 - 01/24/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0064 [5]	Construction (Completion) of Multi-Purpose Building, Barangay Libucan Gote, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024 - 04/12/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0048 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Lincoro, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services

Submitted by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:

RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:

RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0043 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Lobe-Lobe, Sto. Nino, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0049 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Lucerdone, Tarangnan, Sama	Construction	YES	Competitive Bidding	02/07/2024 - 02/27/2024	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0045 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Mancarez, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0052 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Marasbaras, Almagro, Samar	Construction	YES	Competitive Bidding	02/13/2024 - 03/05/2024	3/5/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0048 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Mobo-ob, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0047 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Nabulo, Sta. Margarita, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0043 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Pinanangan, Sto. Nino, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	6/11/2024	06/18/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0064 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion B, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024 - 04/12/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0064 [1]	Construction (Completion) of Multi-Purpose Building, Barangay Poblacion E, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024 - 04/12/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0048 [6]	Construction (Completion) of Multi-Purpose Building, Barangay Quezon, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0048 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Ranera, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0052 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Roño, Almagro, Samar	Construction	YES	Competitive Bidding	02/13/2024 - 03/05/2024	3/5/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0052 [3]	Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Almagro, Samar	Construction	YES	Competitive Bidding	02/13/2024 - 03/05/2024	3/5/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII

SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0040 [1]	Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024 - 01/24/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0045 [4]	Construction (Completion) of Multi-Purpose Building, Barangay San Vicente, Tarangnan, Samar	Construction	YES	Competitive Bidding	01/16/2024 - 02/06/2024	2/6/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0048 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Sinit-An, San Jorge, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks	
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
24IJ-0064 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Sta. Cruz, Tarangnan, Samar	Construction	YES	Competitive Bidding	03/22/2024 - 04/12/2024	4/12/2024	5/9/2024	05/17/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
24IJ-0051 [3]	Construction (Completion) of Multi-Purpose Building, Barangay Sto. Niño, Pagsanghan, Samar	Construction	YES	Competitive Bidding	02/08/2024 - 02/28/2024	2/28/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
24IJ-0052 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Talahid, Almagro, Samar	Construction	YES	Competitive Bidding	02/13/2024 - 03/05/2024	3/5/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
24IJ-0049 [5]	Construction (Completion) of Multi-Purpose Building, Barangay Tizon, Tarangnan, Samar	Construction	YES	Competitive Bidding	02/07/2024 - 02/27/2024	2/27/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	
24IJ-0040 [2]	Construction (Completion) of Multi-Purpose Building, Barangay Tomogbong, San Jorge, Samar	Construction	YES	Competitive Bidding	01/04/2024 - 01/24/2024	1/24/2024	3/20/2024	03/26/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services	

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0051 [4]	Construction (Completion) of Multi-Purpose Building, Barangay Villa Occidental, Pagsanghan, Samar	Construction	YES	Competitive Bidding	02/08/2024 - 02/28/2024	2/28/2024	4/11/2024	04/15/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Multi-Purpose Buildings/ Facilities to support Social Services
24IJ-0099	Construction of Road, Brgy. San Agustin-Brgy. Hinogacan Road, Gandara, Samar	Construction	YES	Competitive Bidding	11/30/2024 - 12/21/2024	12/21/2024	10/15/2024	10/24/2024	GAA 2024	Php21,500,000.00		Php21,500,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
24IJ-0046	Construction of Road, Barangay Dap-dap - Barangay Talinga - Barangay Lahong - Barangay Tarangnan, Tarangan, Samar	Construction	YES	Competitive Bidding	01/17/2024 - 02/07/2024	2/7/2024	2/14/2024	02/19/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0085	Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Palanas Cara, Calbayog, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/12/2024	08/19/2024	GAA 2024	Php3,000,000.00		Php3,000,000.00	BIP-Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
24IJ-0104	Gandara 2 Parallel Br. Along Gandara Diversion Road	Construction	YES	Competitive Bidding	01/22/2024 - 02/14/2024	2/14/2024	2/21/2024	02/26/2024	GAA 2024	Php100,000,000.00		Php100,000,000.00	Widening of Permanent Bridges

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0058	Construction of Access Road to Angel Falls, Brgy. Caglanipao, Calbayog City, Samar	Construction	YES	Competitive Bidding	03/14/2024 - 04/03/2024	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Const./Improvement of Access Road leading to Declared Tourism Destinations (Tourism Road Infra Program)
24IJ-0061	Construction of Brgy. Pena to Brgy. Cangumaod Road, Calbayog City, Samar	Construction	YES	Competitive Bidding	07/23/2024 - 08/14/2024	8/14/2024	8/21/2024	08/27/2024	GAA 2024	Php25,000,000.00		Php25,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
24IJ-0098	Construction of Multi-Purpose Building, Barangay Villahermosa Oriental, Pagsanghan, Samar	Construction	YES	Competitive Bidding	01/22/2024 - 02/14/2024	2/14/2024	2/21/2024	02/26/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
24IJ-0076	Construction of Multi-Purpose Building, Gandara, Samar (Phase I)	Construction	YES	Competitive Bidding	05/15/2024 - 06/04/2024	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
24IJ-0053	Construction of Multi-Purpose Building, Oquendo National High School (Covered Court), Calbayog City	Construction	YES	Competitive Bidding	02/22/2024 - 03/13/2024	3/13/2024	3/25/2024	04/01/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0097	Construction of Multi-Purpose Building, Calbayog City National High School (Gymnasium), Brgy. Hamorawon, Calbayog City, Samar	Construction	YES	Competitive Bidding	01/22/2024 - 02/14/2024	2/14/2024	2/21/2024	02/26/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
24IJ-0092	Construction of Multi-Purpose Building, Calbayog Arts and Design School of Eastern Visayas (CADSEV), Calbayog City, Samar	Construction	YES	Competitive Bidding	07/23/2024 - 08/14/2024	8/14/2024	8/27/2024	09/05/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
24IJ-0069	Construction of Multi-Purpose Building, Palamrag Elementary School Phase I, Gandara, Samar	Construction	YES	Competitive Bidding	04/14/2024 - 05/07/2024	5/7/2024	5/22/2024	05/27/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) SIPAG-Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
24IJ-0078	Construction of Road, Brgy. Deit- Brgy. Mahayag, Matuguinao, Samar	Construction	YES	Competitive Bidding	05/21/2024 - 06/11/2024	6/11/2024	6/19/2024	06/25/2024	GAA 2024	Php60,000,000.00		Php60,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII

SAMAR FIRST DISTRICT ENGINEERING OFFICE

Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)

(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0054	Concreting of Road, Brgy. Buenavista, San Jorge, Samar	Construction	YES	Competitive Bidding	02/22/2024 - 03/13/2024	3/13/2024	4/12/2024	04/15/2024	GAA 2024	Php5,000,000.00		Php5,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0055	Construction of Road, Brgy. Palanogan to Brgy. Hibatang, Calbayog City, Samar	Construction	YES	Competitive Bidding	02/22/2024 - 03/13/2024	3/13/2024	4/12/2024	04/15/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0057	Construction of Access Road, Sta. Margarita Sports Complex, Sta. Margarita, Samar	Construction	YES	Competitive Bidding	02/22/2024 - 03/13/2024	3/13/2024	4/12/2024	04/15/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0059	Construction of Road, Brgy. Buenavista to Brgy. Janipon, San Jorge, Samar	Construction	YES	Competitive Bidding	03/14/2024 - 04/03/2024	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php10,000,000.00		Php10,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0082	Construction of Road, Brgy. Erenas, San Jorge, Samar	Construction	YES	Competitive Bidding	06/12/2024 - 07/03/2024	7/3/2024	7/17/2024	07/25/2024	GAA 2024	Php15,000,000.00		Php15,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0072	Construction of Circumferential Road, Sto. Niño, Samar	Construction	YES	Competitive Bidding	04/23/2024 - 05/14/2024	5/14/2024	5/22/2024	05/27/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0079	Construction of Road, Barangay San Agustin-Barangay Hinogacan Road (Phase 1), Gandara, Samar	Construction	YES	Competitive Bidding	05/21/2024 - 06/11/2024	6/11/2024	6/19/2024	06/25/2024	GAA 2024	Php25,000,000.00		Php25,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0060	Construction of Road, Barangay Limarayon - Baragay Kilo Kili, Calbayog City, Samar	Construction	YES	Competitive Bidding	03/14/2024 - 04/03/2024	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php40,000,000.00		Php40,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0067	Construction of Road, Brgy. Quezon-Cantaguic Road, San Jorge, Samar	Construction	YES	Competitive Bidding	04/14/2024 - 05/07/2024	5/7/2024	5/22/2024	05/27/2024	GAA 2024	Php40,000,000.00		Php40,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0073	Construction of Road, Brgy. Canhumadac -Brgy. Helino, Calbayog City, Samar	Construction	YES	Competitive Bidding	05/14/2024 - 06/04/2024	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php40,000,000.00		Php40,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0068	Construction of Road, Barangay Blanca Aurora-Barangay Tomogbong, San Jorge, Samar	Construction	YES	Competitive Bidding	04/14/2024 - 05/07/2024	5/7/2024	5/22/2024	05/27/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0056	Construction of Road, Brgy. Majacob - Brgy. Bunga Road, Tarangnan, Samar	Construction	YES	Competitive Bidding	02/22/2024 - 03/13/2024	3/13/2024	4/12/2024	04/15/2024	GAA 2024	Php25,000,000.00		Php25,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
24IJ-0070	Construction of Flood Control Structure Brgy. Canlapwas, Pagsanghan, Samar	Construction	YES	Competitive Bidding	04/23/2024 - 05/14/2024	5/14/2024	5/22/2024	05/27/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities
24IJ-0063	Construction of Drainage Structure Gandara II Central Elementary Schoo, Gandara, Samar	Construction	YES	Competitive Bidding	03/14/2024 - 04/03/2024	4/3/2024	4/16/2024	04/19/2024	GAA 2024	Php8,000,000.00		Php8,000,000.00	BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities
24IJ-0071	Construction of Flood Mitigation Structure, Brgy. San Luis, Pagsanghan, Samar	Construction	YES	Competitive Bidding	04/23/2024 - 05/14/2024	5/14/2024	5/22/2024	05/27/2024	GAA 2024	Php30,000,000.00		Php30,000,000.00	BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities
24IJ-0081	Construction of Seawall, Barangay Lungib, Gandara, Samar	Construction	YES	Competitive Bidding	05/29/2024 - 06/18/2024	6/18/2024	7/10/2024	07/18/2024	GAA 2024	Php20,000,000.00		Php20,000,000.00	BIP-Flood Mitigation Structures protecting Major/Strategic Public Buildings/ Facilities
24IJ-0075	Construction of Multi-Purpose Building (Legislative Building), Gandara, Samar	Construction	YES	Competitive Bidding	05/15/2024 - 06/04/2024	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Buildings and Other Structures - Multipurpose / Facilities

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII

SAMAR FIRST DISTRICT ENGINEERING OFFICE

Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)

(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks	
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
24IJ-0065	CSSP: Rehabilitation of Road, Brgy. San Joaquin, Calbayog City, Samar	Construction	YES	Competitive Bidding	04/02/2024 - 04/23/2024	4/23/2024	4/30/2024	05/05/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	Rehab./Reconst. Of Roads with Silps, Slope Collapse and landslide Secondary Roads	
24IJ-0066	CSSP: Construction of Circumferential Road Tagapul-an, Samar (Phase 4)	Construction	YES	Competitive Bidding	04/14/2024 - 05/07/2024	5/7/2024	5/14/2024	05/19/2024	GAA 2024	Php50,000,000.00		Php50,000,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
24IJ-0077	Repair/Maintenance of Cross Drainage along Daang Maharlika (S00062SM) K0710+250, Brgy. Baay, Calbayog City, Samar	Maintenance	YES	Competitive Bidding	05/15/2024 - 06/04/2024	6/4/2024	6/13/2024	06/18/2024	GAA 2024	Php2,000,000.00		Php2,000,000.00	Const./Upgrading/Rehab. of Drainage along National Roads - Tertiary Roads	
24IJ-0084	Cluster: Repair/Maintenance of DPWH Building Samar I District Engineering Office 1. Main Building Office (Maintenance Office including Hallway) 2. New Building (Ground Floor), Brgy. San Policarpo, Calbayog City, Samar	Maintenance	YES	Competitive Bidding	06/26/2024 - 07/16/2024	7/16/2024	7/31/2024	08/01/2024	GAA 2024	Php1,500,000.00		Php1,500,000.00	Buildings and Other Structures - Multipurpose / Facilities	
24IJ-0086	Construction of 1 -Storey 2 Classroom School Building, Cagbayang Integrated Shool, Brgy. Cagbayang, Calbayog City, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/12/2024	08/19/2024	BEP- 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities	

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0087	Construction of 1 -Storey 2 Classroom School Building , Ranera Elementary Shool, Brgy. Ranera, San Jorge, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/12/2024	08/19/2024	BEFF 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities
24IJ-0088	Construction of 1 -Storey 2 Classroom School Building, Lambao Elementary School, Brgy. lambao, Sta. Margarita, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/12/2024	08/19/2024	BEFF 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities
24IJ-0089	Construction of 1 -Storey 2 Classroom School Building, Tabawan Integrated Elementary School, Brgy. Tabawan, Calbayog City, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/12/2024	08/19/2024	BEFF 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities
24IJ-0090	Construction of 1 -Storey 2 Classroom School Building,Brgy. Mabuligon, Matuginao, Samar	Construction	YES	Competitive Bidding	07/11/2024 - 07/31/2024	7/31/2024	8/12/2024	08/19/2024	BEFF 2024	Php5,985,000.00		Php5,985,000.00	Buildings and Other Structures - Multipurpose / Facilities


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0091	Cluster: Construction Of Rainwater Collection System; 1. Cabungaan Integrated School, Sto. Niño, Samar 2. Villahermosa Elementary School Sto. Niño, Samar 3. Sevilla Integrated School, Sto. Niño, Samar 4. Keriketi Integrated Achool, Almagro, Samar 5. Costa Rica Elementary School, Almagro, Samar 6. Marasbaras Elementary School, Almagro, Samar	Construction	YES	Competitive Bidding	07/23/2024 - 08/14/2024	8/14/2024	12/26/2024	01/03/2025	GAA 2024	Php2,970,000.00		Php2,970,000.00	Construction Of Rainwater Collection System
24IJ-0103	Construction of 1 -Storey 2 Classroom School Building,Blanca Aurora Integrated School, Brgy. Blanca Aurora, San Jorge, Samar	Construction	YES	Competitive Bidding	03/14/2024 - 04/03/2024	4/3/2024	4/16/2024	04/19/2024	BEFF 2024	Php9,975,000.00		Php9,975,000.00	Buildings and Other Structures - Multipurpose / Facilities
24IJ-0101	Concreting of Brgy. Cacaransan to Brgy. Navarro FMR, Brgy. Cacaransan, Calbayog City, Samar	Construction	YES	Competitive Bidding	04/23/2024 - 05/14/2024	5/14/2024	5/22/2024	05/27/2024	FMR 2024	Php9,950,000.00		Php9,950,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks	
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
INFRASTRUCTURE PROJECTS														
24IJ-0095	Concreting of Brgy. Sitio Subok, Brgy. Bante to Catabunan FMR, Brgy. Bante and Catabunan Calbayog City, Samar	Construction	YES	Competitive Bidding	05/29/2024 - 06/18/2024	6/18/2024	7/10/2024	07/18/2024	FMR 2024	Php14,925,000.00		Php14,925,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
24IJ-0096	Concreting of Brgy. Palencia to Brgy. Awang to Brgy. Marabut FMR, Brgy. Palencia, Brgy. Awang and Brgy. Marabut	Construction	YES	Competitive Bidding	05/15/2024 - 06/04/2024	6/4/2024	6/13/2024	06/18/2024	FMR 2024	Php14,925,000.00		Php14,925,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
24IJ-0093	Concreting of Brgy. Macugo to Brgy. Nalihugan FMR, Brgy. Macugo and Brgy. Nalihugan, Gandara, Samar	Construction	YES	Competitive Bidding	04/02/2024 - 04/23/2024	4/23/2024	4/30/2024	05/05/2024	FMR 2024	Php4,975,000.00		Php4,975,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	
24IJ-0094	Concreting of Brgy. Limarayon to Brgy. Navarro FMR, Brgy. Limarayon, Calbayog City, Samar	Construction	YES	Competitive Bidding	04/14/2024 - 05/07/2024	5/7/2024	5/14/2024	05/19/2024	FMR 2024	Php10,945,000.00		Php10,945,000.00	BIP-Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities	

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII

SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (CIVIL WORKS)
(General Procurement Policy Board - GPPB)
C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
INFRASTRUCTURE PROJECTS													
24IJ-0100	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS, CALBAYOG-CATARMAN ROAD (S00084SM) STATIONS K0802+151.70-K0802+154.40 (BS), K0802+186.60-	Maintenance	NO	Competitive Bidding	10/04/2024 10/24/2024	10/24/2024	10/31/2024	11/05/2024	FMR 2024	Php10,945,000.00		Php10,945,000.00	FARM TO MARKET ROAD
24IJ-0102	CONSTRUCTION OF BRGY. MADUROTO BRIDGE (ALONG MATUGUINAO – LAS NAVAS ROAD) PHASE IV – BRGY. MADUROTO, MATUGUINAO, SAMAR	Construction	NO	Competitive Bidding	10/27/2024 11/17/2024	11/17/2024	11/24/2024	11/29/2024	PAMANA	Php98,500,000.00		Php98,500,000.00	BRIDGE


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (GOODS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to Bid	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
GOODS													
24GIJ-001	SUPPLY/DELIVERY OF 50 DRUMS EMULSIFIED ASPHALT, 150 BAGS BLOWN ASPHALT, 100 PAILS READY MIX ASPHALT, 20 DRUMS ASPHALT CEMENT PENETRATION GRADE 60-70 FOR USE IN THE MAINTENANCE ACTIVITIES OF BITUMINOUS PAVEMENTS ALONG NATIONAL ROADS FOR THE 1ST AND 2ND QUARTER OF 2024.	Maintenance	NO	Competitive Bidding	03/23/2024 - 04/12/2024	04/12/2024	4/17/2024	04/18/2024	GAA 2024	Php2,840,000.00		Php2,840,000.00	Supply/Delivery
24GIJ-002	SUPPLY/DELIVERY OF VARIOUS CONSTRUCTION MATERIALS & SUPPLIES AS STATED IN P.R. NOS. 24-02-010 & 24-02-11 TO BE USE IN THE MAINTENANCE ACTIVITIES FOR THE 1ST AND 2ND QUARTER OF 2024	Maintenance	NO	Competitive Bidding	03/23/2024 - 04/12/2024	04/12/2024	4/17/2024	04/18/2024	GAA 2024	Php1,655,224.00		Php1,655,224.00	Supply/Delivery
24GIJ-003	SUPPLY/DELIVERY OF 40,000 LITERS DIESEL, 6,000 LITERS PREMIUM GASOLINE & 13,500 LITERS UNLEADED GASOLINE TO BE USE IN ALL SERVICE VEHICLE & ROADSIDE MAINTENANCE OF DPWH SAMAR FIRST DISTRICT ENGINEERING OFFICE FOR THE 2ND QUARTER OF 2024.	Maintenance	NO	Competitive Bidding	04/03/2024 - 04/23/2024	04/23/2024	4/29/2024	04/30/2024	GAA 2024	Php3,917,800.00		Php3,917,800.00	Supply/Delivery
24GIJ-004	SUPPLY/DELIVERY OF 40,000 LITERS ADO (DIESEL), 5,000 LITERS XCS (PREMIUM) & 10,000 LITERS UNLEADED GASOLINE FOR USE IN THE CENTRALIZE AND MAINTENANCE FOR THE 3RD QUARTER OF 2024.	Maintenance	NO	Competitive Bidding	06/20/2024 - 07/09/2024	07/09/2024	7/16/2024	07/22/2024	GAA 2024	Php3,679,350.00		Php3,679,350.00	Supply/Delivery

Submitted by:

Recommended by:

Approved by:

ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

RAULITO R. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (GOODS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
GOODS													
24GIJ-005	SUPPLY/DELIVERY OF 150 DRUMS EMULSIFIED ASPHALT SS-1, 400 BAGS BLOWN ASPHALT, 330 PAILS READY-MIX ASPHALT COLD MIX, 70 DRUMS ASPHALT CEMENT PENETRATION GRADE 60-70 FOR USE IN THE MAINTENANCE ACTIVITIES OF BITUMINOUS PAVEMENTS ALONG NATIONAL ROADS FOR THE 3RD QUARTER OF 2024	Maintenance	NO	Competitive Bidding	06/20/2024 - 07/09/2024	07/09/2024	7/16/2024	07/22/2024	GAA 2024	Php8,745,000.00		Php8,745,000.00	Supply/Delivery
24GIJ-006	SUPPLY/DELIVERY OF VARIOUS I.T. EQUIPMENT, I.T. DEVICES & ACCESSORIES AS STATED IN P.R. NUMBERS 24-04-028, 24-03-014, 24-03-029 & 24-05-036 FOR USE IN THE VARIOUS OFFICE OF DPWH SAMAR 1ST DISTRICT ENGINEERING OFFICE FOR THE 3RD QUARTER OF 2024	Maintenance	NO	Competitive Bidding	07/25/2024 - 08/13/2024	08/13/2024	08/29/2024	09/05/2024	GAA 2024	Php2,404,315.00		Php2,404,315.00	Supply/Delivery
24GIJ-007	SUPPLY/DELIVERY OF 2000 LITERS ULTRA DIESEL ENGINE OIL, 20 GALLONS COOLANT, 100 LITERS SUPER TRANSMISSION OIL 85W/140, 50 LITERS SUPER HYDRAULIC OIL, 100 LITERS SUPER TRANSMISSION OIL 80W/90, 16 KGS. GREASE & 50 LITERS 2T OIL USE FOR THE CORRECTIVE & PREVENTIVE MAINTENANCE OF VARIOUS HEAVY EQUIPMENT & SERVICE VEHICLES FOR THE 3RD QUARTER OF 2024.	Maintenance	NO	Competitive Bidding	08/22/2024 - 09/10/2024	09/10/2024	09/30/2024	10/01/2024	GAA 2024	Php1,700,886.40		Php1,700,886.40	Supply/Delivery
24GIJ-008	SUPPLY/DELIVERY OF VARIOUS MOTOR VEHICLE SPARE PARTS AS STATED IN P.R. NUMBER 24-06-054 USE FOR THE CORRECTIVE & PREVENTIVE MAINTENANCE OF VARIOUS HEAVY EQUIPMENT & SERVICE VEHICLES FOR THE 3RD QUARTER OF 2024.	Maintenance	NO	Competitive Bidding	08/29/2024 - 09/17/2024	09/17/2024	09/26/2024	10/03/2024	GAA 2024	Php1,223,625.00		Php1,223,625.00	Supply/Delivery

Submitted by:

Recommended by:

Approved by:

ANNA MELISSA M. IGNACIO

Head, BAC Secretariat

RAYMOND JAY R. PANLILIO

OIC, Assistant District Engineer

RAULITO F. YANGZON

OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (GOODS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
GOODS													
24GIJ-009	SUPPLY/DELIVERY OF VARIOUS ROAD FACILITIES & ROAD SIGNAGES AS STATED IN P.R. NOS. 24-07-056 AND 24-07-057 FOR THE REPLACEMENT OF DAMAGED/MISSING GUARDRAILS, ROAD FACILITIES & ROAD SIGNAGES ALONG NATIONAL ROADS.	Maintenance	NO	Competitive Bidding	08/29/2024 - 09/17/2024	09/17/2024	09/26/2024	10/03/2024	GAA 2024	Php2,397,025.44		Php2,397,025.44	Supply/Delivery
24GIJ-010	SUPPLY/DELIVERY OF 350 BAGS PAINT THERMO WHITE, 60 BAGS PAINT THERMO YELLOW, 38 GALLONS PRIMER, 149KGS. CALSUMINE & 42 BAGS GLASS BEADS FOR USE IN THE APPLICATION OF PAVEMENT MARKINGS ON NATIONAL ROADS FOR THE 3RD QUARTER OF 2024.	Maintenance	NO	Competitive Bidding	08/30/2024 - 09/19/2024	09/19/2024	10/04/2024	10/10/2024	GAA 2024	Php1,994,290.00		Php1,994,290.00	Supply/Delivery
24GIJ-011	SUPPLY/DELIVERY OF 1,855 KGS. STRUCTURAL STEEL SQUARE BAR, 1,469 KGS. STRUCTURAL STEEL ANGULAR BAR, 862 KGS. REINFORCING STEEL BAR, 207 SETS OXY/ACETYLENE & 41 SQ.M. COMPRESSION SEAL FOR USE IN THE REHABILITATION OF NATIONAL BRIDGES OF SAMAR 1ST DEO FOR THE 3RD QUARTER OF 2024.	Maintenance	NO	Competitive Bidding	08/30/2024 - 09/19/2024	09/19/2024	10/04/2024	10/10/2024	GAA 2024	Php1,130,687.47		Php1,130,687.47	Supply/Delivery
24GIJ-012	SUPPLY/DELIVERY OF VARIOUS MACHINE TOOLS, HAND TOOLS & MACHINE TOOL SPARE PARTS AS STATED IN P.R. NOS. 24-06-047, 24-06-048, 24-07-061, 24-07-062, 24-07-064 AND 24-08-072 FOR USE IN THE MAINTENANCE SECTION.	Maintenance	NO	Competitive Bidding	10/05/2024 - 10/24/2024	10/24/2024	11/07/2024	11/11/2024	GAA 2024	Php2,350,762.00		Php2,350,762.00	Supply/Delivery

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (GOODS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
GOODS													
24GIJ-013	SUPPLY/DELIVERY OF VARIOUS LABORATORY EQUIPMENT/APPARATUS AS STATED IN P.R. NO. 24-09-083 FOR USE IN THE QUALITY ASSURANCE SECTION.	Maintenance	NO	Competitive Bidding	10/10/2024 - 10/29/2024	10/29/2024	11/11/2024	11/19/2024	GAA 2024	Php5,472,000.00		Php5,472,000.00	Supply/Delivery
24GIJ-015	SUPPLY/DELIVERY OF 14,000 LITERS GASOLINE UNLEADED & 28,000 LITERS DIESEL FOR USE IN THE OPERATION OF DPWH SERVICE VEHICLES & VARIOUS HEAVY EQUIPMENT ASSIGNED IN THE MAINTENANCE SECTION.	Maintenance	NO	Competitive Bidding	10/29/2024 - 11/19/2024	11/19/2024	12/2/2024	12/05/2024	GAA 2024	Php2,985,920.00		Php2,985,920.00	Supply/Delivery
24GIJ-016	SUPPLY/DELIVERY OF 14,000 LITERS GASOLINE PREMIUM FOR USE IN THE OPERATION OF DPWH VARIOUS OFFICE EQUIPMENT (GENERATOR, GRASSCUTTER, CONCRETE CUTTER, ETC.)	Maintenance	NO	Competitive Bidding	11/6/2024. - 11/26/2024	11/26/2024	12/3/2024	12/06/2024	GAA 2024	Php1,006,320.00		Php1,006,320.00	Supply/Delivery

Submitted by:

Recommended by:

Approved by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer


RAULITO B. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (GOODS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
GOODS													
24GIJ-017	SUPPLY/DELIVERY OF 1 SET THERMOPLASTIC ROAD MARKER APPLICATOR & THERMOPLASTIC KNEADING MACHINE (SINGLE CYLINDER) WITH 3 SET APPLICATOR SHOE 10CM, 15CM & 30CM FOR USE IN THE APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS ON NATIONAL ROADS.	Maintenance	NO	Competitive Bidding	12/04/2024 - 12/23/2024	12/23/2024	1/23/2025	02/01/2025	GAA 2024	Php1,600,000.00		Php1,600,000.00	Supply/Delivery
24GIJ-018	SUPPLY/DELIVERY OF 1 UNIT ALTERNATOR ASSEMBLY, 1 UNIT COMPUTER BOX, 1 UNIT CRANKSHAFT SENSOR, 2 UNITS RELAY MAN DUMPTRUCK FOR FAST MOVING PARTS, WEAR AND TEAR PARTS & ELECTRICAL COMPONENTS, USE FOR THE CORRECTIVE & PREVENTIVE MAINTENANCE OF MAN DUMPTRUCK	Maintenance	NO	Competitive Bidding	12/19/2024 - 01/07/2025	01/07/2025	1/23/2025	02/01/2025	GAA 2024	Php1,028,880.00		Php1,028,880.00	Supply/Delivery
24GIJ-019	SUPPLY/DELIVERY OF 1,500 LITERS ULTRA DIESEL ENGINE OIL, 20 GALS. COOLANT, 300 LITERS SUPER HYDRAULIC OIL ISO VG68, 64 KGS. GREASE, LITHIUM EP2 & 1,000 LITERS 2T OIL USE FOR THE CORRECTIVE & PREVENTIVE MAINTENANCE OF HEAVY EQUIPMENT & SERVICE VEHICLES	Maintenance	NO	Competitive Bidding	12/19/2024 - 01/07/2025	01/07/2025	1/23/2025	02/01/2025	GAA 2024	Php1,944,308.16		Php1,944,308.16	Supply/Delivery
24GIJ-020	SUPPLY/DELIVERY OF 6 PCS. TIRE 195R 14C, 4 PCS. TIRE WITH INNER TUBE (23.5-25), 8 PCS. TIRE WITH INNER TUBE (17.5-25), 10 PCS. TRIANGULAR WARNING DEVICE (METAL) & 3 PCS. HYDRAULIC JACK VERTICAL (5 TONS) USED FOR THE OPERATION OF HEAVY EQUIPMENT AND SERVICE VEHICLE	Maintenance	NO	Competitive Bidding	12/19/2024 - 01/07/2025	01/07/2025	1/23/2025	02/01/2025	GAA 2024	Php1,466,329.00		Php1,466,329.00	Supply/Delivery

Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO F. YANGZON
OIC, District Engineer

Republic of the Philippines
Department of Public Works and Highways
Region VIII
SAMAR FIRST DISTRICT ENGINEERING OFFICE
Brgy. San Policarpo Calbayog City

ANNUAL PROCUREMENT PLAN (APP) Non-Common-Use Supplies and Equipment (Non CSE) (Changes within 2nd Semester) (GOODS)
(General Procurement Policy Board - GPPB)

C.Y. 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimanted Budget for the Contract			Remarks
					Advertisement /Posting of Invitation to	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
GOODS													
24GIJ-021	SUPPLY/DELIVERY OF 150 DRUMS EMULSIFIED ASPHALT, 400 BAGS BLOWN ASPHALT, 400 PAILS READY MIX ASPHALT & 50 DRUMS PENETRATION ASPHALT 85/100 (183 KG) FOR USE IN THE MAINTENANCE ACTIVITIES OF BITUMINOUS PAVEMENTS ALONG NATIONAL ROADS FOR THE 4TH QUARTER OF 2024	Maintenance	NO	Competitive Bidding	12/19/2024 - 01/07/2025	01/07/2025	1/23/2025	02/01/2025	GAA 2024	Php8,300,000.00		Php8,300,000.00	Supply/Delivery
24GIJ-022	SUPPLY/DELIVERY OF 438 BAGS PAINT THERMO WHITE, 50 BAGS PAINT THERMO YELLOW, 45 GALS. PRIMER, 186 KGS. CALSUMINE & 50 BAGS GLASS BEADS FOR USE IN APPLICATION OF PAVEMENT MARKINGS ON NATIONAL ROADS AND VARIOUS PAINTS, BRUSH PAINTS & BRUSH ROLLER AS STATED IN P.R. NO. 24-12-101 FOR USE IN REPAINTING OF GUARDRAILS & OTHER ROAD SAFETY DEVICES ON NATIONAL ROADS FOR THE 4TH QUARTER OF 2024	Maintenance	NO	Competitive Bidding	12/19/2024 - 01/07/2025	01/07/2025	1/23/2025	02/01/2025	GAA 2024	Php3,370,360.00		Php3,370,360.00	Supply/Delivery
24GIJ-023	SUPPLY/DELIVERY OF 39 PAIRS RUBBER SHOES (BRANDED), 180 PCS. REVERSIBLE HOODE JACKETS, 180 PCS. SUBLIME POLO SHIRTS, 180 PCS. CARGO PANTS, 180 PCS. CAP W/ DPWH EMBROIDERED LOGO & 150 PCS. GLOVES (BRANDED, DURABLE, AND WASHABLE)	Maintenance	NO	Competitive Bidding	12/19/2024 - 01/07/2025	01/07/2025	1/23/2025	02/01/2025	GAA 2024	Php1,212,840.00		Php1,212,840.00	Supply/Delivery
24GIJ-024	SUPPLY, DELIVERY, INSTALLATION & COMMISSIONING OF BIOMETRICS SCANNER FOR USE IN DPWH SAMAR 1ST DEO.	Maintenance	NO	Competitive Bidding	12/20/2024 - 01/07/2025	01/07/2025	1/23/2025	02/01/2025	GAA 2024	Php1,108,000.00		Php1,108,000.00	Supply/Delivery


Submitted by:


ANNA MELISSA M. IGNACIO
Head, BAC Secretariat

Recommended by:


RAYMOND JAY R. PANLILIO
OIC, Assistant District Engineer

Approved by:


RAULITO E. YANGZON
OIC, District Engineer