



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
TARLAC 1ST DISTRICT ENGINEERING OFFICE
Parsolingan, Gerona, Tarlac, Region III



SUPPLEMENTAL FINAL ANNUAL PROCUREMENT PLAN FOR FY 2024 BASED ON BEFF

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total ('000)	MOOE ('000)	CO ('000)	
300101200001000	Contract ID No. 24CJ0322- Construction of 2STY6CL San Juan De Milla Elementary School, Pamiqui, Tarlac	Construction Section	No	Competitive Bidding	05-Apr-24	25-Apr-24	10-May-24	13-May-24	22,343,936 16		22,343,936 16	Construction of Classrooms
300101200001000	Contract ID No. 24CJ0323- Construction of 3STY12CL Mababababa High School, San Jose, Tarlac	Construction Section	No	Competitive Bidding	05-Apr-24	25-Apr-24	30-Apr-24	10-May-24	45,089,248 37		45,089,248 37	Construction of Classrooms
300101200001000	Contract ID No. 24CJ0324- Construction of 4STY12CL Sto. Cristo IS, City of Tarlac, Tarlac	Construction Section	No	Competitive Bidding	05-Apr-24	25-Apr-24	10-May-24	13-May-24	51,471.00		51,471.00	Construction of Classrooms

Prepared by:

MIGUEL C. NALVAZ
Head BAC-Secretariat
Date: _____

Recommending Approval:

ANTONIO S. BAUTISTA
BAC Chairperson
Date: _____

Approved by:

NEIL L. ARALA
District Engineer
Date: _____