

ILOCOS NORTE FIRST DISTRICT ENGINEERING OFFICE
Annual Procurement Plan for FY 2023

Code (PAP)	Procurement Project	PWO End-User	Is this an Urgency Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Selection/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3101031 0136102 0	23AA0001 - PREVENTIVE MAINTENANCE - PRIMARY ROADS - MANILA NORTH RD - K0516+988 - K0518+136, K0528+314 - K0529+605, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	5-Oct-22	8-Nov-2022	3-Apr-23	13-Apr-23	GoP	77,971,989.13	-	77,971,989.13	PREVENTIVE MAINTENANCE
3101031 0136102 0	23AA0001 - PREVENTIVE MAINTENANCE - TERTIARY ROADS - A CASTRO AVE. - K0489+000 - K0489+465, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	8-Nov-2022	31-Jan-23	9-Feb-23	GoP	8,035,939.35	-	8,035,939.35	PREVENTIVE MAINTENANCE
3101061 0086805 0	23AA0003 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - LADAG-SARRAT-PIDDO - BOLSONA RD - K0508+090 - K0508+774, PIDDO, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	31-Jan-23	9-Feb-23	GoP	12,445,900.28	-	12,445,900.28	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
3101061 0125400 0	23AA0004 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - LADAG-BALACCAD RD - K0480+(-266) - K0480+050, K0480+(-301) - K0480+(-266), K0480+000 - K0481+522, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	8-Nov-2022	1-Apr-23	13-Apr-23	GoP	97,999,831.58	-	97,999,831.58	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
3101061 0134400 0	23AA0005 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - LADAG-BALACCAD RD - K0482+000 - K0482+528, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	16-Feb-23	7-Mar-2023	14-Mar-23	17-Mar-23	GoP	20,399,958.79	-	20,399,958.79	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
3101061 0134500 0	23AA0006 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - LADAG-BALACCAD RD - K0482+000 - K0484+150, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	16-Feb-23	7-Mar-2023	20-Mar-23	28-Mar-23	GoP	83,299,972.93	-	83,299,972.93	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
3101061 0123500 0	23AA0007 - REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS - LADAG-BALACCAD RD - K0484+042 - K0485+335, K0485+415 - K0486+584, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	6-Jun-23	14-Jun-23	GoP	83,299,987.90	-	83,299,987.90	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
3101061 0089600 0	23AA0008 - REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS - TERTIARY ROADS - ILOCOS NORTE-APAYAO RD - K0490+(-038) - K0490+000, K0490+(-042) - K0490+(-038), K0490+(-559) - K0490+(-042), K0490+(-839) - K0490+(-559), K0492+533 - K0494+338.15, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	3-Apr-23	13-Apr-23	GoP	57,417,489.42	-	57,417,489.42	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS
3102011 0113700 0	23AA0009 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD - K0526+321 - K0527+030, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	31-Jan-23	9-Feb-23	GoP	39,159,838.96	-	39,159,838.96	ROAD WIDENING
3102011 0113800 0	23AA0010 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD - K0535+378 - K0536+123, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	31-Jan-23	8-Feb-23	GoP	15,679,994.41	-	15,679,994.41	ROAD WIDENING
3102011 0113900 0	23AA0011 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH RD - K0538+672 - K0538+948, K0539+000 - K0539+511, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	31-Jan-23	9-Feb-23	GoP	19,599,895.56	-	19,599,895.56	ROAD WIDENING
3102011 0114000 0	23AA0012 - ROAD WIDENING - PRIMARY ROADS - MANILA NORTH ROAD - K0548+936 - K0549+879, BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	31-Jan-23	9-Feb-23	GoP	25,675,974.05	-	25,675,974.05	ROAD WIDENING
3102071 0024300 0	23AA0013 - OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS - MANILA NORTH RD - K0534+000 - K0534+1006, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	8-Nov-2022	31-Jan-23	9-Feb-23	GoP	10,485,914.87	-	10,485,914.87	OFF-CARRIAGEWAY IMPROVEMENT

Code (PAP)	Procurement Project	PDA/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	INDOC	CO	
3103051 0176100 0	23A0014 - WIDENING OF PERMANENT BRIDGES - BURUAN BR. (B005351Z) ALONG MANILA NORTH RD, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	26-Oct-22	16-Nov-2022	7-Mar-23	10-Mar-23	GoP	48,695,933.82	-	48,695,933.82	WIDENING OF PERMANENT BRIDGES
3103051 0187100 0	23A0015 - WIDENING OF PERMANENT BRIDGES - CARUAN BR. (B042201Z) ALONG MANILA NORTH RD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	26-Oct-22	16-Nov-2022	31-Jan-23	9-Feb-23	GoP	29,399,957.42	-	29,399,957.42	WIDENING OF PERMANENT BRIDGES
3103051 0176400 0	23A0016 - WIDENING OF PERMANENT BRIDGES - DE BATA BR. (B07721Z) ALONG LADAG-SARRAT-PIDONG-SOLSONA RD., PIDONG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	21-Oct-22	9-Nov-2022	7-Mar-23	10-Mar-23	GoP	69,479,986.55	-	69,479,986.55	WIDENING OF PERMANENT BRIDGES
3103051 0187000 0	23A0017 - WIDENING OF PERMANENT BRIDGES - DIRQUE BR. (B005341Z) ALONG MANILA NORTH RD, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	21-Oct-22	9-Nov-2022	31-Jan-23	9-Feb-23	GoP	31,359,992.85	-	31,359,992.85	WIDENING OF PERMANENT BRIDGES
3103051 0187300 0	23A0018 - WIDENING OF PERMANENT BRIDGES - PARIR BR. 1 (B023921Z) ALONG ILOCOS NORTE-APAYAO RD, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	31-Jan-23	9-Feb-23	GoP	16,463,992.33	-	16,463,992.33	WIDENING OF PERMANENT BRIDGES
3103051 0187300 0	23A0019 - WIDENING OF PERMANENT BRIDGES - PARIR BR. 2 (B023931Z) ALONG ILOCOS NORTE-APAYAO RD, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	31-Jan-23	9-Feb-23	GoP	15,679,973.61	-	15,679,973.61	WIDENING OF PERMANENT BRIDGES
3201011 0966300 0	23A0020 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG SARRAT-PADSAN RIVER BASIN FROM BARANGAYS 18, 17, 10, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-2022	31-Jan-23	9-Feb-23	GoP	39,199,668.35	-	39,199,668.35	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966700 0	23A0021 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG SARRAT-PADSAN RIVER BASIN FROM SARRAT BRIDGE TO RIVERMOUNT, BARANGAY 18, SAN IGROD, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	31-Jan-23	9-Feb-23	GoP	39,199,678.33	-	39,199,678.33	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0966300 0	23A0022 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG PADSAN RIVER BASIN, BARANGAY 8 SAN ANTONIO AND BARANGAY 9 SAN LORENZO, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	20-Oct-22	8-Nov-2022	6-Feb-23	15-Feb-23	GoP	48,999,623.74	-	48,999,623.74	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0967000 0	23A0023 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECT ALONG PADSAN RIVER BASIN, BARANGAY SAN LORENZO AND BARANGAY 10 SAN MIGUEL, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-2022	6-Feb-23	15-Feb-23	GoP	48,999,671.69	-	48,999,671.69	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0964800 0	23A0024 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULAK RIVER, BARANGAY STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	6-Feb-23	9-Feb-23	GoP	19,599,783.21	-	19,599,783.21	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0964000 0	23A0025 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BULAK RIVER, DOWNSTREAM BACARRA BR., SITIO PANNABUAN, BARANGAY SANAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	31-Jan-23	9-Feb-23	GoP	48,999,948.98	-	48,999,948.98	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0967100 0	23A0026 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUAGAD RIVE (LEFT AND RIGHT BANK) BARANGAY SAN LORENZO AND ABACA, BANGUL, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	31-Jan-23	9-Feb-23	GoP	29,399,646.31	-	29,399,646.31	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS

Code (PAP)	Procurement Project	PRA End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Project)
					Advertisement/Posting of IBRD	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3200011 0004000 0	23A00027 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER VS SARRAT BR., LEFT BANK, SAN MARCOS, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	31-Jan-23	9-Feb-23	GoP	39,199,899.27	-	39,199,899.27	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3200011 0005000 0	23A00028 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PADSAN RIVER, DOWNSTREAM SARRAT BR., LEFTBANK, STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-2022	6-Feb-23	15-Feb-23	GoP	39,199,472.83	-	39,199,472.83	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201021 0533000 0	23A00029 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AND FACILITIES ALONG LADAG RIVER BASIN AND TRIBUTARIES, BARANGAY MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	7-Dec-2022	1-Apr-23	13-Apr-23	GoP	48,999,824.28	-	48,999,824.28	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0566000 0	23A00030 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LADAG RIVER BASIN AND TRIBUTARIES, (LEFT BANK) BUTUNG CREEK, BARANGAY BUTUNG, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	31-Jan-23	9-Feb-23	GoP	48,999,702.74	-	48,999,702.74	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0567000 0	23A00031 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER ALONG LADAG (SARRAT) RIVER, BARANGAY 10, SAN MIGUEL, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	6-Feb-23	15-Feb-23	GoP	19,599,772.27	-	19,599,772.27	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0567000 0	23A00032 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVER ALONG LADAG (SARRAT) RIVER, BARANGAY 8, SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-2022	31-Jan-23	9-Feb-23	GoP	19,599,637.27	-	19,599,637.27	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0568000 0	23A00033 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LADAG RIVER BASIN AND TRIBUTARIES, (RIGHT BANK) BUTUNG CREEK, BARANGAY BUTUNG, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	31-Jan-23	9-Feb-23	GoP	48,999,757.73	-	48,999,757.73	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
23A0003 4	23A00034 - PREVENTIVE MAINTENANCE - SECONDARY ROADS - LADAG - AIRPORT RD - 10487-943 - 10490-135, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	1-Feb-23	10-Feb-2023			GoP	68,599,943.58	-	68,599,943.58	PREVENTIVE MAINTENANCE
3002031 0145000 0	23A00035 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - ACCESS ROAD LEADING TO KAANGRIAN FALLS, BRGY. AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	5-Oct-22	14-Oct-2022	31-Jan-23	9-Feb-23	GoP	4,899,955.29	-	4,899,955.29	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002031 0145000 0	23A00036 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	31-Jan-23	9-Feb-23	GoP	39,199,968.81	-	39,199,968.81	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)

Code (PNP)	Procurement Project	PMO Est-Use	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002033 0233400 0	23AA0087 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) DUPITAC-ESTANCIA ROAD LEADING TO SUNFLOWER FARM AND MAMIMINAY FALLS, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	6-Feb-23	15-Feb-23	GoP	32,338,945.21	-	32,338,945.21	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002033 0206700 0	23AA0088 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - MADINE-BADUANG-SALUD-CAPARISPISAN-BALAJI ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	20-Oct-22	8-Nov-2022	6-Feb-23	15-Feb-23	GoP	4,899,937.78	-	4,899,937.78	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002033 0233500 0	23AA0089 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) MARUAYA ROAD LEADING TO PIDDIG FOOD FACTORY SCHOOL AND AGRO-TOURISM, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	6-Feb-23	15-Feb-23	GoP	4,899,999.73	-	4,899,999.73	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3002041 0128700 0	23AA0090 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) AMPON NCC ROAD CONNECTING MINIATURE ITEMS SOUVENIR-MAKING AREA AND NATIONAL HIGHWAY IN SUPPORT TO TOURISM (SOUVENIR-MAKING INDUSTRY), BRGY. MAGSUKOT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	31-Jan-23	9-Feb-23	GoP	4,899,996.94	-	4,899,996.94	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT)
3002041 0128900 0	23AA0091 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) - BRGY. BACSL ROAD (BACSL NORTH SECTION) CONNECTING SARRAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BASS MAKING INDUSTRY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	6-Feb-23	15-Feb-23	GoP	4,899,990.26	-	4,899,990.26	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT)
3002041 0128800 0	23AA0092 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT) NAMBARAN-PULANGI-PANMAAN ROAD CONNECTING THE MANILA NORTH ROAD IN SUPPORT TO THE WINE AND FRUIT JUICE MAKING INDUSTRY, BRGY. 23, PANMAAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	21-Oct-22	9-Nov-2022	6-Feb-23	15-Feb-23	GoP	4,899,976.41	-	4,899,976.41	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES (ROADS LEVERAGING LINKAGES FOR INDUSTRY AND TRADE INFRASTRUCTURE PROGRAM - ROLL-IT)
3002051 0092200 0	23AA0093 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM (LEVEL III), BRGY. SAKIT, PAGAL, PAAYAS, ABLAM, BAYOD, BUDUAN & POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	30-Nov-22	19-Dec-2022	31-Jan-23	9-Feb-23	GoP	19,799,825.67	-	19,799,825.67	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3002051 0092300 0	23AA0094 - CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - PROVISION OF POTABLE WATER SYSTEM (LEVEL II) IN BARANGAY 10 SAN MIGUEL AND BARANGAY 11 STA. ROSA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	30-Nov-22	19-Dec-2022	6-Feb-23	15-Feb-23	GoP	4,899,946.26	-	4,899,946.26	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS

Code (PNP)	Procurement Project	PMO/ EOP/DOE	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3002151 0304100 0	23AA0045 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, SACASA, CANAL, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	4-Feb-23	15-Feb-23	GoP	39,199,990.60	-	39,199,990.60	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0296900 0	23AA0046 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF MALASSAO BRIDGE, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	31-Jan-23	9-Feb-23	GoP	24,499,983.65	-	24,499,983.65	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0304200 0	23AA0047 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF POBLACION-1 SULBEC BRIDGE, PASAQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	11-Jan-23	9-Feb-23	GoP	48,999,934.60	-	48,999,934.60	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0304400 0	23AA0048 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD ALONG DANGUPAN - CAGARAY SECTION, PASAQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	6-Feb-23	15-Feb-23	GoP	34,299,978.44	-	34,299,978.44	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0091000 0	23AA0049 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD ALONG DANGUPAN - CANANAN ROAD, BRGY. CANANAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	7-Mar-23	10-Mar-23	GoP	46,549,862.72	-	46,549,862.72	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0240000 0	23AA0050 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	17-Nov-22	6-Dec-2022	3-Apr-23	12-Apr-23	GoP	24,499,971.13	-	24,499,971.13	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0091800 0	23AA0051 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	3-Apr-23	13-Apr-23	GoP	24,499,977.82	-	24,499,977.82	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
23AA0052	23AA0052 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, POBLACION - SUDUAN UNING ROAD, BARANGAY POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	5-Oct-22	26-Oct-2022	3-Apr-23	13-Apr-23	GoP	24,499,989.33	-	24,499,989.33	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0304500 0	23AA0053 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF LAOAG - VINTAR ROAD (INCLUDING BRIDGE), LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	29-Dec-22	3-Feb-2023	15-Feb-23	23-Feb-23	GoP	39,199,990.60	-	39,199,990.60	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

Code (PAP)	Procurement Project	PMO End-Year	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement Posting of BIDD	Bidder Selection/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3002151 0304200 0	23AA0054 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR STRATEGIC PUBLIC BUILDINGS/FACILITIES -REHABILITATION OF STA. MATILDE - STA. CATAUNA ROAD (INCLUDING BRIDGE, BAGO SECTION), PASIGUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	12-Dec-2022	31-Jan-23	9-Feb-23	GoP	48,999,977.06	-	48,999,977.06	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302200 0	23AA0055 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES -REHABILITATION OF TANAP - MASSUROT IRRIGATION ACCESS ROAD, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Oct-22	3-Nov-2022	31-Jan-23	9-Feb-23	GoP	24,499,970.30	-	24,499,970.30	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002191 0188800 0	23AA0056 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER, DOWNSTREAM BAAG BRIDGE, PAGUAPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	31-Jan-23	9-Feb-23	GoP	48,999,885.26	-	48,999,885.26	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
23AA0057	23AA0057 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANBAN RIVER, SITIO TALNA, BARANGAY TAGUIPORO, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	18-Aug-23	23-Aug-23	GoP	48,999,570.81	-	48,999,570.81	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188800 0	23AA0058 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (TULWAGAN-CARJAN SECTION), PASIGUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-2022	31-Jan-23	9-Feb-23	GoP	48,999,885.23	-	48,999,885.23	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002201 0137800 0	23AA0059 -CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 54-A LABUI-SAIL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	30-Nov-22	19-Dec-2022	6-Feb-23	8-Feb-23	GoP	13,719,915.90	-	13,719,915.90	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3101621 0125400 0	23AA0060 -PREVENTIVE MAINTENANCE - SECONDARY ROADS - LAOAG-AIRPORT RD - KM485+005 - KM487+800, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	30-Nov-22	20-Dec-2022	6-Feb-23	8-Feb-23	GoP	48,999,916.68	-	48,999,916.68	PREVENTIVE MAINTENANCE
3002251 0092900 0	23AA0061 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF DRAINAGE CANAL, MACARIO CASTRO ST., BACARRA ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	30-Nov-22	19-Dec-2022	31-Jan-23	9-Feb-23	GoP	4,949,444.13	-	4,949,444.13	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0094000 0	23AA0062 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION ALONG ABANG BRIDGE (DOWNSTREAM SIDE LEFT BANK), BARANGAY LANAO, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	18-Nov-22	9-Dec-2022	31-Jan-23	9-Feb-23	GoP	14,849,740.45	-	14,849,740.45	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0094500 0	23AA0063 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION, PURO 8 LLAMELO, BARANGAY 38, PASINGAL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	7-Feb-23	13-Feb-23	GoP	4,949,920.42	-	4,949,920.42	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0094000 0	23AA0064 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF DRAINAGE SYSTEM, BARANGAY 14 SAN GABRIEL II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	18-Nov-22	9-Dec-2022	31-Jan-23	9-Feb-23	GoP	4,949,912.17	-	4,949,912.17	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0098600 0	23AA0065-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF DRAINAGE SYSTEM, BARANGAY 3, SAN ANDRES II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	30-Nov-22	20-Dec-2022	31-Jan-23	9-Feb-23	GoP	4,949,761.34	-	4,949,761.34	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

Code (PNP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002251 0094100 0	23AA0066 - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF FLOOD CONTROL STRUCTURE AT BISLAK RIVER, BRGY. SAN ROQUE II, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	10-Oct-22	8-Nov-2022	31-Jan-23	3-Feb-23	GoP	4,949,912.99	-	4,949,912.99	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002263 0510000 0	23AA0067 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 17 STO. CRISTO I, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	30-Jan-23	9-Feb-23	GoP	1,979,924.67	-	1,979,924.67	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0511200 0	23AA0068 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 18 STO. CRISTO II, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	18-Nov-22	9-Dec-2022	31-Jan-23	9-Feb-23	GoP	1,979,945.63	-	1,979,945.63	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0510400 0	23AA0069 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY 19 NAMBARAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	21-Oct-22	9-Nov-2022	8-Feb-23	15-Feb-23	GoP	1,979,994.96	-	1,979,994.96	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0510600 0	23AA0070 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 11 STA. FILomena I, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	7-Feb-23	16-Feb-23	GoP	4,949,961.63	-	4,949,961.63	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0510100 0	23AA0071 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 15 SAN ROQUE I, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	25-Oct-22	8-Nov-2022	31-Jan-23	9-Feb-23	GoP	1,979,918.66	-	1,979,918.66	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0510300 0	23AA0072 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 19-A TAMBOG, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	31-Jan-23	3-Feb-23	GoP	1,979,977.30	-	1,979,977.30	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0509500 0	23AA0073 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 24 MACURIT, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	31-Jan-23	9-Feb-23	GoP	1,979,903.05	-	1,979,903.05	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0508000 0	23AA0074 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 29 PASORAL, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	27-Oct-22	15-Nov-2022	7-Feb-23	16-Feb-23	GoP	1,979,991.45	-	1,979,991.45	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0509400 0	23AA0075 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY 8 SAN AGUSTIN I, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	25-Oct-22	8-Nov-2022	31-Jan-23	9-Feb-23	GoP	1,979,951.12	-	1,979,951.12	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0509100 0	23AA0076 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 9 SAN AGUSTIN II, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	21-Oct-22	9-Nov-2022	31-Jan-23	9-Feb-23	GoP	1,979,971.86	-	1,979,971.86	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0510500 0	23AA0077 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (LAGUI DAY CARE CENTER) SITIO CENTRO BARANGAY 54-A LAGUI, LAGUI CITY, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	18-Nov-22	9-Dec-2022	31-Jan-23	9-Feb-23	GoP	1,979,922.99	-	1,979,922.99	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0509700 0	23AA0078 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), BARANGAY 30 CADARATAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	10-Oct-22	8-Nov-2022	31-Jan-23	9-Feb-23	GoP	7,919,990.06	-	7,919,990.06	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0510600 0	23AA0079 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (SAIL DAY CARE CENTER), SITIO SAIL BARANGAY 54-A, LAGUI, LAGUI CITY, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	18-Nov-22	9-Dec-2022	31-Jan-23	9-Feb-23	GoP	1,979,938.13	-	1,979,938.13	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0509300 0	23AA0080 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 02 SAN ANDRES I, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	31-Jan-23	9-Feb-23	GoP	1,979,922.53	-	1,979,922.53	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0511600 0	23AA0081 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 06, LAGUI CITY, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	14-Nov-22	13-Dec-2022	6-Feb-23	8-Feb-23	GoP	1,979,963.16	-	1,979,963.16	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0509000 0	23AA0082 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 13 SAN GABRIEL I, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	31-Jan-23	9-Feb-23	GoP	1,979,944.82	-	1,979,944.82	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002263 0511300 0	23AA0083 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 14 SAN GABRIEL II, BACARRA, ILOCOS NORTE	CONSTRUCTIO	YES	Competitive Bidding	18-Nov-22	9-Dec-2022	31-Jan-23	9-Feb-23	GoP	1,979,994.97	-	1,979,994.97	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING

Code (PAP)	Procurement Project	PMO/ EMB/ User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of BIDD	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261 0511100 0	23AAD084 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 33-A LAPAZ PROPER, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	4-Nov-22	29-Nov-2022	31-Jan-23	9-Feb-23	GoP	2,969,968.78	-	2,969,968.78	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509800 0	23AAD085 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 37 CALAYAB (COVERED COURT), LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	31-Jan-23	9-Feb-23	GoP	3,464,961.57	-	3,464,961.57	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509200 0	23AAD086 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 4 SAN SIMON, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	31-Jan-23	9-Feb-23	GoP	1,979,975.85	-	1,979,975.85	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0511400 0	23AAD087 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY 37 PILA, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	31-Jan-23	9-Feb-23	GoP	1,979,982.29	-	1,979,982.29	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510800 0	23AAD088 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MALAMPA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Oct-22	3-Nov-2022	31-Jan-23	9-Feb-23	GoP	1,979,939.73	-	1,979,939.73	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510700 0	23AAD089 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MAHARANG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	20-Oct-22	6-Nov-2022	6-Feb-23	15-Feb-23	GoP	2,474,948.61	-	2,474,948.61	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0511000 0	23AAD090 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY NALVO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	31-Jan-23	9-Feb-23	GoP	1,979,997.77	-	1,979,997.77	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509900 0	23AAD091 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAGUNGU, PASLOPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Oct-22	3-Nov-2022	31-Jan-23	9-Feb-23	GoP	2,939,958.16	-	2,939,958.16	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0510900 0	23AAD092 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY SAPAT, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	31-Jan-23	9-Feb-23	GoP	1,979,949.08	-	1,979,949.08	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002261 0509600 0	23AAD093 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY 50 BUTONG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	18-Nov-22	9-Dec-2022	31-Jan-23	9-Feb-23	GoP	4,949,940.69	-	4,949,940.69	CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING
3002291 0000400 0	23AAD094 - PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR III) - IMPROVEMENT OF WATER SUPPLY SYSTEM LEVEL II, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	30-Nov-22	12/20/2022	6-Feb-23	15-Feb-23	GoP	9,899,850.75	-	9,899,850.75	PUBLIC WATER SUPPLY SYSTEM (LEVEL II OR III)
3001052 0098900 0	23AAD095 - CONSTRUCTION (COMPLETION) OF DPWH ILOCOS NORTE 1ST DEO BUILDING, CAVIT, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	6-Feb-23	15-Feb-23	GoP	7,499,232.04	-	7,499,232.04	CONSTRUCTION (COMPLETION) OF DPWH ILOCOS NORTE 1ST DEO BUILDING
3001052 0098100 0	23AAD096 - CONSTRUCTION OF COOPERATIVE DEVELOPMENT AUTHORITY (CDA) BUILDING, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	21-Oct-22	9-Nov-2022	6-Feb-23	15-Feb-23	GoP	2,783,836.06	-	2,783,836.06	CONSTRUCTION OF COOPERATIVE DEVELOPMENT AUTHORITY (CDA) BUILDING
3103031 0137500 0	23AAD097 - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, BARIT BR. (B005212) ALONG MANILA NORTH ROAD, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	7-Mar-23	30-Mar-23	GoP	9,800,000.00	-	9,800,000.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
3103031 0137200 0	23AAD098 - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, LANA BRIDGE (B007712) ALONG LAGAO-SARRAT-PIDOG-SOLSONA ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	21-Oct-22	9-Nov-2022	7-Mar-23	30-Mar-23	GoP	2,416,680.00	-	2,416,680.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
3103031 0137600 0	23AAD099 - RETROFITTING/ STRENGTHENING OF PERMANENT BRIDGES, SAN MATEO BR. (B007512) ALONG LAGAO-SARRAT-PIDOG-SOLSONA ROAD, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	18-Nov-22	9-Dec-2022	7-Mar-23	30-Mar-23	GoP	14,700,000.00	-	14,700,000.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
3103031 0137200 0	23AAD100 - RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES, TUPEC BRIDGE (B005212) ALONG MANILA NORTH ROAD, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-2022	7-Mar-23	30-Mar-23	GoP	2,494,680.00	-	2,494,680.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES

Code (PNP)	Procurement Project	PMD/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (brief description of Project)
					Advertisement/ Posting of BIDD	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3201011 0871400 0	23AAG011 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, BARANGAY 1 - BARANGAY 8, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	7-Mar-23	10-Mar-23	GoF	58,799,445.20	-	58,799,445.20	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0871500 0	23AAG012 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, SITIO BARANIW SITIO 2, BARANGAY 24, CABA RUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	7-Mar-23	10-Mar-23	GoF	58,799,114.62	-	58,799,114.62	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0871100 0	23AAG013 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL PROJECTS ALONG BISLAK RIVER, BARANGAY TAMOGAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	7-Mar-23	10-Mar-23	GoF	58,799,831.23	-	58,799,831.23	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0872700 0	23AAG014 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY BUYON, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	7-Mar-23	10-Mar-23	GoF	48,999,849.09	-	48,999,849.09	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0872800 0	23AAG015 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, DS ISIC-ISIC BRIDGE, BARANGAY DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-2022	7-Mar-23	10-Mar-23	GoF	48,999,715.77	-	48,999,715.77	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0873000 0	23AAG016 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER AND TRIBUTARIES, RIGHT BANK, BARANGAY DIPLAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Oct-22	11/3/2022	7-Mar-23	10-Mar-23	GoF	48,999,532.28	-	48,999,532.28	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0872900 0	23AAG017 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, UPSTREAM ISIC-ISIC BR., BARANGAY CARANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Oct-22	8-Nov-2022	7-Mar-23	10-Mar-23	GoF	58,799,628.16	-	58,799,628.16	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0872600 0	23AAG018 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES ALONG BACARRA - VINTAR RIVER (BISLAK RIVER), BARANGAY 24, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	5-Oct-22	24-Oct-2022	7-Mar-23	10-Mar-23	GoF	58,799,830.53	-	58,799,830.53	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0873200 0	23AAG019 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF PAAYAS SEAWALL, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	7-Mar-23	10-Mar-23	GoF	97,999,786.28	-	97,999,786.28	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201021 0516600 0	23AAG020 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PASAM RIVER GOING DOWNSTREAM RIGHTSIDE, BARANGAY LA PAZ, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	28-Oct-22	25-Nov-2022	7-Mar-23	10-Mar-23	GoF	83,299,326.62	-	83,299,326.62	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0516400 0	23AAG021 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PASAM RIVER GOING DOWNSTREAM RIGHT SIDE, BARANGAY SUYO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	27-Oct-22	25-Nov-2022	7-Mar-23	10-Mar-23	GoF	88,199,688.46	-	88,199,688.46	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS

Code (PAP)	Procurement Project	PMD/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
3201021 0516500 0	23A00112 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL, MITIGATION STRUCTURE ALONG PASAN RIVER DURING DOWNSTREAM RIGHT SIDE, BARANGAY TALINGAAN (PHASE I), LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	27-Oct-22	25-Nov-2022	7-Mar-23	10-Mar-23	GoP	83,299,613.51	-	83,299,613.51	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517300 0	23A00113 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PRINCIPAL RIVER (BISLAK RIVER), US ESPERANZA ES, BARANGAY ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	7-Mar-23	10-Mar-23	GoP	48,999,826.40	-	48,999,826.40	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517100 0	23A00114 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG PRINCIPAL RIVER (BISLAK RIVER), BARANGAY TAMBIDAO-ABER, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	7-Mar-23	10-Mar-23	GoP	48,999,654.65	-	48,999,654.65	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517700 0	23A00115 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS, CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG PRINCIPAL RIVER AND TRIBUTARIES (BISLAK RIVER) BARANGAY DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	28-Oct-22	16-Nov-2022	7-Mar-23	10-Mar-23	GoP	48,999,562.13	-	48,999,562.13	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517600 0	23A00116 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING FACILITIES ALONG BACARRA-VINTAR RIVER AND TRIBUTARIES, BARANGAY CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	7-Mar-23	10-Mar-23	GoP	78,399,736.25	-	78,399,736.25	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517200 0	23A00117 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING FACILITIES ALONG BISLAK RIVER, LEFT BANK, US & DS OF BRIDGE, BARANGAY BAGO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	7-Mar-23	10-Mar-23	GoP	58,799,632.98	-	58,799,632.98	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517400 0	23A00118 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING FACILITIES AND STRUCTURE ALONG BACARRA-VINTAR RIVER, US TAMDAGAN BRIDGE LEFT BANK, BARANGAY TAMDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	7-Mar-23	10-Mar-23	GoP	83,087,290.78	-	83,087,290.78	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0517500 0	23A00119 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES AND FACILITIES ALONG PRINCIPAL RIVER AND TRIBUTARIES, UPSTREAM SPLYWAY, BARANGAY ISOLASC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	7-Mar-23	10-Mar-23	GoP	78,399,767.14	-	78,399,767.14	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0519900 0	23A00120 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LACAB RIVER BASIN, DINGRIS RIVER, LEFT BANK, BARANGAY CABAROHAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	18-Nov-22	7-Dec-2022	7-Mar-23	10-Mar-23	GoP	78,399,892.40	-	78,399,892.40	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS

Code (PAP)	Procurement Project	PMO End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
					Advertisement/Posting of BIDD	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
3201021 0516900 0	23A00121 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LADAG RIVER BASIN, GUISIT RIVER, SITIO BALBALETE, BARANGAY ABUCAY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	7-Mar-23	10-Mar-23	GoP	68,599,795.99	-	68,599,795.99	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0516700 0	23A00122 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG LADAG RIVER BASIN, GUISIT RIVER, SITIO SALAGUID, BARANGAY ABUCAY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	18-Nov-22	7-Dec-2022	7-Mar-23	10-Mar-23	GoP	68,599,751.08	-	68,599,751.08	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3000153 0229700 0	23A00123 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE ALONG CAVIT-ARAHAY CREEK, SITIO 3, BARANGAY CAVIT, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	7-Mar-23	10-Mar-23	GoP	78,399,960.41	-	78,399,960.41	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3000153 0239600 0	23A00124 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BRGY. SANCAP, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	7-Mar-23	10-Mar-23	GoP	58,799,915.27	-	58,799,915.27	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3000191 0129100 0	23A00125 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANBAN RIVER (LEFT AND RIGHT BANK) BARANGAY BARUYEN AND TAGUICORD, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	7-Mar-23	10-Mar-23	GoP	58,799,832.12	-	58,799,832.12	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3201011 0674500 0	23A00126 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER LEFT BANK, SITIO MABIGA EAST, BRGY PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	7-Mar-23	10-Mar-23	GoP	57,899,669.75	-	57,899,669.75	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0674600 0	23A00127 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER RIGHT BANK, SITIO MABIGA EAST, BRGY PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	7-Mar-23	10-Mar-23	GoP	57,899,449.83	-	57,899,449.83	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0675000 0	23A00128 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, BRGY. LIPAY-SANCAP, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	24-Nov-22	13-Dec-2022	7-Mar-23	10-Mar-23	GoP	62,724,602.58	-	62,724,602.58	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0675500 0	23A00129 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-2022	7-Mar-23	10-Mar-23	GoP	62,724,665.91	-	62,724,665.91	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0674800 0	23A00130 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, SITIO MANGMANGA, BRGY. CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	7-Mar-23	10-Mar-23	GoP	53,074,754.20	-	53,074,754.20	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS

Code (PAP)	Procurement Project	PAP/ End-User	Is this a Buy Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
3201011 0875200 0	23A00131 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITIO WANGAGAN, BRGY. BAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	27-Oct-22	15-Nov-2022	7-Mar-23	10-Mar-23	GoP	57,899,987.46	-	57,899,987.46	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874100 0	23A00132 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BURAYOC RIVER, DOWNSTREAM, BRGY. BURAYOC, PAGUDPU, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	7-Mar-23	10-Mar-23	GoP	58,799,849.67	-	58,799,849.67	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874400 0	23A00133 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASALENG RIVER, SITIO MADRIDANAT EAST, BRGY. PANCIAN, PAGUDPU, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	7-Mar-23	10-Mar-23	GoP	102,899,481.74	-	102,899,481.74	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874300 0	23A00134 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASALENG RIVER, SITIO NAGPANGSA, BRGY. PASALENG, PAGUDPU, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	7-Mar-23	10-Mar-23	GoP	65,699,729.25	-	65,699,729.25	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0875400 0	23A00135 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF PUKOK UGAYA-CABANGARAN FLOOD CONTROL, BRGY. CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	4-Nov-22	23-Nov-2022	7-Mar-23	10-Mar-23	GoP	57,899,795.81	-	57,899,795.81	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3002201 0111500 0	23A00136 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - MULTI PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES - CONSTRUCTION (COMPLETION) OF FERDINAND E. MARCOS MEMORIAL STADIUM, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	18-Nov-22	7-Dec-2022	7-Mar-23	10-Mar-23	GoP	67,549,870.96	-	67,549,870.96	MULTI PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES
3002151 0304000 0	23A00137 - BASIC INFRASTRUCTURE PROGRAM (BIP) ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. MADILADIG, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	10-Nov-22	29-Nov-2022	8-Mar-23	17-Mar-23	GoP	4,949,981.12	-	4,949,981.12	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3103001 0114200 0	23A00138 - PREVENTIVE MAINTENANCE - TERTIARY ROADS - LADAG-SARRAT-PIDOG-GOLSONA RD - K0498+000 - K0498+500, K0499+602 - K0499+855, K0501+302 - K0502+000, K0502+250 - K0502+329, K0502+844 - K0502+534, SARRAT & PIDOG, ILOCOS NORTE	CONSTRUCTIO N SECTION	YES	Competitive Bidding	11-Nov-22	1-Dec-2022	31-Jan-23	9-Feb-23	GoP	34,856,629.98	-	34,856,629.98	PREVENTIVE MAINTENANCE
23A0013 9	23A00139 - OFF-CARRIAGEWAY IMPROVEMENT - PRIMARY ROADS - MANILA NORTH RD - K0495+799 - K0495+235, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	3-Feb-23	22-Feb-2023			GoP	68,599,846.89	-	68,599,846.89	OFF-CARRIAGEWAY IMPROVEMENT
3201011 0874200 0	23A00142 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PASALENG RIVER, BRGY. PASALENG, PAGUDPU, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	3-Mar-23	28-Mar-2023	31-Mar-23	11-Apr-23	GoP	57,899,962.12	-	57,899,962.12	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0874700 0	23A00143 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER LEFT BANK, SITIO BAAG, BRGY. PASALENG, PAGUDPU, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	31-Mar-23	11-Apr-23	GoP	101,324,644.81	-	101,324,644.81	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS

Code (FAP)	Procurement Project	PMD/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MDG	CO	
3201011 0874800 0	23AA0144 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG RIVER RIGHT BANK, SITO BAAG, BRGY. PASALENG, PAGUDIPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	28-Mar-23	4-Apr-23	GoP	101,324,573.95	-	101,324,573.95	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0875100 0	23AA0145 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, BRGY. ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	31-Mar-23	12-Apr-23	GoP	62,734,846.85	-	62,734,846.85	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0875300 0	23AA0146 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, BRGY. CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	13-Apr-23	17-Apr-23	GoP	53,074,892.22	-	53,074,892.22	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0864800 0	23AA0147 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, BARANGAY CASUAN TO BARANGAY CABARAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	48,999,555.95	-	48,999,555.95	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0865000 0	23AA0148 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, BARANGAY CABARAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	29,399,735.53	-	29,399,735.53	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0861300 0	23AA0149 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF WATERWAY STRUCTURE ALONG BANGAI RIVER, BARANGAY BANBAN AND DADAPOR, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	9-May-23	16-May-23	GoP	19,599,851.76	-	19,599,851.76	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0865300 0	23AA0150 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER BARANGAY MALASIN TO BARANGAY NAGALANGAN (SITO BAGO), BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	9-May-23	16-May-23	GoP	19,599,752.22	-	19,599,752.22	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0865400 0	23AA0151 - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BASASA RIVER (RIGHT BANK) BARANGAY PIVAC, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	28-Mar-23	28-Mar-23	GoP	19,599,805.86	-	19,599,805.86	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3201011 0865500 0	23AA0152 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION ALONG BLAGAO RIVER (DOWNSTREAM), BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,799,758.19	-	9,799,758.19	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0865600 0	23AA0154 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAOG RIVER BASIN AND TRIBUTARIES, SITO 3 BARANGAY CAVIT, LAOG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	21-Mar-2023	26-Apr-23	9-May-23	GoP	44,099,918.82	-	44,099,918.82	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0865700 0	23AA0155 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF SLOPE PROTECTION ALONG LAOG SARIAT-INDIG-SOLSONA RD - 63499-800 (R/S), BARANGAY TONDOK, PIDDOK, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	48,999,881.03	-	48,999,881.03	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS

Code (PAR)	Procurement Project	PMO/ EOE/ User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of B/RD	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3201011 0565800 0	23AAD156 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF ERODED BANK REVETMENT WITH GABION FOOTING PROTECTION ALONG BALAOI RIVER REVETMENT, BARANGAY BALAOI, PAGUOPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	13-Apr-23	17-Apr-23	GoP	14,899,879.60	-	14,899,879.60	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0565900 0	23AAD157 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF DAMAGED CONCRETE BANK REVETMENT WITH STEEL SHEET PILES, ALONG PADSAN RIVER REVETMENT, BARANGAY 8, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	28-Mar-23	28-Mar-23	GoP	15,595,727.31	-	15,595,727.31	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0566000 0	23AAD158 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BAAG-PASUNG, PAGUOPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	13-Apr-23	17-Apr-23	GoP	48,999,700.63	-	48,999,700.63	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0566100 0	23AAD159 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF BAAG RIVER REVETMENT, BARANGAY BAAG, PAGUOPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	13-Apr-23	17-Apr-23	GoP	9,799,777.62	-	9,799,777.62	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0566200 0	23AAD160 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - REHABILITATION OF DAMAGED CONCRETE BANK REVETMENT AND BRIDGE APPROACH, BISLAK RIVER REVETMENT, BARANGAY TANDOGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	48,999,840.57	-	48,999,840.57	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201011 0566300 0	23AAD161 - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF SLOPE PROTECTION, BARANGAY 1-3, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	28-Mar-23	4-Apr-23	GoP	9,799,940.85	-	9,799,940.85	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS
3201021 0566500 0	23AAD162 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG BOLD RIVER (PHASE II), BARANGAY SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	24,499,866.01	-	24,499,866.01	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0566600 0	23AAD164 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - LADAG RIVER FLOOD CONTROL AND SABO PROJECT - CONSTRUCTION OF SABO DAM, BARANGAY MARUAYA, PDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	26-May-2023	6-Jun-23	14-Jun-23	GoP	48,999,758.61	-	48,999,758.61	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0566700 0	23AAD165 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - CONSTRUCTION OF FLOOD CONTROL MITIGATION STRUCTURE ALONG PADSAN RIVER GOING DOWNSTREAM RIGHT SIDE, BARANGAY TALINGAAN (PHASE II), LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	21-Mar-23	28-Mar-23	GoP	48,999,929.42	-	48,999,929.42	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS
3201021 0566800 0	23AAD166 - CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS - REHABILITATION OF DAMAGED CONCRETE BANK REVETMENT ALONG LADAG RIVER REVETMENT (BENGANG CREEK), BARANGAY 12, SAN ISIDRO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	13-Apr-23	17-Apr-23	GoP	9,799,314.63	-	9,799,314.63	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS

Code (PNP)	Procurement Project	PMO/ EMB/User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of BIDD	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOE	GO	
3000031 0253500 0	23AA0167 -CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP) - CONSTRUCTION OF TAWAAG-CANBAMUNGEN GOING TO TOURISM DARNA FALLS, PASIGUPO, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	19-Apr-23	17-Apr-23	GoF	19,599,966.92	-	19,599,966.92	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS (TOURISM ROAD INFRASTRUCTURE PROGRAM - TRIP)
3000071 0094300 0	23AA0168 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (ILOCOS NORTE PROVINCIAL POLICE OFFICE BUILDING), CAMP VALENTINE, BARANGAY 23, LAGAO CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	29-Apr-23	4-May-23	GoF	24,499,986.84	-	24,499,986.84	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3000071 0094400 0	23AA0169 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (PNP RETIREE BUILDING), BARANGAY 23, CAMP VALENTINE, LAGAO CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoF	7,839,950.97	-	7,839,950.97	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3000071 0094500 0	23AA0170 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (101 COMMUNITY DEFENSE CENTER), CAMP VALENTINE, BARANGAY 23, LAGAO CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	29-Apr-23	4-May-23	GoF	29,399,944.15	-	29,399,944.15	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3000051 0031300 0	23AA0171 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF LEVEL II WATER SYSTEM IN LAGAO CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	28-Apr-23	4-May-23	GoF	29,399,955.76	-	29,399,955.76	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3000051 0031400 0	23AA0172 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BRGY. ESTER, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	11-May-2023	22-May-23	30-May-23	GoF	9,799,907.06	-	9,799,907.06	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3000051 0031500 0	23AA0173 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	11-May-2023	22-May-23	30-May-23	GoF	9,799,996.67	-	9,799,996.67	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3000051 0031600 0	23AA0174-CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM WITHIN VARIOUS BARANGAYS IN LAGAO CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	11-May-2023	22-May-23	30-May-23	GoF	9,799,991.05	-	9,799,991.05	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3000051 0031700 0	23AA0175 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BRGY. CARUSKIS, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	11-May-2023	22-May-23	30-May-23	GoF	9,799,951.86	-	9,799,951.86	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
23AA017 6	23AA0176 -CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BRGY. TONOTON, PIEDAO, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	11-May-2023	14-Jun-23	3-Aug-23	GoF	9,799,988.53	-	9,799,988.53	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS
3000141 0048900 0	23AA0177 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG BRGY. SANTA MARCELA, LAGAO CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoF	4,899,963.01	-	4,899,963.01	INSTALLATION OF SOLAR LIGHTS
3000141 0049000 0	23AA0178 -SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG LAGAO-SARRAT-PIEDAO-SOLSONA RD, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoF	48,999,714.11	-	48,999,714.11	INSTALLATION OF SOLAR LIGHTS

Code (PMP)	Procurement Project	PMO/ EIS-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of B/RD	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3002141 0049100 0	23AA0179 - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD BACARRA-PASUQUIN SECTION, BACARRA AND PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	20-Mar-23	28-Mar-23	GoF	48,999,937.01	-	48,999,937.01	INSTALLATION OF SOLAR LIGHTS
3002141 0049200 0	23AA0180 - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD, PASUQUIN-BURGOS SECTION, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	20-Mar-23	28-Mar-23	GoF	48,999,171.51	-	48,999,171.51	INSTALLATION OF SOLAR LIGHTS
3002141 0049300 0	23AA0181 - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD, BURGOS - BANGUI SECTION, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoF	48,999,957.01	-	48,999,957.01	INSTALLATION OF SOLAR LIGHTS
3002141 0049400 0	23AA0182 - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS ALONG MANILA NORTH ROAD, BANGUI - PASUDUP SECTION, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	18-Apr-23	27-Apr-23	GoF	48,999,935.08	-	48,999,935.08	INSTALLATION OF SOLAR LIGHTS
3002141 0049500 0	23AA0183 - SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CHARGE (MVUC) AS PER R.A. 11239 - INSTALLATION OF SOLAR LIGHTS, BRGY. POBLACION 1 AND POBLACION 2, PASUDUP, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	27-Mar-2023	18-Apr-23	27-Apr-23	GoF	19,999,960.79	-	19,999,960.79	INSTALLATION OF SOLAR LIGHTS
3002151 0297000 0	23AA0186 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BRIDGE, BARAMSAY DURIPES, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Feb-23	26-Feb-2023	17-Mar-23	28-Mar-23	GoF	7,839,997.83	-	7,839,997.83	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297100 0	23AA0187 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SAUD-BURAYOC CIRCUMFERENTIAL ROAD, PASUDUP, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	11-May-2023	22-May-23	30-May-23	GoF	14,699,989.51	-	14,699,989.51	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297200 0	23AA0188 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. SUBEC, PASUDUP, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	15-Apr-23	17-Apr-23	GoF	11,759,875.86	-	11,759,875.86	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297300 0	23AA0189 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SAGUNGU CIRCUMFERENTIAL ROAD, PASUDUP, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	20-Apr-23	24-Apr-23	GoF	14,699,816.10	-	14,699,816.10	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0297400 0	23AA0190 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF BAGO CIRCUMFERENTIAL ROAD, PASUDUP, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	15-May-23	22-May-23	GoF	14,699,994.46	-	14,699,994.46	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

Code (PNP)	Procurement Project	PMO/ One-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002153 0297500 0	23AA0191 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO CANAIT, BARANGAY TARRAG, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Apr-23	3 May-2023	15-May-23	22-May-23	GoP	14,699,573.03	-	14,699,573.03	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002153 0297600 0	23AA0192 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO MABURBURNAY II, BARANGAY SAGUNGU, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	18-Apr-23	27-Apr-23	GoP	9,799,980.86	-	9,799,980.86	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002153 0297700 0	23AA0193 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF PASUQUIN-TAGAO-BANGUIGADANOR PROVINCIAL ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	21-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,799,981.40	-	9,799,981.40	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002153 0297800 0	23AA0194 -CONSTRUCTION OF SULONGAN-CARUAN ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	29,399,995.59	-	29,399,995.59	CONSTRUCTION OF ROAD
3002153 0297900 0	23AA0195 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SAN JUAN-GURONG ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	15-Mar-2023	22-May-23	22-May-23	GoP	29,399,999.38	-	29,399,999.38	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002153 0298000 0	23AA0196 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF STA. MATILDE - STA. CATALINA ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	29,399,997.82	-	29,399,997.82	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002153 0298100 0	23AA0197 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DAVILA-SIKASAS PROVINCIAL ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Feb-23	27-Feb-2023	20-Mar-23	26-Mar-23	GoP	29,399,991.61	-	29,399,991.61	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002153 0298200 0	23AA0198 -CONSTRUCTION OF NARIWAN-QUELLAO ROAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	31-Mar-23	11-Apr-23	GoP	29,399,991.09	-	29,399,991.09	CONSTRUCTION OF ROAD
3002153 0298300 0	23AA0199 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF POBLACION 2 ROAD (PASCUA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	15-Apr-23	17-Apr-23	GoP	9,799,983.93	-	9,799,983.93	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002153 0298400 0	23AA0200 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF PASUQUIN-BURGOS PROVINCIAL ROAD (TUNAGAN-AGAGA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Feb-23	27-Feb-2023	20-Mar-23	28-Mar-23	GoP	29,399,999.30	-	29,399,999.30	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002153 0298500 0	23AA0201 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF STA. CATALINA BRIDGE (PROPER SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	31-Mar-23	11-Apr-23	GoP	7,899,970.72	-	7,899,970.72	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Review of Award	Contract Signing		Total	MOOE	CO	
3002151 0298900 0	23AAG002 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF SURONG BRIDGE, PASAJUAN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-23	18-Mar-2023	28-Mar-23	4-Apr-23	GoP	7,889,957.88	-	7,889,957.88	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298700 0	23AAG003 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD CONNECTING BRGY. 1 SAN JOAQUIN AND BRGY. 24 SAN ROQUE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	48,999,985.21	-	48,999,985.21	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298800 0	23AAG004 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD (TARUK) BRGY. 11 STA. ROSA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	14,699,930.18	-	14,699,930.18	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0298900 0	23AAG005 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, LEADING TO PADSAN RIVER, BARANGAY 20, SAN JOSE AND BARANGAY 22, SAN CRISTOBAL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	25-Apr-23	3-May-23	GoP	4,899,968.31	-	4,899,968.31	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299000 0	23AAG006 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, BARANGAY 11, 12, 13, 14, 15, 16, 17, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	15-May-2023	22-May-23	22-May-23	GoP	9,799,981.04	-	9,799,981.04	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299100 0	23AAG007 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF DAGUPAN-SARICAO ROAD, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	29-Apr-23	3-May-23	GoP	29,399,985.26	-	29,399,985.26	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299200 0	23AAG008 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD CONNECTING BARANGAY DAGUPAN AND BARANGAY BAGO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	29-Apr-23	3-May-23	GoP	29,889,952.46	-	29,889,952.46	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299300 0	23AAG009 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD AT PUROK BAYRAY, BARANGAY BACSI, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	29-Apr-23	3-May-23	GoP	9,799,981.20	-	9,799,981.20	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299400 0	23AAG010 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD AT SITIO LIBAG, BARANGAY BARUYAN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	28-Apr-23	27-Apr-23	GoP	9,799,963.77	-	9,799,963.77	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299500 0	23AAG011 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY BACSI TO BARANGAY PAYAC (SITIO PADAGAN), BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	05/15/2023	22-May-23	22-May-23	GoP	48,999,998.06	-	48,999,998.06	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

Code (PNP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002151 0299600 0	23AA0212 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF TANAP-NAGSUROT ROAD, BARANGAY TANAP, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	13-Apr-23	17-Apr-23	GoP	7,839,912.78	-	7,839,912.78	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299700 0	23AA0213 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF AGAGA-TANAP ROAD, BARANGAY AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	3-Feb-23	27-Feb-2023	20-Mar-23	28-Mar-23	GoP	7,839,961.33	-	7,839,961.33	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299800 0	23AA0214 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ABLAN-BUGAS ROAD, BARANGAY ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	28-Mar-23	4-Apr-23	GoP	7,839,998.24	-	7,839,998.24	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0299900 0	23AA0215 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, MAUTUEK ROAD, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	16-Mar-23	29-Mar-2023	31-Mar-23	11-Apr-23	GoP	7,839,985.58	-	7,839,985.58	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300000 0	23AA0216 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY BAYOG, BURGOS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Mar-23	22-Mar-2023	31-Mar-23	11-Apr-23	GoP	7,839,920.27	-	7,839,920.27	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300100 0	23AA0217 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, BARANGAY BARBAQUERO TO BARANGAY ANGSET, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	9,799,839.09	-	9,799,839.09	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300200 0	23AA0218 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BARBANT ROAD, BARANGAY VIRBIRA, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	21-Feb-23	13-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,799,942.53	-	9,799,942.53	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300300 0	23AA0219 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BUNGAD ROAD AT BARANGAY ANGSET, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	9,799,981.29	-	9,799,981.29	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300400 0	23AA0220 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF TARA-TARA ROAD AT BARANGAY VIRBIRA, CARASI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,799,999.87	-	9,799,999.87	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300500 0	23AA0221 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CONCRETE ROAD, SITIO 5 TO 6, BARANGAY BUTTONG, LAOG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	24,489,980.62	-	24,489,980.62	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

Code (PAP)	Programmed Project	PDR End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Solicitation/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3002151 0300600 0	23AAD221-SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, VIRA-DIBULA ROAD, BARANGAY NO. 35-C, VIRA, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	31-Mar-23	11-Apr-23	GoP	24,499,977.61	-	24,499,977.61	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300700 0	23AAD221-SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, SITIO OUNGAT, BARANGAY NO. 23, SAN MATIAS, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	18-Apr-23	17-Apr-23	GoP	34,299,977.53	-	34,299,977.53	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300800 0	23AAD224-SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD CONNECTING MARILA NORTH ROAD TO VINTAR ROAD, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	18-Apr-23	27-Apr-23	GoP	94,299,983.77	-	94,299,983.77	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0300900 0	23AAD225-SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD ALONG LAGAO INTERNATIONAL AIRPORT GABU - FORT ILOCANDIA ROAD, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	24,499,806.92	-	24,499,806.92	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301000 0	23AAD226-CONSTRUCTION OF CONCRETE ROAD, BARANGAY NO. 31, TALINGGAAN (SITIO UMAL), LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Feb-23	20-Feb-2023	20-Mar-23	28-Mar-23	GoP	7,899,930.14	-	7,899,930.14	CONSTRUCTION OF CONCRETE ROAD
3002151 0301100 0	23AAD227-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD BRGY. LAGU-SAIL, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	13-Apr-23	17-Apr-23	GoP	11,759,978.95	-	11,759,978.95	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301200 0	23AAD228-SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF CAD, SITIO UBOD, BARANGAY MADILADIG, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	31-Mar-23	11-Apr-23	GoP	3,919,982.38	-	3,919,982.38	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301300 0	23AAD229-SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY APAYA, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	4,017,966.37	-	4,017,966.37	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301400 0	23AAD230-SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF BUTTONG-BARABURAN-DARAYDAY ROAD, BARANGAY BARABURAN, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	18-Apr-23	17-Apr-23	GoP	29,399,937.24	-	29,399,937.24	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301500 0	23AAD231-SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY MANGATO, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	9,799,990.18	-	9,799,990.18	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

Code (PAP)	Procurement Project	PBID End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002151 0301609 0	23AAG232 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY NALYO, LADANG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	9,799,918.22	-	9,799,918.22	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301700 0	23AAG233 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BALINAWANG, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,799,934.50	-	9,799,934.50	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301800 0	23AAG234 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, MALAGGAG-HAPAG, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	18-Apr-2023	25-Apr-23	4-May-23	GoP	9,799,956.88	-	9,799,956.88	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0301900 0	23AAG235 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO MARUNRUNG, BARANGAY MALISUSAY, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,799,996.11	-	9,799,996.11	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302000 0	23AAG236 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF PORTAFI-CABACAN ROAD, BRGY. POBLACION 3, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,799,902.32	-	9,799,902.32	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302100 0	23AAG237 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, KANAYUPAN, BARANGAY MALAGGAG, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,799,983.50	-	9,799,983.50	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302200 0	23AAG238 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, LOWER ARI, BARANGAY MALAGGAG, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	26-Apr-23	3-May-23	GoP	9,799,924.54	-	9,799,924.54	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302300 0	23AAG239 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, ANAT-BURAY, BARANGAY POBLACION, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,799,955.83	-	9,799,955.83	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302400 0	23AAG240 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SINIDANGAN, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	18-Apr-23	17-Apr-23	GoP	9,799,945.60	-	9,799,945.60	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302500 0	23AAG241 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, MALAGGAG-SINIDANGAN, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	20-Apr-23	3-May-23	GoP	9,799,965.91	-	9,799,965.91	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3002151 0302600 0	23A0242 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD, PANDAN-ADAMS, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	20,499,968.62	-	20,499,968.62	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302700 0	23A0243 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD PULANG-TAMBIDAO, BRGY. 20, PULANG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Feb-23	27-Feb-2023	27-Apr-23	4-May-23	GoP	9,799,994.96	-	9,799,994.96	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302800 0	23A0244 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD INCLUDING DRAINAGE, BARANGAY 22, BANI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	29-Apr-23	3-May-23	GoP	4,899,992.91	-	4,899,992.91	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0302900 0	23A0245 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BARANGAY PUNSTO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Feb-23	27-Feb-2023	31-Mar-23	11-Apr-23	GoP	4,899,998.51	-	4,899,998.51	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303000 0	23A0246 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, SITIO 2, BARANGAY 40 BUKON, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	12-Feb-23	13-Mar-2023	20-Mar-23	28-Mar-23	GoP	14,699,937.67	-	14,699,937.67	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303100 0	23A0247 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	19,599,941.96	-	19,599,941.96	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303200 0	23A0248 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD (SAUD TO CAPARISIPAN SECTION), PAGUDPUO, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	31-Mar-23	11-Apr-23	GoP	29,399,974.40	-	29,399,974.40	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303300 0	23A0249 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD (CARJAN TO DAWILA SECTION), PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	28-Mar-23	4-Apr-23	GoP	29,399,918.58	-	29,399,918.58	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303400 0	23A0250 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF PANDAN-ADAMS ROAD, PANDAN, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	28-Mar-23	4-Apr-23	GoP	48,999,898.06	-	48,999,898.06	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303500 0	23A0251 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, BACARRA-VINTAR SECTION, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	28-Mar-23	4-Apr-23	GoP	48,999,892.66	-	48,999,892.66	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002151 0303600 0	23A0252 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - IMPROVEMENT OF ROAD, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	13-Apr-23	17-Apr-23	GoP	9,799,970.64	-	9,799,970.64	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES

Code (RAP)	Procurement Project	PDR/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement Posting of Bids	Submission Opening of Bids	Periods of Award	Contract Signing		Total	MOOE	GO	
3002153 0300700 0	23AA0253 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF QUELLAO BRIDGE, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	1-Feb-23	20-Feb-2023	20-Mar-23	28-Mar-23	GoP	4,997,995.80	-	4,997,995.80	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002193 0328900 0	23AA0256 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	13-Apr-23	17-Apr-23	GoP	67,549,658.83	-	67,549,658.83	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0333300 0	23AA0257 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY SALSALAMAGUL, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	29,399,927.25	-	29,399,927.25	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0334000 0	23AA0258 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF DRAINAGE SYSTEM WITHIN LAGAS CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	47,039,313.04	-	47,039,313.04	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0335000 0	23AA0259 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BARANGAY POBLACION 2, BURAYOC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	18-Apr-23	27-Apr-23	GoP	29,399,804.98	-	29,399,804.98	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0336000 0	23AA0260 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE AND FACILITIES, UPSTREAM OF PASALENG BRIDGE, BARANGAY PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	48,999,730.08	-	48,999,730.08	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0337000 0	23AA0261 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY SUBEC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	48,999,547.34	-	48,999,547.34	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0338000 0	23AA0262 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BARANGAY SAUD-CAPARISMAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	20-Mar-23	28-Mar-23	GoP	48,999,908.80	-	48,999,908.80	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0339000 0	23AA0263 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, POBLACION 1 (STIO MAGSAYSAY), PAGUDPUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	19,599,927.59	-	19,599,927.59	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0340000 0	23AA0264 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEA WALL (BINSANG TO ESTANCIA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	29,399,886.58	-	29,399,886.58	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0341000 0	23AA0265 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (SURONG TO POBLACION 4 SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	29,399,898.04	-	29,399,898.04	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002193 0342000 0	23AA0266 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BARANGAY NALVO-BARANGAY ESTANCIA, BARANGAY NALVO, PASUQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	29,399,847.05	-	29,399,847.05	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3002191 0184300 0	23AA0267 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (SUBREC TO POBLACION 4 SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	13-Apr-23	17-Apr-23	GoP	29,399,908.60	-	29,399,908.60	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184400 0	23AA0268 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER WALL (POBLACION 4 TO PUYUPUNAN SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	13-Apr-23	17-Apr-23	GoP	29,399,919.77	-	29,399,919.77	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184500 0	23AA0269 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT (NABASANG AND PRASATA SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	29,399,904.17	-	29,399,904.17	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184600 0	23AA0270 -FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, REHABILITATION OF BOX CULVERT (SAN JUAN SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	15-Apr-23	17-Apr-23	GoP	4,899,784.52	-	4,899,784.52	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184700 0	23AA0271 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT (MIGUIT-GUNGRO SECTION), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	29,399,870.07	-	29,399,870.07	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184800 0	23AA0272 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF FLOOD MITIGATING STRUCTURE AND HIGHWAY DRAINAGE ALONG NATIONAL ROAD (NARAPUNAN CREEK), BRGY. DAVILA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	29,399,954.76	-	29,399,954.76	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0184900 0	23AA0273 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG DIAGNIS RIVER, LEFT BANK, BARANGAY CABAROMAN, PIDOK, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	48,999,866.77	-	48,999,866.77	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185000 0	23AA0274 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - FLOOD CONTROL MANAGEMENT PROJECT ALONG DIAGNIS RIVER, PIDOK, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	48,999,855.98	-	48,999,855.98	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185100 0	23AA0275 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - FLOOD CONTROL MANAGEMENT PROJECT ALONG GURIST RIVER, PIDOK, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	48,999,882.79	-	48,999,882.79	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185200 0	23AA0276 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURE, BARANGAY DURTAG, PIDOK, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	15-Apr-23	17-Apr-23	GoP	29,399,877.97	-	29,399,877.97	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PYP)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002191 0185300 0	23AA0277 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL PROJECT, BARANGAY 22, SAN CRISTOBAL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	48,999,894.87	-	48,999,894.87	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185400 0	23AA0278 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION PROJECT ALONG STA. MAGDALENA CREEK, BARANGAY 15, STA. MAGDALENA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	48,999,840.10	-	48,999,840.10	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185500 0	23AA0279 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF DRAINAGE SYSTEM IN POBLACION, BARANGAY 1,2,3,4,5,6, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	11,750,652.55	-	11,750,652.55	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185600 0	23AA0280 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ALONG SAGSAGANG CREEK, BARANGAYS 1, 2, 3, 4, 23 AND 24, SARRAT, ILOCOS NORTE (PHASE I)	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	29,399,877.81	-	29,399,877.81	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185700 0	23AA0281 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ALONG SAGSAGANG CREEK, BARANGAYS 1, 2, 3, 4, 23 AND 24, SARRAT, ILOCOS NORTE (PHASE II)	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	29,399,669.29	-	29,399,669.29	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185800 0	23AA0282 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, REHABILITATION OF DRAINAGE SYSTEM BARANGAY STO. CRISTO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	28-Apr-23	4-May-23	GoP	4,899,341.01	-	4,899,341.01	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0185900 0	23AA0283 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION, PUNOK I & PUNOK II, BARANGAY PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	28-Mar-23	4-Apr-23	GoP	4,899,951.52	-	4,899,951.52	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186000 0	23AA0284 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL AT SITIO SAYUGEN, BARANGAY BANI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	28-Mar-23	4-Apr-23	GoP	4,899,538.43	-	4,899,538.43	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186100 0	23AA0285 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES, CONSTRUCTION OF SLOPE PROTECTION AT SITIO 1-6 BARANGAY TEPANG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	13-Apr-23	17-Apr-23	GoP	4,899,041.58	-	4,899,041.58	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186200 0	23AA0286 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE AT SITIO GUMAMELA-CAMIA, BARANGAY 27-A, PUNBTO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Feb-23	20-Feb-2023	20-Mar-23	28-Mar-23	GoP	4,899,995.68	-	4,899,995.68	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

Code (PAP)	Procurement Project	PMD/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3002191 0186300 0	23A00287 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF RIVER CONTROL AT BARANGAY CAUDET-LIBONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	31-Mar-23	12-Apr-23	GoP	4,899,908.57	-	4,899,908.57	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186400 0	23A00288 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION AT PUROK PERLAS, DIAMANTE & CORALES, BARANGAY 33 CABULALAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	4,899,853.21	-	4,899,853.21	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186500 0	23A00289 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE AT SITIO LUNJAWA TO NAMNAMA, BARANGAY 35 PIPAS, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	20-Apr-23	24-Apr-23	GoP	4,899,540.56	-	4,899,540.56	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186600 0	23A00290 -SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION AT SITIO SADRIL, BARANGAY 35 PIPAS, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	4,899,907.67	-	4,899,907.67	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186700 0	23A00291 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION STRUCTURE SITIO CENTRO-SITIO DAYA, BARANGAY 36 NATBA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	4,899,876.90	-	4,899,876.90	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186800 0	23A00292 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL, BARANGAY 37-A, CASUAN PROPER, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	28-Apr-23	4-May-23	GoP	4,899,866.53	-	4,899,866.53	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0186900 0	23A00293 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF ROAD ALONG BANGUAN RIVER, UTOL SECTION, BARANGAY TAGUIFORD, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-Mar-23	29-Mar-2023	26-Apr-23	3-May-23	GoP	14,699,988.20	-	14,699,988.20	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187000 0	23A00294 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABOT CREEK (UPSTREAM), BARANGAY MALASIN & LANAO SECTION, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	19,599,943.18	-	19,599,943.18	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187100 0	23A00295 -SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABOT CREEK (DOWNSTREAM), BARANGAY MALASIN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	13-Apr-2023	26-Apr-23	3-May-23	GoP	16,169,715.39	-	16,169,715.39	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187200 0	23A00296 -SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SLOPE PROTECTION ALONG ABANG BRIDGE (DOWNSTREAM SIDE LEFT BANK), BARANGAY LANAO, BANGUI, ILOCOS NORTE, PHASE I	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	31-Mar-23	11-Apr-23	GoP	14,699,889.01	-	14,699,889.01	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

Code (PAP)	Procurement Project	PMD/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement Posting of Bids	Substantial Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002191 0187300 0	23A00297 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG NATIONAL ROAD, POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	26-Apr-23	3-May-23	GoP	4,899,998.08	-	4,899,998.08	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002191 0187400 0	23A00298 - SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF DRAINAGE STRUCTURE ALONG NATIONAL ROAD, BARANGAY BAYOS AND BARANGAY BOBON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	4-May-2023	31-May-23	7-Jun-23	GoP	4,899,990.97	-	4,899,990.97	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002191 0187500 0	23A00299 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF SLOPE PROTECTION AT CURA RIVER, CARAGA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	9,799,854.12	-	9,799,854.12	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187600 0	23A00300 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DAURAO CREEK, BARANGAY PUA (PHASE II), LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	22-Mar-2023	28-Mar-23	4-Apr-23	GoP	48,999,880.53	-	48,999,880.53	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187700 0	23A00301 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DAURAO CREEK, BARANGAY CASIL, LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	28-Mar-23	4-Apr-23	GoP	44,099,886.49	-	44,099,886.49	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0187800 0	23A00302 - CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES AT SOUTH OF RIVER (GABU AND APAYA SECTION), LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Mar-23	5-May-2023	12-May-23	18-May-23	GoP	48,999,747.07	-	48,999,747.07	CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES
3002191 0187900 0	23A00303 - SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS - CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES AT SOUTH OF RIVER (CABUNGAAN AND APAYA SECTION), LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	48,999,860.86	-	48,999,860.86	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188000 0	23A00304 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL ON MAIN DRAINAGE CANAL AND TRIBUTARIES AT SOUTH OF RIVER (CATABAN AND CAGACAN SECTION), LAGAO CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	48,999,888.76	-	48,999,888.76	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188100 0	23A00305 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ABANG CREEK (UPSTREAM), BARANGAY LUNAG, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	19,599,856.14	-	19,599,856.14	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188200 0	23A00306 - SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL BOULEVARD, BARANGAY PANCIAN-PASALEREN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	48,999,428.29	-	48,999,428.29	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

Code (PAP)	Procurement Project	PROJ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=₱)			Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002191 0188300 0	23AA0307-SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BARANGAY CAUNAYAN, PAGUDFUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	20-Apr-23	3-May-23	GoP	48,999,699.95	-	48,999,699.95	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188400 0	23AA0308-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION) ALONG MALAGGAD, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	26-Apr-23	3-May-23	GoP	9,799,942.52	-	9,799,942.52	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188500 0	23AA0309-SIPAG - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - REHABILITATION OF BANK REYETMENT, BARANGAY CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	5-May-2023	15-May-23	22-May-23	GoP	19,599,844.23	-	19,599,844.23	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188600 0	23AA0310-SUSTAINABLE INFRASTRUCTURE PROJECTS ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES AND FACILITIES, BARANGAY 23 SAN ANDRES, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	20-Apr-23	3-May-23	GoP	14,699,843.97	-	14,699,843.97	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002191 0188700 0	23AA0311-SUSTAINABLE INFRASTRUCTURE PROJECT ALLEVIATING GAPS (SIPAG) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD MITIGATING STRUCTURES AND FACILITIES, BARANGAY 18, SAN PEDRO, SARRAT, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	20-Apr-23	3-May-23	GoP	14,699,910.13	-	14,699,910.13	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002201 0137900 0	23AA0312-CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BANGUI INSTITUTE OF TECHNOLOGY, TESDA, BARANGAY MANAYON, BANGUI, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	13-Apr-23	17-Apr-23	GoP	1,959,931.44	-	1,959,931.44	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138000 0	23AA0313-CONSTRUCTION OF MULTI - PURPOSE BUILDING (OSWD BUILDINGS), BARANGAY CAMANGAAN, LADANG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	15-Jun-23	22-Jun-23	GoP	8,819,921.41	-	8,819,921.41	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0138100 0	23AA0314-CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY CAAGACAN, LADANG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	2,939,938.43	-	2,939,938.43	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138200 0	23AA0315-CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY DAMPIS, PAGUDFUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	20-Apr-23	3-May-23	GoP	2,939,937.73	-	2,939,937.73	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138300 0	23AA0316-CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (BARANGAY HALL AND COVERED COURT), BARANGAY STD. DIANES, PASQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	4,889,922.31	-	4,889,922.31	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138400 0	23AA0317-CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY SUSAGAN, PASQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	13-Apr-23	17-Apr-23	GoP	2,939,996.80	-	2,939,996.80	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138500 0	23AA0318-CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY ESTANCA, PASQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	1,959,980.89	-	1,959,980.89	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138600 0	23AA0319-CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY FORLACION 3, PASQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	1,959,964.52	-	1,959,964.52	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138700 0	23AA0320-CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DIANES, PASQUIN, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	28-Mar-23	4-Apr-23	GoP	2,939,955.42	-	2,939,955.42	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING

Code (FAP)	Procurement Project	PRD/ End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
					Advertisement Posting of IBR	Submission Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
3002201 0138000 0	23AA0321 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY STA. CATALINA, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	26-Apr-23	3-May-23	GoP	2,939,924.85	-	2,939,924.85	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0138000 0	23AA0322 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ANTONIO, PIDOIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	5-May-2023	15-May-23	22-May-23	GoP	1,939,930.50	-	1,939,930.50	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
23AA0323	23AA0323 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (LEGISLATIVE BUILDING), BARANGAY ANAO, PIDOIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	20-Apr-23	24-Apr-23	GoP	14,699,924.94	-	14,699,924.94	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139100 0	23AA0324 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY ESTANCIA, PIDOIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	5-May-2023	15-May-23	22-May-23	GoP	1,959,991.80	-	1,959,991.80	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139100 0	23AA0325 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY EDUPITAC, PIDOIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	26-Apr-23	4-May-23	GoP	1,959,941.90	-	1,959,941.90	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139100 0	23AA0326 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY S, SAN VICENTE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	13-May-2023	31-Mar-23	13-Apr-23	GoP	14,099,999.20	-	14,099,999.20	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0139400 0	23AA0327 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, (BAHAY KALINGA), BARANGAY S, SAN VICENTE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	4,899,961.12	-	4,899,961.12	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0139500 0	23AA0328 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (TWO (2) - UNIT BARRACKS), BARANGAY BODON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	24,499,931.29	-	24,499,931.29	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0139600 0	23AA0329 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (BARANGAY HALL), BARANGAY SANTO SANTIAGO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Mar-23	27-Mar-2023	26-Apr-23	4-May-23	GoP	2,939,938.85	-	2,939,938.85	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139700 0	23AA0330 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	2,939,959.32	-	1,939,959.32	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139800 0	23AA0331 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY DIATON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	2,939,680.42	-	1,939,680.42	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0139800 0	23AA0332 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY PARUT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	1,959,941.82	-	1,959,941.82	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140000 0	23AA0333 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (ADMIN BUILDING), VISAYA MILITARY RESERVATION CAMP, BARANGAY VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	15-May-2023	22-May-23	30-May-23	GoP	9,799,997.97	-	9,799,997.97	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0140100 0	23AA0334 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (BARRACKS), VISAYA MILITARY RESERVATION CAMP, BARANGAY VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	15-May-2023	22-May-23	30-May-23	GoP	4,899,978.19	-	4,899,978.19	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0140200 0	23AA0335 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY GABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	2,939,977.73	-	2,939,977.73	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140300 0	23AA0336 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY ABOK, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	2,939,878.89	-	2,939,878.89	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140400 0	23AA0337 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SAN JOSE/UPAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	1,959,918.62	-	1,959,918.62	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140500 0	23AA0338 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY AUSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	3,429,918.81	-	3,429,918.81	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140600 0	23AA0339 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY MARGAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	2,939,957.61	-	2,939,957.61	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING

Code (PAP)	Procurement Project	PBO End User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/Posting of IBRD	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOGE	CO	
3002201 0140700 0	23AA0340 - CONSTRUCTION OF MULTI - PURPOSE BUILDING (BASKETBALL COURT), BARANGAY STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	4,899,937.64	-	4,899,937.64	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0140800 0	23AA0341 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDINGS (COVERED COURT), BARANGAY RANL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	13-Apr-23	17-Apr-23	GoP	4,899,988.13	-	4,899,988.13	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0140900 0	23AA0342 - CONSTRUCTION OF MULTI - PURPOSE BUILDINGS, BARANGAY PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	4,899,955.77	-	4,899,955.77	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0141000 0	23AA0343 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY TUBURAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	13-Apr-23	17-Apr-23	GoP	4,899,945.59	-	4,899,945.59	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141100 0	23AA0344 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDINGS (COVERED COURT), BARANGAY TEPPANG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	2-May-2023	9-May-23	16-May-23	GoP	1,979,974.82	-	1,979,974.82	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141200 0	23AA0345 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDINGS (COVERED COURT), BARANGAY DUMIPES, BACARRA, ILOCOS NORTE PHASE I	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	31-Mar-23	11-Apr-23	GoP	1,959,922.50	-	1,959,922.50	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141300 0	23AA0346 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDINGS (COVERED COURT), BARANGAY SARIAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	26-Apr-2023	28-Apr-23	4-May-23	GoP	4,899,937.64	-	4,899,937.64	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141400 0	23AA0347 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (HEALTH CENTER), BARANGAY PASIGCAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	1,959,984.13	-	1,959,984.13	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141500 0	23AA0348 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	13-Apr-23	17-Apr-23	GoP	1,959,983.56	-	1,959,983.56	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141600 0	23AA0349 - CONSTRUCTION MULTI - PURPOSE BUILDING (GYMNASIUM), BACARRA NATIONAL COMPREHENSIVE HIGH SCHOOL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	2-May-2023	15-May-23	22-May-23	GoP	9,799,868.85	-	9,799,868.85	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0141700 0	23AA0350 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDINGS, BARANGAY NO. 1, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	23-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	9,799,993.10	-	9,799,993.10	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0141800 0	23AA0351 - CONSTRUCTION OF MULTI - PURPOSE BUILDING (EVACUATION CENTER), BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	17,639,949.36	-	17,639,949.36	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0141900 0	23AA0352 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 27 DUMIPES, BACARRA, ILOCOS NORTE PHASE II	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	13-Apr-23	17-Apr-23	GoP	2,449,957.45	-	2,449,957.45	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142000 0	23AA0353 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY CASUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	2,449,944.25	-	2,449,944.25	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142100 0	23AA0354 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, (COVERED COURT), BARANGAY UTOL, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	3,429,978.16	-	3,429,978.16	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142200 0	23AA0355 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY BAYOS, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	1,959,941.43	-	1,959,941.43	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142300 0	23AA0356 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY NAGSUROT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	3-May-23	10-May-23	GoP	2,939,946.57	-	2,939,946.57	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142400 0	23AA0357 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY NO. 33-A, LAPAZ PROPER, LAJANG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	2,939,934.11	-	2,939,934.11	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142500 0	23AA0358 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY NO. 26, SAN MAURICIO, LAJANG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	18-Apr-2023	28-Apr-23	4-May-23	GoP	4,899,939.47	-	4,899,939.47	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING

Code (FAP)	Procurement Project	PMO/ Bids/offer	Is this a Daily Procurement and Anticipated	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002201 0142000 0	23AA0359 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BRGY. NO. 28, SAN BERNABE, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	13-Apr-23	17-Apr-23	GoP	5,879,951.45	-	5,879,951.45	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142700 0	23AA0360 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, PLAIN DEL ELEMENTARY SCHOOL (COVERED COURT), BRGY. NO. 28, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	13-Apr-23	17-Apr-23	GoP	4,899,822.10	-	4,899,822.10	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142800 0	23AA0361 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY 14, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	2,449,940.93	-	2,449,940.93	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0142900 0	23AA0362 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY NO. 31, TAUNGAAN, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	31-Mar-23	11-Apr-23	GoP	4,899,981.19	-	4,899,981.19	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143000 0	23AA0363 - CONSTRUCTION OF MULTI - PURPOSE BUILDING (GRANDSTAND), BARANGAY 23, CAMP VALENTINE, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	9,799,938.49	-	9,799,938.49	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143100 0	23AA0364 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, LADAG INTERNATIONAL AIRPORT, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	28-Apr-23	4-May-23	GoP	29,399,913.09	-	29,399,913.09	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143300 0	23AA0365 - CONSTRUCTION OF MULTI - PURPOSE BUILDING (COVERED COURT) IN LAGUI-SAIL ELEMENTARY SCHOOL, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	31-Mar-23	11-Apr-23	GoP	4,899,912.33	-	4,899,912.33	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143300 0	23AA0366 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, MUSLIM COMPOUND, BARANGAY 1, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	28-Apr-23	4-May-23	GoP	1,959,943.13	-	1,959,943.13	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143400 0	23AA0367 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 23, SAN MATIAS, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	26-Apr-23	3-May-23	GoP	6,369,972.17	-	6,369,972.17	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143500 0	23AA0368 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 8-A, BARANGAY, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	2,449,987.30	-	2,449,987.30	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143600 0	23AA0369 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY 26, SAN MAURICIO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	4-Apr-2023	28-Apr-23	4-May-23	GoP	3,429,990.64	-	3,429,990.64	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143700 0	23AA0370 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY STA. MARIA, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	28-Apr-23	4-May-23	GoP	1,959,988.49	-	1,959,988.49	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143800 0	23AA0371 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY CAVIT, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	26-Apr-23	3-May-23	GoP	2,449,982.25	-	2,449,982.25	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0143900 0	23AA0372 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY CIRUA SOUTH, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	26-Apr-23	3-May-23	GoP	1,959,945.46	-	1,959,945.46	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144000 0	23AA0373 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY GABU SUR, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	28-Apr-23	4-May-23	GoP	1,959,949.71	-	1,959,949.71	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144100 0	23AA0374 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY NO. 7-B NUESTRA SEÑORA DEL NATIVIDAD, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	26-Apr-23	3-May-23	GoP	1,959,963.72	-	1,959,963.72	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144200 0	23AA0375 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY RARABURAN, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	15-May-2023	30-May-23	31-May-23	GoP	1,979,926.68	-	1,979,926.68	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144300 0	23AA0376 - CONSTRUCTION OF MULTI - PURPOSE BUILDING (DPWH-ILOCOS NORTE 1ST DEO-MOTORPOOL), BARANGAY SAN MATEO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	5-May-2023	15-May-23	22-May-23	GoP	4,899,980.05	-	4,899,980.05	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0144400 0	23AA0377 - CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COS ILOCOS NORTE BUILDING), LADAG CITY INTERNATIONAL AIRPORT, BARANGAY ABANUE, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	2,449,980.89	-	2,449,980.89	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING

Code (RAP)	Procurement Project	PWS End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002201 0144500 0	23AA0376 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING (COVERED COURT), BARANGAY SALET BULANGON, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	10-Mar-23	29-Mar-2023	26-Apr-23	3-May-23	GoP	2,449,903.13	-	2,449,903.13	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002201 0144600 0	23AA0379 -CONSTRUCTION OF MULTI - PURPOSE BUILDING (BUREAU OF FIRE PROTECTION), ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	5-May-2023	15-May-23	22-May-23	GoP	7,839,899.13	-	7,839,899.13	CONSTRUCTION OF MULTI - PURPOSE BUILDING
3002201 0144700 0	23AA0380 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION) AT POBLACION, ADAMS, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	5,906,204.23	-	5,906,204.23	REHABILITATION OF MULTI - PURPOSE BUILDING
3002201 0144800 0	23AA0381 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), BARANGAY PASALENG, PAGUDPLUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	5,020,152.02	-	5,020,152.02	REHABILITATION OF MULTI - PURPOSE BUILDING
3002201 0144900 0	23AA0382 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), BARANGAY PANCIAN (HOSPITAL AREA), PAGUDPLUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	9,843,602.55	-	9,843,602.55	REHABILITATION OF MULTI - PURPOSE BUILDING
3002201 0145000 0	23AA0383 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), BARANGAY TAMOGAN, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	5,020,152.02	-	5,020,152.02	REHABILITATION OF MULTI - PURPOSE BUILDING
3002201 0145100 0	23AA0384 -REHABILITATION OF MULTI - PURPOSE BUILDING (SOLAR CHARGING STATION), AT SUROMS VALLEY, BARANGAY UPAY, VINTAR, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	29-Mar-23	17-Apr-2023	28-Apr-23	4-May-23	GoP	5,020,152.02	-	5,020,152.02	REHABILITATION OF MULTI - PURPOSE BUILDING
3002211 0251300 0	23AA0385 -BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. SABU - BRGY. CALAYAB ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	19,799,836.66	-	19,799,836.66	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002211 0251400 0	23AA0386 -BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD AT BRGY. 51-B, MANGALISAN WEST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	13-Apr-2023	26-Apr-23	3-May-23	GoP	4,949,906.33	-	4,949,906.33	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002211 0251500 0	23AA0387 -BIP - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - REHABILITATION OF ROAD AT LINCOLN ST, EXTENSION GOING TO THE RIVER BANK, BRGY. 27, NUESTRA SEÑORA DE SOLEDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	9-May-2023	22-May-23	30-May-23	GoP	4,949,950.36	-	4,949,950.36	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002211 0251600 0	23AA0388 -SIPAG - ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES - CONSTRUCTION OF ROAD, BRGY. 12 SAN ISIDRO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	4,899,996.62	-	4,899,996.62	ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES
3002251 0093000 0	23AA0390 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG DAURAO CREEK, BARANGAY PUA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	3-Mar-23	28-Mar-2023	31-Mar-23	11-Apr-23	GoP	40,499,908.95	-	40,499,908.95	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093100 0	23AA0391-BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF DRAINAGE SYSTEM ALONG BACARRA ROAD, BRGY 13 NTRA. SRA. DE VISITACION, LAOAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	39,599,607.55	-	39,599,607.55	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES

Code (PAP)	Procurement Project	PMO/ Bids/Invet	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		YAM	NOOE	CO	
3002251 0093200 0	23A00382 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION/REHABILITATION OF DRAINAGE STRUCTURE WITHIN THE VICINITY OF ILOCOS NORTE COLLEGE OF ARTS AND TRADES (INCAT) BRGY. 3 NISTRA, SRA. DEL ROSARIO, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	21-Feb-23	13-Mar-2023	13-Apr-23	17-Apr-23	GoP	4,949,760.83	-	4,949,760.83	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093300 0	23A00393 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL UNING, BRGY. 18, SAN QUIRINO, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	21-Mar-23	11-Apr-23	GoP	4,949,525.13	-	4,949,525.13	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093400 0	23A00394 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL UNING, BRGY. 2 STA. JOAQUINA, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	15-Mar-2023	31-Mar-23	11-Apr-23	GoP	4,949,469.37	-	4,949,469.37	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093500 0	23A00395 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL UNING, BRGY. 22, SAN ANDRES, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	31-Mar-23	11-Apr-23	GoP	4,949,826.71	-	4,949,826.71	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093600 0	23A00396 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF CANAL UNING, BRGY. 5 SAN PEDRO, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	22-Feb-23	13-Mar-2023	31-Mar-23	11-Apr-23	GoP	4,949,495.12	-	4,949,495.12	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093700 0	23A00397 -BASIC INFRASTRUCTURE PROGRAM (BIP) - FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL, BRGY. SAUD-CAPARISPAN, PASUGUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	21-Feb-23	13-Mar-2023	20-Mar-23	28-Mar-23	GoP	19,799,952.77	-	19,799,952.77	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002251 0093800 0	23A00398 -BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES - CONSTRUCTION OF SEAWALL BRGY. POBLACION 2, BURAYOC, PASUGUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	19,799,572.38	-	19,799,572.38	FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES
3002261 0508100 0	23A00403 -CONSTRUCTION OF MULTI PURPOSE BUILDING (GUESTHOUSE WITH FITNESS GYM AND CONFERENCE HALL) CAMP VALENTINE, BRGY. 23, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	28-Mar-23	17-Apr-2023	31-May-23	7-Jun-23	GoP	29,399,934.62	-	29,399,934.62	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508200 0	23A00405 -CONSTRUCTION OF MULTI PURPOSE BUILDING, BARANGAY 18-B BARABURAN, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	15-May-2023	22-May-23	30-May-23	GoP	4,949,996.96	-	4,949,996.96	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0509300 0	23A00402 -CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING, BARANGAY 20 SAN MIGUEL, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	13-May-2023	31-May-23	7-Jun-23	GoP	4,949,956.50	-	4,949,956.50	CONSTRUCTION (COMPLETION) OF MULTI - PURPOSE BUILDING
3002261 0508400 0	23A00408 -CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING, BARANGAY NANGALISAN EAST, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	5-May-2023	15-May-23	22-May-23	GoP	4,949,910.92	-	4,949,910.92	CONSTRUCTION OF 2-STOREY MULTI-PURPOSE BUILDING
3002261 0508500 0	23A00404 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY STA. BALINA, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	5-May-2023	15-May-23	22-May-23	GoP	4,949,996.05	-	4,949,996.05	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508900 0	23A00405 -CONSTRUCTION OF MULTI - PURPOSE BUILDING, BARANGAY 21, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	5-Apr-23	3-May-2023	15-May-23	22-May-23	GoP	4,949,961.46	-	4,949,961.46	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508700 0	23A00406 -CONSTRUCTION OF MULTI PURPOSE BUILDING (SCHOOL BUILDING) AT MUSLIM COMPOUND, BRGY. 1 SAN LORENZO, LADAG CITY, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	1-Feb-23	30-Feb-2023	28-Mar-23	4-Apr-23	GoP	4,949,879.10	-	4,949,879.10	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508900 0	23A00407 - COMPLETION OF MULTI - PURPOSE BUILDING (MPB) COVERED COURT AT BRGY. 33, TADAO, PASUGUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	1-Feb-23	20-Feb-2023	28-Mar-23	4-Apr-23	GoP	3,464,973.70	-	3,464,973.70	CONSTRUCTION OF MULTI PURPOSE BUILDING
3002261 0508900 0	23A00408 - COMPLETION OF MULTI - PURPOSE BUILDING (MPB) COVERED COURT AT BRGY. 30, STA. NATILDE, PASUGUD, ILOCOS NORTE	CONSTRUCTIO N SECTION	No	Competitive Bidding	1-Feb-23	20-Feb-2023	31-Mar-23	11-Apr-23	GoP	3,464,973.70	-	3,464,973.70	CONSTRUCTION OF MULTI PURPOSE BUILDING

Code (PWP)	Procurement Project	PMO/ Bid-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PWP)			Remarks (Brief description of Project)
					Advertisement Posting of Bids	Submission of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3001162 0129700 0	23AA0409 -CONCRETING OF BRGY. VIRA FMR, BRGY. VIRA, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	15-May-2023	22-May-23	30-May-23	GoP	11,999,984.17	-	11,999,984.17	CONCRETING OF FMR
3001162 0129700 0	23AA0410 -CONCRETING OF BRGY. 49-A DARAYDAY FMR, BRGY. DARAYDAY, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	29,849,953.64	-	29,849,953.64	CONCRETING OF FMR
3001162 0129700 0	23AA0411 -CONCRETING OF BRGY. 41 BALACAD FMR, BRGY. BALACAD, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	15-May-2023	22-May-23	30-May-23	GoP	12,437,449.04	-	12,437,449.04	CONCRETING OF FMR
3001162 0129700 0	23AA0412 -CONCRETING OF BRGY. 54-A LAGUI-SAIL TO BRGY. CAMANGAAN FMR, BRGY. LAGUI-SAIL, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	5-May-2023	15-May-23	22-May-23	GoP	19,899,768.26	-	19,899,768.26	CONCRETING OF FMR
3001162 0129700 0	23AA0413 -CONCRETING OF BRGY. 31 TALINGAAN FMR, BRGY. TALINGAAN, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	14,924,990.30	-	14,924,990.30	CONCRETING OF FMR
3001162 0129700 0	23AA0414 -CONCRETING OF BRGY. MANGATO-B FMR, BRGY. MANGATO-B, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	5-May-2023	15-May-23	22-May-23	GoP	11,999,892.78	-	11,999,892.78	CONCRETING OF FMR
3001162 0129700 0	23AA0415 -CONCRETING OF BRGY. CALAYAS FMR, BRGY. CALAYAS, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	5-May-2023	22-May-23	30-May-23	GoP	13,899,991.37	-	13,899,991.37	CONCRETING OF FMR
3001162 0129700 0	23AA0416 -CONCRETING OF BRGY. 20 STA. MARIA TO BRGY. TALINGAAN FMR, BRGY. STA. MARIA, AND BRGY. TALINGAAN, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-May-23	7-Jun-2023	15-Jun-23	22-Jun-23	GoP	12,437,495.01	-	12,437,495.01	CONCRETING OF FMR
3001162 0129700 0	23AA0417 -CONCRETING OF BRGY. LAGUI-SAIL FMR, BRGY. LAGUI-SAIL, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	2-May-2023	15-May-23	22-May-23	GoP	14,924,973.80	-	14,924,973.80	CONCRETING OF FMR
3001162 0129700 0	23AA0418 -CONCRETING OF BRGY. MADILADIS FMR, BRGY. MADILADIS, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	9,949,936.21	-	9,949,936.21	CONCRETING OF FMR
3001162 0129700 0	23AA0419 -CONCRETING OF SITIO 5, BRGY. 52-B LATAAG FMR, BRGY. 52-B LATAAG, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	27-Mar-2023	28-Apr-23	4-May-23	GoP	14,924,993.53	-	14,924,993.53	CONCRETING OF FMR
3001162 0129700 0	23AA0420 -CONCRETING OF CABUNGAAN A FMR, BRGY. CABUNGAAN A, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	15-May-2023	22-May-23	30-May-23	GoP	4,974,991.18	-	4,974,991.18	CONCRETING OF FMR
3001162 0129700 0	23AA0421 -CONCRETING OF BRGY. CABUNGAAN B FMR, BRGY. CABUNGAAN B, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	5-May-2023	12-May-23	16-May-23	GoP	4,974,817.98	-	4,974,817.98	CONCRETING OF FMR
3001162 0129700 0	23AA0422 -CONCRETING OF BRGY. BALATONG FMR, BRGY. BALATONG, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	5-May-2023	15-May-23	22-May-23	GoP	4,974,873.61	-	4,974,873.61	CONCRETING OF FMR
3001162 0129700 0	23AA0423 -CONCRETING OF ARANW FMR, BRGY. ARANW, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	15-May-2023	22-May-23	30-May-23	GoP	4,974,995.99	-	4,974,995.99	CONCRETING OF FMR
3001162 0129700 0	23AA0424 -CONCRETING OF BRGY. CAVIT FMR, BRGY. CAVIT, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	5-May-2023	15-May-23	22-May-23	GoP	4,974,853.75	-	4,974,853.75	CONCRETING OF FMR
3001162 0129700 0	23AA0425 -CONCRETING OF BRGY. PULANGI FMR, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-May-23	13-Jun-2023	29-Jun-23	7-Jul-23	GoP	9,949,816.40	-	9,949,816.40	CONCRETING OF FMR
3001162 0129700 0	23AA0426 -CONCRETING OF BRGY. UBTONG FMR, BRGY. UBTONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-May-23	13-Jun-2023	29-Jun-23	7-Jul-23	GoP	9,949,837.24	-	9,949,837.24	CONCRETING OF FMR
3001162 0129700 0	23AA0427 -CONCRETING OF BRGY. PASMSAL TO CABARATAN ROAD FMR, BRGY. PASMSAL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	14,924,983.08	-	14,924,983.08	CONCRETING OF FMR

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Project)
					Advertisement Posting of Bids	Submission/Opening of Bids	Review of Award	Contract Signing		Total	MODE	GO	
3001162 0125700 0	23A0428 -CONCRETING OF BRGY. TAMBIAD TO NAMBARAN ROAD FMR, BRGY. TAMBIAD, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	14,924,898.60	-	14,924,898.60	CONCRETING OF FMR
3001162 0125700 0	23A0429 -CONCRETING OF BRGY. CASUAN FMR, BRGY. CASUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	9,949,970.59	-	9,949,970.59	CONCRETING OF FMR
3001162 0125700 0	23A0430 -CONCRETING OF BRGY. CARUSIKS FMR, BRGY. CARUSIKS, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-May-23	19-Jun-2023	29-Jun-23	7-Jul-23	GoP	12,437,352.77	-	12,437,352.77	CONCRETING OF FMR
3001162 0125700 0	23A0431 -CONCRETING OF BRGY. TADAO TO BRGY. MANAYON FMR, BRGY. TADAO AND BRGY. MANAYON, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Jun-23	22-Jun-2023	29-Jun-23	7-Jul-23	GoP	12,437,420.63	-	12,437,420.63	CONCRETING OF FMR
3001162 0125700 0	23A0432 -CONCRETING OF BRGY. CARUAN FMR, BRGY. CARUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	16,118,977.40	-	16,118,977.40	CONCRETING OF FMR
3001162 0125700 0	23A0433 -CONCRETING OF BRGY. SURONG TO BRGY. SAN JUAN FMR, BRGY. SURONG AND BRGY. SAN JUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-May-23	13-Jun-2023	29-Jun-23	7-Jul-23	GoP	35,222,983.35	-	35,222,983.35	CONCRETING OF FMR
3001162 0125700 0	23A0434 -CONCRETING OF BRGY. STA. MATILDE FMR, (BAREMG, YANOS, AGAGMANG SECTION) BRGY. 30 STA. MATILDE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	4,974,950.26	-	4,974,950.26	CONCRETING OF FMR
3001162 0125700 0	23A0435 -CONCRETING OF BRGY. SAN JUAN FMR (IDA AND MAUENEL SECTION) BRGY. 29, SAN JUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	4,974,915.12	-	4,974,915.12	CONCRETING OF FMR
3001162 0125700 0	23A0436 -CONCRETING OF BRGY. BAMBAN TO BRGY. MANAYON TO BRGY. TABUPORO FMR, BRGY. BAMBAN, BRGY. MANAYON AND BRGY. TABUPORO, BAGUI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	21,889,877.82	-	21,889,877.82	CONCRETING OF FMR
3001162 0125700 0	23A0437 -CONCRETING OF SITIO KISAB, BRGY. SUBEC FMR, BRGY. SUBEC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	14,924,762.79	-	14,924,762.79	CONCRETING OF FMR
3001162 0125700 0	23A0438 -CONCRETING OF BRGY. STA. MARIA FMR, BRGY. STA. MARIA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	10-May-2023	22-May-23	30-May-23	GoP	60,894,981.40	-	60,894,981.40	CONCRETING OF FMR
3001162 0125700 0	23A0439 -CONCRETING OF BRGY. DUPITAC FMR, BRGY. DUPITAC, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	47,262,310.91	-	47,262,310.91	CONCRETING OF FMR
3001162 0125700 0	23A0440 -CONCRETING OF BRGY. MARUAYA TO BRGY. DUPITAC FMR, BRGY. MARUAYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	29-May-2023	6-Jun-23	14-Jun-23	GoP	24,874,426.77	-	24,874,426.77	CONCRETING OF FMR
3001162 0125700 0	23A0441 -CONCRETING OF BRGY. CALAMBEG TO BRGY. ANAO FMR, BRGY. CALAMBEG AND BRGY. ANAO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	24,874,883.59	-	24,874,883.59	CONCRETING OF FMR
3001162 0125700 0	23A0442 -CONCRETING OF BRGY. TANGOAN TO BRGY. LAGANDIT FMR, BRGY. TANGADAN AND BRGY. LAGANDIT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	10-May-2023	22-May-23	30-May-23	GoP	24,874,624.09	-	24,874,624.09	CONCRETING OF FMR
3001162 0125700 0	23A0443 -CONCRETING OF BRGY. MANGITAYAG FMR, BRGY. MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	10-May-2023	22-May-23	30-May-23	GoP	12,437,461.86	-	12,437,461.86	CONCRETING OF FMR
3001162 0125700 0	23A0444 -CONCRETING OF BRGY. TONOTON TO BRGY. MANGITAYAG TO BRGY. ARUA-AY FMR, BRGY. TONOTON TO BRGY. MANGITAYAG AND BRGY. ARUA-AY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-May-23	13-Jun-2023	29-Jun-23	7-Jul-23	GoP	24,874,848.93	-	24,874,848.93	CONCRETING OF FMR
3001162 0125700 0	23A0445 -CONCRETING OF BRGY. SUCSUQUEN FMR, BRGY. SUCSUQUEN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-May-23	13-Jun-2023	29-Jun-23	7-Jul-23	GoP	12,437,471.30	-	12,437,471.30	CONCRETING OF FMR
3001162 0125700 0	23A0446 -CONCRETING OF SITIO CAGAT TO SITIO TURDO, BRGY. TANGADAN FMR, BRGY. TANGADAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	13-Jun-2023	22-May-23	30-May-23	GoP	12,437,433.75	-	12,437,433.75	CONCRETING OF FMR
3001162 0125700 0	23A0447 -CONCRETING OF BRGY. ARUA-AY FMR, BRGY. ARUA-AY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	29-May-2023	6-Jun-23	14-Jun-23	GoP	12,437,406.70	-	12,437,406.70	CONCRETING OF FMR

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement Posting of BIDD	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
3001162 0129700 0	23AA0448-CONCRETING OF BRGY. MAAB-ABACA FMR, BRGY. MAAB-ABACA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	11-May-2023	22-May-23	30-May-23	GoP	12,437,477.91	-	12,437,477.91	CONCRETING OF FMR
3001162 0129700 0	23AA0449-CONCRETING OF BRGY. LANGANDIT FMR, BRGY. LANGANDIT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	17-Mar-23	5-Apr-2023	28-Apr-23	4-May-23	GoP	12,447,262.17	-	12,447,262.17	CONCRETING OF FMR
3001162 0129700 0	23AA0450-CONCRETING OF BRGY. LIBANAGAN FMR, BRGY. LIBANAGAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	12,437,439.40	-	12,437,439.40	CONCRETING OF FMR
3001162 0129700 0	23AA0451-CONCRETING OF BRGY. CALAMBEG FMR, BRGY. CALAMBEG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	24,874,968.64	-	24,874,968.64	CONCRETING OF FMR
3001162 0129700 0	23AA0452-CONCRETING OF BRGY. GAYAMAT TO BRGY. MARIUAYA FMR, BRGY. GAYAMAT AND BRGY. MARIUAYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	28-Apr-23	17-May-2023	31-May-23	7-Jun-23	GoP	12,437,313.46	-	12,437,313.46	CONCRETING OF FMR
3001162 0129700 0	23AA0453-CONCRETING OF BRGY. CALUZA FMR, BRGY. CALUZA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	27-Mar-2023	18-Apr-23	27-Apr-23	GoP	12,437,494.02	-	12,437,494.02	CONCRETING OF FMR
3001162 0129700 0	23AA0454-CONCRETING OF BRGY. SAN ANTONIO FMR, BRGY. SAN ANTONIO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	27-Mar-2023	31-Mar-23	11-Apr-23	GoP	24,874,977.87	-	24,874,977.87	CONCRETING OF FMR
3001162 0129700 0	23AA0455-CONCRETING OF BRGY. PARUT FMR, BRGY. PARUT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-May-23	7-Jun-2023	05-Jun-23	22-Jun-23	GoP	9,949,984.15	-	9,949,984.15	CONCRETING OF FMR
3001162 0129700 0	23AA0456-CONCRETING OF BRGY. ALEJO MALASIG FMR, BRGY. ALEJO MALASIG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-May-23	13-Jun-2023	29-Jun-23	7-Jul-23	GoP	9,949,965.79	-	9,949,965.79	CONCRETING OF FMR
3001162 0129700 0	23AA0457-CONCRETING OF BRGY. ESTER FMR, BRGY. ESTER, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Jun-2023	22-Jun-2023	29-Jun-23	7-Jul-23	GoP	9,949,939.19	-	9,949,939.19	CONCRETING OF FMR
3001162 0129700 0	23AA0458-CONCRETING OF BRGY. MABANBANAG FMR, BRGY. MABANBANAG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-May-23	29-May-2023	6-Jun-23	14-Jun-23	GoP	9,949,964.56	-	9,949,964.56	CONCRETING OF FMR
3001162 0129700 0	23AA0459-CONCRETING OF BRGY. MALAMPA FMR, BRGY. MALAMPA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Jun-2023	22-Jun-2023	29-Jun-23	7-Jul-23	GoP	9,949,995.85	-	9,949,995.85	CONCRETING OF FMR
23AA0460	23AA0460-CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE OF RAINWATER COLLECTION SYSTEM, LAOAG CITY, BACARRA, PASQUIN, PIDDIG, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Mar-23	20-Mar-2023	28-Apr-23	4-May-23	GoP	2,315,987.56	-	2,315,987.56	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE OF RAINWATER COLLECTION SYSTEM
3001073 0051900 0	23AA0461-REHABILITATION/RECONSTRUCTION OF ROADS WITH SUPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS - MANILA NORTH RD - K0364+900 - 02664+000, PASUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Feb-23	15-Mar-2023	20-Mar-23	28-Mar-23	GoP	24,009,943.35	-	24,009,943.35	REHABILITATION/RECONSTRUCTION OF ROADS WITH SUPS, SLOPE COLLAPSE AND LANDSLIDE
3002261 0509000 0	23AA0462-CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMPLETION) AT BRGY. TOROTON, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	2-May-2023	15-May-23	22-May-23	GoP	2,969,958.86	-	2,969,958.86	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COMPLETION)
3002261 0511500 0	23AA0463-CONSTRUCTION OF MULTI-PURPOSE BUILDING, STD LOWER UNO, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	2-Feb-2023	15-May-23	22-May-23	GoP	4,949,807.69	-	4,949,807.69	CONSTRUCTION OF MULTI-PURPOSE BUILDING
3001052 0058200 0	23AA0465-CONSTRUCTION OF DEPARTMENT OF INFORMATION AND COMMUNICATION TECHNOLOGY-REGION 1, ILOCOS NORTE PROVINCIAL OFFICE BUILDING, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	22,539,987.24	-	22,539,987.24	CONSTRUCTION OF DEPARTMENT OF INFORMATION AND COMMUNICATION TECHNOLOGY-REGION 1
2000001 0502000 0	23AA0466-REPAIR AND MAINTENANCE OF BRGY. LIBANAGAN FLOOD CONTROL STRUCTURE ALONG DINGRIS RIVER, PIDDIG, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	1,389,997.21	1,389,997.21	-	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG DINGRIS RIVER
2000001 0502000 0	23AA0467-REPAIR AND MAINTENANCE OF BRGY. PASALENG FLOOD CONTROL STRUCTURE ALONG BAAG RIVER, PASUDPUD, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	24-Mar-23	12-Apr-2023	26-Apr-23	3-May-23	GoP	1,899,985.00	1,899,985.00	-	REPAIR AND MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG DINGRIS RIVER

Code (PAP)	Procurement Project	PMO/ Sub-Agency	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Project)
					Advertisement Posting of Bids	Submission/Opening of Bids	Release of Award	Contract Signing		Total	NOOE	GO	
1000001 0001100 0	23AA0468-LADAG RIVER BASIN FLOOD CONTROL STRUCTURES – REPAIR/REHABILITATION OF FLOOD CONTROL FACILITIES UNDER THE LADAG RIVER BASIN FLOOD CONTROL AND SABO PROJECTS (LRBFCSP), VINTAR FLOOD CONTROL ALONG BISLAK RIVER, BRGY. CIPILAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	70,058,723.37	70,058,723.37	-	REPAIR/REHABILITATION OF FLOOD CONTROL FACILITIES UNDER THE LADAG RIVER BASIN FLOOD CONTROL AND SABO PROJECTS
2000001 0001500 0	23AA0469 -POST ONDOY AND PEPEANG SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT (POPSTIRP) - FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER AND TRIBUTARIES, BRGY. ISIC-ISC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Apr-23	24-Apr-2023	28-Apr-23	4-May-23	GoP	23,352,954.87	23,352,954.87	-	POST ONDOY AND PEPEANG SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT
2000001 0001900 0	23AA0470-REPAIR/MAINTENANCE OF DILG BUILDING, WIPPO BACHELOR'S OFFICER'S QUARTERS BUILDING, CAMP CAFF. VALENTIN S. JUAN, LADAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	19-Apr-23	8-May-2023	22-May-23	29-May-23	GoP	799,993.47	799,993.47	-	REPAIR/MAINTENANCE OF BUILDING
2000001 0001900 0	23AA0471-REPAIR/MAINTENANCE OF DOJ NATIONAL BUREAU OF INVESTIGATION (NB) BRGY. 10 P. GOMEZ ST., LADAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	19-Apr-23	6-Jun-2023	15-Jun-23	22-Jun-23	GoP	3,599,983.09	3,599,983.09	-	REPAIR/MAINTENANCE OF DOJ NATIONAL BUREAU OF INVESTIGATION
2000001 0001900 0	23AA0472-REPAIR/MAINTENANCE OF DPWH BUILDING, MAIN BUILDING-OLD, ILOCOS NORTE FIRST DISTRICT ENGINEERING OFFICE, LADAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	18-Apr-23	8-May-2023	22-May-23	29-May-23	GoP	1,582,974.80	1,582,974.80	-	REPAIR/MAINTENANCE OF DPWH BUILDING
2000001 0001700 0	23AA0473-REPLACEMENT/MAINTENANCE OF ROAD AND CONCRETE SHOULDER ALONG LADAG-SARRAT-PIDOG-SOLSONA ROAD, PIDDIG, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	20-Apr-23	9-May-2023	22-May-23	29-May-23	GoP	1,331,844.42	1,331,844.42	-	REPLACEMENT/MAINTENANCE OF LADAG-SARRAT-PIDOG-SOLSONA ROAD
3001012 0000100 0	23AA0474-CONSTRUCTION OF CLASSROOMS, BATCH 1, 1 STY 2 CL CADARATAN ES, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-2023	25-Jul-23	4-Aug-23	GoP	5,875,045.67	-	5,875,045.67	CONSTRUCTION OF 1 STY 2 CL SCHOOL BUILDING
3001012 0000100 0	23AA0475-CONSTRUCTION OF CLASSROOMS, BATCH 1, 1 STY 2 CL GABALDON ES, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-2023	25-Jul-23	4-Aug-23	GoP	5,882,501.58	-	5,882,501.58	CONSTRUCTION OF 1 STY 2 CL SCHOOL BUILDING
3001012 0000100 0	23AA0476-CONSTRUCTION OF 1STY2CL, CAADACAN HIGH SCHOOL, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-2023	25-Jul-23	4-Aug-23	GoP	4,899,938.02	-	4,899,938.02	CONSTRUCTION OF 1 STY 2 CL SCHOOL BUILDING
3001012 0000100 0	23AA0477-CONSTRUCTION OF 1STY2CL, VINTAR CENTRAL ELEMENTARY SCHOOL, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-2023	25-Jul-23	4-Aug-23	GoP	4,899,931.67	-	4,899,931.67	CONSTRUCTION OF 1 STY 2 CL SCHOOL BUILDING
3001012 0000100 0	23AA0478-CONSTRUCTION OF 1STY2CL, MMSU LABORATORY ELEMENTARY SCHOOL, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	23-Jun-23	12-Jul-2023	25-Jul-23	4-Aug-23	GoP	4,849,844.89	-	4,849,844.89	CONSTRUCTION OF 1 STY 2 CL SCHOOL BUILDING
4000000 0005400 0	23AA0479-CONSTRUCTION OF FLOOD CONTROL FACILITIES AND STRUCTURES ALONG LADAG RIVER BRGY. STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7-Jul-23	18-Oct-2023	22-Dec-23	26-Dec-23	GoP	46,367,335.03	-	46,367,335.03	CONSTRUCTION OF FLOOD CONTROL FACILITIES AND STRUCTURES ALONG LADAG RIVER
4000000 0005400 0	23AA0480-CONSTRUCTION OF FLOOD MITIGATING STRUCTURES, US TUNAGAN BRIDGE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Jul-23	18-Oct-2023	22-Dec-23	26-Dec-23	GoP	46,946,088.98	-	46,946,088.98	CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG TUNAGAN BRIDGE
3001012 0000100 0	23AA0481-CONSTRUCTION OF CLASSROOMS, BATCH 1, 2 STY 8 CL, DAVILA ES, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Jul-23	24-Jul-2023	31-Jul-23	8-Aug-23	GoP	23,514,664.19	-	23,514,664.19	CONSTRUCTION OF 2 STY 8 CL SCHOOL BUILDING
4000000 0005400 0	23AA0482-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BARANGAY VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	5-Jul-23	25-Jul-23	22-Jan-24	29-Jan-24	GoP	68,599,466.28	-	68,599,466.28	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER
4000000 0005400 0	23AA0483-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SANBAN RIVER, DOWNSTREAM OF SANBAN-DADAOR BRIDGE, BRGY. UTOL, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	18-Nov-23	12-Oct-2023	22-Dec-23	26-Dec-23	GoP	48,101,408.87	-	48,101,408.87	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
4000000 0005400 0	23AA0484-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. 20, PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	7-Jul-23	18-Oct-2023	22-Dec-23	26-Dec-23	GoP	7,052,771.34	-	7,052,771.34	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
4000000 0005400 0	23AA0485-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LADAG RIVER BASIN, BRGY. SAN MARCOS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	12-Oct-2023	22-Dec-23	26-Dec-23	GoP	27,768,712.63	-	27,768,712.63	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
	23AA0486-CONSTRUCTION OF DRAINAGE CANAL, BRGY. 12, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	12-Oct-23	22-Jan-24	29-Jan-24	GoP	4,706,998.71	-	4,706,998.71	CONSTRUCTION OF DRAINAGE CANAL

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (brief description of Project)
					Advertisement/ Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
4099000 0005400 n	23A0087-CONSTRUCTION OF FLOOD MITIGATING STRUCTURE ALONG LADAG RIVER BASIN, BRGY. SUNO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	12-Oct-23	22-Dec-23	26-Dec-23	GoP	47,718,400.60	-	47,718,400.60	CONSTRUCTION OF FLOOD MITIGATING STRUCTURE
	23A0088-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LADAG RIVER BASIN, BRGY. 8 SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	18-Oct-23	22-Jan-24	29-Jan-24	GoP	9,358,959.43	-	9,358,959.43	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
4099000 0005400 o	23A0089-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUASAO RIVER CONNECTING SEAWALL, BRGY. SAN LORENZO, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	18-Oct-23	22-Dec-23	26-Dec-23	GoP	9,984,158.25	-	9,984,158.25	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
4099000 0005400 o	23A0090-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG STA. MAGDALENA CREEK, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	18-Oct-23	22-Dec-23	26-Dec-23	GoP	8,000,187.59	-	8,000,187.59	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
4099000 0005400 n	23A0091-CONSTRUCTION OF FLOOD MITIGATING STRUCTURE, BRGY. CABARUAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	18-Oct-23	22-Dec-23	26-Dec-23	GoP	8,750,062.07	-	8,750,062.07	CONSTRUCTION OF FLOOD MITIGATING STRUCTURE
	23A0092-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. DUNITAC, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	12-Oct-23	22-Jan-24	29-Jan-24	GoP	18,827,747.19	-	18,827,747.19	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
4099000 0005400 n	23A0093-CONSTRUCTION OF SEAWALL, BRGY. PAAYAS, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	18-Oct-23	22-Dec-23	26-Dec-23	GoP	9,389,659.93	-	9,389,659.93	CONSTRUCTION OF SEAWALL
4099000 0005400 n	23A0094-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BUAGAG RIVER (DOWNSTREAM), BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	21-Jul-23	18-Oct-23	22-Dec-23	26-Dec-23	GoP	11,917,964.90	-	11,917,964.90	CONSTRUCTION OF FLOOD MITIGATING STRUCTURE
	23A0095-CONSTRUCTION OF FLOOD MITIGATING STRUCTURES ALONG BSLAK RIVER, BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	12-Oct-23	22-Jan-24	29-Jan-24	GoP	46,586,773.42	-	46,586,773.42	CONSTRUCTION OF FLOOD MITIGATING STRUCTURE
4099000 0005400 n	23A0096-CONSTRUCTION OF FLOOD MITIGATING STRUCTURES ALONG BOLD RIVER, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	16-Oct-23	22-Dec-23	26-Dec-23	GoP	46,426,191.97	-	46,426,191.97	CONSTRUCTION OF SEAWALL
4099000 0005400 n	23A0097-CONSTRUCTION OF SEAWALL ALONG PASALENG BAY, BRGY. PASALENG, PAGUDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Jul-23	18-Oct-23	22-Dec-23	26-Dec-23	GoP	45,666,386.32	-	45,666,386.32	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
	23A0098-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, BRGY. CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-Jul-23	18-Oct-23	22-Jan-24	29-Jan-24	GoP	37,448,689.65	-	37,448,689.65	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
4099000 0005400 n	23A0099-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BURAYOC RIVER, PAGUDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	19-Jul-23	12-Oct-23	22-Dec-23	26-Dec-23	GoP	9,326,673.75	-	9,326,673.75	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
	23A0100-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BRGY. MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	21-Jul-23	18-Oct-23	22-Jan-24	29-Jan-24	GoP	46,781,043.53	-	46,781,043.53	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
4099000 0005400 n	23A0501-IMPROVEMENT OF ROAD LADAG-VINTAR ROAD, LADAG CITY AND VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Aug-23	12-Oct-23	22-Dec-23	26-Dec-23	GoP	49,914,663.73	-	49,914,663.73	INSTALLATION OF ROADWAY LIGHTING
4099000 0005400 n	23A0502-IMPROVEMENT OF ROAD ALONG TANAP ROAD, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	26-Jul-23	12-Oct-23	22-Dec-23	26-Dec-23	GoP	18,821,679.57	-	18,821,679.57	INSTALLATION OF ROADWAY LIGHTING
4099000 0005400 n	23A0503-IMPROVEMENT OF ROAD ALONG SAUD-CAPARISPSAN ROAD, BRGY. SAUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Aug-23	10-Oct-23	22-Dec-23	26-Dec-23	GoP	27,949,646.14	-	27,949,646.14	INSTALLATION OF ROADWAY LIGHTING
4099000 0005400 n	23A0504-IMPROVEMENT OF ROAD ALONG MADINI-BADUANG-SAUD-CAPARISPSAN ROAD, BRGY. CAPARISPSAN, PAGUDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	3-Aug-23	12-Oct-23	22-Dec-23	26-Dec-23	GoP	49,317,725.38	-	49,317,725.38	INSTALLATION OF ROADWAY LIGHTING
2000000 0009100 n	23A0505-INSTALLATION OF ROAD SAFETY DEVICES FOR USE ALONG NATIONAL BRIDGES WITHIN ILOCOS NORTE FIRST DISTRICT	MAINTENANCE SECTION	No	Competitive Bidding	3-Aug-23	22-Aug-23	6-Sep-23	7-Sep-23	GoP	2,450,051.10	2,450,051.10	-	INSTALLATION OF ROAD SAFETY DEVICES
3002000 0000900 o	23A0506-EMERGENCY REPAIR OF SLOPE PROTECTION ALONG MANILA NORTH ROAD (MNR) K0544+100 DAMAGED/CAUSED BY TYPHOON EGAY, BARANGAY BARIYEN, BANGUL, ILOCOS NORTE	MAINTENANCE SECTION	No	Competitive Bidding	22-Sep-23	11-Oct-23	27-Oct-23	6-Nov-23	GoP	2,881,419.13	2,881,419.13	-	REPAIR OF DAMAGED SLOPE PROTECTION
4099000 0005400 n	23A0507-IMPROVEMENT OF ROAD, POBLACION 1 AND POBLACION 2, PAGUDUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Aug-23	10-Oct-23	22-Dec-23	26-Dec-23	GoP	20,724,973.86	-	20,724,973.86	INSTALLATION OF ROADWAY LIGHTING
4099000 0005400 n	23A0508-IMPROVEMENT OF ROAD ALONG MANILA NORTH ROAD, BACARRA SECTION, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	9-Aug-23	12-Oct-23	22-Dec-23	26-Dec-23	GoP	49,778,856.02	-	49,778,856.02	INSTALLATION OF ROADWAY LIGHTING

Code (RAP)	Procurement Project	PMO End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=)			Remarks (Brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001012 000100 0	23A00505-REHABILITATION, RENOVATION, REPAIR AND IMPROVEMENT OF ELEMENTARY & SECONDARY SCHOOL BUILDINGS, DUMALNEG NHS, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	25-Aug-23	13-Sep-23	27-Sep-23	4-Oct-23	GoP	2,813,930.05	-	2,813,930.05	REHABILITATION/REPAIR OF SCHOOL BUILDINGS
3001012 000100 0	23A00510-REHABILITATION, RENOVATION, REPAIR AND IMPROVEMENT OF ELEMENTARY & SECONDARY SCHOOL BUILDINGS, BURGOS AGRO INDUSTRIAL SCHOOL, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	1-Sep-23	22-Sep-23	29-Sep-23	6-Oct-23	GoP	1,071,660.18	-	1,071,660.18	REHABILITATION/REPAIR OF SCHOOL BUILDINGS
3001012 000100 0	23A00511-REHABILITATION, RENOVATION, REPAIR AND IMPROVEMENT OF ELEMENTARY & SECONDARY SCHOOL BUILDINGS, VIRBIRA-ANGSET ELEMENTARY SCHOOL, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	30-Aug-23	18-Sep-23	27-Sep-23	4-Oct-23	GoP	1,437,042.53	-	1,437,042.53	REHABILITATION/REPAIR OF SCHOOL BUILDINGS
3002201 0139000 0	23A00512-CONSTRUCTION OF MULTI-PURPOSE BUILDING (LEGISLATIVE BUILDING), BARANGAY SAN MATEO, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Sep-23	27-Sep-23	4-Oct-23	11-Oct-23	GoP	14,401,063.73	-	14,401,063.73	CONSTRUCTION OF MULTI-PURPOSE BUILDING
23A00513	23A00513-CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWERAGE/RAIN WATER COLLECTORS - WATER SUPPLY SYSTEM - CONSTRUCTION OF WATER SYSTEM, BRGY. MAGSUROT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	14-Sep-23	15-Jan-24	22-Jan-24	29-Jan-24	GoP	9,603,958.27	-	9,603,958.27	CONSTRUCTION OF WATER SUPPLY SYSTEM
23A00514	23A00514-WIDENING OF BRIDGE, ORIQUE BR., PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Oct-23	25-Oct-23	22-Jan-24	29-Jan-24	GoP	20,588,145.55	-	20,588,145.55	WIDENING OF BRIDGE
3000000 0005400 0	23A00515-IMPROVEMENT OF ROAD ALONG STA. MARIA - LAFAY SAND BUNES, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Oct-23	25-Oct-23	22-Dec-23	26-Dec-23	GoP	94,684,095.31	-	94,684,095.31	INSTALLATION OF ROADWAY LIGHTING
3000000 0005400 0	23A00516-PREVENTIVE MAINTENANCE - ASPHALT OVERLAY - LADAG - SARRAT - PDDIG - SOLSONA ROAD, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	6-Oct-23	25-Oct-23	22-Dec-23	26-Dec-23	GoP	47,582,637.15	-	47,582,637.15	ASPHALT OVERLAY
3002201 0303300 0	23A00518-REPAIR/REHABILITATION OF DPWH ILOCOS NORTE 1ST DEO BUILDING (COVERED COURT), CAVIT, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	8-Nov-23	18-Nov-23	11-Dec-23	15-Dec-23	GoP	18,371,633.59	-	18,371,633.59	REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING
	23A00519-CONSTRUCTION OF DPWH BUILDING (Q.A.S. BUILDING), BRGY. 43 CAVIT, LADAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	10-Nov-23	19-Dec-23	22-Jan-24	29-Jan-24	GoP	36,201,297.84	-	36,201,297.84	CONSTRUCTION OF MULTI-PURPOSE BUILDING
	23A00200-BASIC INFRASTRUCTURE PROGRAM (BIP), MAJOR/STRATEGIC PUBLIC BUILDINGS/FACILITIES STRUCTURAL AND RESILIENCE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (SANGGUNIAN KAMATAAN OFFICES), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Competitive Bidding	18-Apr-23	6-May-23	6-Jun-23	15-Jun-23	GoP	9,702,015.88	-	9,702,015.88	CONSTRUCTION OF MULTI-PURPOSE BUILDING

Prepared By:



JAMES M. OROSOCO
Head, Procurement Unit/PMO Secretariat

Reviewed By:



ANGELINA A. DIMA
PMO Chairman

Approved By:



GLENN C. RIQUELME
District Engineer