



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	Iloilo-Capiz Rd (New Route) (S00253PN)) - K0106 + (-610) - K0106 + (-543), K0106 + (-993) - K0106 + (-610), K0113 + 632 - K0114 + 875, K0115 + 345 - K0115 + 459	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	35,476,000.00		35,476,000.00	Preventive Maintenance - Primary Roads
-	Iloilo East Coast - Capiz Rd (S00273PN) - K0128 + 488 - K0129 + 000, K0129 + 913 - K0130 + 519	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	17,442,000.00		17,442,000.00	Preventive Maintenance - Secondary Roads
-	Iloilo-Capiz Rd (New Route) (S00271PN) - K0116 + 100 - K0116 + 500	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	8,228,000.00		8,228,000.00	Preventive Maintenance - Secondary Roads
-	Roxas City-Cagay-Sibaguan-Baljuagan-Cudian-Ivisan Rd (S00278PN) - K0110 + 298 - K0111 + 204	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	13,328,000.00		13,328,000.00	Preventive Maintenance - Secondary Roads
-	Jct Natl Rd-Mi-anay-Duyoc-Calaan-Panitan Rd (S00310PN) - K0107 + 000 - K0108 + 300	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	26,062,000.00		26,062,000.00	Preventive Maintenance - Tertiary Roads
-	Iloilo East Coast - Capiz Rd (S00273PN) - K0117 + 465 - K0117 + 531, K0117 + 803 - K0117 + 883	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	6,318,000.00		6,318,000.00	Renovation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
-	Iloilo East Coast /Capiz Rd (S00273PN) - K0112 + 865 - K0123 + 000	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	3,210,000.00		3,210,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Iloilo East Coast-Capiz Rd - K0127 + 513 - K0127 + 777, K0128 + 290 - K0128 + 405, K0140 + 694 - K0140 + 749, K0153 + 030 - K0153 + 210, K158 + 490 -	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	15,000,000.00		15,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
-	Jct Natl Rd-Mi-anay-Duyoc-Calaan-Panitan Rd - K0104 + 760 - K0105 + 372	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	23,456,000.00		23,456,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
-	Iloilo-Capiz Rd (New Route) - K0111 + 800 - K0113 + 000	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 1, 2021	Nov. 18, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	21,427,000.00		21,427,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
-	Roxas City-Cagay-Sibaguan-Balijuagan-Cudian-Ivisan Rd - K0104 + 400 - K0105 + 100, K0105 + 400 - K0105 + 892, K0105 + 910 - K0106 + 416	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 4 - 10, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	30,000,000.00		30,000,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads
-	Iloilo-Capiz Rd (New Route) - K0113 + 313 - K0114 + 000	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 4 - 10, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	17,500,000.00		17,500,000.00	Road Widening - Primary Roads
-	Iloilo East Coast-Capiz Rd - K0130 + 000 - K0130 + 519	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 4 - 10, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	13,494,000.00		13,494,000.00	Road Widening - Secondary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Iloilo East Coast-Capiz Rd - K0136 + 700 - K0136 + 876, K0137 + 025 - K0137 + 475	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 4 - 10, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	16,276,000.00		16,276,000.00	Road Widening - Secondary Roads
-	Iloilo East Coast-Capiz Rd - K0141 + 140 - K0141 + 547	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 4 - 10, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	10,582,000.00		10,582,000.00	Road Widening - Secondary Roads
-	Iloilo East Coast-Capiz Rd - K0148 + 300 - K0149 + 030	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 4 - 10, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	20,354,000.00		20,354,000.00	Road Widening - Secondary Roads
-	Iloilo East Coast-Capiz Rd - K0155 + 000 - K0155 + 808	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 4 - 10, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	21,086,000.00		21,086,000.00	Road Widening - Secondary Roads
-	Maayon-Jct Bailan Rd - K0123 + 400 K0124 + 000	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 4 - 10, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	12,572,000.00		12,572,000.00	Road Widening - Secondary Roads
-	Roxas City Bdry-Panitan-Bailan Rd - K0112 + 500 - K0112 + 890	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 4 - 10, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	10,000,000.00		10,000,000.00	Road Widening - Tertiary Roads
-	Maayon Bypass, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	35,548,000.00		35,548,000.00	Construction of By- Pass and Diversion Roads
-	Pontevedra Bypass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	50,000,000.00		50,000,000.00	Construction of By- Pass and Diversion Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Roxas City Airport Bypass Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
-	Aranguel Br. (B00255PN) along Iloilo East Coast-Capiz Rd	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	50,000,000.00		50,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
-	Calaan Br. (B00276PN) along Jct Natl Rd-Mi-anay-Duyoc-Calaan-Panitan Rd	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	18,900,000.00		18,900,000.00	Widening of Permanent Bridges
-	Construction of Cadio Flood Control along Panay River, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	73,450,000.00		73,450,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Balatucan River Control, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	65,000,000.00		65,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Panitan River Control (Downstream), Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	65,000,000.00		65,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Pontevedra River Control including Esplanade, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	65,000,000.00		65,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Talasa River Control, Brgy. Talasa, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 9 - 15, 2021	Nov. 26, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	65,000,000.00		65,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Construction of Flood Mitigation Facilities along Panay/Mambusao River Basin, Jebacca River Control, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	Dec. 9, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	60,000,000.00		60,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
-	Dayao-Libas-Culasi Road leading to Culasi Port, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	Dec. 9, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	7,695,000.00		7,695,000.00	Construction /Improvement of Access Roads leading to Seaports
-	Access Road leading to Agtalin Shrine, Brgy. Dulangan, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	Dec. 9, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	7,000,000.00		7,000,000.00	Construction /Improvement of Access Roads leading to Declared Tourism Destinations
-	Preventive Maintenance along Iloilo East Coast-Capiz Rd - K0131 + 400 - K0133 + 700, K0170 + 132 - K0171 + 773	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	Dec. 9, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	50,000,000.00		50,000,000.00	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per RA 11239



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation of Panit-an - Timpas - Mianay Provincial Road, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 16 - 22, 2021	Dec. 9, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	60,000,000.00		60,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
-	Rehabilitation of Cabug-cabug - Bayuyan - Yating - Tabun-acan Provincial Road in Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 23-29, 2021	Dec. 16, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	35,000,000.00		35,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
-	Construction of Access Road in Barangay Balighot, Ma-ayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 23-29, 2021	Dec. 16, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Blasco, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 23-29, 2021	Dec. 16, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Cabangahan, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 23-29, 2021	Dec. 16, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Conciencia, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 23-29, 2021	Dec. 16, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Access Road in Barangay Jolongajog, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2021	Dec. 23, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Libon, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2021	Dec. 23, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Navitas, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2021	Dec. 23, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Pasugue, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2021	Dec. 23, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Sankgal, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2021	Dec. 23, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Access Road in Barangay Santa Fe, Pilar, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 7 - 13, 2021	Dec. 30, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Tanza Sur, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 7 - 13, 2021	Dec. 30, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Vizcaya, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 7 - 13, 2021	Dec. 30, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Access Road in Barangay Yatingan, Pontevedra, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 7 - 13, 2021	Dec. 30, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	5,000,000.00		5,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities
-	Construction of Multi-Purpose Building in Barangay Cabugao, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	Yes	Competitive Bidding	Dec. 7 - 13, 2021	Dec. 30, 2021	Jan. 18, 2022	Jan. 25, 2022	GoP	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building in Barangay Intampilan, Panitan, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 14 - 20, 2021	Jan. 6, 2022	Jan. 25, 2022	Feb. 1, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building in Barangay Maalan, Maayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 14 - 20, 2021	Jan. 6, 2022	Jan. 25, 2022	Feb. 1, 2022	GoP	7,000,000.00		7,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Construction of Multi-Purpose Building in Barangay Poblacion Ilawod, Ma-ayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 14 - 20, 2021	Jan. 6, 2022	Jan. 25, 2022	Feb. 1, 2022	GoP	8,000,000.00		8,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building in Barangay Poblacion Ilawod, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 14 - 20, 2021	Jan. 6, 2022	Jan. 25, 2022	Feb. 1, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building in Barangay Quevedo, Ma-ayon, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 14 - 20, 2021	Jan. 6, 2022	Jan. 25, 2022	Feb. 1, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building in Barangay Quiajo, President Roxas, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 27, 2021	Jan. 13, 2022	Feb. 1, 2022	Feb. 8, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building in Barangay Tanza Norte, Panay, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 27, 2021	Jan. 13, 2022	Feb. 1, 2022	Feb. 8, 2022	GoP	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
-	Construction of Multi-Purpose Building, UP-Capiz Chapter in Barangay Lawaan, Roxas City, Capiz	DPWH, Capiz 1st DEO, Construction Section	No	Competitive Bidding	Dec. 21 - 27, 2021	Jan. 13, 2022	Feb. 1, 2022	Feb. 8, 2022	GoP	9,000,000.00		9,000,000.00	Multi-Purpose Buildings/Facilities to support Social Services
GOODS AND SERVICES													
-	Procurement of Common Office Supplies	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	1,470,600.66	1,470,600.66		Common Office Supplies
-	Procurement of General Services Supplies	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	239,751.79	239,751.79		General Services Supplies
-	Procurement of Office Equipment	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	936,314.32	936,314.32		Office Equipment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGIONAL OFFICE VI
CAPIZ 1ST DISTRICT ENGINEERING OFFICE
 Kilometer 1, Roxas City, Capiz

Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Procurement of Printer Ink Refill, Plotter Ink Cartridge and Toner	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	413,069.60	413,069.60		Printer Ink Refill, Plotter Ink Cartridge and Toner
-	Procurement of IT Peripherals and Accessories	DPWH Capiz 1st DEO	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	EAO	1,593,732.98	1,593,732.98		IT Peripherals and Accessories
CONSULTING SERVICES													
-	Consulting Services for the Conduct of Soil Subsurface Exploration for Various Bridges	DPWH, Capiz 1st DEO, Planning and Design Section	No	Competitive Bidding	Mar. 17 - 23, 2022	Apr. 8, 2022	Apr. 25, 2022	May 5, 2022	GoP	1,200,000.00		1,200,000.00	Soil Subsurface Exploration of Bridges
-	Consulting Services for the Conduct of Soil Subsurface Exploration for Various River Control Structures	DPWH, Capiz 1st DEO, Planning and Design Section	No	Competitive Bidding	Apr. 19 - 25, 2022	May 11, 2022	May 28, 2022	Jun. 3, 2022	GoP	1,200,000.00		1,200,000.00	Soil Subsurface Exploration of River Control Structures


Submitted by:


JONATHAN S. ORO
 Head, BAC Secretariat

Recommending Approval:


CORAZON A. PERLA
 BAC Chairperson

Approved by:


RANDOLFO A. MELOSANTOS
 District Engineer