



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0001 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0073 + 500 – K0076 +000 | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 96,500,000.00 | - | 96,500,000.00 | Asphalt overlay of 330.10 l.m. and 1,137.00 l.m. roads with width of 16m and thickness of 100mm and 50mm respectively including intermittent reblocking of 27.30 l.m. road with width of 3.35m and thickness of 300mm; Application of 2,399.00 l.m. reflectorized thermoplastic pavement markings; Installation of internally illuminated (solar) pavement levelled marker/stud flush type |
| | 23DD0002 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Rd - K0087 + 578 – K0088 +700 | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 70,638,000.00 | - | 70,638,000.00 | Asphalt overlay of inner lane (L=1,118.00, w=6.70m, t=50mm), outer lane and shoulder (L=132.00, w=9.56m, t=50mm), (L=618.00, w=9.56m, t=100mm), (L=368.00, w=8.00m, t=100mm) including removal of 1,969.00 sq.m. ACP and removal of structures; Application of thermoplastic pavement markings; Installation of 154 pcs solar studs and 130.00 l.m. guardrails |
| | 23DD0003 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Batangas-Quezon Rd - K0108 + (-378) - K0108 +000, K0112 + 000 - K0113 + 793, K0114 + 216 - K0114 + 653 | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 62,242,500.00 | - | 62,242,500.00 | Asphalt overlay of 4,717.90 l.m. of road with varying width of 2.60m to 16.20m including intermittent reblocking of 185.50 l.m. road with width of 1.40m and thickness of 230mm and 94.40 l.m. road with varying width of 2.60m to 3.35m and thickness of 280mm; Application of 2,354.10 l.m. reflectorized thermoplastic pavement markings and other miscellaneous structures |
| | 23DD0004 | ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Balintawak Bridge, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 49,000,000.00 | - | 49,000,000.00 | Construction of 1,105.50 l.m. revetment using stone masonry with varying height of 2.00m to 7.50m |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0005 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Batangas-Lobo Rd - K0126 + 000 - K0126 + 727 | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 32,830,000.00 | - | 32,830,000.00 | Asphalt overlay of 707.00 l.m. and 60.00 l.m. carriageway with width of 11.26m and thickness of 50mm and 80mm respectively including concreting of 320.20 l.m. shoulder with width of 2.58m and thickness of 230mm and reblocking of 304.50 l.m. road with width of 3.05m and thickness of 280mm; Application of 727.00 l.m. reflectorized thermoplastic pavement markings; Installation of illuminated (solar) studs and other miscellaneous structures |
| | 23DD0006 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Lipa-Rosario Rd - K0087 + 600 - K0088 + 507 | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 29,694,000.00 | - | 29,694,000.00 | Asphalt overlay of 867.00 l.m. full width road with width of 13m and thickness of 50mm including shoulder with intermittent reblocking; Application of reflectorized thermoplastic pavement markings; Installation of warning sign, regulatory signs and internally illuminated (solar) pavement levelled marker |
| | 23DD0007 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Manila-Batangas Poblacion Rd - K0080 + 200 - K0081 + 186 | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 27,734,000.00 | - | 27,734,000.00 | Asphalt overlay of 978.00 l.m. road with varying width of 9.00m to 13.20m and thickness of 50mm including 109.00 sq.m. squaring ; Application of thermoplastic pavement markings |
| | 23DD0008 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including Facilities at Imelda Elementary School in Barangay Imelda, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Completion of 2STY-4CL school building with total area of 218.50 sq.m. including painting works and tile works; Construction of 75.50 l.m. fence with average height of 2.60m and guard house (3.50m x 1.15m) including electrical works and finishing works |
| | 23DD0009 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Sitio Centro Pulo in Barangay Pulangbato, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 369.00 l.m. road with width of 4m and thickness of 0.20m including installation of 460mm dia. RCPC |
| | 23DD0010 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road in Barangays Nagsaulay and Tipaz, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Brgy. Nagsaulay: Widening of 36.00 l.m. road with width of 3m to 4m; Construction of 183.00 l.m. road with width of 4m and thickness of 0.20m Brgy Tipaz: Construction of 180.00 l.m. road with width of 4m and thickness of 0.20m |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0011 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Pulangbato, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 4,455,000.00 | - | 4,455,000.00 | Construction of two (2) bays covered court including painting works, electrical works, and auxiliary system (20.50m x 34.00m) |
| | 23DD0012 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Namunga and Quilib, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 09/23/2022 - 09/29/2022 | 10/18/2022 | 1/18/2023 | 01/19/2023 - 01/25/2023 | FY 2023 DPWH Infrastructure Program | 3,960,000.00 | - | 3,960,000.00 | Brgy. Namunga: Completion of three storey building (24.00m x 5.50m) including tile works, painting works (masonry and wood); Installation of railings, lighting fixtures, CCTV system, and airconditioning unit. Brgy. Quilib: Construction of multi-purpose building (gym) including plastering, painting of bleachers, and textured finish of slab (17.50m x 32.00m) |
| | 23DD0013 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Rosario - Sn Juan Rd - K0119 + 000 - K0119 + 500, K0119 + 800 - K0121 + 800 | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 86,850,000.00 | - | 86,850,000.00 | Asphalt overlay of 2,263.00 l.m. road with varying width of 8.50m to 12.10m and thickness of 50mm with intermittent reblocking and squaring; Paving of 185.30 l.m. shoulder with varying width of 2.58m to 3.00m and thickness of 0.23m including drainage system (910mm dia. RCPC), sidewalk, curb and gutter; Extension of box culvert; Installation of thermoplastic pavement markings |
| | 23DD0014 | ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Secondary Roads, Batangas - Quezon Rd - K0127 + 853 - K0128 + 000, K0133 + 000 - K0133 + 063 | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 19,992,000.00 | - | 19,992,000.00 | Asphalt overlay of 222.00 l.m. road with varying width of 10m to 33.10m and thickness of 100mm; Asphalt overlay of 64.00 l.m. road with width of 11.60m and thickness of 50mm; Reblocking of 63.00 l.m. road (carriageway) with width of 6.70m and thickness of 0.28m; Concreting of 14.80 l.m. and 63.00 l.m. road (shoulder) with width of 1.60m and 1.80m respectively and thickness of 0.23m; Installation of 99 pcs solar studs and application of reflectorized thermoplastic pavement markings and other miscellaneous structures |
| | 23DD0015 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Flood Control Structure, Box Culvert, Culthian Road, Barangay Salaban, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 5,940,000.00 | - | 5,940,000.00 | Construction of 4.00m x 4.00m box culvert including slope protection, approaches, and reblocking/widening of 66.00 l.m. road with width of 5.00m and thickness of 0.20m |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|---------------|-------------|---|----------------------|--|------------------------|--|------------------|-----------------|-------------------------|-------------------------------------|--------------|------|--------------|---|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0016 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Lumbang, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 431.00 l.m. road with varying width of 3.00m to 4.00m and thickness of 0.20m including slope protection (grouted riprap) |
| | 23DD0017 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Bukal, Taysan, Batangas | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 4,455,000.00 | - | 4,455,000.00 | Completion of three storey multi-purpose building (9.50m x 13.08m) including installation of doors, windows, tiles, ceiling, stone cladding, lettering, railings, ramp, balcony stairs, fire exit ladder, septic tank, plumbing fixtures, catch basin, downspout, electrical fixtures, wirings, panel board, airconditioning unit and painting works |
| | 23DD0018 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Poblacion East, Taysan, Batangas | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 4,455,000.00 | - | 4,455,000.00 | Completion of three storey multi-purpose building (9.50m x 13.08m) including installation of doors, windows, tiles, ceiling, stone cladding, lettering, railings, ramp, balcony stairs, fire exit ladder, septic tank, plumbing fixtures, catch basin, downspout, electrical fixtures, wirings, panel board, airconditioning unit and painting works |
| | 23DD0019 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building at Taysan Senior High School, Barangay Mahanadiong and in Barangay Mahanadiong, Taysan, Batangas | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 3,465,000.00 | - | 3,465,000.00 | Taysan Senior High School: Completion of covered court (30.00m x 17.50m) including replacement of existing flooring, painting of flooring, catch basin, downspout, and auxiliary works Brgy. Mahanadiong: Completion of covered court (30.00m x 15.00m) including replacement of existing flooring, painting of pedestal and flooring, electrical works, and auxiliary works |
| | 23DD0020 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay San Jose, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 3,465,000.00 | - | 3,465,000.00 | Construction of covered court stage including dressing room, plumbing fixtures, textured finish, finishing works, and electrical works |
| | 23DD0021 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Bagong Pook, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 2,970,000.00 | - | 2,970,000.00 | Completion of multi-purpose building (31.70m x 18.00m) including finishing works, rehabilitation of fence, and roofing system |
| | 23DD0022 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Tiquiwan, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 09/29/2022 - 10/05/2022 | 10/21/2022 | 1/23/2023 | 01/24/2023 - 01/30/2023 | FY 2023 DPWH Infrastructure Program | 2,475,000.00 | - | 2,475,000.00 | Completion of three storey multi-purpose building including finishing works, electrical works, mechanical works (airconditioning unit and fire extinguisher), and site development |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|---|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0023 | ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Pinagsibaan Bridge 2, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 29,400,000.00 | - | 29,400,000.00 | Construction of 713.00 l.m. stone masonry with height of 5.00m |
| | 23DD0024 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays Sampiro and Palingowak, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 5,940,000.00 | - | 5,940,000.00 | Brgy. Sampiro: Completion of three storey barangay hall (312.00 sq.m.) including finishing works, tile works, airconditioning system, lighting fixtures, and plumbing fixtures Brgy. Palingowak: Construction of three step bleachers (30.00 l.m. at right side) |
| | 23DD0025 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building at Lodi Integrated National High School, Barangay Lodi, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Completion of multi-purpose building (30.77m x 17.51m) including rehabilitation of fence, bleachers, wall, painting works (masonry/concrete), auxiliary system, and CCTV system |
| | 23DD0026 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including Facilities, Barangay Mabini, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Rehabilitation of barangay gym (17.50m x 36.00m) with stage, complete electrical works, and finishing works |
| | 23DD0027 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Tilambo, Taysan, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 4,455,000.00 | - | 4,455,000.00 | Construction of four bays covered court including electrical works, downspout, and auxiliary works |
| | 23DD0028 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Pag-asa, Taysan, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 4,455,000.00 | - | 4,455,000.00 | Completion of three storey multi-purpose building (9.50m x 13.08m) including finishing works, plumbing works, electrical works, and installation of airconditioning units |
| | 23DD0029 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Malaya, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 3,960,000.00 | - | 3,960,000.00 | Completion of three storey multi-purpose building (barangay hall) including painting works, ceiling, tile works; Installation of lighting fixtures, and airconditioning units |
| | 23DD0030 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Sico II, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 3,960,000.00 | - | 3,960,000.00 | Completion of covered court (additional three bays) including textured finish of slab, electrical works, and painting works of steel column |
| | 23DD0031 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Maraykit, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 2,475,000.00 | - | 2,475,000.00 | Completion of three storey barangay hall (10.00m x 9.50m) including painting works of interior, mechanical works, auxiliary system, and finishing hardware |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|---|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|---|---------------|--------------|---------------|---|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0032 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Bigain South, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 10/03/2022 - 10/09/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 DPWH Infrastructure Program | 1,980,000.00 | - | 1,980,000.00 | Completion of two storey multi-purpose building (9.00m x 5.00m) including painting works, tile works, and railings |
| | 23DD0033 | Repair/ Rehabilitation of Damaged PCCP along Rosario-San Juan Road (Pinagsbaan and Puting Kahoy Section) K0132+000-K0134+000 (Intermittent Sections) | Maintenance Section | YES | Competitive Bidding | 10/05/2022 - 10/11/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 Maintenance and Other Operating Expenses (MOOE) | | 3,515,752.80 | 3,515,752.80 | Reblocking of 196.50 l.m. PPC Pavement with width of 3.05m and thickness of 0.28m |
| | 23DD0034 | Repair/ Rehabilitation of Damaged PCCP along Rosario-San Juan Road (Intermittent Sections) | Construction Section | YES | Competitive Bidding | 10/05/2022 - 10/11/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 Maintenance and Other Operating Expenses (MOOE) | | 3,500,000.00 | 3,500,000.00 | Reblocking of 194.50 l.m. PPC Pavement with width of 3.05m and thickness of 0.28m |
| | 23DD0035 | Repair/ Rehabilitation of Damaged PCCP along Batangas-Quezon Road (Intermittent Sections) | Construction Section | YES | Competitive Bidding | 10/05/2022 - 10/11/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 Maintenance and Other Operating Expenses (MOOE) | | 2,000,000.00 | 2,000,000.00 | Reblocking of 108.00 l.m. PPC Pavement with width of 3.05m and thickness of 0.28m |
| | 23DD0036 | Repair/ Rehabilitation of Damaged PCCP along Lipa-Rosario Road (Intermittent Sections) | Construction Section | YES | Competitive Bidding | 10/05/2022 - 10/11/2022 | 10/25/2022 | 1/25/2023 | 01/26/2023 - 02/01/2023 | FY 2023 Maintenance and Other Operating Expenses (MOOE) | | 2,000,000.00 | 2,000,000.00 | Reblocking of 172.50 l.m. PPC Pavement with width of 2.55m and thickness of 0.23m |
| | 23DD0037 | Organizational Outcome 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure, Paninsingin Bridge, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 29,400,000.00 | - | 29,400,000.00 | Construction of 734.80 l.m. stone masonry with height of 5.00m |
| | 23DD0038 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Box Culvert, Barangay Tambo, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 5.00m x 3.00m box culvert including slope protection, approaches, and reblocking/widening of 52.68 l.m. road with varying width of 3.00m to 3.50m and thickness of 0.20m |
| | 23DD0039 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building (Barangay Gym), Barangay Talisay, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of catwalk, tiling of stage, electrical works, and mechanical works |
| | 23DD0040 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay Bugtong Na Pulo, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 55.35 l.m. bleachers, SK office (2.45m x 2.75m), and common/PWD toilet (2.80m x 2.08m) including finishing works, painting works, electrical works, and painting of playing court (28.26m x 17.12m) |
| | 23DD0041 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road with Drainage Facilities, Barangay Santo Niño, Ibaan, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 217.00 l.m. road with width of 6.10m and thickness of 0.20m including drainage and slope protection |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0042 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road, Barangay Anus, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 235.50 l.m. road with width of 5.00m and thickness of 0.23m |
| | 23DD0043 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay San Agustin, Ibaan, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 2,970,000.00 | - | 2,970,000.00 | Construction of additional 2 bays (12.60m x 19.10m) of covered court including electrical works, and painting works of stage |
| | 23DD0044 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangay Lalayat, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 2,970,000.00 | - | 2,970,000.00 | Completion of multi-purpose building (38.50m x 16.60m) including finishing works, rehabilitation of fence and roofing system |
| | 23DD0045 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Masaya, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 2,475,000.00 | - | 2,475,000.00 | Construction of 30.50 l.m. bleachers (left side) including electrical works |
| | 23DD0046 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Laurel, Taysan, Batangas | Construction Section | YES | Competitive Bidding | 10/07/2022 - 10/13/2022 | 10/27/2022 | 1/27/2023 | 01/30/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 1,980,000.00 | - | 1,980,000.00 | Construction of stage (20.00m x 3.00m) including finishing works, electrical works, and plumbing works |
| | 23DD0047 | Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila-Batangas Bypass Road Package I, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 96,500,000.00 | - | 96,500,000.00 | Construction of 679.00 l.m. bypass road with width of 30.00m and thickness of 0.30m including drainage structure and slope protection works |
| | 23DD0048 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities, Barangay Anilao, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 13,860,000.00 | - | 13,860,000.00 | Construction of three storey multi-purpose building (12.00m x 7.00m) including complete finishing works, electrical works, mechanical works and landscaping works; Construction of 46.00 l.m. perimeter fence with steel matting and tubular steel |
| | 23DD0049 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (School Canteen), Rafael M. Lojo Elementary, Barangay Banav-Banav, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 9,900,000.00 | - | 9,900,000.00 | Construction of two storey multi-purpose building (12.10m x 10.00m) including civil works, finishing works, electrical works and mechanical works |
| | 23DD0050 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Hall) in Barangay Alupay, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 8,910,000.00 | - | 8,910,000.00 | Construction of three storey multi-purpose building (9.50m x 10.00m) including structural works, architectural works, electrical works, plumbing works and ventilation |
| | 23DD0051 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Hall) in Barangay Calantas, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 8,910,000.00 | - | 8,910,000.00 | Construction of three storey multi-purpose building (10.00m x 9.50m) including structural works, architectural works, electrical works and plumbing works |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|---|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0052 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Barangay Hall) in Barangay San Isidro, Taysan, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 8,910,000.00 | - | 8,910,000.00 | Construction of three storey barangay hall (10.00m x 9.50m) including roofing works, plumbing works, electrical works, mechanical works and finishing works |
| | 23DD0053 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Covered Court), Barangay Abung, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 7,920,000.00 | - | 7,920,000.00 | Construction of one storey covered court (31.05m x 20.50m) including finishing works and electrical works |
| | 23DD0054 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building at Bulacnin Elementary School, Barangay Bulacnin, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Rehabilitation of covered court including 60.00 l.m. bleachers on both side and enclosure of badminton area |
| | 23DD0055 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System and Facilities, Barangay Dagatan, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 5,000 gallons elevated water tank, handwashing area and powerhouse; Installation of 5hp submersible pump, 25kva generator set, chlorinator and 25kva transformer |
| | 23DD0056 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building and Facilities, Roman Ozaeta Memorial School, Barangay Lumil, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 10/14/2022 - 10/20/2022 | 11/3/2022 | 1/30/2023 | 01/31/2023 - 02/06/2023 | FY 2023 DPWH Infrastructure Program | 2,970,000.00 | - | 2,970,000.00 | Construction of one storey multi-purpose building (9.30m x 9.15m) including finishing works, plumbing works, structural works and electrical works |
| | 23DD0057 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Facilities at Claro M. Recto Memorial Elementary School, Barangay 7, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/21/2022 - 10/27/2022 | 11/10/2022 | 2/1/2023 | 02/02/2023 - 02/08/2023 | FY 2023 DPWH Infrastructure Program | 14,850,000.00 | - | 14,850,000.00 | Construction of 408.10 l.m. fence including electrical works and finishing works; Construction of 330.00 l.m. lined canal including catch basin and pump |
| | 23DD0058 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities at Pinagkawitan Integrated National High School, Barangay Pinagkawitan, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/21/2022 - 10/27/2022 | 11/10/2022 | 2/1/2023 | 02/02/2023 - 02/08/2023 | FY 2023 DPWH Infrastructure Program | 10,890,000.00 | - | 10,890,000.00 | Construction of bleacher (12.20m x 2.80m); Construction of 233.24 l.m. fence including finishing works and electrical works; Construction of 114.89 l.m. lined canal with steel grating cover; Construction of seepage pit (5.00m L x 5.00m W x 3.00m H) including mechanical works |
| | 23DD0059 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building at Tangway Proper Elementary School (School Gym), Barangay Tangway, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/21/2022 - 10/27/2022 | 11/10/2022 | 2/1/2023 | 02/02/2023 - 02/08/2023 | FY 2023 DPWH Infrastructure Program | 8,910,000.00 | - | 8,910,000.00 | Construction of second floor (17.90m x 4.05m) and four step bleachers with steel matting at left side including painting works, finishing works, plumbing works, electrical works and mechanical works |
| | 23DD0060 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay Anilao-Labac, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/21/2022 - 10/27/2022 | 11/10/2022 | 2/1/2023 | 02/02/2023 - 02/08/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Rehabilitation of two storey multi-purpose building (19.10m x 3.10m) including civil works, finishing works, electrical works and mechanical works |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|---|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0061 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building, Barangay Antipolo Del Norte, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/21/2022 - 10/27/2022 | 11/10/2022 | 2/1/2023 | 02/02/2023 - 02/08/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Rehabilitation of three storey multi-purpose building (7.37m x 16.55m) including structural works, architectural works, electrical works and mechanical works |
| | 23DD0062 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage Facilities, Barangay Dagatan, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/21/2022 - 10/27/2022 | 11/10/2022 | 2/1/2023 | 02/02/2023 - 02/08/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 433.00 l.m. lined canal with cover |
| | 23DD0063 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Senior Citizens Center), Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/21/2022 - 10/27/2022 | 11/10/2022 | 2/1/2023 | 02/02/2023 - 02/08/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of two storey senior citizens center building (14.30m x 3.83m) including structural works, electrical works, plumbing works, finishing works and mechanical works |
| | 23DD0064 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System and Facilities, Barangay Banaybanay I, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 10/21/2022 - 10/27/2022 | 11/10/2022 | 2/1/2023 | 02/02/2023 - 02/08/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of water supply system including relocation of existing 10,000 gal elevated water tank; Installation of 7.5hp submersible pump and motor on a 120m depth borehole, 2.5hp booster pump, 10kva transformer, 960.00 l.m. HDPE pipe line (50mm dia.); Construction of powerhouse (5.00m x 3.00m) |
| | 23DD0065 | Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Lawaye River, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 96,500,000.00 | - | 96,500,000.00 | Construction of 240.80 l.m. revetment using steel sheet piles foundation including concrete and grouted riprap (slope protection) |
| | 23DD0066 | Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Malaking Ilog River, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 96,500,000.00 | - | 96,500,000.00 | Construction of 245.20 l.m. revetment using steel sheet piles foundation including concrete and grouted riprap (slope protection) |
| | 23DD0067 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Catandala Bridge with Road Approaches (Phase 1), Municipality of Ibaan, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 96,500,000.00 | - | 96,500,000.00 | Construction of 9 - 1.40m bored piles with depth of 25.00m and 1 - pile cap, pier column and coping for pier A and craneway on both sides and carriageway including 171.20 l.m. shoulder with width of 6.70m and 2.00m respectively |
| | 23DD0068 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Catandala Bridge, Ibaan, Batangas, Phase II | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 96,500,000.00 | - | 96,500,000.00 | Construction of 9 - 1.40m bored piles with depth of 25.00m and 1 - pier column and coping for pier B, deck slab, sidewalk with viewing deck, railings and approach slab |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|---|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0069 | Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Construction of By-Pass and Diversion Roads, Manila-Batangas Bypass Road Package J, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 96,500,000.00 | - | 96,500,000.00 | Construction of 491.82 I.m. bypass road with 30.00m width including drainage structures, slope protection works and 36.05 I.m. box culvert with 5.00m span and height of 4.00m |
| | 23DD0070 | Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment along Lawaye River, Barangay Poctol, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 76,235,000.00 | - | 76,235,000.00 | Construction of 185.60 I.m. revetment using steel sheet piles foundation including concrete, grouted riprap and stone masonry (slope protection); Concreting of 108.60 I.m. road with width of 5.00m and thickness of 0.20m |
| | 23DD0071 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Catandala Bridge with Road Approaches (Phase 2), Municipality of Ibaan, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 19,600,000.00 | - | 19,600,000.00 | Installation of 76.50 I.m. pile cap including construction of 76.50 I.m. gabions and mattresses |
| | 23DD0072 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (ABC Hall), Rosario, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 8,910,000.00 | - | 8,910,000.00 | Construction of two storey multi-purpose building (13.00m x 16.00m) including roofing works, plumbing works and electrical works |
| | 23DD0073 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in Barangay Poblacion, Padre Garcia, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 7,920,000.00 | - | 7,920,000.00 | Construction of one storey multi-purpose building (27.22m x 24.76m) including finishing works and electrical works |
| | 23DD0074 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building At Pupil Elementary School, Barangay Pupil, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 5,940,000.00 | - | 5,940,000.00 | Construction of two storey multi-purpose building (7.00m x 15.00m) including structural works, architectural works, electrical works, plumbing works, airconditioning works and ventilation works |
| | 23DD0075 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Taysan, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 5,940,000.00 | - | 5,940,000.00 | Construction of two storey multi-purpose building (13.15m x 12.00m) with stage including structural works, architectural works and plumbing works |
| | 23DD0076 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Drainage System in Barangay Calit-Calit, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 436.00 I.m. lined canal with metal frames and grating |
| | 23DD0077 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building including Facilities (Rural Health Unit), Barangay 1, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Completion of two storey multi-purpose building (21.20m x 17.80m) including fire alarm system, mechanical works, carpentry and joinery works, electrical works, finishing hardware and auxiliary system |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|---|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0078 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Rehabilitation of Multi-Purpose Building including Facilities at Lipa City National High School, Barangay 1, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Rehabilitation of four storey school building (10.00m x 61.90m) including plumbing works, finishing works, full renovation of all toilets, replacement of ceiling at fourth floor and replacement of jalousie windows from ground to third floor |
| | 23DD0079 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Road with Drainage Facilities, Barangay Galamay Amo, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Section 1 : Construction of 151.50 l.m. road with width of 3.00m and thickness of 0.23m including 6.00 l.m. drainage structure (covered lined canal) Section 2 : Construction of 259.00 l.m. road with width of 3.00m and thickness of 0.23m including 19.20 l.m. slope protection structure (stone masonry) with height of 2.59m |
| | 23DD0080 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction of Water System and Facilities, Barangay Lumbang, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 10/29/2022 - 11/07/2022 | 11/22/2022 | 2/3/2023 | 02/06/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 10,000 gallons elevated water tank (4.00m x 4.00m) and powerhouse (3.00m x 2.50m) including installation of 5hp submersible pump and 30kva generator set |
| | 23DD0081 | Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Road K0078 + 037 – K0078 + 577, K0079 + 000 – K0079 +545 | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Asphalt overlay of 816.00 l.m. road with width of 26.80m and thickness of 50mm including 461.47 sq.m. patching with thickness of 100mm; Application of 735.00 sq.m. reflectorized thermoplastic pavement markings; Installation of internally illuminated (solar) pavement levelled marker/stud flush type |
| | 23DD0082 | Organizational Outcome 1 : Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance - Primary Roads, Manila-Batangas Road K0079 + 545 – K0080 + 338, K0083 + 600 – K0084 +000 | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Asphalt squaring of 1,152.00 sq.m. road with thickness of 50mm; Asphalt overlay of 459.00 l.m., 290.00 l.m. and 402.00 l.m. roads with width of 26.80m, 20.20m and 13.40m respectively including 402.00 l.m. shoulder with width of 1.00m and thickness of 50mm; Installation of solar studs and thermoplastic paint |
| | 23DD0083 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities , Construction of Road including drainage at Barangay Marawoy, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Construction of 200.42 l.m. road with width of 6.70m and thickness of 0.30m; Construction of 200.42 l.m. and 45.00 l.m. - 910mm RCPC and 1220mm RCPC respectively including sidewalk, inlet, manhole, curb and gutter |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|---------------|-------------|--|----------------------|--|------------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|---|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0084 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection and Box Culvert in Brgy. Castillo, Padre Garcia, Batangas | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Construction of 5m x 5m box culvert including slope protection (stone masonry), approaches and reblocking/widening of 72.69 l.m. road with width of 4.00m and thickness of 0.20m |
| | 23DD0085 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities , Concreting of Road in Brgy. Macalamcam A, Rosario , Batangas | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Construction of 510.50 l.m. road with width of 3.00m and thickness of 0.20m |
| | 23DD0086 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities , Construction of Road in Brgy. Antipolo, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Construction of 293.60 l.m. road with width of 5.00m and thickness of 0.20m |
| | 23DD0087 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities , Concreting of Road in Brgys. Mapulo and Mahanadiiong, Taysan, Batangas | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Brgy. Mapulo : Construction of 196.00 l.m. road with width of 4.00m and thickness of 0.20m Brgy. Mahanadiiong : Construction of 179.80 l.m. and 22.00 l.m. roads with width of 4.00m and 3.00m respectively and thickness of 0.20m |
| | 23DD0088 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities , Concreting of Road in Brgys. Mabalanoy and Baluarte, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Brgy. Mabalanoy : Construction of 182.00 l.m. road with width of 4.00m and thickness of 0.20m Brgy. Baluarte : Construction of 182.00 l.m. road with width of 4.00m and thickness of 0.20m |
| | 23DD0089 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction/Completion of Multi-Purpose Building (Covered Court) in Brgy. Sico 1, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Construction of covered court with 1 bay roofing (6.00m x 20.00m) including 12 sets of pedestals, 1 set of hanging goal, 17.50m x 32.00m concrete slab and embankment with height of 0.95m |
| | 23DD0090 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building at Barangay Lumbang, Lipa City | Construction Section | YES | Competitive Bidding | 11/25/2022 - 12/01/2022 | 12/15/2022 | 2/6/2023 | 02/07/2023 - 02/13/2023 | FY 2023 DPWH Infrastructure Program | 70,769,000.00 | - | 70,769,000.00 | Completion of four (4) storey multi-purpose building (6.00m x 7.60m) including structural works, architectural works, electrical works and plumbing works |
| | 23DD0091 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Sabang, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 12/02/2022 - 12/08/2022 | 12/21/2022 | 2/8/2023 | 02/09/2023 - 02/15/2023 | FY 2023 DPWH Infrastructure Program | 16,426,760.00 | - | 16,426,760.00 | Completion of two storey multi-purpose building (10.30m x 15.375m) and gym (20.30m x 38.82m) including airconditioning unit, three phase transformer, finishing hardware, auxiliary system and CCTV system |
| | 23DD0092 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Box Culvert in Brgy. San Agustin, Ibaan, Batangas | Construction Section | YES | Competitive Bidding | 12/02/2022 - 12/08/2022 | 12/21/2022 | 2/8/2023 | 02/09/2023 - 02/15/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 5.00m x 4.00m box culvert including slope protection (stone masonry), approaches and reblocking of 43.89 l.m. road with width of 3.00m and thickness of 0.20m |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Maraway, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|---|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|--------------|------|--------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0093 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Strategic Public Buildings/ Facilities, Concreting of Road in Brgy. Lipahan and Sitio Duhatan Brgy. Palahanan 2, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 12/02/2022 - 12/08/2022 | 12/21/2022 | 2/8/2023 | 02/09/2023 - 02/15/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Brgy. Lipahan : Construction of 190.50 l.m. road with width of 4.00m and thickness of 0.20m Brgy. Palahanan 2 : Construction of 190.50 l.m. road with width of 4.00m and thickness of 0.20m |
| | 23DD0094 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Concreting of Road in Brgys. Quilo-Quilo North and Cawongan, Padre Garcia, Batangas | Construction Section | YES | Competitive Bidding | 12/02/2022 - 12/08/2022 | 12/21/2022 | 2/8/2023 | 02/09/2023 - 02/15/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Brgy. Quilo-Quilo North Section IA : Construction of 58.50 l.m. road with width of 4.00m and thickness of 0.20m Section IB : Construction of 31.50 l.m. road with width of 4.00m and thickness of 0.20m Section II : Construction of 114.00 l.m. road with width of 3.00m and thickness of 0.20m Brgy. Cawongan : Construction of 210.00 l.m. road with width of 4.00m and thickness of 0.20m |
| | 23DD0095 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Public Water Supply System (Level II or III), Construction/Completion of Water Supply System in Brgys. Tangob and Pansol, Padre Garcia, Batangas | Construction Section | YES | Competitive Bidding | 12/02/2022 - 12/08/2022 | 12/21/2022 | 2/8/2023 | 02/09/2023 - 02/15/2023 | FY 2023 DPWH Infrastructure Program | 3,960,000.00 | - | 3,960,000.00 | Brgy. Tangob : Construction of 10,000 gallons elevated water tank including painting works Brgy. Pansol : Installation of 1,620 l.m. 75mm dia. HDPE pipes |
| | 23DD0096 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction/Completion of Multi-Purpose Building (Evacuation Center) in Brgy. Calubcub I, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 12/02/2022 - 12/08/2022 | 12/21/2022 | 2/8/2023 | 02/09/2023 - 02/15/2023 | FY 2023 DPWH Infrastructure Program | 3,960,000.00 | - | 3,960,000.00 | Completion of one (1) storey evacuation center (50.00m x 28.90m) including painting works, tile works, textured finish, installation of pole mounted distribution transformer, airconditioning, ventilation and fire extinguisher |
| | 23DD0097 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction/Completion of Multi-Purpose Building in Pocol and Pinagbayan, San Juan | Construction Section | YES | Competitive Bidding | 12/02/2022 - 12/08/2022 | 12/21/2022 | 2/8/2023 | 02/09/2023 - 02/15/2023 | FY 2023 DPWH Infrastructure Program | 3,960,000.00 | - | 3,960,000.00 | Brgy. Pocol : Construction of stage with toilet including finishing works, electrical works, plumbing works, auxiliary system and painting works of flooring Brgy. Pinagbayan : Construction of bleachers with canopy roofing including finishing works, electrical works and painting works of steel |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0098 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Barangays. Coloconto, Ticalan, Imelda and Sapangan, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 20,580,000.00 | - | 20,580,000.00 | Brgy. Coloconto: Construction of three (3) storey barangay hall (10.00m x 9.50m) including structural works, plumbing works (pipes and fittings) and electrical rough-ins Brgy. Coloconto: Completion of covered court (16.40m x 30.20m) including painting works of fence, electrical works and auxiliary system Brgy. Ticalan: Construction of three (3) storey barangay hall (10.00m x 9.50m) including structural works, plumbing works (pipes and fittings) and electrical rough-ins Brgy. Imelda: Construction of three (3) storey barangay hall (10.00m x 9.50m) including structural works, plumbing works (pipes and fittings) and electrical rough-ins Brgy. Sapangan: Construction of stage (20.00m x 8.25m) including plumbing works, mechanical works and finishing works |
| | 23DD0099 | Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection, Brgy. Banay-Banay, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 14,700,000.00 | - | 14,700,000.00 | Construction of 460.00 l.m. slope protection with height of 4.00m using stone masonry |
| | 23DD0100 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay 1, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 9,800,000.00 | - | 9,800,000.00 | Completion of four (4) storey multi-purpose building (6.00m x 7.60m) including structural works, architectural works, electrical works and plumbing works |
| | 23DD0101 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Slope Protection in Brgys. Hugom and Laiya Ibabao, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 7,920,000.00 | - | 7,920,000.00 | Brgy. Hugom: Construction of 93.70 l.m. slope protection (stone masonry) with height of 4.00m including toe protection structure Brgy. Laiya Ibabao: Construction of 68.00 l.m. slope protection (stone masonry) with height of 5.00m including toe protection structure |
| | 23DD0102 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction/Completion of Multi-Purpose Building in Brgys. Putingkahoy and Palakpak, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 5,940,000.00 | - | 5,940,000.00 | Brgy. Putingkahoy: Construction of stage (17.636m x 8.40m) including dressing rooms and C.R. Brgy. Palakpak: Construction of stage (17.636m x 4.55m) |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|---|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0103 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Day Care Center) in Brgys. Sabang and Palanca, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 5,940,000.00 | - | 5,940,000.00 | Brgy. Sabang: Construction of one (1) storey day care center (10.00m x 10.00m) including structural works, electrical works and plumbing works Brgy. Palanca: Completion of two (2) storey day care center (10.00m x 9.80m) including finishing works and mechanical works |
| | 23DD0104 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Brgy. San Roque, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of one storey multi-purpose building (5.95m x 18.70m) including structural works, architectural works, electrical works, plumbing works, auxiliary system, airconditioning unit and ventilation |
| | 23DD0105 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Box Culvert in Brgy. Tulos, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction (Completion of box culvert) of wing walls, approaches, railings, sidewalk, parapet, slope protection (stone masonry) and reblocking of 100.98 l.m. road with width of 4.80m and thickness of 0.20m |
| | 23DD0106 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building including Facilities in Ibaan Central School, Brgy. Talaibon, Ibaan, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of one (1) storey SPED building (12.90m x 7.300m) including civil works, finishing works, electrical works, auxiliary works and mechanical works |
| | 23DD0107 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in Brgy. Maalas-as, Rosario, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of two (2) storey barangay hall (16.40m x 5.15m) including complete structural works, roofing works, masonry works, exterior painting, installation of railings at balcony, electrical rough-ins, plumbing pipes and fittings including septic tank |
| | 23DD0108 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction/Completion of Multi-Purpose Building including Facilities in Banaba Elementary School, Brgy. Banaba, Padre Garcia, Batangas | Construction Section | YES | Competitive Bidding | 12/09/2022 - 12/15/2022 | 12/28/2022 | 2/10/2023 | 02/13/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 2,970,000.00 | - | 2,970,000.00 | Construction of 75.50 l.m. fence with average height of 2.60m and guard house (3.50m x 1.15m) including electrical works and finishing works |
| | 23DD0109 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Sitio Sto. Toribio Elementary School, Barangay Marawoy, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 12/20/2022 - 12/26/2022 | 1/17/2023 | 2/13/2023 | 02/14/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 53,075,000.00 | - | 53,075,000.00 | Construction of 4STY12CL school building (37.00m x 9.50m) including structural works, civil works, finishing works, plumbing works, electrical works and mechanical works |
| | 23DD0110 | Organizational Outcome 2 : Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment along Lawaye River (Palahanan Section), San Juan, Batangas | Construction Section | YES | Competitive Bidding | 12/20/2022 - 12/26/2022 | 1/17/2023 | 2/13/2023 | 02/14/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 39,200,000.00 | - | 39,200,000.00 | Construction of 567.20 l.m. slope protection using grouted riprap with height of 9.364m |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 REGION IV-A CALABARZON
Batangas IV District Engineering Office
 Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0111 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Lodlod Integrated National High School, Barangay Lodlod, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 12/20/2022 - 12/26/2022 | 1/17/2023 | 2/13/2023 | 02/14/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 36,260,000.00 | - | 36,260,000.00 | Construction of 45TY8CL school building (23.00m x 9.50m) including finishing works, electrical works and mechanical works; Construction of powerhouse (6.00m x 3.00m) including 100KVA generator set |
| | 23DD0112 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at G.B. Lontoc Integrated School, Barangay Sabang, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 12/20/2022 - 12/26/2022 | 1/17/2023 | 2/13/2023 | 02/14/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 19,800,000.00 | - | 19,800,000.00 | Completion of three (3) storey multi-purpose building (22.30m x 17.30m) including soundproofing, transformer and auxiliary system |
| | 23DD0113 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road including Drainage at Brgy. San Isidro, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 12/20/2022 - 12/26/2022 | 1/17/2023 | 2/13/2023 | 02/14/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 14,850,000.00 | - | 14,850,000.00 | Asphalt overlay of 968.20 l.m. road with varying width of 4.40m to 5.40m; Intermittent reblocking of 204.10 l.m. road with width of 2.70m and thickness of 0.20m; Construction of 366.73 l.m. lined canal |
| | 23DD0114 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building in Castillo Elementary School and Tangob Elementary School, Padre Garcia, Batangas | Construction Section | YES | Competitive Bidding | 12/20/2022 - 12/26/2022 | 1/17/2023 | 2/13/2023 | 02/14/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 11,760,000.00 | - | 11,760,000.00 | Castillo Elementary School: Construction of one (1) storey multi-purpose building (9.00m x 17.85m) including complete structural works, roofing works, exterior painting, installation of windows, railings, electrical rough-ins and plumbing pipes and fittings with septic tank Tangob Elementary School: Construction of one (1) storey multi-purpose building (9.00m x 17.85m) including complete structural works, roofing works, exterior painting, installation of windows, railings, electrical rough-ins and plumbing pipes and fittings with septic tank |
| | 23DD0115 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Inosluban-Marawoy Integrated High School, Barangay Inosluban, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 12/20/2022 - 12/26/2022 | 1/17/2023 | 2/13/2023 | 02/14/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 9,800,000.00 | - | 9,800,000.00 | Completion of four (4) storey multi-purpose building (40.00m x 13.05m) with pump house and power house (6.00m x 3.00m) including structural works, architectural works, electrical works and plumbing works |
| | 23DD0116 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Bureau of Fire Protection, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 12/20/2022 - 12/26/2022 | 1/17/2023 | 2/13/2023 | 02/14/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 7,840,000.00 | - | 7,840,000.00 | Completion/Rehabilitation of three (3) storey multi-purpose building (18.00m x 18.00) with 42.62 l.m. fence including civil works, finishing works, electrical works, finishing hardware, auxiliary system and CCTV system |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0117 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Box Culvert in Brgy. Palahanan I, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 12/20/2022 - 12/26/2022 | 1/17/2023 | 2/13/2023 | 02/14/2023 - 02/20/2023 | FY 2023 DPWH Infrastructure Program | 4,950,000.00 | - | 4,950,000.00 | Construction of 2.00m x 4.00m x 6.79 l.m. box culvert including slope protection (grouted riprap and stone masonry), approaches and reblocking of 77.92 l.m. road with width of 4.00m and thickness of 0.20m |
| | 23DD0118 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Manila-Batangas - Bugtong na Pulo - STAR Tollway Interchange Package A, Bugtong na Pulo, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 96,500,000.00 | - | 96,500,000.00 | Construction of 440.00 l.m. 6-lane carriageway with width of 3.35m and thickness of 0.30m including drainage (910mm dia. RPC), sidewalk, curb and gutter and bike lane with stone masonry, median barrier, streetlights and painting works |
| | 23DD0119 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction of Manila-Batangas - Bugtong na Pulo - STAR Tollway Interchange Package B, Bugtong na Pulo, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 96,500,000.00 | - | 96,500,000.00 | Construction of 529.00 l.m. 6-lane carriageway with width of 3.35m and thickness of 0.30m including drainage (910mm dia. RPC), sidewalk, curb and gutter and bike lane with stone masonry, median barrier, streetlights and painting works |
| | 23DD0120 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at Inosloban-Marawoy Elementary School, Barangay Inosloban, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 62,725,000.00 | - | 62,725,000.00 | Construction of 45TY12CL school building (9.50m x 38.00m) including structural works, architectural works, electrical works, mechanical works, plumbing works with cistern tank and septic tank, pole mounted distribution transformer and automatic fire sprinkler system |
| | 23DD0121 | Convergence and Special Support Program, Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building at T.M. Kalaw Memorial School, Barangay Balintawak, Lipa City, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 53,075,000.00 | - | 53,075,000.00 | Construction of 45TY12CL school building (37.00m x 9.50m) including structural works, civil works, architectural works, electrical works, mechanical works, plumbing works with cistern tank and septic tank, pole mounted distribution transformer and fire alarm system |
| | 23DD0122 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road, Brgy. Palanca-Brgy. Balagtasin-Brgy. Pinagtung-Ulan, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 45,540,000.00 | - | 45,540,000.00 | Asphalt overlay of 2,384.00 l.m. road with width of 6.10m and thickness of 50mm including intermittent reblocking; Widening of 675.80 l.m. road with varying width of 0.25m to 0.55m at both sides and thickness of 0.28m |
| | 23DD0123 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Road, Brgy. Galamay-Amo-Brgy. Pinagtung-Ulan, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 33,660,000.00 | - | 33,660,000.00 | Rehabilitation of 7,034.00 sq.m. PCP with width of 3.05m and 6.10m and thickness of 280mm |



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A CALABARZON
Batangas IV District Engineering Office
Brgy. Marawoy, Lipa City, Batangas

DPWH BATANGAS IV District Engineering Office FINAL ANNUAL PROCUREMENT PLAN FOR FY 2023 PROJECTS (CIVIL WORKS)

| CODE (PAP) | Contract ID | Procurement Program/Project | PMO/End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | ABC (PhP) | | | Remarks (brief description of Program/ Project) |
|------------|-------------|--|----------------------|---|---------------------|--|------------------|-----------------|-------------------------|-------------------------------------|---------------|------|---------------|--|
| | | | | | | Ads/Post of IB/REI | Sub/Open of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 23DD0124 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Brgy. Dagatan, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 10,890,000.00 | - | 10,890,000.00 | Rehabilitation of 557.00 l.m. road with width of 5.00m and thickness of 0.23m; Construction of 23.00 l.m. stone masonry with height of 1.70m |
| | 23DD0125 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Brgy. Sabang, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 9,900,000.00 | - | 9,900,000.00 | Rehabilitation of 490.90 l.m. road with width of 5.00m and thickness of 0.23m |
| | 23DD0126 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Road, Brgy. Bigain I, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 7,920,000.00 | - | 7,920,000.00 | Reblocking of 374.30 l.m. road with width of 5.00m and thickness of 0.23m including 54.00 l.m. stone masonry with height of 2.00m |
| | 23DD0127 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Construction (Completion) of Road, Brgy. Dagatan, San Jose, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 2,970,000.00 | - | 2,970,000.00 | Construction of 268.50 l.m. road with width of 3.00m and thickness of 0.20m |
| | 23DD0128 | Convergence and Special Support Program, Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction/Completion of Multi-Purpose Building in Brgys. Janao-Janao and Palahanan 1, San Juan, Batangas | Construction Section | YES | Competitive Bidding | 01/06/2023 - 01/12/2023 | 1/26/2023 | 2/15/2023 | 02/16/2023 - 02/22/2023 | FY 2023 DPWH Infrastructure Program | 2,970,000.00 | - | 2,970,000.00 | Brgy. Janao-Janao : Completion of two (2) storey multi-purpose building (11.90m x 6.56m) including structural works, plumbing works (pipes and fittings), masonry works, installation of windows and electrical rough-ins only Brgy. Palahanan 1 : Completion of two (2) storey multi-purpose building (13.23m x 13.7m) including auxiliary works |

Prepared & Submitted by :

CHRISTINE A. VALHATI
Engineer III
Head- BAC Secretariat

Recommended by :

LUCAS MATIAS
BAC Chairperson

Approved by :

JEHELIA G. ROXAS
Officer-In-Charge
Office of the District Engineer