



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE
Carmona City, Cavite



BAC RESOLUTION No. C3rdDEO-25-0108

1. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage, Brgy. Pulong Bunga, Silang, Cavite**
Contract ID No. : **25DQ0082**
Contract Location : **Silang, Cavite**
Approved Budget for the Contract : **Php 4,949,915.74**
2. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Bulihan, Silang Cavite**
Contract ID No. : **25DQ0086**
Contract Location : **Silang, Cavite**
Approved Budget for the Contract : **Php 7,919,968.23**
3. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Santol, Silang Cavite**
Contract ID No. : **25DQ0087**
Contract Location : **Silang, Cavite**
Approved Budget for the Contract : **Php 4,949,974.87**
4. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Acacia, Silang Cavite**
Contract ID No. : **25DQ0092**
Contract Location : **Silang, Cavite**
Approved Budget for the Contract : **Php 6,929,980.65**
5. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Brgy. Paliparan III to**

Brgy Paliparan II, Dasmariñas City, Cavite (Phase 10)

Contract ID No. : **25DQ0097**
Contract Location : **Dasmariñas City, Cavite**
Approved Budget for the Contract : **Php 49,499,908.14**

WHEREAS, the *Department of Public Works and Highways, Cavite 3rd District Engineering Office, Carmona City, Cavite* advertised the Invitation to Bid for the abovestated ContractS at the websites of the DPWH and the PhilGEPS on the following dates;

Contract ID	Advertisement Date
25DQ0082	February 20, 2025
25DQ0086	February 24, 2025
25DQ0087	February 24, 2025
25DQ0092	February 26, 2025
25DQ0097	February 27, 2025

At a conspicuous place at the premises of the *DPWH-Cavite 3rd District Engineering Office* continuously for 7 days starting on;

Contract ID	Advertisement Date
25DQ0082	February 20, 2025 – February 27, 2025
25DQ0086	February 24, 2025 – March 03, 2025
25DQ0087	February 24, 2025 – March 03, 2025
25DQ0092	February 26, 2025 – March 05, 2025
25DQ0097	February 27, 2025 – March 06, 2025

WHEREAS, the Bids and Awards Committee (BAC) conducted the public bidding on the following dates with Approved Budget for the Contract;

Contract ID	Bidding Date	Approved Budget for the Contract
25DQ0082	March 12, 2025	Php 4,949,915.74
25DQ0086	March 18, 2025	Php 7,919,968.23
25DQ0087	March 18, 2025	Php 4,949,974.87
25DQ0092	March 19, 2025	Php 6,929,980.65
25DQ0097	March 20, 2025	Php 49,499,908.14

The bidders participated in the public bidding are namely;

Contract ID	Bidders who participated in the Bidding
25DQ0082	1. PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION 2. CMMJ CONSTRUCTION
25DQ0086	1. PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION

	2. ZLMA CONSTRUCTION
25DQ0087	1. PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION 2. CMMJ CONSTRUCTION
25DQ0092	1. PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION 2. ZLMA CONSTRUCTION
25DQ0097	1. I & E CONSTRUCTION CORPORATION 2. OMNICON BUILDERS

WHEREAS, the Bids and Awards Committee (BAC) with the assistance of its Technical Working Group (TWG), conducted the detailed evaluation and post-qualification of the Lowest Calculated Bidder on the following dates;

Contract ID	Evaluation Date	Post-qualification of the Lowest Calculated Bidder Date
25DQ0082	March 13 – 14, 2025	March 15 – 26, 2025
25DQ0086	March 19 – 20, 2025	March 21 – 26, 2025
25DQ0087	March 19 – 20, 2025	March 21 – 26, 2025
25DQ0092	March 20, 2025	March 21 – 26, 2025
25DQ0097	March 21, 2025	March 22 – 26, 2025

WHEREAS, as of this date the issuance of allocation for *Construction of Drainage, Brgy. Pulong Bunga, Silang, Cavite (Php 5,000,000.00), Construction of Multi-Purpose Building, Brgy. Bulihan, Silang Cavite (Php 8,000,000.00), Construction of Multi-Purpose Building, Brgy. Santol, Silang Cavite (Php 5,000,000.00), Construction of Multi-Purpose Building, Brgy. Acacia, Silang Cavite (Php 7,000,000.00) and Construction of Road from Brgy. Paliparan III to Brgy Paliparan II, Dasmariñas City, Cavite (Phase 10) (Php 50,000,000.00)* are still pending;

WHEREAS, Section 38.1 of the Republic Act 9184 and its 2016 Implementing Rules and Regulations provides;

"The procurement process from the opening of bids up to the award of contract shall not exceed three (3) months, or a shorter period to be determined by the Procuring Entity concerned."

WHEREAS, due to the above reason, the BAC deliberated and unanimously agreed to cancel the contracts;

WHEREAS, further, as per Memorandum dated May 10, 2019 of Undersecretary for Support Services, Ardeliza R. Medenilla, MNSA, CESO I, states that "In case of failure of bidding, the BAC is authorized to refund the payment made by the bidder for the purchase of bidding documents";



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE 3RD DISTRICT ENGINEERING OFFICE
Carmona City, Cavite



BAC RESOLUTION No. C3rdDEO-25-0108

1. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Drainage, Brgy. Pulong Bunga, Silang, Cavite**
Contract ID No. : **25DQ0082**
Contract Location : **Silang, Cavite**
Approved Budget for the Contract : **Php 4,949,915.74**
2. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Bulihan, Silang Cavite**
Contract ID No. : **25DQ0086**
Contract Location : **Silang, Cavite**
Approved Budget for the Contract : **Php 7,919,968.23**
3. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Santol, Silang Cavite**
Contract ID No. : **25DQ0087**
Contract Location : **Silang, Cavite**
Approved Budget for the Contract : **Php 4,949,974.87**
4. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to Support Social Services - Construction of Multi-Purpose Building, Brgy. Acacia, Silang Cavite**
Contract ID No. : **25DQ0092**
Contract Location : **Silang, Cavite**
Approved Budget for the Contract : **Php 6,929,980.65**
5. Name of Contract : **Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Brgy. Paliparan III to**

Brgy Paliparan II, Dasmariñas City, Cavite (Phase 10)

Contract ID No. : **25DQ0097**
Contract Location : **Dasmariñas City, Cavite**
Approved Budget for the Contract : **Php 49,499,908.14**

WHEREAS, the *Department of Public Works and Highways, Cavite 3rd District Engineering Office, Carmona City, Cavite* advertised the Invitation to Bid for the abovestated ContractS at the websites of the DPWH and the PhilGEPS on the following dates;

Contract ID	Advertisement Date
25DQ0082	February 20, 2025
25DQ0086	February 24, 2025
25DQ0087	February 24, 2025
25DQ0092	February 26, 2025
25DQ0097	February 27, 2025

At a conspicuous place at the premises of the *DPWH-Cavite 3rd District Engineering Office* continuously for 7 days starting on;

Contract ID	Advertisement Date
25DQ0082	February 20, 2025 – February 27, 2025
25DQ0086	February 24, 2025 – March 03, 2025
25DQ0087	February 24, 2025 – March 03, 2025
25DQ0092	February 26, 2025 – March 05, 2025
25DQ0097	February 27, 2025 – March 06, 2025

WHEREAS, the Bids and Awards Committee (BAC) conducted the public bidding on the following dates with Approved Budget for the Contract;

Contract ID	Bidding Date	Approved Budget for the Contract
25DQ0082	March 12, 2025	Php 4,949,915.74
25DQ0086	March 18, 2025	Php 7,919,968.23
25DQ0087	March 18, 2025	Php 4,949,974.87
25DQ0092	March 19, 2025	Php 6,929,980.65
25DQ0097	March 20, 2025	Php 49,499,908.14

The bidders participated in the public bidding are namely;

Contract ID	Bidders who participated in the Bidding
25DQ0082	1. PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION 2. CMMJ CONSTRUCTION
25DQ0086	1. PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION

	2. ZLMA CONSTRUCTION
25DQ0087	1. PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION 2. CMMJ CONSTRUCTION
25DQ0092	1. PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION 2. ZLMA CONSTRUCTION
25DQ0097	1. I & E CONSTRUCTION CORPORATION 2. OMNICON BUILDERS

WHEREAS, the Bids and Awards Committee (BAC) with the assistance of its Technical Working Group (TWG), conducted the detailed evaluation and post-qualification of the Lowest Calculated Bidder on the following dates;

Contract ID	Evaluation Date	Post-qualification of the Lowest Calculated Bidder Date
25DQ0082	March 13 – 14, 2025	March 15 – 26, 2025
25DQ0086	March 19 – 20, 2025	March 21 – 26, 2025
25DQ0087	March 19 – 20, 2025	March 21 – 26, 2025
25DQ0092	March 20, 2025	March 21 – 26, 2025
25DQ0097	March 21, 2025	March 22 – 26, 2025

WHEREAS, as of this date the issuance of allocation for *Construction of Drainage, Brgy. Pulong Bunga, Silang, Cavite (Php 5,000,000.00)*, *Construction of Multi-Purpose Building, Brgy. Bulihan, Silang Cavite (Php 8,000,000.00)*, *Construction of Multi-Purpose Building, Brgy. Santol, Silang Cavite (Php 5,000,000.00)*, *Construction of Multi-Purpose Building, Brgy. Acacia, Silang Cavite (Php 7,000,000.00)* and *Construction of Road from Brgy. Paliparan III to Brgy Paliparan II, Dasmariñas City, Cavite (Phase 10) (Php 50,000,000.00)* are still pending;

WHEREAS, Section 38.1 of the Republic Act 9184 and its 2016 Implementing Rules and Regulations provides;

"The procurement process from the opening of bids up to the award of contract shall not exceed three (3) months, or a shorter period to be determined by the Procuring Entity concerned."

WHEREAS, due to the above reason, the BAC deliberated and unanimously agreed to cancel the contracts;

WHEREAS, further, as per Memorandum dated May 10, 2019 of Undersecretary for Support Services, Ardeliza R. Medenilla, MNSA, CESO I, states that "In case of failure of bidding, the BAC is authorized to refund the payment made by the bidder for the purchase of bidding documents";

WHEREAS, relative thereto, the BAC also agreed that the Contractors who purchased the bidding documents have the option to refund the payment or to apply the equivalent cost for the future bidding of projects by this Office provided that they present the original copy of the Official Receipt and copy of the approved BAC Resolution for cancellation of the Project;

NOW, THEREFORE, We, the Members of the Bids and Awards Committee hereby resolve, as it is hereby RESOLVED to recommend to the District Engineer:

1. Declaration of cancellation for **Contract ID No. 25DQ0082, 25DQ0086, 25DQ0087, 25DQ0092 and 25DQ0097** due to exceeding in three (3) month period;
2. Cancellation of contract in the Civil Works Application (CWA), PhilGeps and DPWH Website;
3. Refund the payment of bidding documents fee as per Memorandum of Undersecretary for Support Services dated May 10, 2019 or to apply the equivalent cost for future biddings of projects by this Office upon presentation of the original copy of the Official Receipt and copy of the approved BAC Resolution for cancellation of the Project.

RESOLVED, at the Procurement Office, Department of Public Works and Highways, Cavite 3rd District Engineering Office, Carmona, Cavite, this **18th day of June, 2025**.


JERKY O. PALENCIA
Provisional Member


NIKKA DENELL M. PENUS
Provisional Member


NORMALITA R. BUENVIAJE
Regular Member


RUEL L. DITAN
BAC Vice Chairperson


REIMART REGIN P. BAUTISTA
BAC Chairperson

APPROVED:



DONNIE D. CUNA
District Engineer
Date Approved: _____

WHEREAS, relative thereto, the BAC also agreed that the Contractors who purchased the bidding documents have the option to refund the payment or to apply the equivalent cost for the future bidding of projects by this Office provided that they present the original copy of the Official Receipt and copy of the approved BAC Resolution for cancellation of the Project;

NOW, THEREFORE, We, the Members of the Bids and Awards Committee hereby resolve, as it is hereby **RESOLVED** to recommend to the District Engineer:

1. Declaration of cancellation for **Contract ID No. 25DQ0082, 25DQ0086, 25DQ0087, 25DQ0092 and 25DQ0097** due to exceeding in three (3) month period;
2. Cancellation of contract in the Civil Works Application (CWA), PhilGeps and DPWH Website;
3. Refund the payment of bidding documents fee as per Memorandum of Undersecretary for Support Services dated May 10, 2019 or to apply the equivalent cost for future biddings of projects by this Office upon presentation of the original copy of the Official Receipt and copy of the approved BAC Resolution for cancellation of the Project.

RESOLVED, at the Procurement Office, Department of Public Works and Highways, Cavite 3rd District Engineering Office, Carmona, Cavite, this **18th day of June, 2025**.


JERKY O. PALENCIA
Provisional Member


NIKKA DENELL M. PENUS
Provisional Member


NORMALITA R. BUENVIAJE
Regular Member


RUEL L. DITAN
BAC Vice Chairperson


REIMART REGIN P. BAUTISTA
BAC Chairperson

APPROVED:


DONNIE D. CUNA
District Engineer
Date Approved: _____