



ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code / Procurement ID / Contract ID / PAP	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Adm./Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	A Bonifacio Ave - K0006 + (-348) - K0007 + 280	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	02/13/2025	02/14/2025	GoP	100,000,000.00	-	100,000,000.00	Preventive Maintenance of Road
	A Bonifacio Ave - K0009 + 711 - K0008 + 309	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	35,163,000.00	-	35,163,000.00	Preventive Maintenance of Road
	G Aranea Ave - K0011 + 000 - K0011 + 460	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	46,958,000.00	-	46,958,000.00	Preventive Maintenance of Road
	G Aranea Ave - K0011+278 - K0011+202	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	37,833,000.00	-	37,833,000.00	Preventive Maintenance of Road
	Culiat Br. 2 (WB) (B023+44Z) along Congressional Ave	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	35,000,000.00	-	35,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Culiat Br. 3 (SB) (B02356LZ) along Visayas Ave	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	15,000,000.00	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Pasong Tamo Br. 2 (SB) (B02355LZ) along Visayas Ave	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	15,000,000.00	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Construction of Flood Control Structure along Aranan Creek, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structures
	Construction of Flood Control Structure along Culiat Creek, Barangay Bagong Pag-Asa, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structures
	Construction of Flood Control Structure along Dario Creek (Phase 2), Barangay Bahay Toro, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	12,290,000.00	-	12,290,000.00	Construction of Flood Control Structures
	Construction of Flood Control Structure along Maniblo Creek (Phase 2), Barangay Sta. Cruz, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structures
	Construction of Flood Mitigation Structure along Culiat Creek, Phase II, Barangay Bahay Toro, Quezon City	Construction Section	No	Competitive Bidding	01/03/2025 - 01/23/2025	01/23/2025	2/13/2025	2/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structures
	Rehabilitation of Road (Phase 2) at Barangay San Jose, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
	Rehabilitation of Road (Phase 2) at Barangay Talayan, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Road
	Rehabilitation of Road and Drainage (Phase 2) at Barangay Ramon Magsaysay, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	7,000,000.00	-	7,000,000.00	Rehabilitation of Road and Drainage
	Rehabilitation of Road and Drainage (Phase 2) at Barangay Sienna, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	25,000,000.00	-	25,000,000.00	Rehabilitation of Road and Drainage
	Rehabilitation of Road and Drainage at Jersey Hilltop Street, Barangay Bahay Toro, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Road and Drainage
	Rehabilitation of Road and Drainage at West Riverside and Valencia Street, Del Monte, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	35,000,000.00	-	35,000,000.00	Rehabilitation of Road and Drainage



ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code / Procurement ID / Contract ID / PAP	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Adm./ Post of IB/ REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation of Matalanb Creek Bridge, Quezon City	Maintenance Section	No	Competitive Bidding	10/07/2024 - 10/27/2024	10/27/2024	2/13/2025	2/14/2025	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation of Flood Control Structure
	Batasan Rd - K0019 + 242 - K0019 + 797	Maintenance Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	22,666,000.00	-	22,666,000.00	Preventive Maintenance of Road
	Payatas Rd - K0022 + 000 - K0023 + 780	Maintenance Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	25,000,000.00	-	25,000,000.00	Preventive Maintenance of Road
	Payatas Rd - K0022 + (-1067) - K0023 + 155	Maintenance Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	45,681,000.00	-	45,681,000.00	Construction/ Upgrading/ Rehabilitation of Drainage
	Batasan-San Mateo Br. (B05081LZ) along JBP-San Mateo Rd	Maintenance Section	No	Competitive Bidding	02/21/2025 - 02/26/2025	2/26/2025	3/20/2025	3/21/2025	GoP	150,000,000.00	-	150,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Construction of Flood Structure and Tributaries at Barangay Bagoang Silangan (Phase 9), Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Structure and Tributaries
	Construction of Flood Structure and Tributaries at Barangay Batasan Hills (Phase 10), Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	34,247,000.00	-	34,247,000.00	Construction of Flood Structure and Tributaries
	Construction of Flood Structure and Tributaries at Barangay Payatas (Phase 9), Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Structure and Tributaries
	Construction of Flood Mitigation Structure along Markina River, Barangay Bagoang Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	02/13/2025	02/14/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Structure along Markina River, Barangay Bagoang Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	02/13/2025	02/14/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Katipunan Avenue Extension Sta. 1+200 - Sta. 1+300, Sta. 5+020 - Sta. 5+702.62, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	02/13/2025	02/14/2025	GoP	135,035,000.00	-	135,035,000.00	Construction of Road
	Improvement of Road, Barangay Bagoang Silangan, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Improvement of Road, Barangay Batasan Hills, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Improvement of Road, Barangay Commonwealth, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Improvement of Road, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Improvement of Road, Barangay Payatas, Quezon City	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	25,000,000.00	-	25,000,000.00	Improvement of Road
	Construction of Multi-Purpose Building, Barangay Bagoang Silangan, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	2/17/2025	2/18/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	2/17/2025	2/18/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	2/17/2025	2/18/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Building

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Brief description of Program/Activity/Project
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	2/17/2025	2/18/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Payatas, Quezon City	Construction Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	2/17/2025	2/18/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Tulahan Br. 2 (NB) (B02349LZ) along Fairview Ave	Construction Section	No	Competitive Bidding	10/23/2024 - 11/22/2024	11/22/2024	2/17/2025	2/18/2025	GoP	50,000,000.00	-	50,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Construction of Flood Control Structure, Barangay Bagbag, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Barangay Pasong Putik, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, La Mesa Ecopark (Phase2), Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Tulahan River, Barangay Bagbag, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	02/13/2025	02/14/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Tulahan River, Barangay Nagkaisang Nayon, Quezon City	Construction Section	Yes	Competitive Bidding	10/05/2024 - 10/25/2024	10/25/2024	02/13/2025	02/14/2025	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure, Tulahan River, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	02/13/2025	02/14/2025	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Control Structure
	Rehabilitation of Riverwall along Tulahan River and Tributaries at Barangay San Bartolome, Quezon City	Construction Section	Yes	Competitive Bidding	11/21/2024 - 12/11/2024	12/11/2024	02/13/2025	02/14/2025	GoP	100,000,000.00	-	100,000,000.00	Rehabilitation/ Maintenance of Flood Mitigation Structure
	Construction of Road along San Dioniso Bridge, Barangay Nagkaisang Nayon, Quezon City	Construction Section	Yes	Competitive Bidding	11/27/2024 - 12/18/2024	12/18/2024	02/13/2025	02/14/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Road
	Mindanao Ave. Underpass - (S05264LZ) Chainage 000 - Chainage 430	Maintenance Section	No	Competitive Bidding	01/20/2024 - 02/10/2024	02/10/2025	2/17/2025	2/18/2025	GoP	17,561,000.00	-	17,561,000.00	Preventive Maintenance of Roads
	Mindanao Ave. Underpass - (S05265LZ) Chainage 000 - Chainage 430	Maintenance Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	2/27/2025	2/28/2025	GoP	17,561,000.00	-	17,561,000.00	Preventive Maintenance of Roads
	Culiat Br. 3 (NB) (B02358LZ) along Visayas Ave	Construction Section	Yes	Competitive Bidding	10/08/2024 - 10/29/2024	10/29/2024	02/13/2025	02/14/2025	GoP	15,000,000.00	-	15,000,000.00	Retrofitting/ Strengthening of Permanent Bridge
	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs) along Quirino Hi-way - K0012 + 151 - K0013 + 180	Maintenance Section	No	Competitive Bidding	11/04/2024 - 11/24/2024	11/24/2024	2/13/2025	2/14/2025	GoP	1,000,000.00	-	1,000,000.00	Installation/Application of Road Safety Facilities (Pavement Markings, Road Signs)
	Construction of Concrete Road with Drainage at Barangay Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	2/13/2025	2/14/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Road with Drainage
	Construction of Concrete Road with Drainage at Barangay Sauyo, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	2/27/2025	2/28/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Road with Drainage
	Construction of Road with Drainage at Barangay Sangandaan, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	2/13/2025	2/14/2025	GoP	20,000,000.00	-	20,000,000.00	Construction of Road with Drainage
	Construction of Concrete Road with Drainage at Tierra Bella, Barangay Culiat, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	2/13/2025	2/14/2025	GoP	40,000,000.00	-	40,000,000.00	Construction of Road with Drainage

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code / Procurement ID / Contract ID / PAP	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
					Adm/ Post of TB/RETO	Submission / Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Construction of Flood Control Structure at Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	2/13/2025	2/14/2025		GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control Structure
	Construction of Road, Visayas Avenue Extension, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	2/27/2025	2/28/2025		GoP	150,000,000.00	-	150,000,000.00	Construction of Road
	Construction of Flood Control Structure at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	2/13/2025	2/14/2025		GoP	30,000,000.00	-	30,000,000.00	Construction of Flood Control Structure
	Construction of Multi Purpose Building at Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	11/06/2024 - 11/26/2024	11/26/2024	2/13/2025	2/14/2025		GoP	20,000,000.00	-	20,000,000.00	Construction of Building
	Construction of Multi Purpose Building (Phase 2) at Barangay Sauro, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	2/27/2025	2/28/2025		GoP	30,000,000.00	-	30,000,000.00	Construction of Building
	Construction of Multi Purpose Building at Barangay Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	11/12/2024 - 12/02/2024	12/02/2024	2/13/2025	2/14/2025		GoP	30,000,000.00	-	30,000,000.00	Construction of Building
	Construction of Multi Purpose Building at Barangay Balonato, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	2/27/2025	2/28/2025		GoP	10,000,000.00	-	10,000,000.00	Construction of Building
	Construction of Multi Purpose Building at Barangay Unang Sigaw, Quezon City	Construction Section	No	Competitive Bidding	11/12/2024 - 12/02/2024	12/02/2024	2/13/2025	2/14/2025		GoP	30,000,000.00	-	30,000,000.00	Construction of Building
	Construction of Concrete Road with Drainage at Barangay Apolonia Samson, Quezon City	Construction Section	No	Competitive Bidding	11/04/2024 - 11/24/2024	11/24/2024	2/13/2025	2/14/2025		GoP	20,000,000.00	-	20,000,000.00	Construction of Road with Drainage
	Construction of Flood Mitigation Structure along Markina River, Barangay Bataisan Hills, Quezon City	Construction Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	2/27/2025	2/28/2025		GoP	200,000,000.00		200,000,000.00	Construction/ Rehabilitation of Flood Mitigation Structure
	Fairview Ave - (S05468LZ) Chainage 000 - Chainage 693	Maintenance Section	No	Competitive Bidding	01/28/2025 - 02/18/2025	02/18/2025	2/27/2025	2/28/2025		GoP	50,000,000.00		50,000,000.00	Preventive Maintenance - Secondary Roads
	Fairview Ave - (S05469LZ) Chainage 000 - Chainage 699	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025		GoP	50,000,000.00		50,000,000.00	Preventive Maintenance - Secondary Roads
	Gen Luis St - KO019 + (-615) - KO019 + 500	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025		GoP	41,239,000.00		41,239,000.00	Preventive Maintenance - Secondary Roads
	Regalado Ave (North) - KO024 + (-095) - KO025 + 000	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025		GoP	50,000,000.00		50,000,000.00	Preventive Maintenance - Tertiary Roads
	Susano Rd - KO019 + 450 - KO019 + 845	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025		GoP	20,000,000.00		20,000,000.00	Preventive Maintenance - Tertiary Roads
	Rehabilitation of Tulihan Bridge Forest Hill, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025		GoP	50,000,000.00		50,000,000.00	Rehabilitation (Completion) of Bridge
	Congressional Ave Ext - KO016 + 294 - KO015 + 152	Maintenance Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025		GoP	59,884,000.00		59,884,000.00	Preventive Maintenance - Secondary Roads
	Construction (Completion) Barangay Nagkaisang Nayon Government Center, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025		GoP	63,388,000.00		63,388,000.00	Construction (Completion) of Building
	Construction (Completion) of Multi - Purpose Building in Barangay Novaliches Proper, Quezon City (Phase 3)	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025		GoP	30,000,000.00		30,000,000.00	Construction (Completion) of Building
	Construction (Completion) of Multi - Purpose Building (Phase 3), Barangay Pasong Putik, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025		GoP	40,000,000.00		40,000,000.00	Construction (Completion) of Building

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID / PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Brief description of Program/Activity/Project
					Advt. Post or TB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi - Purpose Building Government Center, Barangay Bagbag, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025	Gap	30,000,000.00		30,000,000.00	Construction (Completion) of Building
	Construction of Multi - Purpose Building (Phase 3), Barangay Kaligayahan, Quezon City	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025	Gap	40,000,000.00		40,000,000.00	Construction of Building
	Construction (Completion) of Multi – Purpose Building at Barangay Fairview, Quezon City (Phase 3)	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025	Gap	30,000,000.00		30,000,000.00	Construction (Completion) of Building
	Construction of Multi - Purpose Building (Day Care Center) at Lazaro Subdivision, Barangay Nagkaisang Nayon, Quezon City Phase 2	Construction Section	No	Competitive Bidding	01/29/2025 - 02/19/2025	02/19/2025	2/27/2025	2/28/2025	Gap	15,000,000.00		15,000,000.00	Construction of Building
	Construction of Multi - Purpose Building, Barangay Guid, Quezon City (Phase 3)	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	15,000,000.00		15,000,000.00	Construction of Building
	Construction (Completion) of Multi - Purpose Building at New Haven, Barangay Kaligayahan, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	15,000,000.00		15,000,000.00	Construction (Completion) of Building
	Construction (Completion) Phase 3 of Multi - Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	15,000,000.00		15,000,000.00	Construction (Completion) of Building
	Construction of Flood Mitigation Structure at Barangay Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure at Barangay Pasong Putik, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Rehabilitation of Flood Mitigation Structure along Tulahan River and Tributaries at Barangay Sta. Monica, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	100,000,000.00		100,000,000.00	Rehabilitation of Flood Mitigation Structure
	Construction of Flood Mitigation Structure at Barangay Nagkaisang Nayon, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure, Barangay San Bartolome, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Slope Protection Structure, Barangay Santa Monica, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection Structure, Barangay North Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
	Improvement of Road at Barangay Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	100,000,000.00		100,000,000.00	Improvement of Road
	Improvement of Road at Barangay Sta. Monica, Quezon City	Construction Section	No	Competitive Bidding	02/03/2025 - 02/23/2025	02/23/2025	2/28/2025	03/03/2025	Gap	50,000,000.00		50,000,000.00	Improvement of Road
	Improvement of Road at Barangay Novaliches Proper, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	2/28/2025	03/03/2025	Gap	50,000,000.00		50,000,000.00	Improvement of Road
	Rehabilitation of Road at Barangay Greater Lagro, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	2/28/2025	03/03/2025	Gap	50,000,000.00		50,000,000.00	Rehabilitation of Road



ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)		Brief description of Program/Activity/Project	
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation of Road at Barangay Greater Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	2/28/2025	03/03/2025		GoP	50,000,000.00		50,000,000.00	Rehabilitation of Road
	Rehabilitation of Flood Mitigation Structure along Tulahan River and Tributaries at Barangay Fairview, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	2/28/2025	03/03/2025		GoP	100,000,000.00		100,000,000.00	Rehabilitation of Flood Mitigation Structure
	Construction of Multi Purpose Building at Mapayapa, Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	2/28/2025	03/03/2025		GoP	30,000,000.00		30,000,000.00	Construction of Building
	Payatas Rd - K0024 + 000 - K0025 + 500	Maintenance Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	2/28/2025	03/03/2025		GoP	62,488,000.00		62,488,000.00	Preventive Maintenance of Road
	Construction of Road with Drainage Structure, Barangay Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	2/28/2025	03/03/2025		GoP	20,000,000.00		20,000,000.00	Construction of Road with Drainage Structure
	Road 1 (S05480LZ) - Chainage 660 - 880	Maintenance Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	2/28/2025	03/03/2025		GoP	15,000,000.00		15,000,000.00	Preventive Maintenance of Road
	Sgt. Rivera (S05145LZ) - K0013 + (-138) - K0012 + 195	Maintenance Section	No	Competitive Bidding	02/04/2025 - 02/24/2025	02/24/2025	2/28/2025	03/03/2025		GoP	53,157,000.00		53,157,000.00	Preventive Maintenance of Road
	Sgt. Rivera (S05162LZ) - K0012 + (-222) - K0013 + 140	Maintenance Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	53,157,000.00		53,157,000.00	Preventive Maintenance of Road
	Visayas Ave. (S05463LZ) - K0013 + 615 - K0013 + 1068	Maintenance Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	30,000,000.00		30,000,000.00	Preventive Maintenance of Road
	Visayas Ave. (S05467LZ) - K0012 + (-079) - K0012 + 200	Maintenance Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	20,000,000.00		20,000,000.00	Preventive Maintenance of Road
	Construction of West Riverside Pumping Station, Barangay Del Monte, Quezon City	Construction Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	150,000,000.00		150,000,000.00	Construction of Flood Control
	Construction of Flood Control Structure along San Francisco River (Phase IV), Quezon City	Construction Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along Culiat River (Phase 2) Right Side, Barangay Bahay Toro, Quezon City	Construction Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
	Rehabilitation of Road with Drainage Structure, Barangay Siena, Quezon City	Construction Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road with Drainage Structure
	Construction of Multi-Purpose Building, Barangay Balingasa, Quezon City	Construction Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	5,000,000.00		5,000,000.00	Construction of Building
	Construction (Completion) of Multi-Purpose Building, Barangay Paang Bundo, Quezon City	Construction Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Building
	Construction (Completion) of Multi-Purpose Building, Barangay Project 6, Quezon City, Phase 2	Construction Section	No	Competitive Bidding	02/11/2025 - 03/04/2025	03/04/2025	03/10/2025	03/11/2025		GoP	3,000,000.00		3,000,000.00	Construction (Completion) of Building
	Construction of Multi-Purpose Building, Barangay Bahay Toro, Quezon City	Construction Section	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	03/11/2025	03/12/2025		GoP	10,000,000.00		10,000,000.00	Construction of Building
	Rehabilitation of Multi-Purpose Building, Barangay Ramon Magsaysay, Quezon City	Construction Section	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	03/11/2025	03/12/2025		GoP	10,000,000.00		10,000,000.00	Rehabilitation of Building



ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advs./Post of IB/ REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Santa Teresita, Quezon City	Construction Section	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	03/11/2025	03/12/2025	Gap	3,000,000.00		3,000,000.00	Construction (Completion) of Building
	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay West Triangle, Quezon City	Construction Section	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	03/11/2025	03/12/2025	Gap	6,000,000.00		6,000,000.00	Construction (Completion) of Building
	Rehabilitation of Multi-Purpose Building, Barangay Veterans Village, Quezon City	Construction Section	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	03/11/2025	03/12/2025	Gap	5,000,000.00		5,000,000.00	Rehabilitation of Building
	Construction of Multi-Purpose Building, (Bagong Henerasyon Center), Barangay Santa Cruz, Quezon City	Construction Section	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	03/11/2025	03/12/2025	Gap	10,000,000.00		10,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Paraiso, Quezon City	Construction Section	No	Competitive Bidding	02/12/2025 - 03/05/2025	03/05/2025	03/11/2025	03/12/2025	Gap	40,454,000.00		40,454,000.00	Construction of Building
	Quezon Ave - K0008 + 300 - K0008 + 625, K0007 + 185 - K0007 + 373	Maintenance Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Quezon Ave - K0009 + 627 - K0008 + 300	Maintenance Section	No	Competitive Bidding	02/17/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Quezon Ave - K0010 + 000 - K0010 + 302, K0011 + (-531) - K0011 + 034	Maintenance Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Quezon Ave - K0010 + 302 - K0010 + 952	Maintenance Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Quezon Ave - K0010 + 952 - K0009 + 627	Maintenance Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Kamlaon St - K0006 + (-442) - K0007 + 800	Maintenance Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	50,000,000.00		50,000,000.00	Preventive Maintenance of Road
	Times St - K0010 + (-020) - K0011 + 260	Maintenance Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	50,000,000.00		50,000,000.00	Preventive Maintenance of Road
	Improvement of roads with drainage, Brgy. St. Talayan, Quezon City	Construction Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	5,000,000.00		5,000,000.00	Improvement of roads
	Construction of Flood Control Structure along Balingasa Creek, Brgy. Balingasa, Quezon City	Construction Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	20,000,000.00		20,000,000.00	Construction of Flood Control Structure
	Construction of Multi-Purpose Building (Building 1), Barangay Balay Toro, Quezon City	Construction Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	125,000,000.00		125,000,000.00	Construction of Building
	Rehabilitation of FAPSO Building at Department of Agrarian Reform Central Office	Planning and Design Section	No	Competitive Bidding	02/15/2025 - 03/10/2025	03/10/2025	03/17/2025	03/18/2025	Gap	141,000,000.00		141,000,000.00	Rehabilitation of Building
	Construction of Multi-Purpose Building (Building 2), Barangay Balay Toro, Quezon City	Construction Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	Gap	25,000,000.00		25,000,000.00	Construction of Building
	Rehabilitation of Multipurpose Building Brgy. Sto.Domingo, Quezon City	Construction Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	Gap	5,000,000.00		5,000,000.00	Rehabilitation of Building
	Rehabilitation of Multipurpose Building Brgy. Alicia, Quezon City	Construction Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	Gap	5,000,000.00		5,000,000.00	Rehabilitation of Building



ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks	
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
	Rehabilitation/Completion of Multipurpose Building, Brgy. Maharlika, Quezon City	Construction Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	GoP		3,000,000.00		3,000,000.00	Rehabilitation/Completion of Building
	Rehabilitation of Multipurpose Building, Brgy. Bagong Pag-asá, Quezon City	Construction Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	GoP		5,000,000.00		5,000,000.00	Rehabilitation of Building
	Payatas Rd. - KM024 + 700.5 + KM025 + 500	Maintenance Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	GoP		50,000,000.00		50,000,000.00	Preventive Maintenance of Road
	Commonwealth Avenue (S05646L2) KM017 + 500 - KM017+750, Quezon City	Maintenance Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	GoP		25,000,000.00		25,000,000.00	Preventive Maintenance of Road
	Commonwealth Avenue (S05646L2) KM020 + (-357) - KM020 + 043, Quezon City	Maintenance Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	GoP		100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Commonwealth Avenue (S05646L2) KM020 + 043 - KM020 + 543 Quezon City	Maintenance Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	GoP		100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Commonwealth Avenue (S05646L2) KM018 + 250 - KM018 + 730 Quezon City	Maintenance Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	GoP		100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Commonwealth Avenue (S05646L2) KM017 + (-026) - KM017 + 500, Quezon City	Maintenance Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	GoP		100,000,000.00		100,000,000.00	Preventive Maintenance of Road
	Improvement of Drainage Systems at Brgy. Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	02/20/2025 - 03/13/2025	03/13/2025	03/19/2025	03/20/2025	GoP		100,000,000.00		100,000,000.00	Improvement of Drainage Systems
	Construction of Drainage Structure, Barangay Bagong Silangan, Quezon City	Construction Section	No	Competitive Bidding	02/27/2025 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	GoP		50,000,000.00		50,000,000.00	Construction of Drainage Structure
	Construction of Flood Mitigation Structure, Riverside, Barangay Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	02/27/2025 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	GoP		50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	Rehabilitation of Handel Street to Usat Street, Ideal, Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	02/27/2025 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	GoP		100,000,000.00		100,000,000.00	Rehabilitation of Road
	Rehabilitation of Road at Veterans, Brgy. Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	02/27/2025 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	GoP		10,000,000.00		10,000,000.00	Rehabilitation of Road
	Rehabilitation of Road at West Side, Brgy. Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	02/27/2025 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	GoP		15,000,000.00		15,000,000.00	Rehabilitation of Road
	Construction of Road at Mabuhay St., Brgy. Barasán Hills, Quezon City	Construction Section	No	Competitive Bidding	02/27/2025 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	GoP		30,000,000.00		30,000,000.00	Construction of Road
	Rehabilitation of Road at Sitio Veterans, Brgy. Bagong Silangan, Quezon City	Construction Section	No	Competitive Bidding	02/27/2025 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	GoP		20,000,000.00		20,000,000.00	Rehabilitation of Road
	Construction of Morning Star Bridge, Brgy. Payatas, Quezon City	Construction Section	No	Competitive Bidding	02/27/2025 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	GoP		80,000,000.00		80,000,000.00	Construction Bridge
	Construction of Flood Mitigating Structure at Constabulary Rd. Brgy. Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	02/27/2025 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	GoP		50,000,000.00		50,000,000.00	Construction of Flood Mitigating Structure



ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Ads./Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigating Structure at AFP Road Rd. Brgy. Holy Spirit Quezon City	Construction Section	No	Competitive Bidding	02/27/205 - 04/18/2025	04/18/2025	04/24/2025	04/25/2025	Gap	100,000,000.00		100,000,000.00	Construction of Flood Mitigating Structure
	Construction of Flood Mitigating Structure at Dalton Pass, Brgy. Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	50,000,000.00		50,000,000.00	Construction of Flood Mitigating Structure
	Construction of Flood Mitigating Structure at Airforce Road Rd. Brgy. Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	100,000,000.00		100,000,000.00	Construction of Flood Mitigating Structure
	Construction of Multi-Purpose Building (Rook Pag-asá Gymnasium) Phase 2, Brgy. Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	50,000,000.00		50,000,000.00	Construction of Building
	Construction of Multi-Purpose Building at Freedom Park, Brgy. Batasan Hills, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	10,000,000.00		10,000,000.00	Construction of Building
	Construction (Completion) of 4-Storey Multi-Purpose Building at Don Fabian St., Brgy. Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	15,000,000.00		15,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Bagong Silangan, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	120,000,000.00		120,000,000.00	Construction of Building
	Completion of Multi-Purpose Building (MRB Gymnasium) Brgy. Commonwealth, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	30,000,000.00		30,000,000.00	Completion of Building
	Rehabilitation of Multi Purpose Building at Barangay Holy Spirit, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	20,000,000.00		20,000,000.00	Rehabilitation of Building
	Construction of Road, Carrson Village at Barangay San Bartolome, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	5,000,000.00		5,000,000.00	Construction of Road
	Rehabilitation of Flood Control Structure at Barangay San Agustín, Quezon City	Construction Section	No	Competitive Bidding	03/04/2025 - 03/24/2025	03/24/2025	03/31/2025	04/01/2025	Gap	5,000,000.00		5,000,000.00	Rehabilitation of Flood Control Structure
	Rehabilitation of Multi-Purpose Building, Barangay Pasong Putik, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	15,000,000.00		15,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	15,000,000.00		15,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay Novales Proper, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	10,000,000.00		10,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay San Bartolome, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	10,000,000.00		10,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay North Fairview, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	5,000,000.00		5,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	5,000,000.00		5,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay Nagkaisang Nayon, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	5,000,000.00		5,000,000.00	Rehabilitation of Building,
	Rehabilitation of Multi-Purpose Building, Barangay Sta. Monica, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	5,000,000.00		5,000,000.00	Rehabilitation of Building,

ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
					Advs/Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation of Road including Improvement of Drainage System, Barangay Bagbag, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	50,000,000.00			50,000,000.00	Rehabilitation of Road including Improvement of Drainage System
	Improvement of Roads at Barangay Lagro, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	100,000,000.00			100,000,000.00	Improvement of Roads
	Rehabilitation of Roads including Drainage, Brgy. Bagbag, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	5,000,000.00			5,000,000.00	Rehabilitation of Roads including Drainage
	Improvement of Road along Barangay Pasong Putik, Quezon City	Construction Section	No	Competitive Bidding	03/05/2025 - 03/25/2025	03/25/2025	03/31/2025	04/01/2025	Gap	100,000,000.00			100,000,000.00	Improvement of Road
	Fairview Avenue (S05456LZ) KM0022 + 900 - KM0022 + 000	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Preventive Maintenance of Road
	Fairview Avenue (S05456LZ) KM0021 + 000 - KM0021 + (-800)	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Preventive Maintenance of Road
	Regalado Ave (North) - K0024 + (-758) - K0025 + 1012	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Preventive Maintenance of Road
	Fairview Avenue (S05456LZ) KM0022 + 000 - KM0021 + 000	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Preventive Maintenance of Road
	Fairview Avenue (S05456LZ) KM0023 + 000 - KM0022 + 000	Maintenance Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Preventive Maintenance of Road
	Construction of Slope Protection Structure along Tulahan River and Tributaries (Phase 3), Barangay Novealiches Proper, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection Structure along Tulahan River and Tributaries (Phase 3), Barangay Fairview, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Construction of Slope Protection Structure
	Rehabilitation/Improvement of Roads along Barangay Bagbag, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Lagro, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Nagkaisang Nayon, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/14/2025 - 04/04/2025	04/04/2025	04/10/2025	04/11/2025	Gap	100,000,000.00			100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Gulod, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	Gap	100,000,000.00			100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Sta. Monica, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	Gap	100,000,000.00			100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Novealiches Proper, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	Gap	100,000,000.00			100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay Pasong Putik, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	Gap	100,000,000.00			100,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation/Improvement of Roads along Barangay North Fairview, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	Gap	50,000,000.00			50,000,000.00	Rehabilitation/Improvement of Roads



ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID / PAP	Procurement Program/Project	PMO / End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
					Ads/Post of IB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Rehabilitation/Improvement of Roads along Barangay San Agustin, Package 1A, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	GOP	50,000,000.00		50,000,000.00	Rehabilitation/Improvement of Roads	
	Construction of Flood Mitigation Structures at (Pantanco, Marcel, Adezville), Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	GOP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structures	
	Construction of Flood Mitigation Structures (Varsity, Evergreen, Maplewood) at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	GOP	58,016,000.00		58,016,000.00	Construction of Flood Mitigation Structures	
	Construction of Flood Control Structures at Tulahan River, Barangay Talipapa, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	GOP	60,000,000.00		60,000,000.00	Construction of Flood Control Structures	
	Rehabilitation of Road with Drainage Improvement at Interville II, Brgy. Culiat, Quezon City	Construction Section	No	Competitive Bidding	03/18/2025 - 04/08/2025	04/08/2025	04/14/2025	04/15/2025	GOP	20,000,000.00		20,000,000.00	Rehabilitation of Road with Drainage Improvement	
	Drainage Improvement and Rehabilitation at Cruz and Saplan, Barangay Culiat, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	20,000,000.00		20,000,000.00	Drainage Improvement and Rehabilitation	
	Drainage Improvement and Concreting of Road at Torres, Barangay Tandang Sora, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	20,000,000.00		20,000,000.00	Drainage Improvement and Concreting of Road	
	Rehabilitation of Road with Drainage Improvement at Bonifacio Village, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	30,000,000.00		30,000,000.00	Rehabilitation of Road with Drainage Improvement	
	Rehabilitation of Road with Drainage Improvement at Mira Nila Homes, Brgy. Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	30,000,000.00		30,000,000.00	Rehabilitation of Road with Drainage Improvement	
	Construction/Rehabilitation of Roads and Drainages at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Roads and Drainages	
	Drainage Improvement and Rehabilitation at B Oliveros, Barangay Apolinio Samson, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	20,000,000.00		20,000,000.00	Drainage Improvement and Rehabilitation	
	Drainage Rehabilitation and Improvement at Gajudo, Barangay Apolinio Samson, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	20,000,000.00		20,000,000.00	Drainage Rehabilitation and Improvement	
	Construction of Flood Control Structures at Dario Creek, Barangay Talipapa, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	37,214,000.00		37,214,000.00	Construction of Flood Control Structures	
	Drainage Improvement and Concreting of Various Roads at Barangay Sangandaan, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	50,000,000.00		50,000,000.00	Drainage Improvement and Concreting of Various Roads	
	Drainage Improvement at Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	30,000,000.00		30,000,000.00	Drainage Improvement	
	Construction / Rehabilitation with Drainage Improvement of Various Roads at Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	03/21/2025 - 04/11/2025	04/11/2025	04/17/2025	04/18/2025	GOP	66,650,000.00		66,650,000.00	Construction / Rehabilitation with Drainage Improvement	
	Construction of Multi Purpose Building at Bonifacio Village, Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	GOP	20,000,000.00		20,000,000.00	Construction of Building	
	Construction of Multi-Purpose Building, Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	GOP	20,000,000.00		20,000,000.00	Construction of Building	





ANNUAL PROCUREMENT PLAN (APP) FOR CIVIL WORKS C.Y. 2025

Code (Procurement ID / Contract ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advs./Post of TB/REIO	Submission / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, NPC, Phase 2, Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	25,000,000.00		25,000,000.00	Construction of Building
	Construction of Multi-Purpose Building at NPC Barangay Pasong Tamo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	32,125,000.00		32,125,000.00	Construction of Building
	Construction of Multi-Purpose Building (HS) Barangay Sauyo, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	50,000,000.00		50,000,000.00	Construction of Building
	Construction of Multi-Purpose Building at Barangay Sauyo (Kabalihai), Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	20,000,000.00		20,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (F Carlos), Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	100,000,000.00		100,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (Howmart), Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	100,000,000.00		100,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (Howmart), Package 1, Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	40,000,000.00		40,000,000.00	Construction of Building
	Construction of Multi-Purpose Building (Howmart), Package 2, Barangay Baesa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	40,000,000.00		40,000,000.00	Construction of Building
	Construction of Multi-Purpose Building at Placido Del Mundo Barangay Talipapa, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	30,000,000.00		30,000,000.00	Construction of Building
	Construction of Multi-Purpose Building, Barangay Sangandaan, Quezon City	Construction Section	No	Competitive Bidding	04/02/2025 - 04/22/2025	04/22/2025	04/28/2025	04/29/2025	Gap	30,000,000.00		30,000,000.00	Construction of Building
TOTAL:										10,429,767,000.00			

Submitted by:


RONALD V. AMBAT
Procurement Officer

Recommended by:


SEVERINO S. BEAGZMA JR.
Officer-in-Charge, Office of the Assistant District Engineer

Approved by:


ARTURO L. GONZALES, JR.
District Engineer