



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CAVITE 3RD DISTRICT ENGINEERING OFFICE



Final Annual Procurement Plan FY 2024

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Lucsuhin, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23	25-Jan-24	05-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sabutan, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23	25-Jan-24	05-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Ulat, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23	25-Jan-24	05-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road and Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Panapaan IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23	25-Jan-24	05-Feb-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase I, Barangay Habay I and Barangay Panapaan IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	17-Oct-23	07-Nov-23	25-Jan-24	05-Feb-24	GoP	125,000,000.00		125,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - McDonald Jct-Aguinaldo NSR to Cavtex - Chainage 0 - Chainage 175	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	25-Jan-24	05-Feb-24	GoP	5,100,000.00		5,100,000.00	Reconstruction of Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0019 + 887 - K0020 ± 243	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	25-Jan-24	05-Feb-24	GoP	18,800,000.00		18,800,000.00	Reconstruction of Concrete Pavement
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Carmona River (Upstream) at Barangay Lantic, Carmona, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	25-Jan-24	05-Feb-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase II, Barangay Habay I and Barangay Panapaan IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	25-Jan-24	05-Feb-24	GoP	116,711,000.00		116,711,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Phase I, Barangay Iba, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	15-Nov-23	05-Dec-23	25-Jan-24	05-Feb-24	GoP	130,403,000.00		130,403,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with drainage from Central Market Avenue to Gov. D. Mangubat Ave., Phase II, City of Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	25-Jan-24	05-Feb-24	GoP	10,000,000.00		10,000,000.00	Reconstruction of Concrete Pavement
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure, Barangay Poblacion 4, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	25-Jan-24	05-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure, Barangay Olaes, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	25-Jan-24	05-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Manila-Cavite (NCR Bdry-Jct Cavite City Sect) - K0015 + (-174) - K0015 + 227	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	25-Jan-24	05-Feb-24	GoP	32,000,000.00		32,000,000.00	Preventive Maintenance: Asphalt Overlay
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road, Magdiwang Road, Barangay Molino 3, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	25-Jan-24	05-Feb-24	GoP	50,000,000.00		50,000,000.00	Reconstruction of Concrete Pavement and Rehabilitation/ Major Repair of Drainage Structure along Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Carmona Div Rd - K0048 + 156 - K0048 + 723	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	25-Jan-24	05-Feb-24	GoP	23,869,000.00		23,869,000.00	Preventive Maintenance: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0045 + 983 - K0048 + 138	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	22-Nov-23	12-Dec-23	25-Jan-24	05-Feb-24	GoP	37,000,000.00		37,000,000.00	Reconstruction of Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Zapote-Alabang Flyover to Cavite - Chainage 0 - Chainage 577	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	23-Nov-23	14-Dec-23	25-Jan-24	05-Feb-24	GoP	13,000,000.00		13,000,000.00	Upgrading of Drainage Structure along Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Cavite-McDonald-Aguinaldo Rd - Chainage 0 - Chainage 177	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	23-Nov-23	14-Dec-23	25-Jan-24	05-Feb-24	GoP	14,580,000.00		14,580,000.00	Reconstruction of Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cavite-Batangas Rd - K0049 + 599 - K0049 + 869, K0052 + 608 - K0052 + 628	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	23-Nov-23	14-Dec-23	25-Jan-24	05-Feb-24	GoP	10,748,000.00		10,748,000.00	Reconstruction of Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Juanito R. Remulla, Sr. Rd - K0048 + 138 - K0048 + 912	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	23-Nov-23	14-Dec-23	25-Jan-24	05-Feb-24	GoP	21,228,000.00		21,228,000.00	Reconstruction of Concrete Pavement
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge Approaches Crossing Imus River, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay F. Reyes, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Olaes, Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Museo de Bacoor) Phase I, Barangay Poblacion Tabing Dagat, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, from Baluctot Bridge to Governor's Drive, Barangay Paliparan I, IP, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	45,000,000.00		45,000,000.00	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads - Bacoor Blvd. - K0016 + (-6338) - K0016 + (-3896)	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	59,800,000.00		59,800,000.00	Rehabilitation/ Major Repair of Drainage Structure along Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road connecting Museo de Bacoor in Poblacion to Sineguelasan Fish Port and Mangrove's Park/Fisherman's Wharf, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	80,000,000.00		80,000,000.00	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), Phase 1, East Side, Barangay Fatima, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection and Flood Protection Structure along Carmona River, Phase 2, Carmona, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Zapote River, Phase I, Barangay Molino, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	117,478,000.00		117,478,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Phase 1, Barangay Tubuan, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	28-Nov-23	19-Dec-23	25-Jan-24	05-Feb-24	GoP	130,000,000.00		130,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction (Completion) of Multi-Purpose Building (Evacuation Center), Barangay Maliksi I, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	19,000,000.00		19,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Molino 4, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Molino 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Mega Health Center), Barangay Maliksi 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Habay 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Molino IV, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Panapaan 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Panapaan, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	16,000,000.00		16,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction (Completion) of Cavite 3rd DEO Building (Phase II), Carmona, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIR, BFP and Post Office Building), Barangay Maduya, Carmona, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (BIR, BFP and Post Office Building), Maduya, Carmona, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multipurpose Building, Barangay Mabelo (Formerly Mabelo 1, 2 and 3), Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (Museo de Bacoor) Phase II, Barangay Poblacion (Formerly Tabing Dagat, Camposanto and Daang Bukid), Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multipurpose Building (Museo de Bacoor, Phase 3), Barangay Poblacion (Formerly Tabing Dagat, Comasantos and Daang Bukid), Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	45,000,000.00		45,000,000.00	Construction of Multi-Purpose Building
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment along Imus River, Phase 1, Barangay Biga 1, Silang, Cavite	Cavite 3rd DEO - Construction Section	YES	Competitive Bidding	29-Nov-23	21-Dec-23	25-Jan-24	05-Feb-24	GoP	130,000,000.00		130,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge and Roads at Greenfields, Barangay Sampaloc II, City of Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	27-Dec-23	16-Jan-24	05-Feb-24	15-Feb-24	GoP	80,000,000.00		80,000,000.00	Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Brgy. San Manuel to Brgy. San Miguel, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	03-Jan-24	23-Jan-24	12-Feb-24	22-Feb-24	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - BIP - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control Structure, Barangay Pob 3, Pob 1, San Vicente I, San Vicente II, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	10-Jan-24	30-Jan-24	19-Feb-24	29-Feb-24	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Asphalt Overlay along Manila-Cavite (NCR Bdry-Jct Cavite City Section) - K0017 + 777 - K0019 + 305	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	31-Jan-24	20-Feb-24	11-Mar-24	21-Mar-24	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Juanito R. Remulla, Sr. Rd - K0035 + (-485) - K0035 + 051, K0035 + 687 - K0035 + 792	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	50,656,000.00		50,656,000.00	Preventive Maintenance: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Secondary Roads - Cavite-Batangas Rd - K0030 + 038 - K0030 + 255, K0033 + 693 - K0034 + 246	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	63,500,000.00		63,500,000.00	Preventive Maintenance: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0031 + 167 - K0031 + 385, K0032 + 833 - K0035 + 379	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	24-Jan-24	13-Feb-24	04-Mar-24	14-Mar-24	GoP	150,000,000.00		150,000,000.00	Preventive Maintenance: Asphalt Overlay
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Juanito R. Remulla, Sr. Rd - K0036 + 914 - K0036 + 955, K0036 + 977 - K0037 + 950	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	49,500,000.00		49,500,000.00	Reconstruction of Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Juanito R. Remulla, Sr. Rd - K0037 + 970 - K0038 + 721, K0039 + 016 - K0039 + 484	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	58,700,000.00		58,700,000.00	Reconstruction of Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Cavite-Batangas Rd - K0036 + 900 - K0037 + 144, K0038 + 088 - K0038 + 985	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	55,400,000.00		55,400,000.00	Reconstruction of Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Bacoor-Dasmariñas National Rd - K0032 + 105 - K0032 + 833, K0035 + 379 - K0036 + 121	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	24-Jan-24	13-Feb-24	04-Mar-24	14-Mar-24	GoP	68,900,000.00		68,900,000.00	Reconstruction of Concrete Pavement
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River (Tributary to Manila Bay), Phase 1, Barangay San Agustin I, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Feb-24	19-Mar-24	08-Apr-24	18-Apr-24	GoP	110,000,000.00		110,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Phase II, Brgy. Habay I and Brgy. Panapaan IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Feb-24	05-Mar-24	25-Mar-24	05-Apr-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Brgy. Molino IV (Duplex Homes), Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Feb-24	19-Mar-24	08-Apr-24	18-Apr-24	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Zapote River, Phase II, Brgy. Molino IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	150,000,000.00		150,000,000.00	Construction of Slope Protection
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Brgy. Panapaan IV, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Feb-24	05-Mar-24	25-Mar-24	05-Apr-24	GoP	150,000,000.00		150,000,000.00	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Carmona Slope Protection Works along Carmona-Biñan River, Carmona, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	01-Apr-24	11-Apr-24	GoP	75,000,000.00		75,000,000.00	Construction of Slope Protection
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Construction of Pedestrian Overpass - Juanito R. Remulla, Sr. Rd. - K0042 + 474	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	01-Apr-24	11-Apr-24	GoP	30,000,000.00		30,000,000.00	Construction of Pedestrian Overpass
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Construction of Pedestrian Overpass - Juanito R. Remulla, Sr. Rd. - K0043 + 129	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Feb-24	19-Mar-24	08-Apr-24	18-Apr-24	GoP	25,000,000.00		25,000,000.00	Construction of Pedestrian Overpass
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road from Brgy. Sabang to Brgy. San Jose, Phase III, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Feb-24	05-Mar-24	25-Mar-24	05-Apr-24	GoP	110,000,000.00		110,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge including approaches, Barangay Sabutan, Silang Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	24-Jan-24	13-Feb-24	04-Mar-24	14-Mar-24	GoP	30,000,000.00		30,000,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Agimat Gym), Barangay Molino 3, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Mar-24	04-Apr-24	22-Apr-24	02-May-24	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Disaster Building), Barangay Maliksi 1, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Mar-24	16-Apr-24	06-May-24	16-May-24	GoP	16,000,000.00		16,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building (Barangay Hall), Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	01-Apr-24	11-Apr-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Phase II, Barangay Molino III, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Mar-24	04-Apr-24	22-Apr-24	02-May-24	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety devices along Manila - Cavite (NCR Bdry- Jct Cavite City Sect) - K0015 + (-207) - K0020 + 773, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	22-Apr-24	02-May-24	GoP	40,000,000.00		40,000,000.00	Road Safety: Street Lighting
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Revetment, Brgy. Maliksi, Bacoor, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	01-Apr-24	11-Apr-24	GoP	16,000,000.00		16,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of revetment along Zapote River, Barangay Zapote 3 (Formerly Zapote 5), City of Bacoor, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	22-Feb-24	14-Mar-24	01-Apr-24	11-Apr-24	GoP	15,500,000.00		15,500,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Museo de Bacoor), Tabing Dagat Poblacion, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	31-Jan-24	20-Feb-24	11-Mar-24	21-Mar-24	GoP	34,500,000.00		34,500,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Museo de Bacoor), Bacoor, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Building 1), Molino 4, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	22-Apr-24	02-May-24	GoP	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi Purpose Building (Sports Complex) in Molino 4, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	22-Apr-24	02-May-24	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Addas 1), San Nicolas 2, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), San Nicolas 2, Bacoor City	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	22-Feb-24	14-Mar-24	01-Apr-24	11-Apr-24	GoP	4,500,000.00		4,500,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Panapaan 3 (Phase 2), Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	22-Feb-24	14-Mar-24	01-Apr-24	11-Apr-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Covered Court), Aniban 5, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Feb-24	05-Mar-24	25-Mar-24	05-Apr-24	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Zapote 5, Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Feb-24	19-Mar-24	08-Apr-24	18-Apr-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Zapote 3 (Formerly Zapote 5), Bacoor City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	04-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	14,500,000.00		14,500,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building in Zapote 3, City of Bacoor, Cavite (Phase 2)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	04-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building (BIP-Solar), Barangay Zapote 3 (formerly Zapote 5), City of Bacoor, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	04-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Bridge at Gov. Mangubat Avenue, Barangay Buroi Main, City of Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Mar-24	28-Mar-24	17-Apr-24	26-Apr-24	GoP	70,000,000.00		70,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Road with Drainage at Barangay Buroi Main, City of Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Mar-24	28-Mar-24	17-Apr-24	26-Apr-24	GoP	50,000,000.00		50,000,000.00	Reconstruction of Concrete Pavement
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of Existing Drainage along Carlos Trinidad Ave. (from corner of Congressional Ave. up to corner of Jose Abad Santos), Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	50,000,000.00		50,000,000.00	Rehabilitation/ Major Repair of Drainage Structure along Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bridge along Gov. D Mangubat Avenue at Promenade Des Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	08-Apr-24	30-Apr-24	20-May-24	30-May-24	GoP	40,000,000.00		40,000,000.00	Construction of Bridge



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road leading to Public University at Barangay Buroi, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	08-Apr-24	30-Apr-24	20-May-24	30-May-24	GoP	30,000,000.00		30,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Rehabilitation of San Luis Bridge (Access Bridge to National Road Aguinaldo Highway) Along Francisco Barzaga Road, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Feb-24	05-Mar-24	25-Mar-24	05-Apr-24	GoP	15,000,000.00		15,000,000.00	Construction of Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Paliparan III-Barangay Paliparan II, Dasmariñas City, Cavite (Phase 4)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	01-Apr-24	11-Apr-24	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Paliparan III-Barangay Paliparan I, Dasmariñas City, Cavite (Phase 7)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	22-Feb-24	14-Mar-24	01-Apr-24	11-Apr-24	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Sabang-Barangay San Jose, Dasmariñas, Cavite (Phase II)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	07-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Congressional-San Marino Road, Barangay Buroi 3, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Feb-24	05-Mar-24	25-Mar-24	05-Apr-24	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Connecting Bacoor-Dasmariñas National Road-San Marino Rd., Dasmariñas, Cavite (Phase 1)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	01-Apr-24	11-Apr-24	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Connecting Bacoor-Dasmariñas National Road-San Marino Rd., Dasmariñas, Cavite (Phase 2)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Feb-24	19-Mar-24	08-Apr-24	18-Apr-24	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Paliparan III-Brgy. Paliparan II, Dasmariñas City, Cavite (Phase 8)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	04-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	100,000,000.00		100,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Brgy. Paliparan III-Brgy. Paliparan II, Dasmariñas City, Cavite (Phase 9)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	22-Apr-24	02-May-24	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building at Barangay Salitran 2, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Mar-24	16-Apr-24	06-May-24	16-May-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building at Mangoville, Barangay Salitran 4, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Mar-24	16-Apr-24	06-May-24	16-May-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building at Salitran 4 Proper, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	29-Apr-24	21-May-24	10-Jun-24	20-Jun-24	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Salitran IV, Dasmariñas, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	22-Apr-24	02-May-24	GoP	14,000,000.00		14,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building at Barangay Salitran 4, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	08-Apr-24	30-Apr-24	20-May-24	30-May-24	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multipurpose Building at Barangay Salitran 2, Dasmariñas City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Mar-24	16-Apr-24	06-May-24	16-May-24	GoP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Munting Ilog, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	31-Jan-24	20-Feb-24	11-Mar-24	21-Mar-24	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building, Barangay Narra I, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	31-Jan-24	20-Feb-24	11-Mar-24	21-Mar-24	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Biña I, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	31-Jan-24	20-Feb-24	11-Mar-24	21-Mar-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Macuam, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	31-Jan-24	20-Feb-24	11-Mar-24	21-Mar-24	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Lalaan II, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Poblacion 2, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Feb-24	05-Mar-24	25-Mar-24	05-Apr-24	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage, Barangay Poblacion 2, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	01-Apr-24	11-Apr-24	GoP	5,000,000.00		5,000,000.00	Reconstruction of Concrete Pavement
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Road, Barangay Balite II, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	04-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	7,000,000.00		7,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Network with Bridge (from NPC toward Firing Range), Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	28-Feb-24	19-Mar-24	08-Apr-24	18-Apr-24	GoP	40,000,000.00		40,000,000.00	Construction of Road Network with Bridge
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Kua, Poblacion 5 and Olas, General Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	01-Apr-24	11-Apr-24	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Flood Control, Tibig, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	22-Feb-24	14-Mar-24	01-Apr-24	11-Apr-24	GoP	5,000,000.00		5,000,000.00	Construction of Flood Control
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Major/ Strategic Public Buildings/ Facilities - Construction of Revetment along Carmona River (Upstream), Brgy. Milagrosa, Carmona, Cavite (Phase 1)	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	04-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	70,000,000.00		70,000,000.00	Construction of Revetment
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Brgy. Bancal, Carmona, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Feb-24	05-Mar-24	25-Mar-24	05-Apr-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Science and Technology High School Building), Carmona City, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	04-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Biña II, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Feb-24	05-Mar-24	25-Mar-24	05-Apr-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Mataas na Burol, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	06-Feb-24	27-Feb-24	18-Mar-24	28-Mar-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Tuhuan I, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	22-Feb-24	14-Mar-24	01-Apr-24	11-Apr-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction/Completion of Multi-Purpose Building (Municipal Trial Court), Gen. Mariano Alvarez, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	22-Apr-24	02-May-24	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction (Completion) of Multi-Purpose Building (Stage), Barangay Poo I, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	08-Apr-24	30-Apr-24	20-May-24	30-May-24	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Litlit, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	21-Feb-24	12-Mar-24	01-Apr-24	11-Apr-24	GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Carmen, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	22-Feb-24	14-Mar-24	01-Apr-24	11-Apr-24	GoP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Hoyo, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	14-Mar-24	04-Apr-24	22-Apr-24	02-May-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Inchican, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	08-Apr-24	30-Apr-24	20-May-24	30-May-24	GoP	7,000,000.00		7,000,000.00	Construction of Multi-Purpose Building
	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services - Rehabilitation of Multi-Purpose Building, Barangay Tartaria, Silang, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	04-Mar-24	26-Mar-24	15-Apr-24	25-Apr-24	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	LOCAL PROGRAM - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of DPWH Motorpool Building, DPWH Cavite 3rd District Engineering Office, Carmona, Cavite	Cavite 3rd DEO - Construction Section	NO	Competitive Bidding	11-Mar-24	02-Apr-24	22-Apr-24	02-May-24	GoP	20,000,000.00		20,000,000.00	Construction of Motorpool Building
									<b>SUB-TOTAL</b>	<b>5,047,373,000.00</b>	<b>-</b>	<b>5,047,373,000.00</b>	
<b>CONSULTING SERVICES</b>													
(Please see attached Certification as to No Procurement)													
									<b>SUB-TOTAL</b>	<b>-</b>	<b>-</b>	<b>-</b>	
<b>GOODS AND SERVICES</b>													
<b>Part I</b>	<b>AVAILABLE AT PROCUREMENT SERVICE STORES</b>												
	<b>Common Office Supplies</b>									<b>0.00</b>	<b>0.00</b>	<b>0.00</b>	
	First Quarter	Cavite 3rd District Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	0.00	0.00	0.00	
	Second Quarter	Cavite 3rd District Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	0.00	0.00	0.00	
	Third Quarter	Cavite 3rd District Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	0.00	0.00	0.00	
	Fourth Quarter	Cavite 3rd District Office	NO	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	GoP	0.00	0.00	0.00	
<b>Part II</b>	<b>OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED FROM OTHER SOURCES</b>												
	<b>Office Equipment and Accessories</b>									<b>11,700,000.00</b>	<b>0.00</b>	<b>11,700,000.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	04-Jan-24	24-Jan-24	25-Jan-24	26-Jan-24	GoP	4,200,000.00	0.00	4,200,000.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	22-Mar-24	11-Apr-24	12-Apr-24	13-Apr-24	GoP	3,500,000.00	0.00	3,500,000.00	
	Third Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	21-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	GoP	2,000,000.00	0.00	2,000,000.00	
	Fourth Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	23-Sep-24	30-Sep-24	01-Oct-24	02-Oct-24	GoP	2,000,000.00	0.00	2,000,000.00	
	<b>Office Supplies</b>									<b>2,000,000.00</b>	<b>0.00</b>	<b>2,000,000.00</b>	
	First Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	04-Jan-24	09-Jan-24	10-Jan-24	11-Jan-24	GoP	500,000.00	0.00	500,000.00	
	Second Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	22-Mar-24	27-Mar-24	28-Mar-24	29-Mar-24	GoP	500,000.00	0.00	500,000.00	
	Third Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	21-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	GoP	500,000.00	0.00	500,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	23-Sep-24	30-Sep-24	01-Oct-24	02-Oct-24	GoP	500,000.00	0.00	500,000.00	
	<b>Cleaning Equipment Supplies</b>									<b>1,481,354.80</b>	<b>0.00</b>	<b>1,481,354.80</b>	
	First Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	04-Jan-24	09-Jan-24	10-Jan-24	11-Jan-24	GoP	380,000.00	0.00	380,000.00	
	Second Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	22-Mar-24	27-Mar-24	28-Mar-24	29-Mar-24	GoP	360,677.40	0.00	360,677.40	
	Third Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	21-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	GoP	380,000.00	0.00	380,000.00	
	Fourth Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	23-Sep-24	30-Sep-24	01-Oct-24	02-Oct-24	GoP	360,677.40	0.00	360,677.40	
	<b>Paper Materials Product</b>									<b>1,804,044.00</b>	<b>0.00</b>	<b>1,804,044.00</b>	
	First Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	04-Jan-24	09-Jan-24	10-Jan-24	11-Jan-24	GoP	442,150.00	0.00	442,150.00	
	Second Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	22-Mar-24	27-Mar-24	28-Mar-24	29-Mar-24	GoP	258,642.00	0.00	258,642.00	
	Third Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	21-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	GoP	412,872.00	0.00	412,872.00	
	Fourth Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	23-Sep-24	30-Sep-24	01-Oct-24	02-Oct-24	GoP	690,380.00	0.00	690,380.00	
	<b>Repair Maintenance Office Building / Equipment</b>									<b>300,000.00</b>	<b>0.00</b>	<b>630,000.00</b>	
	First Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	04-Jan-24	09-Jan-24	10-Jan-24	11-Jan-24	GoP	0.00	0.00	200,000.00	
	Second Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	22-Mar-24	27-Mar-24	28-Mar-24	29-Mar-24	GoP	300,000.00	0.00	300,000.00	
	Third Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	21-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	GoP	0.00	0.00	100,000.00	
	Fourth Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	23-Sep-24	30-Sep-24	01-Oct-24	02-Oct-24	GoP	0.00	0.00	30,000.00	
	<b>Computer Supplies</b>									<b>6,000,000.00</b>	<b>0.00</b>	<b>6,000,000.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	04-Jan-24	24-Jan-24	25-Jan-24	26-Jan-24	GoP	2,000,000.00	0.00	2,000,000.00	
	Second Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	22-Mar-24	27-Mar-24	28-Mar-24	29-Mar-24	GoP	3,000,000.00	0.00	3,000,000.00	
	Third Quarter	Cavite 3rd District Office	NO	NP-53.9 - Small Value Procurement	21-Jun-24	26-Jun-24	27-Jun-24	28-Jun-24	GoP	0.00	0.00	0.00	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	23-Sep-24	14-Oct-24	15-Oct-24	16-Oct-24	GoP	1,000,000.00	0.00	1,000,000.00	
	<b>Common ICT Equipment</b>									<b>250,000.00</b>	<b>0.00</b>	<b>1,000,000.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	04-Jan-24	24-Jan-24	25-Jan-24	26-Jan-24	GoP	250,000.00	0.00	250,000.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	22-Mar-24	11-Apr-24	12-Apr-24	13-Apr-24	GoP	0.00	0.00	250,000.00	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	21-Jun-24	11-Jul-24	12-Jul-24	15-Jul-24	GoP	0.00	0.00	250,000.00	



Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	23-Sep-24	14-Oct-24	15-Oct-24	16-Oct-24	GoP	0.00	0.00	250,000.00	
	<b>Consumables</b>									<b>12,969,100.00</b>	<b>0.00</b>	<b>12,969,100.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	04-Jan-24	24-Jan-24	25-Jan-24	26-Jan-24	GoP	3,322,500.00	0.00	3,322,500.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	22-Mar-24	11-Apr-24	12-Apr-24	13-Apr-24	GoP	2,462,200.00	0.00	2,462,200.00	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	21-Jun-24	11-Jul-24	12-Jul-24	15-Jul-24	GoP	3,334,400.00	0.00	3,334,400.00	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	23-Sep-24	14-Oct-24	15-Oct-24	16-Oct-24	GoP	3,850,000.00	0.00	3,850,000.00	
	<b>Furnitures and Fixtures</b>									<b>10,000,000.00</b>	<b>0.00</b>	<b>10,000,000.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	04-Jan-24	24-Jan-24	25-Jan-24	26-Jan-24	GoP	5,000,000.00	0.00	5,000,000.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	22-Mar-24	11-Apr-24	12-Apr-24	13-Apr-24	GoP	3,000,000.00	0.00	3,000,000.00	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	21-Jun-24	11-Jul-24	12-Jul-24	15-Jul-24	GoP	1,000,000.00	0.00	1,000,000.00	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	23-Sep-24	14-Oct-24	15-Oct-24	16-Oct-24	GoP	1,000,000.00	0.00	1,000,000.00	
	<b>Security Guard</b>									<b>1,675,840.00</b>	<b>0.00</b>	<b>1,675,840.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jan. 04, 2024	Jan. 24, 2024	Jan. 25, 2024	Jan. 26, 2024	GoP	1,675,840.00	0.00	1,675,840.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Mar. 22, 2024	Apr. 11, 2024	Apr. 12, 2024	Apr. 13, 2024	GoP	0.00	0.00	0.00	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jun. 21, 2024	Jul. 11, 2024	Jul. 12, 2024	Jul. 15, 2024	GoP	0.00	0.00	0.00	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Sep. 23, 2024	Oct. 14, 2024	Oct. 15, 2024	Oct. 16, 2024	GoP	0.00	0.00	0.00	
	<b>Maintenance Tools and Accessories</b>								-	<b>309,045.00</b>	<b>0.00</b>	<b>309,045.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jan. 04, 2024	Jan. 24, 2024	Jan. 25, 2024	Jan. 26, 2024	GoP	0.00	0.00	0.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Mar. 22, 2024	Apr. 11, 2024	Apr. 12, 2024	Apr. 13, 2024	GoP	86,207.50	0.00	86,207.50	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jun. 21, 2024	Jul. 11, 2024	Jul. 12, 2024	Jul. 15, 2024	GoP	37,925.00	0.00	37,925.00	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Sep. 23, 2024	Oct. 14, 2024	Oct. 15, 2024	Oct. 16, 2024	GoP	184,912.50	0.00	184,912.50	
	<b>Vehicles and Heavy Equipment Accessories</b>									<b>496,100.00</b>	<b>0.00</b>	<b>496,100.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jan. 04, 2024	Jan. 24, 2024	Jan. 25, 2024	Jan. 26, 2024	GoP	154,000.00	0.00	154,000.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Mar. 22, 2024	Apr. 11, 2024	Apr. 12, 2024	Apr. 13, 2024	GoP	136,450.00	0.00	136,450.00	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jun. 21, 2024	Jul. 11, 2024	Jul. 12, 2024	Jul. 15, 2024	GoP	94,200.00	0.00	94,200.00	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Sep. 23, 2024	Oct. 14, 2024	Oct. 15, 2024	Oct. 16, 2024	GoP	111,450.00	0.00	111,450.00	
	<b>Personal Protective Equipment (PPE) and Safety Warning Devices</b>									<b>4,872,530.00</b>	<b>0.00</b>	<b>4,872,530.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jan. 04, 2024	Jan. 24, 2024	Jan. 25, 2024	Jan. 26, 2024	GoP	4,149,600.00	0.00	4,149,600.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Mar. 22, 2024	Apr. 11, 2024	Apr. 12, 2024	Apr. 13, 2024	GoP	0.00	0.00	0.00	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jun. 21, 2024	Jul. 11, 2024	Jul. 12, 2024	Jul. 15, 2024	GoP	267,030.00	0.00	267,030.00	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Sep. 23, 2024	Oct. 14, 2024	Oct. 15, 2024	Oct. 16, 2024	GoP	455,900.00	0.00	455,900.00	
	<b>Operation and Repair and Maintenance of Road Maintenance Equipments, Heavy Equipments, and Service Vehicles</b>									<b>19,602,095.00</b>	<b>0.00</b>	<b>19,602,095.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jan. 04, 2024	Jan. 24, 2024	Jan. 25, 2024	Jan. 26, 2024	GoP	5,150,523.75	0.00	5,150,523.75	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Mar. 22, 2024	Apr. 11, 2024	Apr. 12, 2024	Apr. 13, 2024	GoP	4,650,523.75	0.00	4,650,523.75	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jun. 21, 2024	Jul. 11, 2024	Jul. 12, 2024	Jul. 15, 2024	GoP	5,150,523.75	0.00	5,150,523.75	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Sep. 23, 2024	Oct. 14, 2024	Oct. 15, 2024	Oct. 16, 2024	GoP	4,650,523.75	0.00	4,650,523.75	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Maintenance Equipments</b>									<b>1,795,000.00</b>	<b>0.00</b>	<b>1,795,000.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jan. 04, 2024	Jan. 24, 2024	Jan. 25, 2024	Jan. 26, 2024	GoP	0.00	0.00	0.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Mar. 22, 2024	Apr. 11, 2024	Apr. 12, 2024	Apr. 13, 2024	GoP	555,000.00	0.00	555,000.00	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jun. 21, 2024	Jul. 11, 2024	Jul. 12, 2024	Jul. 15, 2024	GoP	1,135,000.00	0.00	1,135,000.00	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Sep. 23, 2024	Oct. 14, 2024	Oct. 15, 2024	Oct. 16, 2024	GoP	105,000.00	0.00	105,000.00	
	<b>Routine Maintenance Materials</b>									<b>11,775,509.24</b>	<b>11,775,509.24</b>	<b>0.00</b>	
	First Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jan. 04, 2024	Jan. 24, 2024	Jan. 25, 2024	Jan. 26, 2024	-	2,973,202.75	2,973,202.75	0.00	
	Second Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Mar. 22, 2024	Apr. 11, 2024	Apr. 12, 2024	Apr. 13, 2024	GoP	3,341,944.00	3,341,944.00	0.00	
	Third Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Jun. 21, 2024	Jul. 11, 2024	Jul. 12, 2024	Jul. 15, 2024	GoP	3,516,262.49	3,516,262.49	0.00	
	Fourth Quarter	Cavite 3rd District Office	NO	Competitive Bidding	Sep. 23, 2024	Oct. 14, 2024	Oct. 15, 2024	Oct. 16, 2024	GoP	1,944,100.00	1,944,100.00	0.00	
									<b>SUB-TOTAL</b>	<b>87,030,618.04</b>	<b>11,775,509.24</b>	<b>76,335,108.80</b>	
					<b>(CIVIL WORKS, CONSULTING SERVICES AND GOODS &amp; SERVICES) TOTAL</b>					<b>5,134,403,618.04</b>	<b>11,775,509.24</b>	<b>5,123,708,108.80</b>	

SUBMITTED BY:

RAMIL L. JULIANO

BAC Secretariat

RECOMMENDING APPROVAL:

JENNIFER F. ALMANZOR

BAC Chairperson

APPROVED:

DONNIE D. CUNA

District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAVITE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE**  
Brgy. Lantic, Carmona City, Cavite, Region IV-A



January 22, 2024

## CERTIFICATION

This is to certify that as of December 31, 2023, **CAVITE 3<sup>RD</sup> DISTRICT ENGINEERING OFFICE** do not have Annual Procurement Plan for Consulting Services under GENERAL APPROPRIATIONS ACT (GAA) FY 2023.

This has compliance to the mandatory requirement of posting of APPs, PMRs and APCPI Results of respective Procuring Entities pursuant to GPPB Circular 02-2020 dated May 20, 2020 (Annex "A" of GPPB Resolution No. 11-2020, downloadable at GPPB Website).

This shall serve as Certification, to this effect.

**DONNIE D. CUNA**  
District Engineer

R4A.15 EJPB/RLJ