



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAVITE II**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-A  
Mangas II, Alfonso, Cavite

January 16, 2023

**ATTY. DENNIS S. SANTIAGO**

Executive Director V  
Government Procurement Policy Board  
Unit 2506 Raffles Corporate Center  
F. Ortigas Jr. Rd.  
Ortigas Center, Pasig City

**SUBJECT : Updated Final FY 2022 Annual Procurement Plan for Civil Works,  
Consulting, and Goods and Services (Non-CSE)**

We are submitting the Updated Final FY 2022 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE) of this district, for your information and reference.

Very truly yours,



**MARLO B. CORREA**  
District Engineer

R4A.14.5 ESJ/WRR



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE DISTRICT ENGINEER**  
Cavite II District Engineering Office  
Brgy. Mangas II, Alfonso, Cavite

January 16, 2023

**MEMORANDUM**

**FOR : MA. VICTORIA S. GREGORIO**  
OIC-Director, Procurement Service  
Department of Public Works and High ways  
Port Area, Manila

**SUBJECT : Updated Final FY 2022 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE)**

We are submitting the attached Updated Final Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE) for Fiscal Year 2022 of this district as specified in GPPB Advisory 03-2022 dated December 29, 2022 pursuant to GPPB Circular No. 02-2020.

  
**MARLO B. CORREA**  
District Engineer 

R4A.14.5 ESJ/LDR  


**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0012	Construction of Drainage Structure along Road – Maragondon-Magallanes-Amyuyong Rd – K0062+206 – K0063+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2021 to Oct. 19, 2021	Nov. 3, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	26,361,142.54	0.00	26,361,142.54	Construction of Drainage (RCP), including Sidewalk, Curb and Gutter
22DG0016	Construction of Drainage Structure along Road – Tagaytay - Batangas Arterial H-way K0055+(-040) – K0055+040, K0055+ (-1006)+K0055+(-840)	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2021 to Oct. 19, 2021	Nov. 3, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	8,232,763.92	0.00	8,232,763.92	Construction of Drainage (RCP), including Sidewalk, Curb and Gutter
22DG0021	Road Widening – Maragondon – Magallanes – Amyuyong Rd – K0073+790 – K0075+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 13, 2021 to Oct. 19, 2021	Nov. 3, 2021	Feb. 4, 2022	Feb. 11, 2022	GOP	58,382,173.27	0.00	58,382,173.27	Road Widening with Drainage
22DG0023	Construction of Concrete Road – Maragondon Bypass Road (Phase I), Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Feb. 4, 2022	Feb. 14, 2022	GOP	70,444,512.36	0.00	70,444,512.36	Construction of Concrete Road including Slope Protection, Sidewalk, Curb and Gutter
22DG0029	Retrofitting/Strengthening of Permanent Bridges – Alingayngay Br. (B02524LZ) along Tagaytay – Taal Lake Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	3,919,712.13	0.00	3,919,712.13	Retrofitting/ Strengthening of Permanent Bridges
22DG0030	Retrofitting/Strengthening of Bridge – Luksuhin Br. (B02608LZ) along Indang-Alfonso via Luksuhin Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	3,919,522.39	0.00	3,919,522.39	Retrofitting/ Strengthening of Bridge
22DG0031	Retrofitting/Strengthening of Permanent Bridges – Pinaglittkan Br. (B02525LZ) along Tagaytay – Taal Lake Road	Cavite II DEO	Yes	Competitive Bidding	Oct. 14, 2021 to Oct. 20, 2021	Nov. 4, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	5,879,701.74	0.00	5,879,701.74	Retrofitting/ Strengthening of Permanent Bridges
22DG0020	Road Widening – Maragondon – Magallanes-Amyuyong Rd. K0063+965 – K0065+000	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2021 to Oct. 24, 2021	Nov. 9, 2021	Feb. 4, 2022	Feb. 11, 2022	GOP	49,938,745.84	0.00	49,938,745.84	Construction of Concrete Bridge
22DG0024	Construction of Concrete Road – Maragondon Bypass Road (Phase II)	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2021 to Oct. 24, 2021	Nov. 9, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	37,827,751.12	0.00	37,827,751.12	Construction of Concrete Road



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0057	Construction of Multi-purpose Building – Construction of Multi-purpose Building (Covered MRF Parking), Barangay Matim 2nd Central, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 18, 2021 to Oct. 24, 2021	Nov. 9, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	9,899,992.77	0.00	9,899,992.77	Construction of Multi-purpose Building
22DG0001	Preventive Maintenance - Secondary Roads - Juanito R. Remulla, Sr. Rd - K0056 + 000 - K0057 + 159	Cavite II DEO	No	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	May. 10, 2022	May. 13, 2022	GOP	33,417,944.09	0.00	33,417,944.09	Preventive Maintenance of Road: Asphalt Overlay
22DG0011	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads - Juanito R. Remulla, Sr. Rd - K0055 + 408 - K0056 + 000	Cavite II DEO	No	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	17,444,691.93	0.00	17,444,691.93	Construction of Drainage (RCPC), including Sidewalk, Curb and Gutter
22DG0014	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads - Crisanto M de los Reyes Ave - K0068 + 814 - K0068 + 998	Cavite II DEO	No	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	3,252,945.09	0.00	3,252,945.09	Construction of Drainage (RCPC), including Sidewalk, Curb and Gutter
22DG0040	Construction of Concrete Road – Construction of Concrete Road with Slope Protection (Sta. 0+220 – Sta. 0+433), Brgy. Iruhin, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Oct. 22, 2021 to Oct. 28, 2021	Nov. 16, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	24,499,449.60	0.00	24,499,449.60	Construction of Concrete Road with Slope Protection
22DG0052	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sports Center (Phase 7), Brgy. Matim II East, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 4-10, 2021	Nov. 25, 2021	Feb. 14, 2022	Feb. 24, 2022	GOP	96,499,947.96	0.00	96,499,947.96	Construction of Multi-purpose Building
22DG0034	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Tagaytay-Taal Lake Rd. K0058+767 – K0058+817	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	18,912,037.62	0.00	18,912,037.62	Construction of Road Slope Protection Structures



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0035	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Tagaytay-Taal Lake Rd. K0062+813 – K0062+873	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	May. 12, 2022	May. 20, 2022	GOP	19,567,540.80	0.00	19,567,540.80	Construction of Road Slope Protection Structures
22DG0053	Construction of Multi-purpose Building – Construction of Multi-purpose Building, Sports Center (Phase 8), Brgy. Maitim II East, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Feb. 11, 2022	Feb. 21, 2022	GOP	96,489,870.72	0.00	96,489,870.72	Construction of Multi-purpose Building
22DG0063	Construction of Concrete Road – Construction of Road, Barangay, Taywanak Ilaya, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 16-22, 2021	Dec. 7, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	6,859,997.05	0.00	6,859,997.05	Construction of Concrete Road
22DG0009	Construction of Road Slope Protection Structure – Tagaytay-Taal Lake Rd. K0061+058 – K0061+120	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Mar. 2, 2022	Mar. 12, 2022	GOP	20,951,822.26	0.00	20,951,822.26	Construction of Road Slope Protection Structure
22DG0019	Road Widening – Juanito R. Renuilla Sr. Rd – K0052+830 – K0052+900	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	6,859,810.11	0.00	6,859,810.11	Road Widening
22DG0041	Construction of Concrete Bridge – Construction of Permanent Bridge Connecting Brgy. Palocpoc, Mendez and Brgy. Esperanza, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 4, 2022	GOP	48,999,968.51	0.00	48,999,968.51	Construction of Concrete Bridge
22DG0042	Construction of Concrete Road – Construction of Road Connecting SVD Road and Lagusan Road, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 18-24, 2021	Dec. 9, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	48,999,717.95	0.00	48,999,717.95	Construction of Concrete Road
22DG0022	Road Widening – Maragodon-Magallanes-Armyong Rd. – K0090+000 – K0091+140	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Feb. 4, 2022	Feb. 11, 2022	GOP	55,004,730.58	0.00	55,004,730.58	Road Widening

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0043	Construction of Concrete Road – Construction of Road, Brgy. Malainen Bago to Brgy. Malainen Luma, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	39,199,914.93	0.00	39,199,914.93	Construction of Concrete Road
22DG0047	Construction of Flood Mitigation Structure – Construction of Flood Control Structure at Barangay Haliang, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	34,299,948.53	0.00	34,299,948.53	Construction of Flood Control Structures
22DG0060	Construction of Concrete Road – Concreting of the Existing Road, Marine Base, Gregorio Lim, Ternate, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 24-30, 2021	Dec. 14, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	48,999,927.46	0.00	48,999,927.46	Construction of Concrete Road
22DG0015	Construction of Drainage Structure along Road – Isaac O. Tolentino Ave., K0060+285 – K0060+900	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	May. 12, 2022	May. 20, 2022	GOP	18,168,830.31	0.00	18,168,830.31	Construction of Drainage Structure along Road
22DG0018	Road Widening – Juanito R. Remulla, Sr. Rd. – K0050+340 – K0051+100	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	37,141,440.64	0.00	37,141,440.64	Road Widening
22DG0033	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Tagaytay-Taal Lake Rd. K0058+717 – K0058+767	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	18,912,037.62	0.00	18,912,037.62	Construction of Road Slope Protection Structure
22DG0066	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Buck Estate, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	4,049,960.03	0.00	4,049,960.03	Construction of Multi-purpose Building
22DG0069	Construction of Concrete Road – Construction of Road with Slope Protection, Brgy. Iruhlin (Phase II), Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 26, 2021 to Dec. 2, 2021	Dec. 16, 2021	Mar. 23, 2022	Mar. 24, 2022	GOP	9,799,118.36	0.00	9,799,118.36	Construction of Concrete Road
22DG0005	Construction of Road Slope Protection Structure – Ternate – Nasugbu Rd. K0069+318 – K0069+353	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	May. 12, 2022	May. 20, 2022	GOP	14,797,993.92	0.00	14,797,993.92	Construction of Road Slope Protection Structure
22DG0006	Construction of Road Slope Protection Structure – Ternate – Nasugbu Rd. K0069+550 – K0069+600	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	May. 12, 2022	May. 20, 2022	GOP	21,118,998.60	0.00	21,118,998.60	Construction of Road Slope Protection Structure



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0013	Construction of Drainage Structure along Road – Tagaytay- Manila via Slang Rd – K0056+075 – K0056+1090	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	May. 12, 2022	May. 20, 2022	GOP	14,993,751.94	0.00	14,993,751.94	Construction of Drainage Structure
22DG0049	Construction of Flood Mitigation Structure – Construction of Flood Control Structure at Barangay Labac, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Jan. 24 2022	Feb. 3, 2022	GOP	19,599,872.23	0.00	19,599,872.23	Construction of Flood Mitigation Structure
22DG0055	Construction of Concrete Road – Construction of Road at Purok 2, Barangay Esperanza Ilaya, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 1-7, 2021	Dec. 21, 2021	Mar. 23, 2022	Mar. 24, 2022	GOP	7,919,088.26	0.00	7,919,088.26	Construction of Concrete Road
22DG0002	Construction of Road Slope Protection Structure – Juanito R. Remulla Sr., Rd. – K0062+890 – K0062+951	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	May. 12, 2022	May. 20, 2022	GOP	49,909,050.89	0.00	49,909,050.89	Construction of Road Slope Protection Structure
22DG0037	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate – Nasugbu Rd. K0071+145 – K0071+169	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	May. 12, 2022	May. 20, 2022	GOP	9,799,272.55	0.00	9,799,272.55	Construction of Road Slope Protection Structure
22DG0046	Rehabilitation of Paved Road – Improvement of Road, Connecting Aguinaldo Highway and Isaac O. Tolentino Ave.	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	33,515,486.04	0.00	33,515,486.04	Rehabilitation of Paved Road
22DG0056	Construction of Multi Purpose Building – Construction of Multi- Purpose Building (BFP Main Station), Barangay Patuto South, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 2-8, 2021	Dec. 22, 2021	Jan. 24, 2022	Feb. 3, 2022	GOP	24,749,939.20	0.00	24,749,939.20	Construction of Multi- Purpose Building
22DG0008	Construction of Road Slope Protection Structure – Tagaytay- Taal Lake Rd. – K0061+200 – K0061+481	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	May. 12, 2022	May. 20, 2022	GOP	85,907,022.06	0.00	85,907,022.06	Construction of Road Slope Protection Structure
22DG0032	Construction of Flood Mitigation Structure – Construction of Flood Control Structures along Alemany River (Naic Diversion Bridge), Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 22, 2022	Mar. 4, 2022	GOP	32,835,021.45	0.00	32,835,021.45	Construction of Flood Mitigation Structure
22DG0036	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate- Nasugbu Rd. K0068+779 – K0068+830	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	May. 12, 2022	May. 20, 2022	GOP	19,599,493.73	0.00	19,599,493.73	Construction of Road Slope Protection Structure



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0050	Construction of Flood Mitigation Structure – Construction of Flood Control Structures at Barangay Pinagsanhian A, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 3-9, 2021	Dec. 23, 2021	Feb. 22, 2022	Mar. 4, 2022	GOP	11,955,119.06	0.00	11,955,119.06	Construction of Flood Mitigation Structure
22DG0038	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate-Nasugbu Rd. K0071+187 – K0071+238	Cavite II DEO	Yes	Competitive Bidding	Dec. 21-27, 2021	Jan. 11, 2022	May. 12, 2022	May. 20, 2022	GOP	19,599,993.71	0.00	19,599,993.71	Construction of Road Slope Protection Structure
22DG0039	Construction of Slope Protection Structure – Construction of Road Slope Protection Structure (Active Protection) – along Ternate-Nasugbu Rd. K0071+238 – K0071+289	Cavite II DEO	Yes	Competitive Bidding	Dec. 21-27, 2021	Jan. 11, 2022	May. 12, 2022	May. 20, 2022	GOP	19,599,993.71	0.00	19,599,993.71	Construction of Road Slope Protection Structure
22DG0007	Construction of Road Slope Protection Structure – Isaac O. Tolentino Ave. – K0063+237 – K0063+249	Cavite II DEO	No	Competitive Bidding	Jan. 7-13, 2022	Jan. 27, 2022	Feb. 17, 2022	Feb. 21, 2022	GOP	4,115,789.32	0.00	4,115,789.32	Construction of Road Slope Protection Structure
22DG0073	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Bldg. (Covered Court), Brgy. Kaymisan, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 7-13, 2022	Jan. 27, 2022	Mar. 13, 2022	Mar. 24, 2022	GOP	1,979,981.50	0.00	1,979,981.50	Construction of Multi-Purpose Building
22DG0010	Construction of Drainage Structure along Road – Isaac O. Tolentino Ave. – K0059+250 – K0059+520	Cavite II DEO	No	Competitive Bidding	Jan. 19-25, 2022	Feb. 8, 2022	May. 12, 2022	May. 20, 2022	GOP	11,665,876.82	0.00	11,665,876.82	Construction of Drainage Structure
22DG0072	Construction of Multi-Purpose Building – Construction (Completion) of Multi-Purpose Bldg. (Covered Court), Brgy. Kaypaaba, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 19-25, 2022	Feb. 8, 2022	Mar. 23, 2022	Mar. 24, 2022	GOP	1,979,947.34	0.00	1,979,947.34	Construction of Multi-Purpose Building
22DG0027	Construction of By-Pass and Diversion Roads - Tagaytay Bypass Road (Zambal Section 1), Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 21-27, 2022	Feb. 18, 2022	Feb. 25, 2022	Mar. 2, 2022	GOP	96,499,979.03	0.00	96,499,979.03	Construction of Concrete Bridge
22DG0045	Construction of Concrete Road – Construction of Road, Brgy. Sapang I, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Feb. 23, 2022	Feb. 24, 2022	GOP	19,599,392.07	0.00	19,599,392.07	Construction of Concrete Road

Page 6 of 9 Pages

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0067	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Mangas II, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 21-27, 2022	Feb. 10, 2022	Mar. 23, 2022	Mar. 24, 2022	GOP	9,899,901.50	0.00	9,899,901.50	Construction of Multi-Purpose Building
22DG0003	Construction of Road Slope Protection Structure – Juanito R. Remulla Sr. Rd. – K0066+420 – K0066+480	Cavite II DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	Feb. 17, 2022	Mar. 3, 2022	Mar. 11, 2022	GOP	49,909,782.49	0.00	49,909,782.49	Construction of Road Slope Protection Structure
22DG0004	Construction of Road Slope Protection Structure – Juanito R. Remulla Sr. Rd. – K0066+872 – K0066+930	Cavite II DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	Feb. 17, 2022	May. 12, 2022	May. 20, 2022	GOP	48,999,887.26	0.00	48,999,887.26	Construction of Road Slope Protection Structure
22DG0051	Construction of Flood Mitigation Structure – Construction of Flood Control Structures at Barangay Pinagsanhan B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	Feb. 17, 2022	Feb. 28, 2022	Mar. 10, 2022	GOP	7,628,986.56	0.00	7,628,986.56	Construction of Flood Mitigation Structure
22DG0054	Construction of Road along Maitim Elementary School to Tagaytay Housing, Barangay Maitim 2nd East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 28 - Feb. 3, 2022	Feb. 17, 2022	Mar. 23, 2022	Mar. 24, 2022	GOP	6,929,883.46	0.00	6,929,883.46	Construction of Concrete Road
22DG0028	Tagaytay Bypass Road (Zambal Section 2), Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 2-8, 2022	Feb. 22, 2022	Feb. 28, 2022	Mar. 4, 2022	GOP	71,219,815.73	0.00	71,219,815.73	Construction of Concrete Road/Construction of Concrete Bridge
22DG0048	Construction of Flood Mitigation Structure – Construction of Flood Control Structure at Barangay Ibayo Estacion, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 2-8, 2022	Feb. 22, 2022	Feb. 28, 2022	Mar. 4, 2022	GOP	34,299,950.11	0.00	34,299,950.11	Construction of Flood Mitigation Structure
22DG0017	Construction of Drainage Structure along Road – Tagaytay – Taal Lake Rd. – K0058+300 – K0058+700	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	May. 12, 2022	May. 20, 2022	GOP	7,349,812.31	0.00	7,349,812.31	Construction of Drainage Structure along Road
22DG0044	Construction of Concrete Road – Construction of Road, Brgy. Sambong, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	Mar. 21, 2022	Mar. 23, 2022	GOP	48,999,357.33	0.00	48,999,357.33	Construction of Concrete Road
22DG0061	Construction of Concrete Road – Construction of Road, Tagaytay-Sta. Rosa Road & Aguinaldo Highway via Lagusan Drive and SVD Road, Tagaytay	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	Mar. 21, 2022	Mar. 23, 2022	GOP	4,899,790.47	0.00	4,899,790.47	Construction of Concrete Road



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0062	Construction of Road Connecting Tagaytay-Sta. Rosa Road and Aguinaldo Highway via Lagusan Drive and SVD Road (Phase 2), Barangay Francisco – Barangay Mag-asawang Itat, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	Mar. 21, 2022	Mar. 23, 2022	GOP	4,949,266.01	0.00	4,949,266.01	Construction of Concrete Road
22DG0068	Construction of Road Slope Protection Structure – Juanito R. Remulla Sr. Rd. – 63+100 – 63+360, 63+420 – 63+570, 63+610 – 63+690, 63+730 – 63+835, 63+994 – 64+035, 69+000 – 69+488, 70+500 – 70+534, 70+565 – 70+820	Cavite II DEO	No	Competitive Bidding	Feb. 22-28, 2022	Mar. 15, 2022	May. 12, 2022	May. 20, 2022	GOP	48,999,923.40	0.00	48,999,923.40	Construction of Road Slope Protection Structure
22DG0026	Construction of Concrete Bridge – Tagaytay Bypass Road (Sicat Section), Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 25 - Mar. 3, 2022	Mar. 17, 2022	May. 12, 2022	May. 13, 2022	GOP	67,549,789.56	0.00	67,549,789.56	Construction of Concrete Bridge
22DG0059	Construction of Multi Purpose Building – Construction of Evacuation Center / Multi-Purpose Building, Barangay Mangas 2, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 25 - Mar. 3, 2022	Mar. 17, 2022	Mar. 23, 2022	Mar. 24, 2022	GOP	34,299,995.04	0.00	34,299,995.04	Construction of Multi-purpose Building
22DG0071	Construction of Multi-Purpose Bldg. (Tagaytay Combat Sports Center), Brgy. Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 6-12, 2022	Jul. 26, 2022	Jul. 29, 2022	Aug. 8, 2022	GOP	45,539,965.43	0.00	45,539,965.43	Construction of Multi-Purpose Building
22DG0074	Construction of Multi-Purpose Facility, General Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 14-20, 2022	Apr. 5, 2022	May. 12, 2022	May. 20, 2020	GOP	24,749,997.87	0.00	24,749,997.87	Construction of Multi-Purpose Building
22DG0025	Construction of By-Pass and Diversion Roads - Tagaytay Bypass Road (Guinhawa Section 2), Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 14-20, 2022	Apr. 5, 2022	May. 12, 2022	May. 20, 2020	GOP	62,724,986.54	0.00	62,724,986.54	Construction of Concrete Bridge
22DG0070	Construction of Road at Marine Base Gregorio Lim (MBGL), Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Mar. 14-20, 2022	Apr. 5, 2022	May. 12, 2022	May. 20, 2020	GOP	48,999,617.75	0.00	48,999,617.75	Construction of Concrete Road
22DG0078	Concreting of Sitio Munting Koral, Brgy. Urdaneta FMR, Brgy. Urdaneta, Magallanes, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 6-12, 2022	Jul. 26, 2022	Jul. 29, 2022	Aug. 8, 2022	GOP	11,939,975.17	0.00	11,939,975.17	Construction of Concrete Road



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Infrastructure Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22DG0079	Concreting of Brgy. Castaños Lejos FMR, Brgy. Castaños Lejos, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 6-12, 2022	Jul. 26, 2022	Jul. 29, 2022	Aug. 8, 2022	GOP	14,924,977.81	0.00	14,924,977.81	Construction of Concrete Road
22DG0080	Opening and Concreting of Sitio Napayong, Brgy. A. Dalusag FMR, Brgy. A. Dalusag, Gen. Emilio Aguinaldo, Cavite	Cavite II DEO	No	Competitive Bidding	Jul. 6-12, 2022	Jul. 26, 2022	Jul. 29, 2022	Aug. 8, 2022	GOP	14,924,314.72	0.00	14,924,314.72	Construction of Concrete Road
22DG0065	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Water Collector System - Rainwater Collector in Public Facilities of Alfonso, General Emilio Aguinaldo, Magallanes, Maragondon, Mendez, Naic, Tagaytay City and Ternate	Cavite II DEO	No	Competitive Bidding	Aug. 25-31, 2022	Sep. 14, 2022	Sept. 23, 2022	Sept. 30, 2022	GOP	3,463,631.61	0.00	3,463,631.61	Construction/Rehabilitation of Water Supply and Rainwater Collector
22DG0076	Construction of Multi-Purpose Building (Picnic Grove - Phase III), Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 25-31, 2022	Sep. 14, 2022	Sept. 23, 2022	Sept. 30, 2022	GOP	49,499,905.26	0.00	49,499,905.26	Construction of Multi-Purpose Building
22DG0077	Repair/Maintenance of Flood Control Structure, Grouded Riprap with Line Canal along Kay-Alamang River at Brgy. Malainen Bago, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Aug. 25-31, 2022	Sep. 14, 2022	Sept. 23, 2022	Sept. 30, 2022	GOP	999,972.77	0.00	999,972.77	Repair/Maintenance of Flood Control Structure
22DG0058	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Iconic Tower) (Phase 3-A, Phase 3-B & Phase 3-D), Package 01-2022 at Barangay Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Sept. 30-Oct. 6, 2022	Oct. 20, 2022	Oct. 26, 2022	Nov. 7, 2022	GOP	138,599,880.31	0.00	138,599,880.31	Construction of Multi-Purpose Building
22DG0064	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Iconic Tower) (Phase 3-C) at Barangay Kaybagal South, Tagaytay City	Cavite II DEO	No	Competitive Bidding	Sept. 30-Oct. 6, 2022	Oct. 20, 2022	Oct. 26, 2022	Nov. 7, 2022	GOP	98,999,948.03	0.00	98,999,948.03	Construction of Multi-Purpose Building
22DG0075	Construction of Health Facility, Brgy. Poblacon 1-A, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Oct. 4-10, 2022	Oct. 25, 2022	Oct. 28, 2022	Nov. 4, 2022	GOP	34,649,918.82	0.00	34,649,918.82	Construction of Multi-Purpose Building
TOTAL										2,501,741,986.98	0.00	2,501,741,986.98	

  
**MENCESLAO R. ROBLEDO**  
 Engineer III  
 Head, Procurement Unit

  
**REYDANTE D. PENUS**  
 Chief, Maintenance Section  
 BAC Chairperson

  
**MARLO B. COPIREA**  
 District Engineer

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG0001	Furnishing and Delivery of Gardening Tools, Equipment and Materials needed in DPWH-Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	-	01/11/22	01/12/22	01/13/22	GOP	₱39,004.40	₱-00	₱39,004.40	
22GDG0002	Furnishing and Delivery of 80 drums of Cationic Cold Mix Blend (CCMB) for use in the Repair of Damaged Pavement along various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Competitive Bidding	02/22/2022 to 02/28/2022	03/15/22	03/18/22	03/21/22	GOP	₱1,272,510.00	₱1,272,510.00	₱-00	
22GDG0003	Furnish and Delivery of 120 m.t. Hot Mix Asphalt and 6 Drums of SS 1 (Track Coat) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads in Cavite II District Engineering Office	Cavite II DEO	No	Competitive Bidding	02/22/2022 to 02/28/2022	03/15/22	03/18/22	03/21/22	GOP	₱1,398,000.00	₱1,398,000.00	₱-00	
22GDG0004	Furnish and Delivery of 80 cu.m. Fine Aggregates (white sand) and 180 cu.m. Coarse Aggregates (3/8 gravel) used for Patching of Defects and Sealing of Cracks and Joints on Asphalt Pavement and Concrete Pavement along National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	02/25/22	03/03/22	03/04/22	03/07/22	GOP	₱348,000.00	₱348,000.00	₱-00	
22GDG0005	<u>Maintenance Section</u> Furnishing and Delivery of Supplies and Equipments to be used for RAP, EIA and ECC - Related Activities	Cavite II DEO	No	Small Value Procurement	03/09/22	03/15/22	03/16/22	03/17/22	GOP	₱251,485.40	₱-00	₱251,485.40	
22GDG0006	Furnish and Delivery of 16 Drums Asphalt Sealant (Penetration 60-70) for use in Sealing of Cracks and Joints of Concrete and Asphalt Pavement along Tagaytay Manila via Siliang Road, K0055+000-K0058+000 with exceptions; Tagaytay-Cavite via Mendez Road, K0062+000-K0064+000 with exceptions; Tagaytay-Batangas via Tuy Road, K0061+500-K0062+900 with exceptions; Juanito R, Remulla Sr. Road (S05893LZ) K0052+000-K0056+000 with exceptions; Indang-Alfonso via Luksuhin Road, K0067+000-K0072+000 with exceptions; Noveleta-Naic Tagaytay Road, K0043+000-K0045+000 with exceptions; Maragondon-Magallanes-Armyong Road, K0065+000 with exceptions	Cavite II DEO	No	Small Value Procurement	03/09/22	03/15/22	03/16/22	03/17/22	GOP	₱192,000.00	192,000.00	₱-00	



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG0007	Furnishing and Delivery of Supplies and Equipments for Construction Section	Cavite II DEO	No	Small Value Procurement	03/09/22	03/15/22	03/16/22	03/17/22	GOP	₱404,500.00	₱-00	₱404,500.00	
22GDG0008	Furnishing of Design Softwares for Planning and Design Section DPWH, Cavite 2nd District Engineering Office	Cavite II DEO	No	Competitive Bidding	04/12/22 to 04/18/22	05/03/22	05/10/22	05/13/22	GOP	₱2,055,000.00	₱-00	₱2,055,000.00	
22GDG0009	Furnishing and Delivery of various Spare Parts of Service Vehicles of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	04/12/22	04/19/22	04/21/22	04/22/22	GOP	₱96,480.00	₱-00	₱96,480.00	
22GDG0010	Furnishing and Delivery of Spare Parts for the Repair of HINO 500 Dump Truck (Plate No. SCK-826/DCN- H3-6410) used in the Maintenance Activities along various National Roads of Cavite II District Engineering Office (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	04/22/22	04/28/22	04/29/22	05/02/22	GOP	₱235,924.00	₱-00	₱235,924.00	
22GDG0011	Furnishing and Delivery of Supplies and Materials for the Activities on the Observance/Celebration of FY 2022 Women's Month (Planning and Design Section	Cavite II DEO	No	Small Value Procurement	04/22/22	04/28/22	04/29/22	05/02/22	GOP	₱30,000.00	₱-00	₱30,000.00	
22GDG0012	Furnishing and Delivery of various Office Supplies and Equipment Needed for use in DPWH-Cavite II District Engineering Office, Alfonso, Cavite (Administrative Section)	Cavite II DEO	No	Competitive Bidding	04/22/22 to 04/28/22	05/12/22	05/16/22	05/17/22	GOP	₱1,499,196.00	₱-00	₱1,499,196.00	
22GDG0013	Furnishing and Delivery of various Spare Parts for Service Vehicles of Planning and Design Section	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱85,820.00	₱-00	₱85,820.00	
22GDG0014	Replacement of Existing Electrical Wiring of Covered Court at Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱51,556.00	₱-00	₱51,556.00	
22GDG0015	Furnishing and Delivery of Office Equipment Needed for use in DPWH-Cavite II District Engineering Office, Alfonso, Cavite (Records Unit)	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱57,050.00	₱-00	₱57,050.00	
22GDG0016	Furnishing and Delivery of various Service Parts for KIP 770 Wide Format Plotter (Planning and Design Section)	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱399,300.00	₱-00	₱399,300.00	
22GDG0017	Furnishing and Delivery of various Office Supplies and Equipment for Planning and Design Section	Cavite II DEO	No	Small Value Procurement	05/18/22	05/24/22	05/25/22	05/27/22	GOP	₱888,050.00	₱-00	₱888,050.00	



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG001 8	Furnish and Delivery of various Materials for use in various Routine Maintenance Activities of Cavite II District Engineering Office, Altonso, Cavite (Maintenance Section)	Cavite II DEO	No	Compiltive Bidding	05/19/22 to 05/25/22	06/09/22	06/13/22	06/15/22	GOP	₱1,008,152.00	₱1,008,152.00	₱-00	
22GDG001 9	Furnishing and Delivery of various Common IT Equipment	Cavite II DEO	No	Small Value Procurement	06/03/22	06/09/22	06/10/22	06/13/22	GOP	₱372,000.00	0.00	₱372,000.00	
22GDG002 0	Furnishing and Delivery of various Common IT Equipments for use in the DPWH -Cavite II District Engineering Office, Altonso, Cavite (Administrative Section)	Cavite II DEO	No	Compiltive Bidding	06/10/22	06/30/22	07/05/22	07/08/22	GOP	₱1,331,000.00	0.00	₱1,331,000.00	Cancelled
22GDG002 1	Furnish and Delivery of 50 Drums of Cationic Cold Mix Blend (CCMB) for use in the Repair of Damaged Pavement along various National Roads of Cavite II District Engineering Office (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	06/21/22	06/28/22	07/01/22	07/04/22	GOP	₱706,950.00	706,950.00	₱-00	
22GDG002 2	Furnish and Delivery of 43 Drums Asphalt Sealant (Penetration 60-70) for use in Sealing of Cracks and Joints of concrete and Asphalt Pavement along various National Roads of Cavite II District Engineering Office (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	06/21/22	06/28/22	07/01/22	07/04/22	GOP	₱632,100.00	632,100.00	₱-00	
22GDG002 3	Furnishing and Delivery of HP Designjet T830 36-in Multifunction Printer with Complete Accessories and Consumables (Planning and Design Section	Cavite II DEO	No	Small Value Procurement	06/21/22	06/28/22	07/01/22	07/04/22	GOP	₱605,000.00	0.00	₱605,000.00	
22GDG002 4	Furnish and Delivery of 75 cu.m. Ready-mix Concrete (3500psi @ 14 days) for use in the Repair and Maintenance of Concrete Pavement (Reblocking) along various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	06/21/22	06/28/22	07/01/22	07/04/22	GOP	₱401,250.00	401,250.00	₱-00	
22GDG002 5	Furnish and Delivery of 130 m.t. Hot Mix Asphalt and 6 Drums of SS 1 (Track Coat) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads in Cavite II District Engineering Office	Cavite II DEO	No	Compiltive Bidding	06/21/22 to 06/27/22	07/12/22	07/15/22	07/18/22	GOP	₱1,641,360.00	1,641,360.00	₱-00	

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG002 6	Furnishing and Delivery of various ICT Equipment for use in DPWH - Cavite II District Engineering Office (Administrative Section)	Cavite II DEO	No	Small Value Procurement	07/20/22	07/26/22	07/27/22	07/29/22	GOP	₱455,000.00	0.00	₱455,000.00	
22GDG002 7	Furnish and Delivery of Various Maintenance Tools, Spare parts and Materials for use in various Maintenance Activities along National Roads and Bridges of Cavite II District Engineering Office.	Cavite II DEO	No	Small Value Procurement	07/20/22	07/26/22	07/27/22	07/29/22	GOP	₱834,900.00	834,900.00	₱-00	
22GDG002 8	Furnishing and Delivery of Various Office Supplies and Equipments needed for use in DPWH Cavite II District Engineering Office.	Cavite II DEO	No	Small Value Procurement	07/20/22	07/26/22	07/27/22	07/29/22	GOP	₱136,453.10	0.00	₱136,453.10	
22GDG002 9	Furnishing and Delivery of Supplies and Equipment for Construction Section.	Cavite II DEO	No	Small Value Procurement	07/20/22	07/26/22	07/27/22	07/29/22	GOP	₱933,475.00	0.00	₱933,475.00	
22GDG003 0	Calibration of Survey Equipment of DPWH Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	-	07/21/22	07/22/22	07/25/22	GOP	₱39,060.00	0.00	₱39,060.00	
22GDG003 1	Furnishing and Delivery of Materials for the Conduct of Traffic Count Survey	Cavite II DEO	No	Small Value Procurement	08/02/22	08/09/22	08/11/22	08/12/22	GOP	₱81,180.00	81,180.00	₱-00	
22GDG003 2	Furnishing and Delivery of Supplies & Materials for the Road Condition and Inventory Surveys and Technology Engagement for RBIA FY 2022	Cavite II DEO	No	Small Value Procurement	08/02/22	08/09/22	08/11/22	08/12/22	GOP	₱70,000.00	70,000.00	₱-00	
22GDG003 3	General Cleaning and Repair of Air Conditioning Units at DPWH Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	08/17/22	08/25/22	08/26/22	08/29/22	GOP	₱90,300.00	0.00	₱90,300.00	
22GDG003 4	Furnishing and Delivery of Office Equipment and Electrical Supplies for use in Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	08/12/22	08/18/22	08/22/22	08/23/22	GOP	₱186,378.00	0.00	₱186,378.00	
22GDG003 5	Furnish and Delivery of 75.00 cu.m. Ready-mix Concrete (3500 psi @ 14 days) for use in the Repair and Maintenance of Concrete Pavement (Reblocking) along various National Roads in Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	08/17/22	08/25/22	08/26/22	08/29/22	GOP	₱432,000.00	432,000.00	₱-00	



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG003 6	Furnishing and Delivery of various Common ICT Equipments for use in DPWH, Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	08/17/22	08/25/22	08/26/22	08/29/22	GOP	₱760,500.00	0.00	₱760,500.00	
22GDG003 7	Furnishing and Delivery of various Common ICT Equipments for use in DPWH, Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	08/17/22	08/25/22	08/26/22	08/29/22	GOP	₱970,000.00	0.00	₱970,000.00	
22GDG003 8	Furnish and Delivery of 40cu.m. Fine Aggregates (White Sand) and 120cu.m. Coarse Aggregates (3/8 Gravel used for Patching Defects and Sealing of Cracks and Joints on Asphalt Pavement and Concrete Pavement along National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	09/01/22	09/08/22	09/12/22	09/14/22	GOP	₱302,400.00	302,400.00	₱-00	
22GDG003 9	Delivery of 276cu.m. Aggregate Subp Base Course for use in the Resurfacing of npaved Shoulder along valious National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	09/01/22	09/08/22	09/12/22	09/14/22	GOP	₱239,568.00	239,568.00	₱-00	
22GDG004 0	Preventive Maintenance of Doosan Hydraulic Excavator DX-140W and Power Trac Road Grader PT-130 of Cavite 2nd District Engineering Office - Maintenance Section	Cavite II DEO	No	Small Value Procurement	09/06/22	09/14/22	09/16/22	09/19/22	GOP	₱91,512.40	91,512.40	₱-00	
22GDG004 1	Furnishing and Delivery of 25 drums of Cationic Cold Mix Blend (CCMB) for use in the Repair of Damaged Pavement along various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	09/06/22	09/14/22	09/16/22	09/19/22	GOP	₱353,475.00	₱353,475.00	₱-00	
22GDG004 2	Furnish and Delivery of 80 m.l. Hot Mix Asphalt, 4 drums of SS 1 (Tack Coat) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Compititive Bidding	09/07/22	09/27/22	10/04/22	10/14/22	GOP	₱1,014,560.00	1,014,560.00	₱-00	
22GDG004 3	Furnish and Delivery of One (1) Unit Double Drum Vibratory Roller for use in the Maintenance of National Roads of DPWH Cavite II District Engineering Office	Cavite II DEO	No	Compititive Bidding	11/07/22	11/29/22	12/06/22	12/06/22	GOP	₱2,750,000.00	0.00	₱2,750,000.00	



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG004 4	Furnish and Delivery of Various Maintenance Tools, Spare parts and Materials for use in various Maintenance Activities along National Roads and Bridges of Cavite II District Engineering Office.	Cavite II DEO	No	Small Value Procurement	09/23/22	10/04/22	10/06/22	10/10/22	GOP	₱238,860.02	238,860.02	₱-00	
22GDG004 5	Furnish and Delivery of various Materials for use in Repainting of Pavement Markings along various National Roads of Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	09/23/22	10/04/22	10/06/22	10/10/22	GOP	₱131,950.00	131,950.00	₱-00	
22GDG004 6	Furnishing and Delivery of Materials for the Conduct of In Ground Traffic Count Survey	Cavite II DEO	No	Small Value Procurement	10/06/22	10/12/22	10/14/22	10/17/22	GOP	₱329,000.00	329,000.00	₱-00	
22GDG004 7	Furnishing and Delivery of Common ICT Equipments for use in DPWH - Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	10/06/22	10/12/22	10/14/22	10/17/22	GOP	₱418,000.00	0.00	₱418,000.00	
22GDG004 8	Furnishing and Delivery of various Office Supplies and Equipments (2nd Request 2022)	Cavite II DEO	No	Small Value Procurement	10/06/22	10/12/22	10/14/22	10/17/22	GOP	₱954,791.70	0.00	₱954,791.70	
22GDG004 9	Furnishing and Delivery of various Office Equipments for use in DPWH- Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	10/20/22	10/27/22	10/28/22	11/03/22	GOP	₱151,750.00	0.00	₱151,750.00	
22GDG005 0	Filing Rack for Records Room Administrative Section for use in DPWH Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	10/20/22	10/27/22	10/28/22	11/03/22	GOP	₱62,000.00	0.00	₱62,000.00	
22GDG005 1	Furnishing and Installation of various Equipment for the Upgrading of CCTV DPWH Cavite 2nd District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	10/20/22	10/27/22	10/28/22	11/03/22	GOP	₱95,460.00	0.00	₱95,460.00	
22GDG005 2	Furnishing and Delivery of various Supplies and Materials for the road Slope Management (RSM) Inventory, Validation and other Related Activities for FY 2022	Cavite II DEO	No	Small Value Procurement	10/28/22	11/03/22	11/04/22	11/07/22	GOP	₱48,000.00	48,000.00	₱-00	
22GDG005 3	Furnishing and Delivery of Supplies and Materials for the Bridge Management System (BMS) Assessment and Validation Program	Cavite II DEO	No	Small Value Procurement	10/28/22	11/03/22	11/04/22	11/07/22	GOP	₱57,155.00	57,155.00	₱-00	

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG005 4	Furnishing and Installation of various Equipment for the Upgrading of CCTV DPWH Cavite 2nd District Engineering Office, Alfonso, Cavite (Labor)	Cavite II DEO	No	Small Value Procurement	10/28/22	11/03/22	11/04/22	11/07/22	GOP	₱34,540.00	0.00	₱34,540.00	
22GDG005 5	Furnishing, Delivery and Installation of Modular Partitions and Officer Furnitures for use in DPWH- Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	11/03/22	11/10/22	11/11/22	11/14/22	GOP	₱734,690.00	0.00	₱734,690.00	
22GDG005 6	Furnishing, Delivery and Installation of Modular Partitions and Officer Furnitures for use in DPWH- Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	11/03/22	11/10/22	11/11/22	11/14/22	GOP	₱323,860.66	0.00	₱323,860.66	
22GDG005 7	Furnishing, Delivery and Installation of Modular Partitions and Officer Furnitures for use in DPWH- Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	11/03/22	11/10/22	11/11/22	11/14/22	GOP	₱625,047.48	0.00	₱625,047.48	
22GDG005 8	Furnishing, Delivery and Installation of Modular Partitions and Officer Furnitures for use in DPWH- Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	11/03/22	11/10/22	11/11/22	11/14/22	GOP	₱407,486.25	0.00	₱407,486.25	
22GDG005 9	Furnishing, Delivery and Installation of Modular Partitions and Officer Furnitures for use in DPWH- Cavite II District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	11/03/22	11/10/22	11/11/22	11/14/22	GOP	₱777,519.42	0.00	₱777,519.42	
22GDG006 0	Corrective Maintenance and Body Repair of various Basic Highway Maintenance Equipment and Service Vehicles used on Maintenance Activities along various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Complittive Bidding	11/16/22	12/07/22	12/14/22	12/20/22	GOP	₱1,402,200.00	0.00	₱1,402,200.00	
22GDG006 2	Furnishing and Delivery of Supplies and Equipment for Construction Section.	Cavite II DEO	No	Small Value Procurement	11/22/22	11/29/22	12/01/22	12/05/22	GOP	₱772,825.00	0.00	₱772,825.00	
22GDG006 3	Removal and Relocation of Existing Panel Boards at DPWH Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	11/22/22	11/29/22	12/01/22	12/05/22	GOP	₱91,966.25	0.00	₱91,966.25	
22GDG006 4	Furnishing and Delivery of Office Supplies for the Multi-Year Planning and Scheduling (MYPS) and Validation Program	Cavite II DEO	No	Small Value Procurement	11/22/22	11/29/22	12/01/22	12/05/22	GOP	₱70,000.00	70,000.00	₱-00	



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG006 5	Furnishing and Delivery of Supplies and Materials for the Pavement Management System (PMS) Calibration, Assessment and Validation Program	Cavite II DEO	No	Small Value Procurement	11/22/22	11/29/22	12/01/22	12/05/22	GOP	₱51,900.00	51,900.00	₱-00	
22GDG006 6	Provision of DPWH Security Services Requirement of Nine (9) Security Personnel for Deployment to DPWH, Cavite II District Engineering Office, Alifonso, Cavite	Cavite II DEO	No	Competitive Bidding	11/22/22	12/13/22	12/21/22	12/29/22	GOP	₱2,710,064.16	0.00	₱2,710,064.16	
22GDG006 8	Repair of PABX and Installation of Additional Communication Network of DPWH Cavite 2nd DEO other Office Buildings at Alifonso, Cavite	Cavite II DEO	No	Small Value Procurement	11/23/22 to 11/29/22	12/13/22	12/15/22	12/16/22	GOP	₱1,592,607.44	0.00	₱1,592,607.44	
22GDG006 9	Furnish and Delivery of Drone for use in the Inspection of National Roads and Bridges of Cavite II District Engineering Office during the occurrence of Calamities (Maintenance Section)	Cavite II DEO	No	Small Value Procurement	11/29/22	12/06/22	12/20/22	12/21/22	GOP	₱160,485.00	160,485.00	₱-00	
22GDG007 1	Labor Requirements for the Repair of PABX and Installation of Additional Communication Network of DPWH Cavite 2nd DEO other Office Buildings at Alifonso, Cavite	Cavite II DEO	No	Small Value Procurement	12/06/22	12/13/22	12/20/22	12/21/22	GOP	₱282,747.79	0.00	₱282,747.79	
22GDG007 2	Furnishing and Delivery of Tires for Various Service Vehicles of Cavite II District Engineering Office.	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/20/22	12/21/22	GOP	₱224,988.00	0.00	₱224,988.00	
22GDG007 3	Furnishing and Delivery of Various Common ICT Equipments for use in DPWH-Cavite II District Engineering Office, Alifonso, Cavite	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/20/22	12/21/22	GOP	₱52,000.00	0.00	₱52,000.00	
22GDG007 4	Furnish and Delivery of Various Maintenance Tools and Spareparts for use in various Maintenance Activities along National Roads and Bridges of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/20/22	12/21/22	GOP	₱794,065.00	794,065.00	₱-00	
22GDG007 5	Furnishing and Delivery of HP Designjet T830 36-in Multifunction Plotter with complete accessories, consumables and office supplies	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/20/22	12/21/22	GOP	₱1,000,000.00	0.00	₱1,000,000.00	

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG007	Furnishing and Delivery of Coring Machine set, Laboratory Oven and Digital Waterbath to used for Materials Testing and Concrete Pavement Coring (Quality Assurance Section) in DPWH Cavite II-District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/20/22	12/21/22	GOP	₱568,050.00	0.00	₱568,050.00	
22GDG007	Furnishing and Installation of Various Equipment for the Upgrading/ Recabling of CCTV use in DPWH-Cavite-2nd District Engineering Office,Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/20/22	12/21/22	GOP	₱276,350.00	0.00	₱276,350.00	
22GDG007	Furnish and Delivery of Screen Projector for Resettlement Action Plan (RAP), Environmental Impact Assessment (EIA) and other ECC Related Activities	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/20/22	12/21/22	GOP	₱28,540.00	0.00	₱28,540.00	
22GDG007	Equipment Supply, Installation, Configuration and Programming of Biometric Face Recognition	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/20/22	12/21/22	GOP	₱300,000.00	0.00	₱300,000.00	
22GDG008	Network Wireless Set-up use in DPWH-Cavite 2nd District Engineering Office Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/20/22	12/21/22	GOP	₱325,650.00	0.00	₱325,650.00	
22GDG008	Installation and Lay-Out of Electrical Lighting and Christmas Decoration DPWH-Cavite 2nd District Engineering Office, Alfonso, Cavite	Cavite II DEO	No	Small Value Procurement	12/08/22	12/15/22	12/27/22	12/28/22	GOP	₱255,640.35	0.00	₱255,640.35	
22GDG008	Furnish and Delivery of 56 drums Asphalt (Penetration 60-70) for use in Sealing Cracks and Joints of Concrete and Asphalt Pavement along various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/15/22	12/22/22	12/27/22	12/28/22	GOP	₱985,600.00	985,600.00	₱-00	
22GDG008	Furnishing and Delivery of 60 drums of Catdonic Cold Mix Blend (CCMB) for used in the Repair of Damaged Pavement along various National Roads of Cavite II District Engineering Office.	Cavite II DEO	No	Small Value Procurement	12/15/22	12/22/22	12/27/22	12/28/22	GOP	₱996,000.00	996,000.00	₱-00	
22GDG008	Delivery of various materials for use in the Resurfacing of Unpaved Shoulder along various National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/15/22	12/22/22	12/27/22	12/28/22	GOP	₱706,000.00	706,000.00	₱-00	



**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GDG008	Furnish and Delivery of 77 m.t Hot Mix Asphalt, 4 drums of SS 1 (Track Coat) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads in Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/15/22	12/22/22	12/27/22	12/28/22	GOP	₱984,304.00	984,304.00	₱-00	
22GDG008	Furnish and Delivery of 87.00 cu.m Ready Mix Concrete (3500 psi, 14 Days) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads in Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/15/22	12/22/22	12/27/22	12/28/22	GOP	₱501,120.00	501,120.00	₱-00	
22GDG009	Furnish and Delivery of 100 pairs of Cold Mix Asphalt for use in the Repair of Damaged Pavement along various National Road of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/15/22	12/22/22	12/27/22	12/28/22	GOP	₱259,000.00	259,000.00	₱-00	
22GDG009	Furnish and Delivery of Various Construction Materials for use in various Maintenance Activities on National Roads and Bridges.	Cavite II DEO	No	Small Value Procurement	12/15/22	12/22/22	12/28/22	12/28/22	GOP	₱603,342.00	603,342.00	₱-00	
22GDG009	Furnish and Delivery of Various Materials for use in various Maintenance Activities along National Roads and Bridges of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/20/22	12/27/22	12/28/22	12/28/22	GOP	₱231,575.00	231,575.00	₱-00	
22GDG009	Furnish and Delivery of 20 drums Asphalt Sealant (Penetration 60-70) for use in Sealing of Cracks and Joints of Bituminous and Concrete Pavement along various National Road of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/20/22	12/27/22	12/28/22	12/28/22	GOP	₱352,000.00	352,000.00	₱-00	
22GDG009	Furnish and Delivery of 78.0 m.t Hot Mix Asphalt, 4 drums of SS 1 (Track Coat) for use in the Repair and Maintenance of Concrete and Asphalt Pavement along various National Roads in Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/20/22	12/27/22	12/28/22	12/28/22	GOP	₱996,256.00	996,256.00	₱-00	
22GDG009	Furnish and Delivery of 55 drums of Caltonic Cold Mix Blend (CCMB) for used in the Repair of Damaged Pavement along various National Road of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/20/22	12/27/22	12/28/22	12/28/22	GOP	₱913,000.00	913,000.00	₱-00	

**DPWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Goods and Services)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22GDDG009	Furnish and Delivery of 39 cu.m. Fine Aggregates (white sand) and 105 cu.m. Course Aggregates (3/8) used for Patching of Defects and Sealing of Cracks and Joints on Asphalt Pavement and Concrete Pavement along National Roads of Cavite II District Engineering Office.	Cavite II DEO	No	Small Value Procurement	12/20/22	12/27/22	12/28/22	12/28/22	GOP	₱307,650.00	307,650.00	₱-00	
22GDDG009	Furnishing and Delivery of Various Office Supplies and Equipment (3rd Request 2022)	Cavite II DEO	No	Small Value Procurement	12/20/22	12/27/22	12/29/22	12/29/22	GOP	₱636,295.46	0.00	₱636,295.46	
22GDDG010	Furnishing and Delivery of Office Supplies and Equipments for used in DPWH Cavite II DEO (Finance Section)	Cavite II DEO	No	Small Value Procurement	12/22/22	12/29/22	12/29/22	12/29/22	GOP	₱107,666.46	0.00	₱107,666.46	
22GDDG010	Furnishing and Delivery of Office Supplies, Software and Equipment for Construction Section	Cavite II DEO	No	Small Value Procurement	12/22/22	12/29/22	12/29/22	12/29/22	GOP	₱863,320.00	0.00	₱863,320.00	
22GDDG010	Furnishing and Delivery of Office Supplies, Software and Equipment for Construction Section	Cavite II DEO	No	Small Value Procurement	12/22/22	12/29/22	12/29/22	12/29/22	GOP	₱160,485.00	0.00	₱160,485.00	
22GDDG010	Furnishing, Delivery and Installation of Air Conditioning Unit to be used in Cavite II District Engineering	Cavite II DEO	No	Small Value Procurement	12/22/22	12/29/22	12/29/22	12/29/22	GOP	₱198,000.00	0.00	₱198,000.00	
22GDDG010	Furnishing and Delivery of 7 drums of Cationic Cold Mix Blend (CCMB) for used in the Repair of Damaged Pavement along National Roads of Cavite II District Engineering Office	Cavite II DEO	No	Small Value Procurement	12/22/22	12/29/22	12/29/22	12/29/22	GOP	₱116,200.00	116,200.00	₱-00	
<b>TOTAL</b>										<b>52,010,452.74</b>	<b>20,853,378.42</b>	<b>31,157,073.32</b>	

  
**WENCESLAO R. ROBLEDO**  
 Engineer III  
 Head, Procurement Unit

  
**REYDANTE D. PENUS**  
 Chief, Maintenance Section  
 BAC Chairperson

  
**MITO B. CORONA**  
 District Engineer



**DPVWH, Cavite II DEO Updated Final Annual Procurement Plan for FY 2022 (Consultancy Projects)**

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Schedule for Each Procurement Activity					Estimated Budget (PIP)			Remarks  (Brief Description of Program / Activity / Project)	
				Mode of Procurement	Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	N O N E												
TOTAL										0.00	0.00	0.00	

**MENCESLAO R. ROBLEDO**  
Engineer III  
Head, Procurement Unit

REYDANTE D. PENUS  
Chef, Maintenance Section  
BAC Chairperson

District Engineer