



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAVITE II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Mangas II, Alfonso, Cavite

January 16, 2023

ATTY. DENNIS S. SANTIAGO

Executive Director V
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Rd.
Ortigas Center, Pasig City

SUBJECT : Final FY 2023 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE)

We are submitting the Final FY 2023 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE) of this district, for your information and reference.

Very truly yours,



MARLO B. CORREA
District Engineer

R4A.14.5 ESJ/WRR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cavite II District Engineering Office
Brgy. Mangas II, Alfonso, Cavite

January 16, 2023

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
Department of Public Works and High ways
Port Area, Manila

SUBJECT : Final FY 2023 Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE)

We are submitting the attached Final Annual Procurement Plan for Civil Works, Consulting, and Goods and Services (Non-CSE) for Fiscal Year 2023 of this district as specified in GPPB Advisory 03-2022 dated December 29, 2022 pursuant to GPPB Circular No. 02-2020.


MARLO B. CORREA
District Engineer

R4A.14.5 ESJ/LDR

DPWH, Cavite II DEO FINAL Annual Procurement Plan for FY 2023 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DG0002	Rehabilitation of Paved Road - Maragondon-Magallanes-Amyung Rd - K0081 + 960 - K0083 + 000	Cavite II DEO	Yes	Competitive Bidding	Nov. 7, 2022 to Nov. 13, 2022	Nov. 29, 2022	Jan. 13, 2023	Jan. 23, 2023	GOP	19,403,728.15	0.00	19,403,728.15	Reconstruction from Paved to Concrete
23DG0004	Construction of Road Slope Protection - Ternate-Nasugbu Rd - K0070 + 600 - K0070 + 641	Cavite II DEO	Yes	Competitive Bidding	Nov. 7, 2022 to Nov. 13, 2022	Nov. 29, 2022	Jan. 13, 2023	Jan. 23, 2023	GOP	14,502,257.32	0.00	14,502,257.32	Construction of Slope Protection Structure (Active Slope Protection)
23DG0005	Construction of Road Slope Protection Structure - Tagaytay-Taal Lake Rd - K0057 + 761 - K0058 + 025	Cavite II DEO	Yes	Competitive Bidding	Nov. 7, 2022 to Nov. 13, 2022	Nov. 29, 2022	Jan. 13, 2023	Jan. 23, 2023	GOP	53,634,241.63	0.00	53,634,241.63	Construction of Slope Protection Structure (Active Slope Protection)
23DG0006	Construction of Drainage Structure along Road - Tagaytay Batangas via Tuy Rd - K0061 + 500 - K0062 + 000	Cavite II DEO	Yes	Competitive Bidding	Nov. 7, 2022 to Nov. 13, 2022	Nov. 29, 2022	Jan. 13, 2023	Jan. 23, 2023	GOP	19,599,602.94	0.00	19,599,602.94	Construction of Drainage along Road
23DG0008	Road Widening - Maragondon-Magallanes-Amyung Rd. - K0088+000 - K0088+914	Cavite II DEO	Yes	Competitive Bidding	Nov. 4, 2022 to Nov. 14, 2022	Dec. 1, 2022	Jan. 16, 2023	Jan. 26, 2023	GOP	44,785,791.14	0.00	44,785,791.14	Road Widening
23DG0009	Construction of Concrete Road - Maragondon Bypass Road, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 4, 2022 to Nov. 14, 2022	Dec. 1, 2022	Jan. 16, 2023	Jan. 26, 2023	GOP	9,603,661.88	0.00	9,603,661.88	Construction of Concrete Road including Slope Protection
23DG0012	Construction of Parallel Bridge – Timalan Parallel along Novleta-Nalc-Tagaytay Rd, Nalc, Cavite	Cavite II DEO	Yes	Competitive Bidding	Nov. 4, 2022 to Nov. 14, 2022	Dec. 1, 2022	Jan. 16, 2023	Jan. 26, 2023	GOP	50,179,961.45	0.00	50,179,961.45	Widening of Bridge (Parallel Bridge)
23DG0024	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building (Barangay Hall), Barangay Layong Mabilog, Maragondon, Cavite		Yes	Competitive Bidding	Nov. 4, 2022 to Nov. 14, 2022	Dec. 1, 2022	Jan. 16, 2023	Jan. 26, 2023	GOP	6,929,994.43	0.00	6,929,994.43	Construction of Multi-purpose Building

DPWH, Cavite II DEO FINAL Annual Procurement Plan for FY 2023 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DG0013	Construction of Road Slope Protection Structure - Juanito R. Remulla Rd. K0069+921 - K0069+1000	Cavite II DEO	Yes	Competitive Bidding	Nov. 14, 2022 to Nov. 20, 2022	Dec. 6, 2022	Jan. 20, 2023	Jan. 30, 2023	GOP	57,899,636.94	0.00	57,899,636.94	Construction of Slope Protection Structure
23DG0014	Construction of Road Slope Protection Structure - Tagaytay Taal Lake Rd. K0059+1313 - K0060+049	Cavite II DEO	Yes	Competitive Bidding	Nov. 14, 2022 to Nov. 20, 2022	Dec. 6, 2022	Jan. 20, 2023	Jan. 30, 2023	GOP	53,074,797.96	0.00	53,074,797.96	Construction of Slope Protection Structure
23DG0003	Rehabilitation of Paved Road – Tagaytay-Talisay Rd. – K0061+050 – K0061+395	Cavite II DEO	Yes	Competitive Bidding	Nov. 16, 2022 to Nov. 22, 2022	Dec. 8, 2022	Jan. 20, 2023	Jan. 30, 2023	GOP	8,482,682.28	0.00	8,482,682.28	Reconstruction from Paved to Concrete
23DG0015	Construction of Road Slope Protection Structure – Ternate Nasugbu Rd. K0071+289 – K0071+455	Cavite II DEO	Yes	Competitive Bidding	Nov. 16, 2022 to Nov. 22, 2022	Dec. 8, 2022	Jan. 20, 2023	Jan. 30, 2023	GOP	57,899,433.43	0.00	57,899,433.43	Construction of Slope Protection Structure
23DG0018	Construction of Water Supply Systems – Construction of Water System, Overhead Tank Deepwell Barangay Guyong-guyong, General Emilio Aguinaldo, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 1, 2022 to Dec. 7, 2022	Dec. 22, 2022	Jan. 23, 2023	Feb. 1, 2023	GOP	24,749,939.16	0.00	24,749,939.16	Construction of Concrete Road
23DG0021	Construction of Concrete Road – Construction of Road, Barangay Patoto-Guinawa Bypass Road, Barangay Paturo, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 1, 2022 to Dec. 7, 2022	Dec. 22, 2022	Jan. 23, 2023	Feb. 1, 2023	GOP	4,949,907.56	0.00	4,949,907.56	Construction of Concrete Road
23DG0023	Construction of Multi Purpose Building – Construction of Multi-Purpose Building (Barangay Hall) Barangay Bucal I, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 1, 2022 to Dec. 7, 2022	Dec. 22, 2022	Jan. 23, 2023	Feb. 1, 2023	GOP	6,929,974.59	0.00	6,929,974.59	Construction of Multi-purpose Building
23DG0001	Rehabilitation of Paved Road – Juanito R. Remulla, Sr. Rd – K0052+047 – K0052+864	Cavite II DEO	Yes	Competitive Bidding	Dec. 7, 2022 to Dec. 13, 2022	Dec. 27, 2022	Jan. 25, 2023	Feb. 2, 2023	GOP	44,099,648.18	0.00	44,099,648.18	Reconstruction from Paved to Concrete
23DG0010	Rehabilitation/Major Repair of Multi-Purpose Building – Rehabilitation of COA Building at DPWH Cavite 2nd District Engineering Office, Alfonso, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 7, 2022 to Dec. 13, 2022	Dec. 27, 2022	Jan. 25, 2023	Feb. 2, 2023	GOP	9,799,963.02	0.00	9,799,963.02	Construction of Multi-purpose Building

DPWH, Cavite II DEO FINAL Annual Procurement Plan for FY 2023 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
23DG0025	Construction of Multi Purpose Building – Construction of Multi-Purpose Building (Senior Citizen/Day Care Center) Barangay Tulay B, Maragondon, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 7, 2022 to Dec. 13, 2022	Dec. 27, 2022	Jan. 25, 2023	Feb. 2, 2023		GOP	6,923,575.37	0.00	6,923,575.37	Construction of Multi-purpose Building
23DG0032	Construction of Multi Purpose Building – Construction of Tagaytay Tourist (Iconic Tower) (Phase 4), Brgy. Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 7, 2022 to Dec. 13, 2022	Dec. 27, 2022	Jan. 25, 2023	Feb. 2, 2023		GOP	144,749,396.82	0.00	144,749,396.82	Construction of Multi-purpose Building
23DG0041	Construction of Multi Purpose Building – Construction of Multi-Purpose Building, Barangay Hall, Brgy. Kaypaaba, General Emilio Aguinaldo	Cavite II DEO	Yes	Competitive Bidding	Dec. 7, 2022 to Dec. 13, 2022	Dec. 27, 2022	Jan. 25, 2023	Feb. 2, 2023		GOP	6,929,626.31	0.00	6,929,626.31	Construction of Multi-purpose Building
23DG0016	Construction of Slope Protection Structure – Construction of Slope Protection Structure along Creek at Tagaytay-Batangas Arterial H-way	Cavite II DEO	Yes	Competitive Bidding	Dec. 23, 2022 to Dec. 29, 2022	Jan. 12, 2023	Jan. 27, 2023	Feb. 6, 2023		GOP	9,799,597.75	0.00	9,799,597.75	Construction of Flood Mitigation Structure
23DG0039	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Barangay Hall, Brgy. Talipsung, Maragondon	Cavite II DEO	Yes	Competitive Bidding	Dec. 23, 2022 to Dec. 29, 2022	Jan. 12, 2023	Jan. 27, 2023	Feb. 6, 2023		GOP	6,929,911.07	0.00	6,929,911.07	Construction of Multi-purpose Building
23DG0043	Construction of Multi-Purpose Building – Construction of Multi-Purpose Hall, Barangay Baisahan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Dec. 23, 2022 to Dec. 29, 2022	Jan. 12, 2023	Jan. 27, 2023	Feb. 6, 2023		GOP	6,929,974.82	0.00	6,929,974.82	Construction of Multi-purpose Building
23DG0022	Construction of Habulin Bridge, Brgy. Poblacion 3, Mendez, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 12 - 18, 2023	Feb. 2, 2023	Feb. 9, 2023	Feb. 15, 2023		GOP	24,000,000.00	0.00	24,000,000.00	Construction of Concrete Bridge
23DG0026	Construction of Multi-Purpose Building (GSO/Nutrition Office) Barangay Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 18 - 24, 2023	Feb. 7, 2023	Feb. 15, 2023	Feb. 17, 2023		GOP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-purpose Building
23DG0033	Road Improvement along Tagaytay Rotunda at Brgy. San Jose, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 18 - 24, 2023	Feb. 7, 2023	Feb. 15, 2023	Feb. 17, 2023		GOP	5,000,000.00	0.00	5,000,000.00	Improvement of Road
23DG0040	Construction of Multi-Purpose Building, Barangay Hall, Brgy. Kanluran, Naic	Cavite II DEO	No	Competitive Bidding	Jan. 18 - 24, 2023	Feb. 7, 2023	Feb. 15, 2023	Feb. 17, 2023		GOP	6,750,000.00	0.00	6,750,000.00	Construction of Multi-purpose Building

DPWH, Cavite II DEO FINAL Annual Procurement Plan for FY 2023 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
23DG0059	Installation of Solar Street Lights at Barangay Garita B and San Miguel B, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 18 - 24, 2023	Feb. 7, 2023	Feb. 15, 2023	Feb. 17, 2023	GOP	20,000,000.00	0.00	20,000,000.00	Installation of Solar Street Lights
23DG0060	Installation of Solar Street Lights, Garita-A, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 18 - 24, 2023	Feb. 7, 2023	Feb. 15, 2023	Feb. 17, 2023	GOP	20,000,000.00	0.00	20,000,000.00	Installation of Solar Street Lights
23DG0027	Construction of Multi-Purpose Building, DSWD Office Warehouse East Tagaytay Barangay Sungay West, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 24 - 30, 2023	Feb. 14, 2023	Feb. 20, 2022	Feb. 24, 2022	GOP	25,000,000.00	0.00	25,000,000.00	Construction of Multi-purpose Building
23DG0049	Rehabilitation of Multi-Purpose Building (Polytechnic University of the Philippines Gymnasium), Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 24 - 30, 2023	Feb. 14, 2023	Feb. 20, 2022	Feb. 24, 2022	GOP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-purpose Building
23DG0062	Construction of Road from Barangay Malainen Bago to Barangay Malainen Luma, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 24 - 30, 2023	Feb. 14, 2023	Feb. 20, 2022	Feb. 24, 2022	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road
23DG0011	Red Br. (B04768LZ) along Maragondon-Magalanes-Amyong Rd	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 - Feb. 1, 2023	Feb. 16, 2023	Feb. 22, 2022	Feb. 27, 2022	GOP	30,000,000.00	0.00	30,000,000.00	Widening of Bridge
23DG0029	Construction of Multi-Purpose Building, Barangay Malainen Bago, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 - Feb. 1, 2023	Feb. 16, 2023	Feb. 22, 2022	Feb. 27, 2022	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-purpose Building
23DG0037	Construction of Multi-Purpose Building, Barangay Hall, Brgy. Tabora, General Emilio Aguinaldo	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 - Feb. 1, 2023	Feb. 16, 2023	Feb. 22, 2022	Feb. 27, 2022	GOP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-purpose Building
23DG0055	Construction of Solar Water System, Barangay Talipungo, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 - Feb. 1, 2023	Feb. 16, 2023	Feb. 22, 2022	Feb. 27, 2022	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Water System
23DG0058	Construction of Solar Water System, Barangay Galicia 3, Mendez, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 26, 2023 - Feb. 1, 2023	Feb. 16, 2023	Feb. 22, 2022	Feb. 27, 2022	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Water System
23DG0048	Construction of Multi-Purpose Building (School Building), Timalan Hillsview Royal - Brgy. Timalan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 31, 2023 - Feb. 6, 2023	Feb. 21, 2023	Feb. 24, 2022	Mar. 2, 2023	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-purpose Building
23DG0050	Construction of Multi-Purpose Building (School Building), Brgy. Malainen Bago, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 31, 2023 - Feb. 6, 2023	Feb. 21, 2023	Feb. 24, 2022	Mar. 2, 2023	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Multi-purpose Building
23DG0061	Concreting of road, Brgy. Marahan I, Puruk 2, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Jan. 31, 2023 - Feb. 6, 2023	Feb. 21, 2023	Feb. 24, 2022	Mar. 2, 2023	GOP	20,000,000.00	0.00	20,000,000.00	Concreting of road
23DG0038	Construction of Multi-Purpose Building, Barangay Hall, Brgy. Sapang 2, Ternate	Cavite II DEO	No	Competitive Bidding	Feb. 2 - 8, 2023	Feb. 23, 2023	Feb. 28, 2022	Mar. 6, 2023	GOP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-purpose Building


DPWH, Cavite II DEO FINAL Annual Procurement Plan for FY 2023 (Infrastructure Projects)


Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DG0044	Construction of Multi-Purpose Building, Sports Camp, Phase 2, City Hall Compound, Kaybagal South, Tagaytay city, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 2 - 8, 2023	Feb. 23, 2023	Feb. 28, 2022	Mar. 6, 2023	GOP	30,000,000.00	0.00	30,000,000.00	Construction of Multi-purpose Building
23DG0030	Construction of Public Health Facility (Tagaytay City Health Center), Barangay Kaybagal South, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 2 - 8, 2023	Feb. 23, 2023	Feb. 28, 2022	Mar. 6, 2023	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Health Facility
23DG0028	Construction of Multi-Purpose Building (Senior Citizens Center), Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 7-13, 2023	Feb. 28, 2023	Mar. 7, 2023	Mar. 13, 2023	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-purpose Building
23DG0034	Construction of Multi Purpose Hall at Brgy. Mangas 2, Alfonso, Cavite (Police Station)	Cavite II DEO	No	Competitive Bidding	Feb. 7-13, 2023	Feb. 28, 2023	Mar. 7, 2023	Mar. 13, 2023	GOP	6,750,000.00	0.00	6,750,000.00	Construction of Multi-purpose Building
23DG0047	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Sabang, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 7-13, 2023	Feb. 28, 2023	Mar. 7, 2023	Mar. 13, 2023	GOP	5,000,000.00	0.00	5,000,000.00	Construction of Multi-purpose Building
23DG0056	Construction of Solar Water System, Barangay Sampang 1, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 7-13, 2023	Feb. 28, 2023	Mar. 7, 2023	Mar. 13, 2023	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-purpose Building
23DG0057	Construction of Solar Water System, Barangay Baraan, Naic, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 7-13, 2023	Feb. 28, 2023	Mar. 7, 2023	Mar. 13, 2023	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Water System
23DG0035	Construction of Multi-purpose Building (PNP Sub-Station) at Sitio Labac ng Sungay, Brgy. Sunau East, Tararau City.	Cavite II DEO	No	Competitive Bidding	Feb. 9 - 16, 2023	Mar. 2, 2023	Mar. 9, 2023	Mar. 16, 2023	GOP	10,000,000.00	0.00	10,000,000.00	Construction of Multi-purpose Building
23DG0045	Construction of Multi-Purpose Building, Barangay Hall, Brgy. Kaingin, Maragondon, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 9 - 16, 2023	Mar. 2, 2023	Mar. 9, 2023	Mar. 16, 2023	GOP	7,000,000.00	0.00	7,000,000.00	Construction of Multi-purpose Building
23DG0063	Rehabilitation of Road at Bulaliong Matanda Road, Iruhin East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 9 - 16, 2023	Mar. 2, 2023	Mar. 9, 2023	Mar. 16, 2023	GOP	85,000,000.00	0.00	85,000,000.00	Rehabilitation of Road
23DG0036	Construction of Multi-Purpose Building, Tourism Office with Viewdeck, Rorunda, Brgy. San Jose, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 14 - 20, 2023	Mar. 7, 2023	Mar. 14, 2023	Mar. 21, 2023	GOP	8,000,000.00	0.00	8,000,000.00	Construction of Multi-purpose Building
23DG0042	Construction of Multi-Purpose Building with Billboard, Tagaytay Office of Public Safety, Brgy. Silang East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 14 - 20, 2023	Mar. 7, 2023	Mar. 14, 2023	Mar. 21, 2023	GOP	4,000,000.00	0.00	4,000,000.00	Construction of Multi-purpose Building
23DG0051	Construction of Multi-Purpose Building, Town Plaza, Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 14 - 20, 2023	Mar. 7, 2023	Mar. 14, 2023	Mar. 21, 2023	GOP	45,000,000.00	0.00	45,000,000.00	Construction of Multi-purpose Building

DPWH, Cavite II DEO FINAL Annual Procurement Plan for FY 2023 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PnP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23DG0054	Construction of Multi-Purpose Building (Hospital Building) Municipality of Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 14 - 20, 2023	Mar. 7, 2023	Mar. 14, 2023	Mar. 21, 2023	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-purpose Building
23DG0031	Construction of Multi-Purpose Building, City Hall Annex, Brgy. Kaybagal South, Tagaytay City, Cavite (Phase 3)	Cavite II DEO	No	Competitive Bidding	Feb. 21-27, 2023	Mar. 14, 2023	Mar. 21, 2023	Mar. 28, 2023	GOP	78,000,000.00	0.00	78,000,000.00	Construction of Multi-purpose Building
23DG0046	Construction of Multi-Purpose Building, City Hall Annex, Brgy. Kaybagal South, Tagaytay City, Cavite (Phase 2)	Cavite II DEO	No	Competitive Bidding	Feb. 21-27, 2023	Mar. 14, 2023	Mar. 21, 2023	Mar. 28, 2023	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-purpose Building
23DG0052	Construction of Multi-Purpose Building (Kickboxing Training and Billeting), Brgy. Kaybagal South, Tagaytay City	Cavite II DEO	No	Competitive Bidding	Feb. 21-27, 2023	Mar. 14, 2023	Mar. 21, 2023	Mar. 28, 2023	GOP	22,000,000.00	0.00	22,000,000.00	Construction of Multi-purpose Building
23DG0017	Construction of Road at Marine Base Gregorio Lim (MBGL), Ternate, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28 - Mar. 6, 2023	Mar. 21, 2023	Mar. 28, 2023	Apr. 4, 2023	GOP	20,000,000.00	0.00	20,000,000.00	Construction of Concrete Road
23DG0019	Construction of Concrete Road with Slope Protection, Brgy. Iruh-in East, Tagaytay City, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28 - Mar. 6, 2023	Mar. 21, 2023	Mar. 28, 2023	Apr. 4, 2023	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Concrete Road with Slope Protection
23DG0020	Construction of Multi-Purpose Building (Municipal Hall) (Phase 2), Brgy. Mangas 2, Alfonso, Cavite	Cavite II DEO	No	Competitive Bidding	Feb. 28 - Mar. 6, 2023	Mar. 21, 2023	Mar. 28, 2023	Apr. 4, 2023	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-purpose Building
23DG0053	Construction of Multi-Purpose Building – Construction of Multi-Purpose Hall, Barangay Baisahan, Naic, Cavite	Cavite II DEO	Yes	Competitive Bidding	Feb. 28 - Mar. 6, 2023	Mar. 21, 2023	Mar. 28, 2023	Apr. 4, 2023	GOP	50,000,000.00	0.00	50,000,000.00	Construction of Multi-purpose Building
					TOTAL				1,596,287,303.98	0.00	1,596,287,303.98		


WENCESLAO R. ROBLEDO
 Engineer III
 Head, Procurement Unit


REYDANEE D. PENUS
 Chief, Maintenance Section
 BAC Chairperson


MARK O. B. CORBER
 District Engineer

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PNP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	N O N E												
TOTAL									0.00	0.00	0.00		

MARLO B. COFFEE
District Engineer

[illegible]

REYDANTE D. PENUS
Chief, Maintenance Section
BAC Chairperson

94