



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Bulacan Second District Engineering District
ANNUAL PROCUREMENT PLAN FOR FY 2023
(FINAL APP - BASED ON GAA)

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks |
|------------------------|---|-----------------|--|---------------------|--|------------------------------|-----------------|------------------|-----------------|------------------------|------|----------------|--------------------------------------|
| | | | | | Advertise ment/ Posting of | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 310104100549000 | ASSET PRESERVATION PROGRAM - REHABILITATION/RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS MANILA NORTH RD - K0021 + 587 - K0021 + 652 | Bulacan 2nd DEO | N | Competitive Bidding | 11/03/2022 09/11/2022 | 11/22/2022 | 1/19/2023 | 1/24/2023 | NEP CY 2023 | 5,306,000.00 | | 5,306,000.00 | Roads |
| 320101109843000 | CONSTRUCTION OF CONCRETE FLOATING EXCAVATION RAMP AT MARILAO AND MEYCAUAYAN, BULACAN 23CD0043 | Bulacan 2nd DEO | N | Competitive Bidding | 11/22/2022 11/28/2022 | 12/12/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 20,000,000.00 | | 20,000,000.00 | Flood Mitigation Structures |
| 320101108899000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOCAUE-SANTA MARIA RIVE, UBIHAN SECTION, MEYCAUAYAN SIDE, MEYCAUAYAN BULACAN 23CD0070 | Bulacan 2nd DEO | Y | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320101108922000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MARILAO RIVER, STA. 09 + 700 - STA. 09 + 855, MARILAO, BULACAN 23CD0019 | Bulacan 2nd DEO | N | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 70,000,000.00 | | 70,000,000.00 | Flood Mitigation Structures |
| 320101108923000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MARILAO RIVER, STA. 09 + 855 - STA. 10 + 010, MARILAO, BULACAN 23CD0020 | Bulacan 2nd DEO | N | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 60,000,000.00 | | 60,000,000.00 | Flood Mitigation Structures |
| 320102105349000 | CONSTRUCTION OF FLOOD CONTROL FACILITIES LAWA PUMPING STATIONS, MEYCAUAYAN, BULACAN 23CD0146 | Bulacan 2nd DEO | N | Competitive Bidding | 11/05/2022 11/11/2022 | 4/26/2023 | 04/05/2023 | 10/05/2023 | NEP CY 2023 | 58,000,000.00 | | 58,000,000.00 | Flood Mitigation Structures |
| 320102105792000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER AND ITS TRIBUTARIES (BAYUGO - BANGKAL SECTION) STA. 00 + 000 - STA. 00 + 200, MEYCAUAYAN, BULACAN 23CD0021 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 50,000,000.00 | | 50,000,000.00 | Flood Mitigation Structures |
| 320102105791000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER AND ITS TRIBUTARIES (LONGOS - BAYUGO SECTION) STA. 00 + 000 - STA. 00 + 200, MEYCAUAYAN, BULACAN 23CD0022 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 50,000,000.00 | | 50,000,000.00 | Flood Mitigation Structures |
| 320102105794000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER, MEYCAUAYAN SECTION (DOWNSTREAM), MEYCAUAYAN, BULACAN 23CD0023 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 50,000,000.00 | | 50,000,000.00 | Flood Mitigation Structures |
| 320102105793000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER, MEYCAUAYAN SECTION (UPSTREAM), MEYCAUAYAN, BULACAN 23CD0024 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 50,000,000.00 | | 50,000,000.00 | Flood Mitigation Structures |
| 320102105793000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER, STA. 2 + 337 - STA. 2 + 387, OBANDO, BULACAN 23CD0031 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/9/2022 11/15/2022 | 11/29/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 29,000,000.00 | | 29,000,000.00 | Flood Mitigation Structures |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320102105350000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT THE LANGKA-LIBTONG TRIBUTARIES OF MEYCAUAYAN RIVER (LEFT AND RIGHT) 23CD0089 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/01/2023 1/17/2023 | 2/1/2023 | 08/02/2023 | 02/10/2023 | NEP CY 2023 | 70,000,000.00 | | 70,000,000.00 | Flood Mitigation Structures |
| 320102105351000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT THE TUGATOG - CAINGIN SECTIONS OF MEYCAUAYAN RIVER 23CD0025 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 70,852,000.00 | | 70,852,000.00 | Flood Mitigation Structures |
| 320102105347000 | CONSTRUCTION OF FLOODCONTROL STRUCTUREMEYCAUAYAN TRIBUTARIES (LEFT SIDE), NLEX-LANGKA-LIBTONG SECTION, MEYCAUAYAN, BULACAN 23CD0049 | Bulacan 2nd DEO | N | Competitive Bidding | 11/22/2022 11/28/2022 | 12/13/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 66,000,000.00 | | 66,000,000.00 | Flood Mitigation Structures |
| 320102105348000 | CONSTRUCTION OF FLOODCONTROL STRUCTUREMEYCAUAYAN TRIBUTARIES (RIGHT SIDE), NLEX-LANGKA-LIBTONG SECTION, MEYCAUAYAN, BULACAN 23CD0050 | Bulacan 2nd DEO | N | Competitive Bidding | 11/22/2022 11/28/2022 | 12/13/2022 | 01/03/2023 | 03/03/2023 | NEP CY 2023 | 66,000,000.00 | | 66,000,000.00 | Flood Mitigation Structures |
| 320102105352000 | REHABILITATION OF FLOOD CONTROL WALL ALONG MEYCAUAYAN RIVER, BARANGAY TAWIRAN TO WAWANG PULO, (S ECTION I) OBANDO SECTION OBANDO, BULACAN 23CD0045 | Bulacan 2nd DEO | N | Competitive Bidding | 11/22/2022 11/28/2022 | 12/13/2022 | 03/15/2023 | 03/22/2023 | NEP CY 2023 | 50,000,000.00 | | 50,000,000.00 | Flood Mitigation Structures |
| 320102105351000 | REHABILITATION OF FLOOD CONTROL WALL ALONG MEYCAUAYAN RIVER, BARANGAY TAWIRAN TO WAWANG PULO, (S ECTION II) OBANDO SECTION OBANDO, BULACAN 23CD0046 | Bulacan 2nd DEO | N | Competitive Bidding | 11/22/2022 11/28/2022 | 12/13/2022 | 2/28/2023 | 02/03/2023 | NEP CY 2023 | 47,000,000.00 | | 47,000,000.00 | Flood Mitigation Structures |
| 320102105786000 | RHABILITATION OF PUMPING STATIONS AT OBANDO, BULACAN 23CD0055 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/29/2022 05/12/2022 | 12/27/2022 | 2/28/2023 | 02/03/2023 | NEP CY 2023 | 15,000,000.00 | | 15,000,000.00 | Flood Mitigation Facilities |
| 320102105788000 | RHABILITATION OF PUMPING STATIONS AT MARILAO, BULACAN 23CD0056 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/29/2022 05/12/2022 | 12/27/2022 | 2/28/2023 | 02/03/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Flood Mitigation Facilities |
| 320102105789000 | RHABILITATION OF PUMPING STATIONS AT MEYCAUAYAN CITY, BULACAN 23CD0057 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/29/2022 05/12/2022 | 12/27/2022 | 2/28/2023 | 02/03/2023 | NEP CY 2023 | 30,000,000.00 | | 30,000,000.00 | Flood Mitigation Facilities |

ADDITIONAL HGAB

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks Brief Description of Program/Project |
|------------------------|--|-----------------|--|---------------------|--|-------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320102105387000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MEYCAUAYAN RIVER AND ITS TRIBUTARIES (CAINGIN - MEYLAND SECTION) STA. 9+350 - STA. 9+500, MEYCAUAYAN CITY, BULACAN 23CD0047 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/22/2022 11/28/2022 | 12/13/2022 | 3/15/2023 | 3/22/2023 | HGAB CY 2023 | 50,000,000.00 | | 50,000,000.00 | Flood Mitigation Structures |

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks Brief Description of Program/Project |
|------------------------|--|-----------------|--|---------------------|--|-------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320102105787000 | CONSTRUCTION OF FLOOD CONTROL WALL ALONG MEYCAUAYAN RIVER, BARANGAY TAWIRAN WAWANG PULO (STA. 2+494 - STA. 2+608), OBNADO SECTION, OBANDO, BULACAN 23CD0086 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 3/16/2023 | 3/27/2023 | 3/28/2023 | GAA CY 2023 | 50,000,000.00 | | 50,000,000.00 | Flood Mitigation Structures |
| 300205100517000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SALUYSOY, CITY OF MEYCAUAYAN, BULACAN | Bulacan 2nd DEO | N | Competitive Bidding | 1/25/2023 1/31/2023 | 02/14/2023 | 2/20/2023 | 2/22/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Water Supply |
| 300205100518000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY LIPUTAN, CITY OF MEYCAUAYAN, BULACAN | Bulacan 2nd DEO | N | Competitive Bidding | 1/25/2023 1/31/2023 | 02/14/2023 | 2/20/2023 | 2/22/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Water Supply |
| 300205100519000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY BINUANGAN, OBANDO, BULACAN | Bulacan 2nd DEO | N | Competitive Bidding | 1/25/2023 1/31/2023 | 02/14/2023 | 2/20/2023 | 2/22/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Water Supply |
| 300205100520000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY LOMA DE GATO, MARILAO, BULACAN | Bulacan 2nd DEO | N | Competitive Bidding | 1/25/2023 1/31/2023 | 02/14/2023 | 2/20/2023 | 2/22/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Water Supply |

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|--|
| | | | | | Advertise- ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300221102982000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, GUMAMELA ST., ROSAL ST., CATTLEYA ST., BRGY. PANDAYAN, MEYCAUAYAN CITY, BULACAN 23CD0078 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102983000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, PESO ST., BRGY. PANDAYAN, MEYCAUAYAN CITY, BULACAN 23CD0079 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102984000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, ROXVILLE, BRGY. SAOG, MARILAO, BULACAN 23CD0075 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102985000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, ILDEFONSO ST., TABING - ILOG, MARILAO, BULACAN 23CD0076 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102986000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, BRGY. IBAYO, MARILAO, BULACAN 23CD0080 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102987000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, BRGY. PATUBIG, MARILAO, BULACAN 23CD0103 | Bulacan 2nd DEO | N | Competitive Bidding | 1/25/2023 1/31/2023 | 02/14/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102988000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, P. DATIG, BRGY. CAMALIG, MEYCAUAYAN CITY, BULACAN 23CD0102 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102989000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, SALUD ST., BRGY. PANDAYAN, MEYCAUAYAN CITY, BULACAN 23CD0081 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|--|
| | | | | | Advertise ment/ 1/17/2023 | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300221102990000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, S. DE VERA ST., PANDAYAN, MEYCAUAYAN CITY, BULACAN 23CD0082 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102991000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, MERCADO ST., BRGY. PANGHULO, OBANDO, BULACAN 23CD0101 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102992000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, CHAMPACA ST., BRGY. PALIWAS, OBANDO, BULACAN 23CD0136 | Bulacan 2nd DEO | N | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102993000 | UPGHRADING OF ROADS WITH DRAINAGE CANAL, BRGY. SAOG, MARILAO, BULACAN 23CD0077 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102994000 | UPGRADING OF ROADS WITH DRAINAGE CANAL, PUROK II, BRGY. SALAMBAO, OBANDO, BULACAN 23CD0133 | Bulacan 2nd DEO | N | Competitive Bidding | 3/29/2023 04/04/2023 | 4/18/2023 | 4/28/2023 | 04/05/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300225101057000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION) BRGY. BAHAY PARE, MEYCAUAYAN CITY, BULACAN 23CD0083 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Slope Protection |
| 300225101058000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE (SLOPE PROTECTION) BRGY. STA. ROSA I, MARILAO, BULACAN 23CD0084 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Slope Protection |

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226105903000 | BIP-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CATANGHALAN, OBANDO, BULACAN 23CD0110 | Bulacan 2nd DEO | N | Competitive Bidding | 2/23/2023 01/03/2023 | 3/21/2023 | 11/04/2023 | 4/14/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Multi-Purpose Buildings |
| 300226105904000 | BIP-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF 4-STOREY MULTI-PURPOSE BUILDING, SALUYSOY INTEGRATED SCHOOL, BRGY. SALUYSOY, MEYCAUAYAN CITY 23CD0109 | Bulacan 2nd DEO | N | Competitive Bidding | 2/23/2023 01/03/2023 | 3/21/2023 | 11/04/2023 | 4/14/2023 | GAA CY 2023 | 15,000,000.00 | | 15,000,000.00 | Multi-Purpose Buildings |
| 300226105905000 | BIP-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES COMPLETION OF MULTI-PURPOSE BUILDING, MACARTHUR HIGHWAY BRGY. SALUYSOY, MEYCAUAYAN CITY, BULACAN 23CD0093 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 3/21/2023 | 11/04/2023 | 11/04/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Buildings |
| 300226105906000 | BIP-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ABANGAN SUR MARILAO, BULACAN 23CD0097 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/29/2023 | 03/04/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Multi-Purpose Buildings |
| 300226105907000 | BIP-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION / COMPLETION OF MULTI-PURPOSE BUILDING, BARANAGAY BAYUGO, MEYCAUAYAN CITY, BULACAN 23CD0111 | Bulacan 2nd DEO | N | Competitive Bidding | 2/23/2023 01/03/2023 | 3/21/2023 | 11/04/2023 | 4/14/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Multi-Purpose Buildings |
| 300226105908000 | BIP-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING, HERITAGE HOME PHASE 9, BARANGAY LOMA DE GATO, MARILAO, BULACAN 23CD0096 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/29/2023 | 03/04/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Multi-Purpose Buildings |
| 300226105927000 | BIP-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (MULTI-PURPOSE HALL), BRGY. PANTOC, MEYCAUAYAN, BULACAN 23CD0113 | Bulacan 2nd DEO | N | Competitive Bidding | 2/23/2023 01/03/2023 | 3/21/2023 | 11/04/2023 | 4/14/2023 | GAA CY 2023 | 150,000,000.00 | | 150,000,000.00 | Multi-Purpose Buildings |
| 300226105936000 | BIP-MULTI-PURPOSE BUILDINGS/FACILITIES TO SUPPORT SOCIAL SERVICES REHABILITATION AND CONSTRUCTION OF OLD MUNOICIPAL HALL (PHASE II), PAGASA, OBANDO, BULACAN 23CD0139 | Bulacan 2nd DEO | N | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 20,000,000.00 | | 20,000,000.00 | Multi-Purpose Buildings |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 310103101217000 | ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE GEN. ALEJO SANTOS HIGHWAY - K0059+000 - K0059+565, K0059+835.10 - K0060+200 23CD0052 | Bulacan 2nd DEO | N | Competitive Bidding | 11/29/2022 05/12/2022 | 12/20/2022 | 1/30/2023 | 1/31/2023 | NEP CY 2023 | 14,370,000.00 | | 14,370,000.00 | Roads |
| 310103101213000 | ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE GEN. ALEJO SANTOS HIGHWAY - K0065+000 - K0065+501, K0066+000 - K0067+000 23CD0053 | Bulacan 2nd DEO | N | Competitive Bidding | 11/29/2022 05/12/2022 | 12/20/2022 | 11/05/2023 | 12/05/2023 | NEP CY 2023 | 14,370,000.00 | | 14,370,000.00 | Roads |
| 310103101212000 | ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE GEN. ALEJO SANTOS HIGHWAY - K0069+710 - K0070+245 23CD0074 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 15,691,000.00 | | 15,691,000.00 | Roads |
| 310103101215000 | ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE STA. MARIA BY-PASS RD - K0031+1010 - K0032+317 23CD0091 | Bulacan 2nd DEO | N | Competitive Bidding | 01/12/2022 07/12/2022 | 12/20/2022 | 2/13/2023 | 02/15/2023 | NEP CY 2023 | 6,891,000.00 | | 6,891,000.00 | Roads |
| 310103101214000 | ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE STA. MARIA BY-PASS RD - K0032+567 - K0032+568, K0033+078 - K0033+239, K0033+376 - K0033+379, K0033+900 - K0033+901 23CD0073 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 1/31/2023 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 3,251,000.00 | | 3,251,000.00 | Roads |
| 310103101216000 | ASSET PRESERVATION PROGRAM - PREVENTIVE MAINTENANCE STA. MARIA-NORZAGARAY RD - K0038+000 - K0039+000 23CD0071 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 08/02/2023 | 02/17/2023 | NEP CY 2023 | 9,877,000.00 | | 9,877,000.00 | Roads |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ 1/17/2023 | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310106100909000 | REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS STA MARIA-NORZAGARAY RD - K0032+(-834) - k0032+ (-771) K0033+843 - K0033+893, K0034+511 - K0034+753 23CD0072 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 08/02/2023 | 02/13/2023 | NEP CY 2023 | 9,877,000.00 | | 9,877,000.00 | Roads |
| 310112100411000 | CONSTRUCTION /UPGRADING/ REHABILITATION OF DRAINAGE ALONG NORZAGARAY - BIGTE RD - K0075+200 - K0075+650 23CD0128 | Bulacan 2nd DEO | N | Competitive Bidding | 3/29/2023 04/04/2023 | 4/18/2023 | 4/28/2023 | 04/05/2023 | NEP CY 2023 | 6,812,000.00 | | 6,812,000.00 | Drainage canal |
| | CONSTRUCTION /UPGRADING/ REHABILITATION OF DRAINAGE ALONG STA. MARIA BY PASS RD - K0031+922.80 - K0032+537 23CD0092 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/03/2022 09/11/2022 | 11/22/2022 | 1/19/2023 | 1/24/2023 | NEP CY 2023 | 9,979,000.00 | | 9,979,000.00 | Drainage canal |
| | NETWORK DEVELOPMENT PROGRAM ROAD WIDENING STA MARIA BY-PASS RD - K0031+922.80 - K0032+537 23CD0116 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/03/2022 09/11/2022 | 11/22/2022 | 1/19/2023 | 1/24/2023 | NEP CY 2023 | 31,205,000.00 | | 31,205,000.00 | Roads |
| 310203100676000 | NETWORK DEVELOPMENT PROGRAM ROAD WIDENING STA MARIA-NORZAGARAY RD - K0042+249 - K0042+714 23CD0054 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/25/2023 05/12/2023 | 2/15/2023 | 09/03/2023 | 3/14/2023 | NEP CY 2023 | 22,011,000.00 | | 22,011,000.00 | Roads |
| 310209100416000 | OFF-CARRIAGEWAY IMPROVEMENT GEN ALEJO SANTOS HIGHWAY - K0061+563 - K0061+799 23CD0039 | Bulacan 2nd DEO | N | Competitive Bidding | 11/22/2022 1/28/2022 | 12/12/2022 | 1/30/2023 | 1/31/2023 | NEP CY 2023 | 6,715,000.00 | | 6,715,000.00 | Roads |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks Brief Description of Program/Project |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320101108937000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG STA MARIA RIVER AT BARANGAY POBLACION TO BARANGAY BAGBAGUIN, STA. MARIA, BULACAN 23D0058 | Bulacan 2nd DEO | N | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 90,000,000.00 | | 90,000,000.00 | Flood Control Structures |
| 320101109844000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT BARANGAY LALAKHAN, SANTA MARIA, BULACAN 23D0087 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 02/1/2023 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 50,000,000.00 | | 50,000,000.00 | Flood Control Structures |
| 320101108924000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SANTA MARIA RIVER AND ITS TRIBUTARIES (BAGBAGUIN-BOLACAN), BAGBAGUIN, SANTA MARIA, BULACAN 23CD0121 | Bulacan 2nd DEO | N | Competitive Bidding | 3/15/2023 3/21/2023 | 04/04/2023 | 4/13/2023 | 4/14/2023 | NEP CY 2023 | 90,000,000.00 | | 90,000,000.00 | Flood Control Structures |
| 320101108925000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SANTA MARIA RIVER, LALAKHAN SECTION, SANTA MARIA, BULACAN 23D0088 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 02/1/2023 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 90,000,000.00 | | 90,000,000.00 | Flood Control Structures |
| 320101108926000 | CONSTRUCTION OF POBLACION - MACAIBAN DIKE, SANTA MARIA, BULACAN (PHASE I) 23CD0119 | Bulacan 2nd DEO | N | Competitive Bidding | 3/15/2023 3/21/2023 | 04/04/2023 | 4/13/2023 | 4/14/2023 | NEP CY 2023 | 90,000,000.00 | | 90,000,000.00 | Flood Control Structures |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 320102105795000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG ANGAT RIVER (SAN ROQUE SECTION), ANGAT, BULACAN 23CD0016 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 2/7/2023 | 2/14/2023 | NEP CY 2023 | 48,000,000.00 | | 48,000,000.00 | Flood Control Structures |
| 320102105364000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER CALUMPANG SECTION, NORZAGARAY, BULACAN 23CD0017 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 2/7/2023 | 2/14/2023 | NEP CY 2023 | 60,000,000.00 | | 60,000,000.00 | Flood Control Structures |
| 320102105366000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER MATICIC SECTION (LEFT SIDE), NORZAGARAY, BULACAN 23CD0059 | Bulacan 2nd DEO | Y | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 90,000,000.00 | | 90,000,000.00 | Flood Control Structures |
| 320102105365000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER MATICIC SECTION (RIGHT SIDE), NORZAGARAY, BULACAN 23CD0060 | Bulacan 2nd DEO | Y | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 90,000,000.00 | | 90,000,000.00 | Flood Control Structures |
| 320102105796000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER SANTA LUCIA, ANGAT, BULACAN 23CD0018 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 2/7/2023 | 2/14/2023 | NEP CY 2023 | 33,852,000.00 | | 33,852,000.00 | Flood Control Structures |
| 320102105367000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG ANGAT RIVER STA. 12+340 - STA. 12+740, ANGAT, BULACAN 23CD0061 | Bulacan 2nd DEO | Y | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 90,000,000.00 | | 90,000,000.00 | Flood Control Structures |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|---|
| | | | | | Advertise- ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 300221103002000 | CONSTRUCTION OF ROAD, BARANGAY BINAGBAG, ANGAT, BULACAN 23CD0001 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102981000 | CONSTRUCTION OF ROAD, BARANGAY BULAC, STA. MARIA, BULACAN 23CD0002 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102998000 | CONSTRUCTION OF ROAD, BARANGAY CATMON, STA. MARIA, BULACAN 23CD0003 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221102999000 | CONSTRUCTION OF ROAD, BARANGAY CAY POMBO, STA. MARIA, BULACAN 23CD0004 | Bulacan 2nd DEO | N | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221103008000 | CONSTRUCTION OF ROAD, BARANGAY DONACION, ANGAT, BULACAN 23CD0005 | Bulacan 2nd DEO | N | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|---|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 300221103026000 | CONSTRUCTION OF ROAD, BARANGAY ENCANTO, ANGAT, BULACAN 23CD0006 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 3/15/2023 | 3/22/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221103007000 | CONSTRUCTION OF ROAD, BARANGAY MAHABANG PARANG, STA. MARIA, BULACAN 23CD0007 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 3/15/2023 | 3/22/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221103003000 | CONSTRUCTION OF ROAD, BARANGAY NIUGAN, ANGAT, BULACAN 23CD0008 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221103004000 | CONSTRUCTION OF ROAD, BARANGAY SAN ROQUE, ANGAT, BULACAN 23CD0009 | Bulacan 2nd DEO | N | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221103005000 | CONSTRUCTION OF ROAD, BARANGAY STA. CRUZ, STA. MARIA, BULACAN 23CD0010 | Bulacan 2nd DEO | N | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 3/15/2023 | 3/22/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221103005000 | CONSTRUCTION OF ROAD, BARANGAY STA. CRUZ, ANGAT, BULACAN 23CD0011 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300221100668000 | CONSTRUCTION OF ROAD, BARANGAY SULUCAN, ANGAT, BULACAN 23CD0012 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300225101056000 | CONSTRUCTION OF DRAINAGE CANAL, BARANGAY BUENAVISTA, STA. MARIA, BULACAN 23CD0104 | Bulacan 2nd DEO | Y | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 09/03/2023 | 3/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Drainage Canal |
| 300226105918000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY MARUNGKO, ANGAT, BULACAN 23CD0035 | Bulacan 2nd DEO | N | Competitive Bidding | 11/9/2022 11/15/2022 | 11/29/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 8,000,000.00 | | 8,000,000.00 | Multi-Purpose Building |
| 300226105916000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY PARADA, STA. MARIA, BULACAN 23CD0036 | Bulacan 2nd DEO | N | Competitive Bidding | 11/9/2022 11/15/2022 | 11/29/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 8,000,000.00 | | 8,000,000.00 | Multi-Purpose Building |
| 300226105917000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY SAN JOSE PATAG, STA. MARIA, BULACAN 23CD0129 | Bulacan 2nd DEO | N | Competitive Bidding | 3/29/2023 04/04/2023 | 4/18/2023 | 4/28/2023 | 04/05/2023 | NEP CY 2023 | 6,000,000.00 | | 6,000,000.00 | Multi-Purpose Building |
| 300226105919000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY STA. LUCIA, ANGAT, BULACAN 23CD0130 | Bulacan 2nd DEO | N | Competitive Bidding | 3/29/2023 04/04/2023 | 4/18/2023 | 4/28/2023 | 04/05/2023 | NEP CY 2023 | 8,000,000.00 | | 8,000,000.00 | Multi-Purpose Building |
| 300226105915000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING (SENIOR CITIZENS, HALL), BARANGAY CAMANGYANAN, STA. MARIA, BULACAN 23CD0131 | Bulacan 2nd DEO | Y | Competitive Bidding | 3/29/2023 04/04/2023 | 4/18/2023 | 4/28/2023 | 04/05/2023 | NEP CY 2023 | 8,000,000.00 | | 8,000,000.00 | Multi-Purpose Building |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ 04/04/2023 | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300216100025000 | CONSTRUCTION OF STA MARIA-PANDI BYPASS ROAD, PHASE II STA. MARIA SECTION, BULACAN | Bulacan 2nd DEO | N | Competitive Bidding | 3/29/2023 04/04/2023 | 4/18/2023 | 4/28/2023 | 04/05/2023 | NEP CY 2023 | 50,000,000.00 | | 50,000,000.00 | Roads |
| 300226105924000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING BARANGAY TUMANA SANTA MARIA, BULACAN 23CD0132 | Bulacan 2nd DEO | Y | Competitive Bidding | 3/29/2023 04/04/2023 | 4/18/2023 | 4/28/2023 | 04/05/2023 | NEP CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |

ADDITIONAL HGAB

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ 11/28/2022 | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226105910000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAHABANG PARANG, STA. MARIA, BULACAN 23CD0044 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/22/2022 11/28/2022 | 12/12/2022 | 3/29/2023 | 03/04/2023 | HGAB CY 2023 | 50,000,000.00 | | 50,000,000.00 | Flood Mitigation Structures |

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300205100521000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY SAN MATEO NORZAGARAY, BULACAN | Bulacan 2nd DEO | N | Competitive Bidding | 1/25/2023 1/31/2023 | 2/14/2023 | 2/20/2023 | 2/22/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Water Supply |
| 300205100522000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY PINAGTULAYAN NORZAGARAY, BULACAN | Bulacan 2nd DEO | N | Competitive Bidding | 1/25/2023 1/31/2023 | 2/14/2023 | 2/20/2023 | 2/22/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Water Supply |
| 300205100523000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY CAYSIO STA. MARIA, BULACAN 23CD0148 | Bulacan 2nd DEO | N | Competitive Bidding | 5/26/20023 01/06/2023 | 6/15/2023 | 6/23/2023 | 6/27/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Water Supply |
| 300205100524000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, BARANGAY BAYBAY / BANABA ANGAT, BULACAN | Bulacan 2nd DEO | N | Competitive Bidding | 1/25/2023 1/31/2023 | 2/14/2023 | 2/20/2023 | 2/22/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Water Supply |
| 300205100525000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR POWERED WATER SYSTEM WITH FILTRATION PROJECT CAY-POMBO ELEMENTARY SCHOOL AT BRGY. CAY POMBO STA. MARIA, BULACAN 23CD0149 | Bulacan 2nd DEO | N | Competitive Bidding | 5/26/20023 01/06/2023 | 6/15/2023 | 6/23/2023 | 6/27/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Water Supply |
| 300214100511000 | SPECIAL ROAD FUND - MOTOR VEHICLE USER'S CAHARGE (MVUC) AS PER R.A. 11239 INSTALLATION OF STREET LIGHTS (MUNICIPALITY WIDE), NORZAGARAY, BULACAN 23CD0140 | Bulacan 2nd DEO | N | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Solar Street Lights |

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|--------------|---|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | Brief Description of Program/Project |
| 300221103001000 | BIP-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BRGY. PULONG YANTOK, ANGAT, BULACAN 23CD0100 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 6,000,000.00 | | 6,000,000.00 | Roads |
| 300221103006000 | BIP-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/STRATEGIC PUBLIC BUILDINGS/ FACILITIES CONSTRUCTION OF ROAD, BRGY.PARTIDA NORZAGARAY, BULACAN 23CD0099 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Roads |
| 300225101059000 | BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF SLOPE PROTECTION WALL IN BRGY. SAN JOSE PATAG STA. MARIA, BULACAN 23CD0085 | Bulacan 2nd DEO | N | Competitive Bidding | 11/01/2023 1/17/2023 | 1/31/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Slope Protection |
| 300225101061000 | BIP-FLOOD MITIGATION STRUCTURES PROTECTING PUBLIC INFRASTRUCTURES/FACILITIES CONSTRUCTION OF DRAINAGE CANAL BRGY. CAYSIO STA. MARIA, BULACAN 23CD0105 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/15/2023 | 3/22/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Drainage |

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226105902000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF 3 STOREY MULTI-PURPOSE BUILDING, CAY-POMBO ELEMENTARY SCHOOL, BRGY. CAY-POMBO, STA. MARIA, BULACAN 23CD0090 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/01/2023 1/17/2023 | 01/02/2023 | 3/29/2023 | 03/04/2023 | GAA CY 2023 | 40,000,000.00 | | 40,000,000.00 | Multi-Purpose Building |
| 300226105925000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF COVERED COURT/EVACUATION CENTER WITH BARANGAY HEALTH CLINIC IN BARANGAY ENCANTO, ANGAT, BULACAN 23CD0094 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/29/2023 | 03/04/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |
| 300226105926000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF COVERED COURT (PHASE 2) IN BRGY. SAN JOSE PATAG STA. MARIA, BULACAN 23CD0095 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/29/2023 | 03/04/2023 | GAA CY 2023 | 5,000,000.00 | | 5,000,000.00 | Multi-Purpose Building |
| 300226105928000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), BRGY. BAGBAGUIN, STA. MARIA, BULACAN 23CD0107 | Bulacan 2nd DEO | N | Competitive Bidding | 2/23/2023 01/03/2023 | 3/21/2023 | 4/17/2023 | 4/19/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |
| 300226105929000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), BRGY. TABING BAKOD, STA. MARIA, BULACAN 23CD0106 | Bulacan 2nd DEO | N | Competitive Bidding | 2/23/2023 01/03/2023 | 3/21/2023 | 11/04/2023 | 4/14/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226105930000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (SCHOOL BUILDING), BRGY. SAN GABRIEL, STA. MARIA, BULACAN 23CD0108 | Bulacan 2nd DEO | N | Competitive Bidding | 2/23/2023 01/03/2023 | 3/21/2023 | 11/04/2023 | 4/14/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |
| 300226105961000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF COVERED COURT/EXCAVATION CENTER WITH BARANGAY HEALTH CLINIC IN BARANGAY TIGBE, NORZAGARAY, BULACAN 23CD0098 | Bulacan 2nd DEO | N | Competitive Bidding | 07/02/2023 2/13/2023 | 2/28/2023 | 3/29/2023 | 03/04/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |
| 300227100080000 | BIP-MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES STRUCTURAL AND RESILIENCE PROGRAM CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ROQUE MDRRMO, ANGAT, BULACAN 23CD0134 | Bulacan 2nd DEO | N | Competitive Bidding | 3/29/2023 04/04/2023 | 4/18/2023 | 4/28/2023 | 04/05/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |
| 300227100081000 | BIP-MAJOR/STRATEGIC PUBLIC BUILDINGS / FACILITIES STRUCTURAL AND RESILIENCE PROGRAM CONSTRUCTION OF MULTI-PURPOSE BUILDING (NEW MUNICIPAL HALL) ANGAT, BULACAN 23CD0137 | Bulacan 2nd DEO | N | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320101108901000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/ BULACAN BDRY-BIGTE-IPO DAM ROAD, SAN JOSE RIVER, SAN JOSE DEL MONTE CITY, BULACAN 23CD0062 | Bulacan 2nd DEO | N | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 2/17/2023 | 2/21/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |
| 320101108902000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/ BULACAN BDRY-BIGTE-IPO DAM ROAD, SANTO CRISTO RIVER, SAN JOSE DEL MONTE CITY, BULACAN 23CD0063 | Bulacan 2nd DEO | N | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 2/17/2023 | 2/21/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |
| 320101108900000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG NCR/ BULACAN BDRY-BIGTE-IPO DAM ROAD, ILOG BAYAN RIVER, SAN JOSE DEL MONTE CITY, BULACAN 23CD0064 | Bulacan 2nd DEO | N | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 2/17/2023 | 2/21/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |
| 320101108904000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY MINUYAN PROPER, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0118 | Bulacan 2nd DEO | N | Competitive Bidding | 3/15/2023 3/21/2023 | 04/04/2023 | 4/13/2023 | 4/14/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |
| 320101108905000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE, DULONG BAYAN (PASE III) CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0065 | Bulacan 2nd DEO | N | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 2/17/2023 | 2/21/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |
| 320101107393000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ILOG BAYAN RIVER, SAN JOSE DEL MONTE CITY, BULACAN 23CD0066 | Bulacan 2nd DEO | N | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 2/17/2023 | 2/21/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |
| 320101107395000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SAN JOSE RIVER, SAN JOSE DEL MONTE CITY, BULACAN 23CD0067 | Bulacan 2nd DEO | N | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 2/17/2023 | 2/21/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |
| 320101108903000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SAPANG PALAY PROPER, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0068 | Bulacan 2nd DEO | N | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 2/17/2023 | 2/21/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |
| 320101107396000 | CONSTRUCTION OF FLOOD CONTROL STRUCTURE, STO CRISTO RIVER CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0069 | Bulacan 2nd DEO | N | Competitive Bidding | 08/12/2022 12/14/2022 | 12/28/2022 | 2/17/2023 | 2/21/2023 | NEP CY 2023 | 100,000,000.00 | | 100,000,000.00 | Flood Mitigation Structures |

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|--|
| | | | | | Advertise ment/ 10/11/2022 | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226105923000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY KAYPIAN CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0013 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Multi-Purpose Building |
| 300226104446000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, CITY GOVERNMENT CENTER, BARANGAY DULONG BAYAN, CITY OF SAN JOSE DEL MONTE, BULACAN 25CD0145 | Bulacan 2nd DEO | N | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 2/15/2023 | 2/17/2023 | NEP CY 2023 | 70,000,000.00 | | 70,000,000.00 | Multi-Purpose Building |
| 300226105922000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, ESTRELLA SUBD, BARANGAY GAYA-GAYA, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0014 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Multi-Purpose Building |
| 300226105921000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, GRAND CYPRESS SUBD. BARANGAY TUNGKONG MANGGA, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0015 | Bulacan 2nd DEO | Y | Competitive Bidding | 11/04/2022 10/11/2022 | 11/24/2022 | 07/02/2023 | 2/14/2023 | NEP CY 2023 | 5,000,000.00 | | 5,000,000.00 | Multi-Purpose Building |
| 300226105920000 | CONSTRUCTION OF MULTI-PURPOSE BUILDING, MUZON PABAHAY PUBLIC MARKET, BARANGAY MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0029 | Bulacan 2nd DEO | N | Competitive Bidding | 11/04/2022 10/11/2022 | 11/25/2022 | 08/02/2023 | 2/17/2023 | NEP CY 2023 | 35,000,000.00 | | 35,000,000.00 | Multi-Purpose Building |
| 300217100223000 | CONSTRUCTION OF STO. CRISTO DIVERSION ROAD (PAHSE II), CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0142 | Bulacan 2nd DEO | N | Competitive Bidding | 05/04/2023 11/04/2023 | 4/26/2023 | 04/05/2023 | 10/05/2023 | NEP CY 2023 | 50,000,000.00 | | 50,000,000.00 | Roads |
| 300215102492000 | CONSTRUCTION (COMPLETION) OF KAYTUTONG BRIDGE SAN JOSE DEL MONTE CITY, BULACAN 23CD0147 | Bulacan 2nd DEO | N | Competitive Bidding | 05/04/2023 11/04/2023 | 4/26/2023 | 04/05/2023 | 10/05/2023 | NEP CY 2023 | 170,000,000.00 | | 170,000,000.00 | Bridge |

ADDITIONAL HGAB

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|--|--------------------|--|------------------------|--|---|---------------------------------|----------------------------------|--------------------|------------------------|------|----------------|--|
| | | | | | Advertise ment/ 3/30/2023 | Submission / Opening of 4/13/2023 | Notice of Award 4/27/2023 | Contract Signing 4/28/2023 | | Total | MOOE | CO | |
| 300215102495000 | CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. GAYA-GAYA PHASE II, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0123 | Bulacan 2nd DEO | Y | Competitive Bidding | 3/24/2023 3/30/2023 | 4/13/2023 | 4/27/2023 | 4/28/2023 | HGAB CY 2023 | 100,000,000.00 | | 100,000,000.00 | Roads |
| 300215102496000 | CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. GAYA-GAYA PHASE III, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0124 | Bulacan 2nd DEO | N | Competitive Bidding | 3/24/2023 3/30/2023 | 4/13/2023 | 4/27/2023 | 4/28/2023 | HGAB CY 2023 | 100,000,000.00 | | 100,000,000.00 | Roads |
| 300215102497000 | CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. MUZON PHASE II, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0125 | Bulacan 2nd DEO | Y | Competitive Bidding | 3/24/2023 3/30/2023 | 4/13/2023 | 4/27/2023 | 4/28/2023 | HGAB CY 2023 | 100,000,000.00 | | 100,000,000.00 | Roads |
| 300215102498000 | CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. MUZON PHASE III, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0126 | Bulacan 2nd DEO | Y | Competitive Bidding | 3/24/2023 3/30/2023 | 4/13/2023 | 4/27/2023 | 4/28/2023 | HGAB CY 2023 | 100,000,000.00 | | 100,000,000.00 | Roads |
| 300215102499000 | CONSTRUCTION OF BYPASS/ALTERNATE ROAD, BRGY. MUZON PHASE IV, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0127 | Bulacan 2nd DEO | N | Competitive Bidding | 3/24/2023 3/30/2023 | 4/13/2023 | 4/27/2023 | 4/28/2023 | HGAB CY 2023 | 100,000,000.00 | | 100,000,000.00 | Roads |
| 300221102997000 | CONSTRUCTION OF ROAD BRGY. SAN ISIDRO, SAN JOSE DEL MONTE, BULACAN 23CD0112 | Bulacan 2nd DEO | N | Competitive Bidding | 2/23/2023 01/03/2023 | 3/21/2023 | 11/04/2023 | 4/14/2023 | HGAB CY 2023 | 6,000,000.00 | | 6,000,000.00 | Roads |

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks Brief Description of Program/Project |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300205100512000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, CITY OF SAN JOSE DEL MONTE CITY, BULACAN | Bulacan 2nd DEO | Y | Competitive Bidding | 1/25/2023 1/31/2023 | 2/14/2023 | 2/20/2023 | 2/22/2023 | GAA CY 2023 | 30,000,000.00 | | 30,000,000.00 | Water Supply |
| 300215102485000 | SIPAG-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION/ REHABILITATION OF ROAD LEADING TO RELOCATION SITE, VILLARICA ROAD, BRGY. MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0120 | Bulacan 2nd DEO | Y | Competitive Bidding | 3/15/2023 3/21/2023 | 04/04/2023 | 4/13/2023 | 4/14/2023 | GAA CY 2023 | 100,000,000.00 | | 100,000,000.00 | Roads |
| 300226104451000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY OPERATIONS CENTER) (DISTRICT I), BRGY. KAYPIAN, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0144 | Bulacan 2nd DEO | Y | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 100,000,000.00 | | 100,000,000.00 | Multi-Purpose Building |
| 300226105931000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE FACILITY (MUZON PABAHAY 2000 PUBLIC MARKET), BRGY. MUZON, CITY OF SAN JOSE DEL MONTE BULACAN (PHASE IV) 23CD0117 | Bulacan 2nd DEO | Y | Competitive Bidding | 2/23/2023 01/03/2023 | 3/16/2023 | 3/29/2023 | 03/04/2023 | GAA CY 2023 | 50,000,000.00 | | 50,000,000.00 | Multi-Purpose Building |
| 300226105932000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY OPERATIONS CENTER) (DISTRICT II) BRGY. LAWANG PARE, CITY OF SAN JOSE DEL MONTE BULACAN 23CD0143 | Bulacan 2nd DEO | Y | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 50,000,000.00 | | 50,000,000.00 | Multi-Purpose Building |
| 300226105933000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. MUZON SAN JOSE DEL MONTE CITY, BULACAN 23CD0138 | Bulacan 2nd DEO | Y | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |

Submitted by:

JOHN RICHARD V. MAGHINANG
OIC - Head, BAC Secretariat

Recommended by:

MICHAEL L. PRINCIPE
BAC Chairman

Approved by:

GEORGE DC. SANTOS
District Engineer

ADDITIONAL GAA

| Code (PAP) - UACS # | Procurement Program/ Project | PMO/ End User | Is this an Early Procurement Activity? Y/N | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks Brief Description of Program/Project |
|------------------------|---|--------------------|--|------------------------|--|----------------------------|--------------------|---------------------|--------------------|------------------------|------|----------------|--|
| | | | | | Advertise ment/ | Submission / Opening of | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300205100512000 | CONSTRUCTION/REHABILITATION OF WATER SUPPLY/ SEPTAGE AND SEWERAGE/ RAIN WATER COLLECTORS CONSTRUCTION OF SOLAR WATER SYSTEM, CITY OF SAN JOSE DEL MONTE CITY, BULACAN | Bulacan 2nd DEO | Y | Competitive Bidding | 1/25/2023 1/31/2023 | 2/14/2023 | 2/20/2023 | 2/22/2023 | GAA CY 2023 | 30,000,000.00 | | 30,000,000.00 | Water Supply |
| 300215102485000 | SIPAG-ACCESS ROADS AND/OR BRIDGES FROM THE NATIONAL ROAD/S LEADING TO MAJOR/ STRATEGIC PUBLIC BUILDINGS / FACILITIES CONSTRUCTION/ REHABILITATION OF ROAD LEADING TO RELOCATION SITE, VILLARICA ROAD, BRGY. MUZON, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0120 | Bulacan 2nd DEO | Y | Competitive Bidding | 3/15/2023 3/21/2023 | 04/04/2023 | 4/13/2023 | 4/14/2023 | GAA CY 2023 | 100,000,000.00 | | 100,000,000.00 | Roads |
| 300226104451000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY OPERATIONS CENTER) (DISTRICT I), BRGY. KAYPIAN, CITY OF SAN JOSE DEL MONTE, BULACAN 23CD0144 | Bulacan 2nd DEO | Y | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 100,000,000.00 | | 100,000,000.00 | Multi-Purpose Building |
| 300226105931000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE FACILITY (MUZON PABAHAY 2000 PUBLIC MARKET), BRGY. MUZON, CITY OF SAN JOSE DEL MONTE BULACAN (PHASE IV) 23CD0117 | Bulacan 2nd DEO | Y | Competitive Bidding | 2/23/2023 01/03/2023 | 3/16/2023 | 3/29/2023 | 03/04/2023 | GAA CY 2023 | 50,000,000.00 | | 50,000,000.00 | Multi-Purpose Building |
| 300226105932000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY OPERATIONS CENTER) (DISTRICT II) BRGY. LAWANG PARE, CITY OF SAN JOSE DEL MONTE BULACAN 23CD0143 | Bulacan 2nd DEO | Y | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 50,000,000.00 | | 50,000,000.00 | Multi-Purpose Building |
| 300226105933000 | BIP-MULTI-PURPOSE BUILDINGS / FACILITIES TO SUPPORT SOCIAL SERVICES CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. MUZON SAN JOSE DEL MONTE CITY, BULACAN 23CD0138 | Bulacan 2nd DEO | Y | Competitive Bidding | 05/04/2023 11/04/2023 | 4/25/2023 | 04/05/2023 | 10/05/2023 | GAA CY 2023 | 10,000,000.00 | | 10,000,000.00 | Multi-Purpose Building |

Submitted by:

JOHN RICHARD V. MAGNANG
 DIC - Head, BAC Secretariat

Recommended by:

MICHAEL L. PRINCIPE
 BAC Chairman

Approved by:

GEORGE DC. SANTOS
 District Engineer