




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2ND DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City  
**FINAL ANNUAL PROCUREMENT PLAN NON-CSE PLAN FOR FY 2024**




Page 1 of 9

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101101562000/ P00801003MN-CW1	Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1426 + 574 to K1428 + 230	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	10/26/2023 to 11/1/2023	11/21/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	29,400,000.00	-	29,400,000.00	Asphalt overlay.
310101101566000/ P00801004MN-CW1	Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1436 + 702 to K1437 + 000	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	10/26/2023 to 11/1/2023	11/21/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	14,774,480.00	-	14,774,480.00	Asphalt overlay.
310101101566000/ P00801004MN-CW1	Preventive Maintenance of Road: Asphalt Overlay along CDO Port Road K1439 + 250 to K1440 + 000	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	10/26/2023 to 11/1/2023	11/21/2023	01/18/2024	1/19/2024 to 1/23/2024	GoP	29,400,000.00	-	29,400,000.00	Asphalt overlay.
310303101519000/ P00800706MN-CW1	Retrofitting/ Strengthening of Permanent Bridges - Marcos Br. (B01396MN) along Butuan City - Cagayan de Oro City - Iligan City Road	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/15/2023 to 11/21/2023	12/04/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	49,000,000.00	-	49,000,000.00	Retrofitting of permanent bidges.
P00801005MN-CW1	Preventive Maintenance of Road: Asphalt Overlay along Butuan City - Cagayan de Oro City - Iligan City Road K1437 + 700 to K1438 + 789	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/15/2023 to 11/21/2023	12/04/2023	01/18/2024	1/19/2024 to 1/23/2024	GoP	64,201,450.00	-	64,201,450.00	Asphalt overlay.
300221106790000	Construction of Road in Barangay Indahag, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/16/2023 to 11/22/2023	12/04/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of road.
310105101241000/ P00801162MN-CW1	Reconstruction to Concrete Pavement Corrales Extension St. Port Road K1439 + 019 to K1439 + 558	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/16/2023 to 11/22/2023	12/04/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	12,742,940.00	-	12,742,940.00	Reconstruction to concrete pavement.
300221106788000	Construction of Road in Barangay Bugo, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/25/2023 to 12/1/2023	12/13/2023	01/18/2024	1/19/2024 to 1/23/2024	GoP	16,830,000.00	-	16,830,000.00	Construction of road.
P00800202MN-CW1	Road Widening along Sayre Highway K1432 + 586 to K1436 + 000	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/21/2023 to 11/27/2023	12/11/2023	01/18/2024	1/19/2024 to 1/23/2024	GoP	83,086,500.00	-	83,086,500.00	Road widening.
310303101811000/ P00800705MN-CW1	Retrofitting/ Strengthening of Permanent Bridges - Cugman Br. 2 (B01394MN) along Butuan City - Cagayan de Oro City - Iligan City Road	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/21/2023 to 11/27/2023	12/11/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	29,400,000.00	-	29,400,000.00	Retrofitting of permanent bidges.
310201101452000/ P00800070MN-CW1	Road Widening along Butuan City - Cagayan de Oro City - Iligan City Road K1428 + 000 to K1428 + 362	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/21/2023 to 11/27/2023	12/11/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	17,738,000.00	-	17,738,000.00	Road widening.
P00800341MN-CW1	Upgrading of Drainage Structure along Corrales Extension St. - Port Road K1438 + 500 to K1439 + 000	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	12/12/2023 to 12/19/2023	01/02/2024	01/18/2024	1/19/2024 to 1/23/2024	GoP	57,900,000.00	-	57,900,000.00	Upgrading of drainage structure.

Prepared by:

  
**CYNTHIA B. PECORE**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**NOEL B. ALFONSO**  
Chief, Maintenance Section  
BAC Chairperson

Approved by:

  
**GABRIEL L. GUINITARAN**  
District Engineer




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2ND DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City  
**FINAL ANNUAL PROCUREMENT PLAN NON-CSE PLAN FOR FY 2024**




Page 2 of 9

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310111100754000/ P00800342MN-CW1	Upgrading of Drainage Structure along CDO Port Road K1439 + 000 to K1439 + 250, K1439 + 839 to K1440 + 485	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/23/2023 to 11/29/2023	12/12/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	39,200,000.00	-	39,200,000.00	Upgrading of drainage of structure.
310111100755000/ P00800343MN-CW1	Upgrading of Drainage Structure along CDO Port Road K1439 + 272 to K1439 + 600	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/23/2023 to 11/29/2023	12/12/2023	01/18/2024	1/19/2024 to 1/23/2024	GoP	29,400,000.00	-	29,400,000.00	Upgrading of drainage of structure.
310201101451000/ P00800069MN-CW1	Road Widening along Butuan City - Cagayan de Oro City - Iligan City Road K1427 + 000 to K1427 + 333	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/23/2023 to 11/29/2023	12/12/2023	01/18/2024	1/19/2024 to 1/23/2024	GoP	16,317,000.00	-	16,317,000.00	Road widening.
310201101453000/ P00800071MN-CW1	Road Widening along Butuan City - Cagayan de Oro City - Iligan City Road K1432 + 800 to K1432 + 892, K1432 + 970 to K1433 + 100	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/23/2023 to 11/29/2023	12/12/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	11,319,000.00	-	11,319,000.00	Road widening.
310110100542000/ P00800339MN-CW1	Construction of Drainage Structure along Butuan City - Cagayan de Oro City - Iligan City Road K1436 + 504 to K1436 + 760	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/25/2023 to 12/1/2023	12/13/2023	01/18/2024	1/19/2024 to 1/23/2024	GoP	15,312,500.00	-	15,312,500.00	Construction of drainage structure.
300226115393000	Construction of Multi-Purpose Building in Barangay Macasandig, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/25/2023 to 12/1/2023	12/19/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	7,920,000.00	-	7,920,000.00	Construction of multi-purpose building.
300226115400000	Rehabilitation of Multi-Purpose Building in Barangay 27, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/12/2024	02/24/2024	2/24/2024 to 2/28/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building.
310110100541000/ P00800340MN-CW1	Upgrading of Drainage Structure along Butuan City - Cagayan de Oro City - Iligan City Road K1425 + 216 to K1425 + 555	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/25/2023 to 12/1/2023	12/13/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	23,860,060.00	-	23,860,060.00	Upgrading of drainage of structure.
310208100639000/ P00800240MN-CW1	Off Carriageway Improvement: Construction of Sidewalk along CDO Port Road K1439 + 600 to K1440 + 072	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/25/2023 to 12/1/2023	12/19/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	7,104,020.00	-	7,104,020.00	Construction of sidewalk.
300226115387000	Construction of Multi-Purpose Building in Barangay Bugo, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	YES	Competitive Bidding	11/25/2023 to 12/1/2023	12/19/2023	01/16/2024	1/17/2024 to 1/23/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300215105039000	Construction of Road with Drainage, Barangay Balubal , Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/11/2024 to 1/17/2024	01/30/2024	02/12/2024	2/14/2024 to 2/19/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of road with drainage.
320101112201000	Construction of Flood Control Structure along Cugman River, Barangay Tablon Section, Cagayan de Oro City	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/11/2024 to 1/17/2024	01/30/2024	02/12/2024	2/14/2024 to 2/19/2024	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure.
320101112200000	Construction of Flood Control Structure along Cugman River, Barangay Cugman Section, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/11/2024 to 1/17/2024	01/30/2024	02/12/2024	2/14/2024 to 2/19/2024	GoP	49,000,000.00	-	49,000,000.00	Construction of flood control structure.

Prepared by:

  
**CYNTHIA B. PECORE**  
Enginner III  
Head, BAC Secretariat

Submitted by:

  
**NOEL B. ALFONSO**  
Chief, Maintenance Section  
BAC Chairperson

Approved by:

  
**GABRIEL L. GUINITARAN**  
District Engineer




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2ND DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City  
**FINAL ANNUAL PROCUREMENT PLAN NON-CSE PLAN FOR FY 2024**




Page 3 of 9

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
320101112199000	Construction of Flood Control Structure along Cugman River, FS Catanico, Cagayan de Oro City	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/11/2024 to 1/17/2024	01/30/2024	02/12/2024	2/14/2024 to 2/19/2024	GoP	19,600,000.00	-	19,600,000.00	Construction of flood control structure.
300226115388000	Construction of Multi-Purpose Building in Barangay Cugman, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/12/2024	02/19/2024	2/22/2024 to 2/26/2024	GoP	27,720,000.00	-	27,720,000.00	Construction of multi-purpose building.
320101112197000	Construction of Flood Control Structure along Alae River, Bugo, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/12/2024	02/19/2024	2/22/2024 to 2/26/2024	GoP	9,800,000.00	-	9,800,000.00	Construction of flood control structure.
300215105038000	Construction of Road, Barangay 29, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/12/2024	02/19/2024	2/22/2024 to 2/26/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of road.
300226115396000	Construction of Multi-Purpose Building, Barangay Tablon, Cagayan de Oro City	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/25/2024 to 1/31/2024	02/12/2024	02/19/2024	2/22/2024 to 2/26/2024	GoP	7,920,000.00	-	7,920,000.00	Construction of multi-purpose building.
310101101564000/ P00801100MN-CW1	Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1430 + 610 to K1431+ 220	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/27/2024 to 2/3/2024	02/15/2024	02/23/2024	2/26/2024 to 3/4/2024	GoP	12,320,560.00	-	12,320,560.00	Asphalt overlay.
310101101564000/ P00801100MN-CW1	Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1431 + 220 to K1431 + 900	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/27/2024 to 2/3/2024	02/15/2024	02/23/2024	2/26/2024 to 3/4/2024	GoP	20,971,020.00	-	20,971,020.00	Asphalt overlay.
310101101565000/ P00801101MN-CW1	Preventive Maintenance of Road: Asphalt Overlay along Sayre Highway K1431 + 900 to K1432 + 575	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/27/2024 to 2/3/2024	02/15/2024	02/23/2024	2/26/2024 to 3/4/2024	GoP	43,347,360.00	-	43,347,360.00	Asphalt overlay.
320101112198000	Construction of Flood Control Structure Arroyo Creek, Barangay 1, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/27/2024 to 2/3/2024	02/15/2024	02/23/2024	2/26/2024 to 3/4/2024	GoP	9,800,000.00	-	9,800,000.00	Construction of flood control structure.
300203102803000	Construction of Access Road leading to CDO Heritage Tree, Brgy. Cugman, Cagayan de Oro City	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/27/2024 to 2/3/2024	02/15/2024	02/23/2024	2/26/2024 to 3/4/2024	GoP	24,500,000.00	-	24,500,000.00	Construction of access road.
300201100133000	Construction of CDO - Opol - El Salvador - Alubijid - Laguindingan Airport Mountain Diversion Road, Cagayan de Oro City	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/27/2024 to 2/3/2024	02/15/2024	02/23/2024	2/26/2024 to 3/4/2024	GoP	49,000,000.00	-	49,000,000.00	Construction of diversion road.
300214101282000	Installation of Street Light along Nazareth, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street light.
300214101283000	Installation of Street Light along Barangay Cugman, Cagayan De Oro City, Misamis Orient	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street light.
300214101284000	Installation of Street Light along Barangay FS Catanico, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	4,900,000.00	-	4,900,000.00	Installation of street light.


Prepared by:

  
**CYNTHIA B. PECORE**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**NOEL B. ALFONSO**  
Chief, Maintenance Section  
BAC Chairperson

Approved by:

  
**GABRIEL E. GUINITARAN**  
District Engineer




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2ND DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City  
**FINAL ANNUAL PROCUREMENT PLAN NON-CSE PLAN FOR FY 2024**




Page 4 of 9

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300214101285000	Installation of Street Light along Barangay Gusa, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101286000	Installation of Street Light along Barangay Camaman-an, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101287000	Installation of Street Light along Barangay Macasandig, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101288000	Installation of Street Light along Barangay Indahag, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101289000	Installation of Street Light along Barangay Bugo , Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101290000	Installation of Street Light along Barangay Puerto , Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101291000	Installation of Street Light along Barangay Balubal , Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/22/2024	03/01/2024	3/4/2024 to 3/11/2024	GoP	4,900,000.00	-	4,900,000.00	Installation of street lights.
300214101292000	Installation of Street Light along Barangay Agusan , Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/22/2024	03/01/2024	3/4/2024 to 3/11/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101293000	Installation of Street Light along Barangay Tablon, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/22/2024	03/01/2024	3/4/2024 to 3/11/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101294000	Installation of Street Light along Barangay Lapasan, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/22/2024	03/01/2024	3/4/2024 to 3/11/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101295000	Installation of Street Light along Barangay Consolacion, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/22/2024	03/01/2024	3/4/2024 to 3/11/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300214101296000	Installation of Street Light along Barangay Puntod , Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/22/2024	03/01/2024	3/4/2024 to 3/11/2024	GoP	4,976,440.00	-	4,976,440.00	Installation of street lights.
300214101297000	Installation of Street Light along Barangay Macabalan, Cagayan De Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/22/2024	03/01/2024	3/4/2024 to 3/11/2024	GoP	9,800,000.00	-	9,800,000.00	Installation of street lights.
300215105036000	Construction of Road with Drainage, Barangay Agusan, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/2/2024 to 2/8/2024	02/22/2024	03/01/2024	3/4/2024 to 3/11/2024	GoP	4,900,000.00	-	4,900,000.00	Construction of road with drainage.


Prepared by:

  
**CYNTHIA B. PECORE**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**NOEL B. ALFONSO**  
Chief, Maintenance Section  
BAC Chairperson

Approved by:

  
**GABRIEL L. GUINITARAN**  
District Engineer




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2ND DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City  
**FINAL ANNUAL PROCUREMENT PLAN NON-CSE PLAN FOR FY 2024**




Page 5 of 9

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300215105037000	Construction of Road with Drainage, Barangay Macabalan, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/26/2024	03/05/2024	3/6/2024 to 3/13/2024	GoP	4,900,000.00	-	4,900,000.00	Construction of road with drainage.
300215105040000	Construction of Road, Barangay Puerto, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/26/2024	03/05/2024	3/6/2024 to 3/13/2024	GoP	4,900,000.00	-	4,900,000.00	Construction of road.
300215105041000	Construction of Road with drainage, Barangay Tablon, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/26/2024	03/05/2024	3/6/2024 to 3/13/2024	GoP	9,800,000.00	-	9,800,000.00	Construction of road with drainage.
300215105042000	Construction of Road with Drainage, Barangay Puntod , Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/26/2024	03/05/2024	3/6/2024 to 3/13/2024	GoP	9,800,000.00	-	9,800,000.00	Construction of road with drainage.
300215105043000	Construction of Road with Drainage, Barangay Camaman-an, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/26/2024	03/05/2024	3/6/2024 to 3/13/2024	GoP	4,900,000.00	-	4,900,000.00	Construction of road with drainage.
300215105044000	Construction of Road with Drainage, Barangay Lapasan, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/26/2024	03/05/2024	3/6/2024 to 3/13/2024	GoP	4,900,000.00	-	4,900,000.00	Construction of road with drainage.
300219102962000	Construction of Drainage in Barangay Nazareth , Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/6/2024 to 2/12/2024	02/26/2024	03/05/2024	3/6/2024 to 3/13/2024	GoP	4,900,000.00	-	4,900,000.00	Construction of drainage.
300221106787000	Construction of Bridge in Barangay Cugman, Cagayan de Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	03/08/2024	3/11/2024 to 3/18/2024	GoP	15,680,000.00	-	15,680,000.00	Construction of bridge.
200221106789000	Construction of Road in Barangay Cugman, Cagayan de Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	03/08/2024	3/11/2024 to 3/18/2024	GoP	19,600,000.00	-	19,600,000.00	Construction of road.
300221106791000	Construction of Road in Barangay Macasandig, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	03/08/2024	3/11/2024 to 3/18/2024	GoP	9,800,000.00	-	9,800,000.00	Construction of road.
300226115389000	Construction of Multi-Purpose Building in Barangay Nazareth, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	03/08/2024	3/11/2024 to 3/18/2024	GoP	19,800,000.00	-	19,800,000.00	Construction of multi-purpose building.
300226115390000	Construction of Multi-Purpose Building in Barangay Macabalan, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	03/08/2024	3/11/2024 to 3/18/2024	GoP	6,930,000.00	-	6,930,000.00	Construction of multi-purpose building.
300226115391000	Construction/ Rehabilitation/ Renovation of Multi-Purpose Building in Barangay 34, Cagayan de Oro City	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	03/08/2024	3/11/2024 to 3/18/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building.
300226115392000	Construction of Multi-Purpose Building in Barangay Lapasan, Cagayan de Oro City, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/9/2024 to 2/15/2024	02/29/2024	03/08/2024	3/11/2024 to 3/18/2024	GoP	7,920,000.00	-	7,920,000.00	Construction of multi-purpose building.


Prepared by:

  
**CYNTHIA B. PECORE**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**NOEL B. ALFONSO**  
Chief, Maintenance Section  
BAC Chairperson

Approved by:

  
**GABRIEL L. GUINITARAN**  
District Engineer




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2ND DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City  
**FINAL ANNUAL PROCUREMENT PLAN NON-CSE PLAN FOR FY 2024**




Page 6 of 9

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226115394000	Construction of Multi-Purpose Building, Barangay Puerto, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	03/04/2024	03/12/2024	3/15/2024 to 3/22/2024	GoP	2,970,000.00	-	2,970,000.00	Construction of multi-purpose building.
300226115395000	Construction of Multi-Purpose Building, Barangay Puntod, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	03/04/2024	03/12/2024	3/15/2024 to 3/22/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300226115397000	Construction of Multi-Purpose Building, Barangay 24, Cagayan de Oro, Misamis Oriental	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	03/04/2024	03/12/2024	3/15/2024 to 3/22/2024	GoP	4,950,000.00	-	4,950,000.00	Construction of multi-purpose building.
300226115398000	Construction of Multi-Purpose Building, Barangay Macabalan, Cagayan de Oro City	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	03/04/2024	03/12/2024	3/15/2024 to 3/22/2024	GoP	7,920,000.00	-	7,920,000.00	Construction of multi-purpose building.
300226115399000	Construction of Multi-Purpose Building, Barangay Nazareth, Cagayan de Oro	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	2/12/2024 to 2/18/2024	03/04/2024	03/12/2024	3/15/2024 to 3/22/2024	GoP	9,900,000.00	-	9,900,000.00	Construction of multi-purpose building.
	Annual Printing Services - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/5/2024 to 1/9/2024	N/A	01/15/2024	1/16/2024 to 1/22/2024	GoP	253,300.00	-	253,300.00	Rental of printing devices, including maintenance, for various sections.
	Maintenance for Airconditioning Units - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/5/2024 to 1/9/2024	N/A	01/15/2024	1/16/2024 to 1/22/2024	GoP	37,600.00	-	37,600.00	Maintenance of Airconditioning Units for various sections.
	Vehicle Parts and Accessories - First Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/5/2024 to 1/9/2024	N/A	01/15/2024	1/16/2024 to 1/22/2024	GoP	415,000.00	-	415,000.00	Purchase of vehicle parts and accessories for various sections.
	Fuel - First Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/5/2024 to 1/9/2024	N/A	01/15/2024	1/16/2024 to 1/22/2024	GoP	715,250.00	-	715,250.00	Purchase of fuel, diesel consumables for various sections.
	Fuel Additives, Lubricants and Corrosive - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/5/2024 to 1/9/2024	N/A	01/15/2024	1/16/2024 to 1/22/2024	GoP	85,000.00	-	85,000.00	Purchase of fuel additives, lubricants and corrosive for various sections.
	Printing Services - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/5/2024 to 1/9/2024	N/A	01/15/2024	1/16/2024 to 1/22/2024	GoP	27,400.00	-	27,400.00	Printing of Kdasig (CDO 2nd DEO Official Publication).
	Generator Parts and Maintenance - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	8,000.00	-	8,000.00	Purchase of generator parts for maintenance purposes.
	Laboratory Chemicals - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	11,350.00	-	11,350.00	Purchase of laboratory chemicals for the QAS.
	Paint - First Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	300,000.00	300,000.00	-	Purchase of various type of paints for the use of Maintenance Section.
	Thermoplastic Pavement Marker Materials - First Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	350,000.00	350,000.00	-	Purchase of thermoplastic pavement markers for the use of Maintenance Section.

Prepared by:

  
**CYNTHIA B. PECORE**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**NOEL B. ALFONSO**  
Chief, Maintenance Section  
BAC Chairperson

Approved by:

  
**GABRIEL L. GUINITARAN**  
District Engineer






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2ND DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City  
**FINAL ANNUAL PROCUREMENT PLAN NON-CSE PLAN FOR FY 2024**




Page 7 of 9

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction Materials and Supply - First Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	215,000.00	215,000.00	-	Purchase of various construction materials for the use of various sections.
	Disaster Utilization - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	20,000.00	20,000.00	-	Purchase of emergency supplies for the Maintenance Section.
	Freight - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	2,500.00	-	2,500.00	Freight and other carrier fees for the use of various sections.
	Vulcate of Various Equipment - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	7,500.00	7,500.00	-	For the Maintenance Section's heavy equipment and other vehicles.
	Reflectorized Sticker - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/30/2024 to 2/5/2024	02/19/2024	02/27/2024	2/28/2024 to 3/5/2024	GoP	75,000.00	75,000.00	-	Purchase of reflectorized sticker for fabrication of traffic signages, MS.
	Others - First Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	1/5/2024 to 1/9/2024	N/A	01/15/2024	1/16/2024 to 1/22/2024	GoP	50,000.00	-	50,000.00	Miscellaneous expenses for various sections.
	Annual Printing Services - Second Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2024 to 3/25/2024	N/A	04/01/2024	4/2/2024 to 4/8/2024	GoP	261,300.00	-	261,300.00	Rental of printing devices with maintenance for various sections.
	Maintenance for Airconditioning Units -Second Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2024 to 3/25/2024	N/A	04/01/2024	4/2/2024 to 4/8/2024	GoP	32,600.00	-	32,600.00	Maintenance of Airconditioning Units for various sections.
	Fuel - Second Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	3/1/2024 to 3/7/2024	03/19/2024	03/29/2024	4/1/2024 to 4/5/2024	GoP	715,250.00	-	715,250.00	Purchase of fuel consumables for various sections.
	Fuel Additives, Lubricants and Corrosive - Second Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2024 to 3/25/2024	N/A	04/01/2024	4/2/2024 to 4/8/2024	GoP	80,000.00	-	80,000.00	Purchase of fuel additives, lubricants and corrosive for Admin, PDS, CS, QAS and MS.
	Printing Services - Second Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2024 to 3/25/2024	N/A	04/01/2024	4/2/2024 to 4/8/2024	GoP	27,400.00	-	27,400.00	Printing of Kdasig (CDO 2nd DEO Official Publication).
	Generator Parts and Maintenance - Second Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2024 to 3/25/2024	N/A	04/01/2024	4/2/2024 to 4/8/2024	GoP	8,000.00	-	8,000.00	Purchase of generator parts for maintenance purposes.
	Paint - Second Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	3/1/2024 to 3/7/2024	03/19/2024	03/29/2024	4/1/2024 to 4/5/2024	GoP	215,000.00	215,000.00	-	Purchase of various type of paints for the use of Maintenance Section.
	Asphalt - Second Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	3/1/2024 to 3/7/2024	03/19/2024	03/29/2024	4/1/2024 to 4/5/2024	GoP	475,000.00	475,000.00	-	Purchase of thermoplastic pavement markers for the use of Maintenance Section.

Prepared by:

  
**CYNTHIA B. PECORE**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**NOEL B. ALFONSO**  
Chief, Maintenance Section  
BAC Chairperson

Approved by:

  
**GABRIEL L. GUINITARAN**  
District Engineer




Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2ND DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City  
**FINAL ANNUAL PROCUREMENT PLAN NON-CSE PLAN FOR FY 2024**




Page 8 of 9

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Disaster Utilization - Second Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2024 to 3/25/2024	N/A	04/01/2024	4/2/2024 to 4/8/2024	GoP	20,000.00	-	20,000.00	Purchase of emergency supplies for the Maintenance Section.
	Freight - Second Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2024 to 3/25/2024	N/A	04/01/2024	4/2/2024 to 4/8/2024	GoP	2,500.00	-	2,500.00	Freight and other carrier fees for the use of various sections.
	Vulcate of Various Equipment - Second Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2024 to 3/25/2024	N/A	04/01/2024	4/2/2024 to 4/8/2024	GoP	7,500.00	-	7,500.00	For the Maintenance Section's heavy equipment and other vehicles.
	Others - Second Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	3/22/2024 to 3/25/2024	N/A	04/01/2024	4/2/2024 to 4/8/2024	GoP	72,400.00	-	72,400.00	Miscellaneous expenses for various sections.
	Annual Printing Services - Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/21/2024 to 6/24/2024	N/A	06/28/2024	7/1/2024 to 7/5/2024	GoP	261,300.00	-	261,300.00	Rental of printing devices with maintenance for various sections.
	Maintenance for Airconditioning Units -Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/21/2024 to 6/24/2024	N/A	06/28/2024	7/1/2024 to 7/5/2024	GoP	32,600.00	-	32,600.00	Maintenance of Airconditioning Units for various sections.
	Vehicle Parts and Accessories - Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/21/2024 to 6/24/2024	N/A	06/28/2024	7/1/2024 to 7/5/2024	GoP	342,500.00	-	342,500.00	Purchase of vehicle parts and accessories for various sections.
	Fuel - Third Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	6/4/2024 to 6/10/2024	06/24/2024	07/02/2024	7/3/2024 to 7/9/2024	GoP	715,250.00	-	715,250.00	Purchase of fuel consumables for various sections
	Fuel Additives, Lubricants and Corrosive - Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/21/2024 to 6/24/2024	N/A	06/28/2024	7/1/2024 to 7/5/2024	GoP	50,000.00	-	50,000.00	Purchase of fuel additives, lubricants and corrosive various sections.
	Printing Services - Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/21/2024 to 6/24/2024	N/A	06/28/2024	7/1/2024 to 7/5/2024	GoP	27,400.00	-	27,400.00	Printing of Kdasig (CDO 2nd DEO Official Publication).
	Generator Parts and Maintenance - Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/21/2024 to 6/24/2024	N/A	06/28/2024	7/1/2024 to 7/5/2024	GoP	8,000.00	-	8,000.00	Purchase of generator parts for maintenance purposes.
	Thermoplastic Pavement Marker Materials - Third Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	6/4/2024 to 6/10/2024	06/24/2024	07/02/2024	7/3/2024 to 7/9/2024	GoP	230,000.00	230,000.00	-	Purchase of thermoplastic pavement markers for the use of Maintenance Section.
	Construction Materials and Supply - Third Quarter Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	6/4/2024 to 6/10/2024	06/24/2024	07/02/2024	7/3/2024 to 7/9/2024	GoP	127,500.00	-	127,500.00	Purchase of various construction materials for the use of various section
	Freight - Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/21/2024 to 6/24/2024	N/A	06/28/2024	7/1/2024 to 7/5/2024	GoP	2,500.00	2,500.00	-	Freight and other carrier fees for the use of Maintenance Section.
	Vulcate of Various Equipment - Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/21/2024 to 6/24/2024	N/A	06/28/2024	7/1/2024 to 7/5/2024	GoP	7,500.00	7,500.00	-	For the Maintenance Section's heavy equipment and other vehicles.


Prepared by:

  
**CYNTHIA B. PECORE**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**NOEL B. ALFONSO**  
Chief, Maintenance Section  
BAC Chairperson

Approved by:

  
**GABRIEL L. GUINITARAN**  
District Engineer






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CAGAYAN DE ORO CITY 2ND DISTRICT ENGINEERING OFFICE**  
Macabalan, Cagayan de Oro City  
**FINAL ANNUAL PROCUREMENT PLAN NON-CSE PLAN FOR FY 2024**




Page 9 of 9

Code (PAP)	Procurement Project (Contract Name)	PMO End-User	Is this an Early Procure ment Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief description of Program/Project
					Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Others -Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	6/21/2024 to 6/24/2024	N/A	06/28/2024	7/1/2024 to 7/5/2024	GoP	111,400.00	-	111,400.00	Miscellaneous expenses for various sections.
	Annual Printing Services - Fourth Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	9/20/2024 to 9/23/2024	N/A	10/02/2024	10/3/2024 to 10/8/2024	GoP	261,300.00	-	261,300.00	Rental of printing devices with maintenance for various sections.
	Maintenance for Airconditioning Units -Fourth Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	9/20/2024 to 9/23/2024	N/A	10/02/2024	10/3/2024 to 10/8/2024	GoP	36,700.00	-	36,700.00	Maintenance of Airconditioning Units for various sections.
	Vehicle Parts and Accessories - Fourth Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	9/3/2024 to 9/9/2024	09/23/2024	10/01/2024	10/2/2024 to 10/7/2024	GoP	192,500.00	-	192,500.00	Purchase of vehicle parts and accessories for various sections.
	Fuel - Fourth Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	9/3/2024 to 9/9/2024	09/23/2024	10/01/2024	10/2/2024 to 10/7/2024	GoP	317,850.00	-	317,850.00	Purchase of fuel consumables for various sections.
	Fuel Additives, Lubricants and Corrosive - Fourth Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	9/20/2024 to 9/23/2024	N/A	10/02/2024	10/3/2024 to 10/8/2024	GoP	25,000.00	-	25,000.00	Purchase of fuel additives, lubricants and corrosive for various sections.
	Printing Services - Fourth Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	9/20/2024 to 9/23/2024	N/A	10/02/2024	10/3/2024 to 10/8/2024	GoP	23,400.00	-	23,400.00	Printing of Kdasig (CDO 2nd DEO Official Publication).
	Generator Parts and Maintenance - Fourth Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	9/20/2024 to 9/23/2024	N/A	10/02/2024	10/3/2024 to 10/8/2024	GoP	8,000.00	-	8,000.00	Purchase of generator parts for maintenance purposes.
	Construction Materials and Supply - Fourth Quarter Quarter	Cagayan de Oro 2nd DEO	NO	Competitive Bidding	9/3/2024 to 9/9/2024	09/23/2024	10/01/2024	10/2/2024 to 10/7/2024	GoP	103,000.00	103,000.00	-	Purchase of various construction materials for the use of various sections.
	Disaster Utilization - Fourth Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	9/20/2024 to 9/23/2024	N/A	10/02/2024	10/3/2024 to 10/8/2024	GoP	45,000.00	45,000.00	-	Purchase of emergency supplies for the Maintenance Section.
	Freight - Third Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	9/20/2024 to 9/23/2024	N/A	10/02/2024	10/3/2024 to 10/8/2024	GoP	2,500.00	2,500.00	-	Freight and other carrier fees for the use of various sections.
	Vulcate of Various Equipment - Fourth Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	9/20/2024 to 9/23/2024	N/A	10/02/2024	10/3/2024 to 10/8/2024	GoP	7,500.00	7,500.00	-	For the Maintenance Section's heavy equipment and other vehicles.
	Others - Fourth Quarter	Cagayan de Oro 2nd DEO	NO	NP-53.9 - Small Value Procurement	9/20/2024 to 9/23/2024	N/A	10/02/2024	10/3/2024 to 10/8/2024	GoP	75,050.00	-	75,050.00	Miscellaneous expenses for various sections.

Prepared by:

  
**CYNTHIA B. PECORE**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**NOEL B. ALFONSO**  
Chief, Maintenance Section  
BAC Chairperson

Approved by:

  
**GABRIEL L. GUNITARAN**  
District Engineer