

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BBC0002	Bridge Program-Widening of Permanent Bridges-Capagu Br. (B01019LZ) along Manila North Rd	Construction Section	Competitive Bidding	2/13-19/19	2/13-19/19	16/May/19	23/May/19		GoP	31,343,000.00		31,343,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
19BBC0006	Bridge Program-Widening of Permanent Bridges- San Juan Br. (B01001LZ) along Manila North Rd	Construction Section	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	23/May/19		GoP	19,600,000.00		19,600,000.00	Bridges: Construction - Steel (Superstructure) - with Driven Piles
19BBC0007	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road from Our Lady of Piñat Shrine leading to Cagayan State University Piñat Campus Integrated Agri-Ecotourism Park, Brgy. Baung, Piñat, Cagayan	Construction Section	Competitive Bidding	5/2-8/19	21/May/19	03/Jun/19	07/Jun/19		GoP	14,896,000.00		14,896,000.00	Roads: Construction- PCCP
19BBC0008	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Beach Resort at Brgy. Bagu, Abulug, Cagayan	Construction Section	Competitive Bidding	11/8-14/18	29/Nov/18	17/May/19	28/May/19		GoP	11,760,000.00		11,760,000.00	Roads: Construction- PCCP
19BBC0009	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Cataratan Falls, Brgy. Cataratan, Allacapan, Cagayan	Construction Section	Competitive Bidding	12/29/18-14/19	22/Jun/19	17/May/19	28/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BBC0010	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Malagabavi Falls, Masi, Pamplona, Cagayan	Construction Section	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	23/May/19		GoP	34,300,000.00		34,300,000.00	Roads: Construction- PCCP
19BBC0011	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Resorts at Sta. Cruz, Ballesteros, Cagayan	Planning & Design Section	Competitive Bidding	10/31-11/6/18	22/Nov/18	17/May/19	27/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement †	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0012 (re-adv.)	Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silagan, Allacapan, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	22/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0013	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Pacac-Binubongan Road leading to Pader Falls, Brgy. Binubongan, Allacapan, Cagayan	Construction Section	Competitive Bidding	1/22-28/19	12/Feb/19	16/May/19	22/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0014	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Pacac-Dalayap Road leading to Dalayap Falls at Brgy Dalayap, Allacapan, Cagayan	Construction Section	Competitive Bidding	10/26-11/11/18	20/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0015	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Barnag Road connecting to Vegetable/Corn/Coconut and Dragon Fruit Plantation Area in support of Vegetables, Corn, Coconut, Dragon Fruit Industries, Sta. Rosa, Abulug, Cagayan	Construction Section	Competitive Bidding	9/28-10/4/18	18/Oct/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0016	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Dungun Brgy. Rd to Manila North road connecting to Agro-Business Industry (Nipa and Corn), Brgy. Sta. Cruz, Pamplona, Cagayan	Construction Section	Competitive Bidding	9/28-10/4/18	18/Oct/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0017	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Pacac-Binubongan connecting to Coconut Food Processing Area, Allacapan, Cagayan	Construction Section	Competitive Bidding	2/22-28/19	18/Mar/19	17/May/19	27/May/19	GoP	9,800,000.00		9,800,000.00	Bridges-Construction-Steel (Superstructure)-with Driven Piles

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0018	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Dungun Barangay Road to Manila North Road connecting to Agri-business Industry (Fish Landing and Bagoong Processing), Sta. Cruz, Pamplona, Cagayan	Construction Section	Competitive Bidding	9/28-10/4/18	18/Oct/18	14/May/19	23/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0019	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pacac-Dalayap-San Juan-Tubel connecting to Coconut Food Processing Area at Pacac, Allacapan, Cagayan	Construction Section	Competitive Bidding	10/26-11/1/18	20/Nov/18	14/May/19	23/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0020	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Abuling-Ballesteros Beach Resorts at Ballesteros, Cagayan	Construction Section	Competitive Bidding	11/8-14/18	29/Nov/18	17/May/19	27/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0021	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road from Shrine of Our Lady of Plát to Aquib-Dugayung Bridge to Gumanueng Cagayan Apayao National Road, Brgy. Aquib, Plát, Cagayan	Construction Section	Competitive Bidding	5/2-8/19	21/May/19	03/Jun/19	07/Jun/19		GoP	20,602,400.00		20,602,400.00	Roads: Construction- PCCP
19BC0023	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations ~Jct Centro Lasam-Sto. Nifo- Plát Road leading to Basilica Minor of Our Lady of Plát, Lasam, Cagayan	Construction Section	Competitive Bidding	2/1-7/19	26/Feb/19	16/May/19	24/May/19		GoP	29,400,000.00		29,400,000.00	Roads: Construction- PCCP
19BC0024	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones~Jct. Manila North Road Guidam-Zitanga Road leading to Pineapple, Dragon Fruit, and Citrus Fruit Plantation, Abuling and Ballesteros, Cagayan	Construction Section	Competitive Bidding	2/15-21/19	07/Mar/19	20/Jun/19	28/Jun/19		GoP	29,020,000.00		29,020,000.00	Roads: Construction- PCCP (pending award due to modification)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
19BC0025	Local Roads-VII-P-Construction of Road with Drainage Canal from Calvario, Centro 02 to Waca, Brgy. San Juan, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	19,600,000.00		19,600,000.00	Flood Control Drainage (Closed and Open) Conduits	
19BC0026	Local Infrastructure Program-Concreting of Colony Road, Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	3/12-18/19	04/Apr/19	17/May/19	28/May/19	GoP	19,800,000.00		19,800,000.00	Roads Construction-PCCP	
19BC0027	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting infront of Cagayan State University Road and Maguiling Sugar Cane Area and Factory Site in support of Sugar Milling Industry at Maguiling and Sto. Domingo, Piat, Cagayan	Construction Section	Competitive Bidding	11/19-26/18	11/Dec/18	14/May/19	23/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction- PCCP	
19BC0028	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Access Road connecting Sitio Gadut Sugarcane Area and Factory Site in support of Sugar Milling Industry at Maguiling and Sto. Domingo, Piat, Cagayan	Construction Section	Competitive Bidding	11/19-26/18	11/Dec/18	14/May/19	23/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction- PCCP	
19BC0029	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting Villarey Sugar Cane Area and Factory Site in support of Sugar Milling Industry, Villarey and Sto. Domingo, Piat, Cagayan	Construction Section	Competitive Bidding	1/22-28/19	12/Feb/19	17/May/19	28/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction- PCCP	
19BC0030	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Cagayan-Apayao Road to Liwan Barangay Road leading to Mango and Peanut Growers, Rizal, Cagayan	Construction Section	Competitive Bidding	12/15-21/18	08/Jan/19	17/May/19	27/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP	

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0031	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Dibay-Dilam Road connecting the Magsidel-Seaport Tourism Road and High Agricultural and Aquatic Production, and Big Ranches Barangay Dibay and Dilam, Calayan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	4,900,000.00		4,900,000.00	Roads: Construction- PCCP
19BC0032	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. CVR-Sto. Niño-Piat Road leading to Cagayan Rubina Sugar Milling Company (CARSUMCO) and Cagayan Agribusiness Industries, Cagayan	Construction Section	Competitive Bidding	3/1-7/19	26/Mar/19	16/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0034	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Gandia Barangay Road leading to Jct. Ayaga(Abulug)-Ballesteros-Apari Road connecting to Aquatic Resources, Coconut Plantation and Livestock Allinun, Abulug, Cagayan	Construction Section	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	07/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0035	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Gandia-Ringor Barangay Road leading to Jct. Ayaga (Abulug)-Ballesteros-Apari Road connecting to Aquatic Resources, Vegetable Plantation, Livestocks, Coconut and Rice Plantation, Allinun, Abulug, Cagayan	Construction Section	Competitive Bidding	1/30-2/5/19	1/30-2/5/19	17/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0036	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Calibong Falls, Brgy. Callungan, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	2/4-11/19	26/Feb/19	17/May/19	28/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction- PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0037	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Sicalao Falls, Lasam, Cagayan	Construction Section	Competitive Bidding	12/15-21/18	08/Jun/19	17/May/19	27/May/19		GoP	14,700,000.00		14,700,000.00	Roads: Construction- PCCP
19BC0038	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Magsidel Port-Calayán Poblacion-Sibang Cove Road, Calayan, Cagayan leading to Sibang Cove, Carangalan Cave, Sibang Cave, Cababaan Cave, Bataraw Fall, Calayan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0039	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Magsidel Road leading to Bataraw Falls and Lusok Cave, Brgy. Magsidel, Calayan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19		GoP	4,900,000.00		4,900,000.00	Roads: Construction- PCCP
19BC0040	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Magsidel Road leading to Sibang Cove Brgy Magsidel, Calayan, Cagayan	Construction Section	Competitive Bidding	1/5-11/19	31/Jun/19	14/May/19	27/May/19		GoP	4,900,000.00		4,900,000.00	Roads: Construction- PCCP
19BC0041	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Birza Beach Resort, Ballesteros, Cagayan	Construction Section	Competitive Bidding	9/28-10/4/18	18/Oct/18	17/May/19	27/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0042	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Mingay Beach Resort, Brgy. San Juan, Santa Praxedes, Cagayan	Construction Section	Competitive Bidding	1/30-2/5/19	1/30-2/5/19	17/May/19	27/May/19		GoP	9,660,500.00		9,660,500.00	Roads: Construction- PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0043	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road leading to Pineapple Growers at Baran, Ballesteros, Cagayan	Construction Section	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0044	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Agunetan-Tagao-Viga Barangay Road to Jct. Logac-Lasam-Gagabuan Road connecting to Coconut, Banana, and Citrus Plantation and Processing, Lasam, Cagayan	Construction Section	Competitive Bidding	5/1-17/19	04/Jun/19	18/Jun/19	21/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0045	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Bagu Barangay Road to Manila North Road connecting to Sili Kugamat Banana and Palm Plantation and By-product Processing Industry at Bagu, Pamplona, Cagayan	Construction Section	Competitive Bidding	10/26-11/1/18	20/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0046	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Basiguian Road leading to Manila North Road connecting to Agr-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut) at Calog Sur, Abulug, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	22/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0047	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Culao-D. Leano Barangay Road connecting Manila North Road to Coconut Plantation, Dragon Fruit Plantation and Processing at Culao and D. Leano, Claveria, Cagayan	Construction Section	Competitive Bidding	11/15-22/18	06/Dec/18	14/May/19	23/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction- PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0048	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Cabatacan East Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Cabatacan East, Lasam, Cagayan	Construction Section	Competitive Bidding	2/1-7/19	26/Feb/19	16/May/19	24/May/19	GoP	4,900,000.00		4,900,000.00	Roads- Construction- PCCP
19BC0049	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Quirjolico St. to Manila North Road connecting to Agri-business Industry (Fish Landing & Bagoong Processing) at Bidduang, Pamplona, Cagayan	Construction Section	Competitive Bidding	11/8-14/18	29/Nov/18	14/May/19	07/Jun/19	GoP	2,940,000.00		2,940,000.00	Roads- Construction- PCCP
19BC0050	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Cadcañir East-Cadcañir West Road connecting to Manila North Road to Corn Growers, Claveria, Cagayan	Construction Section	Competitive Bidding	2/4-11/19	26/Feb/19	17/May/19	27/May/19	GoP	9,800,000.00		9,800,000.00	Roads- Construction- PCCP
19BC0051	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Macugay Barangay Road leading to Manila North Road leading to Agribusiness Industry Macugay, Guiddam, Abulug, Cagayan	Construction Section	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	23/May/19	GoP	14,700,000.00		14,700,000.00	Roads- Construction- PCCP
19BC0052	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports-Access Road leading to Calayan Airport, Calayan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	5,791,800.00		5,791,800.00	Roads- Construction- PCCP
19BC0053	Local Infrastructure Program-Concreting of Road Brgy. Dungan to Brgy. Nanungaran, Rizal, Cagayan	Construction Section	Competitive Bidding	2/22-28/19	18/Mar/19	20/May/19	28/May/19	GoP	9,800,000.00		9,800,000.00	Roads- Construction- PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
198C0054	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports- Access Road leading to Camiguin Port Calayan, Cagayan	Construction Section	Competitive Bidding	1/5-11/19	31/Jan/19	14/May/19	27/May/19		GoP	4,900,000.00		4,900,000.00	Roads: Construction- PCCP
198C0056	Construction of Flood Mitigation Structure - Construction of Negro-Cabayu Flood Control Project, Ballesteros, Cagayan	Construction Section	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	23/May/19		GoP	19,047,280.00		19,047,280.00	Flood Control: Construction – Slope Protection using structural measures
198C0058	Construction of Flood Mitigation Structure - Construction of Zirundungan River Control, Malinta, Lasan, Cagayan	Construction Section	Competitive Bidding	1/22-28/19	12/Feb/19	14/May/19	23/May/19		GoP	24,500,000.00		24,500,000.00	Flood Control: Construction – Slope Protection using structural measures
198C0060	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads-Manila North Road-K0631+370-K0631+815, K0632+177-K0632+517 at Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	10/11-17/18	06/Nov/18	14/May/19	07/Jun/19		GoP	9,408,000.00		9,408,000.00	Flood Control Drainage (Closed and Open) Conduits (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
198C0061	Network Development - Road Widening - Primary Roads-Bangag-Magapit Road K0688+200-K0688+373, K0689+900-K0689+970, K0690+130-K0691+045 at Matucay, Allacapan, Cagayan	Construction Section	Competitive Bidding	11/14-20/18	04/Dec/18	14/May/19	07/Jun/19		GoP	30,789,160.00		30,789,160.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
198C0062	Construction of By-Pass and Diversion Roads- Abulug Bypass Road, Cagayan	Construction Section	Competitive Bidding	2/4-11/19	26/Feb/19	16/May/19	23/May/19		GoP	20,429,500.00		20,429,500.00	Roads: Construction- PCCP
198C0063	Network Development - Construction of By-Pass and Diversion Roads- Allacapan Bypass Road, Allacapan, Cagayan	Construction Section	Competitive Bidding	3/19-25/19	10/Apr/19	16/May/19	28/May/19		GoP	36,998,150.00		36,998,150.00	Roads: Construction- PCCP & RCSPS-Roads: Construction – Slope Protection using structural measures

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0064	Construction of Flood Mitigation Structure - Construction of Cabicungan Flood Control Project along Cabicungan River (San Antonio-Kapamikian-Tabugan Section) Claveria, Cagayan	Construction Section	Competitive Bidding	5/11-17/19	04/Jun/19	18/Jun/19	21/Jun/19		GoP	71,972,595.00		71,972,595.00	Flood Control: Construction – Slope Protection using structural measures
19BC0066	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure - Construction of Abulug River Control at Simeyung, Abulug, Cagayan	Construction Section	Competitive Bidding	10/26-11/11/18	20/Nov/18	14/May/19	23/May/19		GoP	49,000,000.00		49,000,000.00	Flood Control: Construction – Slope Protection using structural measures
19BC0067	Construction of Flood Mitigation Structure - Construction of Cagayan River Control, Calapangan Norte, Lasam, Cagayan	Construction Section	Competitive Bidding	1/22-28/19	12/Feb/19	14/May/19	23/May/19		GoP	34,300,000.00		34,300,000.00	Flood Control: Construction – Slope Protection using structural measures
19BC0069	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct Manila North Road leading to Coffee Plantation, Lablabig, Claveria, Cagayan	Construction Section	Competitive Bidding	12/15-21/18	08/Jun/19	17/May/19	07/Jun/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0070	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct Manila North Road to Cacao, Coffee, and Sarakat Plantation at Capacuan, Sta. Praxedes, Cagayan	Planning & Design Section	Competitive Bidding	10/30-11/5/18	20/Nov/18	17/May/19	07/Jun/19		GoP	4,900,000.00		4,900,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0071	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Manila North Road to Pineapple and Sarakat Plantation at Salongsong, Sta. Praxedes, Cagayan	Planning & Design Section	Competitive Bidding	10/31-11/6/18	22/Nov/18	14/May/19	07/Jun/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0072	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Kilikiling Barangay Road connecting to Manila North Road to Coffee Plantation and Citrus Plantation and Processing at Kilikiling, Claveria, Cagayan	Construction Section	Competitive Bidding	10/30-11/5/18	20/Nov/18	14/May/19	23/May/19		GoP	7,350,000.00		7,350,000.00	Roads: Construction- PCCP
19BC0073	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Lagum Barangay Road leading to Manila North Road (MNR) connecting to Agribusiness Industry (Dragon Fruit Plantation, Vegetables, Coconut), Lagum, Guildadam, Abulug, Cagayan	Construction Section	Competitive Bidding	12/21-27/18	10/Jan/19	14/May/19	23/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0074	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Lulubangan Barangay Road to Manila North Road connecting to Pineapple, Citrus Fruits, Barana, Coconut Plantation & Processing Balingit, Pamplona, Cagayan	Construction Section	Competitive Bidding	10/11-17/18	06/Nov/18	14/May/19	23/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0075	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Manila North Road to Callungan-Masikit Mira, Cagayan	Construction Section	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	23/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0076	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Manila North Road to Langan-Santor Bangan Road leading to Coconut Growers, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	07/Jun/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0077	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagay Barangay Road to Manila North Road connecting to Pineapple, Coconut, Banana, & Corn Plantation & Processing Abbangkeruan, Pamplona, Cagayan	Construction Section	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0078	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- San Pedro-Magsaysay-Cabataan West Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0079	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness Banguian, and Sta. Filomena, Abulug, Cagayan	Construction Section	Competitive Bidding	12/6-12/18	28/Dec/18	17/May/19	28/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0080	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Sto. Tomas Barangay Road leading to Manila North Road (MNR) leading to Agribusiness Industry (Aquatic Resources, Livestock, Vegetables and Coconut), Sto. Tomas, Abulug, Cagayan	Construction Section	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0081	Local Infrastructure Program-Concreting Fugu-Payagan East FTMR, Brigs. Fugu-Payagan, Ballesteros, Cagayan	Construction Section	Competitive Bidding	12/21-27/18	10/Jan/19	20/May/19	28/May/19	GoP	5,940,000.00		5,940,000.00	Roads: Construction- PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0082	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Tabba(Quinac)-Tupanna Barangay Road to Manila North Road connecting to Agri-Business Industry-Nipa, Dragon Fruit and Coconut at Tupana, Pamplona, Cagayan	Construction Section	Competitive Bidding	11/8-14/18	29/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP
19BC0084	Local Infrastructure Program-Construction of Multi-Purpose Building (Municipal Health Center), Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	3/12-18/19	04/Apr/19	16/May/19	07/Jun/19	GoP	14,850,000.00		14,850,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0085	Local Infrastructure Program-Completion of Balingit Elementary School Multi-Purpose Building at Brgy. Balingit, Pamplona, Cagayan	Construction Section	Competitive Bidding	11/19-26/18	11/Dec/18	20/May/19	07/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0086	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Brgy. Abantongan Ruar, Sto. Niño, Cagayan	Construction Section	Competitive Bidding	3/2-8/19	26/Mar/19	16/May/19	07/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0087	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Brgy. Apayao, Plat, Cagayan	Construction Section	Competitive Bidding	3/2-8/19	26/Mar/19	16/May/19	07/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0088	Construction (Completion) of Multi-Purpose Building, Brgy. Balagan, Sto. Niño, Cagayan	Construction Section	Competitive Bidding	2/20-26/19	18/Mar/19	16/May/19	07/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0090	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Peru Elementary School, Brgy. Peru, Lasam, Cagayan	Construction Section	Competitive Bidding	3/2-8/19	26/Mar/19	16/May/19	07/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0091	Local Infrastructure Program-Construction of Multi-Purpose Building, Pala Elementary School, Brgy. Pala East, Claveria, Cagayan	Construction Section	Competitive Bidding	3/2-8/19	26/Mar/19	16/May/19	07/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0092	Construction of Matucay Elementary School Multi-purpose Building at Matucay ES, Allacapan, Cagayan	Construction Section	Competitive Bidding	1/8-14/18	29/Nov/18	20/May/19	07/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0093	Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Centro 6, Claveria, Cagayan	Construction Section	Competitive Bidding	3/8-14/19	02/Apr/19	16/May/19	07/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0094	Local Infrastructure Program-Construction of Multi-Purpose Building, Lasam East Central School, Brgy. Centro II, Lasam, Cagayan	Construction Section	Competitive Bidding	2/22-28/19	18/Mar/19	16/May/19	07/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0097	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building (Public Market), Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	3/12-18/19	04/Apr/19	20/Jun/19	28/Jun/19	GoP	9,900,000.00		9,900,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending award due to modification)
19BC0098	Local Infrastructure Program-Concreting of Ruejos Street, Brgy. Sta. Cruz, Ballesteros, Cagayan	Construction Section	Competitive Bidding	3/1-7/19	26/Mar/19	17/May/19	27/May/19	GoP	2,970,000.00		2,970,000.00	Roads: Construction- PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0099	Local Infrastructure Program-Concreting of Cabuluan East Road, Mabini St., Brgy. Cabuluan East, Ballesteros, Cagayan	Construction Section	Competitive Bidding	2/20-26/19	18/Mar/19	17/May/19	27/May/19		GoP	3,465,000.00		3,465,000.00	Roads: Construction-PCCP
19BC0100	Local Infrastructure Program-Construction of Brgy. Callungan FTMR at Brgy. Callungan, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	11/15-22/18	06/Dec/18	20/May/19	27/May/19		GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0101	Local Infrastructure Program-Construction of Brgy. Dacal FTMR at Brgy. Dacal, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	11/14-20/18	04/Dec/18	20/May/19	28/May/19		GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0102	Local Infrastructure Program-Construction of Brgy. Dagueray FTMR Brgy. Dagueray, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	20/May/19	27/May/19		GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0104	Local Infrastructure Program-Construction of Brgy. Kittag Road, Sanchez-Mira, Cagayan	Construction Section	Competitive Bidding	4/13-19/19	07/May/19	20/May/19	27/May/19		GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0105	Local Infrastructure Program-Construction of Brgy. Magacan FTMR at Brgy. Magacan, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	10/30-11/5/18	20/Nov/18	20/May/19	27/May/19		GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0106	Local Infrastructure Program-Construction of Brgy. Nagranglayan FTMR at Brgy. Nagranglayan, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	10/30-11/5/18	20/Nov/18	20/May/19	27/May/19		GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0107	Local Infrastructure Program-Construction of Brgy. Namuac FTMR Brgy. Namuac, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	11/29-12/5/18	18/Dec/18	20/May/19	27/May/19		GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0109	Local Infrastructure Program- Construction of Brgy. San Andres FTMR at Brgy. San Andres, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	10/30-11/5/18	20/Nov/18	20/May/19	28/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction- PCCP
19BC0110	Local Infrastructure Program-Construction of Brgy. Santiago FTMR Brgy. Santiago, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	11/28-12/4/18	18/Dec/18	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction- PCCP
19BC0111	Local Infrastructure Program- Construction of Brgy. Tokiok FTMR, Brgy. Tokiok, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	12/21-27/18	10/Jun/19	20/May/19	28/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction- PCCP
19BC0112	Local Infrastructure Program- Construction of Brgy. Damayang FTMR at Brgy. Damayang, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	10/31-11/6/18	22/Nov/18	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction- PCCP
19BC0114	Local Infrastructure Program-Concreting of Fugu-Payagan Road, Brgys. Fugu-Payagan, Ballesteros, Cagayan	Construction Section	Competitive Bidding	2/20-26/19	18/Mar/19	20/May/19	27/May/19	GoP	3,960,000.00		3,960,000.00	Roads: Construction- PCCP
19BC0115	Local Infrastructure Program-Construction of Multi-Purpose Building in Pasalubong Center, Brgy. Centro I, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	3/2-8/19	26/Mar/19	16/May/19	07/Jun/19	GoP	2,970,000.00		2,970,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys, (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0116	Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Portabaga, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0117	Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Centro 1, Lasam, Cagayan	Construction Section	Competitive Bidding	3/8-14/19	02/Apr/19	16/May/19	07/Jun/19	GoP	2,970,000.00		2,970,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0119	Local Infrastructure Program-Construction of New Orkins Elementary School Multi-Purpose Building, Brgy. New Orkins, Lasam, Cagayan	Construction Section	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	07/Jun/19	GoP	1,188,000.00		1,188,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0120	Local Infrastructure Program-Concreting of Road, Brgy. Guiddam, Abulug, Cagayan	Construction Section	Competitive Bidding	5/1-17/19	06/Jun/19	18/Jun/19	21/Jun/19	GoP	6,930,000.00		6,930,000.00	Roads: Construction- PCCP
19BC0121	Local Infrastructure Program-Construction of Multi-Purpose Building (Public Market), Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	3/12-18/19	04/Apr/19	20/Jun/19	28/Jun/19	GoP	4,950,000.00		4,950,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0122	Local Infrastructure Program-Construction of Bonifacio Cortez Street, Palloc, Ballesteros, Cagayan	Construction Section	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	27/May/19	GoP	2,970,000.00		2,970,000.00	Roads: Construction- PCCP
19BC0123	Local Infrastructure Program-Construction of Cataratan Bridge, Brgy. Cataratan, Alacapan, Cagayan	Construction Section	Competitive Bidding	3/8-14/19	02/Apr/19	17/May/19	28/May/19	GoP	11,880,000.00		11,880,000.00	Bridges: Construction- Concrete (Superstructure) –with Driven Piles
19BC0124	Local Infrastructure Program-Construction of Ulan Bridge, Brgy. Ulan, Alacapan, Cagayan	Construction Section	Competitive Bidding	3/8-14/19	02/Apr/19	17/May/19	28/May/19	GoP	7,920,000.00		7,920,000.00	Bridges: Construction- Concrete (Superstructure) –with Driven Piles

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0125	Local Infrastructure Program-Construction (Continuation) of Multi-Purpose Building (Abulug Municipal Gymnasium), Brgy. Libertad, Abulug, Cagayan	Construction Section	Competitive Bidding	5/11-17/19	06/Jun/19	18/Jun/19	21/Jun/19	GoP	24,750,000.00		24,750,000.00	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0126	Local Program - Buildings and Other Structures Construction of Multi-Purpose Building of DPWH Cagayan 2nd District Engineering Office, Abulug, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	49,000,000.00		49,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0127	Network Development - Paving of Unpaved Roads - Tertiary Roads-Jct. Logac-Lasam- Gagabulan Road (S00654LZ), K0742+022- K0742+904, Lasam, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	17/Jul/19	22/Jul/19	GoP	17,287,200.00		17,287,200.00	Roads: Construction- PCCP
19BC0128	Asset Preservation - Preventive Maintenance of Primary Roads - Primary Roads- Bangag- Magapit Road, K0703 + 734- K0704 + 842, Logac, Lallo, Cagayan	Construction Section	Competitive Bidding	10/12-18/18	06/Nov/18	14/May/19	07/Jun/19	GoP	4,702,040.00		4,702,040.00	Roads: Construction- PCCP (pending approval due to awaiting for the release of Special Allotment Release Order)
19BC0129	Construction of Flood Mitigation Structure - Construction of Abulug River Control at Sta. Rosa, Abulug, Cagayan	Construction Section	Competitive Bidding	10/30-11/5/18	20/Nov/18	20/Jun/19	28/Jun/19	GoP	62,725,000.00		62,725,000.00	Flood Control: Construction – Slope Protection using structural measures (pending award due to modification)
19BC0130	Construction of Flood Mitigation Structure - Construction of Abulug River Control at Lucban, Abulug, Cagayan	Construction Section	Competitive Bidding	11/8-14/18	29/Nov/18	20/Jun/19	28/Jun/19	GoP	62,725,000.00		62,725,000.00	FCSPS-Flood Control: Construction – Slope Protection using structural measures (pending award due to modification)
19BC0131	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road along Miranga-Namuae Road leading to Estuary Sand Dunes and Beaches at Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	17/Jul/19	22/Jul/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0133	Local Infrastructure Program- Completion of Balingit Elem. School Multi-Purpose Building Brgy. Balingit, Pamplona, Cagayan	Construction Section	Competitive Bidding	11/29-12/5/18	18/Dec/18	20/Jun/19	28/Jun/19		GoP	800,000.00		800,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending award due to modification)
19BC0134	Network Development - Construction of Missing Links/ New Roads- Cagayan-Apayao Corner Road Rizal, Cagayan	Construction Section	Competitive Bidding	11/29-12/5/18	18/Dec/18	14/May/19	27/May/19		GoP	19,600,000.00		19,600,000.00	Roads: Construction- PCCP
19BC0135	Construction of Flood Mitigation Structure - Construction of Abulug River Control, Sto. Tomas, Abulug, Cagayan	Construction Section	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	07/Jun/19		GoP	39,837,980.00		39,837,980.00	Flood Control: Construction - Slope Protection using structural measures ((pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0136	Bridge - Widening of Permanent Bridges- Alastan Br. (B01018LZ) along Manila North Road Pamplona, Cagayan	Construction Section	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	23/May/19		GoP	49,000,000.00		49,000,000.00	Bridges: Construction- Concrete (Superstructure) -with Cast-In-Place Piles
19BC0137	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Cacadir-Kabugao Rd, K0602+120, K0602+240, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	07/Jun/19		GoP	49,000,000.00		49,000,000.00	Roads: Construction - Slope Protection using structural measures
19BC0138	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-San Julian-Tayak Barangay Road Leading to Manila North Road (MNR) Connecting to Agri Business Industry-aquatic Resources, Vegetables, Rice and Nipa by Products (Nipa Wine, Vinegar) Siguran, Abulug, Cagayan	Construction Section	Competitive Bidding	12/6-12/18	28/Dec/18	17/May/19	07/Jun/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0141	Local Infrastructure Program-Construction of Langagan ES Multi-purpose Building Langagan, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	12/6-12/18	28/Dec/18	20/May/19	07/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0150	Local Infrastructure Program- Local Infrastructure Program-Completion of MPB, Dungan Elem, School, Dungan, Rizal, Cagayan	Construction Section	Competitive Bidding	12/11-18/18	03/Jan/19	17/May/19	07/Jun/19	GoP	500,000.00		500,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0152	Local Infrastructure Program- Concreting of Sta. Rosa Road, Brgy. Sta. Rosa, Abulug, Cagayan	Construction Section	Competitive Bidding	12/11-18/18	03/Jan/19	17/May/19	07/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0154	Local Infrastructure Program- Concreting of Nabamagan East Road, Brgy. Nabamagan East, Lasam, Cagayan	Construction Section	Competitive Bidding	12/12-18/18	03/Jan/19	20/May/19	07/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0159	Local Infrastructure Program- Construction of Portabaga Falls Road, Brgy. Portabaga, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	1/17-23/19	28/Feb/19	17/May/19	07/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0161	Network Development - Road Widening - Primary Roads-Manila North Road-K0593+100- K0593+615, K0593+646-K0594+680, K0594+686.5-K0595+080, K0595+728- K0596+383, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	12/15-21/18	08/Jan/19	06/Jun/19	14/Jun/19	GoP	63,171,795.00		63,171,795.00	RCP-Roads: Construction- PCCP (pending award due to data change)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0162	Bridge - Widening of Permanent Bridges- Piliid Br. (B010171Z) along Manila North Road, Pampuna, Cagayan	Construction Section	Competitive Bidding	12/29/18-1/4/19	22/Jan/19	14/May/19	07/Jun/19	GoP	30,380,000.00		30,380,000.00	Bridges: Construction- Concrete (Superstructure) –with Cast-In-Place Piles (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0163	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Manila North Road leading to Meat, Citrus, Rambutan and Dragon Fruit Plantation, Ballesteros, Cagayan	Construction Section	Competitive Bidding	12/29/18-1/4/19	22/Jan/19	17/May/19	07/Jun/19	GoP	6,860,000.00		6,860,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0164	Local Infrastructure Program-Concreting of Sta. Filomena Road, Brgy. Sta. Filomena, Abulug, Cagayan	Construction Section	Competitive Bidding	1/5-11/19	28/Feb/19	17/May/19	07/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0166	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Bangag Magapit Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Laben, Bessang, Capagaran, Mapurao, Negatatan, and Utan, Allacapan, Cagayan	Construction Section	Competitive Bidding	1/5-11/19	31/Jan/19	14/May/19	07/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0167	Construction of Flood Mitigation Structure - Construction of Sanchez Mira Flood Control, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	1/22-28/19	12/Feb/19	17/May/09	07/Jun/19	GoP	50,258,165.00		50,258,165.00	Flood Control: Construction – Slope Protection using structural measures (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0168	Paving of Unpaved Roads-Jct. Logac-Lasam-Gagabutan Road-Chainage 16940-Chainage 17320, Chainage 17740-Chainage 20565, Chainage 20972-Chainage 21138	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	17/Jul/19	22/Jul/19	GoP	77,800,240.00		77,800,240.00	Roads: Construction- PCCP (pending award due to modification)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0169	Construction of By-Pass and Diversion Roads- Claveria Bypass Road, Cagayan	Construction Section	Competitive Bidding	2/15-2/1/19	07/Mar/19	16/May/19	07/Jun/19	GoP	69,126,450.00		69,126,450.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)
19BC0170	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads -Secondary Roads-Paving of Unpaved Roads-Jct. Ayaga (Abulug)-Ballesteros-Apari Road-K0683+842-K0688+404, Abulug, Cagayan	Construction Section	Competitive Bidding	2/22-28/19	18/Mar/19	16/May/19	07/Jun/19	GoP	57,900,000.00		57,900,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)
19BC0171	Paving of Unpaved Roads-Jct. Ayaga(Abulug)- Ballesteros-Apari Rd.-K0688+404- K0689+791, K0691+825-K0694+993, Ballesteros, Cagayan	Construction Section	Competitive Bidding	2/15-2/1/19	07/Mar/19	16/May/19	07/Jun/19	GoP	57,900,000.00		57,900,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)
19BC0172	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Centro 2-Nagbarangan-Cagayan State University Road connecting to Cacao Plantation Area in support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	2/13-19/19	2/13-19/19	16/May/19	07/Jun/19	GoP	61,785,000.00		61,785,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0173	Network Development Program-Construction of By-Pass and Diversion Roads-Alcala - Santo Niño - Lasam Road, Cagayan	Construction Section	Competitive Bidding	2/15-2/1/19	07/Mar/19	16/May/19	23/May/19	GoP	19,188,000.00		19,188,000.00	Roads: Construction- PCCP
19BC0174	Network Development Program: Construction of By-Pass and Diversion Roads-Pampuna Bypass Road, Cagayan	Construction Section	Competitive Bidding	2/15-2/1/19	2/15-2/1/19	16/May/19	23/May/19	GoP	48,414,587.50		48,414,587.50	Roads: Construction- PCCP
19BC0175	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Capallian Provincial Road to Manila North Road (MNR) Connecting to Cacao, Coconut and Corn Plantation and Processing, Capallian, Pampuna, Cagayan	Construction Section	Competitive Bidding	2/15-2/1/19	07/Mar/19	16/May/19	07/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction- PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0176	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-San Jose Barangay Road to Manila North Road connecting to Pineapple, Corn and Banana plantation and Processing, Gattu, Pamplona, Cagayan	Construction Section	Competitive Bidding	2/13-19/19	2/13-19/19	17/May/19	07/Jun/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0177	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Burnong Barangay Road Leading to Manila North Road (MNR) in Support of Agri Business (Citrus, Dragon Fruits and Vegetables Plantation), Burnong Guiddam, Abuling, Cagayan	Construction Section	Competitive Bidding	2/1-7/19	26/Feb/19	17/May/19	07/Jun/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0178	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road leading to Palusao-Nling in Support of vegetables and crops Industry, Sto. Niño, Cagayan	Construction Section	Competitive Bidding	2/22-28/19	18/Mar/19	17/May/19	07/Jun/19		GoP	19,600,000.00		19,600,000.00	Bridges-Construction-Steel (Superstructure)-with Driven Piles (pending approval due to awaiting for the release of Sub-Allotment Advice)
19BC0179	Local Infrastructure Program-Construction of Kapanikian Bridge, Sitio Makagataw, Brgy. Kapanikian, Alacapan, Cagayan	Construction Section	Competitive Bidding	3/8-14/19	02/Apr/19	20/Jun/19	28/Jun/19		GoP	8,910,000.00		8,910,000.00	Bridges: Construction-Concrete (Superstructure)-with Driven Piles (pending award due to modification)
19BC0180	Construction of Flood Mitigation Structure - Construction of Chico River Control, Sto. Niño, Cagayan	Construction Section	Competitive Bidding	2/22-28/19	18/Mar/19	16/May/19	07/Jun/19		GoP	19,600,000.00		19,600,000.00	Flood Control: Construction – Slope Protection using structural measures ((pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0181	Repair/Maintenance of Eroded Shoulder along Jct. Logac-Lasam-Gagabutan Road (JLLGR), K0733+212-K0733+297 (LS)	Maintenance Section	Competitive Bidding	2/8-14/19	28/Feb/19	20/May/19	07/Jun/19		Gap	1,102,000.00	1,102,000.00		Roads: Construction-Slope Protection using Structural Measures (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0182	Bridge Program-Widening of Permanent Bridges Bagu Br. (B01021LZ) along Manila North Road, Pamplona, Cagayan	Construction Section	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	07/Jun/19		Gap	11,760,000.00		11,760,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0183	Repair/Maintenance of Drainage along Jct. Logac-Lasam-Gagabutan Road (JLLGR), Lasam, Cagayan	Maintenance Section	Competitive Bidding	2/20-26/19	18/Mar/19	20/May/19	04/Jun/19		Gap	1,726,000.00	1,726,000.00		Flood Control Drainage (Closed and Open) Conduits (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0184	Repair/Improvement of Carriageway along Manila North Road, K0590+(-772) - K0590+(-759)(RL), K0590+(-028) - K0590+(-14)(LL), K0590+115 - K0590+122(LL), K0590+139 - K0590+147(LL), K0590+143 - K0590+147(RL) & K0590+155 - K0590+159(BL), K0590+398 - K0590+415(RL), K0590+519 - K0590+540(RL), K0590+627 - K0590+635(RL), K0590+887 - K0590+908(RL), K0601+941 - K0601+954.5/3 RL, 1 LL), K0601+954.5-K0601+963.5/BL), K0601+963.5 - K0601+990.5/RL), K0603+818 - K0603+836/4 RL, 2 LL), K0603+836 - K0603+854/4 RL, 2 LL), K0603+854 - K0603+867.50(BL), K0603+867.50 - K0603+876.50(BL), K0603+876.50 - K0603+885.50(BL), K0603+960 - K0602+973.50(LL) & K0603+980 - K0603+993.50/3 RL, 2 LL), Sta. Praxedes & Claveria, CagayanSta. Praxedes & Claveria, Cagayan	Maintenance Section	Competitive Bidding	2/20-26/19	18/Mar/19	20/May/19	07/Jun/19		Gap	3,109,000.00	3,109,000.00		Roads: Maintenance (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0185	Local Infrastructure Program-Concreting of Simayung Road, Brgy. Simayung, Abulug, Cagayan	Construction Section	Competitive Bidding	2/22-28/19	18/Mar/19	17/May/19	07/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0186	Local Infrastructure Program-Concreting of Guiddam Road, Brgy. Guiddam, Abulug, Cagayan	Construction Section	Competitive Bidding	2/22-28/19	18/Mar/19	17/May/19	27/May/19	GoP	3,465,000.00		3,465,000.00	Roads: Construction-PCCP
19BC0187	Repairing of Sicalalo Steel Bridge, Sicalalo, Lasam, Cagayan	Maintenance Section	Competitive Bidding	2/22-28/19	18/Mar/19	20/May/19	07/Jun/19	GoP	910,000.00	910,000.00		Bridges-Maintenance (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0188	Access Road leading to DPWH Cagayan 2nd DEO, Abulug, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	12,250,000.00		12,250,000.00	Roads: Construction-PCCP
19BC0189	Local Infrastructure Program-Concreting of Pinili Road, Brgy. Pinili, Abulug, Cagayan	Construction Section	Competitive Bidding	3/2-8/19	26/Mar/19	17/May/19	07/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0191	Local Infrastructure Program-Construction of Sto. Tomas Road, Brgy. Sto. Tomas, Claveria, Cagayan	Construction Section	Competitive Bidding	3/2-8/19	26/Mar/19	20/May/19	07/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0192	Repair/Improvement of Carriageway along Cagayan-Apayao Road (K0530+(-800)-K0530+(-782)(RL), K0530+(-777.50)-K0530+(-773)(RL), K0530+(-773)-K0530+(-746)(RL), K0530+040-K0530+062.50(L), K0530+062.50-K0530+080.50(L), K0538+920-K0530+929(1 LL, 2 RL), K0541+800-K0541+822.50(L), K0543+700-K0543+713.50(BL), K0543+713.50-K0543+722.50(2 LL, 1 RL) AND K0545+840-K0545+853.50(RL), Plat-Rizal, Cagayan	Maintenance Section	Competitive Bidding	3/8-15/19	02/Apr/19	20/May/19	07/Jun/19	GoP	1,713,500.00	1,713,500.00		Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0193	Repair/Maintenance of Drainage along Manila North Road (MNR), K067.5-893-K067.6+015(R/S), Ballesteros, Cagayan	Maintenance Section	Competitive Bidding	3/9-15/19	02/Apr/19	20/May/19	07/Jun/19		GoP	823,000.00	823,000.00		Flood Control: Construction-Drainage (Closed and Open Conduits) (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0194	Repair/Improvement of Carriageway along JLL GR, K0716+159-K0716+177(RL), K0716+286.5-K0716+295.50(RL), K0719+797-K0719+824(RL), K0719+824-K0719+851(RL), K0719+851-K0719+860(RL), K0719+873-K0719+900(RL), K0721+696-K0721+823(RL), K0721+723-K0721+736.5(RL), K0721+760-K0721+773.5(RL), K0721+872.5-K0721+889.5(RL), and K0729+874-K0730+001(RL) K0730+438-K0730+456 (RL), Lasam, Cag.	Maintenance Section	Competitive Bidding	3/9-15/19	02/Apr/19	20/May/19	07/Jun/19		GoP	2,128,000.00	2,128,000.00		Roads Construction-PCCP (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0195	Repair/Improvement of Carriageway along Manila North Road, K0646+292 - K0646+305.5/2 LL, 1 RL), K0646+305.5 - K0646+323.5(LL), K0646+512.5 - K0646+530.5(LL), K0646+530.5 - K0646+548.5(LL), K0646+647.5 - K0646+665.5(LL), K0646+665.5 - K0646+688(LL), K0647+550 - K0647+572.5(LL), K0647+572.5 - K0647+586(BL), K0647+586 - K0647+599.5(BL), K0651+077-K0651+099.50/5 LL, 1 RL), K0651+099.50- K0651+113(LL), K0653+067.5 - K0653.072(RL), K0653+126 - K0653+139.5/2 RL, 2 LL), K0653+274.5 - K0653+284(RL), K0653+328.5 - K0653+337.5/2 RL, LL), K0653+337.5 - K0653+364.5/4 RL, 2 LL) & K0653+364.5 - K0391.5(BL), Pamplona, Cag.	Maintenance Section	Competitive Bidding	3/9-15/19	02/Apr/19	20/May/19	07/Jun/19		GoP	2,973,000.00	2,973,000.00		Roads Construction-PCCP (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0196	Local Infrastructure Program-Concreting of Drainage Along Centro Road, Brgy. Centro, Pamplona, Cagayan	Construction Section	Competitive Bidding	4/13-19/19	07/May/19	20/May/19	07/Jun/19		GoP	2,970,000.00		2,970,000.00	Flood Control: Construction-Drainage (Closed and Open Conduits) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0198	Resurfacing of Unpaved Shoulder along Manila North Road (MNR) K0669+000-K0669+180(B/S), K0669+205-K0669+585(B/S), K0676+130-K0676+250(L/S), K0676+130-K0676+350(R/S), K0679+300-K0679+850 (B/S), K0679+875-K0680+000(L/S) & K0679+875-K0680+200(R/S), Fugu-Zitanga, Balesteros and Lucban, Abulug, Cagayan	Maintenance Section	Competitive Bidding	4/30-5/6/19	21May/19	03Jun/19	07Jun/19	GoP	848,000.00	848,000.00		Roads Maintenance
19BC0199	Local Infrastructure Program-Construction of Sitio Gandia Road, Brgy. Alimunu, Abulug, Cagayan	Construction Section	Competitive Bidding	5/11-17/19	06Jun/19	18Jun/19	21Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction- PCCP
19BC0200	Repair/Improvement of carriageway along Manila North Road, Abulug-Balesteros-Apari, Cagayan	Maintenance Section	Competitive Bidding	5/11-17/19	06Jun/19	18Jun/19	21Jun/19	GoP	2,347,000.00	2,347,000.00		Roads: Construction- PCCP
19BC0118	Local Infrastructure Program-Construction of Multi-Purpose Building, Sitio Nagbarangan, Brgy. Centro 2, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	5/22-28/19	11Jun/19	18Jun/19	21Jun/19	GoP	2,970,000.00		2,970,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0201	Local Infrastructure Program-Concreting of Road, Brgy. Burot, Alicapcan, Cagayan	Construction Section	Competitive Bidding	5/22-28/19	11Jun/19	18Jun/19	21Jun/19	GoP	1,980,000.00		1,980,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0202	Local Infrastructure Program-Concreting of Calog Norte Road, Brgy. Calog Norte, Abulug, Cagayan	Construction Section	Competitive Bidding	5/22-28/19	11Jun/19	18Jun/19	21Jun/19	GoP	5,940,000.00		5,940,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0203	Construction of Cabicungan River Flood Control, Sta. 0+000-Sta. 0+114, Capanickian-Tabbugan-Nagsabaran, Claveria, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25Jun/19	04Jul/19	08Jul/19	GoP	9,800,000.00		9,800,000.00	Flood Control: Construction – Slope Protection using structural measures
19BC0204	Construction/Repair/Rehab/Impt. Of VILP-Construction of Multi-purpos Building, Brgy. Minanga Norte, Lasam, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27Jun/19	08Jul/19	11Jul/19	GoP	1,960,000.00		1,960,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0205	Local Infra Program- Construction (Completion) of Multi-purpose Building (Gymnasium), Brgy. Luzon, Claveria, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27Jun/19	08Jul/19	11Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0206	Local Infra Program- Construction (Completion) of Multi-purpose Building (Gymnasium), Brgy. Pata East, Claveria, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0207	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Alimay, Lasam, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0208	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Alimay, Claveria, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0209	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bacsay Cataroan Norte, Claveria, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0210	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bacsay Cataroan Sur, Claveria, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0211	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bacsay Mapulapula, Claveria, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0212	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bessang, Allacapan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0213	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Buenavista, Claveria, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0214	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bulo, Allacapan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0215	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabatacan East, Lasam, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0216	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabatacan West, Lasam, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0217	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Caddarir West, Claveria, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0218	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cadongdongan, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0219	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Callao Norte, Lasam, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0220	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Capacuan Norte, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0221	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Capagaran, Allacapan, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0222	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Capaltan, Allacapan, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0223	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Capanickian, Claveria, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0224	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cataliganan, Lasam, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0225	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 2, Claveria, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	1,485,000.00		1,485,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0226	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 3, Claveria, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0227	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 4, Claveria, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0228	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 5, Claveria, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0229	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 6, Claveria, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0230	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 7, Claveria, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0231	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 8, Claveria, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0232	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro East, Allacapan, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0233	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. D. Leaño, Claveria, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0234	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Daan-Ili, Allacapan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0235	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Finugo Norte, Lasam, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0236	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Gagaddangan, Allacapan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0237	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Ignacio B. Jurado, Lasam, Cagayan	Construction Section	Competitive Bidding	6/14-20/19	04/Jul/19	11/Jul/19	16/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0238	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Iingan, Allacapan, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0239	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Kapankian Norte, Alacapan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0240	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Macatel, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0241	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Malilitao, Claveria, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0242	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Malinta, Lasam, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0243	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Maluyo, Alacapan, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0244	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Minanga Norte, Lasam, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0245	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Minanga Sur, Lasam, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0246	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Nabamagan West, Lasam, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0247	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. New Orins, Lasam, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0248	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Nicolas Agatep, Lasam, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0249	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Pata West, Claveria, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0250	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Pinas, Claveria, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0251	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Antonio, Claveria, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0252	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Isidro, Claveria, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0253	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Juan, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0254	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Miguel, Sta. Praxedes, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0255	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Pedro, Lasam, Cagayan	Construction Section	Competitive Bidding	6/21-27/19	11/Jul/19	19/Jul/19	24/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0256	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Santiago, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0257	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Sto. Niño, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0258	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tabbugan, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0259	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tagat Sur, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0260	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tubei, Alacapan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0261	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tuacalan Passing, Lasam, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0262	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Union, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0263	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Viga, Lasam, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0264	Local Infra Program- Construction (Completion) of Multi-purpose Building, Bilibigao ES, Brgy. Bilibigao, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0265	Local Infra Program- Construction (Completion) of Multi-purpose Building, Culao ES Gymnasium, Brgy. Culao, Claveria, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0266	Local Infra Program- Construction (Completion) of Multi-purpose Building, Diballo ES, Brgy. Diballo, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0267	Local Infra Program- Construction (Completion) of Multi-purpose Building, Tagao ES, Brgy. Tagao, Lasam, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0268	Local Infra Program- Construction of Multi-purpose Building, Brgy. Centro 1, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	1,237,500.00		1,237,500.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0269	Local Infra Program- Construction of Multi-purpose Building, (Covered Court), Diam NHs, Brgy. Diam, Calayan, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0270	Local Infra Program- Construction of Multi-purpose Building, Brgy. Centro East, Ballesteros, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0271	Local Infra Program- Construction of Multi-purpose Building, Brgy. Lablabig, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0272	Local Infra Program- Construction of Multi-purpose Building, Brgy. Payagan West, Ballesteros, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0273	Local Infra Program- Construction of Multi-purpose Building, Brgy. Peru, Lasam, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0274	Local Infra Program- Construction of Multi-purpose Building, Brgy. San Vicente, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0275	Local Infra Program- Construction of Multi-purpose Building, Sta. Rosa, Abulug, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0276	Local Infra Program- Construction of Pallooc ES Multi-purpose Building, Brgy. Pallooc, Ballesteros, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	2,574,000.00		2,574,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0277	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Alinuru, Abulug, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	900,000.00		900,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0278	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabartan East, Ballesteros, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0279	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabartan West, Ballesteros, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0280	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabulan East, Ballesteros, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0281	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Calog Norte, Abulug, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0282	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 2, Lasam, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0283	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tabba, Pamplona, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0284	Local Infra Program- Construction of Multi-purpose Building, Claveria SAT, Brgy. Centro 1, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0285	Local Infra Program- Construction of Multi-purpose Building, Claveria RVs, Brgy. Diballo, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0286	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Balagan, Sto. Nifo, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0287	Local Infra Program- Construction/Completion of Multi-purpose Building, Wawang ES, Brgy. Wawang, Ballesteros, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0288	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Bidduang, Pamplona, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0289	Local Infra Program- Construction/Completion of Multi-purpose Building, Abuling CS, Brgy. Centro, Abuling, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0290	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Centro, Abuling Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0291	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Pacac, Alacapan, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0292	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Sta. Maria, Claveria, Cagayan	Construction Section	Competitive Bidding	6/28-7/4/19	18/Jul/19	25/Jul/19	31/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0293	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Magdalena, Claveria, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0294	Local Infra Program- Construction/Completion of Multi-purpose Building, Claveria SAT, Brgy. Centro 1, Claveria, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jun/19	01/Aug/19	07/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0295	Local Infra Program- Construction/Completion of Multi-purpose Building, Claveria RVS, Brgy. Dibalo, Claveria, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jun/19	01/Aug/19	07/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0296	Local Infra Program- Construction/Completion of Multi-purpose Building, Alastan ES, Brgy. Alastan, Pamplona, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jun/19	01/Aug/19	07/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0297	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Gabun, Lasam, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jun/19	01/Aug/19	07/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0298	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Ammubuan, Ballesteros, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0299	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Cabuhan West, Ballesteros, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0300	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Centro West, Ballesteros, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jun/19	01/Aug/19	07/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0301	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Mabuttal East, Ballesteros, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jun/19	01/Aug/19	07/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0302	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Naranagan, Ballesteros, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0303	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. San Juan, Ballesteros, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jun/19	01/Aug/19	07/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0304	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Centro East, Ballesteros, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0305	Local Infra Program- Construction of Multi-purpose Building, Brgy. Magseysay, Lasam, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0306	Local Infra Program-Rehabilitation of Day Care Center, Brgy. Dagupan, Alacapan, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0307	Local Infra Program-Construction of MPB (Brgy. Hall) Brgy. Baluncanag, Rizal, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	3,960,000.00		3,960,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0308	Local Infra Program- Construction/Completion of Multi-purpose Building, Calog Sur ES, Brgy. Calog Sur, Abuling, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0309	Flood Control Structures/ Facilities-VILP- Construction of Slope Protection, Brgy. Taggat Sur, Claveria, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,000,000.00		1,000,000.00	Flood Control: Construction – Slope Protection using structural measures
19BC0310	Flood Control Structures/ Facilities-VILP- Riprapping of Slope Protection, Bulo ES, Brgy. Bulo, Alacapan, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,000,000.00		1,000,000.00	Flood Control: Construction – Slope Protection using structural measures
19BC0311	Local Roads-Concreting of Road, Brgy Centro 3, Lasam, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	1,980,000.00		1,980,000.00	RCP-Roads: Construction-PCCP
19BC0312	Local Roads-VILP-Concreting of Road, Brgy. Minanga, Lasam, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,960,000.00		1,960,000.00	Roads: Construction-PCCP
19BC0313	Local Roads-VILP-Concreting of Road, Brgy. Nabamagan West, Lasam, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,960,000.00		1,960,000.00	Roads: Construction-PCCP
19BC0314	Local Roads-VILP-Concreting of Road, Brgy. Tucalan Passing, Lasam, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,960,000.00		1,960,000.00	Roads: Construction-PCCP
19BC0315	Local Infra Program-Concreting of Road, Brgy. Dagupan, Alacapan, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0316	Local Infra Program-Concreting of Road, Brgy. Luchan, Abulug, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	20/Jun/19	28/Jun/19	03/Jul/19	GoP	3,960,000.00		3,960,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0317	Local Infra Program-Concreting of Road, Brgy. Nagsabaran, Claveria, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0318	Local Infra Program-Concreting of Sto. Tomas Road, Brgy. Sto. Tomas, Abulug, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	3,960,000.00		3,960,000.00	Roads: Construction-PCCP
19BC0319	Local Infra Program-Construction of Barangay Road, Brgy. Kittag, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	5/31-6/6/19	25/Jun/19	04/Jul/19	08/Jul/19	GoP	9,900,000.00		9,900,000.00	RCP-Roads: Construction-PCCP
19BC0320	Local Infra Program-Construction of Barangay Santiago Road, Brgy. Santiago, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	2,970,000.00		2,970,000.00	Roads: Construction-PCCP
19BC0321	Local Infra Program-Construction of Bridge, Brgy. Curva, Pamplona, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	2,475,000.00		2,475,000.00	Bridges: Construction - Steel (Superstructure) - with Driven Piles
19BC0322	Local Infra Program-Construction of Local Bridge, Brgy. Kittag, Sanchez Mira, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	6,930,000.00		6,930,000.00	Bridges: Construction - Steel (Superstructure) - with Driven Piles
19BC0323	Local Infra Program-Rehabilitation of Bridge, Brgy. Canayun, Abulug, Cagayan	Construction Section	Competitive Bidding	7/5-11/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	4,950,000.00		4,950,000.00	Bridges: Construction - Steel (Superstructure) - with Driven Piles
19BC0324	Repair/Maintenance of Provincial Public Safety Company-2nd Maneuver Platoon Building, Curva, Pamplona, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	2,185,500.01	2,185,500.01		Buildings: Repair
19BC0325	Repair/Maintenance of DENR Building, Sanchez Mira, Cagayan (Main Building)	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	315,000.00	315,000.00		Buildings: Repair
19BC0326	Repair/ Maintenance of Tagat Resthouse Building, Claveria, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	757,800.00	757,800.00		Buildings: Repair

Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0327	Repair/Maintenance of DILG Building Bureau of Fire Protection, Sta. Praxedes, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	455,000.00	455,000.00		Buildings: Repair
19BC0328	Repair/Maintenance of DOJ Registry of Deeds (ROD), Sanchez Mira, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	340,000.00	340,000.00		Buildings: Repair
19BC0329	Repair/Maintenance of DOJ Building (Regional Trial Court, Sanchez Mira, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	400,000.00	400,000.00		Buildings: Repair
19BC0330	Repair/Maintenance of Regional Trial Court Building, Sta. Cruz, Ballesteros, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	786,100.00	786,100.00		Buildings: Repair
19BC0331	Repair/Maintenance of Bureau of Jail Management and Penology, Centro East, Ballesteros, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	4,189,000.00	4,189,000.00		Buildings: Repair
19BC0332	Repair/Maintenance of DILG Building Bureau of Fire Protection, Curva, Pampuna, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	605,000.00	605,000.00		Buildings: Repair
19BC0333	Repair/Maintenance of DPWH Building, Maunanan, Rizal, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	3,000,000.00	3,000,000.00		Buildings: Repair
19BC0334	Repair/Maintenance of Bridges along National Roads	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	309,490.00	309,490.00		Bridge: Maintenance
19BC0335	Repair/Improvement of Roads along MNR & JLLGR	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	2,982,414.00	2,982,414.00		Roads: Maintenance
19BC0336	Repair/Maintenance of Annaguan Flood Control, Rizal, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	10,875,000.00	10,875,000.00		Flood Control: Construction – Slope Protection using structural measures


Department of Public Works and Highways- Cagayan 2nd District Engineering Office Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0337	Repair/Maintenance of Gagabutan Flood Control, Rizal, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	6,300,000.00	6,300,000.00		Flood Control: Construction – Slope Protection using structural measures
19BC0338	Repair/Maintenance of Bank Protection, Rizal, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	3,724,000.00	3,724,000.00		Flood Control: Construction – Bank Protection Structures
19BC0339	Repair/Maintenance of Drainage along Bangag Magalit Road, Alacapan, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	812,000.00	812,000.00		Flood Control Drainage (Closed and Open) Conduits
19BC0340	Repair/Maintenance of Cadcadir Flood Control along Cadcadir-Kabugao Road (CKR), Calvera, Cagayan	Maintenance Section	Competitive Bidding	7/19-25/19	01/Aug/19	08/Aug/19	13/Aug/18	GoP	3,715,000.00	3,715,000.00		Flood Control: Construction – Slope Protection using structural measures
19BC0068	Local Program: Construction/Repair/Rehab./Improvement of various infrastructure including Local Projects: Construction of Calayan Port, Calayan, Cagayan	Construction Section	NP-53.1 Two Failed Biddings	29-Jul-31	N/A	08/Aug/19	13/Aug/18	GoP	49,000,000.00		49,000,000.00	Flood Control: Construction-Shore Protection

Prepared by:

Submitted by:

APPROVED:


JULIAN O. OASTRO, JR.
Head, Procurement Unit


ROLANDO M. TORIDA
BAC-Chairperson


LORNA B. ASUTEN
District Engineer