

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300204101478000	23LI0001 - Tubo-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPACO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 GAA – CSSP	12,500,000.00		12,500,000.00	Concreting (width = 6.10 m., thk. = 280 mm) Sta. 0+000.000 – Sta. 0+340.000 = 340.00 meters Roadway Excavation -Common Surplus Excavation Construction of Grouted Riprap (Catch Basin) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300203102215000	23LI0002 - Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Brgy. Ngan, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 GAA CSSP	12,500,000.00		12,500,000.00	Concrete (width = 6.10 m., thk. = 230 mm) Sta. 0+620.000 – Sta. 0+960.000 = 340.00 meters Roadway Excavation -Surplus Common Excavation (Soft) -Embankment from Roadway Excavation (Soft Rock) Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Beam Guardrails with Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
310202101498000	23LI0003 - Road Widening – Nabunturan – Maragusan Rd – K1445 + 135 – K1446 + 692, New Bataan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 GAA – REGULAR INFRA	45,000,000.00		45,000,000.00	Concreting of additional 2 lanes (2 lanes to 4 lanes, 280 mm thk) -Existing Width 6.7, with Additional 2 lanes, Total Width 13.4 K 1445+174.417 – K1446+731.417 = 1,557.00 meters AS PER PLAN K 1445+135.00 – K 1446+692.000 = 1,557.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal of Existing Road Signs Removal and Installation of Metal Beam Guardrails including Concrete Post Installation of Pavement Stud Markers and Hazard Markers (Chevron) Paving of Shoulder (1.50 m width, 150 mm thk.) Construction of Grouted Riprap (Slope Protection) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300215103468000	23LI0004 - Construction of Batutu River Irrigation System Katipunon Road – MC East, New Bataan, Davao de Oro (KATUBIGAN – Kalsada Tungo sa Patubigan), New Bataan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 GAA CSSP – SIPAG	17,689,000.00		17,689,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+060.000 – Sta. 0+973.000 = 913.00 meters Roadway Excavation -Common Surplus Excavation Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
310202101497000	23LI0005 - Road Widening – Benigno S. Aquino Jr. National Highway – K 1427+389 – K 1427+656, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 GAA – REGULAR INFRA	8,000,000.00		8,000,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 300 mm thk.) -Existing Width 6.7, with Additional 2 lanes, Total Width 13.40 K 1427+404.000 – K 1427+655.000 = 251.00 meters AS PER PLAN K 1427+389.000 – K 1427+656.000 = 267.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal of Existing Road Sign Installation of Pavement Stud Markers Construction of Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
300215103471000	23LI0006 - Construction of Batutu River Irrigation System Lagab Road – Lateral C East, Compostela, Davao de Oro (KATUBIGAN – Kalsada Tungo sa Patubigan), Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 GAA CSSP – SIPAG	9,112,000.00		9,112,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+060.000 – Sta. 0+745.000 = 685.00 meters Roadway Excavation -Common Surplus Excavation -Embankment from Borrow (Common Soil) Removal and Relocation of Utilities Installation of Metal Guardrails including Concrete Post Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300226108934000	23LI0007 - Rehabilitation of Multi-Purpose Building (Municipal Hall), Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 - CSSP - BIP	20,000,000.00		20,000,000.00	Rehabilitation of Multi-Purpose Building (Municipal Hall) including Removal of Obstruction, Site Development, Reinforced Concrete Works, Finishing Works, Carpentry and Joinery Works(cabinet And furniture), Plumbing Works, Ceiling Works(PVC and acoustical), Doors and Windows, Roofing Works, Painting Works(exterior walls and steel works), Tile Works (glazed and unglazed), Structural Steel Works, Metal Structure Accessories and Railings, Generator, Solar Panel installation, LED Monitor, Network Cabling System, Public Address System And Air-Conditioning Units.
300226108932000	23LI0008 - Rehabilitation of Multi-Purpose Building (MDRRMO Building), Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 - CSSP - BIP	12,000,000.00		12,000,000.00	Rehabilitation of Multi-Purpose Building (MDRRMO) building with the following scope of works: 1.Construction of room including Earthworks, Reinforced Concrete Works, Finishing Works, Painting Works, Ceiling Works, Plumbing Works, Carpentry and Joinery Works, Electrical Works, CCTV and Air-Conditioning Unit. 2.Renovation of MDRRMO building including replacement of Ceiling and Tiles (ground and second floor), Painting Works (all interior and exterior walls), Replacement of the Entire Roofing, Installation of New Doors, Windows and Partitions, Wall Cladding, Logo and Text, Railings, Installation of Solar Panel with complete accessories, Network Cabling, Public Address System, Air-Conditioning Units, Water Pumping System, Fire Extinguisher and Fire Alarm System
320102105927000	23LI0009 - Construction of Revetment along Upper Agusan River , Osmeña Section, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 GAA – REGULAR INFRA	31,700,000.00		31,700,000.00	Construction of Gabion Revetment with Mattresses for Foot Protection Channel Excavation, Earth Dike at Right Side Installation of Minor Drainage Structure (Reinforced Concrete Pipe Culverts)
300226108936000	23LI0010 - Construction of Multi-Purpose Building (Double A Slaughter House) at Purok 8, Poblacion, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 - CSSP - BIP	25,000,000.00		25,000,000.00	Construction of MPB (15.0m x 13.0m – Building A), (15.0m x 7.5m Building B) and Water Pumping System with Auxillary Equipment, electrical works (transformer with billing deposit)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300203102215000	23LI0011 - Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 GAA - CSSP	12,500,000.00		12,500,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 5+152.310 – Sta. 5+517.310 = 365.00 meters Roadway Excavation -Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300203102221000	23LI0012 - San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 GAA - CSSP	12,500,000.00		12,500,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 5+644.875 – Sta. 6+000.875 = 356.00 meters Gravel Ramp (width = 6.00 m., Thk = 200 mm) Sta. 6+000.875 – Sta. 6+044.875 = 44.00 meters Roadway Excavation -Common Surplus Excavation Construction of Grouted Riprap (Slope Protection) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300226108931000	23LI0013 - Construction of Multi-Purpose Building (Municipal Hall) at Poblacion, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	01/30/23	02/02/23	FY 2023 - CSSP - BIP	13,000,000.00		13,000,000.00	Construction of Municipal Hall, Including Plumbing works, Painting Works, Tile works (on Ground floor (main floor), toilet floor and walls only), Ceiling Works, Doors and Windows, Fire Alarm System and Electrical Works (rough ins only) and Geotechnical Exploration.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300226108935000	23LI0014 - Rehabilitation of Multi-Purpose Building (RHU Building), Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	01/30/23	02/02/23	FY 2023-CSSP-BIP	25,000,000.00		25,000,000.00	Rehabilitation of RHU Building includes the following: 1.) Powerhouse, 3 Units 100Kva Transformer, 300 Kva, 3-Phase, 230V, 60Hz Generator Set 2.) Cabinets, Tables and Chairs at TB DOTS Consultation/ Communicable/Non Communicable Diseases, Mental Health, Dental Clinic, Consultation Room, Triage Area, Adolescent Children Health Clinic and Women's Health Blood Services/Family Planning STI/HIV, Environmental Sanitation Office/Nutrition Office, Pharmacy, Breast Feeding Area/Office, Municipal Health Officer (Office), Laboratory, Lobby, Toilet and Scrub Room 3.) Rehabilitation of X-Ray Room and Hallway, Including Roofing Works, Tile Works, Ceiling Works, Painting Works, Plumbing Works and Drainage to Main Canal and Removal of Obstruction and Structure 4.) Fire Provision (Dry Stand Pipe, FDAS and Fire Extinguisher) 5.) Electrical Works at X-Ray Room, Hallway and Toilet and Air Conditioning Unit
300226108920000	23LI0015 - Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Office) at Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	01/30/23	02/02/23	FY 2023-CSSP-BIP	13,000,000.00		13,000,000.00	Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Office) including Removal of Obstruction, Reinforced Concrete Works, Finishing Works, Plumbing Works, Ceiling Works (Acoustical), Doors and Windows, Roofing Works, Painting Works (Exterior walls, interior and steel works), Tile Works (glazed and unglazed) Structural Steel Works, Metal Structure Accessories and Railings and Electrical Works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310202101496000	23LI0017 - Road Widening – Benigno S. Aquino Jr. National Highway – K1607+000 – K1607+660, Along Brgy. Ngan, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	01/30/23	02/02/23	FY 2023 GAA – REGULAR INFRA	50,000,000.00		50,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) K 1607+000.000 – K 1607+660.000 = 660.00 meters AS PER PLAN K 1607+000.000 – K 1607+660.000 = 660.00 meters AS PER RBIA Construction of Retaining Wall K 1606+967.745 – K 1607+040.000 = 72.26 meters Roadway Excavation -Common Surplus Excavation Removal of Existing Retaining Wall Construction of Concrete Lined Canal and Other Minor Drainage Structures Paving of Shoulder at Left Side (width = 2.00 m., thickness = 230 00.) Installation of Pavement Stud Markers and Road Signs Application of Reflectorized Thermoplastic Pavement Markings
310204102407000	23LI0019 - Mapawa-Bahi-Langgawisan, Maragusan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/06/22-12/12/22	12/27/22	01/30/23	02/02/23	FY 2023 GAA – REGULAR INFRA	50,000,000.00		50,000,000.00	: Concreting (width= 6.10 m., thk. = 230mm) Sta. 0+000.000 – Sta. 1+917.000 = 917.00 meters Roadway Excavation Common Surplus Excavation Installation of Metal Guardrails including Concrete Post Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300215102804000	23LI0018 - Construction of Road, Panansalan, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	02/06/23	02/09/23	FY 2023 GAA CSSP - SIPAG	50,000,000.00		50,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+100.000 – Sta. 1+040.000 = 940.00 meters Roadway Excavation -Common Surplus Excavation Construction of Grouted Riprap (Catch Basin) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310203100654000	23LI0020 - Road Widening - Montevista - Compostela - Mati Bdry Rd - K1479 + 688 – K1481 + 645, Along New Albay, Maragusan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/06/23	02/09/23	FY 2023 GAA – REGULAR INFRA	74,000,000.00		74,000,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 300 mm thk.) -Existing Width 6.7, with Additional 2 lanes, Total Width 13.4 K1479+715.500-K1481+689.500= 1,974.00 meters AS PER PLAN K1479+688.000-K1481+645.000= 1,974.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal of Existing Guardrails including Post and Existing Road Sign (Chevron) Paving Shoulder (width: 1.50m m; thk: 150mm) Construction of Grouted Riprap (Slope Protection) Construction of Minor Drainage Structures Installation of Pavement Stud Markers and Hazard Markers (Chevron) Installation of Metal Guardrails including Concrete Post
310202101326000	23LI0021 - Road Widening - Benigno S. Aquino Jr. National Highway - K1417+493 - K1420+000, Along Brgy. Maparat, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/06/23	02/09/23	FY 2023 GAA – REGULAR INFRA	70,000,000.00		70,000,000.00	Concreting of Additional 2 Lanes (2 into 6 lanes, 300 mm thk.) -Existing Width 13.40, with Additional 2 lanes, Total Width 20.1 K1417+493.000-K1419+930.000= 2,437.00 meters AS PER PLAN K1417+493.000-K1420+000.000= 2,437.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal of Existing Road Signs Removal and Relocation of Utilities Construction of Single Barrel x 3.00 x 2.40 Box Culvert Construction of Grouted Riprap Slope Protection Construction of Minor Drainage Structures Removal and Installation of Metal Beam Guardrails including Concrete Post Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101330000	23LI0022 - Road Widening - Nabunturan - Maragusan Rd - K1450+000 - K1452+000, Along Brgy. Camanlangan, New Bataan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/06/23	02/09/23	FY 2023 GAA – REGULAR INFRA	85,000,000.00		85,000,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 280 mm thk.) K1450+000.000-K1452+000.000= 2,000.00 meters AS PER PLAN K1450+000.000-K1452+000.000= 2,000.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation -Surplus Soft Rock Excavation Removal and Relocation of Utilities Removal of Existing Road Signs (Chevron) Paving of Shoulder (2.50m width, 230 mm thk.) Construction of Grouted Riprap (Slope Protection) Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Guardrails including Concrete Post and Pavement Stud Markers Application of ReflectORIZED Thermoplastic
320101109420000	23LI0023 - Construction of Concrete Revetment along Batutu River leading to Manat River (Junction), Barangay New Visayas, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/06/23	02/09/23	FY 2023 GAA – REGULAR INFRA	70,000,000.00		70,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation
310202101329000	23LI0025 - Road Widening – Nabunturan – Maragusan Road K 1448+000 – K1450+000, Brgy. Camanlangan, New Bataan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/06/23	02/09/23	FY 2023 GAA – REGULAR INFRA	85,000,000.00		85,000,000.00	Concreting of Additional 2 lanes (2 lanes into 4 lanes, 280 mm thk.) -Existing Width 6.7, with Additional 2 lanes, Total Width 13.4 K 1448+000.000 - K 1450+000.000 =2,000.00 meters AS PER PLAN K 1448+000.000 - K 1450+000.000 =2,000.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal and Relocation of Utilities Removal of Existing Road Signs Paving of Shoulder Both Sides (2.50 m width, 230 mm thk.) Construction of Double Barrel x 3.00 x 3.00 Box Culvert Construction of Grouted Riprap (Slope Protection) Installation of Pavement Stud markers and Hazard Markers (Chevron) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
320101109419000	23LI0026 - Construction of Revetment Along Manat River (Upstream and Downstream) leading to Agusan River at Prk1C, 1B, 1A, 7, 8 and Manat Bridge Poblacion, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/06/23	02/09/23	FY 2023 GAA – REGULAR INFRA	60,000,000.00		60,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202101327000	23LI0027 - Road Widening – Benigno S. Aquino Jr. National Highway – K1420+000 – K1422+443, Along Brgy. Maparat, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/06/23	02/09/23	FY 2023 GAA – REGULAR INFRA	70,000,000.00		70,000,000.00	Concreting of Additional 2 lanes (4 into 6 lanes, 300 mm thk.) -Existing Width 13.40, with Additional 2 lanes, Total Width 20.1 K 1419+930.000 - K 1422+385.000 = 2,455.00 meters AS PER PLAN K 1420+000.000 - K 1422+443.000 = 2,428.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation; Removal of Existing Road Sign; Removal and Relocation of Utilities; Construction of Grouted Riprap; (Slope Protection); Construction of Minor Drainage Structures; Removal and Installation of Metal Beam Guardrails Including Concrete Post; Application of Reflectorized Thermoplastic Pavement Markings
320102105602000	23LI0028 - Construction of Revetment Along Manat River (Upstream and Down Stream) leading to Agusan River at Bankeruhan Sur to Bankeruhan Norte, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/06/23	02/09/23	FY 2023 GAA – REGULAR INFRA	60,000,000.00		60,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles; Construction of Grouted Riprap for Backslope Protection
320102105601000	23LI0029 - Construction of Revetment along Manat River leading to Agusan River at Inambatan Bridge (Downstream), Olaycon, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/06/23	02/09/23	FY 2023 GAA – REGULAR INFRA	80,000,000.00		80,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles Construction of Grouted Riprap for Backslope Protection
320102105609000	23LI0030 - Construction of Flood Mitigation Structure along Agusan River (Agusan Valma Bridge Downstream), Brgy. Poblacion, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	03/13/23	03/16/23	FY 2023 GAA – REGULAR INFRA	96,700,000.00		96,700,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles Construction of Box Culvert Installation of Groundsill (Gabions and Mattresses)
320101109408000	23LI0033 - Construction of Flood Control Structure along Aguibawa Creek, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/20/23	03/22/23	FY 2023 GAA – REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Concrete Revetment with Steel Sheetpiles for Foundation Installation of Gabion Closures Channel Excavation/Cut-off
300220101809000	23LI0035 - Construction (Completion) of Multi-Purpose Building at Maragusan CES, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/20/23	03/22/23	FY 2023 GAA – REGULAR INFRA	2,000,000.00		2,000,000.00	Construction (Completion) of 2-15mx3.2m Bleacher with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories) and 0.6m x 30m Line Canal with Steel Grating

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300220101789000	23LI0038 - Construction of Multi-Purpose Building (Barangay Hall) at Cabinuangan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/20/23	03/22/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Construction of Complete Brgy. Hall (9.46m x 11.0m). Including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 unit 1 hp Aircondition, Stainless Water Tank and Fire Extinguisher
320101109412000	23LI0043 - Construction of Revetment along Aguibawa Creek leading to Agusan River at Brgy. Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/20/23	03/22/23	FY 2023 GAA – REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles Installation of Groundsill (Gabions and Mattresses)
300220101794000	23LI0045 - Construction of Multi-Purpose Building (Barangay Hall) at Lahi, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/20/23	03/22/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Construction of Complete Brgy. Hall (9.46m x 11.0m). Including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 unit 1 hp Aircondition, Stainless Water Tank and Fire Extinguisher
300220101788000	23LI0048 - Construction of Multi-Purpose Building (Barangay Hall) at Purok 4, Andap, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/20/23	03/22/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Complete Brgy. Hall (9.46m x 11.0m) including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 Unit 1 hp Airconditioning, Stainless Water Tank and Fire Extinguisher
300226108933000	23LI0016 - Rehabilitation of Multi-Purpose Building (Municipal Engineering Building), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	03/22/23	03/24/23	FY 2023- CSSP-BIP	12,000,000.00		12,000,000.00	Rehabilitation of Multi-Purpose Building (Municipal Engineering Building), This includes the Following: At MAIN BUILDING (1-42.55m x 8.6m): Drywall Wall Extension at Existing Wall, Construction of Mezzanine, Ceiling Works, Tile Works, Plumbing Works, Partition Walls, Painting Works (including existing building), Electrical Works, Plumbing Works, Tile Works Doors and Windows, Fire Alarm System, and Removal of Structures and Obstruction; At OFFICE EXTENSION (1-33.7m x 13.25m): Removal and Replacement of Roofing, Additional Roof Framing, Masonry Works, Ceiling Works, Partition Walls, Doors and Windows, Tile works, Plumbing Works, Fire Alarm System, Letters and Logo and Electrical Works.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310101100877000	23LI0031 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) K 1401+776 - K 1402+237, K 1402+271 - K 1403+897, Along Montevista - Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/22/23	03/24/23	FY 2023 GAA – REGULAR INFRA	50,000,000.00		50,000,000.00	Asphalt Overlay (width: 6.7 m., 50 mm thk.) Lane 3 and 4 K 1401+776.000-K 1402+237.000=454.00 meters AS PER PLAN K 1401+776.000-K 1402+237.000=454.00 meters AS PER RBIA Lane 3 and 4 K 1402+271.000-K 1403+143.000=892.00 meters AS PER PLAN K 1402+271.000-K 1403+897.000=1646.00 meters AS PER RBIA Lane 2 and 5 K 1403+143.000-K 1403+897.000=754.00 meters AS PER PLAN Installation of Pavement Stud Markers Application of Concrete Joint Sealant and Reflectorized Thermoplastic Pavement Markings
310101100881000	23LI0032 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) - K1406 + 358 - K1408 + 462, Along Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/22/23	03/24/23	FY 2023 GAA – REGULAR INFRA	50,000,000.00		50,000,000.00	Asphalt Overlay (width: 6.7 m., 50 mm thk.) Lane 2 and 5 K 1406+358.000 - K 1406+611.000=253.00 meters AS PER PLAN K 1406+358.000 - K 1408+462.000 = 2,100.00 meters AS PER RBIA Lane 3 and 4 K 1406+611.000 - K 1408+463.000 = 1,847.00 meters AS PER PLAN Installation of Pavement Stud Markers Application of Concrete Joint Sealant and Reflectorized Thermoplastic Pavement Markings
300220101807000	23LI0034 - Construction/Completion of MPB at Sapawan ES, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/22/23	03/24/23	FY 2023 GAA – REGULAR INFRA	2,500,000.00		2,500,000.00	Construction of Two (2) Bay Covered Court (15m W x 12m L) Including Concrete Slab (15.0m x 32.0m), Painting Works (on concrete and Steel), Thermoplastic Paint (on Court Slab), Steel Plate on Existing truss, and Electrical Works
300220101796000	23LI0039 - Construction of Multi-Purpose Building (Barangay Hall) at Magcagong, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/22/23	03/24/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Construction of Complete Brgy. Hall (9.46m x 11.0m). Including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 unit 1 hp Aircondition, Stainless Water Tank and Fire Extinguisher
300220101808000	23LI0041 - Construction of Multi-Purpose Building (Admin Building) at Mapawa CES, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/22/23	03/24/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, 1 Unit 1.0Hp Wall Mounted Split Type Inverter ACU, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300220101775000	23LI0044 - Construction of Multi-Purpose Building (Barangay Hall) New Katipunan, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/22/23	03/24/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Construction of Complete Brgy. Hall (9.46m x 11.0m). Including Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, 1 unit 1 hp Aircondition, Stainless Water Tank and Fire Extinguisher
300220101795000	23LI0046 - Construction of Multi-Purpose Building (Barangay Hall) at Bagong Silang, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/22/23	03/24/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Complete Brgy. Hall (9.46m x 11.0m). Including Removal of Structure, Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage and LOGO, Stainless Water Tank and Fire Alarm System.
300220101810000	23LI0047 - Construction (Completion) of Multi-Purpose Building at Camanlangan ES, Camanlangan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	03/22/23	03/24/23	FY 2023 GAA – CSSP - SIPAG	3,500,000.00		3,500,000.00	Construction (Completion) of 8.5m x 11m Stage with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works, Council of Women Building (Floor and Wall Tiles only), Painting Works (Court Lines and Pedestal only)
320101109411000	23LI0053 - Construction of Revetment along Aguibawa River, San Miguel-Osmefia, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/23/23	03/24/23	FY 2023 GAA – REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Concrete Revetment with Steel Sheet Piles for Foundation Construction of Grouted Riprap Back-slope Installation of Gabions
300220101786000	23LI0055 - Construction of Multi-Purpose Building (Health Center) at Babag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/23/23	03/24/23	FY 2023 GAA-CSSP-SIPAG	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Health Center) at Babag. This Includes, Site Development, Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Aluminum Signage (Letters and LOGO), Decorative Stone, Electrical Works, and Airconditioning (Package/Split Type)
300220101780000	23LI0056 - Construction of Multi-Purpose Building (Barangay Hall) at Awao, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/23/23	03/24/23	FY 2023 GAA CSSP - SIPAG	6,000,000.00		6,000,000.00	Construction of Complete Brgy. Hall (10.2m x 12.0m). Including Time Motion Analysis, Site Development, Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrician Works, Signage and LOGO, Airconditioning and Fire Extinguisher

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102105591000	23LI0060 - Construction of Flood Mitigation Structure along Old Batutu River (Downstream) leading to Agusan River, Brgy. Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/23/23	03/24/23	FY 2023 GAA – REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Revetment with Concrete Barrier Construction of Reinforced Concrete Box Culvert Installation of Reinforced Concrete Pipe Culvert
320101109401000	23LI0061 - Construction of Revetment along Aunan Creek (Bridge Section Upstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/23/23	03/24/23	FY 2023 GAA – REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Revetment along Aunan Creek (Bridge Section Upstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro
320101109402000	23LI0062 - Construction of Revetment along Aunan Creek (Bridge Section Downstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/23/23	03/24/23	FY 2023 GAA – REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Revetment along Aunan Creek (Bridge Section Downstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro
300220101806000	23LI0065 - Improvement/Completion of Multi-Purpose Building (Municipal Dome) at Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/23/23	03/24/23	FY 2023 GAA – CSSP - SIPAG	6,500,000.00		6,500,000.00	Improvement of Municipal Dome including Ventilating Equipment and Renovation of Comfort Room w/ Finishing and Electrical Works
300220101800000	23LI0066 - Construction/Improvement of Multi-Purpose Building (Barangay Stage) at Banglasan, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/23/23	03/24/23	FY 2023 GAA – CSSP - SIPAG	4,000,000.00		4,000,000.00	Construction/Improvement of 8.5m X 11m Stage with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works and Man Gates
310202101328000	23LI0024 - Road Widening - Nabunturan - Maragusan Rd - K1470+147 - K1471+265, Maragusan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	03/31/23	04/01/23	FY 2023 GAA – REGULAR INFRA	53,501,000.00		53,501,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 280 mm thk.) Existing Width 6.7, with Additional 2 lanes, Total Width 13.4 K1470+070.000-K1471+188.000= 1,118.00 meters AS PER PLAN K1470+147.000-K1471+265.000= 1,118.00 meters AS PER RBIA Roadway Excavation(Common Surplus Excavation) Surplus Rock Excavation (Soft) Construction of Single Barrel Reinforced Concrete Box Culvert (3 x 2.4 x 18 lin.m) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300226108926000	23LI0036 - Construction of Multi-Purpose Building (DEPED District Supervisor's Office) at Montevista CES, Barangay San Jose, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	04/12/23	04/14/23	FY 2023-CSSP-BIP	5,000,000.00		5,000,000.00	Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works
300226108930000	23LI0037 - Construction of Multi-Purpose Building (DEPED District Supervisor's Office - West District) at Monkayo CES, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	04/12/23	04/14/23	FY 2023-CSSP-BIP	5,000,000.00		5,000,000.00	Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, 1 unit 2.5Hp Wall Mounted Split Type Inverter ACU, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works
300226108921000	23LI0040 - Construction of Multi-Purpose Building (DEPED District Supervisor's Office - East District) at Compostela Central ES, Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	04/12/23	04/14/23	FY 2023-CSSP-BIP	5,000,000.00		5,000,000.00	Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works
300226108929000	23LI0042 - Construction of Multi-Purpose Building (DEPED District Supervisor's Office - East District) at Muñoz ES, Barangay Union, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/07/23-02/13/23	02/28/23	04/12/23	04/14/23	FY 2023-CSSP-BIP	5,000,000.00		5,000,000.00	Construction of Complete Admin Building; Including, 6 Sets of Fire Extinguisher, 1 unit 2.5Hp Wall Mounted Split Type Inverter ACU, Pantry Cabinet, Electrical Works, Tile Works, Ceiling Works and Plumbing Works.
300226108924000	23LI0057 - Construction of Multi-Purpose Building (Covered Court) at Mangayon ES, Barangay Mangayon, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	04/19/23	04/24/23	FY 2023 GAA-CSSP-BIP	5,000,000.00		5,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Mechanical Works, Hanger type Basketball Goal, Movable Steel Bench and Rubberize Court Slab
300220101793000	23LI0058 - Construction/Improvement (Completion) of Multi-Purpose Building (School Stage) at Bantacan ES, Bantacan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	04/19/23	04/24/23	FY 2023 GAA CSSP - SIPAG	3,000,000.00		3,000,000.00	Construction/Improvement (Completion) of 8.5m x 11m Stage with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works
300226108928000	23LI0059 - Construction of Multi-Purpose Building (Covered Court) at Babag NHS, Barangay Babag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	04/19/23	04/24/23	FY 2023 GAA-CSSP-BIP	5,000,000.00		5,000,000.00	Construction of Complete Covered Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Mechanical Works, Hanger type Basketball Goal, Movable Steel Bench and Rubberize Court Slab

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300214100610000	23LI0068 - Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Montevista - Compostela - Mati Bdry Rd -K1428+342 - K1453+000 (Intermittent Section), Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/28/23	04/20/23	04/24/23	FY 2023 GAA CSSP - MVUC	50,000,000.00		50,000,000.00	Application of ReflectORIZED Thermoplastic Pavement Markings White K1428+342.000 - K1428+442.000 = 100 meters :Installation of Safety Roller Barrier System (Single) K1446+475.000 - K1446+551.000 = 76.00 meters R/S K1448+032.000 - K1448+116.000 = 84.00 meters L/S K1448+218.000 - K1448+298.000 = 80.00 meters R/S K1448+976.000 - K1449+048.000 = 72.00 meters L/S K1451+410.000 - K1451+496.000 = 86.00 meters R/S :Installation of Hazard Markers, Chevron Signs K1446+475.000 - K1446+551.000 = 8.00 pcs R/S K1448+036.000 - K1448+116.000 = 8.00 pcs L/S K1448+218.000 - K1448+298.000 = 8.00 pcs R/S K1448+976.000 - K1449+048.000 = 8.00 pcs L/S K1451+410.000 - K1451+496.000 = 8.00 pcs R/S :Installation of Solar LED Streetlight (Single Arm Post) K1452+960.000 - K1453+000.000 = 2.00 pcs
300220101784000	23LI0070 - Construction of Multi-Purpose Building (Day Care Center) at Purok 14 Lower Ulip, Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	04/20/23	04/24/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless Steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.
300220101801000	23LI0072 - Construction of Multi-Purpose Building (Day Care Center) at Purok 1C, San Jose, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	04/20/23	04/24/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless Steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.
300220101799000	23LI0074 - Construction of Multi-Purpose Building (Day Care Center) Bankeruhan Sur, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	04/20/23	04/24/23	FY 2023 GAA – CSSP - SIPAG	5,000,000.00		5,000,000.00	Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless Steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300220101798000	23LI0075 - Construction/Improvement of Multi-Purpose Building (Bleacher) at Tapia, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	04/20/23	04/24/23	FY 2023 GAA – CSSP – SIPAG	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Bleacher 65.13sq.m) as an Improvement of Multi-Purpose Building at Brgy. Tapia. This also includes Site Development, Painting works (Concrete and Steel), Repaint of existing Bleacher, Repair of existing Cr, Plumbing Work, and Electrical Work (CR).
300220101797000	23LI0079 - Construction of Multi-Purpose Building (Barangay Hall) at Mahayahay, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/28/23	04/20/23	04/24/23	FY 2023 GAA-CSSP-SIPAG	6,000,000.00		6,000,000.00	Complete Brgy. Hall (10.2m x 12.0m) including Time Motion Analysis, Site Development, Plumbing Works, Ceiling Works, Painting Works, Carpentry and Joinery Works, Electrical Works, Signage ang LOGO, Airconditioning and Fire Extinguisher.
300215102803000	23LI0080 - Construction of Sitio Quarry, Barangay Ngan, Compostela - Upper Ulip, Monkayo Road, Package E, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	04/20/23	04/24/23	FY 2023 GAA-CSSP-SIPAG	150,000,000.00		150,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+200.000 – Sta. 1+340.000 1,140.00 meters Roadway Excavation Common Surplus Excavation Surplus Rock Excavation (Soft) Surplus Rock Excavation (Hard) Installation of Hazard Markers (Chevron Signs) Installation of Metal Guardrails including Concrete Posts Construction of Slope Protection (Grouted Riprap) Construction of 3.0 x 3.0 x 18.00 lin.m Single Barrel Box Culverts Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
300220101811000	23LI0081 - Construction of Multi-Purpose Building (Cooperative Building) at Barangay Bantacan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	04/20/23	04/24/23	FY 2023 GAA-CSSP-SIPAG	5,000,000.00		5,000,000.00	Construction of Complete Cooperative Building; Which Includes: 4 Sets of Fire Extinguisher, Pantry Cabinet, Electrical Works and Plumbing Works.
300220101805000	23LI0082 - Construction of Multi-Purpose Building (Senior Citizen Building) at Mabugnao, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	04/20/23	04/24/23	FY 2023 GAA-CSSP-SIPAG	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Senior Citizen Building) including Earthworks, Concrete Works, Finishing Works, Electrical Works, Solar Panel, Wall Fan, Perimeter Fence, Site Development, and Fire Extinguisher.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300220101193000	23LI0088 - Construction of Multi-Purpose Building (DPWH 2nd Engineering District Office), Barangay Maparat, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	03/07/23-03/13/23	03/28/23	04/20/23	04/24/23	FY 2023 GAA-CSSP-SIPAG	100,000,000.00		100,000,000.00	Construction of Four (4) Storey Building w/ Roofdeck. Including the ff: 1.) All concrete and Steel Works at foundation 2.) Concrete and Steel Works at Rightwing (up to 3rd floor Slab only) 3.) Masonry Works, Tile Works, Ceiling Works, Plumbing Works, Painting Works, Doors and Windows, and Electrical Works at Rightwing (ground and second floor) 4.) Construction of Powerhouse including Transformer (3-250kv) including Billing Deposit 5.) Aircondition Units at Rightwing (ground and Second Floor) 6.) Fire Alarm System, Automatic Fire Sprinkler System (rough-in only), Network Cabling (rough-in only) 7.) Geotechnical Exploration
310101100883000	23LI0049 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) - K1410 + 889 - K1412 + 360, K1412 + 360 - K1412 + 651, K1413 + 564 - K1413 + 587, K1413 + 587 - K1414 + 733, Along Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/14/23-02/20/23	03/30/23	04/28/23	05/02/23	FY 2023 GAA - REGULAR INFRA	70,000,000.00		70,000,000.00	Asphalt Overlay (width: 6.7 m., 50 mm thk.) Lane 2 and 5 K1410+880.000-K 1412+354.000=1,474.00 meters AS PER PLAN K1410+889.000-K 1412+360.000=1,474.00 meters AS PER RBIA Lane 3 and 4 K1412+354.000-K 1412+645.000=291.00 meters AS PER PLAN K1412+360.000-K 1412+651.000=291.00 meters AS PER RBIA Lane 3 and 4 K1413+548.000-K 1413+571.000=23.00 meters AS PER PLAN K1413+564.000-K 1413+587.000=23.00 meters AS PER RBIA Lane 2 and 5 K1413+571.000-K1414+726.000=1,155.00 meters AS PER PLAN K1413+587.000-K1414+733.000=1,155.00 meters AS PER RBIA Installation of Pavement Stud Markers Application of Concrete Joint Sealant and Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310101100882000	23LI0050 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) - K1408 + 462 - K1408 + 624, K1408 + 640 - K1409 + 786, K1409 + 808 - K1410 + 000, K1410 + 000 - K1410 + 889, Along Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/14/23-02/20/23	03/30/23	04/28/23	05/02/23	FY 2023 GAA – REGULAR INFRA	60,000,000.00		60,000,000.00	Asphalt Overlay (width: 6.7 m; 50 mm thk.) Lane 3 and 4 K1408+458.000-K 1408+600.000=162.00 meters AS PER PLAN K1408+462.000-K 1408+624.000=162.00 meters AS PER RBIA Lane 2 and 5 K1408+625.000-K 1409+684.000=1,059.00 meters AS PER PLAN K1408+640.000-K1409+786.000=1,146.000 meters AS PER RBIA Lane 3 and 4 K1409+684.000- K1409+991.000=286.00 meters AS PER PLAN K1409+808.000-K1410+000.000=199.00 meters AS PER RBIA Lane 2 and 5 K1409+991.000- K1410+880.00=889.00 meters AS PER PLAN K1410+000.000-K1410+889.00=889.00 meters AS PER RBIA Installation of Pavement Stud Markers Application of Concrete Joint Sealant and Reflectorized Thermoplastic Pavement
310101100884000	23LI0054 - Preventive Maintenance of Road: Asphalt Overlay - Daang Maharlika (MN) - K1414 + 733 - K1417 + 699, K1417 + 699 - K1417 + 785, Along Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/30/23	04/28/23	05/02/23	FY 2023 GAA – REGULAR INFRA	75,000,000.00		75,000,000.00	Asphalt Overlay (width: 6.7 m., 50 mm thk.) Lane 2 and 5 K1414+726.000-K 1417+697.000=2,971.00 meters AS PER PLAN K1414+733.000-K 1417+699.000=2,971.00 meters AS PER RBIA Lane 3 and 4 K1417+697.000-K 1417+892.000=86.00 meters AS PER PLAN K1417+699.000-K 1417+785.000=86.00 meters AS PER RBIA Installation of Pavement Stud Markers Application of Concrete Joint Sealant and Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300214100614000	23LI0064 - Installation of Hazard Markers (Chevron) and Safety Roller Barrier System along Benigno S. Aquino Jr. National Highway - K1585+000 - K1616+104 (Intermittent Section), Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/28/23	04/28/23	05/02/23	FY 2023 GAA CSPP – MVUC	50,000,000.00		50,000,000.00	Installation of Solar LED Street Light (Single Arm Post) K1616+064.000 – K1616+104.000 = 2.00 pcs R/S :Installation of Safety Roller Barrier System (Single) K1585+000.000 – K1585+098.000 = 98.00 meters L/S K1587+982.000 – K1588+082.000 = 100.00 meters R/S K1589+900.000 – K1590+000.000 = 100.00 meters R/S K1590+138.000 – K1590+238.000 = 100.00 meters R/S :Installation of Hazard Markers, Chevron Signs K1585+000.000 – K1585+094.000 = 9.00 pcs L/S K1587+982.000 – K1588+082.000 = 9.00 pcs R/S K1589+900.000 – K1590+000.000 = 9.00 pcs R/S K1590+138.000 – K1590+238.000 = 9.00 pcs R/S
300220101781000	23LI0069 - Construction of Multi-Purpose Building (Day Care Center) at SariMagdaleno Village, Olaycon, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	04/28/23	05/02/23	FY 2023 GAA – CSPP - SIPAG	5,000,000.00		5,000,000.00	Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless Steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.
300217100206000	23LI0102 - Davao de Oro Bypass Road (Kahayag - Pagsabangan - Panansalan Section), Phase 2, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/24/23	04/28/23	05/02/23	FY 2023 GAA – CSPP - SIPAG	150,000,000.00		150,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+000.000 – Sta. 2+400.000 = 2,400.00 meters Roadway Excavation -Common Surplus Excavation Construction of Slope Protection (Grouted Riprap) Construction of Single Barrel 7.20 x 3.80 x 8.00 lin.m Reinforced Concrete Box Culvert Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300215102789000	23LI0103 - Construction of Road, Barangay Dauman to National Highway, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/24/23	04/28/23	05/02/23	FY 2023 GAA – CSSP - SIPAG	70,000,000.00		70,000,000.00	Concreting (width= 6.10m., thk= 280mm) Sta. 0+000.000-Sta.2+477.230=2,200.00 meters with Exception Roadway Excavation -Common Surplus Excavation Paving of Shoulder (width: 1.50m., thickness: 230mm) Construction of Single Barrel x 3.00 x 3.00 x 12.00 lin.m Reinforced Concrete Box Culvert Construction of Minor Drainage Structures Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Installation of Pavement Stud Markers Installation of Solar LED Street Lights (Single Arm Post) Application of Reflectorized Thermoplastic Pavement Markings
300217100207000	23LI0105 - Davao de Oro Bypass Road (Kahayag - Pagsabangan - Panansalan Section), Phase 3, Davao de Oro	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	04/28/23	05/02/23	FY 2023 GAA – CSSP - SIPAG	150,000,000.00		150,000,000.00	Concreting (width= 6.10m., thk= 230mm) Sta. 2+400.000 – Sta. 4+650.000 = 2,250.00 meters Roadway Excavation -Common Surplus Excavation -Surplus Soft Rock Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Guardrails including Concrete Post with Metal Beam End
300215103469000	23LI0107 - Construction of Road, Barangay Concepcion to Barangay Dauman, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	04/28/23	05/02/23	FY 2023 GAA – CSSP - SIPAG	40,000,000.00		40,000,000.00	Concreting (width= 6.10m., thk= 280mm) Sta. 2+477.230-Sta.3+746.120=1,200 meters with Exceptions Roadway Excavation -Common Surplus Excavation Construction of Approach Slabs for Bridges Construction of Minor Drainage Structures Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Installation of Pavement Stud Markers Installation of Solar LED Street Light (Single Arm Post) Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310201101120000	23LI0115 - Montevista-Compostela-New bataan-Maragusan-Mati Boundary Road K1477 + 140 - K1479 + 355	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	04/28/23	05/02/23	FY 2023 GAA -- REGULAR INFRA	100,000,000.00		100,000,000.00	Concreting (width= 6.70m., thk= 300mm) K1477+140.000-K1479+355.000= 2,194.00 meters AS PER RBIA K1477+140.00-K1479+334.000= 2,194.00 meters AS PER PLAN Roadway Excavation -Common Surplus Excavation Removal and Relocation of Utilities Paving Shoulder (width= 1.50m., thickness= 230mm) Construction of Concrete Lined Canal and Other Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Removal and Installation of Hazard Markers (Chevron Signs) Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic Pavement Markings
300205100015000	23LI0077 - Construction of Rainwater Collection System (RCWS): 2nd District Engineering Office, Compostela, Davao de Oro A. Linoan Elementary School, Brgy. Linoan, Montevista, Davao de Oro B. Montevista national High School, Montevista, Davao de Oro C. New Visayas Elementary School, Montevista, Davao de Oro D. Compostela National High School (Senior High), Compostela, Davao de Oro E. Compostela National High School, Compostela, Davao de Oro F. Compostela Elementary School, Compostela, Davao de Oro	Maintenance Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	05/05/23	05/12/23	01101101 (SR2023-02-004585)	2,400,000.00		2,400,000.00	Construction of Rainwater Collection System (RCWS)

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300220101783000	23LI0071 - Construction of Multi-Purpose Building (Day Care Center) at Purok 2A, Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	05/16/23	05/22/23	FY 2023 GAA – CCSP - SIPAG	5,000,000.00		5,000,000.00	Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.
300220101779000	23LI0073 - Construction of Multi-Purpose Building (Day Care Center) at Baylo, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/03/23-03/09/23	03/23/23	05/16/23	05/22/23	FY 2023 GAA – CCSP - SIPAG	5,000,000.00		5,000,000.00	Complete (Day Care Center) with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works, Steel Playground Equipment, Stainless steel Tank, Electrical, Paver Blocks, Airconditioning, Solar Post Lamp and Fence.
320101109403000	23LI0087 - Construction of Flood Mitigation Structure along Callawan River, Barangay Cabinuangan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	03/07/23-03/13/23	03/28/23	05/16/23	05/22/23	FY 2023 GAA – REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Reinforced Concrete Revetment with Hand-laid Rock Embankment Construction of Grouted Riprap Closures
320101110270000	23LI0091 - Construction of Revetment along Kalamokan Creek, San Roque to Andap, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	03/21/23-03/27/23	04/11/23	05/16/23	05/22/23	FY 2023 GAA – REGULAR INFRA	50,000,000.00		50,000,000.00	Construction of Reinforced Concrete Revetment Channel Excavation
300220101803000	23LI0094 - Construction of Multi-Purpose Building (Mess Hall and fitness area) at 25th Infantry Battalion, Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/24/23	05/16/23	05/22/23	FY 2023 GAA-CCSP- SIPAG	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building with Mess Hall and Fitness Area which includes earthworks, reinforced concrete works, masonry works, doors and windows, painting works (masonry and steel), rubbers floor tiles, finishings and other civil works, plumbing works, electrical works, and fire extinguishers
300226108931000	23LI0098 - Construction of Multi-Purpose Building (PAFAMOPCO Covered Court) at Barangay Katipunan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/24/23	05/16/23	05/22/23	FY 2023 GAA – CCSP - BIP	5,000,000.00		5,000,000.00	Construction of Complete Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Mechanical Works, Ceiling Mounted type Basketball Goal, Movable Steel Bench and Rubberized Court Slab
300220101804000	23LI0100 - Construction of Multi-Purpose Building (Municipal Comelec Office) at Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/24/23	05/16/23	05/22/23	FY 2023 GAA-CCSP- SIPAG	5,000,000.00		5,000,000.00	Complete Comelec Building (16.0m x 10.50m) including Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works, Public Address System, Airconditioning, Fire Extinguisher, Painting Works, Electrical Works and Mechanical Works.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101787000	23LI0109 - Improvement/Completion of Multi-Purpose Building (Municipal Dome) at Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	05/16/23	05/22/23	FY 2023 GAA-CSSP-SIPAG	6,500,000.00		6,500,000.00	Improvement of MPB (Municipal Dome) including Removal of Structure and Obstruction, Earthworks, Finishings and Other Civil Works, Back Wall and Electrical Works
300220101778000	23LI0112 - Rehabilitation of Multi-Purpose Building (Freedom Stage) at Osmefia, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	05/16/23	05/22/23	FY 2023 GAA – CSSP - SIPAG	4,000,000.00		4,000,000.00	Rehabilitation of Freedom Stage with Earthworks, Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works and Overhead Tank (Stainless)
300220101790000	23LI0113 - Rehabilitation of Multi-Purpose Building (Covered Court) at Panag, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	05/16/23	05/22/23	FY 2023 GAA – CSSP - BIP	4,000,000.00		4,000,000.00	Covered Court Slab and Stage including Earthworks, Site Development, Renovation of Roofing on Court and Stage, and Other Civil Works, Painting Works (on steel, masonry/concrete), Electrical Works, Movable type Basketball Goal.
300214100612000	23LI0085 - Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Nabunturan - Maragusan Rd - K1441+908 - K1474+162 (Intermittent Section), New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/27/23	05/16/23	05/22/23	FY 2023 GAA CSSP - MVUC	50,000,000.00		50,000,000.00	Installation of Solar LED Streetlight (Single Arm Post) K1441+908.000 – K1441+948.000 = 2.00 pcs R/S K1474+122.000 – K1474+162.000 = 2.00 pcs R/S Installation of Safety Roller Barrier System (Single) K1457+369.000 – K1457+653.000 = 284.00 meters L/S K1457+661.000 – K1457+775.000 = 114.00 meters L/S Installation of Hazard Markers, Chevron Signs K1457+371.000 – K1457+653.000 = 14.00 pcs L/S K1457+661.000 – K1457+773.000 = 8.00 pcs L/S
320101110271000	23LI0090 - Construction of Revetment along Marangig River leading to Agusan River, New Albay, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	03/21/23-03/27/23	04/27/23	05/16/23	05/22/23	FY 2023 GAA – REGULAR INFRA	50,000,000.00		50,000,000.00	Construction of Reinforced Concrete Revetment with mattresses for foot protection Construction of Concrete Barriers Installation of Gabion Closures Installation of Minor Drainages

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300220101792000	23LI0101 - Completion of Multi-Purpose Building (Barangay Hall) at Cogonon, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/27/23	05/16/23	05/22/23	FY 2023 GAA-CSSP-SIPAG	4,000,000.00		4,000,000.00	Complete (Barangay Hall) with Removal of Existing Structure, Earthworks, Plain and Reinforced Concrete Works, Soil Poisoning, Metal Deck Panel, Masonry Works, Painting Works, Structural Steel and Other Civil Works, Electrical, Airconditioning, Tile Works, Acoustical Ceiling Panel, Fire Extinguisher.
300215102787000	23LI0117 - Concreting of Road from Purok 5A Poblacion, Monkayo to Sitio Maite, Barangay Salvacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/05/23-4/11/23	04/27/23	05/16/23	05/22/23	FY 2023 GAA - CSSP - SIPAG	100,000,000.00		100,000,000.00	Concreting (width = 6.10 m., thk. = 280 mm) SECTION 1 Sta. 0+137.000 – Sta. 0+237.000 = 100.00 meters SECTION 2 Sta. 0+000.000 – Sta. 2+000.000 = 2,000.00 meters Roadway Excavation -Common Surplus Excavation Removal and Relocation of Utilities Paving of Shoulder (width : 1.50m, thickness : 230mm) Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Installation of Pavement Stud Markers Installation of Solar LED Street Light (Single Arm Post) Installation of Steel Sheet Pile (Slope Protection) Application of ReflectORIZED Thermoplastic Pavement Markings
300220101802000	23LI0092 - Construction/Improvement of Multi-Purpose Building (Stage) at Linoan, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/24/23	05/17/23	05/22/23	FY-2023-GAA-CSSP-SIPAG	3,000,000.00		3,000,000.00	Construction/Improvement of Stage, Comfort Rooms and Dressing Rooms with Earthworks, Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works, and set of Foldable Basketball Goal (two goals)
300220101785000	23LI0093 - Construction of Multi-Purpose Building (Covered Court) at Purok 12, Casoon, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/24/23	05/17/23	05/22/23	FY 2023 GAA-CCSP-SIPAG	5,000,000.00		5,000,000.00	Construction of Complete Covered Court with Court Slab, Painting Works (on steel, masonry and concrete), Electrical Works, Mechanical Works, Ceiling-mounted Basketball Goal, Ball stop Barrier, Movable Steel Bench and Rubberized Slab

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300226108925000	23LI0097 - Construction of Multi-Purpose Building (Mini Gym) at New Bataan NHS, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/24/23	05/17/23	05/22/23	FY 2023-CSSP-BIP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Mini Gym) with Earthworks (including embankment from borrow), Plain and Reinforced Concrete Works, Finishing and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing), Electrical Works, and one set Basketball Goal (Metal Structure)
300220101791000	23LI0108 - Improvement (Completion) of Multi-Purpose Building (Municipal Council of Women Building) at Cabinuangan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	05/17/23	05/22/23	FY 2023 GAA-CCSP-SIPAG	2,500,000.00		2,500,000.00	Improvement (Completion) of (Municipal Council of Women Building) which Includes Site Development, Tile Work, Ceiling Work, Aluminum Signage (Letters and LOGO), Painting Work, and Electrical Work
300226108927000	23LI0111 - Construction/Improvement of Multi-Purpose Building (Covered Court and Stage) at Mayaon ES, Barangay Mayaon, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	05/17/23	05/22/23	FY 2023 GAA – CCSP - BIP	5,000,000.00		5,000,000.00	Covered Court and Stage including Removal of Structure and Obstruction, Earth Works, Plain and Reinforced Concrete Works, Soil Poisoning, Masonry Works, Painting Works, Structural Steel, Electrical Works and Ventilating Equipment
300226108923000	23LI0114 - Construction of Multi-Purpose Building (Home Economics Building) at San Miguel NHS, Barangay San Miguel, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	05/17/23	05/22/23	FY 2023 GAA – CCSP - BIP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Home Economics Building) with Earthworks (embankment of 1m), Plain and Reinforced Concrete Works, Finishings and Other Civil Works including Painting Works (Masonry/Concrete and Steel), Structural Steel Works (Roof Framing and Metal Structure Accessories), Electrical Works, and Mechanical Works

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300214100611000	23LI0084 - Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Montevista-Compostela-Mati Bdry Rd- K1453+000-K1493+480 (Intermittent Section), Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/27/23	05/17/23	05/22/23	FY 2023 GAA-CSSP-MVUC	50,000,000.00		50,000,000.00	Installation of Solar LED Street Light (Single Arm Post) K1453+000.000 – K1453+040.000 = 2.00 pcs R/S K1493+440.000 – K1493+480.000 = 2.00 pcs R/S Installation of Safety Roller Barrier System (Single) K1467+285.000 – K1467+385.000 = 100.00 meters R/S K1468+223.000 – K1468+415.000 = 192.00 meters R/S K1469+484.000 – K1469+588.000 = 104.00 meters R/S Installation of Hazard Markers, Chevron Signs K1467+285.000 – K1467+385.000 = 10.00 pcs R/S K1468+223.000 – K1468+415.000 = 10.00 pcs R/S K1469+486.000 – K1469+586.000 = 10.00 pcs R/S
300215103470000	23LI0099 - Construction of Hanging Bridge at Purok 1, Haguimitan, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/27/23	05/17/23	05/22/23	FY 2023 GAA-CCSP-SIPAG	5,000,000.00		5,000,000.00	Construction of Hanging Bridge, Total Length = 120.00 lm Construction of Slope Protection on Abutment A and B
300215102779000	23LI0104 - Construction of Road, JCN National Highway Purok 1 Linoan to Lago San Vicente Road, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	03/30/23-04/05/23	04/24/23	05/17/23	05/22/23	FY 2023 GAA - CCSP - SIPAG	100,000,000.00		100,000,000.00	Concreting (width: 6.10 m., thk. = 280mm) Sta. 0+000.000 - Sta. 2+110.070 = 1,950.00 meters with Exception Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Paving of Shoulder (width: 1.50 m., thickness : 230mm) Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Installation of Pavement Stud Markers Installation of Solar LED Street Light (Single Arm Post) Application of ReflectORIZED Thermoplastic Pavement Markings

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300215102780000	23LI0106 - Construction of Road (Rizal - Baylo Road), Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	04/04/23-04/10/23	04/24/23	05/17/23	05/22/23	FY 2023 GAA - CSSP - SIPAG	100,000,000.00		100,000,000.00	Concreting (width: 6.10 m., thk. = 230mm) Sta. 0+000.000 - Sta. 1+850.000 = 1,850.00 meters Roadway Excavation - Common Surplus Excavation - Surplus Soft Rock Excavation Removal and Relocation of Utilities Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Application of Reflectorized Thermoplastic Pavement Markings
310107100513000	23LI0052 - Construction of Road Slope Protection Structure – Daang Maharlika (MN) – K 1396+936.000 – K 1397+000.000	Const. Section	No	Competitive Bidding	05/24/23-05/30/23	06/13/23	06/21/23	06/22/23	FY 2023 GAA – REGULAR INFRA	55,000,000.00		55,000,000.00	Paving of Shoulder (width = 2.00 m., thk. = 150 mm) K 1396+945.000 – K 1397+000.000 = 55.00 meters R/S AS PER PLAN K 1396+951.000 – K 1397+000.000 = 55.00 meters R/S AS PER RBIA K 1396+930.000 – K 1397+000.000 = 70.00 meters L/S AS PER PLAN K 1396+936.000 – K 1397+000.000 = 70.00 meters L/S AS PER RBIA Construction of Mechanically Stabilized Earth Retaining Wall K 1396+946.000 – K 1396+978.000 = 32.00 meters R/S AS PER PLAN K 1396+952.000 – K 1396+984.000 = 32.00 meters L/S AS PER RBIA K 1396+954.000 – K 1396+987.000 = 33.00 meters R/S AS PER PLAN K 1396+960.000 – K 1396+993.000 = 33.00 meters R/S AS PER RBIA Roadway Excavation -Structure Excavation (Common Soil) Construction of Mechanically Stabilized Earth Retaining Wall Removal and Installation of Metal Guardrails including Concrete Post Removal and Relocation of Utilities <u>Construction of Minor Drainage Structure</u>

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300217100209000	23LI0063 - Off-Carriageway along Montevista Cateel Road, Poblacion, Montevista to New Visayas, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	05/24/23-05/30/23	06/13/23	06/21/23	06/22/23	FY 2023 GAA CSSP – SIPAG	100,000,000.00		100,000,000.00	CW - 1 : Construction of Center Island K1414+(-)1185.000 - K1418+114.000 = 5,270.00 AS PER RBIA K1412+806.000 - K 1418+084.000 = 5,270.00 AS PER PLAN : Roadway Excavation -Common Surplus Excavation -Embankment from Borrow (Common Soil) for Center Island : Removal and Reconstruction of PCCP : Construction of Layby : Paving of Shoulder (width: 1.50m, thickness: 230 mm) : Concreting of Additional 2 lanes (4 into 6 lanes, 300 mm thk) -Existing Width 13.40, with Additional 2 lanes, Total Width 20.1 K1414+535.000-K1414+799.000= 264.00 meters AS PER RBIA K1414+520.000-K1414+784.000= 264.00 meters AS PER PLAN : Roadway Excavation -Common Surplus Excavation : Removal Existing Structure (Grouted Riprap) : Construction of Grouted Riprap (Slope Protection) : Installation of Metal Guardrails including concrete post with Metal Beam End Piece (Fish Tail) : Installation of Pavement Stud Markers

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300220101777000	23LI0116 - Construction/Completion of Multi-Purpose Building (Municipal Hall) at Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	05/24/23-05/30/23	06/13/23	06/21/23	06/22/23	FY 2023 GAA – CSSP - SIPAG	20,000,000.00		20,000,000.00	Completion of MPB Municipal Hall; This includes the ff: Glass Doors and Windows, Tile Works (on 2nd Floor), Lighting Fixtures, Site Development, PVC and Metal Ceiling, Plumbing Fixtures, Transformer and Billing Deposit, Air Conditioning Units, CCTV System, Public Address System, Network Cabling, Carpentry and Joinery Works and Stone Cladding, Generator Room and 50 Kva Single Phase Generator.
300116201297000	23LI0118 - Concreting of Brgy. Tandik FMR, Brgy. Tandik, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	05/09/23-05/15/23	05/30/23	06/21/23	06/22/23	FY 2023 DA	15,000,000.00		15,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+000.000 – Sta. 0+300.000 = 300.00 meters Roadway Excavation (Common Surplus Excavation) Construction of DA Kilometer Post Construction of Single Barrel 1.80 x 1.80 x 12 lin.m Reinforced Concrete Box Culvert Construction of Concrete Lined Canal and Other Minor Drainage Structures
300116201297000	23LI0119 - Concreting of Brgy. New Dalaguete FMR, Brgy. New Dalaguete, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	05/09/23-05/15/23	05/30/23	06/21/23	06/22/23	FY 2023 DA	12,000,000.00		12,000,000.00	Concreting (width = 5.00 m., thk. = 230 mm) SECTION 1 Sta. 0+185.000 – Sta. 0+500.00 = 315.00 meters SECTION 2 Sta. 0+705.000 – Sta. 0+805.000 = 100.00 meters Roadway Excavation -Common Surplus Excavation Construction of Single Barrel 2.4 x 2.4 x 12.00 lin.m Reinforced Concrete Box Culvert Construction of DA Kilometer Post Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300116201297000	23LI0120 - Concreting of Brgy. Lahi FMR, Brgy. Lahi, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	05/09/23-05/15/23	05/30/23	06/21/23	06/22/23	FY 2023 DA	15,000,000.00		15,000,000.00	Concreting (width = 5.00 m., thk. = 230 mm) Sta. 0+000.000 – Sta. 0+455.000 = 455.00 meters Roadway Excavation -Common Surplus Excavation Installation of Metal Guardrails including Concrete Post with Metal Beam End Piece Construction of Single Barrel 3.00x3.00x12.00 lin.m Reinforced Box Culvert Construction of DA Kilometers Post Construction of Concrete Lined Canal and Other Minor Drainage Structures
300116201297000	23LI0121 - Concreting of Brgy. Panansalan FMR, Brgy. Panansalan, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	05/09/23-05/15/23	05/30/23	06/21/23	06/22/23	FY 2023 DA	14,000,000.00		14,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 1+040.000 – Sta. 1+240.000 = 200.00 meters Roadway Excavation -Common Surplus Excavation Construction of DA Kilometer Post Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of ReflectORIZED Thermoplastic Pavement Markings
200000100020000	23LI0122 - Repair/Maintenance of Tarago Creek Revetment 5, Poblacion, Maragusan, Davao de Oro	Maint. Section	No	Competitive Bidding	05/17/23-05/23/23	06/06/23	06/21/23	06/26/23	FY 2023 GAA - MOOE	4,670,000.00		4,670,000.00	Repair of Reinforced Concrete Revetment Repair of Bridge Abutment Protection
300214100613000	23LI0076 - Installation of Solar Streetlights at Barangays Maparat, Ngan, San Jose, Alegria, and Gabi, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	05/23/23-05/29/23	06/13/23	07/19/23	07/21/23	FY 2023 GAA CSSP - MVUC	5,000,000.00		5,000,000.00	Installation of Solar LED Street Light (Single Arm Post) Brgy. Maparat Section Sta. 0+000.000 – Sta. 0+140.000 = 140.00 meters Brgy. Ngan Section Sta. 0+000.000 – Sta. 0+140.000 = 140.00 meters Brgy. San Jose Section Sta. 0+000.000 – Sta. 0+140.000 = 140.00 meters Brgy. Alegria Section Sta. 0+000.000 – Sta. 0+140.000 = 140.00 meters Brgy. Gabi Section Sta. 0+000.000 – Sta. 0+180.000 = 180.00 meters

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300101200001000	23LI0051 - Rehabilitation of Road with Slips, Slope Collapse and Landslide along DNAS Road at Tabunan-Tribal Village, Prosperidad, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06//23	07/25/23	08/03/23	08/06/23	FY 2023 GAA CSSP-SIPAG	50,000,000.00		50,000,000.00	Reconstruction of Two (2) Lanes (width = 6.7 m., thk. = 280 mm) Sta. 0+000.000 – Sta. 0+240.000 = 240.000 meters Construction of Mechanically Stabilized Earth Retaining Wall Sta. 0+090.000 – Sta. 0+131.000 = 41.00 meters L/S Construction of Reinforced Concrete Retaining Wall Sta. 0+064.000 – Sta. 0+143.000 = 79.00 meters R/S Roadway Excavation -Common Surplus Excavation -Embankment from Borrow (Common Soil) Removal and Installation of Metal Guardrails including Concrete Post Construction of Concrete Lined Canal Application of ReflectORIZED Thermoplastic Pavement Markings
300101200001000	23LI0067 - Construction of Protection Dike at Cambaong Creek, Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06//23	07/25/23	07/31/23	08/02/23	FY 2023 GAA – REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Protection Dike Construction of Drainage Structure (RCBC with sidewalk) Construction of Reinforced Concrete Revetment with Concrete Barrier at Bothsides Removal of Actual Structures/Obstruction Installation of Mattresses Installation of Minor Drainages

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300101200001000	23LI0086 - Off-Carriageway Improvement: Construction of Traffic Island – Benigno S. Aquino Jr. National Highway (S00133MN) – K1418+418 – K1426+023	Const. Section	No	Competitive Bidding	06/30/23-07/06/23	07/25/23	08/03/23	08/06/23	FY 2023 GAA – REGULAR INFRA	100,000,000.00		100,000,000.00	Construction of Center Island K1418+418.000 – K1426+023.000 = 7,783.00 meters AS PER RBIA K1418+437.000 – K1426+232.000 = 7,783.00 meters AS PER PLAN : Installation of Solar LED Street Light with Double Arm Steel Post K1418+439.000-K1418+662.000=2.00 units AS PER PLAN K1418+420.000- K1418+643.000=2.00 units AS PER RBIA K1418+686.000-K1418+854.000=2.00 units AS PER PLAN K1418+667.000-K1418+835.000=2.00 AS PER RBIA K1418+878.000-K1419+833.000=2.00 units AS PER PLAN K1418+859.000-K1419+871.000=2.00 AS PER RBIA K1419+857.000-K1420+067.000=2.00 units AS PER PLAN K1419+895.000-K1420+113.000=2.00 AS PER RBIA K1420+091.000-K1421+281.000=58.00 units AS PER PLAN K1420+137.000-K1421+327.000=28.00 AS PER RBIA K1421+305.000-K1421+928.000=2.00 units AS PER PLAN K1421+351.000-K1421+974.000=2.00 AS PER RBIA
300101200001000	23LI0123 - Construction of 2STY4CL, T.H. Valderrama ES, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06/23	07/25/23			CY 2023 BEFF				Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.
300101200001000	23LI0124 - Construction of 2STY4CL, Magtaya ES, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06/23	07/25/23	08/03/23	08/06/23	CY 2023 BEFF				Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300101200001000	23LI0125 - Construction of 1STY2CL, Pongpong Integrated School, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06/23	07/25/23	08/03/23	08/06/23	CY 2023 BEFF				Construction of Complete One(1) Unit, One(1)-Storey Two(2)-Classroom School Building with Toilet attached. This also Includes Window Grilles (rear and front), Concrete Parapet, Handwashing Facility, Permit and Clearances, and Site Development
300101200001000	23LI0126 - Construction of 2STY4CL, Bagong Taas ES, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06/23	07/25/23	08/03/23	08/06/23	CY 2023 BEFF				Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.
300101200001000	23LI0127 - Construction of 2STY6CL, Paco ES, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06/23	07/25/23	08/03/23	08/06/23	CY 2023 BEFF				Construction of Complete Two(2) Storey Six(6) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.
300101200001000	23LI0128 - Construction of 2STY4CL, Magangit Integrated School, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06/23	07/25/23	08/03/23	08/06/23	CY 2023 BEFF				Construction of Complete Two(2) Storey Four(4) Classroom School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.
300101200001000	23LI0129 - Construction of 2STY6CL, Camansi National High School, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06/23	07/25/23	08/03/23	08/06/23	CY 2023 BEFF				Construction of Complete Two(2) Storey Six(6)-Classroom School Building. This Includes: steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank, cistern and Hand Washing Facilities. Design Wind Speed at 340kph.
300101200001000	23LI0130 - Construction of 2STY4CL, Katipunan Integrated School, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	06/30/23-07/06/23	07/25/23	08/03/23	08/06/23	CY 2023 BEFF				School Building with concrete parapet, corridor railings at 2nd floor, steel casement window at rear portion with security grilles for the front jalousie windows, fire protection system, overhead tank and cistern. Generator set and power house.

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023


Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310207100242000	23LI0083 - Off-Carriageway Improvement: Construction of Traffic Island – Daang Maharlika (MN) (S01475MN) – K 1395+776 – K 1401+776	Const. Section	No	Competitive Bidding	07/07/23-07/13/23	07/27/23	08/07/23	08/09/23	FY 2023 GAA – REGULAR INFRA	80,000,000.00		80,000,000.00	Construction of Center Island K 1395+776.000 – K 1401+776.000 = 6,030.00 meters AS PER RBIA K 1395+750.000 – K 1401+780.000 = 6,030.00 meters AS PER PLAN Installation of Solar LED Street Light with Double Arm Steel Post K 1395+779.000 – K 1401+774.000 = 286.00 units AS PER RBIA K1395+752.000 – K 1401+778.000 = 286.00 units AS PER PLAN Embankment from Borrow (Common Soil) for Center Island Removal and Reconstruction of PCCP Installation of Hazard Markers (Two Way Hazard Markers) Installation of Warning Signs (Pedestrian and School Signs Pedestrian Crossing Ahead) Installation of Regulatory Signs (Miscellaneous Signs Pedestrian Crossing) Installation of Delineators (Panel Type (L-Shaped) – Retroreflective Sheeting) Installation of Tubular Markers Installation of Pavement Stud Markers Application of ReflectORIZED Traffic Paint Pavement Markings Application of ReflectORIZED Thermoplastic Pavement Markings
300205101162000	23LI0089 - Construction of Solar Water System, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	07/25/23-07/31/23	08/15/23	08/28/23	08/30/23	FY 2023 GAA - CSSP	10,000,000.00		10,000,000.00	Construction of 1 unit Steel Elevated Tank – 15,000 gallons Installation of Solar Panel Construction of Solar Panel Mount Installation of PE Pipes, Valves and Pipe Fittings Installation of Water Pumping System Construction of Fence
300205101163000	23LI0095 - Construction of Solar Water System, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	07/25/23-07/31/23	08/15/23	08/28/23	08/30/23	FY 2023 GAA - CSSP	10,000,000.00		10,000,000.00	Construction of 3 Units Concrete Reservoir Installation of Solar Panel Construction of Solar Panel Mount Construction of Powerhouse Installation of PE Pipes, Valves and Pipe Fittings Installation of Water Pumping System Construction of Fence
300205101161000	23LI0095 - Construction of Solar Water System, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	07/25/23-07/31/23	08/15/23	08/28/23	08/30/23	FY 2023 GAA - CSSP	10,000,000.00		10,000,000.00	Installation of Solar Panel and Solar Panel Mount Installation of PE Pipes, Valves and Pipe Fittings Construction of Powerhouse (4m x 3m) Construction of Fence

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DE ORO
2nd DISTRICT ENGINEERING OFFICE
Region XI
Compostela, Davao de Oro

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023

Code (PAP)/UACS	Procurement Project	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300205101160000	23LI0110 - Construction of Solar Water System, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	07/25/23-07/31/23	08/15/23	08/28/23	08/30/23	FY 2023 GAA – CSSP - BIP	10,000,000.00		10,000,000.00	Construction of 1 unit Steel Elevated Tank – 10,000 gallons Installation of Solar Panel and Solar Panel Mount Installation of PE Pipes, Valves and Pipe Fittings Installation of Water Pumping System
300220101776000	Construction of Multi-Purpose Building (Municipal Mayor's Building), Municipal Grounds, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	08/08/23-08/14/23	08/29/23	09/11/23	09/13/23	GAA FY 2023	20,000,000.00		20,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101782000	Construction/Rehabilitation of Multi-Purpose Building (Covered Court) at Pasian National High School, Pasian, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	08/08/23-08/14/23	08/29/23	09/11/23	09/13/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

Prepared By:


EDWIN PASCUAL, JR.
Head, Procurement Unit
Date: 06/30/23

Recommended by:


EDWIN M. ORTIZ
BAC Chairperson
Date: 06/30/23

Approved by:


MINDY ROSLINDA
District Engineer
Date: 06/30/23