



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SURIGAO DEL NORTE 2ND**  
**DISTRICT ENGINEERING OFFICE**  
Surigao City, Region XIII

**FINAL ANNUAL PROCUREMENT PLAN FY 2024**  
Based on National Expenditure Program (NEP)

**District : SURIGAO DEL NORTE 2ND**

| NO. | Code (PAP) | Procurement Project                                                                                                                                                                   | PMO/End-User         | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule of Each Procurement Activity |                     |                 |                  |                 | Estimated Budget |      |            | Remarks (Brief Description of Project) |
|-----|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|------------------------------------------------|---------------------|---------------------------------------|---------------------|-----------------|------------------|-----------------|------------------|------|------------|----------------------------------------|
|     |            |                                                                                                                                                                                       |                      |                                                |                     | Advertisement Posting of IB/REOI      | Sub/Opening of Bids | Notice of Award | Contract Signing | Source of Funds | Total (Php '000) | MOOE | CO         |                                        |
| 1   |            | 24NG0001 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER, BARANGAY MAGALLANES, CLAVER, SURIGAO DEL NORTE/ BRGY. MAGALLANES, CLAVER, SURIGAO DEL NORTE             | Construction Section | Yes                                            | Competitive Bidding | 04-Oct-23                             | 24-Oct-23           | 15-Jan-24       | 24-Jan-24        | GAA 2024        | 145,000.00       | -    | 145,000.00 | Roads                                  |
| 2   |            | 24NG0002 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SURIGAO RIVER, SITIO KABALAWAN, BARANGAY RIZAL, SURIGAO CITY, SURIGAO DEL NORTE/BRGY. RIZAL, SURIGAO CITY, SURIGAO DEL NORTE | Construction Section | Yes                                            | Competitive Bidding | 04-Oct-23                             | 24-Oct-23           | 15-Jan-24       | 24-Jan-24        | GAA 2024        | 100,000.00       | -    | 100,000.00 | Roads                                  |
| 3   |            | 24NG0003 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER, BARANGAY DAYWAN, CLAVER, SURIGAO DEL NORTE/BRGY. DAYWAN, CLAVER, SURIGAO DEL NORTE                      | Construction Section | Yes                                            | Competitive Bidding | 04-Oct-23                             | 24-Oct-23           | 15-Jan-24       | 24-Jan-24        | GAA 2024        | 96,000.00        | -    | 96,000.00  | Roads                                  |
| 4   |            | 24NG0004/CONSTRUCTION OF ROAD, BARANGAY MARGA TO SITIO LAMBUYO, TUBOD, SURIGAO DEL NORTE/TUBOD, SURIGAO DEL NORTE                                                                     | Construction Section | Yes                                            | Competitive Bidding | 04-Oct-23                             | 24-Oct-23           | 15-Jan-24       | 24-Jan-24        | GAA 2024        | 10,000.00        | -    | 10,000.00  | Roads                                  |

|    |                                                                                                                                                                                                                 |                      |     |                     |           |           |           |           |          |           |   |           |                  |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------|-----------|-----------|-----------|----------|-----------|---|-----------|------------------|
| 5  | 24NG0005 - CONSTRUCTION OF ROAD, MONDANO ST., BARANGAY QUEZON, MAINIT, SURIGAO DEL NORTE/BRGY. QUEZON, MAINIT, SURIGAO DEL NORTE                                                                                | Construction Section | Yes | Competitive Bidding | 04-Oct-23 | 24-Oct-23 | 15-Jan-24 | 24-Jan-24 | GAA 2024 | 5,000.00  | - | 5,000.00  | Bridge           |
| 6  | 24NG0006 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS, NRJ CAGNIOG- CAYUTAN-CANLANIPA PORT ROAD LEADING TO SURIGAO CITY PORT, SURIGAO CITY, SURIGAO DEL NORTE/SURIGAO CITY, SURIGAO DEL NORTE | Construction Section | Yes | Competitive Bidding | 04-Oct-23 | 24-Oct-23 | 15-Jan-24 | 24-Jan-24 | GAA 2024 | 3,700.00  | - | 3,700.00  | Bridge           |
| 7  | 24NG0007 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES INDUSTRIES AND ECONOMIC ZONES, CAMPO-CABUGAO ROAD IN SUPPORT TO AGRIBUSINESS INDUSTRY, BACUAG, SURIGAO DEL NORTE                          | Construction Section | Yes | Competitive Bidding | 10-Oct-23 | 30-Oct-23 | 15-Jan-24 | 24-Jan-24 | GAA 2024 | 34,000.00 | - | 34,000.00 | Bridge           |
| 8  | 24NG0009 - CONSTRUCTION OF ROAD, BARANGAY BALITE/BRGY. BALITE, SAN FRANCISCO, SURIGAO DEL NORTE                                                                                                                 | Construction Section | Yes | Competitive Bidding | 10-Oct-23 | 30-Oct-23 | 15-Jan-24 | 24-Jan-24 | GAA 2024 | 10,000.00 | - | 10,000.00 | Bridge           |
| 9  | 24NG0010 - CONSTRUCTION OF ROAD, SISON TO MABUHAY IPS SOUTH SEAS, SISON, SURIGAO DEL NORTE                                                                                                                      | Construction Section | Yes | Competitive Bidding | 10-Oct-23 | 30-Oct-23 | 15-Jan-24 | 24-Jan-24 | GAA 2024 | 10,000.00 | - | 10,000.00 | Flood Control    |
| 10 | 24NG0011 - CONSTRUCTION OF ROAD, BARANGAY PANANAY-AN, PLACER TO BARANGAY STO. ROSARIO, BACUAG, SURIGAO DEL NORTE BRGY. PANANAY-AN, PLACER, SURIGAO DEL NORTE                                                    | Construction Section | Yes | Competitive Bidding | 11-Oct-23 | 31-Oct-23 | 23-Jan-24 | 02-Feb-24 | GAA 2024 | 5,000.00  | - | 5,000.00  | Flood Control    |
| 11 | 24NG0012 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ BRGY. CAMPO-BRGY. PAYAPAG ROAD LEADING TO SITIO LITTLE BAGUIO FALLS AND FARM, BACUAG, SURIGAO DEL NORTE       | Construction Section | Yes | Competitive Bidding | 11-Oct-23 | 31-Oct-23 | 23-Jan-24 | 02-Feb-24 | GAA 2024 | 5,000.00  | - | 5,000.00  | Flood Mitigation |

|    |                                                                                                                                                                                                                                           |                         |     |                        |           |           |           |           |          |            |   |            |                  |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-----|------------------------|-----------|-----------|-----------|-----------|----------|------------|---|------------|------------------|
| 12 | 24NG0013 -<br>CONSTRUCTION/IMPROVEMENT<br>OF ACCESS ROADS LEADING TO<br>DECLARED TOURISM<br>DESTINATIONS, NRJ POBLACION<br>ALEGRIA ROAD LEADING TO<br>MAINT LAKE BOAT LANDING<br>FACILITY, BRGY. POBLACION,<br>ALEGRIA, SURIGAO DEL NORTE | Construction<br>Section | Yes | Competitive<br>Bidding | 11-Oct-23 | 31-Oct-23 | 23-Jan-24 | 02-Feb-24 | GAA 2024 | 5,000.00   | - | 5,000.00   | Flood Mitigation |
| 13 | 24NG0014 - CONSTRUCTION OF<br>FLOOD MITIGATION STRUCTURE<br>ALONG MAGALLANES RIVER,<br>BARANGAY LAHI, GIGAQUIT,<br>SURIGAO DEL NORTE/BARANGAY<br>LAHI, GIGAQUIT, SURIGAO DEL<br>NORTE                                                     | Construction<br>Section | Yes | Competitive<br>Bidding | 24-Oct-23 | 17-Nov-23 | 23-Jan-24 | 02-Feb-24 | GAA 2024 | 145,000.00 | - | 145,000.00 | Flood Mitigation |
| 14 | 24NG0015 - CONSTRUCTION OF<br>ACCESS ROAD BRGY. CAMP<br>EDUARD TO BRGY. BUDLIGIN<br>LEADING TO CAMP EDUARD<br>CAVES AND FALLS, ALEGRIA,<br>SURIGAO DEL NORTE/ ALEGRIA,<br>SURIGAO DEL NORTE                                               | Construction<br>Section | Yes | Competitive<br>Bidding | 24-Oct-23 | 28-Dec-23 | 23-Jan-24 | 02-Feb-24 | GAA 2024 | 100,000.00 | - | 100,000.00 | Flood Mitigation |
| 15 | 24NG0016 - PREVENTIVE<br>MAINTENANCE TERTIARY ROADS<br>QUEZON-MAPAWA-CAPALAYAN-<br>ESPINA-NAVARRO ROAD/ QUEZON-<br>MAPAWA-CAPALAYAN-ESPINA-<br>NAVARRO ROAD KI145+000 -<br>KI146+475.34                                                   | Construction<br>Section | Yes | Competitive<br>Bidding | 24-Oct-23 | 28-Dec-23 | 23-Jan-24 | 02-Feb-24 | GAA 2024 | 43,057.00  | - | 43,057.00  | Roads            |
| 16 | 24NG0017 - CONSTRUCTION OF<br>ROAD, BARANGAY LINONGAMAN,<br>SAN FRANCISCO, SURIGAO DEL<br>NORTE/BRGY. LINONGAMAN,<br>SAN FRANCISCO, SURIGAO DEL<br>NORTE                                                                                  | Construction<br>Section | Yes | Competitive<br>Bidding | 24-Oct-23 | 17-Nov-23 | 23-Jan-24 | 02-Feb-24 | GAA 2024 | 10,000.00  | - | 10,000.00  | Roads            |
| 17 | 24NG0018 - CONSTRUCTION OF<br>FLOOD MITIGATION STRUCTURE<br>ALONG MAGALLANES<br>RIVER, BARANGAY SICO-SICO,<br>GIGAQUIT, SURIGAO DEL<br>NORTE/BRGY. SICO-SICO,<br>GIGAQUIT, SURIGAO DEL NORTE                                              | Construction<br>Section | Yes | Competitive<br>Bidding | 26-Oct-23 | 15-Nov-23 | 23-Jan-24 | 02-Feb-24 | GAA 2024 | 145,000.00 | - | 145,000.00 | Roads            |

|    |                                                                                                                                                                                                                 |                      |     |                     |           |           |           |           |          |            |   |            |             |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------|-----------|-----------|-----------|----------|------------|---|------------|-------------|
| 18 | 24NG0019 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG KIMABUTAN RIVER, VILLA CORTO – PUROK KALIPAYAN, BARANGAY WASHINGTON, SURIGAO CITY, SURIGAO DEL NORTE/BRGY. WASHINGTON, SURIGAO CITY, SURIGAO DEL NORTE | Construction Section | Yes | Competitive Bidding | 26-Oct-23 | 15-Nov-23 | 23-Jan-24 | 02-Feb-24 | GAA 2024 | 100,000.00 | - | 100,000.00 | Roads       |
| 19 | 24NG0020 - PREVENTIVE MAINTENANCE SECONDARY ROADS SURIGAO-DAVAO COASTAL ROAD/SURIGAO – DAVAO COASTAL ROAD K1147+(-685) – K1147+191                                                                              | Construction Section | Yes | Competitive Bidding | 26-Oct-23 | 28-Nov-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 26,385.00  | - | 26,385.00  | Roads       |
| 20 | 24NG0021 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LAHI, GIGAQUIT, SURIGAO DEL NORTE/ BRGY. LAHI, GIGAQUIT, SURIGAO DEL NORTE                                                                          | Construction Section | Yes | Competitive Bidding | 26-Oct-23 | 15-Nov-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 5,000.00   | - | 5,000.00   | Access road |
| 21 | 24NG0022 - INSTALLATION OF ROAD SAFETY DEVICES AND STREET LIGHTS ALONG SURIGAO-DAVAO COASTAL RD – K1162+000 – K1164+549, BACUAG, SURIGAO DEL NORTE/ BACUAG, SURIGAO DEL NORTE                                   | Construction Section | Yes | Competitive Bidding | 15-Nov-23 | 05-Dec-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 56,009.00  | - | 56,009.00  | Access road |
| 22 | 24NG0023 - INSTALLATION OF ROAD SAFETY DEVICES AND STREET LIGHTS ALONG SURIGAO-DAVAO COASTAL RD – K1195+000 – K1197+000, CLAVER, SURIGAO DEL NORTE/ CLAVER, SURIGAO DEL NORTE                                   | Construction Section | Yes | Competitive Bidding | 15-Nov-23 | 05-Dec-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 43,590.00  | - | 43,590.00  | Access road |
| 23 | 24NG0024 - BRIDGE – CONSTRUCTION OF NEW BRIDGES, PANANAY-AN BR. ALONG SURIGAO-DAVAO COASTAL ROAD/BRGY. PANANAY-AN, PLACER SURIGAO DEL NORTE, K1158+767.90 – K1158+782.90                                        | Construction Section | Yes | Competitive Bidding | 15-Nov-23 | 05-Dec-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 34,200.00  | - | 34,200.00  | Access road |

|    |                                                                                                                                                                                                                                                                                                                                                                                                                         |                      |     |                     |           |           |           |           |          |           |   |           |       |
|----|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------|-----------|-----------|-----------|----------|-----------|---|-----------|-------|
| 24 | 24NG0025 - BRIDGE - WIDENING OF PERMANENT BRIDGES, BONOT BR. (B00985NM) ALONG SURIGAO-DAVAO COASTAL RD./ BRGY. PONENTE, GIGAQUIT SURIGAO DEL NORTE, STA. K1170+282.00 - K1184+298.00                                                                                                                                                                                                                                    | Construction Section | Yes | Competitive Bidding | 15-Nov-23 | 05-Dec-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 16,600.00 | - | 16,600.00 | Roads |
| 25 | 24NG0026 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, LOCAL ACCESS ROAD LEADING TO CLAVER ECO-PARK BARANGAY PANATAO FROM BARANGAY SAPA CLAVER WOMENS ASSOCIATION SUPPLIES SITE IN SUPPORT OF WASTE RECYCLING, PROCESSING AND PRODUCTION OF SOUVENIR ITEM FROM RECYCLED MATERIALS AND VIRGIN COCONUT OIL PRODUCTION, CLAVER, SURIGAO DEL NORTE/CLAVER, SURIGAO DEL NORTE | Construction Section | Yes | Competitive Bidding | 15-Nov-23 | 05-Dec-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 12,000.00 | - | 12,000.00 | Roads |
| 26 | 24NG0027 - CONSTRUCTION OF ROAD, BARANGAY SAN PEDRO TO BARANGAY ANAHAW LEADING TO ANAHAW FISH PORT, ALEGRIA, SURIGAO DEL NORTE/BRGY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE                                                                                                                                                                                                                                              | Construction Section | Yes | Competitive Bidding | 15-Nov-23 | 05-Dec-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 10,000.00 | - | 10,000.00 | Roads |
| 27 | 24NG0028 - CONSTRUCTION OF DIVERSTION ROAD, BARANGAY MAHANUB-ALAMBIQUE PHASE 4, GIGAQUIT, SURIGAO DEL NORTE/BRGY. MAHANUB, GIGAQUIT, SURIGAO DEL NORTE                                                                                                                                                                                                                                                                  | Construction Section | Yes | Competitive Bidding | 15-Nov-23 | 05-Dec-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 10,000.00 | - | 10,000.00 | Roads |
| 28 | 24NG0029 - CONSTRUCTION OF ROAD, BARANGAY ANIBONGAN, GIGAQUIT, SURIGAO DEL NORTE/BARANGAY ANIBONGAN, GIGAQUIT, SURIGAO DEL NORTE                                                                                                                                                                                                                                                                                        | Construction Section | Yes | Competitive Bidding | 15-Nov-23 | 05-Dec-23 | 05-Feb-24 | 15-Feb-24 | GAA 2024 | 5,000.00  | - | 5,000.00  | Roads |

|    |                                                                                                                                                                                   |                      |     |                     |           |           |           |           |          |              |   |              |                                                    |
|----|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|-----------|-----------|-----------|-----------|----------|--------------|---|--------------|----------------------------------------------------|
| 29 | 24NG0030 - BRIDGE-WIDENING OF PERMANENT BRIDGES, PAGAO BR. (B00981MN) ALONG SURIGAO-DAVAO COASTAL RD/BRGY. POBLACION, BACUAG, SURIGAO DEL NORTE, STA. K1164+849.00 – K1164+871.00 | Construction Section | Yes | Competitive Bidding | 15-Nov-23 | 05-Dec-23 | 07-Feb-24 | 19-Feb-24 | GAA 2024 | 25,100.00    | - | 25,100.00    | Roads                                              |
| 30 | 24NG0031 - BRIDGE-WIDENING OF PERMANENT BRIDGES, POINIENTE BR. (B00984MN) ALONG SURIGAO-DAVAO COASTAL RD/GIGAQUIT, SURIGAO DEL NORTE, STA. K1169+177.00 – K1169+200.00            | Construction Section | Yes | Competitive Bidding | 28-Nov-23 | 18-Dec-23 | 07-Feb-24 | 19-Feb-24 | GAA 2024 | 25,100.00    | - | 25,100.00    | Roads                                              |
| 31 | 24NG0032 - CONSTRUCTION OF ONE-STORY (2 CLASSROOMS) SCHOOL BUILDING/HINAPAYAW ELEMENTARY SCHOOL, SISON, SURIGAO DEL NORTE                                                         | Construction Section | Yes | Competitive Bidding | 28-Nov-23 | 18-Dec-23 | 07-Feb-24 | 19-Feb-24 | GAA 2024 | 7,310,516.00 | - | 7,310,516.00 | BUILDING (ADVERTISED BUT NOT INCLUDED IN NEP 2024) |
| 32 | 24NG0033 - CONSTRUCTION OF ROAD, BARANGAY FABIO TO BARANGAY PATINO, TAGANA-AN, SURIGAO DEL NORTE/BRGY. FABIO, TAGANA-AN, SURIGAO DEL NORTE                                        | Construction Section | Yes | Competitive Bidding | 28-Nov-23 | 18-Dec-23 | 07-Feb-24 | 19-Feb-24 | GAA 2024 | 15,000.00    | - | 15,000.00    | Roads                                              |
| 33 | 24NG0034 - CONSTRUCTION OF ROAD, PUROK 1, BARANGAY DAYAMO, MAINIT, SURIGAO DEL NORTE/ BRGY. DAYAMO, MAINIT, SURIGAO DEL NORTE                                                     | Construction Section | Yes | Competitive Bidding | 28-Nov-23 | 18-Dec-23 | 07-Feb-24 | 19-Feb-24 | GAA 2024 | 10,000.00    | - | 10,000.00    | Roads                                              |
| 34 | 24NG0035 - CONSTRUCTION OF ROAD, BARANGAY POBLACION TO BARANGAY STO. ROSARIO, BACUAG, SURIGAO DEL NORTE /BRGY. POBLACION, BACUAG, SURIGAO DEL NORTE                               | Construction Section | Yes | Competitive Bidding | 28-Nov-23 | 18-Dec-23 | 07-Feb-24 | 19-Feb-24 | GAA 2024 | 5,000.00     | - | 5,000.00     | Roads                                              |
| 35 | 24NG0036 - CONSTRUCTION OF ACCESS ROAD TUBOD-MAINIT LEADING TO MAPASO SPRINGS AND DAM, MAINIT, SURIGAO DEL NORTE / TUBOD, SURIGAO DEL NORTE                                       | Construction Section | No  | Competitive Bidding | 17-Jan-24 | 06-Feb-24 | 14-Feb-24 | 23-Feb-24 | GAA 2024 | 85,000.00    | - | 85,000.00    | Roads                                              |

|    |                                                                                                                                                                                    |                      |    |                     |           |           |           |           |          |           |   |           |       |
|----|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|-----------|-----------|-----------|-----------|----------|-----------|---|-----------|-------|
| 36 | 24NG0037 - ASSET PRESERVATION – PREVENTIVE MAINTENANCE – SECONDARY ROADS, SURIGAO-DAVAO COASTAL RD. K1181+304.70 – K1181+830 / SURIGAO-DAVAO COASTAL ROAD K1181+304.70 – K1181+830 | Construction Section | No | Competitive Bidding | 17-Jan-24 | 06-Feb-24 | 14-Feb-24 | 23-Feb-24 | GAA 2024 | 10,661.00 | - | 10,661.00 | Roads |
| 37 | 24NG0038 - CONSTRUCTION OF ROAD, PUROK 3 TO PUROK 5, BARANGAY SICO-SICO, GIGAQUIT, SURIGAO DEL NORTE / BRGY. SICO-SICO, GIGAQUIT, SURIGAO DEL NORTE                                | Construction Section | No | Competitive Bidding | 17-Jan-24 | 06-Feb-24 | 14-Feb-24 | 23-Feb-24 | GAA 2024 | 10,000.00 | - | 10,000.00 | Roads |
| 38 | 24NG0039 - CONSTRUCTION OF ROAD, BARANGAY MABINI, PLACER, SURIGAO DEL NORTE / BRGY. MABINI, PLACER, SURIGAO DEL NORTE                                                              | Construction Section | No | Competitive Bidding | 17-Jan-24 | 06-Feb-24 | 14-Feb-24 | 23-Feb-24 | GAA 2024 | 5,000.00  | - | 5,000.00  | Roads |
| 39 | 24NG0040 - CONSTRUCTION OF ROAD, BARANGAY TINOGPAHAN, SISON, SURIGAO DEL NORTE / BRGY. TINOGPAHAN, SISON, SURIGAO DEL NORTE                                                        | Construction Section | No | Competitive Bidding | 17-Jan-24 | 06-Feb-24 | 14-Feb-24 | 23-Feb-24 | GAA 2024 | 5,000.00  | - | 5,000.00  | Roads |
| 40 | 24NG0041 - CONSTRUCTION OF BARANGAY PAYAPAG ROAD, BACUAG, SURIGAO DEL NORTE / BRGY. PAYAPAG, BACUAG, SURIGAO DEL NORTE                                                             | Construction Section | No | Competitive Bidding | 17-Jan-24 | 06-Feb-24 | 14-Feb-24 | 23-Feb-24 | GAA 2024 | 5,000.00  | - | 5,000.00  | Roads |
| 41 | 24NG0042 - SURIGAO - DAVAO COASTAL ROAD K1185 + 000 - K1186 - 300                                                                                                                  | Construction Section | No | Competitive Bidding | 01-Feb-24 | 21-Feb-24 | 28-Feb-24 | 08-Mar-24 | GAA 2024 | 57,130.00 | - | 57,130.00 | Roads |
| 42 | 24NG0043 - CIRCUMFERENTIAL ROAD LEADING TO LAKE MAINIT, MAINIT, SURIGAO DEL NORTE                                                                                                  | Construction Section | No | Competitive Bidding | 01-Feb-24 | 21-Feb-24 | 28-Feb-24 | 08-Mar-24 | GAA 2024 | 5,000.00  | - | 5,000.00  | Roads |

|              |                                                                                                                                                                                                                                                                                                          |                         |    |                        |           |           |           |           |          |                     |           |       |
|--------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|----|------------------------|-----------|-----------|-----------|-----------|----------|---------------------|-----------|-------|
| 43           | 24NG0044 - LOCAL ACCESS ROAD<br>(LADGARON-DAYWAN ROAD)<br>LEADING TO CLACOFARMO<br>COCONUT PROCESSING PLANT<br>BARANGAY DAYWAN CLAVER<br>SURIGAO DEL NORTE FROM SAPA-<br>LADGARON ROAD INTERSECTION<br>IN SUPPORT OF COCONUT<br>INDUSTRY AND OTHER AGRI-<br>TRADE BUSINESS, CLAVER,<br>SURIGAO DEL NORTE | Construction<br>Section | No | Competitive<br>Bidding | 01-Feb-24 | 21-Feb-24 | 28-Feb-24 | 08-Mar-24 | GAA 2024 | 18,900.00           | 18,900.00 | ROADS |
| 44           | 24NG0045 - MAHANUB BR.<br>(B00986MN) ALONG SURIGAO<br>DAYAO COASTAL ROAD                                                                                                                                                                                                                                 | Construction<br>Section | No | Competitive<br>Bidding | 01-Feb-24 | 21-Feb-24 | 28-Feb-24 | 08-Mar-24 | GAA 2024 | 36,200.00           | 36,200.00 |       |
| 45           | 24NG0046 - NRJ DAANG<br>MAHARLIKA (LIPATA-SURIGAO<br>SECTION) BIOBORJAN RIZAL-<br>SABANG III LEADING TO LIPATA<br>PORT, SURIGAO CITY.                                                                                                                                                                    | Construction<br>Section | No | Competitive<br>Bidding | 01-Feb-24 | 21-Feb-24 | 28-Feb-24 | 08-Mar-24 | GAA 2024 | 38,000.00           | 38,000.00 | Roads |
| <b>Total</b> |                                                                                                                                                                                                                                                                                                          |                         |    |                        |           |           |           |           |          | <b>8,857,148.00</b> |           |       |

  
**MA. JACUBINA A. BEBERO**  
 Engineer - II  
 Head, BAC - Secretariat

  
**ARNEL C. CAPILA**  
 Engineer - III  
 BAC - Chairperson

  
**DOHJIE B. MORALES, MPA**  
 OIC-District Engineer