

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO	Is this an Early Procurement Activity?	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00094	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Seawall in Batalay, Bato, Catanduanes, Bato, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	04/25/2023-05/01/2023	05/16/2023			GAA 2023	28,949,949		27,907,761	Construction/ Improvement of Flood Control Structures
23F00095	Cluster XVI-001:Ensure Safe and Reliable National Road System-Bridge Program-Retrofitting/Strengthening of Permanent Bridges-XVI-I-Kagbacong Br. (B04685LZ), along Daang Maharlika (LZ); XVI-II-Buhatan Br. (B04694LZ),along Daang Maharlika (LZ); XVI-III-Tublijon Br. (B04690LZ), along Daang Maharlika (LZ); XVI-IV-Cumadcad Br. (B04686LZ), along Daang Maharlika (LZ); XVI-V-Malbog Br. (B04687LZ), along Daang Maharlika (LZ), Sorsogon 1st Legislative District	ROV	YES	Construction	Public Bidding		05/21/2023			GAA 2023	48,249,242			
23F00097	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - River Bank Improvement with Drainage System along Manunbalay River, Manito, Albay, Manito, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	11/15-21/2022	12/22/2022	06/21/2023		GAA 2023	48,077,233		46,633,629	Construction/ Improvement of Flood Control Structures
23F00098	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - River Bank Improvement with Drainage System along Salvacion River, Daraga, Albay, Daraga, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/21-27/2022	11/15/2022	02/27/2023	03/08/2023	GAA 2023	48,222,505		45,593,394	Construction/ Improvement of Flood Control Structures
23F00099	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment (along Libmanan River) within Bicol River Basin, Barangay Sibuyo and Barangay Sigamot, Libmanan, Camarines Sur	ROV	YES	Construction	Public Bidding	02/3-9/2023	02/27/2023	05/22/2023	05/31/2023	GAA 2023	125,360,303		120,973,010	Construction/ Improvement of Flood Control Structures
23F00103	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Road Safety Facilities along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Road (Package 2), Albay, Albay (1st Legislative District and 2nd Legislative District)	ROV	YES	Construction	Public Bidding	02/22/2023-03/01/2023	03/21/2023	06/29/2023		GAA 2023	96,499,063		95,212,004	Construction/ Improvement of Flood Control Structures
23F00104	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/ Improvement of Revetment Wall Downstream at Sta. Teresita River, Iriga City, Camarines Sur, Sta. 18+025.00-18+547.18, Sta. 18+620.00-18+801.62, Iriga City, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	01/27/2023-02/02/2023	02/23/2023	06/26/2023		GAA 2023	115,642,841		111,479,945	Construction/ Improvement of Flood Control Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00105	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Waras River, Downstream of Imban Bridge, San Antonio Poblacion, Nabua, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	02/1-7/2023	03/02/2023	06/20/2023		GAA 2023	100,748,786		97,121,606	Construction/ Improvement of Flood Control Structures
23F00106	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Catanduanes Cir Rd - K0143 + 760 - K0143 + 1060.00, Catanduanes Lone Legislative District	ROV	YES	Construction	Public Bidding	03/20-26/2023	04/11/2023	04/26/2023		GAA 2023	101,324,717			Construction of Road Slope Protection
23F00108	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0456 + (-627) - K0457 + 1741, Bula, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	10/20-26/2022	11/22/2022	06/21/2023		GAA 2023	149,574,908		144,339,181	Asphalt Overlay
23F00110	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Caramoan Poblacion Bypass Road, Caramoan, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	11/21-27/2022	12/13/2022	06/20/2023		GAA 2023	57,899,558		55,843,932	Construction/ Improvement of Road
23F00112	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Panaytayan Br. (B00438LZ) along Rolando A Andaya Highway (Phase II), Ragay, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	03/20-26/2023	04/11/2023			GAA 2023	6,272,397		6,084,296	Widening of Permanent Bridges
23F00115	Convergence and Special Support Program - Basic Infrastructure Program-Flood Mitigation Structures protecting Public Infrastructures/Facilities-Construction of Bato River Control (Phase II), Bato, Catanduanes, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	03/20-26/2023	04/12/2023			GAA 2023	9,899,291			Construction/ Improvement of Flood Control Structures
23F00116	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection and Seawall along Brgy. Caranan - Brgy. Sta. Rosa del Sur, Pasacao, Camarines Sur , Camarines Sur 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/22/2023-03/01/2023	03/23/2023			GAA 2023	147,573,979			cancelled (major changes in Plans & Pow)
23F00117	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Shore Protection and Seawall along Brgy. Caranan - Brgy. Dalupaon, Pasacao, Camarines Sur, Camarines Sur (2nd Legislative District)	ROV	YES	Construction	Public Bidding	02/22/2023-03/01/2023	03/23/2023			GAA 2023	149,573,490			cancelled (major changes in Plans & Pow)

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00118	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Daet River Flood Control Structure Phase II, Brgy. Bibirao, Daet, Camarines Norte, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	01/27/2023-02/02/2023	02/27/2023	06/06/2023	06/22/2023	GAA 2023	77,199,973		74,883,827	Construction/ Improvement of Flood Control Structures
23F00119	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Daraga Urban Tourism Eco Route Road, Albay	ROV	YES	Construction	Public Bidding	12/09-16/2022	01/02/2023	01/26/2023-02/02/2023	02/03-13/2023	GAA 2023	144,000		144,000	Construction of By-Pass and Diversion Roads
23F00120	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Batong Paloway, San Andres, Catanduanes, San Andres, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	01/24-30/2023	02/21/2023	06/29/2023		GAA 2023	115,604,287		111,442,411	Construction/ Improvement of Flood Control Structures
23F00121	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Ligao City Flood Control Structure, Ligao City, Albay	ROV	YES	Construction	Public Bidding	10/14-20/2022	11/03/2022			GAA 2023	144,744,398			
23F00122	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Ligao City, Albay Phase II, Ligao City, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	02/1-7/2023	02/27/2023	04/17/2023	04/24/2023	GAA 2023	192,932,380		184,326,790	Construction of By-Pass and Diversion Roads
23F00123	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Camarines Norte, Brgy. Sula Vinzons, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	10/20-26/2022	11/22/2022	06/20/2023		GAA 2023	48,249,268		46,560,303	Construction/ Improvement of Road
23F00124	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Rolando A Andaya Highway - K0313 + 009 - K0314 + 000, K0325 + 462 - K0325 + 562, K0333 + 368.70 - K0333 + 948	ROV	YES	Construction	Public Bidding	12/1-6/2022	12/22/2022			GAA 2023	53,283,903			cancelled (Major changes in Plans and POW)
23F00125	Convergence and Special Support Program - Basic Infrastructure Program -Evacuation Centers/Quarantine Facilities/Public Health Facilities-Construction of Camarines Norte Medical Center, Daet, Camarines Norte (Phase I), Daet, Camarines Norte (2nd Legislative District)	ROV	YES	Construction	Public Bidding	05/9-15/2023	05/30/2023			GAA 2023	39,599,869		38,960,663	Construction of Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00126	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Camarines Norte PPO NASU/NOSU Building, Camp Wenceslao Q. Vinzons Sr., Dogongan, Daet, Camarines Norte, Daet, Camarines Norte (2nd Legislative District)	ROV	YES	Construction	Public Bidding	03/20-26/2023	04/13/2023	06/19/2023		GAA 2023	61,055,367		60,838,636	Construction of Building
23F00127	Convergence and Special Support Program - Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Special Action Force Building, Brgy. Gaongan-Tara, Sipocot, Camarines Sur, Phase II, Sipocot, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	03/20-26/2023	04/12/2023			GAA 2023	9,649,863			Construction of Building
23F00128	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure, San Nicolas Section, Talisay, Camarines Norte (2nd Legislative District)	ROV	YES	Construction	Public Bidding	03/27/2023-04/03/2023	04/25/2023			GAA 2023	96,499,938			CanCelled (Major changes in Plans and POW)
23F00129	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Talisay River Control Structure, San Francisco Section, Talisay, Camarines Norte	ROV	YES	Construction	Public Bidding	03/27/2023-04/03/2023	06/08/2023			GAA 2023	96,499,811			Construction of Building
23F00130	Local Program - National Building Program - Buildings and Other Structures -Multi-purpose/Facilities-Construction of DPWH Regional Office V Building, RES Compound, Legazpi City, Albay (Phase 5), RES Compound, Legazpi City, Albay (2nd Legislative District)	ROV	YES	Construction	Public Bidding	03/20-26/2023	06/08/2023	06/29/2023		GAA 2023	192,999,953		187,402,223	Construction of Buildings
23F00131	Local Program - National Building Program - Buildings And Other Structures - Improvement of QAHD Building, DPWH Regional Office V (Phase I), Regional Government Center, Legaspi City, Albay	ROV	YES	Construction	Public Bidding	12/16-23/2022	01/09/2023	02/03-10/2023	02/13-23/2023	GAA 2023	6,000		6,000	Construction of Buildings
23F00132	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Casini Br. (B00159LZ) along Daang Maharlika (LZ)	ROV	YES	Construction	Public Bidding	12/16-23/2022	01/09/2023	02/03-10/2023	02/13-23/2023	GAA 2023	4,000		4,000	Retrofitting/ Strengthening of Permanent Bridges
23F00133	Local Program - National Building Program- Buildings And Other Structures - Multipurpose / Facilities - Construction of Department of Agrarian Reform Building (Region V), Legazpi City, Albay	ROV	YES	Construction	Public Bidding	12/16-23/2022	01/09/2023	02/03-10/2023	02/13-23/2023	GAA 2023	20,000		20,000	Construction of Flyovers

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00134	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bilbao-Bogtong Road, Rapu-Rapu, Albay, Rapu-Rapu Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/17-23/2023	03/21/2023	05/31/2023	06/09/2023	GAA 2023	192,402,607		186,908,980	Construction/ Improvement of Road
23F00135	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Albay West Coast Road, K0551+880-K0552+000, K0552+559-K0552+707.5. Pioduran, Albay (2nd Legislative District)	ROV	YES	Construction	Public Bidding	03/10-16/2023	03/31/2023	05/16/2023	05/23/2023	GAA 2023	144,749,122		139,175,778	Construction/ Improvement of Road
23F00136	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of P-5 Borabod to Awitan Road, Daet, Camarines Norte	ROV	YES	Construction	Public Bidding	03/27/2023-04/03/2023	04/19/2023	05/11/2023		GAA 2023	96,499,951			Construction/ Improvement of Road
23F00137	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0256 + 000 - K0259 + 000, K0259 + 956 - K0263 + 535	ROV	YES	Construction	Public Bidding	10/20-26/2022	11/08/2022			GAA 2023	101,324,544			cancelled (Major changes in Plans and POW)
23F00138	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Daang Maharlika (LZ) - K0357 + 405 - K0357 + 425, K0359 + 055 - K0359 + 080, K0359 + 510 - K0359 + 530, K0362 + 903 - K0362 + 940, K0363 + 232 - K0363 + 258, K0364 + 753 - K0364 + 803, K0365 + 205 - K0365 + 247, K0365 + 215 - K0365 + 298, Bato, Camarines Norte (2nd Legislative District)	ROV	YES	Construction	Public Bidding	01/27/2023-02/02/2023	02/27/2023	05/08/2023	05/09/2023	GAA 2023	94,569,145		91,164,652	Construction of Road Slope Protection
23F00139	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Daang Maharlika-Daet Mercedes Road Link, Camarines Norte	ROV	YES	Construction	Public Bidding	11/21-27/2022	12/13/2022	06/20/2023		GAA 2023	59,132,001		57,062,236	Construction of By-Pass and Diversion Roads
23F00140	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bito River Flood Mitigation Structure along Brgy. Bayanihan Poblacion (District 4), San Fernando, Masbate	ROV	YES	Construction	Public Bidding	11/15-21/2022	12/06/2022	03/07/2023	03/16/2023	GAA 2023	48,249,045		46,560,568	Construction/ Improvement of Flood Control Structures
23F00141	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bito River Flood Mitigation Structure along Brgy. Corbada, San Fernando, Masbate	ROV	YES	Construction	Public Bidding	11/15-21/2022	12/06/2022	03/08/2023	03/17/2023	GAA 2023	48,249,364		46,560,689	Construction/ Improvement of Flood Control Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO	Is this an Early Procurement Activity?	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement /Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00142	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Structure along Lagonoy River (Downstream – Left Side), Lagonoy, Camarines Sur, Camarines Sur 4th Legislative District	ROV	YES	Construction	Public Bidding	02/1-7/2023	03/02/2023	06/29/2023		GAA 2023	67,549,725		65,117,989	Construction/ Improvement of Flood Control Structures
23F00144	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Multi-purpose Buildings/Facilities to Support Socool Services-Construction of Multi-Purpose Building Training Center Building, Ligao City, Albay, Ligao City, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	06/5-12/2023	06/28/2023			GAA 2023	48,249,887			
23F00145	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Rangas Br. (B00271LZ) along Daang Maharlika (LZ)	ROV	YES	Construction	Public Bidding	04/25/2023-05/01/2023	05/16/2023	06/29/2023		GAA 2023	60,794,794		59,464,567	Replacement of Bridge
23F00146	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Impig Br. 1 (B00378LZ) along Daang Maharlika (LZ) Sinocot, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	03/20-26/2023	04/13/2023			GAA 2023	21,229,944		21,229,897	Widening of Permanent Bridges
23F00147	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Purok 2 - Purok 4, Barangay Itomang, Talisay, Camarines Norte	ROV	YES	Construction	Public Bidding	03/20-26/2023	04/18/2023			GAA 2023	115,799,992			cancelled (Major changes in Plans and POW)
23F00148	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road, Barangay Oliva - Pinagwarasan, Basud, Camarines Norte, Brgy. Oliva, Basud, Camarines Norte (2nd Legislative District)	ROV	YES	Construction	Public Bidding	04/25/2023-05/01/2023	05/17/2023			GAA 2023	49,499,436		47,717,417	Construction/Improvem ent of Road
23F00149	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road Samaka, Barangay Camambuyan, Daet, Camarines Norte	ROV	YES	Construction	Public Bidding	12/23-30/2022	01/16/2023	02/10-17/2023	02/20/2023-03/02/2023	GAA 2023	50,000		50,000	Construction/ Improvement of Road
23F00150	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Daet River Flood Control Structure with Road, Brgy. Bibirao -, Daet, Camarines Norte, Daet Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	01/27/2023-02/02/2023	02/28/2023	06/26/2023		GAA 2023	96,499,900		93,605,026	Construction/ Improvement of Flood Control Structures / Facilities

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO	Is this an Early Procurement Activity?	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project			End- User		Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00151	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Control Structure, Brgy. San Nicolas (Phase 3), Talisay, Camarines Norte, Talisay, Camarines Norte (2nd Legislative District)	ROV	YES	Construction	Public Bidding	03/27/2023-04/03/2023	04/25/2023			GAA 2023	96,499,994			cancelled (Major changes in Plans and POW)
23F00152	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - New Bahi Br. (B02809LZ) along Daang Maharlika (LZ)	ROV	YES	Construction	Public Bidding	04/24/2023-05/03/2023	05/18/2023			GAA 2023	55,969,998			Widening of Permanent Bridges
23F00153	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Sipang Br. (B00374LZ) along Daang Maharlika (LZ)	ROV	YES	Construction	Public Bidding	02/22/2023-03/01/2023	03/21/2023			GAA 2023	25,089,984		24,337,252	Widening of Permanent Bridges
23F00154	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/ New Roads - San Fernando-San Jacinto-Monreal Road, Package 2, Masbate, San Jacinto, Masbate 1st Legislative District	ROV	YES	Construction	Public Bidding	01/27/2023-02/02/2023	02/28/2023	05/31/2023	06/09/2023	GAA 2023	33,579,728		32,572,301	Construction of Missing Links/ New Roads
23F00155	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purposed Building (Grand Stand) at Camp Captain Salvador Del Rosario Sr., Santa Cruz, Ligao City, Albay	ROV	YES	Construction	Public Bidding	04/11-17/2023	05/12/2023			GAA 2023	28,949,990		28,110,344	Construction of Flyovers
23F00156	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Mess Hall) at Camp Captain Del Rosario Sr., Santa Cruz, Ligao City, Albay (3rd Legislative District)	ROV	YES	Construction	Public Bidding	04/11-17/2023	05/12/2023			GAA 2023	17,369,754		16,866,201	Construction/ Improvement of Road
23F00158	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Singi Road, Vinzons, Camarines Norte	ROV	YES	Construction	Public Bidding	12/7-13/2022	12/27/2022			GAA 2023	48,178,523			cancelled (Major changes in Plans and POW)
23F00159	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Manguisoc Road, Mercedes, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	11/15-21/2022	12/06/2022			GAA 2023	47,886,587			cancelled (Major changes in Plans and POW)
23F00160	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Gaboc Road, Mercedes, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	11/15-21/2022	12/15/2022	03/29/2023	03/30/2023	GAA 2023	47,978,307		46,251,072	Construction/ Improvement of Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement /Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00161	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Lanot Seawall, Mercedes, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	11/15-21/2022	12/06/2022	06/21/2023		GAA 2023	48,249,186		46,512,215	Construction/ of Seawall
23F00162	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures Protecting Public Infrastructures/Facilities Construction of Flood Mitigation Structure along Brgy. Silangan Poblacion, District 2, San Fernando, Masbate 1st Legislative District	ROV	YES	Construction	Public Bidding	12/7-13/2022	12/27/2022	03/08/2023	03/17/2023	GAA 2023	48,249,895		46,561,056	Construction/ Improvement of Road
23F00163	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Flood Mitigation Structure along Brgy. Sta. Rosa and Brgy. Burgos, San Jacinto, Masbate, Masbate 1st Legislative District	ROV	YES	Construction	Public Bidding	01/24-30/2023	02/21/2023	06/27/2023		GAA 2023	48,249,895		46,561,064	Flood Control
23F00165	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Coastal Roads/Causeway for Environmental Protection/Conservation-Construction of Pinontingan-Panganiban Coastal Road, Gubat, Sorsogon, Gubat, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/03-09/2023	03/08/2023	06/20/2023	06/29/2023	GAA 2023	144,749,872		140,407,382	Construction of Roads
23F00166	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Nabua Bypass Road, Camarines Sur, Nabua, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	02/17-23/2023	03/21/2023	05/31/2023	06/09/2023	GAA 2023	106,149,335		103,126,676	Construction of Roads
23F00168	OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - Daang Maharlika (LZ) - K0256 + 000 - K0258 +716, Sta. Elena, Camarines Norte 1st Legislative District	ROV	YES	Construction	Public Bidding	01/17-23/2023	02/07/2023	03/30/2023	04/20/2023	GAA 2023	101,324,782		97,778,409	Construction of Roads
23F00169	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program-TRIP) Pasacao-Balatan Tourism Coastal Highway, Camarines Sur 2nd, Camarines Sur 2nd Legislative District)	ROV	YES	Construction	Public Bidding	01/17-23/2023	02/09/2023			GAA 2023	125,166,903			cancelled (disapproved modification)
23F00170	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement/Rehabilitation of Nasisi River Flood Mitigation Structure (Barangay Batang, Barangay Herrera, and Barangay Pinit), Ligao City, Albay	ROV	YES	Construction	Public Bidding	02/3-9/2023	03/07/2023			GAA 2023	115,778,343			Flood Control

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO	Is this an Early Procurement Activity?	PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
	Program/Project			End- User		Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00171	Convergence and Special Support Program-Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Flood Mitigation Structures Protecting Public Infrastructure/Facilities-Construction of Baao Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Package 1), Baao, Camarines Sur, Baao, Camarines Sur 5th Legislative District	ROV	YES	Planning	Public Bidding	02/22/2023-03/01/2023	03/17/2023	05/16/2023	05/26/2023	GAA 2023	241,249,997		235,864,120	Flood Control
23F00172	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities - Construction of Bato Lakeshore Dike Road (Circumferential Road) in Support of Agriculture and Fishing Industry (Package 1), Bato, Camarines Sur, Bato, Camarines Sur 5th Legislative District	ROV	YES	Construction	Public Bidding	02/22/2023-03/01/2023	03/21/2023	05/16/2023	05/31/2023	GAA 2023	279,849,810		273,515,914	Flood Control
23F00173	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Basud River Flood Mitigation Structure, Barangay Mampili, Basud, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/3-9/2023	03/07/2023	03/29/2023	03/30/2023	GAA 2023	130,315,479		125,623,247	Flood Control
23F00174	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Basud River Flood Mitigation Structure, Barangay Mocong, Basud, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	02/3-9/2023	03/07/2023	03/29/2023	03/30/2023	GAA 2023	125,147,545		120,642,380	Flood Control
23F00175	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Singi Road, Vinzons, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	01/17-23/2023	02/07/2023	05/08/2023	05/09/2023	GAA 2023	48,178,856		46,444,338	Construction/ Improvement of Road
23F00176	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Maguisoc Road, Mercedes, Camarines Norte, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	01/17-23/2023	02/09/2023	03/29/2023	03/30/2023	GAA 2023	47,886,600		46,162,503	Construction/ Improvement of Road
23F00177	OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading Damaged Paved Roads - Primary Roads - Rolando A Andaya Highway - K0313 + 009 - K0313 +920, Brgy. Amomokpok, Ragay, Camarines Sur 1st Legislative District	ROV	YES	Construction	Public Bidding	02/14-23/2023	03/14/2023	06/27/2023		GAA 2023	53,284,307		51,418,709	Rehabilitation/ Reconstruction/ Upgrading of Roads
23F00178	CSSP - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sacahon Beach, Bote Lightdouse, Japanese Garrison (Mt. Arinawan), Bitaoagan Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes, Bato Catanduanes (1 one District)	ROV	YES	Construction	Public Bidding	02/17-23/2023	03/14/2023			GAA 2023	4,796,775			Construction of Buildings

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023
(BASED ON GAA FOR FY 2023)

Contract ID	Procurement	IO		PMO	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
	Program/Project		Is this an Early Procurement Activity?	End- User		Advertisement / Posting of I3/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO (P'000)	Brief Description of Program/ Project
1. Regional Office No. V														
23F00183	Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Camarines Sur Iconic Capitol Building), Phase 2, Barangay Cadlan, Pili, Camarines	ROV	YES	Construction	Public Bidding	03/20-26/2023	04/18/2023			GAA 2023	189,084,330			Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
23F00184	Convergence and Special Support Program - Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road with Drainage System along (Military Camp), Brgy. Lamon, Goa, Camarines Sur	ROV	YES	Construction	Public Bidding					GAA 2023	70,000			Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
23F00185	Convergence and Special Support Program - Basic Infrastructure Program - Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building (Army Camp), Brgy. Lamon, Goa, Camarines; Sur	ROV	YES	Construction	Public Bidding					GAA 2023	50,000			Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
23F00186	Convergence and Special Support Program - Basic Infrastructure Program - Public Water Supply System (Level II or III) - Construction of Water System at Bato, Catanduanes	ROV	YES	Construction	Public Bidding					GAA 2023	7,000			Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
23F00187	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System Level II, Tinambac, Camarines Sur	ROV	YES	Construction	Public Bidding		06/14/2023	07/19/2023		GAA 2023	9,899,986		9,608,892	Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
23F00188	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System Level II, Siruma, Camarines Sur	ROV	YES	Construction	Public Bidding					GAA 2023	10,000			Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
23F00189	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System Level II, Bato, Catanduanes	ROV	YES	Construction	Public Bidding					GAA 2023	5,000			Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
23F00190	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System Level II, San Miguel, Catanduanes	ROV	YES	Construction	Public Bidding					GAA 2023	15,000			cancelled (Major changes in Plans and POW)
23F00191	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System Level II, Virac, Catanduanes	ROV	YES	Construction	Public Bidding					GAA 2023	80,000			Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
23F00192	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System Level II, Castilla, Sorsogon	ROV	YES	Construction	Public Bidding					GAA 2023	25,000			cancelled (Major changes in Plans and POW)
23F00193	Convergence and Special Support Program - Construction/ Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors - Water Supply System - Construction of Solar Water System Level II, Donsol, Sorsogon	ROV	YES	Construction	Public Bidding					GAA 2023	5,000			cancelled (Major changes in Plans and POW)