

**DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0001 - Preventive Maintenance - Asphalt Overlay - Davao City Div Rd - K1511 + 113 - K1511 + 990	Davao City District Engineering Office	YES	Competitive Bidding	11/16/2023	12/28/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE		GoP	44,939,000.00		44,939,000.00	Preventive Maintenance - Asphalt Overlay
	24LB0002 - Preventive Maintenance - Asphalt Overlay - Davao City Div Rd - K1508 + 580 - K1509 + 066	Davao City District Engineering Office	YES	Competitive Bidding	11/16/2023	12/28/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	14,461,000.00		14,461,000.00	Preventive Maintenance - Asphalt Overlay
	24LB0004 - Preventive Maintenance - Asphalt Overlay - Ma-a Rd - K1512 + 612 - K1513 + 000	Davao City District Engineering Office	YES	Competitive Bidding	11/16/2023	12/28/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	23,900,000.00		23,900,000.00	Preventive Maintenance - Asphalt Overlay
	24LB0005 - Construction of Road Slope Protection Structure - Davao City Div Rd - K1510 + 606 - K1510 + 750	Davao City District Engineering Office	YES	Competitive Bidding	11/28/2023	1/11/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	92,000,000.00		92,000,000.00	Construction of Road Slope Protection Structure
	24LB0006 - Construction of Road Slope Protection Structure - Davao City Div Rd - K1511 + 725 - K1511 + 765, K1512 + 385 - K1512 + 428	Davao City District Engineering Office	YES	Competitive Bidding	12/5/2023	1/11/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	145,000,000.00		145,000,000.00	Construction of Road Slope Protection Structure
	24LB0007 - Rehabilitation/ Major Repair of Davao River Br. (B01458MN) along Davao City Div Rd	Davao City District Engineering Office	YES	Competitive Bidding	11/16/2023	12/7/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	38,000,000.00		38,000,000.00	Rehabilitation/ Major Repair of Road

**DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0008 - Retrofitting/ Strengthening of Bolton Br. 1 (B01459MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office	YES	Competitive Bidding	11/23/2023	12/14/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	50,000,000.00		50,000,000.00	Retrofitting/ Strengthening of Bridge
	24LB0009 - Retrofitting/ Strengthening of Bolton Br. 2 (B01215MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office	YES	Competitive Bidding	11/16/2023	12/7/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	44,939,000.00		44,939,000.00	Retrofitting/ Strengthening of Bridge
	24LB0010 - Construction of Flood Mitigation Structure along Catalunan Pequeño Creek, Left Bank, Talomo River, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/21/2023	12/28/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	80,000,000.00		80,000,000.00	Construction of Flood Mitigation Structure
	24LB0011 - Construction of Revetment along Talomo River - Sta. 6 + 205 - Sta. 6 + 455, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/21/2023	12/14/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	24LB0012 - Construction of Revetment along Talomo River - Sta. 4+700 - Sta. 4+950, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/21/2023	12/14/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	24LB0013 - Construction of Revetment along Talomo River - Sta. 4+950 - Sta. 4+970, Sta. 5+725 - Sta. 5+955, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/21/2023	12/14/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	100,000,000.00		100,000,000.00	Construction of Revetment



**DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0014 - Construction of Revetment along Talomo River - Sta. 5 + 955 - Sta. 6 + 205, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/21/2023	12/14/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	100,000,000.00		100,000,000.00	Construction of Revetment
	24LB0015 - Rehabilitation of Revetment along Talomo River, Outfall Section, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/21/2023	12/14/2023	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	100,000,000.00		100,000,000.00	Rehabilitation of Revetment
	24LB0024 - Construction of Revetment along Bunawan River Sta. 2+726 - Sta. 3+026, West Side, Left Bank, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	12/5/2023	1/11/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	85,000,000.00		85,000,000.00	Construction of Revetment
	24LB0065 - Construction of Revetment along Matina River protecting Matina Pangli Road, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	12/5/2023	1/9/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	150,000,000.00		150,000,000.00	Construction of Revetment
	24LB0067 - Construction of Flood Mitigation Structure along Bago River, Bago Aplaya Section, Right Bank, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	12/5/2023	1/9/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	80,000,000.00		80,000,000.00	Construction of Flood Mitigation Structure
	24LB0068 - Construction of Revetment along Creek protecting Davao Cotabato Old Road, Barangay Baliok, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	12/5/2023	1/9/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	50,000,000.00		50,000,000.00	Construction of Revetment

**DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0080 - Construction of Road Slope Protection Structure - Jct. Fatima-Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	12/5/2023	1/11/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	15,000,000.00		15,000,000.00	Construction of Road Slope Protection Structure
	24LB0081 - Construction of Road Slope Protection Structure - Malabog - Paquibato Road leading to Megkawayan Peak Resort, Malabog, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	12/5/2023	1/11/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	12,500,000.00		12,500,000.00	Construction of Road Slope Protection Structure
	24LB0082 - Construction of Road Slope Protection Structure - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	12/5/2023	1/11/2024	Cancellation of Procurement due to NON INCLUSION OF PROJECTS IN GAA LIST OF DBM WEBSITE	-	GoP	15,000,000.00		15,000,000.00	Construction of Road Slope Protection Structure
	24LB0048 - Construction of Road, Barangay 76-A, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/28/2023	12/20/2023	4/12/2024	4/19/2024	GoP	65,000,000.00		65,000,000.00	Construction of Road
	24LB0049 - Construction of Road, Purok 10, 11 & 12, Barangay 76-A, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/28/2023	12/20/2023	4/12/2024	4/22/2024	GoP	65,000,000.00		65,000,000.00	Construction of Road
	24LB0050 - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Bago Aplaya, Davao City, Davao del Sur	Davao City District Engineering Office	YES	Competitive Bidding	11/16/2023	12/7/2023	4/12/2024	4/19/2024	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building



**DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0051 - Construction (Completion) of Multi-Purpose Building (Covered Court), Sitio Libby Purok 10, Barangay Bago Gallera, Davao City, Davao del Sur	Davao City District Engineering Office	YES	Competitive Bidding	11/28/2023	12/20/2023	4/12/2024	4/19/2024	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	24LB0052 - Construction of Multi-Purpose Building (Disaster Building), Barangay Matina Pangi, Davao City, Davao del Sur	Davao City District Engineering Office	YES	Competitive Bidding	11/28/2023	12/28/2023	4/12/2024	4/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24LB0053 - Construction of Multi-Purpose Building, Barangay Baliok, Davao City, Davao del Sur	Davao City District Engineering Office	YES	Competitive Bidding	11/23/2023	12/14/2023	4/12/2024	4/19/2024	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	24LB0054 - Construction of Multi-Purpose Building, NHA Phase I Purok 52-B, Barangay Talomo, Davao City, Davao del Sur	Davao City District Engineering Office	YES	Competitive Bidding	11/23/2023	12/14/2023	4/12/2024	4/19/2024	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
	24LB0055 - Rehabilitation of Multi-Purpose Building (School Building), Erico T. Nograles National High School, Barangay 37-D, Davao City, Davao del Sur	Davao City District Engineering Office	YES	Competitive Bidding	11/16/2023	12/7/2023	4/12/2024	4/19/2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	24LB0057 - Construction (Completion) of Office Building, DOLE Region XI, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/21/2023	12/12/2023	2/12/2024	2/21/2024	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Office Building

**DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0058 - Construction of Environment Management Bureau XI (EMB-XI) and Mines and Geosciences Bureau XI (MGB-XI) Building, Barangay 27-C, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/21/2023	12/12/2023	2/12/2024	2/21/2024	GoP	13,000,000.00		13,000,000.00	Construction of Multi-Purpose Building
	24LB0060 - Rehabilitation of NEDA-RDC XI Center, Davao City	Davao City District Engineering Office	YES	Competitive Bidding	11/23/2023	12/14/2023	1/31/2024	2/8/2024	GoP	20,000,000.00		20,000,000.00	Rehabilitation of Multi-Purpose Building
	24LB0083- Preventive Maintenance - Asphalt Overlay - Davao City Div Rd - K1508 + 580 - K1508+760, K1509 + 066 - K1509+955  <b>FROM CONTRACT ID: 24LB0003</b>	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024	3/5/2024	5/21/2024	5/27/2024	GoP	100,000,000.00		100,000,000.00	Preventive Maintenance - Asphalt Overlay
	24LB0084 - Rehabilitation of Multi-Purpose Building (Senior Citizens Building), Barangay Dumoy, Davao City, Davao del Sur  <b>FROM CONTRACT ID: 24LB0056</b>	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024	3/5/2024	4/18/2024	4/29/2024	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
	24LB0085 - Construction of Multi-Purpose Building, DPWH Davao City District Engineering Office Building, L. Ma. Guerrero St., Davao City  <b>FROM CONTRACT ID: 24LB0059</b>	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024	3/5/2024	3/25/2024	4/2/2024	GoP	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
	24LB0086 - Rehabilitation of Drainage Structure along Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1516+985, going to Matina River Outfall, Davao City  <b>FROM CONTRACT ID: 24LB0066</b>	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024	3/5/2024	3/25/2024	4/2/2024	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Drainage
	24LB0095 - Construction of Revetment along Bago Gallera Creek Left Bank, Bago Gallera, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024	3/5/2024	3/25/2024	4/2/2024	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
	24LB0096 - Completion of Multi-Purpose Building (4-Storey Office Building with a Roof Deck of DSWD Field Office XI), Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024	3/5/2024	3/25/2024	4/2/2024	GoP	100,000,000.00		100,000,000.00	Completion of Multi-Purpose Building



**DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0097 - Rehabilitation of Multi-Purpose Building, Purok 3, Barangay 21C, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	2/13/2024	3/5/2024	3/25/2024	4/2/2024	GoP	8,000,000.00		8,000,000.00	Rehabilitation of Multi-Purpose Building
	24LB0113- Construction of Rainwater Collector System (RWCS); a.) Catalunan Pequeno Elementary School; b.) Catalunan Pequeno National High School; c.) Catalunan Grande Elementary School; d.) Jesus J. Soriano National High School; e.) Erico T. Nograles National High School; f.) Dr. Jovito S. Francisco Elementary School; g.) San Lorenzo Elementary School and; h.) Bago Elementary School, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	4/18/2024	5/9/2024	5/22/2024	6/5/2024	GoP	3,000,000.00		3,000,000.00	Construction of Rainwater Collector System
	24LB0119 - Repair/Maintenance of Drainage Structure along Davao Cotabato Old Road, K1520+500 - K1520+550 (LS), Davao City	Davao City District Engineering Office	NO	Competitive Bidding	5/2/2024	6/4/2024	7/4/2024	7/12/2024	GoP	2,900,000.00		2,900,000.00	Repair/Maintenance of Drainage Structure
	24LB0120 - Repair/Maintenance of Drainage Structure along Quirino Avenue, K1510+440-K1510+470, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	5/2/2024	6/4/2024	7/4/2024	7/12/2024	GoP	2,900,000.00		2,900,000.00	Repair/Maintenance of Drainage Structure
	24LB0123 - Repair / Rehabilitation of Bolton Br. 1 (B01459MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office	NO	Competitive Bidding	5/14/2024	6/4/2024	7/4/2024	7/12/2024	GoP	33,316,000.00		33,316,000.00	Repair / Rehabilitation of Bridge
	24LB0124 - Repair / Rehabilitation of Bolton Br. 2 (B01215MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office	NO	Competitive Bidding	5/14/2024	6/4/2024	7/4/2024	7/12/2024	GoP	38,187,000.00		38,187,000.00	Repair / Rehabilitation of Bridge
	24LB0126 - Construction of 3-Storey 9-Classroom School Building in J.P. Laurel Elementary School, Barangay 12-B, Davao City	Davao City District Engineering Office	NO	Competitive Bidding	8/22/2024	9/12/2024	10/1/2024	10/02/2024-10/11/2024	GoP	39,900,000.00		39,900,000.00	Construction of School Building

**DPWH-Davao City Engineering Office - Annual Procurement Plan for FY 2024**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	24LB0127 - Construction of 3-Storey 6-Classroom School Building, Jose P. Rizal Elementary School, Davao City, Davao del Sur	Davao City District Engineering Office	NO	Competitive Bidding	8/22/2024	9/12/2024	10/1/2024	10/02/2024-10/11/2024	GoP	19,350,000.00		19,350,000.00	Construction of School Building


**Prepared by:**

  
**DWIGHT VINCENT J. FERNANDEZ**  
 Engineer III  
 Head, Procurement Unit

**Recommending Approval:**

  
**EMILIO P. SUCALDITO, JR**  
 Engineer III  
 BAC Chairman

**Approved by:**

  
**RICHARD A. RAGASA**  
 District Engineer  
 Head of the Procuring Entity