

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300204101478000	1.) 23LI0001 - Tubo-tubo Road connecting Monkayo Public Transport Terminal and SACARBEMCO Rubber Sheet Processing, SEMPCO Organic Fertilizer in support of Rubber, Palm Oil and Cardava Industries, Brgy. Tubo-tubo, Monkayo, Compostela Valley	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	12,500,000.00		12,500,000.00	Concreting (width = 6.10 m., thk. = 280 mm) Sta. 0+000.000 – Sta. 0+340.000 = 340.00 meters Roadway Excavation -Common Surplus Excavation Construction of Grouted Riprap (Catch Basin) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300203102215000	2.) 23LI0002 - Bongkilaton Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Brgy. Ngan, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	12,500,000.00		12,500,000.00	Concrete (width = 6.10 m., thk. = 230 mm) Sta. 0+620.000 – Sta. 0+960.000 = 340.00 meters Roadway Excavation -Surplus Common Excavation (Soft) -Embankment from Roadway Excavation (Soft Rock) Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Beam Guardrails with Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
310202101498000	3.) 23LI0003 - Road Widening – Nabunturan – Maragusan Rd – K1445 + 135 – K1446 + 692, New Bataan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	45,000,000.00		45,000,000.00	Concreting of additional 2 lanes (2 lanes to 4 lanes, 280 mm thk) -Existing Width 6.7, with Additional 2 lanes, Total Width 13.4 K 1445+174.417 – K1446+731.417 = 1,557.00 meters AS PER PLAN K 1445+135.00 – K 1446+692.000 = 1,557.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal of Existing Road Signs Removal and Installation of Metal Beam Guardrails including Concrete Post Installation of Pavement Stud Markers and Hazard Markers (Chevron) Paving of Shoulder (1.50 m width, 150 mm thk.) Construction of Grouted Riprap (Slope Protection) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300215103468000	4.) 23LI0004 - Construction of Batutu River Irrigation System Katipunan Road – MC East, New Bataan, Davao de Oro (KATUBIGAN – Kalsada Tungo sa Patubigan), New Bataan, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	17,689,000.00		17,689,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+060.000 – Sta. 0+973.000 = 913.00 meters Roadway Excavation -Common Surplus Excavation Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
310202101497000	5.) 22LI0005 - Road Widening – Benigno S. Aquino Jr. National Highway – K 1427+389 – K 1427+656, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	8,000,000.00		8,000,000.00	Concreting of Additional 2 lanes (2 into 4 lanes, 300 mm thk.) -Existing Width 6.7, with Additional 2 lanes, Total Width 13.40 K 1427+404.000 – K 1427+655.000 = 251.00 meters AS PER PLAN K 1427+389.000 – K 1427+656.000 = 267.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal of Existing Road Sign Installation of Pavement Stud Markers Construction of Minor Drainage Structures Removal and Installation of Metal Guardrails including Concrete Post Application of Reflectorized Thermoplastic Pavement Markings
300215103471000	6.) 23LI0006 - Construction of Batutu River Irrigation System Lagab Road – Lateral C East, Compostela, Davao de Oro (KATUBIGAN – Kalsada Tungo sa Patubigan), Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	9,112,000.00		9,112,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+060.000 – Sta. 0+745.000 = 685.00 meters Roadway Excavation -Common Surplus Excavation -Embankment from Borrow (Common Soil) Removal and Relocation of Utilities Installation of Metal Guardrails including Concrete Post Construction of Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300226108934000	7.) 23LI0007 - Rehabilitation of Multi-Purpose Building (Municipal Hall), Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22- 11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	20,000,000.00		20,000,000.00	Rehabilitation of Multi-Purpose Building (Municipal Hall) including Removal of Obstruction, Site Development, Reinforced Concrete Works, Finishing Works, Carpentry and Joinery Works(cabinet And furniture), Plumbing Works, Ceiling Works(PVC and acoustical), Doors and Windows, Roofing Works, Painting Works(exterior walls and steel works), Tile Works (glazed and unglazed), Structural Steel Works, Metal Structure Accessories and Railings, Generator, Solar Panel installation, LED Monitor, Network Cabling System, Public Address System And Air-Conditioning Units.
300226108932000	8.) 23LI0008 - Rehabilitation of Multi-Purpose Building (MDRRMO Building), Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22- 11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	12,000,000.00		12,000,000.00	Rehabilitation of Multi-Purpose Building (MDRRMO) building with the following scope of works: 1.Construction of room including Earthworks, Reinforced Concrete Works, Finishing Works, Painting Works, Ceiling Works, Plumbing Works, Carpentry and Joinery Works, Electrical Works, CCTV and Air-Conditioning Unit. 2.Renovation of MDRRMO building including replacement of Ceiling and Tiles (ground and second floor), Painting Works (all interior and exterior walls), Replacement of the Entire Roofing, Installation of New Doors, Windows and Partitions, Wall Cladding, Logo and Text, Railings, Installation of Solar Panel with complete accessories, Network Cabling, Public Address System, Air-Conditioning Units, Water Pumping System, Fire Extinguisher and Fire Alarm System
320102105927000	9.) 22LI0009 - Construction of Revetment along Upper Agusan River , Osmeña Section, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22- 11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	31,700,000.00		31,700,000.00	Construction of Gabion Revetment with Mattresses for Foot Protection Channel Excavation, Earth Dike at Right Side Installation of Minor Drainage Structure (Reinforced Concrete Pipe Culverts)
300226108936000	10.) 22LI0010 - Construction of Multi-Purpose Building (Double A Slaughter House) at Purok 8, Poblacion, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22- 11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	25,000,000.00		25,000,000.00	Construction of MPB (15.0m x 13.0m – Building A), (15.0m x 7.5m Building B) and Water Pumping System with Auxillary Equipment, electrical works (transformer with billing deposit)

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300203102215000	11.) 22LI0011 - Ngan Road leading to Mandaya Village, Pansan Falls, Bongkilaton Cave and Tagbubunlas Falls, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	12,500,000.00		12,500,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 5+152.310 – Sta. 5+517.310 = 365.00 meters Roadway Excavation -Common Surplus Excavation Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300203102221000	12.) 22LI0012 - San Jose Road leading to Awao Falls, Brgy. San Jose, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	12,500,000.00		12,500,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 5+644.875 – Sta. 6+000.875 = 356.00 meters Gravel Ramp (width = 6.00 m., Thk = 200 mm) Sta. 6+000.875 – Sta. 6+044.875 = 44.00 meters Roadway Excavation -Common Surplus Excavation Construction of Grouted Riprap (Slope Protection) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
300226108931000	13.) 22LI0013 - Construction of Multi-Purpose Building (Municipal Hall) at Poblacion, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/04/22-11/10/22	11/24/22	02/09/23	02/13/23	GAA FY 2023	13,000,000.00		13,000,000.00	Construction of Municipal Hall, Including Plumbing works, Painting Works, Tile works (on Ground floor (main floor), toilet floor and walls only), Ceiling Works, Doors and Windows, Fire Alarm System and Electrical Works (rough ins only) and Geotechnical Exploration.

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300226108935000	14.) 23LI0014 - Rehabilitation of Multi-Purpose Building (RHU Building), Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22- 11/29/22	12/13/22	02/09/23	02/13/23	GAA FY 2023	25,000,000.00		25,000,000.00	Rehabilitation of RHU Building includes the following: 1.) Powerhouse, 3 Units 100Kva Transformer, 300 Kva, 3-Phase, 230V, 60Hz Generator Set 2.) Cabinets, Tables and Chairs at TB DOTS Consultation/ Communicable/Non Communicable Diseases, Mental Health, Dental Clinic, Consultation Room, Triage Area, Adolescent Children Health Clinic and Women's Health Blood Services/Family Planning STI/HIV, Environmental Sanitation Office/Nutrition Office, Pharmacy, Breast Feeding Area/Office, Municipal Health Officer (Office), Laboratory, Lobby, Toilet and Scrub Room 3.) Rehabilitation of X-Ray Room and Hallway, Including Roofing Works, Tile Works, Ceiling Works, Painting Works, Plumbing Works and Drainage to Main Canal and Removal of Obstruction and Structure 4.) Fire Provision (Dry Stand Pipe, FDAS and Fire Extinguisher) 5.) Electrical Works at X-Ray Room, Hallway and Toilet and Air Conditioning Unit
300226108920000	15.) 23LI0015 - Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Office) at Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22- 11/29/22	12/13/22	02/09/23	02/13/23	GAA FY 2023	13,000,000.00		13,000,000.00	Rehabilitation of Multi-Purpose Building (Sangguniang Bayan Office) including Removal of Obstruction, Reinforced Concrete Works, Finishing Works, Plumbing Works, Ceiling Works (Acoustical), Doors and Windows, Roofing Works, Painting Works (Exterior walls, interior and steel works), Tile Works (glazed and unglazed) Structural Steel Works, Metal Structure Accessories and Railings and Electrical Works

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300226108933000	16.) 23LI0016 - Rehabilitation of Multi-Purpose Building (Municipal Engineering Building), Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	02/09/23	02/13/23	GAA FY 2023	12,000,000.00		12,000,000.00	Rehabilitation of Multi-Purpose Building (Municipal Engineering Building) including 1. At MAIN BUILDING (1-42.55m x 8.6m): Drywall Extension at Existing Wall, Construction of Mezzanine, Ceiling Works, Tile Works, Plumbing Works, Partition Walls, Painting Works, Electrical Works, Plumbing Works, Tile Works, Doors & Windows, Fire Alarm System and Removal of Structures and Obstruction. 2. At OFFICE EXTENSION (1-33.7m x 13.25m): Removal and Replacement of Roofing, Additional Roof Framing, Masonry Works, Ceiling Works, Partition Walls, Door and Windows, Tile Works, Plumbing Works, Fire Alarm System, Letters and Logo and Electrical Works.
310202101496000	17.) 23LI0017 - Road Widening – Benigno S. Aquino Jr. National Highway – K1607+000 – K1607+660, Along Brgy. Ngan, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	02/09/23	02/13/23	GAA FY 2023	50,000,000.00		50,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) K 1607+000.000 – K 1607+660.000 = 660.00 meters AS PER PLAN K 1607+000.000 – K 1607+660.000 = 660.00 meters AS PER RBIA Construction of Retaining Wall K 1606+967.745 – K 1607+040.000 = 72.26 meters Roadway Excavation -Common Surplus Excavation Removal of Existing Retaining Wall Construction of Concrete Lined Canal and Other Minor Drainage Structures Paving of Shoulder at Left Side (width = 2.00 m., thickness = 230 00.) Installation of Pavement Stud Markers and Road Signs Application of Reflectorized Thermoplastic Pavement Markings
300215102804000	18.) 23LI0018 - Construction of Road, Panansalan, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	11/23/22-11/29/22	12/13/22	02/09/23	02/13/23	GAA FY 2023	50,000,000.00		50,000,000.00	Concreting (width = 6.10 m., thk. = 230 mm) Sta. 0+100.000 – Sta. 1+040.000 = 940.00 meters Roadway Excavation -Common Surplus Excavation Construction of Grouted Riprap (Catch Basin) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310204102407000	19.) 23LI0019 - Mapawa-Bahi-Langgawisan, Maragusan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/06/22- 12/12/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	50,000,000.00		50,000,000.00	: Concreting (width= 6.10 m., thk. = 230mm) Sta. 0+000.000 – Sta. 1+917.000 = 917.00 meters Roadway Excavation Common Surplus Excavation Installation of Metal Guardrails including Concrete Post Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
310203100654000	20.) 23LI0020 - Road Widening - Montevista - Compostela - Mati Bdry Rd - K1479 + 688 – K1481 + 645, Along New Albay, Maragusan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22- 12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	74,000,000.00		74,000,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 300 mm thk.) -Existing Width 6.7, with Additional 2 lanes, Total Width 13.4 K1479+715.500-K1481+689.500= 1,974.00 meters AS PER PLAN K1479+688.000-K1481+645.000= 1,974.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal of Existing Guardrails including Post and Existing Road Sign (Chevron) Paving Shoulder (width: 1.50m m; thk: 150mm) Construction of Grouted Riprap (Slope Protection) Construction of Minor Drainage Structures Installation of Pavement Stud Markers and Hazard Markers (Chevron) Installation of Metal Guardrails including Concrete Post

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310202101326000	21.) 23LI0021 - Road Widening - Benigno S. Aquino Jr. National Highway - K1417+493 - K1420+000, Along Brgy. Maparat, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	70,000,000.00		70,000,000.00	Concreting of Additional 2 Lanes (2 into 6 lanes, 300 mm thk.) -Existing Width 13.40, with Additional 2 lanes, Total Width 20.1 K1417+493.000-K1419+930.000= 2,437.00 meters AS PER PLAN K1417+493.000-K1420+000.000= 2,437.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal of Existing Road Signs Removal and Relocation of Utilities Construction of Single Barrel x 3.00 x 2.40 Box Culvert Construction of Grouted Riprap Slope Protection Construction of Minor Drainage Structures Removal and Installation of Metal Beam Guardrails including Concrete Post Installation of Pavement Stud Markers Application of Reflectorized Thermoplastic
310202101330000	22.) 23LI0022 - Road Widening - Nabunturan - Maragusan Rd - K1450+000 - K1452+000, Along Brgy. Camanlangan, New Bataan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	85,000,000.00		85,000,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 280 mm thk.) K1450+000.000-K1452+000.000= 2,000.00 meters AS PER PLAN K1450+000.000-K1452+000.000= 2,000.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation -Surplus Soft Rock Excavation Removal and Relocation of Utilities Removal of Existing Road Signs (Chevron) Paving of Shoulder (2.50m width, 230 mm thk.) Construction of Grouted Riprap (Slope Protection) Construction of Concrete Lined Canal and Other Minor Drainage Structures Installation of Metal Guardrails including Concrete Post and Pavement Stud Markers Application of Reflectorized Thermoplastic
320101109420000	23.) 23LI0023 - Construction of Concrete Revetment along Batutu River leading to Manat River (Junction), Barangay New Visayas, Monte Vista, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	70,000,000.00		70,000,000.00	Construction of Concrete Revetment with Steel Sheet Pile for Foundation



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310202101328000	24.) 23LI0024 - Road Widening - Nabunturan - Maragusan Rd - K1469+265 - K1471+000, Maragusan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	53,501,000.00		53,501,000.00	Concreting of Additional 2 Lanes (2 into 4 lanes, 280 mm thk.) -Existing Width 6.7, with Additional 2 lanes, Total Width 13.4 K1470+070.000-K1471+188.000= 1,118.00 meters AS PER PLAN K1470+147.000-K1471+265.000= 1,118.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation -Surplus Rock Excavation (Soft) Construction of Single Barrel Reinforced Concrete Box Culvert (3 x 2.4 x 18 lin.m) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
310202101329000	25.) 23LI0025 - Road Widening - Nabunturan - Maragusan Road K 1448+000 - K1450+000, Brgy. Camanlangan, New Bataan, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	85,000,000.00		85,000,000.00	Concreting of Additional 2 lanes (2 lanes into 4 lanes, 280 mm thk.) -Existing Width 6.7, with Additional 2 lanes, Total Width 13.4 K 1448+000.000 - K 1450+000.000 =2,000.00 meters AS PER PLAN K 1448+000.000 - K 1450+000.000 =2,000.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation Removal and Relocation of Utilities Removal of Existing Road Signs Paving of Shoulder Both Sides (2.50 m width, 230 mm thk.) Construction of Double Barrel x 3.00 x 3.00 Box Culvert Construction of Grouted Riprap (Slope Protection) Installation of Pavement Stud markers and Hazard Markers (Chevron) Construction of Concrete Lined Canal and Other Minor Drainage Structures Application of Reflectorized Thermoplastic Pavement Markings
320101109419000	26.) 23LI0026 - Construction of Revetment Along Manat River (Upstream and Downstream) leading to Agusan River at Prk1C, 1B, 1A, 7, 8 and Manat Bridge Poblacion, Monte Vista, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	60,000,000.00		60,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310202101327000	27.) 23LI0027 - Road Widening – Benigno S. Aquino Jr. National Highway – K1420+000 – K1422+443, Along Brgy. Maparat, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	70,000,000.00		70,000,000.00	Concreting of Additional 2 lanes (4 into 6 lanes, 300 mm thk.) -Existing Width 13.40, with Additional 2 lanes, Total Width 20.1 K 1419+930.000 - K 1422+385.000 = 2,455.00 meters AS PER PLAN K 1420+000.000 - K 1422+443.000 = 2,428.00 meters AS PER RBIA Roadway Excavation -Common Surplus Excavation; Removal of Existing Road Sign; Removal and Relocation of Utilities; Construction of Grouted Riprap; (Slope Protection); Construction of Minor Drainage Structures; Removal and Installation of Metal Beam Guardrails Including Concrete Post; Application of Reflectorized Thermoplastic Pavement Markings
320102105602000	28.) 23LI0028 - Construction of Revetment Along Manat River (Upstream and Down Stream) leading to Agusan River at Bankeruhan Sur to Bankeruhan Norte, Montevista, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	60,000,000.00		60,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles; Construction of Grouted Riprap for Backslope Protection
320102105601000	29.) 23LI0029 - Construction of Revetment along Manat River leading to Agusan River at Inambatan Bridge (Downstream), Olaycon, Monkayo, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	80,000,000.00		80,000,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles Construction of Grouted Riprap for Backslope Protection
320102105609000	30.) 23LI0030 - Construction of Flood Mitigation Structure along Agusan River (Agusan Valma Bridge Downstream), Brgy. Poblacion, Compostela, Davao de Oro	Const. Section	Yes	Competitive Bidding	12/08/22-12/14/22	12/27/22	02/09/23	02/13/23	GAA FY 2023	96,700,000.00		96,700,000.00	Construction of Reinforced Concrete Revetment with Steel Sheet Piles Construction of Box Culvert Installation of Groundsill (Gabions and Mattresses)
310101100877000	31.) Preventive Maintenance - Daang Maharlika (MN) K 1401+776 - K 1402+237, K 1402+271 - K 1403+897, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	50,000,000.00		50,000,000.00	Preventive Maintenance
310101100881000	32.) Preventive Maintenance - Daang Maharlika (MN) K 1406+358 - K 1408+462, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	50,000,000.00		50,000,000.00	Preventive Maintenance
310101100882000	33.) Preventive Maintenance - Daang Maharlika (MN) K 1408+462 - K 1408+624, K 1408+640 - K 1409+786, K 1409+808 - K 1410+000, K 1410+000 - K 1410+889, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	60,000,000.00		60,000,000.00	Preventive Maintenance
310101100883000	34.) Preventive Maintenance - Daang Maharlika (MN) K 1410+889 - K 1412+360, K 1412+360 - K 1412+651, K 1413+564 - K 1413+587, K 1413+587 - K 1414+733	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	70,000,000.00		70,000,000.00	Preventive Maintenance

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
310101100884000	35.) Preventive Maintenance - Daang Maharlika (MN) K 1414+733 - K 1417+699, K 1417+699 - K 1417+785, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	75,000,000.00		75,000,000.00	Preventive Maintenance
310201101120000	36.) Road Widening - Montevista-Compostela-Mati Bdry Rd K 1477+140 - K1479+355, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Road Widening
310207100242000	37.) Off-carriageway Improvement: Daang Maharlika (MN) (S01475MN) K 1399+000 - K1403+529	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	80,000,000.00		80,000,000.00	Road Widening
310208100487000	38.) Off-carriageway Improvement: Benigno S. Aquino Jr. National Highway (S00133MN) K 1417+000 - K1425+088	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Road Widening
320101109408000	39.) Construction of Flood Control Structure along Aguibawa Creek, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109410000	40.) Construction of Protection Dike at Cambaong Creek, Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109411000	41.) Construction of Revetment along Aguibawa River, San Miguel - Osmeña, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109412000	42.) Construction of Revetment along Aguibawa Creek leading to Agusan River at Brgy. Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101110270000	43.) Construction of Revetment along Kalamokan Creek, San Roque to Andap, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101110271000	44.) Construction of Revetment along Marangig River leading to Agusan River, New Albay, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	50,000,000.00		50,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109401000	45.) Construction of Revetment along Aunan Creek (Bridge Section Upstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320101109402000	46.) Construction of Revetment along Aunan Creek (Bridge Section Downstream) leading to Agusan River at Barangay Babag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
320101109403000	47.) Construction of Flood Mitigation Structure along Cogonon River, Barangay Cabinuangan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
320102105591000	48.) Construction of Flood Mitigation Structure along Old Batutu River (Downstream) leading to Agusan River, Brgy. Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	100,000,000.00		100,000,000.00	Construction/Rehabilitation of Flood Mitigation Structures within Major River Basin and Principal Rivers
300205101160000	49.) Construction of Solar Water System, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
300205101161000	50.) Construction of Solar Water System, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/26/23-02/01/23	02/16/23	03/02/23	03/06/23	GAA FY 2023	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
300205101162000	51.) Construction of Solar Water System, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
300205101163000	52.) Construction of Solar Water System, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	10,000,000.00		10,000,000.00	Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collectors
300215102779000	53.) Construction of Road, JCN National Highway Purok 1 Linoan to Lago San Vicente Road, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	100,000,000.00		100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102780000	54.) Construction of Road (Rizal - Baylo Road), Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	100,000,000.00		100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102787000	55.) Concreting of Road from Purok 5A Poblacion, Monkayo to Sitio Maite, Barangay Salvacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	100,000,000.00		100,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300215102789000	56.) Construction of Road, Barangay Dauman to National Highway, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	70,000,000.00		70,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300220101804000	77.) Construction of Multi-Purpose Building (Municipal Comelec Office) at Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300215103469000	58.) Construction of Road, Barangay Concepcion to Barangay Dauman, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	40,000,000.00		40,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300215103470000	59.) Construction of Hanging Bridge at Purok 1, Haguimitan, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	15,000,000.00		15,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
300217100209000	60.) Off-carriageway along Montevista Cateel Road, Poblacion, Montevista to New Visayas, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	100,000,000.00		100,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
300215102805000	61.) Rehabilitation of Road with Slips, Slope Collapse and Landslide along DNAS Road at Tabunan- Tribal Village, Prosperidad, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	50,000,000.00		50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
310107100513000	62.) Rehabilitation/ Reconstruction - Daang Maharlika K 1396+960 - K 1397+021, K 1403+150 - K 1403+200, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	55,000,000.00		55,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
300220101193000	63.) Construction of Multi-Purpose Building (DPWH 2nd Engineering District Office), Barangay Maparat, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	100,000,000.00		100,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101775000	64.) Construction of Multi-Purpose Building (Barangay Hall) New Katipunan, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101803000	65.) Construction of Multi-Purpose Building (Mess Hall and fitness area) at 25th Infantry Battalion, Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	8,000,000.00		8,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101805000	66.) Construction of Multi-Purpose Building (Senior Citizen Building) at Mabugnao, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101806000	67.) Improvement (Completion) of Multi-Purpose Building (Monkayo Municipal Dome), Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	2,000,000.00		2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101807000	68.) Construction/Completion of MPB at Sapawan ES, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	2,500,000.00		2,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101808000	69.) Construction of Multi-Purpose Building (Admin Building) at Mapawa CES, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101809000	70.) Construction (Completion) of Multi-Purpose Building at Maragusan CES, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	01/31/23-02/06/23	02/21/23	03/09/23	03/13/23	GAA FY 2023	2,000,000.00		2,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project
300220101810000	71.) Construction (Completion) of Multi-Purpose Building at Camanlangan ES, Camanlangan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	3,500,000.00		3,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101811000	72.) Construction of Multi-Purpose Building (Cooperative Building) at Barangay Bantacan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101776000	73.) Construction of Multi-Purpose Building (Municipal Mayor's Building), Municipal Grounds, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	20,000,000.00		20,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101777000	74.) Construction/Completion of Multi-Purpose Building (Municipal Hall) at Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	20,000,000.00		20,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101778000	75.) Rehabilitation of Multi-Purpose Building (Freedom Stage) at Osmeña, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	4,000,000.00		4,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101779000	76.) Construction of Multi-Purpose Building (Day Care Center) at Baylo, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101780000	77.) Construction of Multi-Purpose Building (Barangay Hall) at Awao, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101781000	78.) Construction of Multi-Purpose Building (Day Care Center) at SariMagdaleno Village, Olaycon, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101782000	79.) Construction/Rehabilitation of Multi-Purpose Building (Covered Court) at Pasian National High School, Pasian, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101783000	80.) Construction of Multi-Purpose Building (Day Care Center) at Purok 2A, Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101784000	81.) Construction of Multi-Purpose Building (Day Care Center) at Purok 14 Lower Ulip, Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300220101785000	82.) Construction of Multi-Purpose Building (Covered Court) at Purok 12, Casoon, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23- 02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
300220101786000	83.) Construction of Multi-Purpose Building (Health Center) at Babag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23-02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101787000	84.) Improvement/Completion of Multi-Purpose Building (Municipal Dome) at Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23-02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	6,500,000.00		6,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101788000	85.) Construction of Multi-Purpose Building (Barangay Hall) at Purok 4, Andap, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23-02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101789000	86.) Construction of Multi-Purpose Building (Barangay Hall) at Cabinuangan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23-02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101790000	87.) Rehabilitation of Multi-Purpose Building (Covered Court) at Panag, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23-02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	4,000,000.00		4,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101791000	88.) Improvement (Completion) of Multi-Purpose Building (Municipal Council of Women Building) at Cabinuangan, New Batan, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23-02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	2,500,000.00		2,500,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101792000	89.) Completion of Multi-Purpose Building (Barangay Hall) at Cogonon, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23-02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	4,000,000.00		4,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101793000	90.) Construction/Improvement (Completion) of Multi-Purpose Building (School Stage) at Bantacan ES, Bantacan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/09/23-02/15/23	03/02/23	03/16/23	03/20/23	GAA FY 2023	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101794000	91.) Construction of Multi-Purpose Building (Barangay Hall) at Lahi, Maragusan, Davao de OroC	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101795000	92.) Construction of Multi-Purpose Building (Barangay Hall) at Bagong Silang, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101796000	93.) Construction of Multi-Purpose Building (Barangay Hall) at Magcagong, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101797000	94.) Construction of Multi-Purpose Building (Barangay Hall) at Mahayahay, Maragusan, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	6,000,000.00		6,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks	
					Advt. / Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Program/Project	
300220101798000	95.) Construction/Improvement of Multi-Purpose Building (Bleacher) at Tapia, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101799000	96.) Construction of Multi-Purpose Building (Day Care Center) Bankeruhan Sur, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101800000	97.) Construction/Improvement of Multi-Purpose Building (Barangay Stage) at Banglasan, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	4,000,000.00		4,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101801000	98.) Construction of Multi-Purpose Building (Day Care Center) at Purok 1C, San Jose, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300220101802000	99.) Construction/Improvement of Multi-Purpose Building (Stage) at Linoan, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	3,000,000.00		3,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300226108921000	100.) Construction of Multi-Purpose Building (DEPED District Supervisor's Office - East District) at Compostela Central ES, Barangay Poblacion, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300226108922000	101.) Construction of Multi-Purpose Building (PAFAMOPCO Covered Covered) at Barangay Katipunan, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300226108923000	102.) Construction of Multi-Purpose Building (Home Economics Building) at San Miguel NHS, Barangay San Miguel, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300226108924000	103.) Construction of Multi-Purpose Building (Covered Court) at Mangayon ES, Barangay Mangayon, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300226108925000	104.) Construction of Multi-Purpose Building (Mini Gym) at New Bataan NHS, New Bataan, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300226108926000	105.) Construction of Multi-Purpose Building (DEPED District Supervisor's Office) at Montevista CES, Barangay San Jose, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300226108927000	106.) Construction/Improvement of Multi-Purpose Building (Covered Court and Stage) at Mayaon ES, Barangay Mayaon, Montevista, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	
300226108928000	107.) Construction of Multi-Purpose Building (Covered Court) at Babag NHS, Barangay Babag, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services	



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DE ORO**  
**2nd DISTRICT ENGINEERING OFFICE**  
Region XI  
Compostela, Davao de Oro

**FINAL ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2023**  
**(Based on GAA)**

Code (PAP)/ UACS	Procurement Project	PMO / End- user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt./ Posting of IB/REI	Submn./Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226108929000	108.) Construction of Multi-Purpose Building (DEPED District Supervisor's Office - East District) at Muñoz ES, Barangay Union, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300226108930000	109.) Construction of Multi-Purpose Building (DEPED District Supervisor's Office - West District) at Monkayo CES, Barangay Poblacion, Monkayo, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	5,000,000.00		5,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
300214100610000	110.) Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Monte Vista - Compostela - Mati Bdry - K1428+342 - K1453+000 (Intermittent Section), Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/16/23-02/22/23	03/09/23	03/23/23	03/27/23	GAA FY 2023	50,000,000.00		50,000,000.00	Installation of Hazard Markers (Chevron) & Safety Roller Barrier System
300214100611000	111.) Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Monte Vista - Compostela - Mati Bdry - K1453+000 - K1493+480 (Intermittent Section), Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/30/23	04/03/23	GAA FY 2023	50,000,000.00		50,000,000.00	Installation of Hazard Markers (Chevron) & Safety Roller Barrier System
300214100612000	112.) Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Nabunturan - Maragusan Rd - K1441+908 - K1474+162 (Intermittent Section), Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/30/23	04/03/23	GAA FY 2023	50,000,000.00		50,000,000.00	Installation of Hazard Markers (Chevron) & Safety Roller Barrier System
300214100613000	113.) Installation of Solar Streetlights at Barangays Maparat, Ngan, San Jose, Alegria, and Gabi, Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/30/23	04/03/23	GAA FY 2023	5,000,000.00		5,000,000.00	Installation of Streetlights
300214100614000	114.) Installation of Hazard Markers (Chevron) & Safety Roller Barrier System along Benigno S. Aquino Jr. National Highway - K1585+000 - K1616+104 (Intermittent Section), Compostela, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/30/23	04/03/23	GAA FY 2023	50,000,000.00		50,000,000.00	Installation of Hazard Markers (Chevron) & Safety Roller Barrier System
300217100207000	115.) Davao de Oro Bypass Road (Kahayag - Pagsabangan - Panansalan Section), Phase 3, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/30/23	04/03/23	GAA FY 2023	150,000,000.00		150,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
300217100206000	116.) Davao de Oro Bypass Road (Kahayag - Pagsabangan - Panansalan Section), Phase 2, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/30/23	04/03/23	GAA FY 2023	150,000,000.00		150,000,000.00	Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions)
300215102803000	117.) Construction of Sitio Quarry, Barangay Ngan, Compostela - Upper Ulip, Monkayo Road, Package E, Davao de Oro	Const. Section	No	Competitive Bidding	02/21/23-02/27/23	03/14/23	03/30/23	04/03/23	GAA FY 2023	150,000,000.00		150,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities

Prepared By:

  
**EDWINT T. PASCUAL, JR.**  
Head, Procurement Unit

Recommended by:

  
**EDWINT A. ORTIZ**  
BAC Chairperson

Approved by:

  
**MINDY ROSLINDA**  
District Engineer